

ANNUAL PROCUREMENT PLAN (Shopnonagar 2nd Phase Project) FOR FINANCIAL YEAR (2024-2025)

Ministry Division

: Ministry of Housing & Public Works

Agency

: National Housing Authority

Procuring Entity Name & Code

: National Housing Authority

: Dhaka Division-1, National Housing Authority, Section-2, Mirpur, Dhaka.

Budget: Development

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac (Tk.)	Time Code for Process	Advertise pre-qualification (if applicable)	Invite/ Advertise (Tender)	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing contract	Total time to contract signature	Time Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-23	Arboriculture & landscaping	LS	LS	OTM (E-GP)	As per DoFP	NHA	10.00	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24		30.12.24
								Planned Day	N/A	0	28	13	10	5	5	61 days	120 Days
WR-47	Kitchen Waste Management	--	LS	OTM (E-GP)	As per DoFP	NHA	50.00	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24		30.12.24
								Planned Day	N/A	0	28	13	10	5	5	61 days	120 Days
WR-25	Palisading	--	--	OTM (E-GP)	As per DoFP	NHA	226.78	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24		30.12.24
								Planned Day	N/A	0	28	13	10	5	5	61 days	120 Days
WR-8/1	Remaining Work of 13 & 22	No	2.0	OTM (E-GP)	As per DoFP	NHA	188.65	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24		30.12.24
								Planned Day	N/A	0	28	13	10	5	5	61 days	120 Days

H. Islam
30/09/28
(মোঃ হাফিজুল ইসলাম)
উপ-সহকারী প্রকৌশলী-৩
ঢাকা উপ-বিভাগ-২
জাতীয় গৃহায়ন কর্তৃপক্ষ
মিরপুর, ঢাকা।

H. Islam
30/09/28
মোঃ সাখাওয়াত হোসেন
উপ-বিভাগীয় প্রকৌশলী
ঢাকা উপ-বিভাগ-২, ঢাকা ডিভিশন-১
জাতীয় গৃহায়ন কর্তৃপক্ষ, মিরপুর, ঢাকা।

H. Islam
30/09/28
জাহিরুল ইসলাম
উপ-সহকারী প্রকৌশলী
ঢাকা ডিভিশন-১
জাতীয় গৃহায়ন কর্তৃপক্ষ
মিরপুর, ঢাকা।
জামরদার তাবেদুন
নিবাহী প্রকৌশলী
ঢাকা ডিভিশন-১
জাতীয় গৃহায়ন কর্তৃপক্ষ
মিরপুর, ঢাকা।

ANNUAL PROCUREMENT PLAN (Shopnonagar 2nd Phase Project) FOR FINANCIAL YEAR (2024-2025)

Ministry Division

: Ministry of Housing & Public Works

Agency

: National Housing Authority


Procuring Entity Name & Code

: National Housing Authority

: Dhaka Division-1, National Housing Authority, Section-2, Mirpur, Dhaka.

Budget: Development

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac (Tk.)	Time Code for Process	Advertise pre-qualification (If applicable)	Invite/ Advertise (Tender)	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing contract	Total time to contract signature	Time Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-23	Arboriculture & landscaping	LS	LS	OTM (E-GP)	As per DoFP	NHA	10.00	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24	61 days	120 Days
								Planned Day	N/A	0	28	13	10	5	5		
WR-47	Kitchen Waste Management	--	LS	OTM (E-GP)	As per DoFP	NHA	50.00	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24	61 days	120 Days
								Planned Day	N/A	0	28	13	10	5	5		
WR-25	Palisading	--	--	OTM (E-GP)	As per DoFP	NHA	226.78	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24	61 days	120 Days
								Planned Day	N/A	0	28	13	10	5	5		
WR-8/1	Remaining Work of 13 & 22	No	2.0	OTM (E-GP)	As per DoFP	NHA	188.65	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24	61 days	120 Days
								Planned Day	N/A	0	28	13	10	5	5		


 20/09/28
 (মোঃ হোসেন ইসলাম)
 উপ-সহকারী প্রকৌশলী-৩
 ঢাকা উপ-বিভাগ-২
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 মিরপুর, ঢাকা।


 20/09/28
 মোঃ সাখাওয়াত হোসেন
 উপ-বিভাগীয় প্রকৌশলী
 ঢাকা উপ-বিভাগ-২, ঢাকা ডিভিশন-১
 জাতীয় গৃহায়ন কর্তৃপক্ষ, মিরপুর, ঢাকা।


 20/09/28
 জাহিরুল ইসলাম
 উপ-সহকারী প্রকৌশলী
 ঢাকা ডিভিশন-১
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 মিরপুর, ঢাকা।


 20/09/28
 (জোয়ারদার ডাবেদুন নবী)
 প্রকৌশলী
 ঢাকা ডিভিশন-১
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 মিরপুর, ঢাকা।

ANNUAL PROCUREMENT PLAN (Shopnonagar 2nd Phase Project) FOR FINANCIAL YEAR (2024-2025)

Ministry Division

: Ministry of Housing & Public Works

Agency

: National Housing Authority

Procuring Entity Name & Code

: National Housing Authority
: Dhaka Division-1, National Housing Authority, Section-2, Mirpur, Dhaka.

Budget: Development

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac (Tk.)	Time Code for Process	Advertise pre-qualification (If applicable)	Invite/ Advertise (Tender)	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing contract	Total time to contract signature	Time Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-23	Arboriculture & landscaping	LS	LS	OTM (E-GP)	As per DoFP	NHA	10.00	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24		30.12.24
								Planned Day	N/A	0	28	13	10	5	5	61 days	120 Days
WR-47	Kitchen Waste Management	--	LS	OTM (E-GP)	As per DoFP	NHA	50.00	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24		30.12.24
								Planned Day	N/A	0	28	13	10	5	5	61 days	120 Days
WR-25	Palisading	--	--	OTM (E-GP)	As per DoFP	NHA	226.78	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24		30.12.24
								Planned Day	N/A	0	28	13	10	5	5	61 days	120 Days
WR-8/1	Remaining Work of 13 & 22	No	2.0	OTM (E-GP)	As per DoFP	NHA	188.65	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24		30.12.24
								Planned Day	N/A	0	28	13	10	5	5	61 days	120 Days

H. Islam
20/09/28
(মোঃ হাফিজুল ইসলাম)
উপ-সহকারী প্রকৌশলী-৩
ঢাকা উপ-বিভাগ-২
জাতীয় গৃহায়ন কর্তৃপক্ষ
মিরপুর, ঢাকা।

(Signature)
20/09/28
মোঃ সাখাওয়ার হোসেন
উপ-বিভাগীয় প্রকৌশলী
ঢাকা উপ-বিভাগ-২, ঢাকা ডিভিশন-১
জাতীয় গৃহায়ন কর্তৃপক্ষ,
মিরপুর, ঢাকা।

(Signature)
20/09/28
জাহিরুল ইসলাম
উপ-সহকারী প্রকৌশলী
ঢাকা ডিভিশন-১
জাতীয় গৃহায়ন কর্তৃপক্ষ
মিরপুর, ঢাকা।

(Signature)
20/09/28
(জোয়ারদার ডাবেদুন নবী)
নির্বাহী প্রকৌশলী
ঢাকা ডিভিশন-১
জাতীয় গৃহায়ন কর্তৃপক্ষ
মিরপুর, ঢাকা।

ANNUAL PROCUREMENT PLAN (Shopnonagar 2nd Phase Project) FOR FINANCIAL YEAR (2024-2025)

Ministry Division

: Ministry of Housing & Public Works

Agency

: National Housing Authority

Procuring Entity Name & Code

: National Housing Authority

: Dhaka Division-1, National Housing Authority, Section-2, Mirpur, Dhaka.

Budget: Development

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac (Tk.)	Time Code for Process	Advertise pre-qualification (If applicable)	Invite/ Advertise (Tender)	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing contract	Total time to contract signature	Time Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-23	Arboriculture & landscaping	LS	LS	OTM (E-GP)	As per DoFP	NHA	10.00	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24	61 days	120 Days
								Planned Day	N/A	0	28	13	10	5	5		
WR-47	Kitchen Waste Management	--	LS	OTM (E-GP)	As per DoFP	NHA	50.00	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24	61 days	120 Days
								Planned Day	N/A	0	28	13	10	5	5		
WR-25	Palisading	--	--	OTM (E-GP)	As per DoFP	NHA	226.78	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24	61 days	120 Days
								Planned Day	N/A	0	28	13	10	5	5		
WR-8/1	Remaining Work of 13 & 22	No	2.0	OTM (E-GP)	As per DoFP	NHA	188.65	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24	61 days	120 Days
								Planned Day	N/A	0	28	13	10	5	5		


 20/09/28
 মোঃ হোসেন ইসলাম
 উপ-সহকারী প্রকৌশলী -৬
 ঢাকা উপ-বিভাগ-২
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 মিরপুর, ঢাকা।


 20/09/28
 মোঃ সাখাওয়ারত হোসেন
 উপ-বিভাগী প্রকৌশলী
 ঢাকা উপ-বিভাগ-২, গক। ডিভিশন-১
 জাতীয় গৃহায়ন কর্তৃপক্ষ, মিরপুর, ঢাকা।
 জাহিরুল ইসলাম
 উপ-সহকারী প্রকৌশলী
 ঢাকা ডিভিশন-১
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 মিরপুর, ঢাকা।


 20/09/28
 জোয়ারদার ভাবেদুন মলী
 নির্বাহী প্রকৌশলী
 ঢাকা ডিভিশন-১
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 মিরপুর, ঢাকা।

ANNUAL PROCUREMENT PLAN

Budget: Development Minstry/Division
Agency
Procuring Entity Name & Code

: Ministry of Housing & Public Works (MoHPW)
:National Housing Authority (NHA)
:Construction of residential flat at Ashad avenue (Grihayan Kanakchapa) and Satmasjid road (Grihayan Doloncapa) Mohamamdpur housing estate,Dhaka(self finance) (Dolonchapa Project).

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Advertise prequal (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods-5	Passenger & Bed lift	Nos	9	E-gp OTM	As per Delegation of Financial Power	Self Finance	809.94	Planned Dates	Not Applicable	01.08.24	29.08.24	11.09.24	18.09.24	25.09.24	02.10.24	61 Days	31.12.24
								Planned Days	Not Applicable		28 Days	12 days	07 days	07 days	07 days		
								Actual Dates	Not Applicable								
Works-8-9	Electric Sub-Station & Generator	Nos	2	E-gp OTM	As per Delegation of Financial Power	Self Finance	521.09	Planned Dates	Not Applicable	01.09.24	29.09.24	11.10.24	18.10.24	25.10.24	02.11.24	61 Days	31.12.24
								Planned Days	Not Applicable		28 Days	12 days	07 days	07 days	07 days		
								Actual Dates	Not Applicable								
Works-11	Centrifugal Pump Motor Set,Solar System & Fire Hydrent System	Job	1	E-gp OTM	As per Delegation of Financial Power	Self Finance	415.81	Planned Dates	Not Applicable	01.09.24	29.09.24	11.10.24	18.10.24	25.10.24	02.11.24	61 Days	31.12.24
								Planned Days	Not Applicable		28 Days	12 days	07 days	07 days	07 days		
								Actual Dates	Not Applicable								
Works-12	Compound light,CC Camera,lnetrcom,S ound System & Force Ventilation	Job	1	E-gp OTM	As per Delegation of Financial Power	Self Finance	72	Planned Dates	Not Applicable	01.09.24	29.09.24	11.10.24	18.10.24	25.10.24	02.11.24	61 Days	31.12.24
								Planned Days	Not Applicable		28 Days	12 days	07 days	07 days	07 days		
								Actual Dates	Not Applicable								

Muhammad Jaber
মুহাম্মদ জব্বার
উপ সহকারী প্রকৌশলী/এসিটমেন্টের
ই/এম ডিভিশন
জাতীয় গৃহায়ন কর্তৃপক্ষ
সেতুনবাগিচা, ঢাকা।

Muhammad Jaber
মোঃ আবুল বাশার
উপ-সহকারী প্রকৌশলী
ই/এম ডিভিশন
জাতীয় গৃহায়ন কর্তৃপক্ষ
সেতুনবাগিচা, ঢাকা।

Muhammad Jaber
মোঃ আনোয়ার হোসেন আকন
সহকারী প্রকৌশলী
ই/এম ডিভিশন
জাতীয় গৃহায়ন কর্তৃপক্ষ
সেতুনবাগিচা ঢাকা।


Muhammad Mirza Hossain
মুহাম্মদ মিরাজ হোসেন
সিবিই প্রকৌশলী
ই/এম ডিভিশন
জাতীয় গৃহায়ন কর্তৃপক্ষ
সেতুনবাগিচা ঢাকা।

ANNUAL PROCUREMENT PLAN

Budget: Development Ministry/Division
Agency
Procuring Entity Name & Code

: Ministry of Housing & Public Works (MoHPW)
:National Housing Authority (NHA)
:Construction of residential flat at Ashad avenue (Grihayan Kanakchapa) and Satmasjid road (Grihayan Doloncapa) Mohamamdpur housing estate,Dhaka(self finance) (Kanakchapa Project)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Advertise prequal (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods-4	Passenger & Bed lift	Nos	10	E-gp OTM	As per Delegation of Financial Power	Self Finance	893.87	Planned Dates	Not Applicable	01.08.24	29.08.24	11.09.24	18.09.24	25.09.24	02.10.24	61 Days	31.12.24
								Planned Days	Not Applicable		28 Days	12 days	07 days	07 days			
								Actual Dates	Not Applicable								
Works-7-9	Electric Sub-Station & Generator	Nos	2	E-gp OTM	As per Delegation of Financial Power	Self Finance	544.81	Planned Dates	Not Applicable	01.09.24	29.09.24	11.10.24	18.10.24	25.10.24	02.11.24	61 Days	31.12.24
								Planned Days	Not Applicable		28 Days	12 days	07 days	07 days			
								Actual Dates	Not Applicable								
Works-10	Centrifugal Pump Motor Set,Solar System & Fire Hydrant System	Job	1	E-gp OTM	As per Delegation of Financial Power	Self Finance	481.07	Planned Dates	Not Applicable	01.09.24	29.09.24	11.10.24	18.10.24	25.10.24	02.11.24	61 Days	31.12.24
								Planned Days	Not Applicable		28 Days	12 days	07 days	07 days			
								Actual Dates	Not Applicable								
Works-12	Compound light,C.C Camera,Inetrcm,S ound System & Force Ventilation	Nos	1	E-gp OTM	As per Delegation of Financial Power	Self Finance	104	Planned Dates	Not Applicable	01.09.24	29.09.24	11.10.24	18.10.24	25.10.24	02.11.24	61 Days	31.12.24
								Planned Days	Not Applicable		28 Days	12 days	07 days	07 days			
								Actual Dates	Not Applicable								


মুহাম্মদ আরজিস
 উপ সহকারী প্রকৌশলী/এসিমেটর
 ই/এম ডিভিশন
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 সেগুনবাগিচা, ঢাকা।


মোঃ আবুল বাশার
 উপ-সহকারী প্রকৌশলী
 ই/এম ডিভিশন
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 সেগুনবাগিচা, ঢাকা।


মোঃ আনোয়ার হোসেন
 সহকারী প্রকৌশলী
 ই/এম ডিভিশন
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 সেগুনবাগিচা, ঢাকা।


মুহাম্মদ মিরাজ হোসেন
 নির্বাহী প্রকৌশলী
 ই/এম ডিভিশন
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 সেগুনবাগিচা, ঢাকা।

ANNUAL PROCUREMENT PLAN (2024-2025)

Ministry/ Division : Ministry of Housing & Public Works (MOHPW)
Agency : National Housing Authority (NHA)
Procuring Entity Name & Code : CONSTRUCTION OF RESIDENTIAL FLAT AT ASAD AVENUE (GRIHAYAN KANAKCHAPA) AND SATMASJID ROAD (GRIHAYAN DOLONCHAPA). MOHAMMADPUR HOUSING ESTATE, DHAKA (SELF-FINANCE).

Package No.	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Works:																	
WD-04	Boundary wall, Main gate, Guardroom, Arboriculture, Road, Drain, Sewerage line, Inspection Pit.	Set	2.00	OTM	As per Delegation of Financial Power	Self Finance	274.61	Planned Dates	Not applicable	01.09.24	28.09.24	13.10.24	18.10.24	19.10.24	23.10.24	69days	31.12.24
WD-05	Deeptubewell (80 HP with Pump House) & Water Line	Set	2.00	OTM	As per Delegation of Financial Power	Self Finance	284.00	Planned Dates	Not applicable	01.09.24	28.09.24	13.10.24	18.10.24	19.10.24	23.10.24	69days	31.12.24
WD-06	Rain water her besting system and Sewage treatment plan (STP)	Set	2.00	OTM	As per Delegation of Financial Power	Self Finance	245.00	Planned Dates	Not applicable	01.09.24	28.09.24	13.10.24	18.10.24	19.10.24	23.10.24	69days	31.12.24
WD-07	Electric Sub-Station, RMU Installation (Grihayan Konok Chapa)	Set	1.00	OTM	As per Delegation of Financial Power	Self Finance	399.90	Planned Dates	Not applicable	01.09.24	28.09.24	13.10.24	18.10.24	19.10.24	23.10.24	69days	31.12.24
WD-08	Electric Sub-Station, RMU Installation (Grihayan DolonChapa)	Set	10.00	OTM	As per Delegation of Financial Power	Self Finance	375.38	Planned Dates	Not applicable	01.09.24	28.09.24	13.10.24	18.10.24	19.10.24	23.10.24	69days	31.12.24





Package No.	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods:																	
Goods-1	Computer, Printer, UPS etc.	Set	6.00	OTM	As per Delegation of Financial Power	Self Finance	4.50	Planned Dates	Not applicable	01.09.24	28.09.24	13.10.24	18.10.24	19.10.24	23.10.24	69days	31.12.24
Goods-4	Passenger & bed lift (Grihayon Konok Chapa)	Each	9.00	OTM	As per Delegation of Financial Power	Self Finance	903.64	Planned Dates	Not applicable	01.09.24	28.09.24	13.10.24	18.10.24	19.10.24	23.10.24	69days	31.12.24
Goods-5	Passenger & bed lift (Grihayon Dolonchapa Chapa)	Each	9.00	OTM	As per Delegation of Financial Power	Self Finance	817.19	Planned Dates	Not applicable	01.09.24	28.09.24	13.10.24	18.10.24	19.10.24	23.10.24	69days	31.12.24
Service :																	
S-3	H.T Line extension & connection	Job	1.00	DPM	As per Delegation of Financial Power	Self Finance	15.00	-	-	-	-	-	-	-	-	-	-
Total Value		-	-	-	-	-	4642.63	-	-	-	-	-	-	-	-	-	-

৩০/০৭/২৪
(সাহাব উদ্দিন)
বিভাগীয় হিসাবরক্ষক
ঢাকা ডিভিশন-২
জাতীয় গৃহায়ন কর্তৃপক্ষ
মোহাম্মদপুর, ঢাকা

৩০/০৭/২৪
(উম্মে জহ্না মৌসুমী)
সহকারী প্রকৌশলী
ঢাকা ডিভিশন-২
জাতীয় গৃহায়ন কর্তৃপক্ষ
মোহাম্মদপুর, ঢাকা

৩০/০৭/২৪
আহমেদ আবদুল্লাহ নূর
নির্বাহী প্রকৌশলী
ঢাকা ডিভিশন-২
জাতীয় গৃহায়ন কর্তৃপক্ষ
মোহাম্মদপুর, ঢাকা

ANNUAL PROCUREMENT PLAN (2024-2025)

Ministry/ Division : Ministry of Housing & Public Works (MOHPW)

Agency : National Housing Authority (NHA)

Procuring Entity Name & Code : CONSTRUCTION OF RESIDENTIAL FLATS FOR MIDDLE INCOME GROUP OF PEOPLE AT SADAR UAPZILA OF MYMENSHINGH DISTRICT (SELF FINANCE).

Package No.	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Works.																	
WD-03	Construction of Road	Cum	557.41	OTM	As per Delegation of Financial Power	Self Finance	77.82	Planned Dates	Not applicable	01.10.24	14.10.24	25.10.24	30.10.24	30.10.24	01.11.24	30 days	31.12.24
	Construction of Boundary wall	Cum	285.00														
	Construction of Main Gate,	Each	1.00														
WD-04	Construction of Main Drain	RM	300.00														
	Sub-Drain	RM	250.00														
	Deep tubewell with pump house	Each	1.00														
	200mm uPVC Pipe	Meter	330.00														
	375mm Upvc Pipe	Meter	150.00														
	Inspection PIT	Each	50.00														
WD-05	500 KVA Electric Sub-Station, Fair Hydrant System, 150KVA Generator, 10 HP Centrifugal Pump, 12 KW Solar Panel (Buildg-01)	Job	1.00							269.26	Planned Dates	Not applicable	01.10.24	14.10.24	25.10.24	30.10.24	30.10.24

Package No.	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-06	250 KVA Electric Sub-Station 2Nos, Fair Hydrant system 2 nos, 100kVA Generator 2 nos, 10 HP Centrifugal Pump 2 nos & 12 KW Solar Panel (Bldg-2 & 3)	Each	1.00	OTM	As per Delegation of Financial Power	Self Finance	419.50	Planned Dates	Not applicable	01.10.24	14.10.24	25.10.24	30.10.24	30.10.24	01.11.24	30 days	31.12.24
WD-07	Gait, Compound Light (full area) PVX & Intercom Line (Bldg-1,2 & 3)	Job	1.00				29.48	Planned Dates	Not applicable	01.10.24	14.10.24	25.10.24	30.10.24	30.10.24	01.11.24	30 days	31.12.24
WD-9	Reception & Guard room,	RM	15.00				14.70	Planned Dates	Not applicable	01.10.24	14.10.24	25.10.24	30.10.24	30.10.24	01.11.24	30 days	31.12.24
	Green Tree Beatification	-	L.S.														
	Site Office	RM	60.00														
Goods																	
Goods-1	Desktop Computer with Printer	Each	3.00	RFQ	-	-	3.00	-	-	-	-	-	-	-	-	-	-
Goods-2	Motor Cycle	Each	1.00	DPM	-	-	2.00	-	-	-	-	-	-	-	-	-	-
Goods-3	1000 Kg Bed Lift 1 no, 800 Kg Passenger Lift 2nos, (B-Category Building-1)	Each	3.00	OTM	-	-	199.11	-	-	-	-	-	-	-	-	-	-
Goods-4	800 Kg Passenger Lift 2 nos, (B-Category Building-2&3)	Each	4.00	OTM	-	-	248.00	-	-	-	-	-	-	-	-	-	-
Service																	
S-3	H.T Line Connection Charge	Nos	1.00	DPM	-	-	15.00	-	-	-	-	-	-	-	-	-	-
S-4	City Corporation Charge (Road cutting & security Deposit)	-	L.S	DPM	-	-	5.00	-	-	-	-	-	-	-	-	-	-
Total Value		-	-	-	-	-	1405.23										

৩০/০৯/২৪
(সাহাব উদ্দিন)
বিভাগীয় হিসাবরক্ষক
ঢাকা ডিভিশন-২
জাতীয় গৃহায়ন কর্তৃপক্ষ
মোহাম্মদপুর, ঢাকা

৩০/০৯/২৪
(উম্মে জাহরা মৌসুমী)
সহকারী প্রকৌশলী
ঢাকা ডিভিশন-২
জাতীয় গৃহায়ন কর্তৃপক্ষ
মোহাম্মদপুর, ঢাকা

৩০/০৯/২৪
আহমেদ আবদুল্লাহ নূর
নির্বাহী প্রকৌশলী
ঢাকা ডিভিশন-২
জাতীয় গৃহায়ন কর্তৃপক্ষ
মোহাম্মদপুর, ঢাকা

ANNUAL PROCUREMENT PLAN (2024-2025)

Ministry/ Division : Ministry of Housing & Public Works (MOHPW)

Agency : National Housing Authority (NHA)

Procuring Entity Name & Code : DEVELOPMENT OF RESIDENTIAL PLOTS FOR LOW & MIDDLE INCOME GROUP OF PEOPLE AT TARAKANDA UPAZILA IN MYMENSHINGH DISTRICT.

Package No.	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Works																	
WD-01	Land Development	Cum	254403.23	OTM	As per Delegation of Financial Power	Self Finance	2458.98	Planned Dates	Not applicable	01.10.24	20.10.24	25.10.24	30.10.24	01.11.24	01.11.24	30days	31.12.24
	Construction of Road	RM	11680.25														
	RCC Main Drain (1000mm)	RM	557.45														
	Masonry drain (300 mm)	RM	3539.06														
	Boundary wall& Plot Demarcation Pillar	Each	100.00														
	Culvert (5' & 3')	Each	2.00														
	200mm & 300mm water supply line	RM	2327.37														
	Inspection PIT	Each	40.00														
	Deep tubewell with pump house	Each	1.00														
	Landscaping	Each	275.00														

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

Package No.	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD-02	Boundary wall of NHA office	Cum	211.82	OTM	As per Delegation of Financial Power	Self Finance	69.78	Planned Dates	Not applicable	01.10.24	20.10.24	25.10.24	30.10.24	01.11.24	01.11.24	30days	31.12.24	
	NHA Office Building	Cum	232.26															
	NHA Office Gate	Each	1.00															
WD-03	200KVA Transformer & LT Overhead line Installation	Job	1.00				98.44											
Service																		
S-3	H.T Line extension & connection	Job	1.00	DPM	Do	Do	15.00	-	-	-	-	-	-	-	-	-	-	-
Total Value							2642.20											

৩০/০৯/২৪
(সাহায্য হিসাবরক্ষক)
বিভাগীয় হিসাবরক্ষক
ঢাকা ডিভিশন-২
জাতীয় গৃহায়ন কর্তৃপক্ষ
মোহাম্মদপুর, ঢাকা

৩০/০৯/২৪
(উপস্থিত জহুরা মোসুমা)
সহকারী প্রকৌশলী
ঢাকা ডিভিশন-২
জাতীয় গৃহায়ন কর্তৃপক্ষ
মোহাম্মদপুর, ঢাকা

৩০/০৯/২৪
আহমেদ আবদুল্লাহ মুর
নির্বাহী প্রকৌশলী
ঢাকা ডিভিশন-২
জাতীয় গৃহায়ন কর্তৃপক্ষ
মোহাম্মদপুর, ঢাকা

ANNUAL PROCUREMENT PLAN (2024-2025)

Ministry/ Division : Ministry of Housing & Public Works (MOHPW)
Agency : National Housing Authority (NHA)
Procuring Entity Name & Code : RENOVATION OF INTERNAL ROAD, DRAIN & FOOTPATH OF EXISTING FIELD OF NATIONAL HOUSING AUTHORITY AT NEWCOLONY, LALMATIA HOUSING ESTATE..

Package No.	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods																	
Goods-1	Motor Cycle	Each	2.00	DPM	Chairman, NHA	Self Finance	3.00	-	-	-	-	-	-	-	-	-	-
Goods-2	Computer with Printer	Each	2.00	OTM	Chairman, NHA	Self Finance	1.00	-	-	-	-	-	-	-	-	-	-
Goods-3	External-Electromechanical work	Job	1.00	OTM	Chairman, NHA	Self Finance	6.30	Planned Dates	Not applicable	01.10.24	20.10.24	25.10.24	30.10.24	01.11.24	01.11.24	30days	31.12.24
Works:																	
WD-01	Internal Sewerage line, External Electrification, Landscaping, Road, Drain & Boundary wall, Development of Playground, External Sewerage line, WASA Charge & Others	-	-	OTM	Chairman, NHA	Self Finance	642.13	Planned Dates	Not applicable	11.12.22	15.01.23	31.12.24	05.12.24	-	-	-	31.12.24
Service																	
S-1	DPDC Electric charge & others charge	-	-	DPM	Chairman, NHA	Self Finance	5.00	Planned Dates	Not applicable	-	-	-	-	-	-	-	-
Total Value		-	-	-	-	-	657.43	-	-	-	-	-	-	-	-	-	-

৩০/০৯/২৪
 (সাহাব উদ্দিন)
 বিভাগীয় হিসাবরক্ষক
 ঢাকা ডিভিশন-২
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 ঢাকা

৩০/০৯/২৪
 (উম্মে জহুরা মোলুমা)
 সহকারী প্রকৌশলী
 ঢাকা ডিভিশন-২

Annual
 ৩০/০৯/২৪
 আহমেদ আকবরুল কুর
 নির্বাহী প্রকৌশলী
 ঢাকা ডিভিশন-২
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 মোহাম্মদপুর, ঢাকা

২০২৪-২৫ অর্থ বছরে জাতীয় গৃহায়ন কর্তৃপক্ষের অধীন মিরপুর গৃহসংস্থান বিভাগ-২ এর আওতাধীন প্রকল্পসমূহের (উন্নয়ন খাতের) বার্ষিক ক্রয় পরিকল্পনা

Budget: Development

Ministry/ Division : Ministry of Housing & Public Works (MoHPW)

Agency : National Housing Authority (NHA)

Procuring Entity Name & Code : Executive Engineer, Mirpur H&S Division-2

Project/ Programme Name & Code : Construction of Residential Flats Project (Griho-Suchona) for Low and Middle Income People at Mirpur-16, Dhaka.

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-5	Construction of Mosque & Multipurpose Building	sqm	341.07	OTM	As per DOFP	Self Finance	2248.45	Planned Dates		04-09-2024	03-10-2024	17-10-2024	07-11-2024	15-11-2024	07-12-2024		
								Planned Days			28	16	14	7	21	86	360
								Actual Dates									
WD-7	Construction of RCC Road, Main Drain & Sub Drain	LS.	LS.	OTM	As per DOFP	Self Finance	394.61	Planned Dates		04-09-2024	03-10-2024	17-10-2024	07-11-2024	15-11-2024	06-12-2024		
								Planned Days			28	14	21	8	20	87	160
								Actual Dates									
WD-16	External gas Connection	LS.	LS.	OTM	As per DOFP	Self Finance	654.80	Planned Dates		04-09-2024	03-10-2024	17-10-2024	07-11-2024	15-11-2024	06-12-2024		
								Planned Days			28	14	21	8	20	87	90
								Actual Dates									
WD-10	Deep Tube-well (DWASA charge, Pump House)	LS.	LS.	OTM	As per DOFP	Self Finance	267.27	Planned Dates		04-09-2024	03-10-2024	17-10-2024	07-11-2024	15-11-2024	06-12-2024		
								Planned Days			28	14	21	8	20	87	90
								Actual Dates									
WD-8	External Electrification (under E/M division): Substation,	LS.	LS.	OTM	As per DOFP	Self Finance	5100.00	Planned Dates		04-09-2024	03-10-2024	17-10-2024	07-11-2024	15-11-2024	06-12-2024		
								Planned Days			28	14	21	8	20	87	200

২০২৪-২৫ অর্থ বছরে জাতীয় গৃহায়ন কর্তৃপক্ষের অধীন মিরপুর গৃহসংস্থান বিভাগ-২ এর আওতাধীন প্রকল্পসমূহের (উন্নয়ন খাতের) বার্ষিক ক্রয় পরিকল্পনা

	Generator, Lift, Fire Hydrant system, Centrifugal Pump Motor set, Gate street & compound Lighting, HT Line, RMU, Telephone, CC TV, Intercom, Solar panel							Actual Dates									
WD-15	Construction of Main Guard Room & Reception Room, MS main Gate, RCC Boundary Wall	LS.	LS.	OTM	As per DOFP	Self Finance	400.00	Planned Dates	04-09-2024	03-10-2024	17-10-2024	07-11-2024	15-11-2024	06-12-2024			
								Planned Days		28	14	21	8	20	87	200	
								Actual Dates									
	Total Value of Procurement						9065.13										


(Kawser Morshed)
 Executive Engineer
 Mirpur Housing & Settlement Div-02
 Mirpur, Dhaka-1216

ANNUAL PROCUREMENT PLAN

Budget: Development Ministry/Division

: Ministry of Housing & Public Works (MoHPW)

Agency

: National Housing Authority (NHA)

Procuring Entity Name & Code

: Construction of residential flat for low & middle income group of people at section-16, Mirpur, Dhaka. For Building No-01,02,03,04,05,06 & 14 (self finance)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Advertise prequal (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	Passenger & Bed lift	Nos	21	e-gp OTM	As per Delegation of Financial Power	Self Finance	2482.14	Planned Dates	Not Applicable	06.08.24	04.09.24	17.09.24	24.09.24	01.10.24	08.10.24	62 Days	31.12.24
								Planned Days	Not Applicable		28 Days	13 days	07 days	07 days	07 days		
								Actual Dates	Not Applicable								
WR-2	Electric Sub-Station & Generator for Bldg-1	Nos	7	e-gp OTM	As per Delegation of Financial Power	Self Finance	170.88	Planned Dates	Not Applicable	06.09.24	04.10.24	17.10.24	24.10.24	01.11.24	08.11.24	62 Days	31.12.24
								Planned Days	Not Applicable		28 Days	13 days	07 days	07 days	07 days		
								Actual Dates	Not Applicable								
	Electric Sub-Station & Generator for Bldg-2	Nos	1	e-gp OTM	As per Delegation of Financial Power	Self Finance	170.88	Planned Dates	Not Applicable	06.09.24	04.10.24	17.10.24	24.10.24	01.11.24	08.11.24	62 Days	31.12.24
								Planned Days	Not Applicable		28 Days	13 days	07 days	07 days	07 days		
								Actual Dates	Not Applicable								
	Electric Sub-Station & Generator for Bldg-3	Nos	1	e-gp OTM	As per Delegation of Financial Power	Self Finance	170.88	Planned Dates	Not Applicable	06.09.24	04.10.24	17.10.24	24.10.24	01.11.24	08.11.24	62 Days	31.12.24
								Planned Days	Not Applicable		28 Days	13 days	07 days	07 days	07 days		
								Actual Dates	Not Applicable								
	Electric Sub-Station & Generator for Bldg-4	Nos	1	e-gp OTM	As per Delegation of Financial Power	Self Finance	170.88	Planned Dates	Not Applicable	06.09.24	04.10.24	17.10.24	24.10.24	01.11.24	08.11.24	62 Days	31.12.24
								Planned Days	Not Applicable		28 Days	13 days	07 days	07 days	07 days		
								Actual Dates	Not Applicable								
	Electric Sub-Station & Generator for Bldg-5	Nos	1	e-gp OTM	As per Delegation of Financial Power	Self Finance	170.88	Planned Dates	Not Applicable	06.09.24	04.10.24	17.10.24	24.10.24	01.11.24	08.11.24	62 Days	31.12.24
								Planned Days	Not Applicable		28 Days	13 days	07 days	07 days	07 days		
								Actual Dates	Not Applicable								

মুদ্রিত/স্বাক্ষরিত
উপ সহকারী প্রকৌশলী/এসিওর
ই/এম ডিভিশন
জাতীয় গৃহায়ন কর্তৃপক্ষ

সহকারী প্রকৌশলী
জাতীয় গৃহায়ন কর্তৃপক্ষ

মুহাম্মদ মিরাজ হোসেন
নির্বাহী প্রকৌশলী
ই/এম ডিভিশন
জাতীয় গৃহায়ন কর্তৃপক্ষ

Electric Sub-Station & Generator for Bldg-6	Nos	1	e-gp OTM	As per Delegation of Financial Power	Self Finance	170.88	Planned Dates	Not Applicable	06.09.24	04.10.24	17.10.24	24.10.24	01.11.24	08.11.24	62 Days	31.12.24
							Planned Days	Not Applicable		28 Days	13 days	07 days	07 days	07 days		
							Actual Dates	Not Applicable								
Electric Sub-Station & Generator for Bldg-14	Nos	1	e-gp OTM	As per Delegation of Financial Power	Self Finance	170.88	Planned Dates	Not Applicable	06.09.24	04.10.24	17.10.24	24.10.24	01.11.24	08.11.24	62 Days	31.12.24
							Planned Days	Not Applicable		28 Days	13 days	07 days	07 days	07 days		
							Actual Dates	Not Applicable								
RMU For Bldg-01,02,03,04,05,06	Job	1	e-gp OTM	As per Delegation of Financial Power	Self Finance	461.75	Planned Dates	Not Applicable	06.09.24	04.10.24	17.10.24	24.10.24	01.11.24	08.11.24	62 Days	31.12.24
							Planned Days	Not Applicable		28 Days	13 days	07 days	07 days	07 days		
							Actual Dates	Not Applicable								
Centrifugal Pump Motor Set, Gate & garder, Intercom Set & Lightning Arrestor for Bldg-01,02,03,04,05,06 & 14	Job	1	e-gp OTM	As per Delegation of Financial Power	Self Finance	253.91	Planned Dates	Not Applicable	06.09.24	04.10.24	17.10.24	24.10.24	01.11.24	08.11.24	62 Days	31.12.24
							Planned Days	Not Applicable		28 Days	13 days	07 days	07 days	07 days		
							Actual Dates	Not Applicable								
Fire Hydrant for Bldg-01,02,03,04,05,06 & Community Building	Job	1	e-gp OTM	As per Delegation of Financial Power	Self Finance	905.64	Planned Dates	Not Applicable	06.09.24	04.10.24	17.10.24	24.10.24	01.11.24	08.11.24	62 Days	31.12.24
							Planned Days	Not Applicable		28 Days	13 days	07 days	07 days	07 days		
							Actual Dates	Not Applicable								
Solar System for Bldg-01,02,03,04,05,06 & 14	Job	1	e-gp OTM	As per Delegation of Financial Power	Self Finance	296.48	Planned Dates	Not Applicable	06.09.24	04.10.24	17.10.24	24.10.24	01.11.24	08.11.24	62 Days	31.12.24
							Planned Days	Not Applicable		28 Days	13 days	07 days	07 days	07 days		
							Actual Dates	Not Applicable								

5596.08


মুহাম্মদ জব্বার
 উপ সহকারী প্রকৌশলী/এসিওরটির
 ই/এম ডিভিশন
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 সেতুনবাগিচা, ঢাকা।


মাস্ত আনোয়ার হোসেন আকন
 সহকারী প্রকৌশলী
 ই/এম ডিভিশন
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 সেতুনবাগিচা ঢাকা।



 ২২/৭/২০

২০২৪-২৫ অর্থ বছরে জাতীয় গৃহায়ন কর্তৃপক্ষের অধীন মিরপুর গৃহসংস্থান বিভাগ-২ এর আওতাধীন প্রকল্পসমূহের (উন্নয়ন খাতের) বার্ষিক ক্রয় পরিকল্পনা

Budget: Development

Ministry/ Division : Ministry of Housing & Public Works (MoHPW)
 Agency : National Housing Authority (NHA)
 Procuring Entity Name & Code : Executive Engineer, Mirpur H&S Division-2
 Project/ Programme Name & Code : Construction of Residential Flats Project (Grihayon Dhanmondi) on Abandoned Plots at Dhanmondi & Mohammadpur, Dhaka (1st Phase).

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD-5	Construction of building, at House no-12/3, Mohammadpur, Dhaka.	Sqm	1268.67	DPM/ OTM	As per Delegation of Financial Power	Self Finance	442.74	Planned Dates		04-02-2025	03-03-2025	17-03-2025	07-04-2025	15-04-2025	06-05-2025			
								Planned Days			28	14	21	8	20	87	360	
								Actual Dates										
WD-6	Construction of building, at House no-6/24, Mohammadpur, Dhaka.	Sqm	2536.74	OTM (NCT)	As per Delegation of Financial Power	Self Finance	905.72	Planned Dates		04-02-2025	03-03-2025	17-03-2025	07-04-2025	15-04-2025	06-05-2025			
								Planned Days			28	14	21	8	20	87	360	
								Actual Dates										
WD-1	Construction of building at House no-139/A, Dhanmondi R/A, Dhaka,	Sqm	11038.80	OTM (NCT)	As per Delegation of Financial Power	Self Finance	4624.21	Planned Dates		04-02-2025	03-03-2025	17-03-2025	07-04-2025	15-04-2025	06-05-2025			
								Planned Days			28	14	21	8	20	87	360	
								Actual Dates										
	Total Value of Procurement						5972.67											


(Kawser Morshed)
 Executive Engineer
 Mirpur Housing & Settlement Div-02

ANNUAL PROCUREMENT PLAN

Budget: Development Ministry/Division

: Ministry of Housing & Public Works (MoHPW)

Agency

:National Housing Authority (NHA)

Procuring Entity Name & Code

:Construction of residential flat at Various Abandoned House of Dhanmodi & Mohammadpur,Dhaka(Grihayon Dhanmondi) (self finance)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Advertise prequal (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Goods-1	Passenger & Bed lift	Nos	2	E-gp OTM	As per Delegation of Financial Power	Self Finance	164.18	Planned Dates	Not Applicable	01.11.24	29.11.24	11.11.24	18.11.24	25.11.24	02.12.24	61 Days	30.06.25	
								Planned Days	Not Applicable		28 Days	12 days	07 days	07 days	07 days			
								Actual Dates	Not Applicable									
Goods-2	Electric Sub-Station, Generator Solar system, Fire Hydrant, Centrifugal Pump, Gate & Street light, PABX & Intercom System, C.C Camera	Job	1	E-gp OTM	As per Delegation of Financial Power	Self Finance	171.61	Planned Dates	p	01.11.24	29.11.24	11.11.24	18.11.24	25.11.24	02.12.24	61 Days	30.06.25	
								Planned Days	Not Applicable		28 Days	12 days	07 days	07 days	07 days			
								Actual Dates	Not Applicable									

(Signature)

মুহাম্মদ জরজিস
উপ সহকারী প্রকৌশলী/এসিটের
ই/এম ডিভিশন
জাতীয় গৃহায়ন কর্তৃপক্ষ
সেগুনবাগিচা, ঢাকা।

(Signature)

মোঃ আনোয়ার হোসেন আকন
সহকারী প্রকৌশলী
ই/এম ডিভিশন
জাতীয় গৃহায়ন কর্তৃপক্ষ
সেগুনবাগিচা, ঢাকা।

(Signature)

(মুহাম্মদ মিরাজ হোসেন)
নির্বাহী প্রকৌশলী
ই/এম ডিভিশন
জাতীয় গৃহায়ন কর্তৃপক্ষ
সেগুনবাগিচা, ঢাকা।

ANNUAL PROCUREMENT PLAN

Budget: Development

Ministry/ Division

: Ministry of Housing & Public Works (MoHPW)

Agency

: National Housing Authority (NHA)

Procuring Entity Name & Code

: Development of site & services residential plot for low & middle income group of people at Maijdee (near railway station) in Noakhali district.

Package No.	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD- 2	Construction of Road	Sqm	2113.53	OTM	As per Delegation of Financial Power	Self Finance	2.826	Planned Dates	Not applicable	01.01.25	28.01.25	06.02.25	21.02.25	27.02.25	02.03.25	120 days	30.06.25	
								Planned Days	Not applicable		28 days	08 days	15 days	06 days	03 days	-		
								Actual Dates	Not applicable									
	Construction of Surface Drain	RM	975.31	OTM	As per Delegation of Financial Power	Self Finance	8.024	Planned Dates	Not applicable	01.01.25	28.01.25	06.02.25	21.02.25	27.02.25	02.03.25	120 days	30.06.25	
								Planned Days	Not applicable		28 days	08 days	15 days	06 days	03 days	-		
								Actual Dates	Not applicable									
	Dustbin	Nos	2	OTM	As per Delegation of Financial Power	Self Finance	0.10	Planned Dates	Not applicable	01.01.25	28.01.25	06.02.25	21.02.25	27.02.25	02.03.25	120 days	30.06.25	
								Planned Days	Not applicable		28 days	08 days	15 days	06 days	03 days	-		
								Actual Dates	Not applicable									
	Construction Of Boundary & Plot Demarcation Pillar	Nos	10	OTM	As per Delegation of Financial Power	Self Finance	3.179	Planned Dates	Not applicable	01.01.25	28.01.25	06.02.25	21.02.25	27.02.25	02.03.25	120 days	30.06.25	
								Planned Days	Not applicable		28 days	08 days	15 days	06 days	03 days	-		
								Actual Dates	Not applicable									
	Construction of 150 mm UPVC water supply Line	Rm	411.44	OTM	As per Delegation of Financial Power	Self Finance	0.744	Planned Dates	Not applicable	01.01.25	28.01.25	06.02.25	21.02.25	27.02.25	02.03.25	120 days	30.06.25	
								Planned Days	Not applicable		28 days	08 days	15 days	06 days	03 days	-		
								Actual Dates	Not applicable									
	Total Value							14.873										


 (মাসুদ রাসা)
 সহকারী প্রকৌশলী
 চট্টগ্রাম বিভাগ
 জাতীয় গৃহায়ন কর্তৃপক্ষ


 (মোহাম্মদ সোহেল সরকার)
 নির্বাহী প্রকৌশলী
 চট্টগ্রাম বিভাগ
 জাতীয় গৃহায়ন কর্তৃপক্ষ

ANNUAL PROCUREMENT PLAN


Budget: Development

Ministry/ Division : Ministry of Housing & Public Works (MoHPW)

Agency : National Housing Authority (NHA)

Procuring Entity Name & Code : Development of site & services residential plot at Kismat Jafrabad mouja, Mirshari upazilla in Chattogram dstrict.

Package No.	Description of Procurement Package Goods/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-01	Land Development	Cum	158537.701	OTM	As per Delegation of Financial Power	Self Finance	119.696	Planned Dates	Not applicable	01.09.24	28.09.24	13.10.24	18.10.24	19.10.24	23.10.24	69days	31.12.24
								Planned Days	Not applicable		28 days	15 days	5 days	01 days	04 days	-	
								Actual Dates	Not applicable								
	Total Value						119.696										


(মাসুদ রেজা)
সহকারী প্রকৌশলী
চট্টগ্রাম বিভাগ
জাতীয় গৃহায়ন কর্তৃপক্ষ


মাহাম্মদ সোহেল সরকার)
নির্বাহী প্রকৌশলী
চট্টগ্রাম বিভাগ
জাতীয় গৃহায়ন কর্তৃপক্ষ

ANNUAL PROCUREMENT PLAN (Shopnonagar 2nd Phase Project) FOR FINANCIAL YEAR (2024-2025)

Ministry Division

: Ministry of Housing & Public Works

Agency


: National Housing Authority


Budget: Development

Procuring Entity Name & Code

: National Housing Authority
: Dhaka Division-1, National Housing Authority, Section-2, Mirpur, Dhaka.

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. Cost in Lac (Tk.)	Time Code for Process	Advertise pre-qualification (if applicable)	Invite Advertise (Tender)	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing contract	Total time to contract signature	Time Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-23	Arboriculture & landscaping	LS	LS	OTM (E-GP)	As per DoFP	NHA	10.00	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24		30.12.24
								Planned Day	N/A	0	28	13	10	5	5	61 days	120 Days
WR-47	Kitchen Waste Management	-	LS	OTM (E-GP)	As per DoFP	NHA	50.00	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24		30.12.24
								Planned Day	N/A	0	28	13	10	5	5	61 days	120 Days
WR-25	Palsading	-	-	OTM (E-GP)	As per DoFP	NHA	226.78	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24		30.12.24
								Planned Day	N/A	0	28	13	10	5	5	61 days	120 Days
WR-8/1	Remaining Work of 13 & 22	No	2.0	OTM (E-GP)	As per DoFP	NHA	188.65	Planned Dates	N/A	01.08.28	28.08.24	10.09.24	20.09.24	25.09.24	30.09.24		30.12.24
								Planned Day	N/A	0	28	13	10	5	5	61 days	120 Days


 20/09/28
 (সিনিয়র প্রকল্প পরিচালক)
 উপ-সহকারী প্রকৌশলী-৬
 ঢাকা উপ-বিভাগ-২
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 মিরপুর, ঢাকা।


 20/09/28
 মোঃ সাখাওয়াত হোসেন
 উপ-বিভাগীয় প্রকৌশলী
 ঢাকা উপ-বিভাগ-২, ঢাকা ডিভিশন-১
 জাতীয় গৃহায়ন কর্তৃপক্ষ, মিরপুর, ঢাকা।
 ডাঃ হিরুপ ইসলাম
 উপ-সহকারী প্রকৌশলী
 ঢাকা ডিভিশন-১
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 মিরপুর, ঢাকা।


 20/09/28
 (সিনিয়র প্রকল্প পরিচালক)
 উপ-সহকারী প্রকৌশলী
 ঢাকা ডিভিশন-১
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 মিরপুর, ঢাকা।

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT OF SITE AND SERVICES PLOT PROJECT AT KUSHTIA (4th phase) KUSHTIA. IN FINANCIAL YEAR 2024-2025.

Ministry/Division : Ministry of Housing & Public Works.
Agency : National Housing Authority.
Procuring Entity Name & Code : Executive Engineer, National Housing Authority, Rajshahi Division.

Package No	Description of the procurement package as per DPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Estimated cost (in Lakh Tk.)	Time Code For Process Planned Dates	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification Of Award	Signing Of Contract	Total Time To Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WD1	LAND DEVELOPMENT	Cum	18433.18	OTM/EGP	Chairman, NHA	164.15	Planned Dates	14/03/2025	11/4/2025	2/5/2025	16/05/2025	21/05/2025	4/6/2025		3/12/2025
	CONSTRUCTION OF ROAD (HBB)	Sqm	7843.87				Planned Days		28 Days	21 Days	14 Days	05 Days	14 Days	82 Days	180 Days
WD2	CONSTRUCTION OF CULVERT	Rm	85.34	OTM/EGP	As Per DOFP	135.50	Planned Dates	14/03/2025	11/4/2025	2/5/2025	16/05/2025	21/05/2025	4/6/2025		3/12/2025
							Planned Days								
	CONSTRUCTION OF SURFACE DRAIN	Rm	4407.20				Planned Dates		28 Days	21 Days	14 Days	05 Days	14 Days	82 Days	180 Days
							Planned Days								
GD1	INSPECTION VEHICLE (MOTORCYCLE)	No.	2.00	DPM	As Per DOFP	4.00	Planned Dates	9/4/2025	7/5/2025	21/05/2025	28/05/2025	2/6/2025	30/06/2025		30/09/2025
							Planned Days		28 Days	14 Days	7 Days	05 Days	28 Days	82 Days	90 Days
GD2	OFFICE FURNITURE (COMPUTER,PHOTOCOPY,FAX MACHINE)	No.	LS	DPM	As Per DOFP	3.60	Planned Dates	16/4/2025	7/5/2025	21/05/2025	28/05/2025	2/6/2025	30/06/2025		30/09/2025
							Planned Days		21 Days	14 Days	7 Days	05 Days	28 Days	75 Days	90 Days
		Total				307.25									


 15-07-24
 (কাজী নজরুল ইসলাম)
 উপ-বিভাগীয় প্রোগ্রামার
 রাজশাহী উপ-বিভাগ
 জাতীয় গৃহায়ন কর্তৃপক্ষ, রাজশাহী।
 প্রকল্প পরিচালক



 27/09/24
 মোঃ আব্দুল হোসেন
 জাতীয় গৃহায়ন কর্তৃপক্ষ, রাজশাহী।

উন্নয়ন প্রকল্প/ কার্যক্রমের জন্য মোট ক্রয় পরিকল্পনা

মন্ত্রণালয়/ বিভাগ	গৃহায়ন ও গণপূর্ত মন্ত্রণালয়
সংস্থা	জাতীয় গৃহায়ন কর্তৃপক্ষ
ক্রয়কারী এনটিটির নাম ও কোড	প্রকল্প পরিচালক/ তত্ত্বাবধায়ক প্রকৌশলী/ নির্বাহী প্রকৌশলী
প্রকল্প/ কার্যক্রমের নাম ও কোড	হবিগঞ্জ জেলার সদর উপজেলায় স্বল্প ও মধ্যম আয়ের লোকদের জন্য সাইট এন্ড সার্ভিসেস আবাসিক প্লট উন্নয়ন প্রকল্প (১ম সংশোধিত)।

প্যাকেজ নং	ডিপিপি/টিপিপি অনুযায়ীক্রমের জন্য প্যাকেজের বর্ণনা পূর্ত কাজ	একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরন	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কালিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ			
								প্রাক যোগ্যতা আহবান (প্রযোজ্য ক্ষেত্রে)	দরপত্র আহবান	চুক্তির স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
পূর্ত-১	ল্যান্ড ক্ল্যাপিং (ভূমি উন্নয়ন)	ঘন মিটার	২৭১৫৬.৬৮	উন্মুক্ত দরপত্র	আর্থিক ক্ষমতা অর্পণ ও পুন:অর্পণ অনুযায়ী	স্ব-অর্থায়ন	১৪৫৮.৯১	প্রযোজ্য নহে	১০-০৮-২০২৪	২০-০৯-২০২৪	৩১-১২-২০২৫
	রাস্তা নির্মাণ	বর্গ মিটার	৯০১৬.২২								
	বাউভারী পিলার নির্মাণ	সংখ্যা	১৫.০০								
	প্লট ডিমার্কেশন পিলার নির্মাণ	সংখ্যা	৫০০.০০								
	কালভার্ট নির্মাণ	মিটার (rm)	২৫১.৪৬								
	রিটেইনিং ওয়াল নির্মাণ	-	থোক								
	ফেন নির্মাণ	ফুট (rft)	১২৫৭৮.১৭								
	মেইন গেট নির্মাণ	-	১.০০								
	প্যালিসাইড নির্মাণ	বর্গ মিটার	১১৮১.৬১								
	সাইট অফিস নির্মাণ	জব	১.০০								
	অত্যন্তরীণ শোভাবর্নন (বৃক্ষরোপণ)	সংখ্যা	৫০০.০০								
পূর্ত-২	ব্রিজ নির্মাণ	-	১.০০	উন্মুক্ত দরপত্র	আর্থিক ক্ষমতা অর্পণ ও পুন:অর্পণ অনুযায়ী	স্ব-অর্থায়ন	২৫০.০০	প্রযোজ্য নহে	১০-০৮-২০২৪	২০-০৯-২০২৪	৩১-১২-২০২৫
পূর্ত-৩	বৈদ্যুতিক সরঞ্জামাদি (ট্রান্সফরমার, ওভারহেড লাইন, কানেকশন চার্জ)	-	১.০০	উন্মুক্ত দরপত্র	আর্থিক ক্ষমতা অর্পণ ও পুন:অর্পণ অনুযায়ী	স্ব-অর্থায়ন	৮৩.৪৭	প্রযোজ্য নহে	১০-০৮-২০২৫	১০-০৮-২০২৫	৩১-১২-২০২৫
	পূর্ত কাজের মোট ক্রয় মূল্য						১৭৯২.৩৮				

()
 (বাপল কুমার মন্ডল)
 উপ-বিভাগীয় প্রকৌশলী
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 সিলেট উপ-বিভাগ, সিলেট।


()
 (মুহাম্মদ হোসাইন হোসাইন)
 নির্বাহী প্রকৌশলী
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 সিলেট ডিভিশন, সিলেট।
 ০৮/০৭/২৪

উন্নয়ন প্রকল্প/ কার্যক্রমের জন্য মোট ক্রয় পরিকল্পনা

মন্ত্রণালয়/ বিভাগ	গৃহায়ন ও গণপূর্ত মন্ত্রণালয়
সংস্থা	জাতীয় গৃহায়ন কর্তৃপক্ষ
ক্রয়কারী এনটিটির নাম ও কোড	প্রকল্প পরিচালক/ তত্ত্বাবধায়ক প্রকৌশলী/ নির্বাহী প্রকৌশলী
প্রকল্প/ কার্যক্রমের নাম ও কোড	হবিগঞ্জ জেলার সদর উপজেলায় স্বল্প ও মধ্যম আয়ের লোকদের জন্য সাইট এন্ড সার্ভিসেস আবাসিক প্লট উন্নয়ন প্রকল্প (১ম সংশোধিত)।

প্যাকেজ নং	ডিপিপি/টিপিপি অনুযায়ীক্রয়ের জন্য প্যাকেজের বর্ণনা পণ্য	একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরন	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কালিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ		
								দরপত্র আহবান	চুক্তির স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১
পন্য- ১	কম্পিউটার ও অফিস ফার্নিচার	-	থোক	সরাসরি ক্রয়	আর্থিক ক্ষমতা অর্পণ ও পুন:অর্পণ অনুযায়ী	স্ব-অর্থায়ন	৩.০০	১০-০৮-২০২৪	০৯-০৯-২০২৪	৩১-১০-২০২৪
পন্য- ২	মটরযান (মোটর সাইকেল)	-	থোক	সরাসরি ক্রয়	আর্থিক ক্ষমতা অর্পণ ও পুন:অর্পণ অনুযায়ী	স্ব-অর্থায়ন	২.০০	১০-০৮-২০২৪	০৯-০৯-২০২৪	৩১-১০-২০২৪
	ক্রয়কৃত পণ্যের মোট মূল্য						৫.০০			


 (বাসিল কুমার মন্ডল)
 উপ-বিভাগীয় প্রকৌশলী
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 সিলেট উপ-বিভাগ, সিলেট।



 08.07.2024
 (মুহাম্মদ দেলোয়ার হোসাইন)
 নির্বাহী প্রকৌশলী
 জাতীয় গৃহায়ন কর্তৃপক্ষ
 সিলেট ডিভিশন, সিলেট।


উন্নয়ন প্রকল্প/ কার্যক্রমের জন্য মোট ক্রম পরিকল্পনা

মন্ত্রণালয়/ বিভাগ	গৃহায়ন ও গণপূর্ত মন্ত্রণালয়
সংস্থা	জাতীয় গৃহায়ন কর্তৃপক্ষ
ক্রয়কারী এনটিটির নাম ও কোড	প্রকল্প পরিচালক/ তত্ত্বাবধায়ক প্রকৌশলী/ নির্বাহী প্রকৌশলী
প্রকল্প/ কার্যক্রমের নাম ও কোড	হবিগঞ্জ জেলার সদর উপজেলায় স্বল্প ও মধ্যম আয়ের লোকদের জন্য সাইট এন্ড সার্ভিসেস আবাসিক প্লট উন্নয়ন প্রকল্প (১ম সংশোধিত)।

প্যাকেজ নং	ডিপিপি/টিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজের বর্ণনা সেবা	একক	পরিমাপ	ক্রম পদ্ধতি এবং ধরন	ক্রম অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কালিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ			
								প্রাক যোগ্যতা আহবান (প্রযোজ্য ক্ষেত্রে)	দরপত্র আহবান	চুক্তির স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
	ভূমি জরিপ ও মৃত্তিকা পরীক্ষা	খোক	খোক	সরাসরি ক্রম	আর্থিক ক্ষমতা অর্পণ ও পুনঃঅর্পণ অনুযায়ী	স্ব-অর্থায়ন	৭.০০	প্রযোজ্য নহে	২০-০৭-২০২৪	১৯-০৮-২০২৪	৩১-১০-২০২৪
	সেবার মোট ক্রম মূল্য						৭.০০				


(বাদল কুমার মন্ডল)
উপ-বিভাগীয় প্রকৌশলী
জাতীয় গৃহায়ন কর্তৃপক্ষ
সিলেট উপ-বিভাগ, সিলেট।


০৪.০৭.২০২৪
(মুহাম্মদ দেলোয়ার হোসাইন)
নির্বাহী প্রকৌশলী
জাতীয় গৃহায়ন কর্তৃপক্ষ
সিলেট ডিভিশন, সিলেট।


Annual Procurement Plan (2024-2025) Khulna Division, National Housing Authority, Khulna :

Name of the Project: Development Project of site & Services Residential Plot Hazra Khanjahan Ali (RH:) Abashon-01 for low and Middle income Group of people at Bagerhat District.

Budget:- Development

SL No.	Name of work and Brief description of Items.	Location	Approx. Estd. Cost (In lac)	Revenue Income/year from the structure.	Procurement method & type.	Contract Approving Authority.	Time code for process Planned Dates	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sining of Contract	Total time to contract signature	Time for completion of contract.
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16
01	Land Development	Bagerhat.	277.81	N/A	O.T.M	As Per Dofp	Planned Dates	18-12-024	25-01 -2025	10-02-2025	17-02-2025	24-02-2025	01-03-2025	103 Days	180 Days
								--	37 Days	15 Days	37 Days	07 Days	07 Days	07 Days	73 Days


 28.07.2024

(Md. Morshed Mahmud Chowdhury)
 Executive Engineer (A. C.)
 National Housing Authority
 Khulna Division, Khulna
 ☎-02-47882522
 e-mail. ee khulna@nha.gov.bd