

National Institute of mass Communication  
Ministry of Information & Broadcasting  
Revised Annual Procurement Plan for Revenue Budget

| Financial Year: 2024-2025<br>Reporting Period: 25-03-2025 (Revised) |               |          |                           | Code: 1330501119074/3231301: Training<br>Total Taka: 7,25,000/- (Taka seven lac twenty five only) |                 |                              |                       | National Institute of Mass Communication<br>Head of procuring entity: Director General |                          |                |                   |                   |                       |                     |                                  |                                 |
|---------------------------------------------------------------------|---------------|----------|---------------------------|---------------------------------------------------------------------------------------------------|-----------------|------------------------------|-----------------------|----------------------------------------------------------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| Description of procurement package goods                            | Unit          | Quantity | Procurement method & type | Contract approving authority                                                                      | Source of funds | Estimated cost in taka (lac) | Time code for process | Not used in goods                                                                      | Invite/ advertise tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for Completion of contract |
| Purchase of Training Bag                                            | 3             | Lot      | RFQ                       | NIMC                                                                                              | GOB             | 8                            | 9                     | 10                                                                                     | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
|                                                                     | Planned Dates |          |                           |                                                                                                   |                 |                              | -                     | 15-12-24                                                                               | 22-12-24                 | 22-12-24       | 29-12-24          | -                 | 29-12-24              | -                   | -                                |                                 |
|                                                                     | Planned Days  |          |                           |                                                                                                   |                 |                              | -                     | -                                                                                      | 7 days                   | 0              | 7days             | -                 | 0                     | 14 days             |                                  |                                 |
| Purchase of Training Bag                                            | -             | Lot      | LTM                       | NIMC                                                                                              | GOB             | 4.25                         | Actual Dates          | -                                                                                      | -                        | -              | -                 | -                 | -                     | -                   | -                                | -                               |
|                                                                     |               |          |                           |                                                                                                   |                 |                              | Planned Dates         | -                                                                                      | 04-02-25                 | 18-02-25       | 25-2-25           | 04-3-25           | 11-3-25               | 8-4-25              | 5-5-25                           | -                               |
|                                                                     |               |          |                           |                                                                                                   |                 |                              | Planned Days          | -                                                                                      | -                        | 14 days        | 07 days           | 07 days           | 07 days               | 28 days             | 27 days                          | 90 days                         |
|                                                                     | -             |          |                           |                                                                                                   |                 |                              | Actual Dates          | -                                                                                      | -                        | -              | -                 | -                 | -                     | -                   | -                                | -                               |
|                                                                     |               |          |                           |                                                                                                   |                 |                              | -                     | -                                                                                      | -                        | -              | -                 | -                 | -                     | -                   | -                                | -                               |
| Total value of goods procurement:                                   |               |          |                           |                                                                                                   |                 | 7.25                         |                       |                                                                                        |                          |                |                   |                   |                       |                     |                                  |                                 |

*Signature*  
25/03/25  
মোঃ কাজিমুর রহিম  
অতিরিক্ত সচিব (অতিরিক্ত সচিব)  
আবাসিক (অতিরিক্ত সচিব)  
স্বাধীনতা পল্লী, ঢাকা  
জাতীয় গণমাধ্যম ইনস্টিটিউট  
তথ্য ও সম্প্রচার মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

*Signature*  
25/03/25  
ড. মো. মারুফ নাওয়াজ  
পরিচালক (প্রশি. অন্.)  
জাতীয় গণমাধ্যম ইনস্টিটিউট  
তথ্য ও সম্প্রচার মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

*Signature*  
25/03/25  
হেনা বিউটি  
উপপরিচালক (অর্থ)  
আয়ন ও ব্যয়ন কর্মকর্তা  
জাতীয় গণমাধ্যম ইনস্টিটিউট, ঢাকা।

*Signature*  
25/03/25  
মোঃ আবু ইসা সরকার  
সহকারী পরিচালক (প্রশাসন)

*Signature*  
25/03/25  
মোহাম্মদ হাফিজুর রহিম  
অতিরিক্ত কর্মকর্তা  
মোহাম্মদ শিহাব উদ্দিন  
উপসহকারী

National Institute of mass Communication  
Ministry of Information & Broadcasting

## Revised Annual Procurement Plan for Revenue Budget

| Financial Year: 2024-2025<br>Reporting Period: 25-03-2025 (Revised) |      |          |                           | Code: 1330501119074/3255105 : Others Stationery<br>Total Taka: 12,00,000 (Taka twelve lac only) |                 |                              |                                 |                   |                          |                |                   |                   |                       | National Institute of Mass Communication<br>Head of procuring entity: Director General |                                  |                                 |   |
|---------------------------------------------------------------------|------|----------|---------------------------|-------------------------------------------------------------------------------------------------|-----------------|------------------------------|---------------------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|----------------------------------------------------------------------------------------|----------------------------------|---------------------------------|---|
| Description of procurement package goods                            | Unit | Quantity | Procurement method & type | Contract approving authority                                                                    | Source of funds | Estimated cost in taka (lac) | Time code for process           | Not used in goods | Invite/ advertise tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract                                                                    | Total time to contract signature | Time for Completion of contract |   |
| Purchase of Others Stationery for NIMC                              | -    | Lot      | RFQ                       | NIMC                                                                                            | GOB             | 1.55                         | 9                               | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                                                                                     | 17                               | 18                              |   |
|                                                                     |      |          |                           |                                                                                                 |                 |                              | Planned Dates                   | -                 | 01-01-25                 | 08-01-25       | 08-01-25          | 15-01-25          | -                     | 15-01-25                                                                               | -                                | -                               |   |
|                                                                     |      |          |                           |                                                                                                 |                 |                              | Planned Days                    | -                 | -                        | 7 days         | 0                 | 7days             | -                     | 0                                                                                      | 14 days                          | 14 days                         |   |
| Purchase of Others Stationery for NIMC                              | -    | Lot      | LTM                       | NIMC                                                                                            | GOB             | 6.45                         | Planned Dates                   | -                 | 06-04-25                 | 20-04-25       | 27-04-25          | 04-5-25           | 12-5-25               | 2-6-25                                                                                 | 16-6-25                          | -                               |   |
|                                                                     |      |          |                           |                                                                                                 |                 |                              | Planned Days                    | -                 | -                        | 14 days        | 07 days           | 07 days           | 07 days               | 21 days                                                                                | 14 days                          | 70 days                         |   |
|                                                                     |      |          |                           |                                                                                                 |                 |                              | Actual Dates                    | -                 | -                        | -              | -                 | -                 | -                     | -                                                                                      | -                                |                                 |   |
| Purchase of Others Stationery for NIMC                              | -    | Lot      | DPM                       | NIMC                                                                                            | GOB             | 4.00                         | Planned Dates                   | -                 | -                        | -              | -                 | -                 | -                     | -                                                                                      | -                                | -                               |   |
|                                                                     |      |          |                           |                                                                                                 |                 |                              | Planned Days                    | -                 | -                        | -              | -                 | -                 | -                     | -                                                                                      | -                                | -                               | - |
|                                                                     |      |          |                           |                                                                                                 |                 |                              | Actual Dates                    | -                 | -                        | -              | -                 | -                 | -                     | -                                                                                      | -                                | -                               | - |
| Total value of goods procurement:                                   |      |          |                           |                                                                                                 |                 | 12.00                        | Any time, According to PPR-2008 |                   |                          |                |                   |                   |                       |                                                                                        |                                  |                                 |   |

**Any time, According to PPR-2008**

2012  
Priglasenie

22/6/22

১৫/০৬/১৮  
১৯০৮

২৫/৩/২৫

স্বতন্ত্র  
ফর্ম

সার আহাম্মদ  
০৯/১০/২০২০

**হেনা বিউটি**

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
আবাসন ও যশস্বিন কর্মকর্তা,  
উপপরিচালক (অর্থ) ড. মো. শাকরুল ন্যায়ী  
পরিসংখ্যান বিভাগে।  
ঢাকা-১৩।

ज्योतिष्य हयराज कवि  
भगवन्नि कर्षणी

ସୌହୃଦ୍ୟଲ ଲିଆନ ଓଡ଼ିଆ  
ଉତ୍କଳ ସାହିତ୍ୟ

National Institute of mass Communication  
Ministry of Information & Broadcasting  
**Revised Annual Procurement Plan for Revenue Budget**

| Financial Year: 2024-2025<br>Reporting Period: 25-03-2025 (Revised)                   |      |          |                           | National Institute of Mass Communication<br>Head of procuring entity: Director General |                 |                              |                       |                   |                         |                |                   |                   |                       |                     |                                  |                                 |
|---------------------------------------------------------------------------------------|------|----------|---------------------------|----------------------------------------------------------------------------------------|-----------------|------------------------------|-----------------------|-------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| Code: 1330501119074/3256103: Uses Goods<br>Total Taka: 3,00,000 (Taka three lac only) |      |          |                           |                                                                                        |                 |                              |                       |                   |                         |                |                   |                   |                       |                     |                                  |                                 |
| Description of procurement package goods                                              | Unit | Quantity | Procurement method & type | Contract approving authority                                                           | Source of funds | Estimated cost in taka (lac) | Time code for process | Not used in goods | Invite/advertise tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for Completion of contract |
| 2                                                                                     | 3    | 4        | 5                         | 6                                                                                      | 7               | 8                            | 9                     | 10                | 11                      | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| Purchase of Offset Paper (A-4 size) for NIMC                                          | -    | Lot      | RFQ                       | NIMC                                                                                   | GOB             | 3.00                         | Planned Dates         | -                 | 15-12-24                | 22-12-24       | 22-12-24          | 29-12-24          | -                     | 29-12-24            | -                                | -                               |
|                                                                                       |      |          |                           |                                                                                        |                 |                              | Planned Days          | -                 | -                       | 7 days         | 0                 | 7days             | -                     | 0                   | 14 days                          | 14 days                         |
|                                                                                       |      |          |                           |                                                                                        |                 |                              | Actual Dates          | -                 | -                       |                |                   |                   | -                     | -                   | -                                |                                 |
| Total value of goods procurement:                                                     |      |          |                           |                                                                                        |                 | 3.00                         |                       |                   |                         |                |                   |                   |                       |                     |                                  |                                 |

**মোঃ আব্দুল হামিদ**  
২৫/৩/২৫  
মোঃ আব্দুল হামিদ  
প্রশাসনিক কর্মকর্তা

**মোঃ আব্দুল হামিদ**  
২৫/৩/২৫  
মোঃ আব্দুল হামিদ  
প্রশাসনিক কর্মকর্তা

**মোঃ আব্দুল হামিদ**  
২৫/৩/২৫  
মোঃ আব্দুল হামিদ  
প্রশাসনিক কর্মকর্তা

**ড. মো. মারুফ নাওয়াজ**  
২৫/৩/২৫  
ড. মো. মারুফ নাওয়াজ  
পরিচালক (প্রশাসনিক)  
জাতীয় গণমাধ্যম ইনস্টিটিউট  
তথ্য ও সম্প্রচার মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

**মোঃ আব্দুল হামিদ**  
২৫/৩/২৫  
মোঃ আব্দুল হামিদ  
প্রশাসনিক কর্মকর্তা

**মোঃ আব্দুল হামিদ**  
২৫/৩/২৫  
মোঃ আব্দুল হামিদ  
প্রশাসনিক কর্মকর্তা



**(Revised)**  
National Institute of Mass Communication,  
Ministry of Information and Broadcasting  
Revised Annual Procurement Plan for Revenue Budgets


Annual Year: 2024-2025  
National Institute of Mass Communication,  
Code: 1330501119074-4112202-Computer and Accessories  
Head of procuring entity: Director General  
Total Taka: 19,00,000/- (Nineteen lac taka only)

Procurement Period: 24-04-2025


| Description of procurement package goods            | Unit | Qty    | Procurement method & type | Contract approving authority | Source of funds | Estimated cost in taka (lakh) | Time code for process | Invite / Advertise tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for Completion of contract |
|-----------------------------------------------------|------|--------|---------------------------|------------------------------|-----------------|-------------------------------|-----------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 2                                                   | 3    | 4      | 5                         | 6                            | 7               | 8                             | 9                     | 10                        | 11             | 12                | 13                | 14                    | 15                  | 16                               | 17                              |
| Purchase of ITP and Accessories                     | -    | 01 Lot | OTM (EGP)                 | NIMC                         | GOB             | 7.5                           | Planned date          | 11/10/24                  | 25/10/24       | 02/11/24          | 09/11/24          | 16/11/24              | 14/12/24            | -                                | -                               |
|                                                     |      |        |                           |                              |                 |                               | Planned days          | 0                         | 15             | 7                 | 7                 | 7                     | 28                  | 64                               | 64 Days                         |
|                                                     |      |        |                           |                              |                 |                               | Actual dates          | -                         | -              | -                 | -                 | -                     | -                   | -                                | -                               |
| Purchase of Computer Toner (HP & Canon)             | -    | 01 Lot | RFQ                       | NIMC                         | GOB             | 3.0                           | Planned date          | 29/09/24                  | 02/10/24       | 02/10/24          | 07/10/24          | -                     | 12/10/24            | -                                | -                               |
|                                                     |      |        |                           |                              |                 |                               | Planned days          | 0                         | 4              | 0                 | 5                 | -                     | 5                   | 14                               | 14 Days                         |
|                                                     |      |        |                           |                              |                 |                               | Actual dates          | -                         | -              | -                 | -                 | -                     | -                   | -                                | -                               |
| Purchase of computer spares parts                   | -    | 01 Lot | RFQ                       | NIMC                         | GOB             | 3.0                           | Planned date          | 03/10/24                  | 06/10/24       | 06/10/24          | 11/10/24          | -                     | 16/10/24            | -                                | -                               |
|                                                     |      |        |                           |                              |                 |                               | Planned days          | 0                         | 4              | 0                 | 5                 | -                     | 5                   | 14                               | 14 Days                         |
|                                                     |      |        |                           |                              |                 |                               | Actual dates          | -                         | -              | -                 | -                 | -                     | -                   | -                                | -                               |
| Purchase of Computer Accessories and Computer Toner | -    | 01 Lot | RFQ                       | NIMC                         | GOB             | 3.0                           | Planned date          | 08/05/25                  | 12/05/25       | 12/05/25          | 15/05/25          | -                     | 20/05/25            | -                                | -                               |
|                                                     |      |        |                           |                              |                 |                               | Planned days          | 0                         | 5              | 0                 | 3                 | -                     | 5                   | 13                               | 13 Days                         |
|                                                     |      |        |                           |                              |                 |                               | Actual dates          | -                         | -              | -                 | -                 | -                     | -                   | -                                | -                               |
| Purchase of Computer spares parts                   | -    | -      | DPM                       | NIMC                         | GOB             | 2.5                           | Planned date          | Any Time                  |                |                   |                   |                       |                     |                                  |                                 |
|                                                     |      |        |                           |                              |                 |                               | Planned days          | According to              |                |                   |                   |                       |                     |                                  |                                 |
|                                                     |      |        |                           |                              |                 |                               | Actual dates          | PPR-2008                  |                |                   |                   |                       |                     |                                  |                                 |
| Total value of Goods Procurement:                   |      |        |                           |                              |                 |                               | 19.0                  |                           |                |                   |                   |                       |                     |                                  |                                 |

 28/03/24  
 হাকসা আউটার সোলিসি  
 সরকারি ঘোষণার (বিক্রিত দ্রব্য)  
 জাতীয় গণমাধ্যম ইনস্টিটিউট  
 তথ্য ও সম্প্রচার মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

 28/03/24  
 মোঃ আব্দুল সাদিক  
 হোমার  
 জাতীয় গণমাধ্যম ইনস্টিটিউট  
 তথ্য ও সম্প্রচার মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

 28/03/24  
 হেনা বিজি  
 উপপরিচালক (অর্থ)  
 আয়ন ও বায়ন কর্মকর্তা  
 জাতীয় গণমাধ্যম ইনস্টিটিউট, ঢাকা

 28/03/24  
 ড. মো. মারুফ নাওয়াজ  
 পরিচালক (প্রশা. অর্থ)  
 জাতীয় গণমাধ্যম ইনস্টিটিউট  
 তথ্য ও সম্প্রচার মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

 28/03/24  
 মোঃ কাদের আহমদ  
 অতিরিক্ত সচিব  
 মহাপরিচালক (অতিরিক্ত দায়িত্ব)  
 জাতীয় গণমাধ্যম ইনস্টিটিউট  
 তথ্য ও সম্প্রচার মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার