

-1-

National Institute of mass Communication  
Ministry of Information & Broadcasting  
Annual Procurement Plan for Revenue Budget

Revised

| Financial Year: 2023-2024<br>Reporting Period: 10-09-2023 (Revised) |      |          |                           | Code: 1330501119074/3255105 : Others Stationery<br>Total Taka: 5,00,000 (Taka five lac only) |                 |                              |                       | National Institute of Mass Communication<br>Head of procuring entity: Director General |                          |                |                   |                   |                       |                     |                                  |                                 |   |   |
|---------------------------------------------------------------------|------|----------|---------------------------|----------------------------------------------------------------------------------------------|-----------------|------------------------------|-----------------------|----------------------------------------------------------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|---|---|
| Description of procurement package goods                            | Unit | Quantity | Procurement method & type | Contract approving authority                                                                 | Source of funds | Estimated cost in taka (lac) | Time code for process | Not used in goods                                                                      | Invite/ advertise tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for Completion of contract |   |   |
| Purchase of Others Stationery for NIMC                              | -    | Lot      | LTM                       | NIMC                                                                                         | GOB             | 4.59                         | 9                     | 10                                                                                     | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |   |   |
|                                                                     |      |          |                           |                                                                                              |                 |                              | Planned Dates         | -                                                                                      | 1-04-24                  | 15-04-24       | 22-04-24          | 29-04-24          | 06-05-24              | 06-06-24            | -                                | -                               |   |   |
|                                                                     |      |          |                           |                                                                                              |                 |                              | Planned Days          | -                                                                                      | -                        | 15             | 7                 | 7                 | 7                     | 28                  | 64 days                          | 64 days                         |   |   |
| Purchase of Others Stationery for NIMC                              | -    | Lot      | DPM                       | NIMC                                                                                         | GOB             | 0.41                         | Planned Dates         | -                                                                                      | -                        | -              | -                 | -                 | -                     | -                   | -                                | -                               |   |   |
|                                                                     |      |          |                           |                                                                                              |                 |                              | Planned Days          | -                                                                                      | -                        | -              | -                 | -                 | -                     | -                   | -                                | -                               | - |   |
|                                                                     |      |          |                           |                                                                                              |                 |                              | Actual Dates          | -                                                                                      | -                        | -              | -                 | -                 | -                     | -                   | -                                | -                               | - |   |
| Purchase of Others Stationery for NIMC                              | -    | Lot      | DPM                       | NIMC                                                                                         | GOB             | 0.41                         | Planned Dates         | -                                                                                      | -                        | -              | -                 | -                 | -                     | -                   | -                                | -                               |   |   |
|                                                                     |      |          |                           |                                                                                              |                 |                              | Planned Days          | -                                                                                      | -                        | -              | -                 | -                 | -                     | -                   | -                                | -                               | - | - |
|                                                                     |      |          |                           |                                                                                              |                 |                              | Actual Dates          | -                                                                                      | -                        | -              | -                 | -                 | -                     | -                   | -                                | -                               | - | - |
| Any time, According to PPR-2008.                                    |      |          |                           |                                                                                              |                 |                              |                       |                                                                                        |                          |                |                   |                   |                       |                     |                                  |                                 |   |   |

স্বাক্ষর  
৩০.৯.২৩

সিগনাস উদ্দীন  
ন সহকারী

স্বাক্ষর  
৩০.৯.২৩

মাহাবুব হুসাইন কবির  
প্রশাসনিক সহকারী

মুহিম  
৩০.৯.২৩

মোঃ আবু মুসা সরকার  
সহকারী পরিচালক (প্রশাসন)

স্বাক্ষর  
৩০.৯.২৩

PD(4)

মোঃ মোস্তাফিজ আলী  
উপ-পরিচালক (প্রশাসন)  
জাতীয় গণমাধ্যম ইনস্টিটিউট  
তথ্য ও সম্প্রচার মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

স্বাক্ষর  
৩০.৯.২৩

DCASD

পরিচালক (প্রশাসন ও ইকোম)  
জাতীয় গণমাধ্যম ইনস্টিটিউট  
তথ্য ও সম্প্রচার মন্ত্রণালয়

স্বাক্ষর  
৩০.৯.২৩

নুরুন নাহার হেনা  
মহাপরিচালক (অতিরিক্ত সচিব)  
জাতীয় গণমাধ্যম ইনস্টিটিউট  
তথ্য ও সম্প্রচার মন্ত্রণালয়

National Institute of Mass Communication  
Ministry of Information & Broadcasting  
Annual Procurement Plan for Revenue Budget

**Revised**

3231301

| Financial Year: 2023-2024<br>Reporting Period: 10-09-2023 (Revised) |      |                                   |                           | Code: 133050111907-3231301: Training<br>Total Taka: 1,40,000/- (Taka one core forty lac only) |                 |                              |                       | National Institute of Mass Communication<br>Head of procuring entity: Director General |                         |                |                   |                   |                       |                     |                                  |                                 |   |
|---------------------------------------------------------------------|------|-----------------------------------|---------------------------|-----------------------------------------------------------------------------------------------|-----------------|------------------------------|-----------------------|----------------------------------------------------------------------------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|---|
| Description of procurement package goods                            | Unit | Quantity                          | Procurement method & type | Contract approving authority                                                                  | Source of funds | Estimated cost in taka (lac) | Time code for process | Not used in goods                                                                      | Invite/advertise tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for Completion of contract |   |
| Purchase of Training Bag for NIMC (1 <sup>st</sup> phase)           | -    | Lot                               | RFQ                       | NIMC                                                                                          | GOB             | 2.00                         | 9                     | 10                                                                                     | 11                      | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |   |
|                                                                     |      |                                   |                           |                                                                                               |                 |                              | Planned Dates         | -                                                                                      | 25-09-23                | 2-10-23        | 9-10-23           | 9-10-23           | -                     | -                   |                                  |                                 |   |
|                                                                     |      |                                   |                           |                                                                                               |                 |                              | Planned Days          | -                                                                                      | -                       | 7 days         | 7days             | 0                 | 7days                 | 0                   | 14days                           | 14days                          |   |
| Purchase of Training Materials for NIMC (1 <sup>st</sup> phase)     | -    | Lot                               | RFQ                       | NIMC                                                                                          | GOB             | 3.00                         | Planned Dates         | -                                                                                      | 27-9-23                 | 5-10-23        | 12-10-23          | 19-10-23          | 19-10-23              | -                   | -                                | -                               |   |
|                                                                     |      |                                   |                           |                                                                                               |                 |                              | Planned Days          | -                                                                                      | -                       | 8 days         | 0                 | 7days             | 0                     | 15days              | 15days                           |                                 |   |
|                                                                     |      |                                   |                           |                                                                                               |                 |                              | Actual Dates          | -                                                                                      | -                       | -              | -                 | -                 | -                     | -                   | -                                |                                 |   |
| Purchase of Training Bag for NIMC (2 <sup>nd</sup> phase)           | -    | Lot                               | RFQ                       | NIMC                                                                                          | GOB             | 2.00                         | Planned Dates         | -                                                                                      | 6-11-23                 | 13-11-23       | 13-11-23          | 20-11-23          | 20-11-23              | -                   | -                                | -                               |   |
|                                                                     |      |                                   |                           |                                                                                               |                 |                              | Planned Days          | -                                                                                      | -                       | 7 days         | 0                 | 7days             | 0                     | 14 days             | 14 days                          |                                 |   |
|                                                                     |      |                                   |                           |                                                                                               |                 |                              | Actual Dates          | -                                                                                      | -                       | -              | -                 | -                 | -                     | -                   | -                                |                                 |   |
| Purchase of Training Materials for NIMC (2 <sup>nd</sup> phase)     | -    | Lot                               | RFQ                       | NIMC                                                                                          | GOB             | 3.00                         | Planned Dates         | -                                                                                      | 20-5-24                 | 27-5-24        | 27-5-24           | 3-6-24            | 3-6-24                | -                   | -                                | -                               |   |
|                                                                     |      |                                   |                           |                                                                                               |                 |                              | Planned Days          | -                                                                                      | -                       | 7 days         | 0                 | 7days             | 0                     | 14 days             | 14 days                          |                                 |   |
|                                                                     |      |                                   |                           |                                                                                               |                 |                              | Actual Dates          | -                                                                                      | -                       | -              | -                 | -                 | -                     | -                   | -                                |                                 |   |
| Purchase of Training goods                                          | -    | Lot                               | DPM                       | NIMC                                                                                          | GOB             | 10.00                        | Planned Dates         | -                                                                                      | -                       | -              | -                 | -                 | -                     | -                   | -                                | -                               |   |
|                                                                     |      | Total value of goods procurement: |                           |                                                                                               |                 | 20.00                        | Planned Dates         | -                                                                                      | -                       | -              | -                 | -                 | -                     | -                   | -                                | -                               |   |
|                                                                     |      |                                   |                           |                                                                                               |                 |                              | Planned Days          | -                                                                                      | -                       | -              | -                 | -                 | -                     | -                   | -                                | -                               | - |
|                                                                     |      |                                   |                           |                                                                                               |                 |                              | Actual Dates          | -                                                                                      | -                       | -              | -                 | -                 | -                     | -                   | -                                | -                               | - |

২০.১০.২৩  
মানবিক কর্মকর্তা

২০.১০.২৩  
মাধ্যমিক কর্মকর্তা

২০.১০.২৩  
যোঃ আবু মুসা সরকার  
সহকারী পরিচালক (প্রশাসন)

২০.১০.২৩  
DD (A)  
যোঃ মোহাম্মদ আলী  
উপ-পরিচালক (প্রশাসন)

২০.১০.২৩  
DCA (A)  
ড. মোহাম্মদ আলী  
উপ-পরিচালক (প্রশাসন)

২০.১০.২৩  
DCA  
নুরুন নাহার হেনা  
মহাপরিচালক (অতিরিক্ত সচিব)

২০.১০.২৩  
নুরুন নাহার হেনা  
মহাপরিচালক (অতিরিক্ত সচিব)

-3-

National Institute of Mass Communication, Dhaka  
Ministry of Information and Broadcasting  
**Revised** Annual Procurement Plan for Revenue Budgets

Financial Year: 2023-2024  
Reporting Period: 10-12-2023  
(Revised)

Code: 1330501119074-3256103 Consumables Materials  
Total Taka: 30,00,000/- (Taka Thirty lac only)

National Institute of Mass Communication  
Head of procuring entity: Director General

| Package No.                            | Description of procurement goods           | Unit | Qty     | Procurement method & type | Contract approving authority | Source of funds | Estimated cost in taka (lac) | Time code for process                        | Not used in goods | Invite / Advertise tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for Completion of contract |
|----------------------------------------|--------------------------------------------|------|---------|---------------------------|------------------------------|-----------------|------------------------------|----------------------------------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                                      | 2                                          | 3    | 4       | 5                         | 6                            | 7               | 8                            | 9                                            | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| GR-1                                   | Purchase of Sanitary Goods and Accessories | -    | 01 lot. | RFQ                       | NIMC                         | GOB             | 1.00                         | Planned date<br>Planned days<br>Actual dates |                   | 24-12-23<br>0             | 31-12-23<br>8  | 31-12-23<br>0     | 07-01-24<br>7     | 07-01-24<br>0         | 07-01-24<br>0       | 14-01-24<br>7                    | 22                              |
| Total value of Goods Procurement: 1.00 |                                            |      |         |                           |                              |                 |                              |                                              |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

১৪/১২/২০২৩  
১৪/১২/২০২৩  
স্বাক্ষর  
স্বাক্ষর

১৪/১২/২০২৩  
১৪/১২/২০২৩  
স্বাক্ষর  
স্বাক্ষর

১৪/১২/২০২৩  
১৪/১২/২০২৩  
স্বাক্ষর  
স্বাক্ষর

১৪/১২/২০২৩  
১৪/১২/২০২৩  
স্বাক্ষর  
স্বাক্ষর

স্বাক্ষর  
স্বাক্ষর  
স্বাক্ষর  
স্বাক্ষর

National Institute of mass Communication  
Ministry of Information & Broadcasting  
Annual Procurement Plan for Revenue Budget

**Revised**

| Financial Year: 2023-2024<br>Reporting Period: 10-09-2023 (Revised)           |      |          |                           | Code: 1330501119074/3257301 : Programme/Festival<br>Total Taka: 5,00,000 (Taka five lac only) |                 |                              |                       | National Institute of Mass Communication<br>Head of procuring entity: Director General |                          |                |                   |                   |                       |                     |                                  |                                 |
|-------------------------------------------------------------------------------|------|----------|---------------------------|-----------------------------------------------------------------------------------------------|-----------------|------------------------------|-----------------------|----------------------------------------------------------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| Description of procurement package goods                                      | Unit | Quantity | Procurement method & type | Contract approving authority                                                                  | Source of funds | Estimated cost in taka (lac) | Time code for process | Not used in goods                                                                      | Invite/ advertise tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for Completion of contract |
| 2                                                                             | 3    | 4        | 5                         | 6                                                                                             | 7               | 8                            | 9                     | 10                                                                                     | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| Purchase of Goods & Service for 44 <sup>th</sup> Anniversary , 2024           | -    | Lot      | RFQ                       | NIMC                                                                                          | GOB             | 3.00                         | Planned Dates         | -                                                                                      | 21-12-24                 | 24-12-24       | 24-12-24          | 27-12-24          | 27-12-24              | -                   | -                                | -                               |
|                                                                               |      |          |                           |                                                                                               |                 |                              | Planned Days          | -                                                                                      | -                        | 3days          | 0                 | 3days             | 0                     | 6 days              |                                  |                                 |
|                                                                               |      |          |                           |                                                                                               |                 |                              | Actual Dates          | -                                                                                      | -                        | -              | -                 | -                 | -                     | -                   |                                  |                                 |
| Purchase of emergency Goods & Service for 44 <sup>th</sup> Anniversary , 2024 | -    | Lot      | DPM                       | NIMC                                                                                          | GOB             | 2.00                         | Planned Dates         |                                                                                        |                          |                |                   |                   |                       |                     |                                  |                                 |
|                                                                               |      |          |                           |                                                                                               |                 |                              | Planned Days          |                                                                                        |                          |                |                   |                   |                       |                     |                                  |                                 |
|                                                                               |      |          |                           |                                                                                               |                 |                              | Actual Dates          |                                                                                        |                          |                |                   |                   |                       |                     |                                  |                                 |
| Any time, According to PPR-2008.                                              |      |          |                           |                                                                                               |                 |                              |                       |                                                                                        |                          |                |                   |                   |                       |                     |                                  |                                 |

Any time, According to PPR-2008.

স্বাক্ষরিত  
২০.১২.২৩  
মোহাম্মদ হুমায়ুন কবির  
প্রশাসনিক কর্মকর্তা

২০.১২.২৩  
মোঃ আবু মুসা সরকার  
সহকারী পরিচালক (প্রশাসন)

২০.১২.২৩  
মোঃ মোহাম্মদ আলী  
উপ-পরিচালক (বিশদ)  
জাতীয় গণমাধ্যম ইনসিটিউট  
তথ্য ও সম্প্রচার মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

২০.১২.২৩  
DCA8D  
এ.কে.এম. মুসা  
পরিচালক (প্রশাসন ও প্রশিক্ষণ)  
জাতীয় গণমাধ্যম ইনসিটিউট  
তথ্য ও সম্প্রচার মন্ত্রণালয়

২০.১২.২৩  
DR  
নুরুল নাহার হেনা  
মহাপরিচালক (অতিরিক্ত সচিব)  
জাতীয় গণমাধ্যম ইনসিটিউট  
তথ্য ও সম্প্রচার মন্ত্রণালয়

National Institute of Mass Communication, Dhaka  
Ministry of Information and Broadcasting  
Revised Annual Procurement Plan for Revenue Budget

Financial Year: 2023-2024

Reporting Period: 10-12-2023

Code: 133050119074-4112303- Electrical equipment  
Total Taka: 15,00,000/- (Taka Fifteen lacs only)

National Institute of Mass Communication  
Head of procuring entity: Director General

| Sl. No.                                 | Description of goods                                                                                                                        | Qty    | Unit   | Procurement method & type | Contract approving authority | Source of funds | Estimated cost in taka (lac) | Time code for process                        | Not used in goods | Invite / Advertise tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for Completion of contract |
|-----------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------|--------|--------|---------------------------|------------------------------|-----------------|------------------------------|----------------------------------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                                       | Purchase and Installation of HT Cable & Accessories for Main building, Extension Building, Dormitory, Sub-Station & Emergency Staff Quarter | 4      | 01 Set | OTM                       | NIMC/PWD                     | GOB             | 9.50                         | Planned date<br>Planned days<br>Actual dates | 10                | 26-12-23<br>0             | 10-01-24<br>15 | 17-01-24<br>7     | 24-01-24<br>7     | 31-01-24<br>7         | 28-02-24<br>28      | 27-03-24<br>30                   | 18<br>94                        |
| 2                                       | Purchase of Electrical Goods                                                                                                                | 01 lot | Number | RFQ                       | NIMC                         | GOB             | 3.00                         | Planned date<br>Planned days<br>Actual dates |                   | 13-08-23<br>0             | 20-08-23<br>8  | 20-08-23<br>0     | 27-08-23<br>7     | 27-08-23<br>0         | 27-08-23<br>0       | 03-09-23<br>7                    | 22                              |
| 3                                       | Purchase of Electric water heater, Electrical Cable, Switch, Socket & Accessories With fitting fixing                                       | 01 lot | Number | RFQ                       | NIMC                         | GOB             | 2.00                         | Planned date<br>Planned days<br>Actual dates |                   | 24-12-23<br>0             | 31-12-23<br>8  | 31-12-23<br>0     | 07-01-24<br>7     | 07-01-24<br>0         | 07-01-24<br>0       | 14-01-24<br>7                    | 22                              |
| 4                                       | Emergency Purchase of Electrical Goods                                                                                                      | 01 lot | Number | DPM                       | NIMC                         | GOB             | 0.50                         | Planned date<br>Planned days<br>Actual dates |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| Total value of Goods Procurement: 15.00 |                                                                                                                                             |        |        |                           |                              |                 |                              |                                              |                   |                           |                |                   |                   |                       |                     |                                  |                                 |
| As and when necessary                   |                                                                                                                                             |        |        |                           |                              |                 |                              |                                              |                   |                           |                |                   |                   |                       |                     |                                  |                                 |

১০/১২/২০২৩  
মোঃ আবু হাসান  
উপ-সহকারী প্রকৌশলী (সিদ্দিক)

১০/১২/২০২৩  
প্রদীপ কুমার তালী  
সহকারী প্রকৌশলী

১০/১২/২৩  
মারুফ হোসেন  
প্রকৌশলী

১০/১২/২৩  
এ.কে.এম. আজিজুল হক  
পরিচালক (প্রশাসন ও উন্নয়ন)

১০/১২/২৩  
মুকুন নাহার হেনা  
মহাপরিচালক (অতিরিক্ত সচিব)  
জাতীয় গণমাধ্যম ইনস্টিটিউট  
তথ্য ও সম্প্রচার মন্ত্রণালয়

National Institute of mass Communication  
Ministry of Information & Broadcasting  
Annual Procurement Plan for Revenue Budget

Revised

| Financial Year: 2023-2024<br>Reporting Period: 10-09-2023 (Revised)                                             |      |          |                           |                              |                 |                              |                                 |                   |                         | Code: 133050119074/4112314: Furniture<br>Total Taka: 20,00,000/- (Taka twenty lac only) |                   |                   |                       |                     |                                  |                                 |  |  |  | National Institute of Mass Communication<br>Head of procuring entity: Director General |  |  |  |
|-----------------------------------------------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|------------------------------|---------------------------------|-------------------|-------------------------|-----------------------------------------------------------------------------------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|--|--|--|----------------------------------------------------------------------------------------|--|--|--|
| Description of procurement package goods                                                                        | Unit | Quantity | Procurement method & type | Contract approving authority | Source of funds | Estimated cost in taka (lac) | Time code for process           | Not used in goods | Invite/advertise tender | Tender opening                                                                          | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for Completion of contract |  |  |  |                                                                                        |  |  |  |
|                                                                                                                 |      |          |                           |                              |                 |                              |                                 |                   |                         |                                                                                         |                   |                   |                       |                     |                                  |                                 |  |  |  |                                                                                        |  |  |  |
| Purchase of Office Furniture (Sofa, Director table for DG)                                                      | -    | Lot      | RFQ                       | NIMC                         | GOB             | 2.00                         | 9                               | 10                | 20-09-23                | 25-9-23                                                                                 | 13                | 14                | 15                    | 16                  | 17                               | 18                              |  |  |  |                                                                                        |  |  |  |
|                                                                                                                 |      |          |                           |                              |                 |                              | Planned Dates                   |                   |                         |                                                                                         |                   |                   |                       |                     |                                  |                                 |  |  |  |                                                                                        |  |  |  |
|                                                                                                                 |      |          |                           |                              |                 |                              | Planned Days                    |                   |                         |                                                                                         |                   |                   |                       |                     |                                  |                                 |  |  |  |                                                                                        |  |  |  |
| Purchase of Office Furniture (Visitors Chair for meeting room, Computer table for officers)                     | -    | Lot      | RFQ                       | NIMC                         | GOB             | 3.00                         | Actual Dates                    | -                 | 21-9-23                 | 26-9-23                                                                                 | 0                 | 8 days            | 0                     | --                  | 13 days                          | 13 days                         |  |  |  |                                                                                        |  |  |  |
|                                                                                                                 |      |          |                           |                              |                 |                              | Planned Dates                   |                   |                         |                                                                                         |                   |                   |                       |                     |                                  |                                 |  |  |  |                                                                                        |  |  |  |
|                                                                                                                 |      |          |                           |                              |                 |                              | Planned Days                    |                   |                         |                                                                                         |                   |                   |                       |                     |                                  |                                 |  |  |  |                                                                                        |  |  |  |
| Purchase of Office Furniture (Interior decoration of meeting room and Bookshelf for ADG)                        | -    | Lot      | RFQ                       | NIMC                         | GOB             | 3.00                         | Actual Dates                    | -                 | 2-11-23                 | 07-11-23                                                                                | -                 | 2 days            | 0                     | --                  | 12 days                          | 12 days                         |  |  |  |                                                                                        |  |  |  |
|                                                                                                                 |      |          |                           |                              |                 |                              | Planned Dates                   |                   |                         |                                                                                         |                   |                   |                       |                     |                                  |                                 |  |  |  |                                                                                        |  |  |  |
|                                                                                                                 |      |          |                           |                              |                 |                              | Planned Days                    |                   |                         |                                                                                         |                   |                   |                       |                     |                                  |                                 |  |  |  |                                                                                        |  |  |  |
| Purchase of Office Furniture (Director Chair, Table, executive table, computer table, file cabinet, chair etc.) | -    | Lot      | RFQ                       | NIMC                         | GOB             | 3.00                         | Actual Dates                    | -                 | 27-12-23                | 28-12-23                                                                                | -                 | 3 days            | 0                     | --                  | 04 days                          | 04 days                         |  |  |  |                                                                                        |  |  |  |
|                                                                                                                 |      |          |                           |                              |                 |                              | Planned Dates                   |                   |                         |                                                                                         |                   |                   |                       |                     |                                  |                                 |  |  |  |                                                                                        |  |  |  |
|                                                                                                                 |      |          |                           |                              |                 |                              | Planned Days                    |                   |                         |                                                                                         |                   |                   |                       |                     |                                  |                                 |  |  |  |                                                                                        |  |  |  |
| Purchase of Furniture (For Main building & Dormitory)                                                           | -    | Lot      | LTM                       | NIMC                         | GOB             | 7.00                         | Actual Dates                    | -                 | 1-04-24                 | 15-04-24                                                                                | -                 | 29-04-24          | 06-05-24              | 06-06-24            | 64 days                          | 64 days                         |  |  |  |                                                                                        |  |  |  |
|                                                                                                                 |      |          |                           |                              |                 |                              | Planned Dates                   |                   |                         |                                                                                         |                   |                   |                       |                     |                                  |                                 |  |  |  |                                                                                        |  |  |  |
|                                                                                                                 |      |          |                           |                              |                 |                              | Planned Days                    |                   |                         |                                                                                         |                   |                   |                       |                     |                                  |                                 |  |  |  |                                                                                        |  |  |  |
| Purchase of Office Furniture for NIMC                                                                           | -    | Lot      | DPM                       | NIMC                         | GOB             | 2.00                         | Actual Dates                    | -                 | -                       | -                                                                                       | -                 | -                 | -                     | -                   | -                                | -                               |  |  |  |                                                                                        |  |  |  |
|                                                                                                                 |      |          |                           |                              |                 |                              | Planned Dates                   |                   |                         |                                                                                         |                   |                   |                       |                     |                                  |                                 |  |  |  |                                                                                        |  |  |  |
|                                                                                                                 |      |          |                           |                              |                 |                              | Planned Days                    |                   |                         |                                                                                         |                   |                   |                       |                     |                                  |                                 |  |  |  |                                                                                        |  |  |  |
| Total value of goods procurement:                                                                               |      |          |                           |                              |                 | 20.00                        | Any time, According to PPR-2008 |                   |                         |                                                                                         |                   |                   |                       |                     |                                  |                                 |  |  |  |                                                                                        |  |  |  |

০২/১০/২৩  
Din  
নুরুন নাহার হেলা  
মহাপরিচালক (অতিরিক্ত সচিব)  
জাতীয় গণমাধ্যম ইনস্টিটিউট  
তথ্য ও সম্প্রচার মন্ত্রণালয়

০২/১০/২৩  
D (ASD)  
এ.কে.এম. আলী  
পরিচালক (প্রশাসন)  
জাতীয় গণমাধ্যম ইনস্টিটিউট  
তথ্য ও সম্প্রচার মন্ত্রণালয়

০২/১০/২৩  
D (A)  
মোঃ আব্দুল মান্নান  
উপ-পরিচালক (কেন্দ্র)  
জাতীয় গণমাধ্যম ইনস্টিটিউট  
তথ্য ও সম্প্রচার মন্ত্রণালয়  
নবমজাহাঙ্গীরী বাথহাউসে সর্বকার

০২/১০/২৩  
মোঃ আব্দুল মান্নান  
সহকারী পরিচালক (প্রশাসন)

০২/১০/২৩  
মোঃ আব্দুল মান্নান  
সহকারী পরিচালক (প্রশাসন)