

ANNUAL PROCUREMENT PLAN (2020-21)

Ministry/ Division: Ministry of Science and Technology

Agency: Bangabandhu Sheikh Mujibur Rahman Novotheatre

Procureing Entity Name & code: Bangabandhu Sheikh Mujibur Rahman Novotheatre, Code: 131005500

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Not Use in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01	Liveries Items		LS	SRFQ/OTM	Director General	GOB	1.00	Planned Dates		30.07.20	06.08.20	06.08.20	09.08.20	16.08.20	28.08.20	20.09.20
								Planned Days		-	07	-	03	-	07	24
								Actual Days								
02	Furniture	3	LS	SRFQ/OTM	Director General	GOB	3.00	Planned Dates		01.08.20	10.08.20	10.08.20	17.08.20	24.08.20	31.08.20	30.10.20
								Planned Days		-	10	-	07	07	07	60
								Actual Days								
03	Computer & Accessories	1	LS	OTM	Director General	GOB	3.00	Planned Dates		05.08.20	28.08.20	18.09.20	25.09.20	02.10.20	08.10.20	06.01.21
								Planned Days		-	23	21	07	07	06	98
								Actual Days								
04	Printing Items (Canender, publication)	1	LS	SRFQ/OTM	Director General	GOB	3.00	Planned Dates		28.10.20	07.11.20	07.11.20	13.11.20	20.11.20	26.11.20	27.12.20
								Planned Days		-	10	-	06	07	06	31
								Actual Days								
05	Stationary Items	1	LS	SRFQ/OTM	Director General	GOB	3.00	Planned Dates		07.10.20	16.10.20	16.10.20	25.10.20	01.11.20	08.11.20	29.11.20
								Planned Days		-	10	-	09	07	07	21
								Actual Days								
06	Lighting of The Banagabandhu Sheikh Mujibur Rahman Novo Theatre for the Bijoy Dibosh (Victory Day), 2020		LS	SRFQ/OTM	Director General	GOB	3.00	Planned Dates		01.11.20	11.11.20	11.11.20	18.11.20	25.11.20	02.12.20	15.12.20
								Planned Days		-	10	-	07	07	07	13
								Actual Days								
07	Spare Parts		LS	DPM/OTM	Director General	GOB	200.00	Planned Dates		20.10.20	5.11.20	15.11.20	25.11.20	30.11.20	10.12.20	30.12.20
								Planned Days		-	15	10	10	5	10	20
								Actual Days								
08	Digital Film		LS	DPM/OTM	Director General	GOB	45.00	Planned Dates		25.10.20	10.11.20	20.11.20	30.11.20	5.12.20	15.12.20	15.01.2021
								Planned Days		-	15	10	10	5	10	30
								Actual Days								

[Signature]
০৭.০৬.২০২০

[Signature]
২/৬/২০২০

Page-1

[Signature]
০৭.০৬.২০২০

[Signature]
০৭.০৬.২০২০
নায়মা ইয়ানমীন
পরিচালক (চঃ মাঃ)
বঙ্গবন্ধু শেখ মুজিবুর রহমান নভোথিয়েটার

[Signature]
০৭.০৬.২০২০

ক্রমিক নং


Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Not Use in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
09	Lighting of The Banagabandhu Sheikh Mujibur Rahman Novo Theatre for the celebration of the Independence and National Day, 2021	1	LS	SRFQ/OTM	Director General	GOB	3.00	Planned Dates		02.03.21	12.03.21	12.03.21	14.03.21	16.03.21	17.03.21	25.03.21	
								Planned Days		-	10	-	02	02	01	08	
								Actual Days									
10	Printing Items (File Cover & Envelop)	2	LS	SRFQ/OTM	Director General	GOB	3.00	Planned Dates		03.02.21	13.02.21	13.02.21	20.02.21	26.02.21	05.03.21	31.03.21	
								Planned Days		-	13	-	07	07		26	
								Actual Days									
11	Office equipment		LS	SRFQ/OTM	Director General	GOB	5.00	Planned Dates		03.03.21	24.03.21	09.04.21	16.04.21	23.04.21	30.04.21	28.05.21	
								Planned Days		-	21	16	7	07	07	29	
								Actual Days									
								Actual Days									

Page-2


০২.০৬.২০২০


০২/০৬/২০২০


০২.০৬.২০২০


০২.০৬.
নারায়ণ ইয়াসমীন
পরিচালক (৫ঃ দাঃ)
মসব্দু শেখ মুজিবুর রহমান নজেবিয়োটর


০২.০৬.২০২০