



SNSDA (1st Revised) Project-Annual Procurement Plan-2025-26 FY


Ministry/ Division : Chief Adviser's Office  
 Agency : Strengthening National Skills Development Authority (1st Revised) Project, NSDA  
 Procuring Entity Name : Member (Admin & Finance) & Project Director (Additional Charge)

Budget: Development  
 Package: Goods

| Package No. | Description of Procurement Package -GOODS  | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd Cost in Lakh Tk | Time Code for Process | Invite/Adv ertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|----------|---------------------------|------------------------------|-----------------|----------------------|-----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| SNSDA/GD-1  | Procurement of Workshop/Seminar/Conference Materials under Strengthening NSDA (1st Revised) Project                                    | Nos  | LS       | RFQ                       | HOPE                         | GOB             | 5.00L                | Planned Dates         | 14-Sep-25                | 21-Sep-25      | 28-Sep-25         | 30-Sep-25         | 30-Sep-25             | 30-Sep-25           | 16                               | 10                              |
|             |  |      |          |                           |                              |                 |                      | Planned Days          | 0                        | 7              | 7                 | 2                 | 0                     | 0                   |                                  |                                 |
|             |  |      |          |                           |                              |                 |                      | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| SNSDA/GD-2  | Procurement of Terminal Pack under Strengthening NSDA (1st Revised) Project  | Nos  | 15K      | RFQ                       | HOPE                         | GOB             | 5.00L                | Planned Dates         | 14-Sep-25                | 21-Sep-25      | 28-Sep-25         | 30-Sep-25         | 30-Sep-25             | 30-Sep-25           | 16                               | 10                              |
|             |  |      |          |                           |                              |                 |                      | Planned Days          | 0                        | 7              | 7                 | 2                 | 0                     | 0                   |                                  |                                 |
|             |  |      |          |                           |                              |                 |                      | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| SNSDA/GD-3  | Procurement of Heavy Duty Photocopy Machine with extra two set of Drum,DV & Heater Unit under Strengthening NSDA (1st Revised) Project | Nos  | 2        | OTM                       | HOPE                         | GOB             | 16.50L               | Planned Dates         | 22-Sep-25                | 6-Oct-25       | 20-Oct-25         | 27-Oct-25         | 3-Nov-25              | 1-Dec-25            | 70                               | 25                              |
|             |  |      |          |                           |                              |                 |                      | Planned Days          | 0                        | 14             | 14                | 7                 | 7                     | 28                  |                                  |                                 |
|             |  |      |          |                           |                              |                 |                      | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| SNSDA/GD-4  | Procurement of Smart & Interactive TV/Display Or Digital Board under Strengthening NSDA (1st Revised) Project                          | Nos  | 4        | OTM                       | HOPE                         | GOB             | 18.00 L              | Planned Dates         | 22-Sep-25                | 6-Oct-25       | 20-Oct-25         | 27-Oct-25         | 3-Nov-25              | 1-Dec-25            | 70                               | 25                              |
|             |  |      |          |                           |                              |                 |                      | Planned Days          | 0                        | 14             | 14                | 7                 | 7                     | 28                  |                                  |                                 |
|             |  |      |          |                           |                              |                 |                      | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| SNSDA/GD-5  | Procurement of Five Laptop under Strengthening NSDA (1st Revised) Project  | Nos  | 5        | OTM                       | HOPE                         | GOB             | 5.00L                | Planned Dates         | 22-Sep-25                | 6-Oct-25       | 20-Oct-25         | 27-Oct-25         | 3-Nov-25              | 1-Dec-25            | 70                               | 20                              |
|             |  |      |          |                           |                              |                 |                      | Planned Days          | 0                        | 14             | 14                | 7                 | 7                     | 28                  |                                  |                                 |
|             |  |      |          |                           |                              |                 |                      | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| SNSDA/GD-6  | Procurement of A4 Paper & Terminal Pack for NSDA under Strengthening NSDA (1st Revised) Project  | Nos  | 17K      | OTM                       | HOPE                         | GOB             | 13.00L               | Planned Dates         | 23-Sep-25                | 7-Oct-25       | 21-Oct-25         | 28-Oct-25         | 4-Nov-25              | 2-Dec-25            | 70                               | 15                              |
|             |  |      |          |                           |                              |                 |                      | Planned Days          | 0                        | 14             | 14                | 7                 | 7                     | 28                  |                                  |                                 |
|             |  |      |          |                           |                              |                 |                      | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |

  
 11.09.25  
 Md. Kamrul Hasan  
 Assistant Director (Procurement)  
 National Skills Development Authority  
 Chief Adviser's Office

  
 27/9/25  
 সোম জোহর আলী  
 প্রকল্প পরিচালক  
 মুম্বাই  
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ  
 পল্লিশাসীকরণ (১ম সেশন) প্রকল্প  
 প্রধান উদ্দেশ্যের কার্যালয়।


  
 ড. নাজনীর কাউসার চৌধুরী, সচিব  
 নির্বাহী চেয়ারম্যান  
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ  
 প্রধান উদ্দেশ্যের কার্যালয়, ঢাকা

| Package No. | Description of Procurement Package -GOODS  | Unit | Quantity | Procurement Method & Type | Contract Approval & Authority | Source of Funds | Estd Cost in Lakh Tk | Time Code for Process | Invite/Adv ertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|----------|---------------------------|-------------------------------|-----------------|----------------------|-----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| SNSDA/GD-7  | Procurement of Brochure & Souvenir Item under Strengthening NSDA (1st Revised) Project                       | Nos  | LS       | OTM                       | HOPE                          | GOB             | 10.00L               | Planned Dates         | 24-Sep-25                | 8-Oct-25       | 22-Oct-25         | 29-Oct-25         | 5-Nov-25              | 3-Dec-25            |                                  |                                 |
|             |  |      |          |                           |                               |                 |                      | Planned Days          | 0                        | 14             | 14                | 7                 | 7                     | 28                  | 70                               | 15                              |
|             |  |      |          |                           |                               |                 |                      | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| SNSDA/GD-8  | Procurement of Workshop/Seminar/Conference Training Materials under Strengthening NSDA (1st Revised) Project | Nos  | LS       | OTM                       | HOPE                          | GOB             | 10.00 L              | Planned Dates         | 24-Sep-25                | 8-Oct-25       | 22-Oct-25         | 29-Oct-25         | 5-Nov-25              | 3-Dec-25            |                                  |                                 |
|             |  |      |          |                           |                               |                 |                      | Planned Days          | 0                        | 14             | 14                | 7                 | 7                     | 28                  | 70                               | 15                              |
|             |  |      |          |                           |                               |                 |                      | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| SNSDA/GD-9  | Procurement of Toner Item under Strengthening NSDA (1st Revised) Project                                     | Nos  | 12       | RFQ                       | HOPE                          | GOB             | 2.00 L               | Planned Dates         | 15-Oct-25                | 22-Oct-25      | 29-Oct-25         | 31-Oct-25         | 31-Oct-25             | 31-Oct-25           |                                  |                                 |
|             |  |      |          |                           |                               |                 |                      | Planned Days          | 0                        | 7              | 7                 | 2                 | 0                     | 0                   | 16                               | 10                              |
|             |  |      |          |                           |                               |                 |                      | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| SNSDA/GD-10 | Procurement of Furniture-Chair & Almira under Strengthening NSDA (1st Revised) Project                       | Nos  | 10       | RFQ                       | HOPE                          | GOB             | 2.00 L               | Planned Dates         | 28-Oct-25                | 4-Nov-25       | 11-Nov-25         | 13-Nov-25         | 13-Nov-25             | 13-Nov-25           |                                  |                                 |
|             |  |      |          |                           |                               |                 |                      | Planned Days          | 0                        | 7              | 7                 | 2                 | 0                     | 0                   | 16                               | 20                              |
|             |  |      |          |                           |                               |                 |                      | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| SNSDA/GD-11 | Procurement of Printing & Binding item under Strengthening NSDA (1st Revised) Project                        | Nos  | LS       | RFQ                       | HOPE                          | GOB             | 5.00 L               | Planned Dates         | 30-Oct-25                | 6-Nov-25       | 13-Nov-25         | 15-Nov-25         | 15-Nov-25             | 15-Nov-25           |                                  |                                 |
|             |  |      |          |                           |                               |                 |                      | Planned Days          | 0                        | 7              | 7                 | 2                 | 0                     | 0                   | 16                               | 20                              |
|             |  |      |          |                           |                               |                 |                      | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |

  
 11.09.25  
 Md. Kamrul Hasan  
 Assistant Director (Procurement)  
 National Skills Development Authority  
 Chief Adviser's Office

  
 11/09/25

মোহাম্মদ আলী  
 প্রকল্প পরিচালক  
 যুগ্ম-সচিব  
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ  
 শক্তিশালীকরণ (১ম পর্যায়) প্রকল্প  
 প্রধান উপদেষ্টার কার্যালয়, ঢাকা

  
 ড. নাজমীন কাদের চৌধুরী, সচিব  
 নির্বাহী স্ফোরমান  
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ  
 প্রধান উপদেষ্টার কার্যালয়, ঢাকা


**SNSDA (1st Revised) Project-Annual Procurement Plan-2025-26 FY**


Ministry/ Division : Chief Adviser's Office  
 Agency : Strengthening National Skills Development Authority (1st Revised) Project, NSDA  
 Procuring Entity Name : Member (Admin & Finance) & Project Director (Additional Charge)

Budget: Development  
 Package: Physical Service

| Package No. | Description of Procurement Package -Physical Service  | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd Cost in Lakh Tk | Time Code for Process | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|-------------|---|------|----------|---------------------------|------------------------------|-----------------|----------------------|-----------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| SNSDA/PS-1  | Event Management for Seminar/Workshop With Industry about BNQF under Strengthening NSDA (1st Revised) Project | Nos  | LS       | OTM                       | HOPE                         | GOB             | 20.00 L              | Planned Dates         | 28-Sep-25               | 12-Oct-25      | 26-Oct-25         | 2-Nov-25          | 9-Nov-25              | 7-Dec-25            |                                  |                                 |
|             |   |      |          |                           |                              |                 |                      | Planned Days          | 0                       | 14             | 14                | 7                 | 7                     | 28                  | 70                               | 20                              |
|             |   |      |          |                           |                              |                 |                      | Actual Dates          |                         |                |                   |                   |                       |                     |                                  |                                 |
| SNSDA/PS-2  | Event Management under Strengthening NSDA (1st Revised) Project   | Nos  | LS       | OTM                       | HOPE                         | GOB             | 10.00L               | Planned Dates         | 6-Oct-25                | 20-Oct-25      | 3-Nov-25          | 10-Nov-25         | 17-Nov-25             | 15-Dec-25           |                                  |                                 |
|             |   |      |          |                           |                              |                 |                      | Planned Days          | 0                       | 14             | 14                | 7                 | 7                     | 28                  | 70                               | 15                              |
|             |   |      |          |                           |                              |                 |                      | Actual Dates          |                         |                |                   |                   |                       |                     |                                  |                                 |

  
 11.09.25  
**Md. Kamru Hasan**  
 Assistant Director (Procurement)  
 National Skills Development Authority  
 Chief Adviser's Office

  
 20/9/25  
 মোঃ জাহাঙ্গীর আলী  
 প্রকল্প পরিচালক  
 যুগ্মপতি  
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ  
 শক্তিশালীকরণ (১ম সংশোধিত) প্রকল্প  
 প্রধান উপদেষ্টার কার্যালয়।

  
 ড. নাজমীন্ করিম  
 নির্বাহী চেয়ারম্যান  
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ  
 প্রধান উপদেষ্টার কার্যালয়, ঢাকা


SNSDA (1st Revised) Project-Annual Procurement Plan-2025-26 FY


Ministry/ Division : Chief Adviser's Office  
 Agency : Strengthening National Skills Development Authority (1st Revised) Project, NSDA  
 Procuring Entity Name : Member (Admin & Finance) & Project Director (Additional Charge)

Budget: Development  
 Package: Service

| Package No. | Description of Procurement Package -Service   | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd Cost in Lakh Tk | Time Code for Process | Advertise EoI | Issue RFP | Proposal Opening | Proposal Evaluation | Opening Financial Proposal | Negotiation | Approval  | Signing of Contract | Time for Completion of Contract |
|-------------|---|------|----------|---------------------------|------------------------------|-----------------|----------------------|-----------------------|---------------|-----------|------------------|---------------------|----------------------------|-------------|-----------|---------------------|---------------------------------|
| SNSDA/SD-1  | Documentary & TVC Making under Strengthening NSDA (1st Revised) Project                                       | Nos  | 1        | SS                        | HOPE                         | GOB             | 10.00 L              | Planned Dates         | 14-Sep-25     | 21-Sep-25 | 23-Sep-25        | 28-Sep-25           | 28-Sep-25                  | 29-Sep-25   | 4-Oct-25  | 18-Oct-25           |                                 |
|             |   |      |          |                           |                              |                 |                      | Planned Days          | 0             | 7         | 2                | 5                   | 0                          | 1           | 5         | 14                  | 20                              |
|             |   |      |          |                           |                              |                 |                      | Actual Dates          |               |           |                  |                     |                            |             |           |                     |                                 |
| SNSDA/SD-2  | Documentary & TVC Making under Strengthening NSDA (1st Revised) Project                                       | Nos  | 3        | QCBS                      | HOPE                         | GOB             | 30.00 L              | Planned Dates         | 14-Sep-25     | 29-Sep-25 | 27-Oct-25        | 6-Nov-25            | 11-Nov-25                  | 18-Nov-25   | 23-Nov-25 | 21-Dec-25           |                                 |
|             |   |      |          |                           |                              |                 |                      | Planned Days          | 0             | 15        | 28               | 10                  | 5                          | 7           | 5         | 28                  | 10                              |
|             |   |      |          |                           |                              |                 |                      | Actual Dates          |               |           |                  |                     |                            |             |           |                     |                                 |
| SNSDA/SD-3  | Hiring a Firm for Boosting at Social Media for skill Awareness under Strengthening NSDA (1st Revised) Project | Nos  | LS       | QCBS                      | HOPE                         | GOB             | 20.00 L              | Planned Dates         | 14-Sep-25     | 29-Sep-25 | 27-Oct-25        | 6-Nov-25            | 11-Nov-25                  | 18-Nov-25   | 23-Nov-25 | 21-Dec-25           |                                 |
|             |   |      |          |                           |                              |                 |                      | Planned Days          | 0             | 15        | 28               | 10                  | 5                          | 7           | 5         | 28                  | 10                              |
|             |   |      |          |                           |                              |                 |                      | Actual Dates          |               |           |                  |                     |                            |             |           |                     |                                 |

  
 11.09.25  
**Md. Kamrul Hasan**  
 Assistant Director (Procurement)  
 National Skills Development Authority  
 Chief Adviser's Office

  
 20/2/25  
 মোঃ জাহার আলী  
 প্রকল্প পরিচালক  
 যুগ্ম পরিচালক  
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ  
 দক্ষিণাঙ্গীকরণ (১ম সংশোধিত) প্রকল্প  
 প্রধান উপদেষ্টার কার্যালয়, ঢাকা

  
 ড. নাজনীন খাতুন  
 নির্বাহী চেয়ারম্যান  
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ  
 প্রধান উপদেষ্টার কার্যালয়, ঢাকা