

Annual Procurement Plan 2024-25 (1st Revised)

Ministry/ Division : Chief Advisers Office
 Agency : National Skills Development Authority
 Project : Strengthening National Skills Development Authority (1st Revised) Project
 Procuring Entity Name : Project Director (Additional Charge) & Member (Admin & Finance), NSDA

Goods & Related Service

Budget: Development Fund

Package No.	Description of Goods for Procurement	Unit	Qty.	Procurement method	Contract Approving Authority	Source of Fund	Estd Cost (Lakh)	Budget Code	Time Code for Process	Indicative Date							Time for Completion of Contract	Remarks	
										Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GD-1	A4 Paper	Nos	LS	RFQ	HOPE	GOB	3.00L	3255105	Planned Dates	1 Sep 24	08 Sep 24	08 Sep 24	12 Sep 24	12 Sep 24	15 Sep 24		18	Completed	
										Planned Days	00 days	7 days	00 days	04 days	00 days	03 days	14 days		30 days
										Actual Dates	12 Sep 24	19 Sep 24	19 Sep 24	19 Sep 24	19 Sep 24	19 Sep 24			
GD-2	Computer item-Toner	Nos	LS	RFQ	HOPE	GOB	3.00L	3255101	Planned Dates	01 Oct 24	08 Oct 24	08 Oct 24	13 Oct 24	13 Oct 24	15 Oct 24		18	Completed	
										Planned Days	00 days	7 days	00 days	04 days	04 days	03 days	18 days		30 days
										Actual Dates	09 Oct 24	17 Oct 24	17 Oct 24	21 Oct 24	21 Oct 24	21 Oct 24			
GD-3	Stationery item	Nos	LS	RFQ	HOPE	GOB	5.00L	3255105	Planned Dates	31 Oct 24	07 Nov 24	07 Nov 24	10 Nov 24	10 Nov 24	14 Nov 24		18	Completed	
										Planned Days	00 days	07 days	00 days	03 days	00 days	04 days	14 days		60 days
										Actual Dates	24 Oct 24	30 Oct 24	30 Oct 24	04 Nov 24	04 Nov 24	04 Nov 24			
GD-4	Workshop/Seminar/Conference Materials	Nos	LS	RFQ	HOPE	GOB	5.00L	3211111	Planned Dates	07 Nov 24	14 Nov 24	14 Nov 24	17 Nov 24	17 Nov 24	20 Nov 24		18	Completed	
										Planned Days	00 days	7 days	00 days	05 days	00 days	00 days	14 days		90 days
										Actual Dates	11 Nov 24	18 Nov 24	18 Nov 24	24 Nov 24	24 Nov 24	24 Nov 24			
GD-5	Workshop/Seminar/Conference Materials	Nos	LS	OTM	HOPE	GOB	10.00L	3211111	Planned Dates	01 Apr 25	08 Apr 25	08 Apr 25	12 Apr 25	12 Apr 25	15 Apr 25		18		
										Planned Days	00	07 days	00 days	04 days	00 days	03 days	14 days		90 days
										Actual Dates									
GD-6	Office Equipment-Photocopy Machine	Nos	2	OTM	HOPE	GOB	11.00L	4112314	Planned Dates	01 Dec 24	15 Dec 24	29 Dec 24	06 Jan 25	13 Jan 25	10 Jan 25		18		
										Planned Days	00	14 days	14 days	07 days	07 days	28 days	70 days		30 days
										Actual Dates									
GD-7	Others Stationery Materials	Nos	LS	OTM	HOPE	GOB	15.00L	3255105	Planned Dates	01 Jan 25	15 Jan 24	29 Jan 24	06 Feb 25	13 Feb 25	13 Mar 25		18		
										Planned Days	00	14 days	14 days	07 days	07 days	28 days	70 days		365 days
										Actual Dates									
GD-5	Office Equipment-Scanner, Printer, Laptop	Nos	LS	RFQ	HOPE	GOB	3.00L	4112202	Planned Dates	08 Dec 24	15 Dec 24	15 Dec 24	18 Dec 25	18 Dec 25	22 Dec 25		18		
										Planned Days	00	07 days	00 days	03 days	00 days	04 days	14 days		30 days
										Actual Dates									
GD-9	Computer item	Nos	LS	RFQ	HOPE	GOB	3.00L	3255101	Planned Dates	02 Feb 25	09 Feb 25	09 Feb 25	11 Feb 25	13 Feb 25	16 Feb 25		18		
										Planned Days	00	7 days	0 days	02 days	02days	03 days	14 days		90 days
										Actual Dates									
GD-10	Books and periodical	Nos	LS	RFQ	HOPE	GOB	3.0L	3211127	Planned Dates	02 Feb 25	09 Feb 25	09 Feb 25	11 Feb 25	13 Feb 25	16 Feb 25		18		
										Planned Days	00	7 days	0 days	02 days	02days	03 days	14 days		60 days
										Actual Dates									
GD-11	Furniture item	Nos	LS	RFQ	HOPE	GOB	3.00L	4112314	Planned Dates	02 Feb 25	09 Feb 25	09 Feb 25	11 Feb 25	13 Feb 25	16 Feb 25		18		
										Planned Days	00	7 days	0 days	02 days	02days	03 days	14 days		60 days
										Actual Dates									

[Signature]
 28/01/28
 মো: কামরুল হাসান
 সহকারী পরিচালক (প্রকৌশলিক)
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ
 প্রধান উপদেষ্টার কার্যালয়

[Signature]
 28.01.2028
 পূর্ব কুমার হাজরা
 পরিচালক (পরিকল্পনা ও শিল্প সংযোগ)
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ
 প্রধান উপদেষ্টার কার্যালয়

[Signature]
 মো: কামরুল হাসান
 প্রকল্প পরিচালক
 যুগ্মসচিব
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ
 প্রধান উপদেষ্টার কার্যালয়


[Signature]
 28.01.2028
 নাসরীন আফরোজ
 নির্বাহী চেয়ারম্যান (সচিব)
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ
 প্রধান উপদেষ্টার কার্যালয়, ঢাকা

Annual Procurement Plan 2024-25 (1st Revised)


Ministry/ Division : Chief Advisers Office
 Agency : National Skills Development Authority
 Project : Strengthening National Skills Development Authority (1st Revised) Project
 Procuring Entity Name : Project Director (Additional Charge) & Member (Admin & Finance), NSDA

Financial Year: 2024-25 (Physical Service/Non Consulting Service) Budget: Development Fund


Package No.	Description of Goods for Procurement	Unit	Qty.	Procurement method	Contract Approving Authority	Source of Fund	Estd Cost (Lakh)	Budget Code	Time Code for Process	Indicative Date								Remarks
										Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
NS-1	Hiring Charge for 05 Microbus	Nos	05	OTM	HOPE	GOB	69.00L	3211107	Planned Dates	01 Dec 24	15 Dec 24	29 Dec 24	05 Jan 25	12 Jan 25	09 Feb 25		31 Dec 25	
									Planned Days	00 days	14 days	14 days	07 days	07 days	28 days	70 days	365 days	
									Actual Dates									
NS-2	Event Management for Seminar	Pack age	01	OTM	HOPE	GOB	10.00L	3211111	Planned Dates	17 Jan 25	01 Feb 25	14 Feb 25	21 Feb 25	28 Feb 25	28 Mar 25		31 Jun 25	
									Planned Days	00 days	14 days	14 days	07 days	07 days	28 days	70 days	30 days	
									Actual Dates									
NS-3	Event Management for Seminar	Pack age	01	OTM	HOPE	GOB	10.00L	3211111	Planned Dates	20 Mar 25	03 Apr 25	17 Apr 25	24 Apr 25	01 May 25	28 May 25		31 Jun 25	
									Planned Days	00 days	14 days	14 days	07 days	07 days	28 days	70 days	30 days	
									Actual Dates									


 ২৫/০১/২৪


মো: কামরুল হোসান
 সহকারী পরিচালক (প্রশিক্ষণ)
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ
 প্রধান উপদেষ্টার কার্যালয়


 ২৫.১১.২০২৪

পল্লব কুমার হাজরা
 পরিচালক (পরিকল্পনা ও শিল্প সংযোগ)
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ
 প্রধান উপদেষ্টার কার্যালয়


 ২৫/১১/২৪

মোঃ জোহর আলী
 প্রকল্প পরিচালক
 যুগ্মসচিব
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ
 প্রধান উপদেষ্টার কার্যালয়


 ২৫.১১.২০২৪

নাসরীন আফরোজ
 নির্বাহী চেয়ারম্যান (সচিব)
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ
 প্রধান উপদেষ্টার কার্যালয়, ঢাকা

Annual Procurement Plan 2024-25 (1st Revised)

Ministry/ Division : Chief Advisers Office
 Agency : National Skills Development Authority
 Project : Strengthening National Skills Development Authority (1st Revised) Project
 Procuring Entity Name : Project Director (Additional Charge) & Member (Admin & Finance), NSDA

Financial Year: 2024-25 (Service)

Budget: Development Fund

Pack age No.	Description of Goods for Procurement	Uni t	Qn ty.	Pro cur em ent met hod	Contra ct Appro ving Autho rity	Sou rce of Fund	Estd Cost (Lakh)	Budg et Code	Time Code for Process	Indicative Date									
										Advertise for EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD-1	Media Expert (01 Nos)	MM	12	SIC	HOPE	GO B	36.00L	3257 101	Planned Dates	01 Dec 24		15 Dec 24	29 Dec 25	-	05 Jan 24	12 Jan 25	26 Jan 25		31 Dec 25
									Planned Days	-		14	14		7	7	14	56	365
									Actual Dates	-									
SD-2	Research: Skills for Green and Technical Transition: Assessing readiness of Skills Training Providers	MM	12	QC BS	As Per DOFP	GO B	100.0L	3257 103	Planned Dates	1 Dec 24	29 Dec24	26 Jan 25	16 Feb 25	03 Mar 25	09 Mar 25	13 Mar 25	03 Apr 25		31 Dec 25
									Planned Days	0	28	28	21	15	6	4	21		365
									Actual Dates	-									
SD-3	Research: Skills for A study on recent trend of emerging sector: A study on demand driven informal occupation considering the regions and gender perspectives	MM	12	QC BS	As Per DOFP	GO B	100.0L	3257 103	Planned Dates	1 Dec 24	29 Dec24	26 Jan 25	16 Feb 25	03 Mar 25	09 Mar 25	13 Mar 25	03 Apr 25		31 Dec 25
									Planned Days	0	28	28	21	15	6	4	21		365
									Actual Dates	-									
SD-4	Research: Skills for Strengthening Industry Linkage for Skills Development: Challenges & Opportunities	MM	12	QC BS	As Per DOFP	GO B	100.0L	3257 103	Planned Dates	1 Dec 24	29 Dec24	26 Jan 25	16 Feb 25	03 Mar 25	09 Mar 25	13 Mar 25	03 Apr 25		31 Dec 25
									Planned Days	0	28	28	21	15	6	4	21		365
									Actual Dates	-									
SD-5	Survey: A study on the employability of the skilled workforce under NSDA certification	MM	12	QC BS	As Per DOFP	GO B	250.0L	3257 104	Planned Dates	1 Dec 24	29 Dec24	26 Jan 25	16 Feb 25	03 Mar 25	09 Mar 25	13 Mar 25	03 Apr 25		31 Dec 25
									Planned Days	0	28	28	21	15	6	4	21		365
									Actual Dates	-									
SD-6	Process Expert (01 Nos)	MM	12	SIC	HOPE	GO B	12.00L	3257 101	Planned Dates	01 Dec 24		15 Dec 24	29 Dec 25	-	05 Jan 24	12 Jan 25	26 Jan 25		31 Dec 25
									Planned Days	-		14	14		7	7	14	56	365
									Actual Dates	-									
SD-7	Curriculum Expert (02 Nos)	MM	12	SIC	HOPE	GO B	84.00 L	3257 101	Planned Dates	01 Dec 24		15 Dec 24	29 Dec 25	-	05 Jan 24	12 Jan 25	26 Jan 25		31 Dec 25
									Planned Days	-		14	14		7	7	14	56	365
									Actual Dates	-									
SD-8	Assessment Expert (01 Nos)	MM	12	SIC	HOPE	GO B	21.00L	3257 101	Planned Dates	01 Dec 24		15 Dec 24	29 Dec 25	-	05 Jan 24	12 Jan 25	26 Jan 25		31 Dec 25
									Planned Days	-		14	14		7	7	14	56	365
									Actual Dates	-									
SD-9	Junior IT Expert (02 Nos)	MM	12	SIC	HOPE	GO B	30.00L	3257 101	Planned Dates	01 Dec 24		15 Dec 24	29 Dec 25	-	05 Jan 24	12 Jan 25	26 Jan 25		31 Dec 25
									Planned Days	-		14	14		7	7	14	56	365
									Actual Dates	-									
SD-10	Firm for Social Media Advertisement	MM	12	QC BS	HOPE	GO B	40.00L	3211 125	Planned Dates	1 Jan 24	2 Mar25	2 Apr 25	2 May 25	16 May25	20May 25	25May 25	2 Jun 25		31 Dec 25
									Planned Days	0	60	30	30	15	5	5	7		
									Actual Dates	-									

26/01/28
 মোঃ কামরুল হাসান
 সহকারী পরিচালক (প্রকিউরমেন্ট)
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ
 প্রধান উপদেষ্টার কার্যালয়

26.01.2028
 পল্লব কুমার হাজিরা
 পরিচালক (পরিকল্পনা ও শিল্প সংযোগ)
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ
 প্রধান উপদেষ্টার কার্যালয়

মোঃ জোহর আলী
 এক্সিকিউটিভ
 সুপারভাইজার
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ-শিক্ষণ কার্যক্রম
 প্রধান উপদেষ্টার কার্যালয়।

26.01.2028
 নাশরীন আফরোজ
 নিবাহী চেয়ারম্যান (সচিব)
 জাতীয় দক্ষতা উন্নয়ন কর্তৃপক্ষ
 প্রধান উপদেষ্টার কার্যালয়, ঢাকা