

Bheramara 410MW Combined Cycle Power Plant
Annual Procurement Plan (APP)

FY: 2026-2027

Sl No	Budget Head	Budget Amount in BDT	Sl No	Budget Head	APP Amount in BDT
1	Stock and Stores - Spares (Local)	60,300,000	1	Stock and Stores - Spares (Local)	60,246,000
2	Stock and Stores - Spares (Foreign)	254,200,000	2	Stock and Stores - Spares (Foreign)	244,307,000
3	Stock - Chemical (Local)	65,898,000	3	Stock - Chemical (Local)	65,853,449
4	Repair Maintenance-Except LTSA	23,650,000	4	Repair Maintenance-Except LTSA	23,600,000
5	Computer & Peripherals	2,500,000	5	Computer & Peripherals	2,500,000
6	CAPEX Plant & Machinery	15,000,000	6	CAPEX Plant & Machinery	13,855,000
7	Testing Fees	60,000	7	Testing Fees	0
8	Repair Maintenance-Civil	4,600,000	8	Repair Maintenance-Civil	3,975,170
9	Store Purchase- Lubricating and Transformer Oil	4,000,000	9	Store Purchase- Lubricating and Transformer Oil	4,000,000
10	Service Equipment	3,000,000	10	Service Equipment	3,000,000
11	Environment ,Health & Safety Expenses	600,000	11	Environment ,Health & Safety Expenses	500,000
12	Office Equipment	500,000	12	Office Equipment	200,000
13	Taxes, License, Rates & Fees	3,946,000	13	Taxes, License, Rates & Fees	300,000
14	Printing & Stationaries Expense	1,750,000	14	Printing & Stationaries Expense	300,000
15	Building & Civil Structure	10,000,000	14	Building & Civil Structure	10,000,000
16	Expert Fee (Foreign)	5,000,000	15	Expert Fee (Foreign)	5,000,000
Total=		455,004,000	Total=		437,636,619

In Words: Forty Five Crore Fifty Lac Four Thousand Tk Only.

In Words: Forty Three Crore Seventy Six Lac Thirty Six Thousand Six Hundred Nineteen Tk Only.

Engr. Md. Al Amin Rajib
Sub-Divisional Engineer
(Maintenance)

Md. Shakirul Islam
Manager (Accounts)

Engr. Shimul Kumar
Barman
Superintending Engineer
(Operation)

Engr. Shyamal Kumar
Das
Chief Engineer (Plant
Manager)

Engr. Md. Rabul Islam
Superintending Engineer
(Maintenance)

Engr. Mohammad Mosharrat Hossain
Executive Director (Engineering)

Plan for RFQ Method

SI No	Budget Head	RFQ Amount (Goods) in Lac BDT	SI No	Budget Head	RFQ Amount (Works & Services) in Lac BDT
1	Stock and Stores - Spares (Local)	10.00	1	Stock and Stores - Spares (Local)	0.00
2	Stock and Stores - Spares (Foreign)	0.00	2	Stock and Stores - Spares (Foreign)	0.00
3	Stock - Chemical (Local)	5.00	3	Stock - Chemical (Local)	0.00
4	Repair Maintenance-Except LTSA	0.00	4	Repair Maintenance-Except LTSA	24.00
5	Computer & Peripherals	7.00	5	Computer & Peripherals	0.00
6	CAPEX Plant & Machinery	0.00	6	CAPEX Plant & Machinery	0.00
7	Testing Fees	0.00	7	Testing Fees	0.00
8	Repair Maintenance-Civil	0.00	8	Repair Maintenance-Civil	6.00
9	Store Purchase- Lubricating and Tra	0.00	9	Store Purchase- Lubricating and Transfor	0.00
10	Service Equipment	0.00	10	Service Equipment	0.00
11	Environmental expenses	5.00	11	Environmental expenses	0.00
12	Office Equipment	2.00	12	Office Equipment	0.00
13	Taxes, License, Rates & Fees	0.00	13	Taxes, License, Rates & Fees	3.00
14	Printing & Stationaries Expense	3.00	14	Printing & Stationaries Expense	0.00
15	Building & Civil Structure	0.00	15	Building & Civil Structure	0.00
16	Expert Fee (Foreign)	0.00	16	Expert Fee (Foreign)	0.00
Total=		32.00	Total=		33.00

In Word : Thirty Two Lac Tk Only.

In Word : Thirty Three Lac Tk Only

Engr. Md. Al Amin Rajib
Sub-Divisional Engineer (Maint.)

[Signature]
30/06/26

Engr. Shimul Kumar Barman
Superintending Engineer
(Operation)

[Signature]
30.06.26

Engr. Md. Rabul Islam
Superintending Engineer
(Maintenance)

[Signature]
30.06.2026

Engr. Shyamal Kumar Das
Chief Engineer (Plant Manager)

[Signature]
30.06.2026

Engr. Mohammad Mosharrat
Hossain
Executive Director (Engineering)

[Signature]
30.06.26

Annual Procurement Plan (APP)

Table of Contents

SL.	Budget Head	Page No.
1	Stock and Stores - Spares (Local)	1
2	Stock and Stores - Spares (Foreign)	4
3	Stock - Chemical (Local)	7
4	Repair Maintenance-Except LTSA	8
5	Computer & Peripherals	9
6	CAPEX Plant & Machinery	10
7	Testing Fees	11
8	Repair Maintenance-Civil	12
9	Store Purchase- Lubricating and Transformer Oil	13
10	Service Equipment	14
11	Office Equipment	15
12	Environment, Health & Safety Expenses	16
13	Taxes, License, Rates & Fees	17
14	Printing & Stationaries Expense	18
15	Building & Civil Structure	19
16	Expert Fee (Foreign)	20

Ministry / Division
Agency
Procuring Entity Name & Code

: Ministry of PEMR / Power Division
: North West Power Generation Company Limited (NWPGL)
: Plant Manager, Bheramara 410MW Combined Cycle Power Plant

Annual Procurement Plan (APP)

FINANCIAL YEAR: 2026-2027
BUDGET Head: Stock and Stores - Spares (Local)
BUDGET: 60,00,000 BDT

Packing e No.	Lot No.	Description of the Work /Supply	Unit	Quantit y	Procureme nt Method & Type	Contract Approving Authority	Est'd Cost (BDT in Lacs)	Total Cost	Expenditure in FY 2026-27 (BDT in Lacs)	Time Code for Process	Advertiser Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of the Contract	Completion of Contract	Total time (CalendarDays)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
BH-SPL-12	1	Spare instruments for Hydraulic skids and Axis Belter	Lot	1	OTM (e-GP)	CE	30.00	30.00	30.00		Planned Dates Planned Dates Actual Dates	25 Aug 26 22 Sep 26 0	6 Oct 26 14	7	7	20 Oct 26	17 Nov 26	16 Apr 27	234 Goods (8C)
BH-SPL-11	1	Spares for Dosing System, Cooling System & HRSG	Lot	1	OTM (e-GP)	CE	15.00	15.00	15.00		Planned Dates Planned Dates Actual Dates	28 22 Sep 26 0	14	7	7	28	150	234	Goods (8C)
BH-SPL-10	1	Silica Analyzer Reagents and Spares	Lot	1	OTM (e-GP)	CE	13.93	13.93	13.93		Planned Dates Planned Dates Actual Dates	25 Aug 26 22 Sep 26 29 Jan 26	6 Oct 26 14 8 Mar 26	13 Oct 26 7	20 Oct 26	17 Nov 26	16 Apr 27	234 Goods (8C)	
BH-SPL-9	1	Spare Accessories for Control Systems	Lot	2	OTM (e-GP)	CE	14.32	28.64	14.32		Planned Dates Planned Dates Actual Dates	28 22 Feb 26 9 Feb 26	14 8 Mar 26 12 Apr 26	7 15 Mar 26 13 Apr 26	7 22 Mar 26 13 Apr 26	26 Apr 26	17 Aug 26	204 17 Aug 26	Goods (8C) Carry Forwarded
BH-SPL-8	1	Spare parts for Fuel Gas Conditioning system	Lot	1	OTM (e-GP)	CE	30.00	30.00	0.00		Planned Dates Planned Dates Actual Dates	0 28 5 Sep 26	14 17 Oct 26	7 24 Oct 26	7 31 Oct 26	28 Nov 26	150	234	Goods (8C)
BH-SPL-7	1	Tools (Hand/Power/Pneumatic) for Regular Maintenance	Lot	1	OTM (e-GP)	CE	20.00	20.00	20.00		Planned Dates Planned Dates Actual Dates	0 28 7 Jul 26	14 18 Aug 26	7 25 Aug 26	7 1 Sep 26	28	28 Dec 26	174	Goods (8C)
BH-SPL-6	1	Cycle oil of GTG Seal Oil Vacuum Pump	Lot	1	OTM (e-GP)	CE	15.00	15.00	15.00		Planned Dates Planned Dates Actual Dates	0 21 19 Aug 26	14 16 Aug 26	7 23 Aug 26	0 23 Aug 26	20 Sep 26	19 Dec 26	153	Goods (8C)
BH-SPL-5	1	Spares for Compressor of Nitrogen Generator	Lot	1	DFM	CE	40.00	40.00	40.00		Planned Dates Planned Dates Actual Dates	0 21 19 Aug 26	7 16 Aug 26	7 23 Aug 26	0 23 Aug 26	20 Sep 26	19 Dec 26	153	Goods (8C)
BH-SPL-4	1	Spares for Exhaust Damper Hydraulic Stud	Lot	1	DFM	CE	15.00	15.00	15.00		Planned Dates Planned Dates Actual Dates	0 21 19 Aug 26	7 16 Aug 26	7 23 Aug 26	0 23 Aug 26	20 Sep 26	19 Dec 26	153	Goods (8C)
BH-SPL-3	1	Workshop Tools, Welding Tools and Consumables	Lot	1	OTM (e-GP)	CE	30.00	30.00	30.00		Planned Dates Planned Dates Actual Dates	0 21 19 Aug 26	14 16 Aug 26	7 23 Aug 26	0 23 Aug 26	20 Sep 26	19 Dec 26	130	Goods (8C)
BH-SPL-2	1	Various Gland Packings & Gaskets	Lot	1	OTM (e-GP)	CE	23.59	23.59	23.59		Planned Dates Planned Dates Actual Dates	29 Mar 26 19 Apr 26 6 Aug 26	14 10 Sep 26	7 17 Sep 26	14 Jun 26 17 Sep 26	14 Jun 26 17 Sep 26	14 Dec 26	174 14 Dec 26	Goods (8C) Carry Forwarded
BH-SPL-1	1	Different Types of Pumps and Valves	Lot	1	OTM (e-GP)	CE	61.35	61.35	61.35		Planned Dates Planned Dates Actual Dates	2 Jan 26 30 Jan 26 6 Jan 26	14 11 Feb 26	7 18 Feb 26	7 25 Feb 26	27 Feb 26 9 Mar 26	25 Jun 26	174 28 Jun 26	Goods (8C) Carry Forwarded
BH-SPL-0	1	Silica Analyzer Reagents and Spares	Lot	1	OTM (e-GP)	CE	13.93	13.93	13.93		Planned Dates Planned Dates Actual Dates	25 Aug 26 22 Sep 26 29 Jan 26	6 Oct 26 14 8 Mar 26	13 Oct 26 7	20 Oct 26	17 Nov 26	16 Apr 27	234 Goods (8C)	
BH-SPL-11	1	Spares for Dosing System, Cooling System & HRSG	Lot	1	OTM (e-GP)	CE	15.00	15.00	15.00		Planned Dates Planned Dates Actual Dates	28 22 Sep 26 0	14	7	7	28	150	234	Goods (8C)
BH-SPL-12	1	Spare instruments for Hydraulic skids and Axis Belter	Lot	1	OTM (e-GP)	CE	30.00	30.00	30.00		Planned Dates Planned Dates Actual Dates	25 Aug 26 22 Sep 26 0	6 Oct 26 14	7	7	20 Oct 26	17 Nov 26	16 Apr 27	234 Goods (8C)

Package No.	Lot No.	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Est. Cost (BDT in Lacs)		Expenditure in FY 2026-27 (BDT in Lacs)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Days)	Remarks
							Unit Cost	Total Cost		(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	
BH-SPL-13	1	Spare for Fire Detection & Extinguishing System	Lot	1	OTM (e-GP)	CE	30.00	30.00	30.00	Planned Date	25-Aug-26	22-Sep-26	6-Oct-26	13-Oct-26	20-Oct-26	17-Nov-26	16-Apr-27	16-Apr-27	Goods (I&C)
										Planned Date	0	28	14	7	7	28	150	234	
										Actual Date									
BH-SPL-14	1	Spares for SWAS & WTP system	Lot	1	OTM (e-GP)	CE	40.00	40.00	0.00	Planned Date	15-Feb-27	15-Mar-27	29-Mar-27	5-Apr-27	12-Apr-27	10-May-27	7-Oct-27	7-Oct-27	Goods (I&C)
										Planned Date	0	28	14	7	7	28	150	234	
										Actual Date									
BH-SPL-15	1	Spare Instruments for HRS&G, GBC etc	Lot	1	OTM (e-GP)	CE	21.88	21.88	21.88	Planned Date	8-Dec-25	23-Dec-25	19-Jan-26	26-Jan-26	26-Jan-26	9-Feb-26			Goods (I&C) Carry Forwarded
										Planned Date	4-Nov-25	2-Dec-25	16-Dec-25	23-Dec-25	30-Dec-25	27-Jan-26	25-Jun-26	26-Jun-26	
										Actual Date									
BH-SPL-16	1	MOV Actuators	Lot	1	OTM (e-GP)	CE	22.31	22.31	22.31	Planned Date	0	28	14	7	7	28	150	234	Goods (I&C) Carry Forwarded
										Actual Date	18-Jan-26	2-Feb-26	30-Mar-26	6-Apr-26	6-Apr-26	20-Apr-26			
BH-SPL-17	1	Junction box and level measuring instruments for WTP	Lot	1	OTM (e-GP)	CE	17.48	17.48	17.48	Planned Date	31-Dec-25	28-Jan-26	11-Feb-26	18-Feb-26	25-Feb-26	25-Mar-26	22-Aug-26	22-Aug-26	Goods (I&C) Carry Forwarded
										Planned Date	0	28	14	7	7	28	150	234	
										Actual Date	20-Jan-26	10-Feb-26	15-Apr-26	16-Apr-26	16-Apr-26	25-Apr-26	17-Oct-26	17-Oct-26	
BH-SPL-18	1	Fire Detection Device and panel spares	Lot	1	OTM (e-GP)	CE	9.18	9.18	9.18	Planned Date	0	28	14	7	7	28	150	234	Goods (I&C) Carry Forwarded
										Actual Date	10-Feb-26	3-Mar-26	8-Apr-26	13-Apr-26	13-Apr-26	22-Apr-26	7-May-27	7-May-27	
BH-SPL-19	1	Spare Instruments of GT, ST and their Auxiliaries	Lot	1	OTM (e-GP)	CE	50.00	50.00	0.00	Planned Date	15-Sep-26	13-Oct-26	27-Oct-26	3-Nov-26	10-Nov-26	8-Dec-26			Goods (I&C)
										Planned Date	0	28	14	7	7	28	150	234	
										Actual Date	2-Jul-26	30-Jul-26	13-Aug-26	20-Aug-26	27-Aug-26	18-Sep-26	15-Feb-27	15-Feb-27	
BH-SPL-20	2	GBC Flow Transmitter	Lot	1	OTM (e-GP)	CE	70.00	70.00	70.00	Planned Date	0	28	14	7	7	22	150	228	Goods (I&C)
BH-SPL-21	1	Different Instruments for Chemical Analysis Laboratory	Lot	1	OTM (e-GP)	CE	25.000	25.000	25.000	Planned Date	2-May-26	23-May-26	6-Jun-26	13-Jun-26	20-Jun-26	18-Jul-26	14-Jun-27	14-Jun-27	Goods (Chemical) Carry Forwarded
										Planned Date	1	21	14	7	7	28	180		
										Actual Date	3-May-26	24-May-26	25-Feb-27	4-Mar-27	11-Mar-27	8-Apr-27	5-Oct-27	5-Oct-27	
BH-SPL-22	1	Instrument for Laboratory	Lot	1	RFO	ED	10.000	10.000	10.000	Planned Date	1	28	14	7	7	28	180		Goods (Chemical)
BH-SPL-23	1	Procurement of Spares for Power transformer and their protection system	Lot	1	OTM (e-GP)	CE	30.00	30.00	30.00	Planned Date	10-Nov-26	1-Dec-26	15-Dec-26	22-Dec-26	29-Dec-26	26-Jan-27	25-May-27	9-Dec-27	Goods (I&C)
										Planned Date	0	21	14	7	7	28	120	197	
										Actual Date									
BH-SPL-24	3	Procurement of spares for EOT cranes & Lifting Equipment	Lot	1	OTM (e-GP)	CE	20.00	20.00	20.00	Planned Date	16-Aug-26	30-Aug-26	9-Sep-26	16-Sep-26	23-Sep-26	21-Oct-26	18-Feb-27	23-Aug-27	Goods (I&C)
										Planned Date	0	14	10	7	7	28	120	186	
										Actual Date									
BH-SPL-25	1	Supply of electrical spares for 6.6 kV switchgear and lighting system	Lot	1	OTM (e-GP)	CE	0.00	0.00	0.00	Planned Date	5-Dec-22	26-Dec-22	9-Jan-23	16-Jan-23	22-Jan-23	5-Feb-23	6-May-23	6-May-23	Goods (I&C) Carry Forwarded
										Planned Date	0	21	14	7	7	14	91	154	
										Actual Date	19-Jan-23	5-Feb-23	29-Mar-23	29-Mar-23	29-Mar-23	2-Apr-23			

Packing e No.	Lot No.	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Applying Authority	End Cost (BDT in Lac)		Expenditure in FY 2026-27 (BDT in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Calendar Days)	Remarks
							Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
BH-SPL-26	1	Procurement of electrical spares of EOT crane of Turbine Building	Lot	1	OTM (e-GP)	CE	0.00	0.00	0.00	Planned Date	30-May-22	15-Dec-22	29-Dec-22	5-Jan-23	12-Jan-23	19-Jan-23	17-May-23	17-May-23	Goods (EMD)- carry forwarded
BH-SPL-27	1	Procurement of Critical LV motors for Bheramara CAPP	Lot	1	OTM (e-GP)	CE	8.42	8.42	8.42	Planned Date	2-May-21	23-May-21	6-Jun-21	15-Mar-23	15-Mar-23	2-Apr-23	3-Jul-21	31-Oct-21	Goods (EMD)- carry forwarded
BH-SPL-28	1	Procurement of spares for MV & LV switchgear	Lot	1	OTM (e-GP)	CE	50.00	50.00	0.00	Planned Date	0	21	14	7	7	14	120	183	Goods (EMD)- carry forwarded
BH-SPL-29	1	Procurement of Medium Voltage Induction Motor (6.6KV, 2500KW, 980rpm, 50Hz) for Auxiliary Cooling Water System	Lot	1	OTM (e-GP)	CE	60.00	60.00	60.00	Planned Date	3-Jun-26	17-Jun-26	1-Jul-26	8-Jul-26	15-Jul-26	29-Jul-26	26-Nov-26	26-Nov-26	Goods (EMD) carry forwarded
BH-SPL-30	1	Procurement of Spares of GTG, STG, SFC and Excitation system	Lot	1	OTM (e-GP)	CE	50.00	50.00	0.00	Planned Date	0	14	14	7	7	14	120	176	Goods (EMD) carry forwarded
BH-SPL-31	1	Procurement of Spares of UPS System	Lot	1	OTM (e-GP)	CE	50.00	50.00	0.00	Planned Date	14-Jun-27	4-Feb-27	18-Feb-27	25-Feb-27	4-Mar-27	1-Apr-27	29-Aug-27	29-Aug-27	Goods (EMD)

Sub Total= 602.460 Lac
In Word : Six Crore Two Lac Fourty Six Thousand Tk Only.
Total RFQ (Goods) = 10.00 Lac

[Signature]
30.06.2026
Md. Rifat Mahmud
Deputy Manager (Chemical)

[Signature]
30.06.2026
Engr. Md. Abdul Hamid
Executive Engineer (MMD-2)

[Signature]
30.06.2026
Engr. Subrata Karmakar
Executive Engineer (MMD-1)

[Signature]
30.06.2026
Md. Abdul Hy
Executive Engineer (EMD)

[Signature]
30.06.2026
Engr. Md. Noor Islam
Executive Engineer (I&C)

[Signature]
30.06.2026
Engr. Md. Rabul Islam
Superintending Engineer (Maintenance)

[Signature]
30.06.2026
Engr. Shyamal Kumar Das
Chief Engineer (Plant Manager)

[Signature]
30.06.2026
Engr. Mohammad Mostharat Hossain
Executive Director (Engineering)

Annual Procurement Plan (APP)

Ministry / Division
Agency
Procuring Entity Name & Code

Ministry of PEMR / Power Division
North-West Power Generation Company Limited (NWPGL)
Plant Manager, Bhammaru 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2026-2027
BUDGET Head: Stock and Stores - Spares (Foreign)
BUDGET: 254,200,000.00 BDT

Package & No.	Lot	Description of the Work / Supply	Unit	Quantity	Procurement Method's Type	Contract Approving Authority	Est'd Cost (BDT in Lac)		Expenditure in FY 2026-27 (BDT in Lac)	Time Code for FY 2026-27	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
							Unit Cost	Total Cost												
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
BH-SPP-1	1	GT Air Intake 1st Stage Filter	Lot	1	OTM (ICT)	CE	125.00	125.00	125.00	Planned Date 20-Aug-26	Planned Date 0	45	10	14-Oct-26	21-Oct-26	28-Oct-26	25-Nov-26	23-Feb-27	23-Feb-27	Goods (MMD)
										Planned Date 15-Jul-26	Planned Date 0	45	10	8-Sep-26	15-Sep-26	22-Sep-26	20-Oct-26	16-Jan-27	16-Jan-27	Goods (MMD)
										Planned Date 15-Jul-26	Planned Date 0	45	10	8-Sep-26	15-Sep-26	22-Sep-26	20-Oct-26	16-Jan-27	16-Jan-27	Goods (MMD)
BH-SPP-2	1	GT Air Intake 2nd Stage Filter	Lot	1	OTM (ICT)	CE	115.00	115.00	115.00	Planned Date 15-Jul-26	Planned Date 0	45	10	8-Sep-26	15-Sep-26	22-Sep-26	20-Oct-26	16-Jan-27	16-Jan-27	Goods (MMD)
										Planned Date 15-Jul-26	Planned Date 0	45	10	8-Sep-26	15-Sep-26	22-Sep-26	20-Oct-26	16-Jan-27	16-Jan-27	Goods (MMD)
										Planned Date 15-Jul-26	Planned Date 0	45	10	8-Sep-26	15-Sep-26	22-Sep-26	20-Oct-26	16-Jan-27	16-Jan-27	Goods (MMD)
BH-SPP-3	1	Dry Gas Seal of GBC	Lot	1	DPM	CE	130.00	130.00	130.00	Planned Date 15-Jul-26	Planned Date 0	45	10	8-Sep-26	15-Sep-26	22-Sep-26	20-Oct-26	18-Jan-27	18-Jan-27	Goods (MMD)
										Planned Date 15-Jul-26	Planned Date 0	45	10	8-Sep-26	15-Sep-26	22-Sep-26	20-Oct-26	18-Jan-27	18-Jan-27	Goods (MMD)
										Planned Date 15-Jul-26	Planned Date 0	45	10	8-Sep-26	15-Sep-26	22-Sep-26	20-Oct-26	18-Jan-27	18-Jan-27	Goods (MMD)
BH-SPP-4	1	Spare for ST Vacuum Breaker Valve, ST Ventilator Valve and CRH NRV	Lot	1	DPM	CE	40.00	40.00	40.00	Planned Date 15-Jul-26	Planned Date 0	45	10	8-Sep-26	15-Sep-26	22-Sep-26	20-Oct-26	18-Jan-27	18-Jan-27	Goods (MMD)
										Planned Date 15-Jul-26	Planned Date 0	45	10	8-Sep-26	15-Sep-26	22-Sep-26	20-Oct-26	18-Jan-27	18-Jan-27	Goods (MMD)
										Planned Date 15-Jul-26	Planned Date 0	45	10	8-Sep-26	15-Sep-26	22-Sep-26	20-Oct-26	18-Jan-27	18-Jan-27	Goods (MMD)
BH-SPP-5	1	GT CO Pump Chain Coupling	Lot	1	DPM	CE	20.00	20.00	20.00	Planned Date 15-Jul-26	Planned Date 0	45	10	8-Sep-26	15-Sep-26	22-Sep-26	20-Oct-26	18-Jan-27	18-Jan-27	Goods (MMD)
										Planned Date 15-Jul-26	Planned Date 0	45	10	8-Sep-26	15-Sep-26	22-Sep-26	20-Oct-26	18-Jan-27	18-Jan-27	Goods (MMD)
										Planned Date 15-Jul-26	Planned Date 0	45	10	8-Sep-26	15-Sep-26	22-Sep-26	20-Oct-26	18-Jan-27	18-Jan-27	Goods (MMD)
BH-SPP-6	1	GBC Lubr Oil Pressure Regulator Spares	Lot	1	DPM	ED	17.00	17.00	3.40	Planned Date 12-Oct-25	Planned Date 0	21	14	16-Nov-25	23-Nov-25	30-Nov-25	28-Dec-25	28-Mar-26	28-Mar-26	Goods (MMD) Carry Forwarded
										Planned Date 12-Oct-25	Planned Date 0	21	14	16-Nov-25	23-Nov-25	30-Nov-25	28-Dec-25	28-Mar-26	28-Mar-26	Goods (MMD) Carry Forwarded
										Planned Date 12-Oct-25	Planned Date 0	21	14	16-Nov-25	23-Nov-25	30-Nov-25	28-Dec-25	28-Mar-26	28-Mar-26	Goods (MMD) Carry Forwarded
BH-SPP-7	1	Safety Valve and Spares for HRSG	Lot	1	DPM	ED	37.00	37.00	37.00	Planned Date 6-Jul-25	Planned Date 0	21	14	10-Aug-25	17-Aug-25	24-Aug-25	21-Sep-25	19-Jan-26	19-Jan-26	Goods (MMD) Carry Forwarded
										Planned Date 6-Jul-25	Planned Date 0	21	14	10-Aug-25	17-Aug-25	24-Aug-25	21-Sep-25	19-Jan-26	19-Jan-26	Goods (MMD) Carry Forwarded
										Planned Date 6-Jul-25	Planned Date 0	21	14	10-Aug-25	17-Aug-25	24-Aug-25	21-Sep-25	19-Jan-26	19-Jan-26	Goods (MMD) Carry Forwarded
BH-SPP-8	1	GT Air Intake Washable Filter	Lot	1	OTM (ICT)	ED	17.50	17.50	17.50	Planned Date 18-Dec-25	Planned Date 0	45	10	11-Feb-26	16-Feb-26	18-Mar-26	18-Mar-26	14-Sep-26	14-Sep-26	Goods (MMD) Carry Forwarded
										Planned Date 18-Dec-25	Planned Date 0	45	10	11-Feb-26	16-Feb-26	18-Mar-26	18-Mar-26	14-Sep-26	14-Sep-26	Goods (MMD) Carry Forwarded
										Planned Date 18-Dec-25	Planned Date 0	45	10	11-Feb-26	16-Feb-26	18-Mar-26	18-Mar-26	14-Sep-26	14-Sep-26	Goods (MMD) Carry Forwarded
BH-SPP-9	1	GT Air Intake 3rd Stage (Happ) Filter	Lot	1	OTM (ICT)	ED	110.00	110.00	110.00	Planned Date 15-Dec-25	Planned Date 0	45	14	15-Mar-26	15-Mar-26	0	28	26-Aug-26	26-Aug-26	Goods (MMD) Carry Forwarded
										Planned Date 15-Dec-25	Planned Date 0	45	14	15-Mar-26	15-Mar-26	0	28	26-Aug-26	26-Aug-26	Goods (MMD) Carry Forwarded
										Planned Date 15-Dec-25	Planned Date 0	45	14	15-Mar-26	15-Mar-26	0	28	26-Aug-26	26-Aug-26	Goods (MMD) Carry Forwarded
BH-SPP-10	1	Spares for Expansion Joints of HRSG and Others	Lot	1	DPM	CE	50.00	50.00	50.00	Planned Date 17-Aug-26	Planned Date 0	45	10	11-Oct-26	18-Oct-26	25-Oct-26	22-Nov-26	20-Feb-27	20-Feb-27	Goods (MMD)
										Planned Date 17-Aug-26	Planned Date 0	45	10	11-Oct-26	18-Oct-26	25-Oct-26	22-Nov-26	20-Feb-27	20-Feb-27	Goods (MMD)
										Planned Date 17-Aug-26	Planned Date 0	45	10	11-Oct-26	18-Oct-26	25-Oct-26	22-Nov-26	20-Feb-27	20-Feb-27	Goods (MMD)

Package No	Lot No	Description of the Work / Supply	Unit	Quantity (Approx. & Unit)	Contract Agreement Agency	Unit Cost	Total Cost	Expenditure in FY 2026-27 (BDT in Lac)	Time Code for Process	Advertiser / Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
BH-SPP-11	1	Different Pumps, Valves and others accessories for Water Treatment plant	Ltr	1	DPM	85.85	85.85	85.85	Planned Date 15-Jun-26	20-Dec-25	10-Jan-26	24-Jan-26	31-Jan-26	7-Feb-26	7-Mar-26	6-May-26	6-May-26	137	Goods (MMD) Carry Forwarded
BH-SPP-12	1	Spares for H2/CSAC	Ltr	1	DPM	51.00	51.00	51.00	Planned Date 15-Jun-26	20-Dec-25	10-Jan-26	24-Jan-26	31-Jan-26	7-Feb-26	7-Mar-26	6-May-26	6-May-26	137	Goods (MMD) Carry Forwarded
BH-SPP-13	1	Spore for Dryer of Nitrogen Generator	Ltr	1	DPM	27.00	27.00	27.00	Planned Date 15-Jul-26	29-Nov-25	20-Dec-25	3-Jan-26	10-Jan-26	17-Jan-26	14-Feb-26	14-Jun-26	14-Jun-26	197	Goods (MMD) Carry Forwarded
BH-SPP-14	1	GT Fuel Gas Cartridge Filter	Ltr	1	OTM (ICT)	100.00	100.00	100.00	Planned Date 7-Jan-26	21-Feb-26	3-Mar-26	10-Mar-26	17-Mar-26	14-Apr-26	13-Jul-26	13-Jul-26	187	Goods (MMD) Carry Forwarded	
BH-SPP-15	1	GBC Inlet Filter	Ltr	1	OTM (ICT)	68.00	68.00	68.00	Planned Date 13-Apr-26	3-Jun-26	19-Feb-26	26-Feb-26	5-Mar-26	2-Apr-26	1-Jul-26	1-Jul-26	191	Goods (MMD) Carry Forwarded	
BH-SPP-16	1	Various Mechanical Seals and their Spares	Ltr	1	DPM	20.28	20.28	20.28	Planned Date 22-Dec-25	29-Jan-26	12-Feb-26	19-Feb-26	26-Feb-26	26-Mar-26	24-Jun-26	24-Jun-26	174	Goods (MMD) Carry Forwarded	
BH-SPP-17	1	Spares for Reheater Attenuator Spray Control Valve	Ltr	1	DPM	10.00	10.00	10.00	Planned Date 8-Feb-26	15-Jan-26	29-Jan-26	5-Feb-26	12-Feb-26	12-Mar-26	10-Jun-26	10-Jun-26	174	Goods (MMD) Carry Forwarded	
BH-SPP-18	1	Spares for HP Feed Water Control Valve	Ltr	1	DPM	48.00	48.00	48.00	Planned Date 18-Dec-25	15-Jan-26	29-Jan-26	5-Feb-26	12-Feb-26	12-Mar-26	10-Jun-26	10-Jun-26	174	Goods (MMD) Carry Forwarded	
BH-SPP-19	1	Fuel Gas Calescor Filter Cartridge for Horizontal Filter Separator	Ltr	1	OTM (ICT)	10.04	10.04	10.04	Planned Date 7-Jan-26	21-Feb-26	3-Mar-26	10-Mar-26	17-Mar-26	14-Apr-26	13-Jul-26	13-Jul-26	187	Goods (MMD) Carry Forwarded	
BH-SPP-20	1	H2 Gas Purity Detector	Ltr	1	OTM (ICT)	75.00	75.00	75.00	Planned Date 29-Aug-26	26-Sep-26	10-Oct-26	17-Oct-26	24-Oct-26	15-Nov-26	14-Apr-27	14-Apr-27	226	Goods (MMD) Carry Forwarded	
BH-SPP-21	1	Recommended Spares for GT and ST	Ltr	1	DPM	120.00	120.00	120.00	Planned Date 1-Feb-25	22-Feb-25	8-Mar-25	15-Mar-25	22-Mar-25	13-Apr-25	10-Oct-25	10-Oct-25	251	Goods (MMD) Carry Forwarded	

By 









Package No.	Lot No.	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Awarding Authority	Est'd Cost (BDT in Lac)	Unit Cost	Total Cost	Expenditure in FY 2006-27 (BDT in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Final Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
BH-SPF-22	1	HMI Upgradation of DCS	Lot	1	DPM	Board	1100.00		1,100.00	1,050.00	Planned Dates	Planned Dates	24 Nov 25	6 Dec 25	15 Dec 25	22 Dec 25	13 Jan 26	12 Jun 26	12 Jun 26	Goods (IKC)
											Planned Dates	Planned Dates	27-Oct-25	28	14	7	7	22	150	228
BH-SPF-23	1	SWAS Sensors, Reagents & Consumables	Lot	1	OTM (ICT)	EU	60.00		60.00	60.00	Planned Dates	Planned Dates	15-Dec-25	12 Jan 26	26 Jan 26	2 Feb 26	9 Feb 26	3 Mar 26	31 Jul 26	Goods (IKC) Carry Forwarded
											Planned Dates	Planned Dates	27-Oct-25	28	14	7	7	22	150	228
BH-SPF-24	1	DCS Spare cards	Lot	1	OTM (ICT)	ED	70.00		70.00	70.00	Planned Dates	Planned Dates	21-Aug-25	28 Mar 27	12 Apr 27	19 Apr 27	26 Apr 27	18 May 27	15 Oct 27	Goods (IKC) Carry Forwarded
											Planned Dates	Planned Dates	21-Aug-25	28 Mar 27	12 Apr 27	19 Apr 27	26 Apr 27	18 May 27	15 Oct 27	228
BH-SPF-25	1	Hydraulic Actuator Filter Element	Lot	1	OTM (ICT)	ED	60.00		60.00	0.00	Planned Dates	Planned Dates	1-Mar-27	28 Mar 27	12 Apr 27	19 Apr 27	26 Apr 27	18 May 27	15 Oct 27	Goods (IKC)
											Planned Dates	Planned Dates	1-Mar-27	28 Mar 27	12 Apr 27	19 Apr 27	26 Apr 27	18 May 27	15 Oct 27	228

In Word: Twenty Four Crore Fourty Three Lac Seven Thousand Tk Only.
 Sub Total= 2,443,076 Lac
 Total RFQ (Goods) = 0.00 Lac

Engr. Subrata Karmaker
 Executive Engineer (MMD-1)

30.06.2026

Engr. Md. Abdul Hamid
 Executive Engineer (MMD-2)

30/06/2026

Md. Abdul Hye
 Executive Engineer (EMD)

30/06/2026

Engr. Md. Noor Islam
 Executive Engineer (ISC)

30.06.2026

Engr. Md. Rabul Islam
 Superintending Engineer (Maintenance)

30.06.2026

Engr. Shyamal Kumar Das
 Chief Engineer (Plant Manager)

30.06.2026

Engr. Mohammad Mosharraf Hossain
 Executive Director (Engineering)

30.06.2026

Annual Procurement Plan (APP)

Ministry / Division
Agency
Procuring Entity Name & Code

: Ministry of PEAR / Power Division
: North West Power Generation Company Limited (NWPGL)
: Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2026-2027
BUDGET Head: Stock - Chemical (Local)
BUDGET: 65,898,000.00 BDT

Package No.	Lot No.	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Estid Cost (BDT in Lak)	Expenditure in FY 2026-27 (BDT in Lak)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of the Contract	Completion of the Contract	Total Time (Calendar Days)	Remarks		
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
BH-SCL-1	1	Chemical for DM Plant (HCl, NaOH) & pretreatment plant (Aluminium Sulphate & PAM)	Lot	1	OTM (e-GP)	CE	144.975	144.975	42.534	Planned Dates	10-Jul-25	31-Jul-25	14-Aug-25	21-Aug-25	28-Aug-25	18-Sep-25	18-Sep-26	436	Goods (Chemical) Carry forwarded	
										Actual Dates	13-Jul-25	27-Jul-25	6-Aug-25	6-Aug-25	6-Aug-25	10-Aug-25	10-Aug-26	10-Aug-26		
BH-SCL-2	1	HRSQ (Ammonia TSP, Carbonyltriazide) HGP (KOH) & Closed Cooling water (Corrosion Cum scale inhibitor, Biocide)	Lot	1	OTM (e-GP)	CE	9.000	9.000	9.000	Planned Dates	3-May-26	24-May-26	7-Jun-26	14-Jun-26	21-Jun-26	12-Jul-26	365	436	Goods (Chemical) Carry forwarded	
										Actual Dates	1	21	14	7	7	21	21	365		
BH-SCL-3	1	Sulphuric Acid (H2SO4), 98 w%	Lot	1	OTM (e-GP)	CE	168.000	168.000	168.000	Planned Dates	24-Jun-26	9-Jul-26	16-Jul-26	19-Jul-26	26-Jul-26	2-Aug-26	3-Feb-27	185	225	Goods (Chemical) forwarded
										Actual Dates	24-Jun-26	1	15	7	3	7	7	185		
BH-SCL-4	1	Chemical for DM Plant (HCl, NaOH) & pretreatment plant (Aluminium Sulphate & PAM)	Lot	1	OTM (e-GP)	CE	180.000	180.000	180.000	Planned Dates	7-Jul-26	28-Jul-26	11-Aug-26	18-Aug-26	25-Aug-26	15-Sep-26	14-Mar-27	180	251	Goods (Chemical)
										Actual Dates	1	21	14	7	7	7	21	21	180	
BH-SCL-5	1	Cooling water treatment Chemical (Scale & Corrosion inhibitor, oxidizing biocide, Non-oxidizing biocide & biodepresant)	Lot	1	OTM (e-GP)	CE	160.00	160.00	160.000	Planned Dates	26-Jul-26	16-Aug-26	23-Aug-26	26-Aug-26	2-Sep-26	9-Sep-26	9-Sep-27	365	411	Goods (Chemical)
										Actual Dates	1	21	7	3	7	7	7	7	365	
BH-SCL-6	1	Sulphuric Acid (H2SO4), 98 w%	Lot	1	OTM (e-GP)	MD	300.00	300.00	60.000	Planned Dates	1-Nov-26	22-Nov-26	29-Nov-26	2-Dec-26	9-Dec-26	16-Dec-26	15-May-27	150	195	Goods (Chemical)
										Actual Dates	1	21	7	3	7	7	7	7	150	
BH-SCL-7	1	Chemical for DM Plant (HCl, NaOH) & pretreatment plant (Aluminium Sulphate & PAM)	Lot	1	OTM (e-GP)	CE	120.00	120.00	34.000	Planned Dates	8-Nov-26	29-Nov-26	6-Dec-26	9-Dec-26	16-Dec-26	23-Dec-26	9-Sep-27	280	305	Goods (Chemical)
										Actual Dates	1	21	7	3	7	7	7	7	280	
BH-SCL-8	1	Laboratory Items (chemical, consumables)	Lot	1	RFO	CE	5.00	5.00	5.000	Planned Dates	25-Jan-27	15-Feb-27	22-Feb-27	25-Feb-27	4-Mar-27	11-Mar-27	7-Sep-27	180	226	Goods (Chemical)
										Actual Dates	1	21	7	3	7	7	7	7	180	
BH-SCL-9	1	Sulphuric Acid (H2SO4), 98 w%	Lot	1	OTM (e-GP)	ED	200.00	200.00	0.000	Planned Dates	10-Mar-27	31-Mar-27	7-Apr-27	10-Apr-27	17-Apr-27	24-Apr-27	21-Sep-27	150	195	Goods (Chemical)
										Actual Dates	1	21	7	3	7	7	7	7	150	

Sub-Total = 658,534 Lac
In Words: six Crore Fifty Eight Ffty Three Thousand Four Hundred Tk Only.
Total RFQ (Goods)= 5.00 Lac

[Signature]
00104R014
Md. Rifai Mahmud
Deputy Manager (Chemical)

[Signature]
30.06.26
Engr. Shihul Kumar Barman
Superintending Engineer (Operation)

[Signature]
19.06.2026
Engr. Shyamal Kumar Das
Chief Engineer (Plant Manager)

[Signature]
Engr. Mohammad Mosharrat Hossain
Executive Director (Engine ring)

Ministry / Division
Agency
Procuring Entity Name & Code

Ministry of PEMR / Power Division
North-West Power Generation Company Limited (NWPGL)
Plant Manager, Bheramara 410MW Combined Cycle Power Plant

Annual Procurement Plan (APP)

FINANCIAL YEAR: 2026-2027
BUDGET Head: Repair Maintenance-Except LTSA
BUDGET: 23,650,000 BDT

Package No.	Ld	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Agency	Estd. Cost (BDT in Lac)	Total Cost	Expenditure in FY 2026-27 (BDT in Lac)	Time (days) for Process	Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
BH-RM-ExLTSA-1	1	Supply of daily labor for repair & maintenance, cleaning of grass & shrubs of the power plant	Ld	1	RFO	ED	12.00	12.00	12.00	12.00									Works (Admin)
BH-RM-ExLTSA-2	1	Maintenance Work of Control System	Ld	1	DPM	ED	15.00	15.00	15.00	15.00									Physical Service(SC)
BH-RM-ExLTSA-3	1	Supply of daily labor for repair & maintenance, cleaning of grass & shrubs of the power plant	Ld	1	RFO	ED	12.00	12.00	12.00	12.00									Works (Admin)
BH-RM-ExLTSA-4	1	Supply of Manpower for TI	Ld	1	OTM (e-GP)	CE	120.00	120.00	120.00	120.00									Works (MMO)
BH-RM-ExLTSA-5	1	Repair and Maintenance of DM Storage Tank	Ld	1	OTM (e-GP)	CE	24.00	24.00	0.00										Works (MMO)
BH-RM-ExLTSA-6	1	Insulation Works of CT and ST Valves during TI	Ld	1	OTM (e-GP)	CE	40.00	40.00	40.00	40.00									Works (MMO)
BH-RM-ExLTSA-7	1	ST Condenser Cleaning	Ld	1	OTM (e-GP)	CE	50.00	50.00	37.00										Works (MMO)

Sub-Total= 236,000 Lac
In Word : Two Crore Thirty Six Lac Tk Only.
Total RFO works= 24.00 Lac

Engr. Subrata Kamraker
Executive Engineer (MMO-1)
30.06.2026

Md. Abdul Hye
Executive Engineer (EMO)
30.06.2026

Engr. Md. Noor Hossain
Executive Engineer (KCO)
30.06.2026

Engr. Md. Rahimul Islam
Superintending Engineer (Maintenance)
30.06.2026

Engr. Sh. Jamal Kumar Das
Chief Engineer (Plant Manager)
30.06.2026

Engr. Mohammad Mosharraf Hossain
Executive Director (Engineering)
30.06.2026

Annual Procurement Plan (APP)

Ministry / Division
Agency
Procuring Entity Name & Code

Ministry of PEMR / Power Division
North-West Power Generation Company Limited (NWPGL)
Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2026-2027
BUDGET Head: Computer & Peripherals
BUDGET: 2,500,000 BDT

Package No.	Lot No.	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Estid Cost (BDT in Lac)		Expenditure in FY 2026-27 (BDT in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	Unit Cost	Total Cost	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
BH-C&P-1	1	Procurement of Next Generation Firewall	Lot	1	OTM (e-GP)	CE	18	18	18	Planned Dates Planned Days Actual Dates	25-Oct-26 0 1-Aug-26	18-Nov-26 24 8-Aug-26	2-Dec-26 14 10-Aug-26	9-Dec-26 7 12-Aug-26	16-Dec-26 7 14-Aug-26	23-Dec-26 7 21-Aug-26	23-Mar-27 90 20-Oct-26	1-Jul-26 149 1-Jul-26	Goods & Related Service (ICTMIS)
BH-C&P-2	1	Procurement of Laptop, Computer, Printer and Scanner	Lot	1	RFQ	ED	7	7	7	Planned Dates Planned Days Actual Dates	1-Aug-26 0 0	8-Aug-26 7 7	10-Aug-26 2 2	12-Aug-26 2 2	14-Aug-26 2 2	21-Aug-26 7 7	20-Oct-26 60 60	1-Jul-26 80 80	Goods (ICTMIS)

Sub-Total= 25.00 Lac
In Word : Twenty Five Lac Tk Only.
Total RFQ (works)= 7.00 Lac

Engr. S.M. Mahbubillah
Executive Engineer (Attached to CE)

Engr. Md. Rabiul Islam
Superintending Engineer (Maintenance)

Engr. Shyamal Kumar Das
Chief Engineer (Plant Manager)

Engr. Mohammad Mosharraf Hossain
Executive Director (Engineering)

Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division
Agency : North-West Power Generation Company Limited (NWPGL)
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2026-2027
BUDGET Head: CAPEX Plant & Machinery
BUDGET: 15,000,000.00 BDT

Package No.	Lot No.	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Est'd Cost (BDT, in Lac)		Expenditure in FY 2026-27 (BDT, in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
							Unit Cost	Total Cost											
BH-CAPEX-P&M-01	1	Supply, Installation, Testing & Commissioning of 1000KVA Substation.	Lot	1	OTM(GP)	ED	138.55	138.55	138.55										Works (EMD)-carry forwarded

Sub-Total = 138.55 Lac

In Words : One Crore Thirty Eight Lac Fifty Five Thousand Tk only.

Total RFQ (Goods) = 0.00

Lac

Md. Abdul Hye
Executive Engineer (EMD)

Engr. Md. Rabiul Islam
Superintending Engineer (Maintenance)

Engr. Shyamal Kumar Das
Chief Engineer (Plant Manager)

Engr. Mohammad Mosharrat Hossain
Executive Director (Engineering)

Annual Procurement Plan (APP)

Ministry / Division
Agency
Procuring Entity Name & Code

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGL)
: Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2026-2027
BUDGET Head: Testing Fees
BUDGET: 60,000 BDT

Package No	Lot No	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Agency	Est'd Cost (BDT in Lacs)	Estimated in FY 2026-27 (BDT in Lacs)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
BH-TF-1	1	Safety Valve Pop-up Test	Lot	1	OTM (e-GP)	MD	15.00	15.00	0.00	Planned Dates	3-Mar-27	24-Mar-27	7-Apr-27	14-Apr-27	21-Apr-27	19-May-27	17-Aug-27	17-Aug-27	Service (MMD)
										Planned Days	0	21	14	7	7	28	90	167	
										Actual Dates									

Sub-Total= 0.00 Lac

In word : Zero Tk Only

Total RFQ (Works)= 0.00

Lac

Engr. Subrata Karnakar
Executive Engineer (MMD-1)

Subrata
30.06.2026

Engr. Md. Rabul Islam
Superintending Engineer
(Maintenance)

Rabul
30.06.2026

Engr. Shyamal Kumar Das
Chief Engineer (Plant Manager)

Shyamal
30.06.2026

Engr. Mohammad Mosharrat Hossain
Executive Director (Engineering)

Mosharrat
30.06.2026

Ministry / Division
Agency
Procuring Entity Name & Code

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGL)
: Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2026-2027
BUDGET Head: Repair/Maintenance-Civil
BUDGET: 4,600,000 BDT

Annual Procurement Plan (APP)

Package No.	Lot No.	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Estd. Cost (BDT, in Lac)		Expenditure in FY 2026-27 (BDT, in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
							Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
BH-RMC-1	1	Painting of various dormitories, Out side of boundary wall and other repair work.	Lot	1	OTM (e-GP)	ED	20.00	20.00	20.00	Planned Dates	1-Aug-26	15-Aug-26	12-Sep-26	19-Sep-26	23-Sep-26	7-Oct-26	4-Feb-27	4-Feb-27	Works(Civil)
										Planned Dates									
										Planned Dates									
BH-RMC-2	2	Construction of a watchtower at south corner of reshhouse and surface water drain at west side of 230 KV switchyard and other repair work.	Lot	1	OTM (e-GP)	CE	18.32	18.32	13.75	Planned Dates	7-Jan-26	25-Jan-26	9-Mar-26	10-Mar-26	10-Mar-26	15-Mar-26			Works(Civil) carry forwarded
										Planned Dates									
										Planned Dates									
BH-RMC-3	1	Suction dredging to remove silt from river water intake pump house to channel outfall.	Lot	1	RFQ	CE	6.00	6.00	6.00	Planned Dates	14-Jan-27	21-Jan-27	24-Jan-27	27-Jan-27	30-Jan-27	6-Feb-27	7-Apr-27	7-Apr-27	Works(Civil)
										Planned Dates									
										Planned Dates									

Sub-Total = 39.75 Lac
In word : Fourty Four lac Thirty Two Thousand Tk Only
Total RFQ (Works)= 6.00 Lac

Md. Ashikuzzaman
Sub-Divisional Engineer

[Signature]
30.06.2026

Engr. Subrata Karmaker
Executive Engineer (Addl. charge
Civil)

[Signature]
30.06.2026

Engr. Md. Rabul Islam
Superintending Engineer
(Maintenance)

[Signature]
30.06.2026

Engr. Snykmal Kumar Das
Chief Engineer (Plant Manager)

[Signature]
30.06.2026

Engr. Mohammad Mosharrat Hossain
Executive Director (Engineering)

[Signature]
30.06.2026

Annual Procurement Plan (APP)

Ministry / Division
Agency
Procuring Entity Name & Code

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGL)
: Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2026-2027
BUDGET Head: Store Purchase- Lubricating and Transformer Oil
BUDGET: 4,000,000
BDT

Package No.	Lot No.	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Estd. Cost (BDT. in Lac)		Expenditure in FY 2026-27 (BDT. in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract (Date/Days)	Total Time (Date/Days)	Remarks
							Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
BH-SP-Lube-1	1	Lube Oil and Grease	Lot	1	DPM	CE	40.00	40.00	40.00	Planned Dates	10-Jan-27	31-Jan-27	14-Feb-27	21-Feb-27	28-Feb-27	28-Mar-27	26-Jun-27	26-Jun-27	Goods (MMD)
										Planned Days	0	21	14	7	7	28	90	167	
										Actual Dates									

Sub-Total = 40.00 Lac
In word : Forty Lac Tk Only.

Total RFQ (Goods) = 0.00 Lac

Engr. Subrata Karmaker
Executive Engineer (MMD-1)

Subrata
30.06.2026

Engr. Md. Rabiul Islam
Superintending Engineer (Maintenance)

Rabiul
30.06.2026

Engr. Shyamal Kumar Das
Chief Engineer (Plant Manager)

Shyamal
30.06.2026

Engr. Mohammad Mosharraf Hossain
Executive Director (Engineering)

Mosharraf
30.06.2026

Annual Procurement Plan (APP)

Ministry / Division
Agency
Procuring Entity Name & Code

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGL)
: Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YE/R: 2026-2027
BUDGET Head: Service Equipment
BUDGET: 3,000,000 BDT

Package No	Lot No.	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Estid. Cost (BDT in Lac)		Expenditure in FY 2026-27 (BDT in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
							Unit Cost	Total Cost												
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
BH-SE-1	1	Radial Drill Machine and Accessories	Lot	1	OTM (e-GP)	CE	30.00	30.00	30.00	Planned Dates	15-Aug-26	5-Sep-26	19-Sep-26	26-Sep-26	26-Sep-26	24-Oct-26	22-Jan-27	22-Jan-27	Goods (MMD)	
										Planned Dates										
										Planned Days	0	21	14	7	0	28	90	51		
										Actual Dates										

Sub-Total = 30.00 Lac
In word : Thirty Lac Tk Only.
Total RFQ (Goods) = 0.00 Lac

Engr. Subrata Karmaker
Executive Engineer (MMD-1)

Engr. Md. Rabul Islam
Superintending Engineer
(Maintenance)

Engr. Shyamal Kumar Das
Chief Engineer (Plant Manager)

Engr. Mohammad Mosharrat Hossain
Executive Director (Engineering)

Ministry / Division
Agency
Procuring Entity Name & Code

Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGCL)
: Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2025-2027
BUDGET Head: Office Equipment
BUDGET: 500,000 BDT

Annual Procurement Plan (APP)

Package No	Lot No	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Estd. Cost (BDT in Lac)		Expenditure in FY 2025-27 (BDT in Lac)	Time Ckch for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
							Unit Cost	Total Cost											
BH-OE-1	1	Procurement of Photocopier Machine	Lot	1	RFQ	CE	2	2	2	(11)	15-Jan-27	20-Jan-27	22-Jan-27	23-Jan-27	24-Jan-27	26-Jan-27	27-Mar-27	1-Jul-28	Goods (ICTMIS)

Sub-Total = 2.00 Lac
In word : Two Lac Tk Only.
Total RFQ (Works) = 2.00 Lac

Engr. S.M. Mahbubulah
Executive Engineer (Attached to CE)

Engr. Shyamsundar Das
Chief Engineer (Plant Manager)

Engr. Mohammad Mostharat Hossain
Executive Director (Engineering)

Annual Procurement Plan (APP)

Ministry / Division
Agency
Procuring Entity Name & Code

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGL),
: Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2026-2027
BUDGET Head: Environment, Health & Safety,
BUDGET: 600,000 BDT

Package No.	Lot No.	Description of the work / Supply	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Est'd Cost (BDT) in Lac	Expenditure in FY 2026-27 (BDT in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
BH-EnvE-1	1	Supply of Safety Shoe	1	1	RFQ	CE	5.00	5.00	5.00	Planned Dates	4-Feb-27	14-Feb-27	14-Feb-27	17-Feb-27	20-Feb-27	13-Mar-27	12-Apr-27	12-Apr-27	Goods (EHS)
										Planned Days	1	10	0	3	3	21	30	68	
										Actual Dates									

Sub-Total = 5.00 Lac
In word : Five Lac Tk Only.
Total RFQ (Goods)= 5.00 Lac

[Signature]
30.06.2026

[Signature]
30.06.26

[Signature]
30.06.2026

[Signature]
30.06.26

Md. Ashratuzzaman
Deputy Manager (EHS)

Engr. Shinnul Kumar
Bannan
Superintending Engineer
(Operations)

Engr. Shivanul Kumar Das
Chief Engineer (Plant Manager)

Engr. Mohammad Mosharrat Hossain
Executive Director (Engineering)

Annual Procurement Plan (APP)

Ministry / Division
Agency
Procuring Entity Name & Code

Ministry of PEMR / Power Division
North-West Power Generation Company Limited (NWP/NGCL)
Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2026-2027
BUDGET Head: Taxes, License, Rates & Fees
BUDGET: 500,000 EBT

Sub-Range 10a		BHT.L.R&P-1																		
Lot No.	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Agency	ESTD Cost (BDT in Lac)	Unit Cost	Total Cost	TDI in FY 2026	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract (Calendar Days)	Total Time (Calendar Days)	Remarks	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
1	Procurement of Licensing of Cloud Virtual Machine.	Lot	1	RFQ	CE	3	3	3		Planned Dates	1-Jul-26	6-Jul-26	8-Jul-26	9-Jul-26	10-Jul-26	12-Jul-26	12-Jul-27	1-Jul-28	376	Service (CT/MIS)
										Planned Days	0	5	2	1	1	2	365	376		
										Actual Dates										

Sub-Total = 3.00 Lac
In word : Three Lac Tk Only.
Total RFQ (M/RS) = 3.00 Lac

Harib
30/06/2026

Engr. S.M. Mahidullah
Executive Engineer (Attached to CE)

Shymal Kumar Das
30.06.2026

Engr. Shymal Kumar Das
Chief Engineer (Plant Manager)

Mohammad Mosharraf Hossain
30.06.2026

Engr. Mohammad Mosharraf Hossain
Executive Director (Engineering)

Annual Procurement Plan (APP)

Ministry / Division
Agency
Procuring Entity Name & Code

Ministry of PEMR / Power Division
North-West Power Generation Company Limited (NWPGCL)
Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2026-2027
BUDGET Head: Printing & Stationaries Expense
BUDGET: 500,000 BJT

Package No	Ld No	Description of the Work/Supply	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Estd Cost (BDT in Lac)	Expenditure in FY 2026-27 (in Lac)	Time Code for Process	Planned Dates	Actual Dates	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Days)	Remarks						
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)							
BH-P&S-1	1	Procurement of ICT Stationaries	Ld	1	RFQ	CE	3	3	3	Planned Dates																
										Planned Date																
										Actual Dates																
																			</							

Sub-Total = 3.00 Lac
In word : Three Lac Tk Only
Total RFQ (Works)= 3.00 Lac

Engr. S.M. Mahbulah
Executive Engineer (Attached to CE)

Engr. Shymal Kumar Das
Chief Engineer (Plant Manager)

Engr. Mohammad Mostafizul Hossain
Executive Director (Engineering)

Annual Procurement Plan (APP)

Ministry / Division
Agency
Procuring Entity Name & Code


: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGL)
: Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2026-2027
BUDGET Head: Building & Civil Structure
BUDGET: 10,000,000 BDT

Package No.	Lot. No.	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Estid. Cost (BDT, in Lac)		Expenditure in FY 2026-27 (BDT, in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
							Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
BH-LBI-01	1	Construction of Indoor sports complex.	Lot	1	OTM (e-GP)	CE	100.00	100.00	100.00	Planned Dates	1-Oct-26	15-Oct-26	12-Nov-26	19-Nov-26	23-Nov-26	7-Dec-26	5-Jun-27	5-Jun-27	Works/Civil
										Planned Days	0	14	28	7	4	14	180	247	
										Actual Dates									

Sub-Total = 100.00 Lac
In word : One Crore Tk Only.
Total RFQ (Goods) = 0.00 Lac


30.06.2026
Md. Ashikuzzaman
Sub-Divisional Engineer


30.06.2026
Engr. Subrata Karmaker
Executive Engineer (Addl. charge Civil)


30.06.2026
Engr. Md. Rabiul Islam
Superintending Engineer (Maintenance)


30.06.2026
Engr. Shyamal Kumar Das
Chief Engineer (Plant Manager)


30.06.2026
Engr. Mohammad Mosharraf Hossain
Executive Director (Engineering)

Annual Procurement Plan (APP)

Ministry / Division
Agency
Procuring Entity Name & Code

Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGL)
: Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2026-2027
BUDGET Head: Expert Fee (Foreign)
BUDGET: 500,000 BDT

Package No.	Lot No	Description of the Work / Supply	Unit	Quantity	Procurement Method & Type	Contract Agency	ES&D Cost (BDT in Lac)	Unit Cost	Total Cost	Expenditure in FY 2026-27 (BDT in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion (Date/Days)	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
1	1	Control System Modification for Gas Pressure Settings Relaxations in GT	Lot	1	DPM	MD	120.00	120.00	50.00		Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates	Service (18C)

Sub-Total = 50.00 Lac
In word : Fifty Lac Tk Only.
Total RFQ (Works) = 0.00 Lac


30.06.2026


30.06.2026


30.06.2026


30.06.2026

Engr. Md. Noor Islam
Executive Engineer (18C)

Engr. Md. Rabul Islam
Superintending Engineer (Maintenance)

Engr. Shyamal Kumar Das
Chief Engineer (Plant Manager)

Engr. Mohammad Mosharraf Hossain
Executive Director (Engineering)