

Budget: Revenue

Government of the Peoples Republic of Bangladesh
Office of the Chief Electric Inspector
 25 New Eskaton, Dhaka-1000
www.ocei.gov.bd

Annual procurement plan (APP) for FY 2025-26

Ministry : Ministry of Power, Energy & Mineral Resources
Division : Power Division
Procurement Entity : Chief Electric Inspector
Budget : Revenue

A : Service Procurement

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
NCS-01	Migration of Online Services of OCEI from Existing Server to Cloud Server	L.S.	L.S.	OTM	Chief Electric Inspector	GOB Revenue	8.00	Planned Dates	10.09.25	09.10.25	09.11.25
								Plan Days			
								Actual Days			
NCS-02	Supply of Manpower services through Outsourcing Method	L.S.	L.S.	OTM	Chief Electric Inspector	GOB Revenue	22.00	Planned Dates	21.09.25	20.10.25	19.10.27
								Plan Days			
								Actual Days			
NCS-03	Procurement of Software Maintenance Service of OCEI	L.S.	L.S.	OTM	Chief Electric Inspector	GOB Revenue	34.00	Planned Dates	05.10.25	05.11.25	05.02.27
								Plan Days			
								Actual Days			

Handwritten signature

B : Works Procurement

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
WR-01	Repair of Fire Suppression System & Control Panel	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	3.00	Planned Dates	04.08.25	10.08.25	20.08.25
								Plan Days			
								Actual Days			
WR-02	Repair and Renovation of OCEI Office Building	L.S.	L.S.	OTM	Chief Electric Inspector	GOB Revenue	5.00	Planned Dates	06.11.25	07.12.25	07.01.26
								Plan Days			
								Actual Days			
WR-03	Supply & Installation of 06 Persons Passenger Lift and Lift core Made of Steel Structure	L.S.	L.S.	OTM	Chief Electric Inspector	GOB Revenue	35.00	Planned Dates	09.11.25	09.12.25	11.01.26
								Plan Days			
								Actual Days			

C : Goods Procurement

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Procurement for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD-01	Design, printing and Supply Leaflets, Envelope, File Cover, Note Book etc.	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	2.00	Planned Dates	10.08.25	17.08.25	27.08.25
								Plan Days			
								Actual Days			
GD-02	Supply of Office Cleaning Items	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	1.00	Planned Dates	20.08.25	04.09.25	14.09.26
								Plan Days			
								Actual Days			
GD-03	Procurement of Consumable	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	1.65	Planned Dates	25.08.25	15.09.26	25.09.25
								Plan Days			
								Actual Days			



Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Procurement for Tender	Signing Contract	Completion of Contract
GD-04	Supply and Fittings of Furniture for OCEI	L.S.	L.S.	OTM	Chief Electric Inspector	GOB Revenue	10.00	Planned Dates	06.10.25	06.11.25	20.11.25
								Plan Days			
								Actual Days			
GD-05	Supply of Electrical Testing Equipment	L.S.	L.S.	OTM	Chief Electric Inspector	GOB Revenue	5.00	Planned Dates	06.11.25	07.12.25	17.12.25
								Plan Days			
								Actual Days			
GD-06	Supply of Computer & Accessories	L.S.	L.S.	OTM	Chief Electric Inspector	GOB Revenue	15.00	Planned Dates	01.01.26	18.01.26	10.02.26
								Plan Days			
								Actual Days			
GD-07	Supply of Computer Software	L.S.	L.S.	OTM	Chief Electric Inspector	GOB Revenue	15.00	Planned Dates	04.01.26	04.02.26	15.02.26
								Plan Days			
								Actual Days			
GD-08	Supply of ICT Equipment (Router, Modem etc.)	L.S.	L.S.	OTM	Chief Electric Inspector	GOB Revenue	5.00	Planned Dates	01.04.26	03.05.26	19.05.26
								Plan Days			
								Actual Days			
GD-09	Supply of Office Equipment	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	2.00	Planned Dates	03.05.26	17.05.26	27.05.26
								Plan Days			
								Actual Days			

Approved by:


Abul Khair Md. Akkas Ali
 Chief Electric Inspector