

Revised Annual Procurement Plan, 2025-26
Program Coordination Unit (PCU)

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Department of Agricultural Extension

Procurement Entity Name: Program Coordinator (PC)

Project/Program Name: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship, and Resilience (PARTNER)

Project/Program Code: 224375200

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/PARTNER-PCU-DAE/04	Printing and Bindings of Annual Progress Report of PARTNER, Year-3	Nos.	1	RFQ	PE	IDA/ IFAD	5.00	Planned Dates		16-Nov-25	23-Nov-25	28-Nov-25	05-Dec-25	08-Dec-25	10-Dec-25		07-Jan-26
								Planned days		0	7	5	7	3	2		30
GD/PARTNER-PCU-DAE/04A	Procurement of Computer Consumables For PCU-PARTNER, Year-3	Nos.	1	RFQ	PE	IDA/ IFAD	5.00	Planned Dates		16-Sep-25	23-Sep-25	28-Sep-25	05-Oct-25	08-Oct-25	10-Oct-25		07-Nov-25
								Planned days		0	7	5	7	3	2		30
GD/PARTNER-PCU-DAE/31	Procurement of other stationeries for the PARTNER program	Nos.	1	RFQ	PE	IDA/ IFAD	5.00	Planned Dates		26-Sep-25	03-Oct-25	08-Oct-25	15-Oct-25	18-Oct-25	20-Oct-25		17-Nov-25
								Planned days		0	7	5	7	3	2		30
Total (Tk.)							15.00										

Md Al Amin
20.10.25
Md Al Amin
Asst. Procurement Specialist
PARTNER Program, DAE
Khamarbari, Dhaka

Iqbal Bahar Faroque
20/10/25
Iqbal Bahar Faroque
Procurement Specialist
PCU, PARTNER, DAE

[Signature]
20/10/25

[Signature]
20/10/25

[Signature]
20.10.25

[Signature]
20/10/25

[Signature]
20/10/25
আবুল কালাম আজাদ
প্রোগ্রাম কোঅর্ডিনেটর
পার্টনার, ডিএই, খামারবাড়ী, ঢাকা।

[Signature]
20/10/25
মোঃ হাইফুল আলম
মহাপরিচালক
কৃষি সম্প্রসারণ অধিদপ্তর
গাব্বাড়া, লার্মেন্টেইট, ঢাকা-১২০৫।

Revised Annual Procurement Plan, 2025-26
Program Coordination Unit (PCU)

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Department of Agricultural Extension

Procurement Entity Name: Program Coordinator (PC)

Project/Program Name: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship, and Resilience (PARTNER)

Project/Program Code: 224375200

Project/Program Code: Z24373200																		
Package No.	Description of Procurement Package as per DPP (SERVICES)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD/PARTNER-PCU-DAE/08	A-V Documentation/Docudrama	Contract	1	OTM (NCT)	HOPE	IDA/ IFAD	100.00	Planned Dates	14-Dec-25	04-Jan-26	01-Feb-26	22-Feb-26	01-Mar-26	08-Mar-26	15-Mar-26	12-Apr-26		30-Jun-28
								Planned days	14	21	28	21	7	7	7	28		1620
SD/PARTNER-PCU-DAE/11	Base line Survey by third party for PARTNER	Nos.	1	QCBS (NCT), e-GP	HOPE	IDA/ IFAD	200.00	Planned Dates	01-Jul-25	22-Jul-25	19-Aug-25	09-Sep-25	16-Sep-25	23-Sep-25	30-Sep-25	28-Oct-25		13-Oct-26
								Planned days	14	21	28	21	7	7	7	28		350
SD/PARTNER-PCU-DAE/16	Hiring an Outsourcing Firm for the Recruitment of office staffs for the PARTNER program.	Nos.	1	OTM (NCT)	HOPE	IDA/ IFAD	172.50	Planned Dates	01-Jul-25	22-Jul-25	19-Aug-25	09-Sep-25	16-Sep-25	16-Sep-25	23-Sep-25	21-Oct-25		30-Jun-28
								Planned days	14	21	28	21	7	0	7	28		1620
SD/PARTNER-PCU-DAE/17	Visual Publicity on 'PARTNER: Driving Agricultural Transformation'	Nos.	1	RFQ	PE	IDA/ IFAD	5.00	Planned Dates	01-Jul-25	22-Jul-25	19-Aug-25	09-Sep-25	16-Sep-25	16-Sep-25	23-Sep-25	21-Oct-25		31-Oct-25
								Planned days	14	21	28	21	7	0	7	28		10
Total (Tk.)							477.50											
Grand Total (TK.) - PCU							492.50											

20.10.25
Md Al Amin
Asst. Procurement Specialist
PARTNER Program, DAE
Khamarbari, Dhaka

20/10/25
Iqbal Bahar Faroque
Procurement Specialist
PCU, PARTNER, DAE

20/10/25

20/10/25

20.10.25

20.10.25

20/10/25
আবুল কালাম আজাদ
প্রোগ্রাম কোঅর্ডিনেটর
পার্টনার, ডিএই, খামারবাড়ী, ঢাকা।

অনুমোদিত

20/10/25
মোঃ হাফিজুল আলিম
মহাপরিচালক
কৃষি সম্প্রসারণ অধিদপ্তর
খামারবাড়ী, ফার্মগেইট, ঢাকা-১২৫।

Revised Annual Procurement Plan, 2025-26
Agency Program Coordination Unit (APCU)

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Department of Agricultural Extension

Procurement Entity Name: Program Coordinator (PC)

Project/Program Name: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship, and Resilience (PARTNER)

Project/Program Code: 224375200

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD/PARTNER-DAE/02	Support for agricultural extension services & "Mobile Crop Clinic Vehicle" with Mobile Crop Clinic Vehicle Instruments (120 nos.) Year-2	Lot	1	OTM (NCT), e-GP	Ministry	IDA/ IFAD	8,874.30	Planned Dates	02-Feb-26	02-Mar-26	30-Mar-26	20-Apr-26	27-Apr-26	25-May-26		21-Mar-27
								Planned days	7	28	28	21	7	28		300
GD-PARTNER-DAE/07B	Other electric equipments for PIU : (Ceiling Fan, Bulb, Switch, Circuit Breaker, Vacuum cleaner, TV, Micro-oven, Ketely, Water purifire etc.) for PCU & APCU-DAE HQ - Year:2	Lot	1	RFQ	PE	IDA/ IFAD	8.00	Planned Dates	21-Dec-25	04-Jan-26	25-Jan-26	01-Feb-26	08-Feb-26	08-Mar-26		08-Jun-26
								Planned Days	7	14	21	7	7	28		120
GD/PARTNER-DAE/09	Laboratory Equipments for Accreditation Process, PQL 2	Lot	1	OTM (NCT), e-GP	HOPE	IDA/ IFAD	2000	Planned Dates	02-Feb-26	02-Mar-26	30-Mar-26	20-Apr-26	27-Apr-26	25-May-26		22-Oct-26
								Planned days	14	28	28	21	7	28		150
GD/PARTNER-DAE/10	Laboratory Equipments for Accreditation Process, PQL 3	Lot	1	OTM (NCT), e-GP	HOPE	IDA/ IFAD	2000	Planned Dates	02-Feb-26	02-Mar-26	30-Mar-26	20-Apr-26	27-Apr-26	25-May-26		22-Oct-26
								Planned days	14	28	28	21	7	28		150
GD/PARTNER-DAE/17	Furnitures for FIACs (2950 set, each set high back chair-3, visitor chair-5, office table-1, file cabinet-1)	Lot	1	OTM (NCT), e-GP (Framework Agreement)	PE	IDA/ IFAD	2,360.00	Planned Dates	07-Dec-25	04-Jan-26	01-Feb-26	22-Feb-26	01-Mar-26	29-Mar-26		06-Jun-28
								Planned days	14	28	28	21	7	28		800
GD/PARTNER-DAE/21	Transport Crates for Market promotion of GAP farmers (50000 nos.)	Lot	1	OTM (NCT), e-GP (Framework Agreement)	PE	IDA/ IFAD	500.00	Planned Dates	03-Aug-25	24-Aug-25	21-Sep-25	12-Oct-25	19-Oct-25	16-Nov-25		23-Jun-28
								Planned days	14	21	28	21	7	28		950
GD/PARTNER-DAE/37	Stationary, Seals & Stamps (PCU, DAE Including Logistic support for DG, PPI & ICT Wing, Administration wing- DAE, Region District & Upazila level of DAE) for Year-3	Lot	1	RFQ	PE	IDA/ IFAD	5.00	Planned Dates	02-Nov-25	09-Nov-25	16-Nov-25	23-Nov-25	23-Nov-25	30-Nov-25		29-Jan-26
								Planned days	0	7	7	7	0	7		60
GD/PARTNER-DAE/42	Computers & accessories for PCU, APCU-DAE, Year-3	Lot	1	RFQ	PE	IDA/ IFAD	5.00	Planned Dates	02-Nov-25	09-Nov-25	16-Nov-25	23-Nov-25	23-Nov-25	30-Nov-25		29-Jan-26
								Planned days	0	7	7	7	0	7		60
GD-PARTNER-DAE-67	Printing and Publication of project materials and others	Lot	1	RFQ	PE	GOB	5.00	Planned Dates	02-Jul-25	30-Jul-25	27-Aug-25	17-Sep-25	24-Sep-25	22-Oct-25		21-Dec-25
								Planned days	14	28	28	21	7	28		60
GD-PARTNER-DAE-68	Printing and Publication of Success Stories, ESMS, OHS and other documents of PARTNER	Lot	1	RFQ	PE	GOB	8.00	Planned Dates	02-Nov-25	30-Nov-25	28-Dec-25	18-Jan-26	25-Jan-26	22-Feb-26		23-Apr-26
								Planned days	14	28	28	21	7	28		60
Total (TK.)							15,765.30									

Md AI Amin
Md AI Amin
 Asst. Procurement Specialist
 PARTNER Program, DAE
 Khamarbari, Dhaka

Iqbal Bahar Farouque
Iqbal Bahar Farouque
 Procurement Specialist
 PCU, PARTNER, DAE

20/10/25

20/10/25

20/10/25

20/10/26

আবুল কালাম আজাদ
আবুল কালাম আজাদ
 প্রোগ্রাম কোঅর্ডিনেটর
 পার্টনার, ডিএই, খামারবাড়ী, ঢাকা।

আনুজোদিত
আনুজোদিত
 20/10/26
 মোঃ হুমায়ুন কবীর
 প্রোগ্রামার
 কবি সুলতান আলী
 খামারবাড়ী, কামিলপুর, ঢাকা-১২০৫।

Revised Annual Procurement Plan, 2025-26
Agency Program Coordination Unit (APCU)

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Department of Agricultural Extension

Procurement Entity Name: Program Coordinator (PC)

Project/Program Name: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship, and Resilience (PARTNER)

Project/Program Code: 224375200

Package No.	Description of Procurement Package as per DPP (WORKS)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Lakh (Tk.)	Time code for Process	Advertise Prequel (if Applicable)	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD/PARTNER-DAE/01	Constructions of 6-Storeyed Regional Agriculture Office cum Training Center at Sylhet Region	Lot	1	OTM (NCT), e-GP	HOPE	IDA/IFAD	1,162.00	Planned Dates	04-Jan-26	01-Feb-26	01-Mar-26	22-Mar-26	29-Mar-26	05-Apr-26	03-May-26		29-May-28
								Planned days	14	28	28	21	7	7	28		785
WD/PARTNER-DAE/02	Constructions of 6-Storeyed Regional Agriculture Office cum Training Center at Rangamati Region	Lot	1	OTM (NCT), e-GP	HOPE	IDA/IFAD	1,162.00	Planned Dates	04-Jan-26	01-Feb-26	01-Mar-26	22-Mar-26	29-Mar-26	05-Apr-26	03-May-26		29-May-28
								Planned days	14	28	28	21	7	7	28		785
WD/PARTNER-DAE/03	Constructions of 6-Storeyed Regional Agriculture Office cum Training Center at Chattogram Region	Lot	1	OTM (NCT), e-GP	HOPE	IDA/IFAD	1,162.00	Planned Dates	04-Jan-26	01-Feb-26	01-Mar-26	22-Mar-26	29-Mar-26	05-Apr-26	03-May-26		29-May-28
								Planned days	14	28	28	21	7	7	28		785
WD/PARTNER-DAE/05	Constructions of 4-Storeyed District Agriculture Office cum Training Center at Panchogar & Thakurgaon	Lot	1	OTM (NCT), e-GP	HOPE	IDA/IFAD	1,452.00	Planned Dates	02-Nov-25	30-Nov-25	28-Dec-25	18-Jan-26	25-Jan-26	01-Feb-26	01-Mar-26		31-May-28
								Planned days	14	28	28	21	7	7	28		850
WD/PARTNER-DAE/06	Constructions of 4-Storeyed District Agriculture Office cum Training Center at Joypurhat & Rangpur	Lot	1	OTM (NCT), e-GP	HOPE	IDA/IFAD	1,452.00	Planned Dates	02-Nov-25	30-Nov-25	28-Dec-25	18-Jan-26	25-Jan-26	01-Feb-26	01-Mar-26		31-May-28
								Planned days	14	28	28	21	7	7	28		850
WD/PARTNER-DAE/07A	Constructions of 4-Storeyed District Agriculture Office cum Training Center at Bagerhat	Lot	1	OTM (NCT), e-GP	HOPE	IDA/IFAD	726.00	Planned Dates	02-Nov-25	30-Nov-25	28-Dec-25	18-Jan-26	25-Jan-26	01-Feb-26	01-Mar-26		31-May-28
								Planned days	14	28	28	21	7	7	28		850
WD/PARTNER-DAE/08A	Constructions of 4-Storeyed District Agriculture Office cum Training Center at Khagrachori	Lot	1	OTM (NCT), e-GP	HOPE	IDA/IFAD	726.00	Planned Dates	02-Nov-25	30-Nov-25	28-Dec-25	18-Jan-26	25-Jan-26	01-Feb-26	01-Mar-26		31-May-28
								Planned days	14	28	28	21	7	7	28		850
WD/PARTNER-DAE/09	Constructions of 4-Storeyed District Agriculture Office cum Training Center at Cox's Bazar	Lot	1	OTM (NCT), e-GP	PE	IDA/IFAD	726.00	Planned Dates	02-Nov-25	30-Nov-25	28-Dec-25	18-Jan-26	25-Jan-26	01-Feb-26	01-Mar-26		31-May-28
								Planned days	14	28	28	21	7	7	28		850
WD/PARTNER-DAE/10	Constructions of 4-Storeyed Regional Agriculture Office cum Training Center at Munshiganj	Lot	1	OTM (NCT), e-GP	PE	IDA/IFAD	726.00	Planned Dates	02-Nov-25	30-Nov-25	28-Dec-25	18-Jan-26	25-Jan-26	01-Feb-26	01-Mar-26		31-May-28
								Planned days	14	28	28	21	7	7	28		850
WD/PARTNER-DAE/11A	Repair, Renovation & Constructions of Retention & parasyding of District, Upazila & Horticulture Centre (36 nos.)	Lot	7	OTM (NCT), e-GP	PE	IDA/IFAD	3,600.00	Planned Dates	02-Dec-25	30-Dec-25	27-Jan-26	17-Feb-26	24-Feb-26	03-Mar-26	31-Mar-26		10-Jun-28
								Planned days	14	28	28	21	7	7	28		830
WD/PARTNER-DAE/12	Constructions of Seed Testing Laboratory (Accredited) at SCA, Gazipur	Lot	1	OTM (NCT), e-GP	HOPE	IDA/IFAD	1,500.00	Planned Dates	02-Dec-25	30-Dec-25	27-Jan-26	17-Feb-26	24-Feb-26	03-Mar-26	31-Mar-26		31-May-28
								Planned days	14	28	28	21	7	7	28		820
WD/PARTNER-DAE/14	Mordenization of Training Infrastructure (8 nos.) (2 nos. per lot)	Lot	4	OTM (NCT), e-GP	HOPE	IDA/IFAD	7,200.00	Planned Dates	02-Dec-25	30-Dec-25	27-Jan-26	17-Feb-26	24-Feb-26	03-Mar-26	31-Mar-26		10-Jun-28
								Planned days	14	28	28	21	7	7	28		830
WD/PARTNER-DAE/15	Establishment of Plant Quarantine, Quality Control Laboratory & Packing House, Purbachol, Dhaka	Lot	1	OTM (NCT), e-GP	CCGP	IDA/IFAD	11,670.00	Planned Dates	02-Nov-25	30-Nov-25	28-Dec-25	18-Jan-26	25-Jan-26	01-Feb-26	01-Mar-26		01-May-28
								Planned days	14	28	28	21	7	7	28		820
WD/PARTNER-DAE/16	Construction of Drip Irrigation Systems in Fruit Garden	Lot	1	OTM (NCT), e-GP	PE	GOB	270.00	Planned Dates	02-Nov-25	30-Nov-25	28-Dec-25	18-Jan-26	25-Jan-26	01-Feb-26	01-Mar-26		30-Aug-26
								Planned days	14	28	28	21	7	7	28		210
WD/PARTNER-DAE/17	Construction of Sprinkler Irrigation System	Lot	10	OTM (NCT), e-GP (Framework Agreement)	PE	GOB	480.00	Planned Dates	02-Dec-25	30-Dec-25	27-Jan-26	17-Feb-26	24-Feb-26	03-Mar-26	31-Mar-26		31-May-28
								Planned days	14	28	28	21	7	7	28		820
WD/PARTNER-DAE/18	Land development/earthfilling in district & HC (20 nos., 5 nos. each lot)	Lot	4	OTM (NCT), e-GP	PE	IDA/IFAD	1,400.00	Planned Dates	02-Dec-25	30-Dec-25	27-Jan-26	17-Feb-26	24-Feb-26	03-Mar-26	31-Mar-26		24-Oct-27
								Planned days	14	28	28	21	7	7	28		600
WD/PARTNER-DAE/21	Reonovation & Repair of APCU, DAE project headquarter. Year 3	Lot	1	RFQ	PE	IDA/IFAD	10.00	Planned Dates	02-Dec-25	09-Dec-25	09-Dec-25	23-Dec-25	30-Dec-25	02-Jan-26	09-Jan-26		01-Feb-26
								Planned days	0	7	0	14	7	3	7		30
WD/PARTNER-DAE/27A	Refurbishment & Renovation of Plant Quarantine Laboratories & Project office (PQL: 2-Chattogram, and 3-Banapole)	Lot	1	OTM (NCT), e-GP	HOPE	IDA/IFAD	133.33	Planned Dates	02-Nov-25	30-Nov-25	28-Dec-25	18-Jan-26	25-Jan-26	01-Feb-26	01-Mar-26		05-Aug-27
								Planned days	14	28	28	21	7	7	28		550
Total (Tk.)							67867.33										

Md Ai Amin
Md Ai Amin
 Asst. Procurement Specialist
 PARTNER Program, DAE
 Khamarbari, Dhaka

Iqbal Bahar Parag
Iqbal Bahar Parag
 Procurement Specialist
 PCU, PARTNER, DAE

আবুল কালাম আজাদ
আবুল কালাম আজাদ
 প্রোগ্রাম কোঅর্ডিনেটর
 পার্টনার, ডিএই, খামারবাড়ী, ঢাকা

আবু জাহিদ
আবু জাহিদ
 মোঃ হাইদারুল
 মহাপরিচালক
 কৃষি সম্প্রদায় অধিদপ্তর
 খামারবাড়ী, কামারবাড়ী, ঢাকা

Revised Annual Procurement Plan, 2025-26
Agency Program Coordination Unit (APCU)

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Department of Agricultural Extension

Procurement Entity Name: Program Coordinator (PC)

Project/Program Name: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship, and Resilience (PARTNER)

Project/Program Code: 224375200

Package No.	Description of Procurement Package as per DPP (SERVICES)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD/PARTNER-DAE/02	Assistant Finance Manager	Contract	1	ICS (e-GP)	HOPE	IDA/ IFAD	82.50	Planned Dates	10-Dec-25	07-Jan-26	04-Feb-26	25-Feb-26	04-Mar-26	11-Mar-26	18-Mar-26	15-Apr-26		30-Jun-28
								Planned days	14	28	28	21	7	7	7	28		1620
SD/PARTNER-DAE/10	Development of Krishak Smart Card with prsonalization Centre, Year 1	Contract	1	QCBS (ICT), e-GP	CCGP	IDA/ IFAD	3,386.36	Planned Dates	10-Dec-25	07-Jan-26	04-Feb-26	25-Feb-26	04-Mar-26	11-Mar-26	18-Mar-26	15-Apr-26		30-Jun-28
								Planned days	14	28	28	21	7	7	7	28		1620
SD/PARTNER-DAE/14	KSC Card issuing & Acquiring platform with Perso Centre Certification including Hardware & Software for	Contract	1	SSS (NCT), e-GP	Ministry	IDA/ IFAD	4,000.00	Planned Dates	10-Dec-25	07-Jan-26	04-Feb-26	25-Feb-26	04-Mar-26	11-Mar-26	18-Mar-26	15-Apr-26		30-Jun-28
								Planned days	14	28	28	21	7	7	7	28		1620
SD/PARTNER-DAE/15	Development & Functional of KSC apps for android and iOS	Contract	1	SSS (NCT), e-GP	HOPE	IDA/ IFAD	700.00	Planned Dates	17-Dec-25	14-Jan-26	11-Feb-26	04-Mar-26	11-Mar-26	18-Mar-26	25-Mar-26	22-Apr-26		30-Jun-28
								Planned days	14	28	28	21	7	7	7	28		1620
SD/PARTNER-DAE/16	Development & Operations Services of Krishak Digital Financial Module (KDFM)	Contract	1	SSS (NCT), e-GP	Ministry	IDA/ IFAD	1,300.00	Planned Dates	17-Dec-25	14-Jan-26	11-Feb-26	04-Mar-26	11-Mar-26	18-Mar-26	25-Mar-26	22-Apr-26		30-Jun-28
								Planned days	14	28	28	21	7	7	7	28		1620
SD/PARTNER-DAE/18	Hiring Consultancy farm for consumer awareness campaign on food safety standard, Krsishak Smart Card,	Contract	1	QCBS (NCT), e-GP	HOPE	IDA/ IFAD	1,000.00	Planned Dates	17-Dec-25	14-Jan-26	11-Feb-26	04-Mar-26	11-Mar-26	18-Mar-26	25-Mar-26	22-Apr-26		30-Jun-28
								Planned days	14	28	28	21	7	7	7	28		1620
SD/PARTNER-DAE/22	Technical Assistance for capacity enhancement and adoption of Precision Agriculture practice in Bangladesh.	Contract	1	SSS (NCT), e-GP	HOPE	IDA/ IFAD	2,255.00	Planned Dates	11-Dec-25	08-Jan-26	05-Feb-26	26-Feb-26	05-Mar-26	12-Mar-26	19-Mar-26	16-Apr-26		30-Jun-28
								Planned Days	14	28	28	21	7	7	7	28		1620
Total (Tk.)							17533.86											
Grand Total (TK.) - APCU							105018.49											

Md AI Amin
 20.10.25
Md AI Amin
 Asst. Procurement Specialist
 PARTNER Program, DAE
 Khamarbari, Dhaka

Iqbal Bahar Faroque
 20/10/25
Iqbal Bahar Faroque
 Procurement Specialist
 PCU, PARTNER, DAE

20/10/25

20/10/25

20.10.25

20/10/25

আবুল কাবির আজাদ
 20/10/25
আবুল কাবির আজাদ
 প্রোগ্রাম কোঅর্ডিনেটর
 পার্টনার, ডিএই, খামারবাড়ী, ঢাকা।
অনুষ্ঠানিক

মোঃ হাফিজুল আলম
 20/10/25
মোঃ হাফিজুল আলম
 মহাপরিচালক
 কৃষি সম্প্রসারণ অধিদপ্তর
 খামারবাড়ী, ফার্মগেইট, ঢাকা-১২১৫।