

Sylhet Palli Bidyut Samity-1

Gotatikar, Kadamtoli, Sylhet.

ANNUAL PROCUREMENT PLAN FOR FY 2025-26


বিষয়ঃ খাতওয়ারি প্রস্তাবিত বার্ষিক ক্রয় পরিকল্পনা (APP For 2025-2026- Financial Year)।

SL.No.	Descriptions	Package N0.	Amount (Taka) (Thousand)
1	Total APP For Goods =	54	82950
2	Total APP For Works =	58	71800
3	Total APP For Physical Service =	10	2220
4	Grand Total =	122	156970

SL.No.	Descriptions	Package N0.	Amount (Taka) (Thousand)
1	APP Goods Under OTM =	32	43100
2	APP Goods Under LTM =	0	0
3	APP Goods Under RFQ =	9	1500
4	APP Goods Under DPM =	13	45750
	Total TK (Thousand) =	54	90350

SL.No.	Descriptions	Package N0.	Amount (Taka) (Thousand)
1	APP Works Under OTM =	10	1940
2	APP Works Under LTM =	40	40000
3	APP Works Under RFQ =	7	2400
4	APP Works Under DPM =	1	3000
	Total TK (Thousand) =	58	47340

SL.No.	Descriptions	Package N0.	Amount (Taka) (Thousand)
1	APP Physical Service Under OTM =	0	0
2	APP Physical Service Under LTM =	0	0
3	APP Physical Service Under RFQ =	10	2220
4	APP Physical Service Under DPM =		
	Total TK (Thousand) =	10	2220



ANNUAL PROCUREMENT PLAN FOR PHYSICAL SERVICE AND RELATED SERVICE'S

(Service's Under Capital & Revenue Budget)

Ministry/Division : Power Division
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Sylhet Palli Bidyut Samity-1
 Fiscale Year : 2025-2026

Tender Package No.	Lot No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approvin g Authority	Source of Funds	Estd. Cost in Tk. (Thousand)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SC.25-26-037-01		Vehicles Insurance	Nos	47	RFQ (E-GP)	GM	PBS Own fund	200	Plan Dates	9/5/2025	9/15/2025	10/6/2025	10/13/2025	10/20/2025	10/27/2025	12/18/2025	
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
SC.25-26-037-02		Materials Carrying from BREB	KM	100	RFQ (E-GP)	GM	PBS Own fund	200	Plan Dates	8/5/2025	8/15/2025	9/5/2025	9/12/2025	9/19/2025	9/26/2025	11/17/2025	
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
SC.25-26-037-03		Vehicles Insurance	Lot	28	RFQ (E-GP)	GM	PBS Own fund	200	Plan Dates	10/1/2025	10/11/2025	11/1/2025	11/8/2025	11/15/2025	11/22/2025	1/13/2026	
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
SC.25-26-037-04		Materials Carrying from other PBS	KM	100	RFQ (E-GP)	GM	PBS Own fund	200	Plan Dates	10/5/2025	10/15/2025	11/5/2025	11/12/2025	11/19/2025	11/26/2025	1/17/2026	
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
SC.25-26-037-05		Vehicles Insurance	nos	15	RFQ (E-GP)	GM	PBS Own fund	200	Plan Dates	1/18/2026	1/28/2026	2/18/2026	2/25/2026	3/4/2026	3/11/2026	5/2/2026	
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
SC.25-26-037-06		Transformer Loading/ Unloading	Lot	1	RFQ (E-GP)	GM	PBS Own fund	200	Plan Dates	11/1/2025	11/11/2025	12/2/2025	12/9/2025	12/16/2025	12/23/2025	2/13/2026	
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
SC.25-26-037-07		Vehicles Insurance	Nos	15	RFQ (E-GP)	GM	PBS Own fund	200	Plan Dates	3/10/2025	3/20/2025	4/10/2025	4/17/2025	4/24/2025	5/1/2025	6/22/2025	
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
SC.25-26-037-08		Fidelity Insurance	Lot	1	RFQ (E-GP)	GM	PBS Own fund	120	Plan Dates	5/5/2026	5/15/2026	6/5/2026	6/12/2026	6/19/2026	6/26/2026	8/17/2026	
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
SC.25-26-037-09		Vehicles Insurance	Nos	15	RFQ (E-GP)	GM	PBS Own fund	200	Plan Dates	5/12/2025	5/22/2025	6/12/2025	6/19/2025	6/26/2025	7/3/2025	8/24/2025	
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
SC.25-26-037-10		Group Insurance	Lot	1	RFQ (E-GP)	GM	PBS Own fund	500	Plan Dates	5/9/2026	5/19/2026	6/9/2026	6/16/2026	6/23/2026	6/30/2026	8/21/2026	
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
Total=								2,220									

Ashraful Azim Mitu
AGM (Finance-Accounts)(A.C)
Sylhet PBS-1

Ashraful Azim Mitu
AGM (Finance-Revenue)
Sylhet PBS-1

Md. Nazrul Islam
AGM (IT)
Sylhet PBS-1

Md. Kazal Miah
AGM (O&M)
Sylhet PBS-1

Md. Maksudur Rahman Tanvir
AGM (HR)
Sylhet PBS-1

Palash Malaker
AGM (MS)
Sylhet PBS-1

Md. Shakimur Rahman
AGM (IT)
Sylhet PBS-1

(Service/Procure)
AGM (E&C)
Sylhet PBS-1

Md. Arif-Uz-Zaman
AGM (Admin)
Sylhet PBS-1

Al Mahmud Faisal
DGM (TECH) H.Q
Sylhet PBS-1

Md. Abdur Rashid
General Manager (C.C.)
Sylhet PBS-1

Tender Package No.	Lot No.	Description of procurement package GOODS	Unit	Qua ntity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thousand)	Time Code for Process	Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
WC.25-26-037-18		Dist Line Construction (Force) & others	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	10/20/2025	11/2/2025	11/15/2025	11/21/2025	11/27/2025	12/10/2025		2/7/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-19		Dist Line Construction (Mini)	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	10/5/2025	10/18/2025	10/31/2025	11/6/2025	11/12/2025	11/25/2025		1/23/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-20		Dist Line Construction (Mini)	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	10/10/2025	10/23/2025	11/5/2025	11/11/2025	11/17/2025	11/30/2025		1/28/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-21		Dist Line Construction (Min)	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	10/15/2025	10/28/2025	11/10/2025	11/16/2025	11/22/2025	12/5/2025		2/2/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-22		Dist Line Construction (Force) & others	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	10/20/2025	11/2/2025	11/15/2025	11/21/2025	11/27/2025	12/10/2025		2/7/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-23		Dist Line Construction (Mini)	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	7/5/2025	7/18/2025	7/31/2025	8/6/2025	8/12/2025	8/25/2025		10/23/2025
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-24		Dist Line Construction (Mini)	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	11/10/2025	11/23/2025	12/6/2025	12/12/2025	12/18/2025	12/31/2025		2/28/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-25		Dist Line Construction (Min)	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	11/15/2025	11/28/2025	12/11/2025	12/17/2025	12/23/2025	1/5/2026		3/5/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-26		Dist Line Construction (Force) & others	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	11/20/2025	12/3/2025	12/16/2025	12/22/2025	12/28/2025	1/10/2026		3/10/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-27		Dist Line Construction (Mini)	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	11/5/2025	11/18/2025	12/1/2025	12/7/2025	12/13/2025	12/26/2025		2/23/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-28		Dist Line Construction (Mini)	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	11/10/2025	11/23/2025	12/6/2025	12/12/2025	12/18/2025	12/31/2025		2/28/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-29		Dist Line Construction (Min)	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	12/15/2025	12/28/2025	1/10/2026	1/16/2026	1/22/2026	2/4/2026		4/4/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-30		Dist Line Construction (Force) & others	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	12/20/2025	1/2/2026	1/15/2026	1/21/2026	1/27/2026	2/9/2026		4/9/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-31		Dist Line Construction (Mini)	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	12/5/2025	12/18/2025	12/31/2025	1/6/2026	1/12/2026	1/25/2026		3/25/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-32		Dist Line Construction (Mini)	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	12/10/2025	12/23/2025	1/5/2026	1/11/2026	1/17/2026	1/30/2026		3/30/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-33		Dist Line Construction (Min)	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	12/15/2025	12/28/2025	1/10/2026	1/16/2026	1/22/2026	2/4/2026		4/4/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-34		Dist Line Construction (Force) & others	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	1/20/2026	2/2/2026	2/15/2026	2/21/2026	2/27/2026	3/12/2026		5/10/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-35		Dist Line Construction (Mini)	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	1/20/2026	2/2/2026	2/15/2026	2/21/2026	2/27/2026	3/12/2026		5/10/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									
WC.25-26-037-36		Dist Line Construction (Mini)	KM	2.5	LTM (E-GP)	GM	PBS Own fund	1,000	Plan Dates	N/A	1/20/2026	2/2/2026	2/15/2026	2/21/2026	2/27/2026	3/12/2026		5/10/2026
									Plan Days		0	14	14	7	7	14	56	60
									Actual Dates									

Tender Package No.	Lot No.	Description of procurement package GOODS	Unit	Qua ntity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thousand)	Time Code for Process	Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19

Ashraful Azim Mitu
AGM (Finance-Accounts) (A.C)
Sylhet PBS-1

Ashraful Azim Mitu
AGM (Finance-Revenue)
Sylhet PBS-1

Md. Nazrul Islam
AGM (IT)
Sylhet PBS-1

Md. Kazal Miah
AGM (O&M)
Sylhet PBS-1

Md. Maksudur Rahman Tanvir
AGM (HR)
Sylhet PBS-1

Palash Malaker
AGM (MS)
Sylhet PBS-1

Md. Shakimur Rahman
AGM (IT)
Sylhet PBS-1

(revenue group)
AGM (E&C)
Sylhet PBS-1

Md. Arif-Uz-Zaman
AGM (Admin)
Sylhet PBS-1

Al Mahmud Faisal
DGM (TECH) H.Q
Sylhet PBS-1

Md. Abdur Rashid
General Manager (C.C.)
Sylhet PBS-1

ANNUAL PROCURMENT PLAN FOR GOODS AND RELATED SERVICE

(Good's Under Capital & Revenue Budget)

Ministry/Division : Power Division
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Sylhet Palli Bidyut Samity-1
 Fiscale Year : 2025-2026

Tender Package No.	Lot No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thousand)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GC.25-26-037-01		Desktop Computer With Accessories	Nos	35	OTM (NCT-E-GP)	ED, BREB	PBS Own fund	3,000	Plan Dates	3/8/2026	3/22/2026	4/12/2026	4/26/2026	5/3/2026	5/31/2026		6/29/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-02		Digital Sound System	Nos	1	OTM (NCT-E-GP)	GM	PBS Own fund	600	Plan Dates	7/5/2025	7/18/2025	8/7/2025	8/20/2025	8/26/2025	9/22/2025		10/21/2025
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-03		Wooden and steel Furniture	Nos	30	OTM (NCT-E-GP)	Director, PBS Moni. & Mgt. Operation(East), BREB	PBS Own fund	1,000	Plan Dates	8/15/2025	8/28/2025	9/17/2025	9/30/2025	10/6/2025	11/2/2025		12/1/2025
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-04		Steel and wooden Furniture	Nos	20	OTM (NCT-E-GP)	GM	PBS Own fund	500	Plan Dates	8/14/2025	8/27/2025	9/16/2025	9/29/2025	10/5/2025	11/1/2025		11/30/2025
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-05		Steel File Rack	Nos	30	OTM (NCT-E-GP)	PBS, Board	PBS Own fund	700	Plan Dates	8/14/2025	8/27/2025	9/16/2025	9/29/2025	10/5/2025	11/1/2025		11/30/2025
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-06		Insulator	Nos	40	DPM (Govt.Org)	Chairman, BREB	PBS Own fund	500	Plan Dates	10/25/2025	10/26/2025	10/27/2025	10/29/2025	10/31/2025	11/1/2025		11/30/2025
									Plan Days	0	2	2	3	3	2	12	30
									Actual Dates								
GC.25-26-037-07		Hard Ware	Nos	100	DPM (Govt/Non Govt. Org)	Chairman, BREB	PBS Own fund	500	Plan Dates	9/25/2025	9/26/2025	9/27/2025	9/29/2025	10/1/2025	10/2/2025		10/31/2025
									Plan Days	0	2	2	3	3	2	12	30
									Actual Dates								
GC.25-26-037-08		Operation & maintenance Line Tools	Nos	120	OTM (NCT-E-GP)	Director, PBS Moni. & Mgt. Operation(East), BREB	PBS Own fund	2,500	Plan Dates	9/25/2025	10/8/2025	10/28/2025	11/10/2025	11/16/2025	12/13/2025		1/11/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-09		Line Man Tools	Nos	45	OTM (NCT-E-GP)	GM	PBS Own fund	500	Plan Dates	10/12/2025	10/26/2025	11/16/2025	11/30/2025	12/7/2025	1/4/2026		2/2/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-10		Desktop Computer With Accessories	Nos	35	OTM (NCT-E-GP)	ED, BREB	PBS Own fund	3,000	Plan Dates	10/13/2025	10/27/2025	11/17/2025	12/1/2025	12/8/2025	1/5/2026		2/4/2026
									Plan Days	0	14	21	14	7	28	84	31
									Actual Dates								
GC.25-26-037-11		networking and data conenecting (Primary)	Nos	1	OTM (NCT)	ED, BREB	PBS Own fund	2,800	Plan Dates	9/15/2025	9/29/2025	10/20/2025	11/3/2025	11/10/2025	12/8/2025		1/6/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-12		Air Condition	Nos	5	OTM (NCT-E-GP)	ED, BREB	PBS Own fund	600	Plan Dates	8/1/2025	8/4/2025	8/7/2025	8/11/2025	8/13/2025	8/16/2025		9/14/2025
									Plan Days	0	3	3	4	2	3	15	30
									Actual Dates								
GC.25-26-037-13		Server	Nos	2	OTM (NCT-E-GP)	Director, PBS Moni. & Mgt. Operation, BREB	PBS Own fund	1,000	Plan Dates	9/15/2025	9/28/2025	10/18/2025	10/31/2025	11/6/2025	12/3/2025		1/1/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								

Tender Package No.	Lot No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thousand)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contra ct Signatu re	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GC.25-26-037-14		Motor Cycle	Nos	20	DPM	Chairman, BREB	PBS Own fund	3,600	Plan Days	7/30/2025	8/1/2025	8/3/2025	8/6/2025	8/7/2025	8/9/2025		9/7/2025
									Actual Dates	0	3	3	4	2	3	15	30
									Actual Dates								

Tender Package No.	Lot No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thousand)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GC.25-26-037-15		CC TV Camera	Nos	2	OTM (NCT-E-GP)	Director, PBS Moni. & Mgt. Operation, BREB	PBS Own fund	1,000	Plan Dates	10/15/2025	10/28/2025	11/17/2025	11/30/2025	12/6/2025	1/2/2026		1/31/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-16		Desktop Computer With Accessories	Nos	30	OTM (NCT-E-GP)	ED, BREB	PBS Own fund	2,500	Plan Dates	9/18/2025	10/2/2025	10/23/2025	11/6/2025	11/13/2025	12/11/2025		1/9/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-17		Digital Attendances System	Nos	7	OTM (NCT-E-GP)	ED, BREB	PBS Own fund	1,500	Plan Dates	8/10/2025	8/23/2025	9/12/2025	9/25/2025	10/1/2025	10/28/2025		11/26/2025
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-18		Contract Service (Single Source Selection)	Nos	1	DPM	Chairman, BREB	PBS Own fund	1,000	Plan Dates	9/15/2025	9/29/2025	10/20/2025	11/3/2025	11/10/2025	12/8/2025		1/6/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-19		Television	Nos	1	RFQ (E-GP)	GM	PBS Own fund	100	Plan Dates	8/17/2025	8/26/2025	9/15/2025	9/21/2025	9/27/2025	10/3/2025		11/1/2025
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
GC.25-26-037-20		neon sign/display board	Nos	1	OTM (NCT-E-GP)	GM	PBS Own fund	500	Plan Dates	12/17/2025	12/30/2025	1/19/2026	2/1/2026	2/7/2026	3/6/2026		4/4/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-21		telephone / inter com set Settings & others	Nos	1	OTM (NCT-E-GP)	GM	PBS Own fund	500	Plan Dates	8/30/2025	9/12/2025	10/2/2025	10/15/2025	10/21/2025	11/17/2025		12/16/2025
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-22		Jeep	Nos	1	DPM (Progoti Industries Ltd.)	Chairman, BREB	PBS Own fund	20,000	Plan Dates	8/7/2025	8/9/2025	8/11/2025	8/14/2025	8/15/2025	8/17/2025		9/15/2025
									Plan Days	0	3	3	4	2	3	15	30
									Actual Dates								
GC.25-26-037-23		Duble Cabin Pick-up	Nos	1	DPM (Progoti Industries Ltd.)	Chairman, BREB	PBS Own fund	9,000	Plan Dates	9/15/2025	9/17/2025	9/19/2025	9/22/2025	9/23/2025	9/25/2025		10/24/2025
									Plan Days	0	3	3	4	2	3	15	30
									Actual Dates								
GC.25-26-037-24		Motor Cycle	Nos	30	DPM	Chairman, BREB	PBS Own fund	5,400	Plan Dates	7/1/2026	7/3/2026	7/5/2026	7/8/2026	7/9/2026	7/11/2026		8/9/2026
									Actual Dates	0	3	3	4	2	3	15	30
									Actual Dates								
GC.25-26-037-25		Fire Extinguisher And Equipment	Nos	50	OTM (NCT-E-GP)	GM	PBS Own fund	400	Plan Dates	8/1/2025	8/4/2025	8/7/2025	8/11/2025	8/13/2025	8/16/2025		9/14/2025
									Plan Days	0	3	3	4	2	3	15	30
									Actual Dates								
GC.25-26-037-26		Tool Box(Various)	Nos	40	OTM (NCT-E-GP)	GM	PBS Own fund	500	Plan Dates	7/5/2026	7/4/2026	7/3/2026	7/2/2026	7/1/2026	6/30/2026		7/17/2026
									Plan Days	3	0	0	0	0	0	15	18
									Actual Dates								
GC.25-26-037-27		Photocopier Machine (dep)	Nos	1	RFQ (E-GP)	GM	PBS Own fund	200	Plan Dates	10/15/2025	10/25/2025	11/15/2025	11/22/2025	11/29/2025	12/6/2025		
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
GC.25-26-037-28		Substation Control Room Battery	Nos	16	OTM (NCT-E-GP)	ED, BREB	PBS Own fund	2,000	Plan Dates	1/1/2026	1/14/2026	2/3/2026	2/16/2026	2/22/2026	3/21/2026		4/19/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GC.25-26-037-29		Tyre-tube Purchase	Nos	5	RFQ (E-GP)	GM	PBS Own fund	130	Plan Dates	4/10/2025	4/19/2025	5/9/2025	5/15/2025	5/21/2025	5/27/2025		6/25/2025
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
GC.25-26-037-30		Uniform	Nos	584	OTM (NCT-E-GP)	PBS, Board	PBS Own fund	800	Plan Dates	1/1/2026	1/14/2026	2/3/2026	2/16/2026	2/22/2026	3/21/2026		4/19/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GR.25-26-037-31		Electricity Bill Form	Sheet	2501000	OTM (NCT-E-GP)	ED, BREB	PBS Own fund	2,750	Plan Dates	7/20/2025	8/2/2025	8/22/2025	9/4/2025	9/10/2025	10/7/2025		11/5/2025
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GR.25-26-037-32		Umbrella	Nos	220	RFQ (E-GP)	GM	PBS Own fund	100	Plan Dates	1/1/2026	1/10/2026	1/10/2026	1/16/2026	1/22/2026	1/28/2026		2/26/2026
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
GR.25-26-037-33		Ribon	Nos	1000	OTM (NCT-E-GP)	GM	PBS Own fund	1,000	Plan Dates	8/10/2025	8/23/2025	9/12/2025	9/25/2025	10/1/2025	10/28/2025		11/26/2025
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
							PBS Own		Plan Dates	1/1/2026	1/10/2026	1/10/2026	1/16/2026	1/22/2026	1/28/2026		2/26/2026

Tender Package No.	Lot No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thousand)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR.25-26-037-34		bag	Nos	240	RFQ (E-GP)	GM	PBS Own fund	180	Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
GR.25-26-037-35		Electricity Bill Form	Sheet	2600000	OTM (NCT-E-GP)	PBS, Board	PBS Own fund	2,800	Plan Dates	1/10/2026	1/23/2026	2/12/2026	2/25/2026	3/3/2026	3/30/2026		4/28/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GR.25-26-037-36		Tyre-tube Purchase	Nos	5	RFQ (E-GP)	GM	PBS Own fund	130	Plan Dates	9/30/2025	10/9/2025	10/9/2025	10/15/2025	10/21/2025	10/27/2025		11/25/2025
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
GR.25-26-037-37		Jacket/Pullover	Nos	140	RFQ (E-GP)	GM	PBS Own fund	160	Plan Dates	11/2/2025	11/11/2025	11/11/2025	11/17/2025	11/23/2025	11/29/2025		12/28/2025
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
GR.25-26-037-38		Rain coat	Nos	280	OTM (NCT-E-GP)	GM	PBS Own fund	300	Plan Dates	7/20/2025	8/2/2025	8/2/2025	8/15/2025	8/21/2025	9/17/2025		10/16/2025
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GR.25-26-037-39		Lineman boot/Shocks	Pair	270	DPM Form Govt, Own Org (EPSI)	Chairman, BREB	PBS Own fund	500	Plan Dates	7/10/2025	7/12/2025	7/14/2025	7/17/2025	7/18/2025	7/20/2025		8/8/2025
									Plan Days	0	3	3	4	2	3	15	20
									Actual Dates								
GR.25-26-037-40		Ribon	Nos	1000	OTM (NCT-E-GP)	GM	PBS Own fund	1,000	Plan Dates	11/10/2025	11/23/2025	12/13/2025	12/26/2025	1/1/2026	1/28/2026		2/26/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GR.25-26-037-41		Electricity Bill Paid/Unpaid Certificated Form	Sheet	300000	RFQ (E-GP)	GM	PBS Own fund	300	Plan Dates	12/15/2025	12/24/2025	1/13/2026	1/19/2026	1/25/2026	1/31/2026		3/1/2026
									Plan Days	0	10	21	7	7	7	52	30
									Actual Dates								
GR.25-26-037-42		Hard Ware Material for workshop	Nos	32	OTM (NCT-E-GP)	GM	PBS Own fund	1,500	Plan Dates	7/30/2025	8/12/2025	9/1/2025	9/14/2025	9/20/2025	10/17/2025		11/15/2025
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GR.25-26-037-43		Lineman boot/Shocks	Pair	270	DPM Form Govt, Own Org (EPSI)	Chairman, BREB	PBS Own fund	500	Plan Dates	3/10/2026	3/12/2026	3/14/2026	3/17/2026	3/18/2026	3/20/2026		4/8/2026
									Plan Days	0	3	3	4	2	3	15	20
									Actual Dates								
GR.25-26-037-44		Gum boot	Pair	Lot	DPM Form Govt, Own Org.	GM	PBS Own fund	50	Plan Dates	8/15/2025	8/17/2025	8/19/2025	8/22/2025	8/23/2025	8/25/2025		9/13/2025
									Plan Days	0	3	3	4	2	3	15	20
									Actual Dates								
GR.25-26-037-45		Toner	Nos	300	OTM (NCT-E-GP)	GM	PBS Own fund	800	Plan Dates	8/10/2025	8/23/2025	9/12/2025	9/25/2025	10/1/2025	10/28/2025		11/26/2025
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GR.25-26-037-46		Shoe	Pair	80	DPM Form Govt, Own Org.	ED, BREB	PBS Own fund	200	Plan Dates	12/1/2025	12/3/2025	12/5/2025	12/8/2025	12/9/2025	12/11/2025		12/30/2025
									Plan Days	0	3	3	4	2	3	15	20
									Actual Dates								
GR.25-26-037-47		Printing Material	item	60	OTM (NCT-E-GP)	Director, PBS Moni. & Mgt. Operation, BREB	PBS Own fund	2,500	Plan Dates	1/7/2026	1/20/2026	2/9/2026	2/22/2026	2/28/2026	3/27/2026		4/25/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GR.25-26-037-48		Stationary Material	item	42	OTM (NCT-E-GP)	Director, PBS Moni. & Mgt. Operation, BREB	PBS Own fund	1,800	Plan Dates	1/7/2026	1/20/2026	2/9/2026	2/22/2026	2/28/2026	3/27/2026		4/25/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GR.25-26-037-49		ICBS Software networking and data connection	Lot	1	OTM (NCT-E-GP)	ED, BREB	PBS Own fund	1,200	Plan Dates	9/15/2025	9/29/2025	10/20/2025	11/3/2025	11/10/2025	12/8/2025		1/6/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GR.25-26-037-50		Toner	Nos	300	OTM (NCT-E-GP)	GM	PBS Own fund	800	Plan Dates	11/10/2025	11/23/2025	12/13/2025	12/26/2025	1/1/2026	1/28/2026		2/26/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GR.25-26-037-51		Hard Ware Material for workshop	Nos	32	OTM (NCT-E-GP)	GM	PBS Own fund	1,000	Plan Dates	7/30/2025	8/12/2025	9/1/2025	9/14/2025	9/20/2025	10/17/2025		11/15/2025
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GR.25-26-037-52		Tyre-tube Purchase	Nos	15	OTM (NCT-E-GP)	GM	PBS Own fund	450	Plan Dates	12/30/2025	1/12/2026	1/12/2026	1/25/2026	1/31/2026	2/27/2026		3/28/2026
									Plan Days	0	14	21	14	7	28	84	30
									Actual Dates								
GR.25-26-037-53		Electricity Bill Form	Sheet	200000	RFQ (E-GP)	GM	PBS Own fund	200	Plan Dates	12/15/2025	12/24/2025	1/13/2026	1/19/2026	1/25/2026	1/31/2026		3/1/2026
									Plan Days	0	10	21	7	7	7	52	30

Tender Package No.	Lot No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thousand)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contra ct Signatu re	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
									Actual Dates								
Total=								82,950									

Ashraful Azim Mitu
AGM (Finance-Accounts)(A.C)

Ashraful Azim Mitu
AGM (Finance-Revenue)

Md. Nazrul Islam
AGM (IT)

Md. Kazal Miah
AGM (O&M)

Md. Maksudur Rahman Tanvir
AGM (HR)

Palash Malaker
AGM (MS)

Md. Shakimur Rahman
AGM (IT)
Sylhet PBS-1

Pervez Alam
AGM (E&C)
Sylhet PBS-1

Md. Arif-Uz-Zaman
AGM (Admin)
Sylhet PBS-1

Al Mahmud Faisal
DGM (TECH) H.Q
Sylhet PBS-1

Md. Abdur Rashid
General Manager (C.C.)
Sylhet PBS-1