


Dinajpur Palli Bidyut Samity-2

Fulbari, Birampur, Dinajpur.



ISO 9001:2015 Certified

ANNUAL PROCUREMENT PLAN (FY 2024-2025)

ANNUAL PROCUREMENT PLAN FOR GOODS (2024-25)
(Capital Budget)

Ministry/Division : Power Division
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Dinajpur Palli Bidyut Samity- 2, 44


O&M : Schedule 1 as per Budget


Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2		4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-24-25.44.01		Distribution Transformer (5:10,15 & 37.5/50,75,100 KVA)	Nos	Lot	OTM	BREB Board	Self-Finance	40,000	Plan Dates								
									Actual Dates								
		Sub-Total						40,000	Plan Dates								
G-24-25.44.02		Meter (Single Phase)	Nos	Lot	OTM	BREB Board	Self-Finance	21,200	Plan Dates								
									Actual Dates								
		Sub-Total						21,200	Plan Dates								
G-24-25.44.03		Meter (Three Phase)	Nos	Lot	OTM	BREB Board	Self-Finance	3,000	Plan Dates								
									Actual Dates								
		Sub-Total						3,000	Plan Dates								
G-24-25.44.04		insulator	Nos	Lot	OTM	BREB Board	Self-Finance	24,200	Plan Dates								
									Actual Dates								
		Sub-Total						24,200	Plan Dates								
G-24-25.44.05		Conductor	Mtr	Lot	OTM	BREB Board	Self-Finance	2,400	Plan Dates								
									Actual Dates								
		Sub-Total						2,400	Plan Dates								
G-24-25.44.06		Fuse Link	Nos	Lot	OTM	BREB Board	Self-Finance	30,000	Plan Dates								
									Actual Dates								
		Sub-Total						30,000	Plan Dates								
G-24-25.44.07		Connector	Nos	Lot	OTM	BREB Board	Self-Finance	1,200	Plan Dates								
									Actual Dates								
		Sub-Total						1,200	Plan Dates								
G-24-25.44.08		Guy Wire	Nos	Lot	OTM	BREB Board	Self-Finance	600	Plan Dates								
									Actual Dates								
		Sub-Total						600	Plan Dates								
G-24-25.44.09			Nos	Lot	OTM	BREB Board	Self-Finance	500	Plan Dates								
									Actual Dates								
		Sub-Total						500	Plan Dates								



 Md. Arshad Hossain
 20/04/24
 ১৯ জাতির পুত্র হিসেবে
 এজিএম (আইটি)
 দিনাজপুর পবিস-২


 Md. Arshad Hossain
 20/04/24
 ১৯ জাতির পুত্র হিসেবে
 এজিএম (আইটি)
 দিনাজপুর পবিস-২


 Md. Arshad Hossain
 20/04/24
 ১৯ জাতির পুত্র হিসেবে
 এজিএম (আইটি)
 দিনাজপুর পবিস-২


 Md. Arshad Hossain
 20/04/24
 ১৯ জাতির পুত্র হিসেবে
 এজিএম (আইটি)
 দিনাজপুর পবিস-২


 Md. Arshad Hossain
 20/04/24
 ১৯ জাতির পুত্র হিসেবে
 এজিএম (আইটি)
 দিনাজপুর পবিস-২


 Md. Arshad Hossain
 20/04/24
 ১৯ জাতির পুত্র হিসেবে
 এজিএম (আইটি)
 দিনাজপুর পবিস-২

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-24-25.44.08	G-24-25.44.08-001	SPC Pole	Nos	Lot	OTM	BREB Board	Self-Finance	35,000	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						35,000									
G-24-25.44.09	G-24-25.44.09-001	Cross Arm (Steel/Wood)	Nos	Lot	OTM	BREB Board	Self-Finance	11,000	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						11,000									
G-24-25.44.10	G-24-25.44.10-001	CT/PT	Nos	Lot	OTM	BREB Board	Self-Finance	1,000	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						1,000									
G-24-25.44.11	G-24-25.44.11-001	ACR/OCR	Nos	Lot	OTM	BREB Board	Self-Finance	10,000	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						10,000									
G-24-25.44.12	G-24-25.44.12-001	Hardware	Nos	Lot	OTM	BREB Board	Self-Finance	8,000	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						8,000									
G-24-25.44.13	G-24-25.44.13-001	Others	Nos	Lot	DPM	GM	Self-Finance	3,000	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						3,000									
Total									166,900								
Deposit Work : Schedule 2 as per Budget																	
G-24-25.44.14	G-24-25.44.14-001	Distribution Transformer (5,10,15 & 37.5,50, 75,100 KVA)	Nos	Lot	OTM	BREB Board	Self-Finance	10,000	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						10,000									
G-24-25.44.15	G-24-25.44.15-001	SPC Pole	Nos	Lot	OTM	BREB Board	Self-Finance	5,000	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						5,000									
G-24-25.44.16	G-24-25.44.16-001	Cross Arm (Steel/Wood)	Nos	Lot	OTM	BREB Board	Self-Finance	1,500	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						1,500									

মোঃ আব্দুল হক
 এজি.এস (অফিস)
 দিনাজপুর পবিস-২
 মোঃ আব্দুল হক
 এজি.এস (অফিস)
 দিনাজপুর পবিস-২
 মোঃ আব্দুল হক
 এজি.এস (অফিস)
 দিনাজপুর পবিস-২
 মোঃ আব্দুল হক
 এজি.এস (অফিস)
 দিনাজপুর পবিস-২

মোঃ আব্দুল হক
 এজি.এস (অফিস)
 দিনাজপুর পবিস-২
 মোঃ আব্দুল হক
 এজি.এস (অফিস)
 দিনাজপুর পবিস-২
 মোঃ আব্দুল হক
 এজি.এস (অফিস)
 দিনাজপুর পবিস-২

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
G-24-25.44.17	G-24-25.44.17-001	Other Materials	Nos	Lot	DPV	GM	Self-Finance	500	Plan Dates Plan Days Actual Dates	As per Requirement											
		Sub-Total						500													
		Total						17,000													
Furniture (Office & Rest House) : Schedule 05 as per Budget																					
G-24-25.44.18	G-24-25.44.18-001	Wooden Furniture / Steel Furniture (Conference Table & Other Furniture of HQ, SZO & Related CC)	Nos	Lot	OTM	BREB	Self-Finance	600	Plan Dates Plan Days Actual Dates	10-07-24	31-07-24	07-08-24	14-08-24	21-08-24	24-08-24	23-09-24					
		Sub-Total						600													
		Total						600													
G-24-25.44.19	G-24-25.44.19-001	Wooden Furniture / Steel Furniture (ZO & Related CC)	Nos	Lot	OTM	BREB	Self-Finance	600	Plan Dates Plan Days Actual Dates	05-09-24	26-09-24	03-10-24	10-10-24	17-10-24	20-10-24	19-11-24					
		Sub-Total						600													
		Total						600													
G-24-25.44.20	G-24-25.44.20-001	Wooden Furniture / Steel Furniture (VIP Rest House)	Nos	Lot	OTM	BREB	Self-Finance	600	Plan Dates Plan Days Actual Dates	02-02-25	23-02-25	02-03-25	09-03-25	16-03-25	19-03-25	18-04-25					
		Sub-Total						600													
		Total						600													
G-24-25.44.21	G-24-25.44.21-001	Wooden Furniture / Steel Furniture (HQ Office Third Floor Ceiling Interior & Heat Proof)	Nos	Lot	OTM	BREB	Self-Finance	700	Plan Dates Plan Days Actual Dates	01-11-24	22-11-24	29-11-24	06-12-24	13-12-24	16-12-24	15-01-25					
		Sub-Total						700													
		Total						700													
G-24-25.44.22	G-24-25.44.22-001	Wooden Furniture / Steel Furniture (Emergency)	Nos	Lot	DPM	GM	Self-Finance	520	Plan Dates Plan Days Actual Dates	As per Requirement											
		Sub-Total						520													
		Total						520													
Total 3,020																					
Office Equipment : Schedule 06 as per Budget																					
G-24-25.44.23	G-24-25.44.23-001	Generator/PS	Nos	2	RFQ	GM	Self-Finance	120	Plan Dates Plan Days Actual Dates	15-09-24	25-09-24	28-09-24	01-10-24	08-10-24	11-10-24	10-11-24					
		Sub-Total						120													
		Total						120													

মোঃ আশরাফুল ইসলাম
এজিএম (প্রশাসন)
দিনাজপুর পাবনা-২

মোঃ জাহিদুল হাকিম
এজিএম (ইএস সি)
দিনাজপুর পাবনা-২

মোঃ আমিনুল ইসলাম
এজিএম (অর্থ)
দিনাজপুর পাবনা-২

মোঃ জাহিদুল হাকিম
এজিএম (অর্থ)
দিনাজপুর পাবনা-২

মোঃ জাহিদুল হাকিম
এজিএম (অর্থ)
দিনাজপুর পাবনা-২

মোঃ আশরাফুল ইসলাম
এজিএম (প্রশাসন)
দিনাজপুর পাবনা-২

মোঃ জাহিদুল হাকিম
এজিএম (ইএস সি)
দিনাজপুর পাবনা-২

মোঃ আমিনুল ইসলাম
এজিএম (অর্থ)
দিনাজপুর পাবনা-২

মোঃ জাহিদুল হাকিম
এজিএম (অর্থ)
দিনাজপুর পাবনা-২

মোঃ জাহিদুল হাকিম
এজিএম (অর্থ)
দিনাজপুর পাবনা-২

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
G-24-25.44.24	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	G-24-25.44.24-001	Fan (Ceiling/Padestial/Exhaust)	Nos	30	DPM	GM	Self-Finance	105	Plan Dates Plan Days	As per Requirement							
	Sub-Total							105	Actual Dates								
G-24-25.44.25	G-24-25.44.25-001	Air Cooler (Rest House & Training Room)	Nos	4	OTM	BREB	Self-Finance	350	Plan Dates Plan Days	10-07-24 0	31-07-24 21	07-08-24 7	14-08-24 7	21-08-24 7	24-08-24 3	23-09-24 30	75
	Sub-Total							350	Actual Dates								
	G-24-25.44.26-001	Fire Extinguisher	Nos	40	DPM	GM	Self-Finance	100	Plan Dates Plan Days	As per Requirement							
G-24-25.44.26	Sub-Total							100	Actual Dates								
	G-24-25.44.27-001	Grass Cutter Machine	Nos	1	DPM	GM	Self-Finance	25	Plan Dates Plan Days	As per Requirement							
	Sub-Total							25	Actual Dates								
G-24-25.44.28	G-24-25.44.28-004	Other	Nos	Lot	DPM	GM	Self-Finance	100	Plan Dates Plan Days	As per Requirement							
	Sub-Total							100	Actual Dates								
	Total							800									
Operating Equipment (Line Tools & Lineman Tools) : Schedule 07 as per Budget																	
G-24-25.44.29	G-24-25.44.29-001	Line Tools	Nos	Lot	OTM	BREB	Self-Finance	2,015	Plan Dates Plan Days								
	Sub-Total							2,015	Actual Dates								
	G-24-25.44.30-001	Lineman Tools	Nos	Lot	OTM	BREB	Self-Finance	2,000	Plan Dates Plan Days								
G-24-25.44.30	Sub-Total							2,000	Actual Dates								
	Total							4,015									

Date will be Settled by BREB or Lead PBS

Date will be Settled by BREB or Lead PBS

20.09.24
 মোঃ আশরাফুল ইসলাম
 এজিএম (প্রশাসন)
 সিনিয়র পরিচালক-২

20.09.24
 মোঃ মনিজুর রহমান
 এজিএম (অর্থ)
 সিনিয়র পরিচালক-২

20.09.24
 মোঃ মনিজুর রহমান
 এজিএম (ই-এন্ড সি)
 সিনিয়র পরিচালক-২

20.09.24
 মোঃ মনিজুর রহমান
 এজিএম (ই-এন্ড সি)
 সিনিয়র পরিচালক-২

20.09.24
 মোঃ মনিজুর রহমান
 এজিএম (ই-এন্ড সি)
 সিনিয়র পরিচালক-২

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
ICT Hardware & Network : Schedule 08 as per Budget																	
G-24-25.44.31	G-24-25.44.31-001	Computer & Accessories (including Dot Matrix Printer)	Nos	Com-15 Dot P-5	OTM	BREB	Self-Finance	2,050	Plan Dates	10-07-24	31-07-24	07-08-24	14-08-24	21-08-24	24-08-24	23-09-24	
									Plan Days	0	21	7	7	7	3	30	75
									Actual Dates								
G-24-25.44.32	G-24-25.44.32-001	Sub-Total						2,050									
		Computer Accessories (Laser Printer, Monitor, UPS & etc.)	Nos	Lot	DPM	GM	Self-Finance	300	Plan Dates	As per Requirement							
									Plan Days								
G-24-25.44.33	G-24-25.44.33-001	Sub-Total						300									
		Computer Server	Nos	1	OTM	BREB	Self-Finance	750	Plan Dates	10-07-24	31-07-24	07-08-24	14-08-24	21-08-24	24-08-24	23-09-24	
									Plan Days	0	21	7	7	7	3	30	75
G-24-25.44.34	G-24-25.44.34-001	Sub-Total						750									
		Photocopy Machine	Nos	1	RFQ	GM	Self-Finance	150	Plan Dates	15-09-24	25-09-24	28-09-24	01-10-24	08-10-24	11-10-24	10-11-24	
									Plan Days	0	10	3	3	7	3	30	56
G-24-25.44.35	G-24-25.44.35-001	Sub-Total						150									
		CC Camera & TV	Nos	CC C-2 TV-1	RFQ	GM	Self-Finance	250	Plan Dates	15-09-24	25-09-24	28-09-24	01-10-24	08-10-24	11-10-24	10-11-24	
									Plan Days	0	10	3	3	7	3	30	56
G-24-25.44.36	G-24-25.44.36-001	Sub-Total						250									
		Laminating Machine	Nos	2	DPM	GM	Self-Finance	20	Plan Dates	As per Requirement							
		Scanner (Emergency)	Nos	2				30	Plan Days	As per Requirement							
G-24-25.44.37	G-24-25.44.37-001	Sub-Total						50									
		Telephone/Intercom Set	Nos	1	RFQ	GM	Self-Finance	60	Actual Dates	15-09-24	25-09-24	28-09-24	01-10-24	08-10-24	11-10-24	10-11-24	
									Plan Days	0	10	3	3	7	3	30	56
		Sub-Total						60									

মোঃ আরশাদুল ইসলাম
এজিএম (আইটি)
দিনাজপুর পাবনা-২

মোঃ আরশাদুল ইসলাম
এজিএম (আইটি)
দিনাজপুর পাবনা-২

মোঃ আরশাদুল ইসলাম
এজিএম (আইটি)
দিনাজপুর পাবনা-২

মোঃ আরশাদুল ইসলাম
এজিএম (আইটি)
দিনাজপুর পাবনা-২

মোঃ আরশাদুল ইসলাম
এজিএম (আইটি)
দিনাজপুর পাবনা-২

মোঃ আরশাদুল ইসলাম
এজিএম (আইটি)
দিনাজপুর পাবনা-২

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
G-24-25.44.38	G-24-25.44.38-001	Mobile Phone set	Nos	Lot	DPM	GM	Self-Finance	200	Actual Dates Plan Days	As per Requirement											
	Sub-Total							200	Actual Dates												
	G-24-25.44.39-001	Other	Nos	Lot	DPM	GM	Self-Finance	200	Actual Dates Plan Days	As per Requirement											
G-24-25.44.39	Sub-Total							200	Actual Dates												
	G-24-25.44.40-001	Solar System (H/Q, Ghoraghat ZO, Parbatipur ZO)	Set	3	RFQ	GM	Self-Finance	0	Actual Dates Plan Days												
	Sub-Total							0	Actual Dates												
Total																					
Communication Equipment (Vehicle) : Schedule 09 as per Budget																					
G-24-25.44.41	G-24-25.44.41-001	Motor Cycle	Nos	11	DPM from Atlas Bd. Ltd.)	BREB	Self-Finance	1,500	Plan Dates Plan Days	Date will be Sattled by BREB or Lead PBS											
	Sub-Total							1,500	Actual Dates												
G-24-25.44.42	G-24-25.44.42-001	Bench & Triple of Pick Up	Nos	1	DPM	GM	Self-Finance	25	Plan Dates Plan Days	As per Requirement											
	Sub-Total							25	Actual Dates												
G-24-25.44.43	G-24-25.44.43-001	Helimate	Nos	50	DPM	GM	Self-Finance	120	Plan Dates Plan Days	As per Requirement											
	Sub-Total							120	Actual Dates												
G-24-25.44.44	G-24-25.44.44-001	Other	Nos	Lot	DPM	GM	Self-Finance	100	Plan Dates Plan Days	As per Requirement											
	Sub-Total							100	Actual Dates												
Total																					
1,745																					

২০.০৭.২৭
 মোঃ আশরাফুল ইসলাম
 এজিএম (প্রশাসক)
 দিনাজপুর পবিস

মোঃ রাশিদুল ইসলাম
 (আইজিএস) ইনস্পেক্টর
 পুলিশ
 আইজিএস (অফ) ইনস্পেক্টর
 পুলিশ
 মোঃ রাশিদুল ইসলাম
 (আইজিএস) ইনস্পেক্টর
 পুলিশ
 মোঃ রাশিদুল ইসলাম
 (আইজিএস) ইনস্পেক্টর
 পুলিশ

২০১৮
(মির্জা মৌঃ রুহুল হা)
ডেপুটি সেক্রেটারি (কারাগার)
সিনাজপুর পবিস-২

२७/११/२०१८
श्रीलक्ष्मी विमल कृष्ण शर्मा
स्वनायक शांकर (१९९३)
पिनाकपुर नाबभ-२

ANNUAL PROCUREMENT PLAN FOR GOODS (2024-25)
(Revenue Budget)

Ministry/Division : Power Division
Agency : Bangladesh Rural Electrification Board
Procuring Entity Name & Code : Dinajpur Pali Bidyut Samity- 2, 44

Service and Maintenance : Schedule 01 as per Budget

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
G-24-25.44.51	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	G-24-25.44.51-001	Tyre Tube (Zeep/Pick up)	Nos	16	RFQ	GM	Self-Finance	300	Plan Dates	15-08-24	25-08-24	28-08-24	31-08-24	07-09-24	10-09-24	10-10-24	
	Sub-Total								Actual Dates								56
G-24-25.44.52	G-24-25.44.52-001	Tyre Tube (Zeep/Pick up)	Nos	16	RFQ	GM	Self-Finance	300	Plan Dates	12-11-24	22-11-24	25-11-24	28-11-24	05-12-24	08-12-24	07-01-25	
	Sub-Total								Actual Dates								56
	G-24-25.44.53	Tyre Tube (Motor Cycle)	Nos	45	RFQ	GM	Self-Finance	150	Plan Dates	02-01-25	12-01-25	15-01-25	18-01-25	25-01-25	28-01-25	27-02-25	
G-24-25.44.54	Sub-Total								Actual Dates								56
	r	G-24-25.44.54-001	Maintenance, Spare Parts for Motor Cycle, Zeep & Pickup	Nos	Lot	DPM	GM	Self-Finance	1,100	Plan Dates	As Per Requirement						
	Sub-Total								Actual Dates								
G-24-25.44.55	G-24-25.44.55-001	Servicing (Zeep, Pickup & Motor Cycle)	Nos	Lot	DPM	GM	Self-Finance	500	Plan Dates	As Per Requirement							
	Sub-Total								Actual Dates								
	G-24-25.44.56	G-24-25.44.56-001	Overhauling	Nos	1	RFQ	GM	Self-Finance	200	Plan Dates	12-10-24	22-10-24	25-10-24	28-10-24	04-11-24	07-11-24	07-12-24
Sub-Total								Actual Dates									
G-24-25.44.57		G-24-25.44.57-001	Other	Nos	Lot	DPM	GM	Self-Finance	100	Plan Dates	As Per Requirement						
	Sub-Total								Actual Dates								
	Total-1(A)								2,650								

স্বাক্ষর : মোঃ আরশাদুল ইসলাম
এজিএম (প্রশাসন)
দিনাজপুর পাবনা-২

স্বাক্ষর : মোঃ মুহাম্মদ হুসেন
এজিএম (অর্থ)
দিনাজপুর পাবনা-২

স্বাক্ষর : মোঃ মোস্তাফিজ হুসেন
এজিএম (মিউনিসিপালিটি)
দিনাজপুর পাবনা-২

স্বাক্ষর : মোঃ মোস্তাফিজ হুসেন
এজিএম (মিউনিসিপালিটি)
দিনাজপুর পাবনা-২

Tender Package No.	Lot	Description of procurement package	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (000)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Petrol & Octen : Schedule 08 as per Budget																	
G-24-25.44.74		Fuel (Petrol / Octane, Diesel & Mobil)	Ltr	Lot	DPM	GM	Self-Finance	8,000	Plan Dates Plan Days Actual Dates	As Per Requirement							
	Total																
	8,000																
Miscellaneous (Bibidho) : Schedule 09 as per Budget																	
G-24-25.44.75	G-24-25.44.75-001	BREB News Letter, News Paper & Magazine	Nos	Lot	DPM	GM	Self-Finance	50	Plan Dates Plan Days Actual Dates	As Per Requirement							
G-24-25.44.76	Sub-Total																
	G-24-25.44.76-001	Purchase of Books, Charger Light & Other	Nos	Lot	DPM	GM	Self-Finance	35	Plan Dates Plan Days Actual Dates	As Per Requirement							
	Sub-Total																
G-24-25.44.77	G-24-25.44.77-001	Tree Plantation	Nos	Lot	DPM	GM	Self-Finance	275	Plan Dates Plan Days Actual Dates	As Per Requirement							
	Sub-Total																
	G-24-25.44.78	G-24-25.44.78-001	Bidyut Saptah, National Integrity, Ethics & Other occasion	Nos	Lot	DPM	GM	Self-Finance	700	Plan Dates Plan Days Actual Dates	As Per Requirement						
Sub-Total									700								
Total									1,060								
Revenue Stamp : Schedule 04 as per Budget																	
G-24-25.44.79	G-24-25.44.79-001	Revenue Stamp	Nos	Lot	DPM (From Govt. org.)	GM	Self-Finance	7000	Plan Dates Plan Days Actual Dates	As Per Requirement							
	Sub-Total																
	Total									7,000							
Annual Meeting & Election (ID Card) : Schedule 12 as per Budget																	
G-24-25.44.80	G-24-25.44.80-001	Annual General Meeting, Director Election & TA/DA		Lot	DPM	GM	Self-Finance	1,000	Plan Dates Plan Days Actual Dates	As Per Requirement							
	Sub-Total																
	Total									1,000							
Total (2024-2025) in Thousand Tk.																	
42960																	

20.04.24
 মোঃ আশরাফুল ইসলাম
 এজিএম (প্রশাসন)
 দিনাজপুর পবিস-২

20.04.24
 মোঃ আব্দুল হাকিম
 এজিএম (ই এন্ড সি)
 দিনাজপুর পবিস-২

20.04.24
 মোঃ আব্দুল হাকিম
 এজিএম (আইডি)
 দিনাজপুর পবিস-২

20.04.24
 মোঃ মজিবুর রহমান
 এজিএম (ও এন্ড এম)
 দিনাজপুর পবিস-২

20.04.24
 মোঃ মজিবুর রহমান
 এজিএম (ও এন্ড এম)
 দিনাজপুর পবিস-২

20.04.24
 মোঃ মজিবুর রহমান
 এজিএম (ও এন্ড এম)
 দিনাজপুর পবিস-২

Ministry/Division	:	Power Division
Agency	:	Bangladesh Rural Electrification Board
Procuring Entity Name & Code	:	Dinajpur Palli Bidyut Samity- 2, 44

O&M: Schedule 1 & 2 as per Budget (Distribution Line Construction)

Tender Package No.	Lot	Description of procurement package Works	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
W-24-25.44.01	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
										Plan Dates	5-Jul-24	15-Jul-24	18-Jul-24	25-Jul-24	28-Jul-24	30-Jul-24	28-Sep-24
	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days Actual Dates	0	10	3	7	3	2	60	85	
W-24-25.44.02		Sub-Total						1000									
	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days Actual Dates	0	10	3	7	3	2	60	85	
W-24-25.44.03		Sub-Total						1000									
	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days Actual Dates	0	10	3	7	3	2	60	85	
W-24-25.44.04		Sub-Total						1000									
	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days Actual Dates	0	10	3	7	3	2	60	85	
W-24-25.44.05		Sub-Total						1000									
	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days Actual Dates	0	10	3	7	3	2	60	85	
W-24-25.44.06		Sub-Total						1000									
	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days Actual Dates	0	10	3	7	3	2	60	85	
W-24-25.44.07		Sub-Total						1000									
	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days Actual Dates	0	10	3	7	3	2	60	85	
W-24-25.44.08		Sub-Total						1000									
	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days Actual Dates	0	10	3	7	3	2	60	85	
		Sub-Total					/	1000									

মোঃ আশরাফুল ইসলাম
 এজিএম (প্রশাসন)
 দিনাজপুর পবিস-২
 ২০.০৫.২৭
 সিনিয়র সিস্টেম
 এজিএম (প্রশাসন)
 দিনাজপুর পবিস-২

[illegible]


 (মি. জ. হা. হোসেন)

২০১৮/১৯
১৯/০৮/১৯


Tender Package No.	Lot	Description of procurement package Works	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-24-25.44.09	W-24-25.44.09-001	Line Construction of PBS Own Fund	Km	Lot	LTV	GM	Self-Finance	1000	Plan Dates	24-Sep-24	4-Oct-24	7-Oct-24	14-Oct-24	27-Oct-24	19-Oct-24	18-Dec-24	
	Sub-Total							1000	Actual Dates								
W-24-25.44.10	W-24-25.44.10-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	3-Oct-24	13-Oct-24	16-Oct-24	23-Oct-24	26-Oct-24	28-Oct-24	27-Dec-24	
	Sub-Total							1000	Actual Dates								
W-24-25.44.11	W-24-25.44.11-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	20-Oct-24	30-Oct-24	2-Nov-24	9-Nov-24	12-Nov-24	14-Nov-24	13-Jan-25	
	Sub-Total							1000	Actual Dates								
W-24-25.44.12	W-24-25.44.12-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	5-Nov-24	15-Nov-24	18-Nov-24	25-Nov-24	28-Nov-24	30-Nov-24	29-Jan-25	
	Sub-Total							1000	Actual Dates								
W-24-25.44.13	W-24-25.44.13-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	18-Nov-24	28-Nov-24	1-Dec-24	8-Dec-24	11-Dec-24	13-Dec-24	11-Feb-25	
	Sub-Total							1000	Actual Dates								
W-24-25.44.14	W-24-25.44.14-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	28-Nov-24	8-Dec-24	11-Dec-24	18-Dec-24	21-Dec-24	23-Dec-24	21-Feb-25	
	Sub-Total							1000	Actual Dates								
W-24-25.44.15	W-24-25.44.15-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	10-Dec-24	20-Dec-24	23-Dec-24	30-Dec-24	2-Jan-25	4-Jan-25	5-Mar-25	
	Sub-Total							1000	Actual Dates								
W-24-25.44.16	W-24-25.44.16-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	22-Dec-24	1-Jan-25	4-Jan-25	11-Jan-25	14-Jan-25	16-Jan-25	17-Mar-25	
	Sub-Total							1000	Actual Dates								
W-24-25.44.17	W-24-25.44.17-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	3-Jan-25	13-Jan-25	16-Jan-25	23-Jan-25	26-Jan-25	28-Jan-25	29-Mar-25	
	Sub-Total							1000	Actual Dates								


 মোঃ আরশাদ হোসেন
 প্রকল্প পরিচালক (আর্থিক)
 মিনাজপুর পবিস-২


 মোঃ আরশাদ হোসেন
 প্রকল্প পরিচালক (আর্থিক)
 মিনাজপুর পবিস-২


 মোঃ আরশাদ হোসেন
 প্রকল্প পরিচালক (আর্থিক)
 মিনাজপুর পবিস-২


 মোঃ আরশাদ হোসেন
 প্রকল্প পরিচালক (আর্থিক)
 মিনাজপুর পবিস-২


 মোঃ আরশাদ হোসেন
 প্রকল্প পরিচালক (আর্থিক)
 মিনাজপুর পবিস-২


[illegible]


Tender Package No.	Lot	Description of procurement package Works	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
W-24-25.44.27	W-24-25.44.27-001	Line Construction of Deposit Works	Km	Lot	LTM	GV	Self-Finance	1000	Plan Dates	14-May-25	24-05-25	27-05-25	03-06-25	06-06-25	08-06-25	07-08-25		
									Plan Days		0	10	3	7	3	2	60	85
									Actual Dates									
W-24-25.44.28	W-24-25.44.28-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	24-May-25	03-06-25	06-06-25	13-06-25	16-06-25	18-06-25	17-08-25		
									Plan Days		0	10	3	7	3	2	60	85
									Actual Dates									
W-24-25.44.29	W-24-25.44.29-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	31-May-25	10-06-25	13-06-25	20-06-25	23-06-25	25-06-25	24-08-25		
									Plan Days		0	10	3	7	3	2	60	85
									Actual Dates									
W-24-25.44.30	W-24-25.44.30-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	8-Jun-25	18-06-25	21-06-25	28-06-25	01-07-25	03-07-25	01-09-25		
									Plan Days		0	10	3	7	3	2	60	85
									Actual Dates									
W-24-25.44.31	W-24-25.44.31-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	16-Jun-25	26-06-25	29-06-25	06-07-25	09-07-25	11-07-25	09-09-25		
									Plan Days		0	10	3	7	3	2	60	85
									Actual Dates									
W-24-25.44.32	W-24-25.44.32-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	22-Jun-25	02-07-25	05-07-25	12-07-25	15-07-25	17-07-25	15-09-25		
									Plan Days		0	10	3	7	3	2	60	85
									Actual Dates									
		Sub-Total						1000										
		Total						10000										
		Grand Total						32000										

Schedule 3 as per Budget (Civil Work)

Schedule 3 as per Budget (Civil work)																	
W-24-25.44.33	W-24-25.44.33-001	Workshop Extension	Nos	Lot	RFQ	GM	Self-Finance	300	Plan Dates	10-10-24	20-10-24	23-10-24	26-10-24	02-11-24	05-11-24	05-12-24	
									Plan Days	0	10	3	3	7	3	30	56
									Actual Dates								
	Sub-Total								300								
W-24-25.44.34	W-24-25.44.34-001	Construction Garage & By-cycle Stand	Nos	Lot	RFQ	GM	Self-Finance	250	Plan Dates	10-10-24	20-10-24	23-10-24	26-10-24	02-11-24	05-11-24	05-12-24	
									Plan Days	0	10	3	3	7	3	30	56
									Actual Dates								
	Sub-Total								250								

 20/04/24
 মোঃ আশরাফুল ইসলাম
 এজিকিউটিভ (অ্যাশাসন)
 সিনিয়র পবিস-২

 20/04/24
 মোঃ আশরাফুল ইসলাম
 এজিকিউটিভ (অ্যাশাসন)
 সিনিয়র পবিস-২

 20/04/24
 মোঃ আশরাফুল ইসলাম
 এজিকিউটিভ (অ্যাশাসন)
 সিনিয়র পবিস-২

 20/04/24
 মোঃ আশরাফুল ইসলাম
 এজিকিউটিভ (অ্যাশাসন)
 সিনিয়র পবিস-২

 20/04/24
 মোঃ আশরাফুল ইসলাম
 এজিকিউটিভ (অ্যাশাসন)
 সিনিয়র পবিস-২

Tender Package No.	Lot	Description of procurement package Works	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		Shed Construction- Lineman/Gard/cross arm & open yard	Nos	Lot	RFQ	GM	Self-Finance	300	Plan Dates	10-10-24	20-10-24	23-10-24	26-10-24	02-11-24	05-11-24	05-12-24	56
W-24-25.44.35									Actual Dates								
		Sub-Total						300									
W-24-25.44.36		Boundary Wall/Barbed wire	Meter	Lot	RFQ	GM	Self-Finance	300	Plan Dates	05-12-24	15-12-24	18-12-24	21-12-24	28-12-24	31-12-24	30-01-25	56
									Plan Dates								
		Sub-Total						300									
W-24-25.44.37		Fencing of Garden/ Fencing	Meter	Lot	RFQ	GM	Self-Finance	200	Plan Dates	05-12-24	15-12-24	18-12-24	21-12-24	28-12-24	31-12-24	30-01-25	56
									Plan Dates								
		Sub-Total						200									
W-24-25.44.38		Construction of Sub-station Yard	Meter	Lot	RFQ	GM	Self-Finance	150	Plan Dates	05-12-24	15-12-24	18-12-24	21-12-24	28-12-24	31-12-24	30-01-25	56
									Plan Dates								
		Sub-Total						150									
W-24-25.44.39		Construction of Drain & Water Line	Nos	Lot	RFQ	GM	Self-Finance	250	Plan Dates	05-12-24	15-12-24	18-12-24	21-12-24	28-12-24	31-12-24	30-01-25	56
									Plan Dates								
		Sub-Total						250									
W-24-25.44.40		Construction of internal Road	Nos	Lot	OTM	GM	Self-Finance	1400	Plan Dates	24-12-24	14-01-25	21-01-25	28-01-25	04-02-25	07-02-25	09-03-25	75
									Plan Dates								
		Sub-Total						1400									
W-24-25.44.41		Construction of RCC Road in Front of VIP Rest House	Nos	Lot	RFQ	GM	Self-Finance	500	Plan Dates	05-02-25	15-02-25	18-02-25	21-02-25	28-02-25	03-03-25	02-04-25	56
									Plan Dates								
		Sub-Total						500									
W-24-25.44.42		Construction of Repair	Nos	Lot	RFQ	GM	Self-Finance	100	Plan Dates	05-02-25	15-02-25	18-02-25	21-02-25	28-02-25	03-03-25	02-04-25	56
									Plan Dates								
		Sub-Total						100									

20.04.24
 মোঃ আশরাফুল ইসলাম
 এজিএম (আইটি)
 দিনাজপুর পবিস-১
 মোঃ আবদুল হক
 এজিএম (অফিস)
 দিনাজপুর পবিস-২

20.04.24
 মোঃ মাহিনুর রহমান
 এজিএম (অফিস)
 দিনাজপুর পবিস-১
 মোঃ অমিত কুমার
 এজিএম (অফিস)
 দিনাজপুর পবিস-২

20.04.24
 মোঃ আবদুল হক
 এজিএম (অফিস)
 দিনাজপুর পবিস-২

Tender Package No.	Lot	Description of procurement package Works	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
W-24-25.44.43	W-24-25.44.43-001	Construction of Toilet & Dustbin	Nos	Lot	DPM	GM	Self-Finance	190	Plan Dates Plan Days Actual Dates	As per Requirement										
		Sub-Total						190												
		Construction of Water Pump & Tubewell	Nos	Lot	DPM	GM	Self-Finance	100	Plan Dates Plan Days Actual Dates	As per Requirement										
W-24-25.44.44	W-24-25.44.44-001	Sub-Total						100												
		Internal Partition (Head Quarter)	Nos	Lot	DPM	GM	Self-Finance	100	Plan Dates Plan Days Actual Dates	As per Requirement										
		Sub-Total						100												
W-24-25.44.45	W-24-25.44.45-001	Other	Nos	Lot	DPM	GM	Self-Finance	50	Plan Dates Plan Days Actual Dates	As per Requirement										
		Sub-Total						50												
		Total									4190									

Schedule 06 as per Budget (Land/Land Development)

W-24-25.44.47	W-24-25.44.47-001	Land Purchase	Decimal	Lot	OTM	BREB	Self-Finance	20,000	Plan Dates	12-12-24	09-01-25	16-01-25	31-01-25	07-02-25	14-02-25	15-05-25
									Plan Days	0	28	7	15	7	7	90
									Actual Dates							154
	Sub-Total								20,000							
W-24-25.44.48	W-24-25.44.48-001	Rampad for Jeep & Pick up Cleaning	Meter	1	RFQ	GM	Self-Finance	0	Plan Dates							
									Plan Days							
									Actual Dates							
	Sub-Total								0							
Total									0							
Total (2024-2025) in Thousand Tk.									56,190							

আবুল
20.01.24
মোঃ আমরুল ইসলাম
এজিএম (অসামান)
মিনাজপুর পবিস-২

২০.০১.২৪
মোঃ আফিল হাফিজ
এজিএম (ই এড সি)
মিনাজপুর পবিস-২

২০.০১.২৪
মোঃ আমিনুল হক
এজিএম (অব)
মিনাজপুর পবিস-২

২০.০১.২৪
মোঃ হানিফ রহমান
এজিএম (আইটি)
মিনাজপুর পবিস-২

২০.০১.২৪
মোঃ আবির চন্দ্র
এজিএম (আইটি)
মিনাজপুর পবিস-২

ANNUAL PROCUREMENT PLAN FOR WORKS (2024-25)
(Revenue Budget)

Ministry/Division : Power Division
Agency : Bangladesh Rural Electrification Board
Procuring Entity Name & Code : Dinajpur Palli Bidyut Samity- 2, 44

Maintenance : Schedule 01 as per Budget

Maintenance : Schedule 01 as per Budget																	
Tender Package No.	Lot	Description of procurement package Works	Unit	Qty.	Procurement Method & Authority	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-24-25.44.49	W-24-25.44.49-001	Building Maintenance	Nos	Lot	DPM	GM	Self-Finance	200	Plan Dates	As per Requirement							
									Plan Days								
										Actual Dates							
W-24-25.44.50	W-24-25.44.50-001	Building Maintenance Replacement of Thi Glass (1st Floor)	Nos	Lot	OTM	GM	Self-Finance	500	Plan Dates	10-10-24	31-10-24	07-11-24	14-11-24	21-11-24	24-11-24	24-12-24	
									Plan Days	0	21	7	7	7	3	30	75
										Actual Dates							
W-24-25.44.51	W-24-25.44.51-001	Building Maintenance Replacement of Thi Glass (2st Floor)	Nos	Lot	OTM	GM	Self-Finance	500	Plan Dates	10-10-24	31-10-24	07-11-24	14-11-24	21-11-24	24-11-24	24-12-24	
									Plan Days	0	21	7	7	7	3	30	75
										Actual Dates							
W-24-25.44.52	W-24-25.44.52-001	White Wash/ Distemper / Snoshem/Weathercoat	Nos	Lot	RFQ	GM	Self-Finance	300	Plan Dates	28-09-24	08-10-24	11-10-24	14-10-24	21-10-24	24-10-24	23-11-24	
									Plan Days	0	10	3	3	3	7	30	56
										Actual Dates							
W-24-25.44.53	W-24-25.44.53-001	White Wash/ Distemper / Snoshem/Weathercoat	Nos	Lot	DPM	GM	Self-Finance	200	Plan Dates	As per Requirement							
									Plan Days								
										Actual Dates							
W-24-25.44.54	W-24-25.44.54-001	Repair of Computer Equipment	Nos	Lot	DPM	GM	Self-Finance	750	Plan Dates	As per Requirement							
									Plan Days								
										Actual Dates							
								750									

20/04/24
মোঃ আশরাফুল ইসলাম
এজিএম (অ্যাসিসন)
দিনাজপুর পবিস-২

20/04/24
মোঃ আশরাফুল ইসলাম
এজিএম (ই এড সি)
দিনাজপুর পবিস-২

20/04/24
মোঃ আশরাফুল ইসলাম
এজিএম (অইটিআই)
দিনাজপুর পবিস-২

20/04/24
(সিডা মোঃ ফাহাদ)
ডেপুটি কোম্পানি ম্যানেজার (কমিটি)
দিনাজপুর পবিস-২

20/04/24
(প্রকৌশল বিশেষজ্ঞ মতামত)
কেনারেল ম্যানেজার (ইঃ দায়)
দিনাজপুর পবিস-২

Tender Package No.	Lot	Description of procurement package Works	Unit	Qty.	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-24-25.44.55	W-24-25.44.55-001	Repair of Office Equipment	Nos	Lot	DPM	GM	Self-Finance	300	Plan Dates	As per Requirement							
									Plan Dates								
									Actual Dates								
		Sub-Total						300									
W-24-25.44.56	W-24-25.44.56-001	Office Yard Cleaning	Nos	Lot	DPM	GM	Self-Finance	100	Plan Dates	As per Requirement							
									Plan Dates								
									Actual Dates								
		Sub-Total						100									
W-24-25.44.57	W-24-25.44.57-001	Road Maintenance	Nos	Lot	RFQ	GM	Self-Finance	250	Plan Dates	28-09-24	08-10-24	11-10-24	14-10-24	21-10-24	24-10-24	23-11-24	
									Plan Dates	0	10	3	3	7	3	30	56
									Actual Dates								
		Sub-Total						250									
W-24-25.44.58	W-24-25.44.58-001	Water Pump Maintenance	Nos	Lot	DPM	GM	Self-Finance	50	Plan Dates	As per Requirement							
									Plan Dates								
									Actual Dates								
		Sub-Total						50									
W-24-25.44.59	W-24-25.44.59-001	Right Of Way	KM	Lot	DPM	GM	Self-Finance	4000	Plan Dates	As per Requirement							
									Plan Dates								
									Actual Dates								
		Sub-Total						4000									
W-24-25.44.60	W-24-25.44.60-001	Emergency Maintenance	Nos	Lot	DPM	GM	Self-Finance	500	Plan Dates	As per Requirement							
									Plan Dates								
									Actual Dates								
		Sub-Total						500									
W-24-25.44.61	W-24-25.44.61-001	Labour For Line Maintenance	Nos	Lot	DPM	GM	Self-Finance	1500	Plan Dates	As per Requirement							
									Plan Dates								
									Actual Dates								
		Sub-Total						1500									
W-24-25.44.62	W-24-25.44.62-001	Repair & Maintenance Materials For Line	Nos	Lot	OTM	BREB	Self-Finance	3200	Plan Dates	05-01-25	15-01-25	18-01-25	25-01-25	28-01-25	30-01-25	31-03-25	
									Plan Dates	0	10	3	3	7	2	60	85
									Actual Dates								
		Sub-Total						3200									

মোঃ আশরাফুল ইসলাম
 এজিএম (অফিস)
 দিনাজপুর পবিস-২
 মোঃ আব্দুল হাকিম
 এজিএম (ইএভ সি)
 দিনাজপুর পবিস-২

মোঃ আশরাফুল ইসলাম
 এজিএম (অফিস)
 দিনাজপুর পবিস-২
 মোঃ মনিউর রহমান
 এজিএম (আইটি)
 দিনাজপুর পবিস-২
 মোঃ সফিউল
 এজিএম (আইটি)
 দিনাজপুর পবিস-২

মোঃ আশরাফুল ইসলাম
 এজিএম (অফিস)
 দিনাজপুর পবিস-২
 মোঃ মনিউর রহমান
 এজিএম (আইটি)
 দিনাজপুর পবিস-২
 মোঃ সফিউল
 এজিএম (আইটি)
 দিনাজপুর পবিস-২

Tender Package No.	Lot	Description of procurement package Works	Unit	Qty.	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-24-25.44.63	W-24-25.44.63-001	Maintenance Veterans For Store	Nos	Lot	DPM	GV	Self-Finance	100	Plan Dates	As per Requirement							
									Plan Days								
									Actual Dates								
	Sub-Total							100									
W-24-25.44.64	W-24-25.44.64-001	Meter/Tools Repair & Maintenance	Nos	Lot	DPM	GM	Self-Finance	200	Plan Dates	As per Requirement							
									Plan Days								
									Actual Dates								
	Sub-Total							200									
W-24-25.44.65	W-24-25.44.65-001	Substation Repair & Maintenance	Nos	Lot	DPM	GM	Self-Finance	200	Plan Dates	As per Requirement							
									Plan Days								
									Actual Dates								
	Sub-Total							200									
W-24-25.44.66	W-24-25.44.66-001	Substation Repair & Maintenance	Nos	Lot	RFQ	GM	Self-Finance	200	Plan Dates	05-08-24	15-08-24	18-08-24	21-08-24	28-08-24	31-08-24	30-09-24	
									Plan Days	0	10	3	3	7	3	30	56
									Actual Dates								
	Sub-Total							200									
W-24-25.44.67	W-24-25.44.67-001	Substation Repair & Maintenance	Nos	Lot	RFQ	GM	Self-Finance	200	Plan Dates	10-10-24	20-10-24	23-10-24	26-10-24	02-11-24	05-11-24	05-12-24	
									Plan Days	0	10	3	3	7	3	30	56
									Actual Dates								
	Sub-Total							200									
W-24-25.44.68	W-24-25.44.68-001	Substation Repair & Maintenance	Nos	Lot	RFQ	GM	Self-Finance	200	Plan Dates	12-12-24	22-12-24	25-12-24	28-12-24	04-01-25	07-01-25	06-02-25	
									Plan Days	0	10	3	3	7	3	30	56
									Actual Dates								
	Sub-Total							200									
W-24-25.44.69	W-24-25.44.69-001	Substation Repair & Maintenance	Nos	Lot	DPM	GM	Self-Finance	200	Plan Dates	As per Requirement							
									Plan Days								
									Actual Dates								
	Sub-Total							200									
W-24-25.44.70	W-24-25.44.70-001	Substation Repair & Maintenance	Nos	Lot	DPM	GM	Self-Finance	200	Plan Dates	As per Requirement							
									Plan Days								
									Actual Dates								
	Sub-Total							200									

20/04/24
 মোঃ আরিফুল ইসলাম
 এজিএম (প্রশাসন)
 দিনাজপুর পবিস-২

20/04/24
 মোঃ মনিরুল হক
 এজিএম ও এড এম
 দিনাজপুর পবিস-২

20/04/24
 মোঃ আব্দুল হাকিম
 এজিএম (অর্থ)
 দিনাজপুর পবিস-২

20/04/24
 মোঃ আব্দুল হাকিম
 এজিএম (অর্থ)
 দিনাজপুর পবিস-২

20/04/24
 মোঃ আব্দুল হাকিম
 এজিএম (অর্থ)
 দিনাজপুর পবিস-২

20/04/24
 মোঃ আব্দুল হাকিম
 এজিএম (অর্থ)
 দিনাজপুর পবিস-২

20/04/24
 মোঃ আব্দুল হাকিম
 এজিএম (অর্থ)
 দিনাজপুর পবিস-২

20/04/24
 মোঃ আব্দুল হাকিম
 এজিএম (অর্থ)
 দিনাজপুর পবিস-২

20/04/24
 মোঃ আব্দুল হাকিম
 এজিএম (অর্থ)
 দিনাজপুর পবিস-২

20/04/24
 মোঃ আব্দুল হাকিম
 এজিএম (অর্থ)
 দিনাজপুর পবিস-২

Tender Package No.	Lot	Description of procurement package Works	Unit	Qty.	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-24-25.44.72	W-24-25.44.71-001	Pole Numbering	Nos	Lot	DPM	GM	Self-Finance	800	Plan Dates	As per Requirement							
									Plan Days								
									Actual Dates								
W-24-25.44.72	Sub-Total							800									
	W-24-25.44.72-001	Goods Carrying	Nos	Lot	DPM	GM	Self-Finance	3500	Plan Dates	As per Requirement							
									Plan Days								
W-24-25.44.73	Sub-Total							3500									
	W-24-25.44.73-001	Land Lease/ Land filling & Pole Yard Rent	Nos	Lot	DPM	GM	Self-Finance	300	Plan Dates	As per Requirement							
									Plan Days								
W-24-25.44.74	Sub-Total							300									
	W-24-25.44.74-001	Transformer Oil Centrifusing	Litre	Lot	DPM	GM	Self-Finance	250	Plan Dates	As per Requirement							
									Plan Days								
W-24-25.44.75	Sub-Total							250									
	W-24-25.44.75-001	Other	Square Feet	Lot	DPM	GM	Self-Finance	100	Plan Dates	As per Requirement							
									Plan Days								
W-24-25.44.75	Sub-Total							100									
	Total (2024-2025) in Thousand Tk.							18800									

Aboob
20.04.24
মোঃ আবদুল হক
এজিএম (প্রশাসন)
দিনাজপুর পবিস-২

মোঃ সাদিক হাকিম
এজিএম (ই-এন্ড সি)
দিনাজপুর পবিস-২

মোঃ সাদিক হাকিম
এজিএম (ই-এন্ড সি)
দিনাজপুর পবিস-২

মোঃ সাদিক হাকিম
এজিএম (ই-এন্ড সি)
দিনাজপুর পবিস-২

মোঃ সাদিক হাকিম
এজিএম (ই-এন্ড সি)
দিনাজপুর পবিস-২

ANNUAL PROCUREMENT PLAN FOR SERVICES (2024-25)
(Revenue Budget)

Ministry/Division : Power Division

Agency : Bangladesh Rural Electrification Board

Procuring Entity Name & Code : Dinajpur Palli Bidyut Samity- 2, 44

Insurance & Tax: Schedule 04 as per Budget

Tender Package No.	Lot	Description of procurement package Services	Unit	Qty.	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S-24-25.44.01	S-24-25.44.01-001	Bima (Jeep, Pickup & Motor Cycle)				GM	Self-Finance	200	Plan Dates	20-07-24	30-07-24	02-08-24	05-08-24	12-08-24	15-08-24	14-09-24	
					RFQ				Plan Days	0	10	3	3	7	3	30	
		Sub-Total						200	Actual Dates								
S-24-25.44.02	S-24-25.44.02-001	Bima (Jeep, Pickup & Motor Cycle)				GM	Self-Finance	200	Plan Dates	22-10-24	01-11-24	04-11-24	07-11-24	14-11-24	17-11-24	17-12-24	
					RFQ				Plan Days	0	10	3	3	7	3	30	
		Sub-Total						200	Actual Dates								
S-24-25.44.03	S-24-25.44.03-001	Bima (Jeep, Pickup & Motor Cycle)				GM	Self-Finance	200	Plan Dates	02-12-24	12-12-24	15-12-24	18-12-24	25-12-24	28-12-24	27-01-25	
					RFQ				Plan Days	0	10	3	3	7	3	30	
		Sub-Total						200	Actual Dates								
S-24-25.44.04	S-24-25.44.04-001	Bima (Jeep, Pickup & Motor Cycle)				GM	Self-Finance	100	Plan Dates	As per Requirement							
					DPM				Plan Days								
		Sub-Total						100	Actual Dates								
S-24-25.44.05	S-24-25.44.05-001	Root Permit & Registration Fee				GM	Self-Finance	275	Plan Dates	As per Requirement							
					DPM (From Gov. org)				Plan Days								
		Sub-Total						275	Actual Dates								
S-24-25.44.06	S-24-25.44.06-001	Substation Bima				BREB	Self-Finance	1600	Plan Dates	As per Requirement							
					DPM				Plan Days								
		Sub-Total						1600	Actual Dates								

মোঃ আরিফুল ইসলাম
জাজিএম (ব্যবসায়)
দিনাজপুর পবিস-২

আবির চন্দ্র মাস
জাজিএম (জাঃ)
দিনাজপুর পবিস-২

মোঃ মাহিনুর রহমান
জাজিএম (জাঃ)
দিনাজপুর পবিস-২

মোঃ মাহিনুর রহমান
জাজিএম (জাঃ)
দিনাজপুর পবিস-২

মোঃ মাহিনুর রহমান
জাজিএম (জাঃ)
দিনাজপুর পবিস-২

মোঃ মাহিনুর রহমান
জাজিএম (জাঃ)
দিনাজপুর পবিস-২

মোঃ মাহিনুর রহমান
জাজিএম (জাঃ)
দিনাজপুর পবিস-২

মোঃ মাহিনুর রহমান
জাজিএম (জাঃ)
দিনাজপুর পবিস-২

মোঃ মাহিনুর রহমান
জাজিএম (জাঃ)
দিনাজপুর পবিস-২

মোঃ মাহিনুর রহমান
জাজিএম (জাঃ)
দিনাজপুর পবিস-২

Miscellaneous (Bibidho) Operation Cost: Schedule 09 as per Budget												
S-24-25.44.10	S-24-25.44.10-001	Honorarium		DPM	GM	Self-Finance	450	Plan Dates	As per Requirement			
								Plan Dates	Plan Dates	Plan Dates		
								Actual Dates	Actual Dates	Actual Dates		
							450					
		Sub-Total					450					
S-24-25.44.11	S-24-25.44.11-001	Over Time		DPM	GM	Self-Finance	1650	Plan Dates	As per Requirement			
								Plan Dates	Plan Dates	Plan Dates		
								Actual Dates	Actual Dates	Actual Dates		
							1650					
		Sub-Total					1650					
S-24-25.44.12	S-24-25.44.12-001	Advisory Fee / Technical Fee		DPM	GM	Self-Finance	1600	Plan Dates	As per Requirement			
								Plan Dates	Plan Dates	Plan Dates		
								Actual Dates	Actual Dates	Actual Dates		
							1600					
		Sub-Total					1600					
S-24-25.44.13	S-24-25.44.13-001	Retainer Fee (Audit, Medical & Advocate)		DPM	GM	Self-Finance	1080	Plan Dates	As per Requirement			
								Plan Dates	Plan Dates	Plan Dates		
								Actual Dates	Actual Dates	Actual Dates		
							1080					
		Sub-Total					1080					

[illegible]

[illegible]

Tender Package No.	Lot	Description of procurement package Services	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
S-24-25.44.20	S-24-25.44.20-001	Work order	Nos		DPM	GM	Self-Finance	250	Plan Dates	As per Requirement											
									Plan Days												
									Actual Dates												
S-24-25.44.21	S-24-25.44.21-001	Publicity	Nos		DPM	GM	Self-Finance	350	Plan Dates	As per Requirement											
									Plan Days											7	90
									Actual Dates												
Sub-Total																					
Sub-Total																					
Total																					
Total (2024-2025) in Thousand Tk.																					

1	Goods	Capital	214519000.00
		Revenue	42960000.00
2	Works	Capital	56190000.00
		Revenue	18800000.00
3	Service	Revenue	16355000.00
Grand Total =			348824000.00
(Thirty Four Crore Eighty Eight lac Twenty Four Thousand only).			



 (স্বাক্ষর) কিংস কংস্ট্রাকশন
 কোম্পানি লিমিটেড (সি.এল.সি.)
 মিনাজপুর পবিস-২


 (স্বাক্ষর) মোঃ রহমান
 ওপটি কনস্ট্রাকশন (পাবিস)
 মিনাজপুর পবিস-২


 (স্বাক্ষর) মোঃ রহমান
 এজিএম (ও এড এম)
 মিনাজপুর পবিস-২


 (স্বাক্ষর) মোঃ রহমান
 এজিএম (সি)
 মিনাজপুর পবিস-২


 (স্বাক্ষর) মোঃ রহমান
 এজিএম (সি)
 মিনাজপুর পবিস-২


 (স্বাক্ষর) মোঃ রহমান
 এজিএম (সি)
 মিনাজপুর পবিস-২