



বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড
প্রধান কার্যালয়
নিকুঞ্জ-২, খিলক্ষেত, ঢাকা-১২২৯
পবিস মনিটরিং ও ব্য.প. (উত্তরাঞ্চল) পরিদপ্তর
www.reb.gov.bd

নম্বর: ২৭.১২.০০০০.০২৬.৫৪.৫২০.২২.১৯৬৫

তারিখ: ১২ শ্রাবণ ১৪২৯

২৭ জুলাই ২০২২

প্রাপক:

জেনারেল ম্যানেজার (চলতি দায়িত্ব)

জেনারেল ম্যানেজার এর কার্যালয়

দিনাজপুর পল্লী বিদ্যুৎ সমিতি-২, দিনাজপুর

বিষয়: ২০২২-২০২৩ খ্রি. অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন সংক্রান্ত।

সূত্র: ২৭.১২.২৭৩৮.৫৪৪.০১.০৩৭.২২.২৪৭৯ ০৪ জুন ২০২২

উপর্যুক্ত বিষয় ও সূত্রস্থ পত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, দিনাজপুর পবিস-২ এর ২০২২-২০২৩ খ্রি. অর্থ-বছরের পণ্য (Goods), কার্য (Works) ও সেবা (Services) ক্রয়ের বিপরীতে সর্বমোট ৩৬,২৪,৮৬,০০০.০০ (ছত্রিশ কোটি চব্বিশ লক্ষ ছিয়াশি হাজার) টাকার Annual Procurement Plan (APP) অনুমোদন সংক্রান্ত সমিতি বোর্ড প্রস্তাব নং-০৩/৩৩৯/২০২২ অনুমোদিত হয়েছে।

এমতাবস্থায়, বিধি মোতাবেক পরবর্তী কার্যব্যবস্থা গ্রহণের জন্য অনুরোধ জানানো হলো।

চেয়ারম্যান, বাপবিবোর্ড মহোদয় এর অনুমোদনক্রমে।

...

২৭-৭-২০ ২২

মো: আবদুল হাফিজ

উপ-পরিচালক

ফ্যাক্স: ৮৮০-২-৮৯০০৬১১

ইমেইল: -

নম্বর: ২৭.১২.০০০০.০২৬.৫৪.৫২০.২২.১৯৬৫/১(৩)

তারিখ: ১২ শ্রাবণ ১৪২৯
২৭ জুলাই ২০২২

অবগতি ও প্রয়োজনীয় (প্রযোজ্য ক্ষেত্রে) ব্যবস্থা গ্রহণের জন্য অনুলিপি প্রেরণ করা হইল:

- ১) একান্ত সচিব, চেয়ারম্যান এর দপ্তর, বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড
- ২) উপ-পরিচালক, নির্বাহী পরিচালক এর দপ্তর, বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড
- ৩) একান্ত সচিব, সদস্য (সমিতি ব্যবস্থাপনা) এর দপ্তর, বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড



২৭-৭-২০২২

সবুজ কুমার সাহা
অর্থনীতিবিদ (সংযুক্ত)

Dinajpur Palli Bidyut Samity-2

Fulbari, Birampur, Dinajpur.



ISO 9001:2015 Certified

ANNUAL PROCUREMENT PLAN (FY 2022-2023)

ANNUAL PROCUREMENT PLAN FOR GOODS (2022-23)
(Capital Budget)


Ministry/Division : Power Division
Agency : Bangladesh Rural Electrification Board
Procuring Entity Name & Code : Dinajpur Palli Bidyut Samity- 2, 44


O&M : Schedule 1 as per Budget


Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-22-23.44.01	G-22-23.44.01-001	Distribution Transformer (5,10,15 & 37.5 KVA)	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	65,430	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						65,430									
G-22-23.44.02	G-22-23.44.02-001	Meter (Single Phase)	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	55,000	Plan Dates								
									Plan Days								
									Actual Dates								
	G-22-23.44.02-002	Meter (Three Phase)	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	4,313	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						59,313									
G-22-23.44.03	G-22-23.44.03-001	Insulator	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	692	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						692									
G-22-23.44.04	G-22-23.44.04-001	Conductor	Mtr	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	9,886	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						9,886									
G-22-23.44.05	G-22-23.44.05-001	Armored Rod	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	59	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						59									
G-22-23.44.06	G-22-23.44.06-001	Fuse Link	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	602	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						602									
G-22-23.44.07	G-22-23.44.07-001	Connector	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	1,977	Plan Dates								
									Plan Days								
									Actual Dates								
		Sub-Total						1,977									


 ১৮.০৪.২২
 মোঃ মাসুম হোসেন
 এজিএম (অর্থ-হিসাব) ওঃ নঃ
 দিনাজপুর পলিবিদ্যুত সমিতি-২


 ১৮.০৪.২২
 মোঃ মাসুম হোসেন
 এজিএম (অর্থ-হিসাব) ওঃ নঃ
 দিনাজপুর পলিবিদ্যুত সমিতি-২


 ১৮.০৪.২২
 মোঃ মাসুম হোসেন
 এজিএম (অর্থ-হিসাব) ওঃ নঃ
 দিনাজপুর পলিবিদ্যুত সমিতি-২


 ১৮.০৪.২২
 মোঃ মাসুম হোসেন
 এজিএম (অর্থ-হিসাব) ওঃ নঃ
 দিনাজপুর পলিবিদ্যুত সমিতি-২


 ১৮.০৪.২২
 মোঃ মাসুম হোসেন
 এজিএম (অর্থ-হিসাব) ওঃ নঃ
 দিনাজপুর পলিবিদ্যুত সমিতি-২


Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-22-23.44.08	G-22-23.44.08-001	Guy Wire	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	60	Plan Dates								
									Plan Dates								
									Actual Dates								
		Sub-Total						60									
G-22-23.44.09	G-22-23.44.09-001	Wooden Pole	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	4,943	Plan Dates								
									Plan Dates								
									Actual Dates								
		Sub-Total						4,943									
G-22-23.44.10	G-22-23.44.10-001	SPC Pole	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	14,828	Plan Dates								
									Plan Dates								
									Actual Dates								
		Sub-Total						14,828									
G-22-23.44.11	G-22-23.44.11-001	Cross Arm	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	1,483	Plan Dates								
									Plan Dates								
									Actual Dates								
		Sub-Total						1,483									
G-22-23.44.12	G-22-23.44.12-001	Anchor log	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	198	Plan Dates								
									Plan Dates								
									Actual Dates								
		Sub-Total						198									
G-22-23.44.13	G-22-23.44.13-001	CT/PT	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	1,186	Plan Dates								
									Plan Dates								
									Actual Dates								
		Sub-Total						1,186									
G-22-23.44.14	G-22-23.44.14-001	ACR/OCR	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	4,943	Plan Dates								
									Plan Dates								
									Actual Dates								
		Sub-Total						4,943									
G-22-23.44.15	G-22-23.44.15-001	Hardware	Nos	Lot	OTM (Lead PBS/ BREB/own PBS)	BREB Board	Self-Finance	4,943	Plan Dates								
									Plan Dates								
									Actual Dates								
		Sub-Total						4,943									
G-22-23.44.16	G-22-23.44.16-001	Others	Nos	Lot	DPM	GM	Self-Finance	593	Plan Dates								
									Plan Dates								
									Actual Dates								
		Sub-Total						593									
		Total						171,136									


১৮/৮/২২
মোঃ শাহীদুল ইসলাম
জিএম (সহর-কলিকাতা)
দিনাজপুর পাবনা-২

১৮/৮/২২
মোঃ শাহীদুল ইসলাম
জিএম (সহর-কলিকাতা)
দিনাজপুর পাবনা-২

১৮/৮/২২
মোঃ শাহীদুল ইসলাম
জিএম (সহর-কলিকাতা)
দিনাজপুর পাবনা-২

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Schedule-(8+12) : Furniture																		
G-22-23.44.26	G-22-23.44.26-001	Wooden Furniture / Steel Furniture	Nos	Lot	OTM	BREB	Self-Finance	1,000	Plan Dates	05-07-22	26-07-22	02-08-22	09-08-22	16-08-22	19-08-22	18-09-22		
									Plan Days	0	21	7	7	3	30	75		
	Sub-Total								1,000	Actual Dates								
G-22-23.44.27	G-22-23.44.27-001	Wooden Furniture / Steel Furniture (Emergency)	Nos	Lot	DPM	GM	Self-Finance	158	Plan Dates	As per Requirement								
									Plan Days									
	Sub-Total								158	Actual Dates								
Schedule-(8+12) : Jute Mat, Carpet & Others																		
G-22-23.44.28	G-22-23.44.28-001	Carpet	Nos	Lot	DPM	GM	Self-Finance	36	Plan Dates	As per Requirement								
									Plan Days									
	Sub-Total								36	Actual Dates								
G-22-23.44.29	G-22-23.44.29-001	Neon Sign Board	Nos	Lot	DPM	GM	Self-Finance	15	Plan Dates	As per Requirement								
									Plan Days									
	Sub-Total								73	Actual Dates								
Schedule-(8+12) : Rest house Furniture &																		
G-22-23.44.30	G-22-23.44.30-001	Wooden Furniture (Emergency)	Nos	Lot	DPM	GM	Self-Finance	50	Plan Dates	As per Requirement								
									Plan Days									
	Sub-Total								30	Actual Dates								
G-22-23.44.31	G-22-23.44.31-001	Television	Nos	1	RFQ	GM	Self-Finance	40	Plan Dates	07-07-22	17-07-22	20-07-22	23-07-22	26-07-22	28-07-22	04-08-22		
									Plan Days	0	10	3	3	3	2	7	28	
	Sub-Total								85	Actual Dates								
G-22-23.44.32	G-22-23.44.32-001	Refrigerator	Nos	2	RFQ	GM	Self-Finance	80	Plan Dates	07-07-22	17-07-22	20-07-22	23-07-22	26-07-22	28-07-22	04-08-22		
									Plan Days	0	10	3	3	3	2	7	28	
	Sub-Total								80	Actual Dates								
G-22-23.44.33	G-22-23.44.33-001	Other	Nos		DPM	GM	Self-Finance	50	Plan Dates	As per Requirement								
									Plan Days									
	Sub-Total								50	Actual Dates								
Total								1,682										


 Md. Shahin Uddin
 ১৮.০৭.২২
 মোঃ আব্দুল হক ইসলাম
 এজিএম (অফিসিয়াল)
 দিনাজপুর পাবনা-২


 Md. Shahin Uddin
 ১৮.০৭.২২
 মোঃ আব্দুল হক ইসলাম
 এজিএম (অফিসিয়াল)
 দিনাজপুর পাবনা-২


 Md. Shahin Uddin
 ১৮.০৭.২২
 মোঃ আব্দুল হক ইসলাম
 এজিএম (অফিসিয়াল)
 দিনাজপুর পাবনা-২


 Md. Shahin Uddin
 ১৮.০৭.২২
 মোঃ আব্দুল হক ইসলাম
 এজিএম (অফিসিয়াল)
 দিনাজপুর পাবনা-২


 Md. Shahin Uddin
 ১৮.০৭.২২
 মোঃ আব্দুল হক ইসলাম
 এজিএম (অফিসিয়াল)
 দিনাজপুর পাবনা-২


১৮-০৮-২২
 মোঃ শহীদ উদ্দিন
 জেনারেল ম্যানেজার (ফঃ দাঃ)
 দিনাজপুর পাবনা


Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Office Equipment : Schedule 9 as per Budget																	
G-22-23.44.34	G-22-23.44.34-001	Computer Server, Computer & Accessories (Including Dot Matrix Printer)	Nos	Lot	OTM	BREB	Self-Finance	1,978	Plan Dates	25/10/2022	15/11/2022	22/11/2022	29/11/2022	06/12/2022	09/12/2022	08/01/2023	
									Plan Days	0	21	7	7	7	3	30	75
G-22-23.44.35	G-22-23.44.35-001	Computer Accessories (Laser Printer, Monitor, UPS & etc.)	Nos	Lot	DPM	GM	Self-Finance	267	Plan Dates	As per Requirement							
									Plan Days								
G-22-23.44.36	G-22-23.44.36-001	CC Camera & TV	Nos	1	RFQ	GM	Self-Finance	267	Plan Dates	10/09/2022	20/09/2022	23/09/2022	26/09/2022	03/10/2022	06/10/2022	05/11/2022	56
									Plan Days	0	10	3	3	3	7	30	
G-22-23.44.37	G-22-23.44.37-001	Laminating Machine		5				92	Plan Dates								
	G-22-23.44.37-002	Scanner (Emergency)		7	DPM	GM	Self-Finance	37	Plan Dates	As per Requirement							
G-22-23.44.38	G-22-23.44.38-001	Ceiling Fan	Nos	Lot	DPM	GM	Self-Finance	46	Plan Dates	As per Requirement							
									Plan Days								
G-22-23.44.39	G-22-23.44.39-001	Calculator	Nos	14	DPM	GM	Self-Finance	55	Plan Dates	As per Requirement							
									Plan Days								
G-22-23.44.40	G-22-23.44.40-001	Gas burner		6				7	Plan Dates								
	G-22-23.44.40-002	Water Filter		4	DPM	GM	Self-Finance	14	Plan Dates	As per Requirement							
	G-22-23.44.40-003	Fire Extinguisher	Nos	5				18	Actual Dates								
	G-22-23.44.40-004	Spray Machine		3				6									
Sub-Total								47									
Total								2,492									
Line Tools & Lineman Tools : Schedule 10 as per Budget																	
G-22-23.44.41	G-22-23.44.41-001	Line Tools	Nos	Lot	OTM	BREB	Self-Finance	318	Plan Dates								
									Plan Days								
G-22-23.44.42	G-22-23.44.42-001	Cooling Fan	Nos	4	DPM	GM	Self-Finance	318	Plan Dates	As per Requirement							
									Plan Days								
Sub-Total								60									


Date will be Settled by BREB or Lead PBS


মোঃ আবুল কালাম
 অফিস (অর্থ-সিআর) ৩৪ দাঃ
 দিনাজপুর পাবনা-২
 মোঃ শাহীন আলম
 ডিজিটাল (সদর দপ্তর-কারিগরি)
 দিনাজপুর পাবনা-২
 মোঃ শাহীদ উদ্দিন
 জনাবল মালেকার (৩৪ দাঃ)
 দিনাজপুর পাবনা-২
 মোঃ আবুল কালাম
 অফিস (অর্থ-সিআর) ৩৪ দাঃ
 দিনাজপুর পাবনা-২

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
G-22-23.44.51	G-22-23.44.51-001	Computer Server, Computer & Accessories	Nos	Lot	OTM	BREB	Self-Finance	1,725	Plan Dates	15/01/2023	05/02/2023	12/02/2023	19/02/2023	26/02/2023	01/03/2023	31/03/2023					
		Dot Matrix Printer, Laser Printer & Calculator							Plan Days	0	21	7	7	3	30	75					
		Sub-Total							Actual Dates												
G-22-23.44.52	G-22-23.44.52-001	Motor Cycle	Nos	15	DPM (from Atlas bd Ltd.)	BREB	Self-Finance	2,485	Plan Dates	As per Requirement											
								Plan Days													
		Sub-Total							Actual Dates												
Total								4,585													
Total (2022-2023) in Thousand Tk.								230.853													


 মোঃ আমিনুল ইসলাম
 প্রকৌশল (অর্থ-প্রশাসন) চঃ দাঃ
 দিনাজপুর পাবনা-২


 মোঃ আমিনুল ইসলাম
 প্রকৌশল (অর্থ-প্রশাসন) চঃ দাঃ
 দিনাজপুর পাবনা-২


 মোঃ আমিনুল ইসলাম
 প্রকৌশল (অর্থ-প্রশাসন) চঃ দাঃ
 দিনাজপুর পাবনা-২


 মোঃ আমিনুল ইসলাম
 প্রকৌশল (অর্থ-প্রশাসন) চঃ দাঃ
 দিনাজপুর পাবনা-২

ANNUAL PROCUREMENT PLAN FOR GOODS (2022-23)
(Revenue Budget)

Ministry/Division : Power Division
Agency : Bangladesh Rural Electrification Board
Procuring Entity Name & Code : Dinajpur Palli Bidyut Samity- 2, 44

Servicing and Maintenance : Schedule 01 as per Budget

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-22-23.44.53	G-22-23.44.53-001	Tyre Tube (Zeep Pickup)	Nos	Lot	DPM (Sole Distributor)	GM	Self-Finance	320	Plan Dates	As Per Requirement							
									Plan Dates								
									Actual Dates								
G-22-23.44.54		Sub-Total						320									
	G-22-23.44.54-001	Tyre Tube (Motor Cycle)	Nos	Lot	DPM	GM	Self-Finance	172	Plan Dates	As Per Requirement							
									Plan Dates								
G-22-23.44.55		Sub-Total						172									
	G-22-23.44.55-001	Maintenance, Spare Parts for Motor Cycle, Zeep & Pickup	Nos	Lot	DPM	GM	Self-Finance	1,546	Plan Dates	As Per Requirement							
									Plan Dates								
G-22-23.44.56		Sub-Total		0				1,546									
	G-22-23.44.56-001	Servicing (Zeep, Pickup & Motor Cycle)	Nos	Lot	DPM	GM	Self-Finance	443	Plan Dates	As Per Requirement							
									Plan Dates								
G-22-23.44.57		Sub-Total						443									
	G-22-23.44.57-001	Overhauling	Nos	Lot	RFQ	GM	Self-Finance	246	Plan Dates	10/09/2022	20/09/2022	23/09/2022	26/09/2022	03/10/2022	06/10/2022	05/11/2022	
									Plan Dates	0	10	3	3	7	3	30	56
G-22-23.44.58		Sub-Total						246									
	G-22-23.44.58-001	Other	Nos	Lot	DPM	GM	Self-Finance	30	Plan Dates	As Per Requirement							
									Plan Dates								
G-22-23.44.59		Sub-Total						30									
Total-1(A)																	
G-22-23.44.59	G-22-23.44.59-001	Transformer Oil	Liter	Lot	DPM (From gov. org)	GM	Self-Finance	2,757	Plan Dates	As Per Requirement							
								3,939	Plan Dates								
									Actual Dates								
Sub-Total																	

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract (in days)	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Printing & Stationery: Schedule 06 as per Budget																	
G-22-23.44.68	G-22-23.44.68-001	Computer Bill Form & Protyon Patra	Nos	Lot	OTM	PBS Board	Self-Finance	3350	Plan Dates Plan Days Actual Dates	05/07/2022 0 21	26/07/2022	02/08/2022	09/08/2022	16/08/2022	19/08/2022	18/09/2022	75
	Sub-Total							3350									
G-22-23.44.69	G-22-23.44.69-001	Printing	Nos	Lot	OTM	PBS Board	Self-Finance	1422	Plan Dates Plan Days Actual Dates	05/07/2022 0 21	26/07/2022	02/08/2022	09/08/2022	16/08/2022	19/08/2022	18/09/2022	75
	Sub-Total							1422									
G-22-23.44.70	G-22-23.44.70-001	Stationary	Nos	Lot	OTM	PBS Board	Self-Finance	1281	Plan Dates Plan Days Actual Dates	05/07/2022 0 21	26/07/2022	02/08/2022	09/08/2022	16/08/2022	19/08/2022	18/09/2022	75
	Sub-Total							1281									
G-22-23.44.71	G-22-23.44.71-001	Printing & Stationary (Emergency)	Nos	Lot	DPM	GM	Self-Finance	600	Plan Dates Plan Days Actual Dates	As Per Requirement							
	Sub-Total							600									
G-22-23.44.72	G-22-23.44.72-001	Binder	Nos	Lot	DPM	GM	Self-Finance	92	Plan Dates Plan Days Actual Dates	As Per Requirement							
	Sub-Total							92									
G-22-23.44.73	G-22-23.44.73-001	Stationary (Ribbon)	Nos	Lot	DPM (Sole Agent)	GM	Self-Finance	1650	Plan Dates Plan Days Actual Dates	As Per Requirement							
	Sub-Total							1650									
G-22-23.44.74	G-22-23.44.74-001	Stationary (Toner)	Nos	Lot	RFQ	GM	Self-Finance	200	Plan Dates Plan Days Actual Dates	05/07/2022 0 10	15/07/2022	18/07/2022	21/07/2022	28/07/2022	31/07/2022	30/08/2022	56
	Sub-Total							200									
G-22-23.44.75	G-22-23.44.75-001	Stationary (Toner)	Nos	Lot	RFQ	GM	Self-Finance	200	Plan Dates Plan Days Actual Dates	02/01/2023 0 10	12/01/2023	15/01/2023	18/01/2023	25/01/2023	28/01/2023	27/02/2023	56
	Sub-Total							200									
G-22-23.44.76	G-22-23.44.76-001	Stationary (Toner) (Emergency)	Nos	Lot	DPM	GM	Self-Finance	150	Plan Dates Plan Days Actual Dates	As Per Requirement							
	Sub-Total							150									
								8,945									
								Total									

১২/৮/২২
 মোঃ আমিনুল ইসলাম
 এজিএম (অর্থ-নিয়ন্ত্রণ) ওঃ দাঃ
 নিম্নোক্ত পবিস-২

১৮.০৭.২২
 মোঃ আশরাফুল ইসলাম
 এজিএম (প্রশাসন)-২

১৮.০৭.২২
 মোঃ মুরশীদ আলম
 ডিজিএম (পদর-কপিগারী)
 নিম্নোক্ত পবিস-২

১৮.০৭.২২
 মোঃ শহীদ উদ্দিন
 ইন্সপেক্টর ম্যানেজার (ওঃ দাঃ)
 নিম্নোক্ত পবিস-২

[illegible]

Page-12

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	W-22-23.44.09-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	15-Oct-22 0	25-Oct-22 10	28-Oct-22 3	4-Nov-22 7	7-Nov-22 3	9-Nov-22 2	8-Jan-23 60	
	Sub-Total								1000	Actual Dates							
W-22-23.44.10	W-22-23.44.10-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	15-Oct-22 0	25-Oct-22 10	28-Oct-22 3	4-Nov-22 7	7-Nov-22 3	9-Nov-22 2	8-Jan-23 60	85
	Sub-Total								1000	Actual Dates							
	W-22-23.44.11	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	15-Oct-22 0	25-Oct-22 10	28-Oct-22 3	4-Nov-22 7	7-Nov-22 3	9-Nov-22 2	8-Jan-23 60	85
W-22-23.44.12	W-22-23.44.12-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	15-Oct-22 0	25-Oct-22 10	28-Oct-22 3	4-Nov-22 7	7-Nov-22 3	9-Nov-22 2	8-Jan-23 60	85
	Sub-Total								1000	Actual Dates							
	W-22-23.44.13	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	15-Oct-22 0	25-Oct-22 10	28-Oct-22 3	4-Nov-22 7	7-Nov-22 3	9-Nov-22 2	8-Jan-23 60	85
W-22-23.44.14	W-22-23.44.14-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	15-Oct-22 0	25-Oct-22 10	28-Oct-22 3	4-Nov-22 7	7-Nov-22 3	9-Nov-22 2	8-Jan-23 60	85
	Sub-Total								1000	Actual Dates							
	W-22-23.44.15	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	15-Oct-22 0	25-Oct-22 10	28-Oct-22 3	4-Nov-22 7	7-Nov-22 3	9-Nov-22 2	8-Jan-23 60	85
W-22-23.44.16	W-22-23.44.16-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	15-Oct-22 0	25-Oct-22 10	28-Oct-22 3	4-Nov-22 7	7-Nov-22 3	9-Nov-22 2	8-Jan-23 60	85
	Sub-Total								1000	Actual Dates							
	W-22-23.44.17	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	15-Oct-22 0	25-Oct-22 10	28-Oct-22 3	4-Nov-22 7	7-Nov-22 3	9-Nov-22 2	8-Jan-23 60	85
W-22-23.44.18	W-22-23.44.18-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	15-Oct-22 0	25-Oct-22 10	28-Oct-22 3	4-Nov-22 7	7-Nov-22 3	9-Nov-22 2	8-Jan-23 60	85
	Sub-Total								1000	Actual Dates							
	W-22-23.44.19	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	15-Oct-22 0	25-Oct-22 10	28-Oct-22 3	4-Nov-22 7	7-Nov-22 3	9-Nov-22 2	8-Jan-23 60	85

2008-08-20

মোঃ খুরশিদ আলম
ডিজিএম (সদর দপ্তর-কারিগরি)
দিনাজপুর পবিস-২

মোঃ আশরাফুল ইসলাম
এক্সিট্রম (প্রশাসন)
পরিঃ-২

এজিএম (অর্থ-হাসাব) চঃ দাঃ
 দিনাজপুর পবিস-২

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-22-23.44.18	W-22-23.44.18-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	2-Feb-23 0	12-Feb-23 10	15-Feb-23 3	22-Feb-23 7	25-Feb-23 3	27-Feb-23 2	28-Apr-23	85
	Sub-Total							1000	Actual Dates								
W-22-23.44.19	W-22-23.44.19-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	2-Feb-23 0	12-Feb-23 10	15-Feb-23 3	22-Feb-23 7	25-Feb-23 3	27-Feb-23 2	28-Apr-23	85
	Sub-Total							1000	Actual Dates								
W-22-23.44.20	W-22-23.44.20-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	2-Feb-23 0	12-Feb-23 10	15-Feb-23 3	22-Feb-23 7	25-Feb-23 3	27-Feb-23 2	28-Apr-23	85
	Sub-Total							1000	Actual Dates								
W-22-23.44.21	W-22-23.44.21-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	2-Feb-23 0	12-Feb-23 10	15-Feb-23 3	22-Feb-23 7	25-Feb-23 3	27-Feb-23 2	28-Apr-23	85
	Sub-Total							1000	Actual Dates								
W-22-23.44.22	W-22-23.44.22-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	2-Feb-23 0	12-Feb-23 10	15-Feb-23 3	22-Feb-23 7	25-Feb-23 3	27-Feb-23 2	28-Apr-23	85
	Sub-Total							1000	Actual Dates								
W-22-23.44.23	W-22-23.44.23-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	2-Feb-23 0	12-Feb-23 10	15-Feb-23 3	22-Feb-23 7	25-Feb-23 3	27-Feb-23 2	28-Apr-23	85
	Sub-Total							1000	Actual Dates								
W-22-23.44.24	W-22-23.44.24-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	2-Feb-23 0	12-Feb-23 10	15-Feb-23 3	22-Feb-23 7	25-Feb-23 3	27-Feb-23 2	28-Apr-23	85
	Sub-Total							1000	Actual Dates								
W-22-23.44.25	W-22-23.44.25-001	Line Construction of PBS Own Fund	Km	Lot	LTM	GM	Self-Finance	363	Plan Dates Plan Days	2-Feb-23 0	12-Feb-23 10	15-Feb-23 3	22-Feb-23 7	25-Feb-23 3	27-Feb-23 2	28-Apr-23	85
	Sub-Total							363	Actual Dates								
	Total							24363									
W-22-23.44.26	W-22-23.44.26-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates Plan Days	10/08/2022 0	20/08/2022 10	23/08/2022 3	30/08/2022 7	02/09/2022 3	04/09/2022 2	03/11/2022	85
	Sub-Total							1000	Actual Dates								

১২/০৮/২২
মোঃ আব্দুল ইসলাম
এজিএম (অর্থ-বিভাগ) ০৩ দাঃ
দিনাজপুর পবিস-২

১৮/০৮/২২
মোঃ আমরুল ইসলাম
এজিএম (প্রশাসন)
দিনাজপুর পবিস-২

২৮/০৮/২২
মোঃ প্রদীপ আলম
ভিজিএম (সদর দপ্তর-আর্থিক)
দিনাজপুর পবিস-২

২৮/০৮/২২
মোঃ শহীদ উদ্দিন
জেনারেল ম্যানেজার (০৪ দাঃ)
দিনাজপুর পবিস-২

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-22-23.44.27	W-22-23.44.27-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	10/08/2022	20/08/2022	23/08/2022	30/08/2022	02/09/2022	04/09/2022	03/11/2022	
									Plan Days	0	10	3	7	3	2	60	85
		Sub-Total						1000	Actual Dates								
W-22-23.44.28	W-22-23.44.28-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	10/08/2022	20/08/2022	23/08/2022	30/08/2022	02/09/2022	04/09/2022	03/11/2022	
									Plan Days	0	10	3	7	3	2	60	85
		Sub-Total						1000	Actual Dates								
W-22-23.44.29	W-22-23.44.29-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	10/08/2022	20/08/2022	23/08/2022	30/08/2022	02/09/2022	04/09/2022	03/11/2022	
									Plan Days	0	10	3	7	3	2	60	85
		Sub-Total						1000	Actual Dates								
W-22-23.44.30	W-22-23.44.30-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	10/08/2022	20/08/2022	23/08/2022	30/08/2022	02/09/2022	04/09/2022	03/11/2022	
									Plan Days	0	10	3	7	3	2	60	85
		Sub-Total						1000	Actual Dates								
W-22-23.44.31	W-22-23.44.31-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	10/08/2022	20/08/2022	23/08/2022	30/08/2022	02/09/2022	04/09/2022	03/11/2022	
									Plan Days	0	10	3	7	3	2	60	85
		Sub-Total						1000	Actual Dates								
W-22-23.44.32	W-22-23.44.32-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	10/08/2022	20/08/2022	23/08/2022	30/08/2022	02/09/2022	04/09/2022	03/11/2022	
									Plan Days	0	10	3	7	3	2	60	85
		Sub-Total						1000	Actual Dates								
W-22-23.44.33	W-22-23.44.33-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	10/08/2022	20/08/2022	23/08/2022	30/08/2022	02/09/2022	04/09/2022	03/11/2022	
									Plan Days	0	10	3	7	3	2	60	85
		Sub-Total						1000	Actual Dates								
W-22-23.44.34	W-22-23.44.34-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	05/01/2023	15/01/2023	18/01/2023	25/01/2023	28/01/2023	30/01/2023	31/03/2023	
									Plan Days	0	10	3	7	3	2	60	85
		Sub-Total						1000	Actual Dates								
W-22-23.44.35	W-22-23.44.35-001	Line Construction of Deposit Works	Km	Lot	LTM	GM	Self-Finance	1000	Plan Dates	05/01/2023	15/01/2023	18/01/2023	25/01/2023	28/01/2023	30/01/2023	31/03/2023	
									Plan Days	0	10	3	7	3	2	60	85
		Sub-Total						1000	Actual Dates								

মোঃ আশরাফুল ইসলাম
 এজিকিউটিভ (অফিস-২)
 মোঃ আশরাফুল ইসলাম
 এজিকিউটিভ (অফিস-২)
 মোঃ শহীদ উদ্দিন
 ডিগ্রি অফিসার (৫৪ দাঃ)
 ডিগ্রি অফিসার (৫৪ দাঃ)
 ডিগ্রি অফিসার (৫৪ দাঃ)
 ডিগ্রি অফিসার (৫৪ দাঃ)

ANNUAL PROCUREMENT PLAN FOR WORKS (2022-23)
(Revenue Budget)

Ministry/Division : Power Division
Agency : Bangladesh Rural Electrification Board
Procuring Entity Name & Code : Dinalpur Palli Bidyut Samity- 2, 44

Maintenance : Schedule 01 as per Budget

Tender Package No.	Lot	Description of procurement package Works	Unit	Qty.	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-22-23.44.53		Building Maintenance	Nos		DPM	GM	Self-Finance	492	Plan Dates Plan Days Actual Dates	As per Requirement							
		Sub-Total						492									
W-22-23.44.54		White Wash/ Distemper / Snoshem/Weathercoat	Nos		RFQ	GM	Self-Finance	210	Plan Dates Plan Days Actual Dates	0	10	3	3	7	3	30	56
W-22-23.44.55		White Wash/ Distemper / Snoshem/Weathercoat	Nos		DPM	GM	Self-Finance	100	Plan Dates Plan Days Actual Dates	As per Requirement							
		Sub-Total						100									
W-22-23.44.56		Repair of Office Equipment	Nos		DPM	GM	Self-Finance	985	Plan Dates Plan Days Actual Dates	As per Requirement							
		Sub-Total						985									
W-22-23.44.57		Office Yard Cleaning	Nos		DPM	GM	Self-Finance	98	Plan Dates Plan Days Actual Dates	As per Requirement							
		Sub-Total						98									
W-22-23.44.58		Road Maintenance	Nos		RFQ	GM	Self-Finance	59	Plan Dates Plan Days Actual Dates	25/12/2022	04/01/2023	07/01/2023	10/01/2023	17/01/2023	20/01/2023	19/02/2023	56
		Sub-Total						59									
W-22-23.44.59		Water Pump Maintenance	Nos		DPM	GM	Self-Finance	25	Plan Dates Plan Days Actual Dates	As per Requirement							
		Sub-Total						25									
W-22-23.44.60		Right Of Way	KM	Lot	DPM	GM	Self-Finance	4136	Plan Dates Plan Days Actual Dates	As per Requirement							
		Sub-Total						4136									

১৮/০১/২৩
মোঃ আলমুল ইসলাম
এজিএম (অর্থ-সিআর) ৫৪ নং
দিনাজপুর পবিস-২

১৮/০১/২৩
মোঃ আলমুল ইসলাম
এজিএম (অর্থ-সিআর) ৫৪ নং
দিনাজপুর পবিস-২

১৮/০১/২৩
মোঃ আলমুল ইসলাম
এজিএম (অর্থ-সিআর) ৫৪ নং
দিনাজপুর পবিস-২

১৮/০১/২৩
মোঃ আলমুল ইসলাম
এজিএম (অর্থ-সিআর) ৫৪ নং
দিনাজপুর পবিস-২

১৮/০১/২৩
মোঃ আলমুল ইসলাম
এজিএম (অর্থ-সিআর) ৫৪ নং
দিনাজপুর পবিস-২

১৮/০১/২৩
মোঃ আলমুল ইসলাম
এজিএম (অর্থ-সিআর) ৫৪ নং
দিনাজপুর পবিস-২

Tender Package No.	Lot	Description of procurement package Works	Unit	Qty.	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-22-23.44.61	W-22-23.44.61-001	Emergency Maintenance	Nos		DPM	GM	Self-Finance	1969	Plan Dates Plan Days	As per Requirement							
		Sub-Total						1969	Actual Dates								
W-22-23.44.62	W-22-23.44.62-001	Labour For Line Maintenance	Nos		DPM	GM	Self-Finance	1772	Plan Dates Plan Days	As per Requirement							
		Sub-Total						1772	Actual Dates								
W-22-23.44.63	W-22-23.44.63-001	Repair & Maintenance Materials For Line	Nos		OTM	BREB	Self-Finance	1477	Plan Dates Plan Days	12-12-22 0	22-12-22 10	25-12-22 3	01-01-23 7	04-01-23 3	06-01-23 2	07-03-23 60	85
		Sub-Total						1477	Actual Dates								
W-22-23.44.64	W-22-23.44.64-001	Maintenance Materials For Store	Nos		DPM	GM	Self-Finance	98	Plan Dates Plan Days	As per Requirement							
		Sub-Total						98	Actual Dates								
W-22-23.44.65	W-22-23.44.65-001	Meter Repair & Maintenance	Nos		DPM	GM	Self-Finance	148	Plan Dates Plan Days	As per Requirement							
		Sub-Total						148	Actual Dates								
W-22-23.44.66	W-22-23.44.66-001	Tools Repair & Maintenance	Nos		DPM	GM	Self-Finance	49	Plan Dates Plan Days	As per Requirement							
		Sub-Total						49	Actual Dates								
W-22-23.44.67	W-22-23.44.67-001	Substation Repair & Maintenance	Nos		RFQ	GM	Self-Finance	200	Plan Dates Plan Days	08-08-22 0	18-08-22 10	21-08-22 3	24-08-22 3	31-08-22 7	03-09-22 3	03-10-22 30	56
		Sub-Total						200	Actual Dates								
W-22-23.44.68	W-22-23.44.68-001	Substation Repair & Maintenance	Nos		RFQ	GM	Self-Finance	200	Plan Dates Plan Days	25-12-22 0	04-01-23 10	07-01-23 3	10-01-23 3	17-01-23 7	20-01-23 3	19-02-23 30	56
		Sub-Total						200	Actual Dates								
W-22-23.44.69	W-22-23.44.69-001	Substation Repair & Maintenance	Nos		RFQ	GM	Self-Finance	200	Plan Dates Plan Days	03-03-23 0	13-03-23 10	16-03-23 3	19-03-23 3	26-03-23 7	29-03-23 3	28-04-23 30	56
		Sub-Total						200	Actual Dates								
W-22-23.44.70	W-22-23.44.70-001	Substation Repair & Maintenance	Nos		DPM	GM	Self-Finance	188	Plan Dates Plan Days	As per Requirement							
		Sub-Total						188	Actual Dates								

মোঃ শহীদ উদ্দিন
জেনারেল ম্যানেজার (চঃ দাঃ)
দিনাজপুর পবিস-২

মোঃ আশরাফুল ইসলাম
এজিএম (প্রশাসন)
দিনাজপুর পবিস-২

মোঃ আরশাদুল ইসলাম
এজিএম (প্রশাসন)
দিনাজপুর পবিস-২

মোঃ খুরশীদ আলম
এজিএম (প্রশাসন)
দিনাজপুর পবিস-২

মোঃ শহীদ উদ্দিন
জেনারেল ম্যানেজার (চঃ দাঃ)
দিনাজপুর পবিস-২

ANNUAL PROCUREMENT PLAN FOR SERVICES (2022-23)
(Revenue Budget)

Ministry/Division : Power Division
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Dinajpur Palli Bidyut Samity- 2, 44
 Insurance & Tax: Schedule 04 as per Budget

Tender Package No.	Lot	Description of procurement package Services	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
S-22-23.44.01	S-22-23.44.01-001	Bima (Jeep, Pickup & Motor Cycle)		15	RFQ	GM	Self-Finance	200	Plan Dates Plan Days Actual Dates	08-08-22 0 0	18-08-22 10 0	21-08-22 3 0	24-08-22 3 0	31-08-22 7 0	03-09-22 3 0	03-10-22 30 0
		Sub-Total						200								
S-22-23.44.02	S-22-23.44.02-001	Bima (Jeep, Pickup & Motor Cycle)		15	RFQ	GM	Self-Finance	200	Plan Dates Plan Days Actual Dates	25-12-22 0 0	04-01-23 10 0	07-01-23 3 0	10-01-23 3 0	17-01-23 7 0	20-01-23 3 0	19-02-23 30 0
		Sub-Total						200								
S-22-23.44.03	S-22-23.44.03-001	Bima (Jeep, Pickup & Motor Cycle)		15	RFQ	GM	Self-Finance	200	Plan Dates Plan Days Actual Dates	03-03-23 0 0	13-03-23 10 0	16-03-23 3 0	19-03-23 3 0	26-03-23 7 0	29-03-23 3 0	28-04-23 30 0
		Sub-Total						200								
S-22-23.44.04	S-22-23.44.04-001	Bima (Jeep, Pickup & Motor Cycle)		15	RFQ	GM	Self-Finance	200	Plan Dates Plan Days Actual Dates	20-04-23 0 0	30-04-23 10 0	03-05-23 3 0	06-05-23 3 0	13-05-23 7 0	16-05-23 3 0	15-06-23 30 0
		Sub-Total						200								
S-22-23.44.05	S-22-23.44.05-001	Root Permit & Registration Fee			DPM (From Gov. org)	GM	Self-Finance	400	Plan Dates Plan Days Actual Dates	As per Requirement						
		Sub-Total						400								
S-22-23.44.06	S-22-23.44.06-001	Substation Bima		10	DPM	BREB	Self-Finance	1800	Plan Dates Plan Days Actual Dates	As per Requirement						
		Sub-Total						1800								
S-22-23.44.07	S-22-23.44.07-001	Fidelity Bima			RFQ	GM	Self-Finance	60	Plan Dates Plan Days Actual Dates	25-09-22 0 0	05-10-22 10 0	08-10-22 3 0	11-10-22 3 0	18-10-22 7 0	21-10-22 3 0	20-11-22 30 0
		Sub-Total						60								
S-22-23.44.08	S-22-23.44.08-001	Workman compensation Bima					Self-Finance	90	Plan Dates Plan Days Actual Dates	As per Requirement						
	S-22-23.44.08-002	Municipality & Union Parishod			DPM	GM	Self-Finance	200	Plan Dates Plan Days Actual Dates							
	S-22-23.44.08-003	Tax For Land						70	Plan Dates Plan Days Actual Dates							
		Sub-Total						360								
		Total						3420								

স্বাক্ষরিত
 মোঃ আব্দুল হকিম
 মোঃ মাহিনুর রহমান
 এজিএম (ও এড এম)
 দিনাজপুর পবিস-২

স্বাক্ষরিত
 মোঃ আব্দুল হকিম
 মোঃ মাহিনুর রহমান
 এজিএম (ও এড এম)
 দিনাজপুর পবিস-২

স্বাক্ষরিত
 মোঃ আব্দুল হকিম
 মোঃ মাহিনুর রহমান
 এজিএম (ও এড এম)
 দিনাজপুর পবিস-২

স্বাক্ষরিত
 মোঃ শহীদ উদ্দিন
 জেনারেল ম্যানেজার (চঃ দায়)
 দিনাজপুর পবিস-২

Tender Package No.	Lot	Description of procurement package Services	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17

Miscellaneous (Bibidho) Operation Cost: Schedule 08 as per Budget

S-22-23.44.09	S-22-23.44.09-001	Honorarium			DPM	GM	Self-Finance	420	Plan Dates Plan Days Actual Dates	As per Requirement						
								420								
		Sub-Total														
S-22-23.44.10	S-22-23.44.10-001	Over Time			DPM	GM	Self-Finance	1671	Plan Dates Plan Days Actual Dates	As per Requirement						
								1671								
		Sub-Total														
S-22-23.44.11	S-22-23.44.11-001	Retainer Fee (Audit, Medical & Advocate)			DPM	GM	Self-Finance	1645	Plan Dates Plan Days Actual Dates	As per Requirement						
								1645								
		Sub-Total														
S-22-23.44.12	S-22-23.44.12-001	Gas / Electricity Bill	Kwh		DPM	GM	Self-Finance	200	Plan Dates Plan Days Actual Dates	As per Requirement						
								200								
		Sub-Total														
S-22-23.44.13	S-22-23.44.13-001	Training Cost: Village Etc./ LM & Others			DPM	GM	Self-Finance	2000	Plan Dates Plan Days Actual Dates	As per Requirement						
								2000								
		Sub-Total														
Total									5936							

Schedule 09 as per Budget

S-22-23.44.14	S-22-23.44.14-001	Office Rent.	Nos		DPM	GM	Self-Finance	1,800	Plan Dates Plan Days Actual Dates	As per Requirement						
								1,800								
		Sub-Total		0												

Schedule 10 as per Budget

S-22-23.44.15	S-22-23.44.15-001	Telephone bil/ Mobile Bill	Nos		DPM	GM	Self-Finance	942	Plan Dates Plan Days Actual Dates	As per Requirement						
								942								
		Sub-Total		0												
S-22-23.44.16	S-22-23.44.16-001	Postage	Nos		DPM	GM	Self-Finance	157	Plan Dates Plan Days Actual Dates	As per Requirement				7	7	90
								157								
		Sub-Total		0												
Total									2,899							

মোঃ মাহিদ উদ্দিন
জমির মালিক (৪ঃ দায়)
দিনাজপুর পবিস-২

মোঃ মাহিদ উদ্দিন
জমির মালিক (৪ঃ দায়)
দিনাজপুর পবিস-২

মোঃ মাহিদ উদ্দিন
জমির মালিক (৪ঃ দায়)
দিনাজপুর পবিস-২

মোঃ মাহিদ উদ্দিন
জমির মালিক (৪ঃ দায়)
দিনাজপুর পবিস-২

মোঃ মাহিদ উদ্দিন
জমির মালিক (৪ঃ দায়)
দিনাজপুর পবিস-২

মোঃ মাহিদ উদ্দিন
জমির মালিক (৪ঃ দায়)
দিনাজপুর পবিস-২

Tender Package No.	Lot	Description of procurement package Services	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. ('000')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Retainer Consultant : Schedule 07 as per Budget																
S-22-23.44.17	S-22-23.44.17-001	Purto Consultant Fee	Nos		DPM	GM	Self-Finance	300	Plan Dates Plan Days Actual Dates	As per Requirement						
		Sub-Total						300								
S-22-23.44.18	S-22-23.44.18-001	Computer Retainer Fee	Nos		DPM	GM	Self-Finance	1,876	Plan Dates Plan Days Actual Dates	As per Requirement						
		Sub-Total						1,876								
S-22-23.44.19	S-22-23.44.19-001	Others	Nos		DPM	GM	Self-Finance	500	Plan Dates Plan Days Actual Dates	As per Requirement						
		Sub-Total						500								
Total																
Advertisment & Publicity : Schedule 11 as per Budget																
S-22-23.44.20	S-22-23.44.20-001	Appointment	Nos		DPM	GM	Self-Finance	84	Plan Dates Plan Days Actual Dates	As per Requirement						
		Sub-Total		0				84								
S-22-23.44.21	S-22-23.44.21-001	Work order	Nos		DPM	GM	Self-Finance	338	Plan Dates Plan Days Actual Dates	As per Requirement						
		Sub-Total		0				338								
S-22-23.44.22	S-22-23.44.22-001	Publicity	Nos		DPM	GM	Self-Finance	844	Plan Dates Plan Days Actual Dates	As per Requirement				7	7	90
		Sub-Total		0				844								
Total																
Total (2022-2023) in Thousand Tk.																
16,197																

1	Goods	Capital	230853000.00
		Revenue	44043000.00
2	Works	Capital	55470000.00
		Revenue	15923000.00
3	Service	Revenue	16197000.00
Grand Total =			362486000.00


(Thirty Six Crore Twenty Four lac Eighty Six Thousand only).

১৩৫৬
শ্রীঃ আমিনুল ইসলাম
গঞ্জিএম (অঃ বিদ্যার) ১৫ মাঃ
গঞ্জিএম (অঃ বিদ্যার) ১৫ মাঃ
গঞ্জিএম (অঃ বিদ্যার) ১৫ মাঃ

মোঃ আব্দুল হাকিম
 এজিএম (ইত্তফাকি)
 এজিএম পবিস-২
 দিনাজপুর পবিস-২
 মোঃ খুরশীদ আলম
 ডিজিএম (সদর দপ্তর-কারিগরি)
 দিনাজপুর পবিস-২

দিনাজপুর পল্লী বিদ্যুৎ সমিতি-২
ফুলবাড়ী, বিরামপুর, দিনাজপুর।

ক্রমিক নং	বাজেট	খাতের বিবরণ	APP -তে প্রাক্কলিত ব্যয়
০১ (Goods)	মূলধনী	ওএন্ডএম মালামাল	১৭,১১,৩৬,০০০.০০
		ডিপোজিট ওয়ার্ক	৩,৮৯,৮৬,০০০.০০
		অফিস ফার্নিচার এ্যান্ড ম্যাটেরিয়ালস	১৬,৮২,০০০.০০
		অফিস ইকুইপমেন্ট এ্যান্ড কম্পিউটার এক্সেসরিজ	২৪,৯২,০০০.০০
		অপারেটিং যন্ত্রপাতি	৬৮,৭৮,০০০.০০
		কমিউনিকেশন যন্ত্রপাতি	৪,২০,০০০.০০
		ট্রান্সপোর্ট	৪৬,৭৪,০০০.০০
		ডেপ্রিশিয়েশন ফান্ড	৪৫,৮৫,০০০.০০
	মোট (Goods Capital) (তেইশ কোটি আট লক্ষ তিপান্ন হাজার টাকা মাত্র)		২৩,০৮,৫৩,০০০.০০
	রাজস্ব	মেরামত ও রক্ষণাবেক্ষণ:	
		ক) যানবাহন মেরামত	২৭,৫৭,০০০.০০
		খ) বিতরণ লাইন মেরামত	১,০০,৫৯,০০০.০০
		লিভারেজ	১৭,০০,০০০.০০
		প্রিন্টিং এবং স্টেশনারি	৮৯,৪৫,০০০.০০
		পেট্রোল অকটেন	৫৭,৩৭,০০০.০০
		অন্যান্য অপারেটিং ব্যয়	২০,৩৩,০০০.০০
		রেভিনিউ স্ট্যাম্প	১,২০,০০,০০০.০০
	এলাকা পরিচালক এবং বার্ষিক সদস্য সভা:		৮,১২,০০০.০০
	মোট (Goods Revenue) (চার কোটি চল্লিশ লক্ষ তেতাল্লিশ হাজার টাকা মাত্র)		৪,৪০,৪৩,০০০.০০
মোট (Goods) (সাতাশ কোটি আটচল্লিশ লক্ষ ছিয়ানকই হাজার টাকা মাত্র)		২৭,৪৮,৯৬,০০০.০০	
০২ (Works)	মূলধনী	বিতরণ লাইন নির্মাণ	৩,৯৪,৬৮,০০০.০০
		পূর্ত নির্মাণ	৩১,৯৬,০০০.০০
		ভূমি ক্রয় ও ভূমি উন্নয়ন	১,২৮,০৬,০০০.০০
	মোট (Works Capital) (পাঁচ কোটি চুয়ান্ন লক্ষ সত্তর হাজার টাকা মাত্র)		৫,৫৪,৭০,০০০.০০
	রাজস্ব	মেরামত ও রক্ষণাবেক্ষণ	
		ক) মেরামত ও রক্ষণাবেক্ষণ (সাধারণ সম্পত্তি)	৪২,৫৭,০০০.০০
		খ) মেরামত ও রক্ষণাবেক্ষণ (ডিস্ট্রিবিউশন লাইন)	১,১৬,৬৬,০০০.০০
মোট (Works Revenue) (এক কোটি ঊনষাট লক্ষ তেইশ হাজার টাকা মাত্র)		১,৫৯,২৩,০০০.০০	
মোট (Works) (সাত কোটি তের লক্ষ তিরানকই হাজার টাকা মাত্র)		৭,১৩,৯৩,০০০.০০	
০৩ (Service)	রাজস্ব	বীমা, রুট পারমিট, ট্যাক্স	৩৪,২০,০০০.০০
		অন্যান্য পরিচালন ব্যয় (সম্মানি, ওভার টাইম, রিটেইনার ফি, গ্যাস, বিদ্যুৎ বিল ও ট্রেনিং)	৫৯,৩৬,০০০.০০
		অফিস ভাড়া, টেলিফোন/মোবাইল ও পোস্টেজ	২৮,৯৯,০০০.০০
		রিটেইনার কনসালটেন্ট ফি	২৬,৭৬,০০০.০০
		বিজ্ঞাপন ও প্রচারণা (নিয়োগ, কার্যাদেশ)	১২,৬৬,০০০.০০
	মোট (Service Revenue) (এক কোটি একষট্টি লক্ষ সাতানকই হাজার টাকা মাত্র)		১,৬১,৯৭,০০০.০০
সর্বমোট	মূলধনী ক্যাপিটাল+মূলধনী রাজস্ব+ওয়ার্কস ক্যাপিটাল+ওয়ার্কস রাজস্ব+সার্ভিস রাজস্ব (২৩,০৮,৫৩,০০০+ ৪,৪০,৪৩,০০০+ ৫,৫৪,৭০,০০০+ ১,৫৯,২৩,০০০ +১,৬১,৯৭,০০০)		৩৬,২৪,৮৬,০০০.০০
সর্বমোট= (ছত্রিশ কোটি চব্বিশ লক্ষ ছিয়ানশি হাজার টাকা মাত্র)			


 (মোঃ আশরাফুল ইসলাম)
 এজিএম (প্রশাসন)।