



রংপুর পল্লী বিদ্যুৎ সমিতি-২
পাণলাপীর, রংপুর।

টেলিফোন নম্বরঃ 02588878267

ই-মেইলঃ gmrpbs2@gmail.com

ওয়েব সাইটঃ www.pbs2.rangpur.gov.bd

স্মারক নং-২৭.১২.৮৫৪৯.৫২২.০১.০৩৬.২৪. ২৯২৭

তারিখঃ ১৬ জ্যৈষ্ঠ, ১৪৩১ বঙ্গাব্দ।
৩০ মে, ২০২৪ খ্রিষ্টাব্দ।

পরিচালক
পবিস মনিটরিং ও ব্যঃ পঃ (উত্তরাঞ্চল) পরিদপ্তর
বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড, ঢাকা।

বিষয়ঃ রংপুর পবিস-২ এর ২০২৪-২০২৫ অর্থ বছরের Annual Procurement Plan (APP) অনুমোদন
সংক্রান্ত ৪৫৩ তম বোর্ড সভার প্রস্তাব নং-০১/৪৫৩/২০২৪ প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে গত ১৮/০৫/২০২৪ খ্রিষ্টাব্দ তারিখে অনুষ্ঠিত রংপুর পবিস-২ এর ৪৫৩ তম নিয়মিত বোর্ড সভার প্রস্তাব নং-০১/৪৫৩/২০২৪ অনুমোদনের প্রয়োজনীয় ব্যবস্থা গ্রহণের নিমিত্তে অত্রসাথ সংযুক্ত করে মহোদয়ের নিকট পুনরায় প্রেরণ করা হলো।

প্রস্তাব নং	সংক্ষিপ্ত বিষয়	সিদ্ধান্ত/প্রস্তাব গ্রহণের স্বাক্ষরে সংশ্লিষ্ট বাই'ল পৃঃ নং/সার্কুলার/নির্দেশিকা নম্বর	প্রস্তাব/সিদ্ধান্ত অনুমোদনকারী দপ্তর/পরিদপ্তর
প্রস্তাব নং ০১/৪৫৩/২০২৪	রংপুর পবিস-২ এর ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন সংক্রান্ত।	পিপিআর-২০০৮ এবং পবিস নির্দেশিকা ৩০০-৩৬ অনুযায়ী গৃহীত।	পবিস মনিটরিং ও ব্যঃ পঃ (উত্তরাঞ্চল) পরিদপ্তর

- সংযুক্তিঃ
- ০১। বোর্ড সভার উদ্ধৃতাংশ।
 - ০২। ওয়ার্কিং পেপার।
 - ০৩। অন্যান্য আনুসঙ্গিক কাগজপত্র।

(মোঃ খুরশীদ আলম)
জেনারেল ম্যানেজার (চঃ দাঃ)



রংপুর পল্লী বিদ্যুৎ সমিতি-২
পাগলাপীর, রংপুর।

টেলিফোন নম্বরঃ 02588878267

ই-মেইলঃ gmrphs2@gmail.com

ওয়েব সাইটঃ www.pbs2.rangpur.gov.bd

১৮/০৫/২০২৪ খ্রিষ্টাব্দ তারিখে অনুষ্ঠিত “৪৫৩” তম বোর্ড সভায় গৃহীত প্রস্তাব নং-০১/৪৫৩/২০২৪ এর উদ্ধৃতাংশ

বিষয়ঃ ২০২৪-২০২৫ অর্থ বছরের রংপুর পবিস-২ এর বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন সংক্রান্তঃ

রংপুর পবিস-২ এর জেনারেল ম্যানেজার গত ১৮/০৫/২০২৪ খ্রিষ্টাব্দ তারিখের বোর্ড সভায় অবহিত করেন যে, বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ডের ৫০৯ তম বোর্ড সভার সিদ্ধান্ত নং-১৩২৩৬ এর প্রেক্ষিতে সংশোধিত পবিস নির্দেশিকা ৩০০-৩৬ এর L.(5) অনুযায়ী পবিসের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদনের জন্য সমিতি বোর্ড সভায় প্রস্তাব গ্রহণ পূর্বক পবিস মনিটরিং ও ব্যঃ পঃ (উত্তরাঞ্চল) পরিদপ্তর, বাপবিবো, ঢাকায় প্রেরণের নির্দেশনা রয়েছে। পিপিআর-২০০৮ এবং পবিস নির্দেশিকা ৩০০-৩৬ অনুযায়ী কাজের স্বার্থে বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করার বিধান থাকায় রংপুর পল্লী বিদ্যুৎ সমিতি-২ এর ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রণয়ন করা হয়েছে। রংপুর পবিস-২ এর জেনারেল ম্যানেজার কর্তৃক গত ১৮/০৫/২০২৪ খ্রিষ্টাব্দ তারিখের বোর্ড সভায় উপস্থাপিত কার্যপত্র অনুযায়ী দেখা যায় যে, রংপুর পবিস-২ এর ২০২৪-২০২৫ অর্থ বছরে বিভিন্ন আইটেমের মালামাল ক্রয়ের জন্য একটি বার্ষিক ক্রয় পরিকল্পনা (APP) বোর্ড সভায় উপস্থাপন করেন। সমিতি কর্তৃক প্রণীত বার্ষিক ক্রয় পরিকল্পনাটি পর্যালোচনা করে দেখা যায় ২০২৪-২০২৫ অর্থ বছরে বাপবিবোর্ড কর্তৃক অনুমোদিত বাজেট এর সাথে সামঞ্জস্য রেখে (APP) প্রস্তুত করা হয়েছে, যার খাতওয়ারী মোট অর্থের পরিমাণ নিম্নরূপঃ

ক্রমিক নং	বাজেট	খাতের বিবরণ	APP -তে প্রাক্কলিত ব্যয়
০১ (Goods)	মূলধনী	ওএলএম মালামাল	২১,২৩,৩০,০০০.০০
		ডিপোজিট ওয়ার্ক মালামাল	৩,৯৭,৫০,০০০.০০
		অফিস/রেস্ট হাউজ ফার্নিচার এ্যান্ড ম্যাটেরিয়ালস	২১,৪৫,০০০.০০
		অফিস ইকুইপমেন্ট	১৯,৪০,০০০.০০
		অপারেটিং যন্ত্রপাতি	৪৪,২৫,০০০.০০
		আইসিটি হার্ডওয়্যার এন্ড নেটওয়ার্ক	৬০,৭৫,০০০.০০
		ট্রান্সপোর্ট	২,০২,১৫,০০০.০০
		ডেপিশিয়েশন ফান্ড	১৩,৬৩,৫০,০০০.০০
	মোট (Goods Capital) (বিয়ার্লিশ কোটি বত্রিশ লক্ষ ত্রিশ হাজার টাকা মাত্র)		৪২,৩২,৩০,০০০.০০
	মেরামত ও রক্ষণাবেক্ষণঃ	যানবাহন মেরামত	২০,৫০,০০০.০০
		কর্মচারী কল্যাণ ও মজুরী	২৪,০০,০০০.০০
		প্রিন্টিং এবং স্টেশনারি	১,৫২,০০,০০০.০০
		পেট্রোল অকটেন	১,৬৮,০০,০০০.০০
		অন্যান্য অপারেটিং ব্যয়	২৬,৬১,০০০.০০
		টেলিফোন এন্ড ডাক	৩১,৫০,০০০.০০
		এলাকা পরিচালক এবং বার্ষিক সদস্য সভা	৭,২০,০০০.০০
	মোট (Goods Revenue) (চার কোটি ঊনত্রিশ লক্ষ একাশি হাজার টাকা মাত্র)		৪,২৯,৮১,০০০.০০
	মোট (Goods) (ছেচত্রিশ কোটি বাষট্টি লক্ষ এগারো হাজার টাকা মাত্র) =		৪৬,৬২,১১,০০০.০০

২য় পৃষ্ঠা

ক্রমিক নং	বাজেট	খাতের বিবরণ	APP -তে প্রাক্কলিত ব্যয়	
০২ (Works)	মূলধনী	বিতরণ লাইন নির্মাণ	১,২৬,৫৯,০০০.০০	
		পূর্ত নির্মাণ	১৮,০৪,০০০.০০	
		পরিবহণ	২০,২৫,০০০.০০	
		ভূমি ক্রয় ও ভূমি উন্নয়ন	৩,০৬,৮৩,০০০.০০	
	মোট (Works Capital) (চার কোটি একাত্তর লক্ষ একাত্তর হাজার টাকা মাত্র)			৪,৭১,৭১,০০০.০০
	রাজস্ব	মেরামত ও রক্ষণাবেক্ষণ		
		ক) মেরামত ও রক্ষণাবেক্ষণ (সাধারণ সম্পত্তি)	৩১,২৮,০০০.০০	
		খ) মেরামত ও রক্ষণাবেক্ষণ (ডিস্ট্রিবিউশন লাইন)	৩,৫৫,৯৬,০০০.০০	
		গ) মেরামত ও রক্ষণাবেক্ষণ (যানবাহন)	৩৩,৫০,০০০.০০	
	মোট (Works Revenue) (চার কোটি বিশ লক্ষ চুয়াত্তর হাজার টাকা মাত্র)			৪,২০,৭৪,০০০.০০
মোট (Works) (আট কোটি বিরানব্বই লক্ষ পঁয়তাল্লিশ হাজার টাকা মাত্র)			৮,৯২,৪৫,০০০.০০	
০৩ (Service)	মূলধনী	রিটেইনার প্রতিষ্ঠান (সিভিল কনসালটেন্ট, কম্পিউটার রিটেইনার ফি)	২০,০০,০০০.০০	
	মোট (Service Capital) (বিশ লক্ষ টাকা মাত্র)			২০,০০,০০০.০০
	রাজস্ব	চিকিৎসা সুবিধা	২০,০০,০০০.০০	
		বীমা এন্ড ট্যাক্স, ইন্সুরেন্স	৪৩,৯২,০০০.০০	
		রেভিনিউ স্ট্যাম্প	৫০,০০,০০০.০০	
		অফিস ভাড়া	৪৭,০০,০০০.০০	
		অন্যান্য	২,০৬,৩০,০০০.০০	
	মোট (Service Revenue) (তিন কোটি সাতষট্টি লক্ষ বাইশ হাজার টাকা মাত্র)			৩,৬৭,২২,০০০.০০
	মোট (Service) (তিন কোটি সাতাশ লক্ষ বাইশ হাজার টাকা মাত্র)			৩,৮৭,২২,০০০.০০
সর্বমোট	মূলধনী ক্যাপিটাল+মূলধনী রাজস্ব+ওয়ার্কস ক্যাপিটাল+ওয়ার্কস রাজস্ব+সার্ভিস রাজস্ব+সার্ভিস ক্যাপিটাল		৫৯,৪১,৭৮,০০০.০০	
সর্বমোট=(উনষাট কোটি একচল্লিশ লক্ষ আটাত্তর হাজার টাকা মাত্র।)				

উল্লেখ্য, ২০২৪-২০২৫ অর্থ বছরে রংপুর পবিস-২ এর বিভিন্ন মালামাল ক্রয়ের জন্য প্রণয়নকৃত APP-তে Goods, Works এবং Service এর জন্য সর্বমোট ৫৯,৪১,৭৮,০০০.০০ (উনষাট কোটি একচল্লিশ লক্ষ আটাত্তর হাজার টাকা মাত্র) টাকা অর্ন্তভুক্ত করা হয়েছে।

এতদবিষয়ে, ১৮/০৫/২০২৪ খ্রিষ্টাব্দ তারিখের বোর্ড বিস্তারিত আলোচনা করা হলে উপস্থিত বোর্ড সদস্যগণ ২০২৪-২০২৫ অর্থ বছরে রংপুর পবিস-২ এর বিভিন্ন আইটেমের মালামাল ক্রয়ের জন্য পবিস কর্তৃক প্রণয়নকৃত ৫৯,৪১,৭৮,০০০.০০ (উনষাট কোটি একচল্লিশ লক্ষ আটাত্তর হাজার টাকা মাত্র) টাকার “বার্ষিক ক্রয় পরিকল্পনা (APP)” অনুমোদনের বিষয়ে একমত পোষণ করেন। অতঃপর সমিতি বোর্ডের সহ-সভাপতি জনাব মোছাঃ রাশেদা বেগম এর প্রস্তাবে এবং কোষাধ্যক্ষ জনাব মোঃ রুহুল আমিন মন্ডল এর সমর্থনে সর্ব-সম্মতিক্রমে নিম্নোক্ত প্রস্তাব গৃহীত হয়।

প্রস্তাব নং-০১/৪৫৩/২০২৪

২০২৪-২০২৫ অর্থ বছরে রংপুর পবিস-২ এর বিভিন্ন আইটেমের মালামাল ক্রয়ের জন্য পবিস কর্তৃক প্রণয়নকৃত ৫৯,৪১,৭৮,০০০.০০ (উনষাট কোটি একচল্লিশ লক্ষ আটাত্তর হাজার টাকা মাত্র) “বার্ষিক ক্রয় পরিকল্পনা (APP)” অনুমোদনের লক্ষ্যে প্রস্তাব গ্রহণ করা হলো। প্রস্তাবটি অনুমোদনের জন্য বাপবিবোর্ডের যথাযথ কর্তৃপক্ষকে অনুরোধ করা হলো।

— *স্বাক্ষর* —

(এ এস এম আবু ফরহাদ)

সভাপতি

সমিতি বোর্ড, রংপুর পবিস-২।



রংপুর পল্লী বিদ্যুৎ সমিতি-২
পাণলাপীর, রংপুর।

টেলিফোন নম্বরঃ 02588878267

ই-মেইলঃ gmrpbs2@gmail.com

ওয়েব সাইটঃ www.pbs2.rangpur.gov.bd




১৮/০৫/২০২৪ খ্রিষ্টাব্দ তারিখে অনুষ্ঠিত “৪৫৩” তম বোর্ড সভার প্রস্তাব নং-০১/৪৫৩/২০২৪ এর ওয়ার্কিং পেপার

০১.	প্রস্তাবের বিষয়	:	২০২৪-২০২৫ অর্থ বছরের রংপুর পবিস-২ এর Annual Procurement Plan (APP) অনুমোদন সংক্রান্ত।
০২.	প্রস্তাব উপস্থাপনকারী	:	জেনারেল ম্যানেজার, রংপুর পবিস-২।
০৩.	প্রস্তাব সমর্থনকারী	:	জনাব মোঃ রুহুল আমিন মন্ডল কোষাধ্যক্ষ, সমিতি বোর্ড, রংপুর পবিস-২।
০৪.	প্রস্তাবের সার-সংক্ষেপ ও যৌক্তিকতা	:	

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ডের ৫০৯ তম বোর্ড সভার সিদ্ধান্ত নং-১৩২৩৬ এর প্রেক্ষিতে সংশোধিত পবিস নির্দেশিকা ৩০০-৩৬ এর L.(5) অনুযায়ী পবিসের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদনের জন্য সমিতি বোর্ড সভায় প্রস্তাব গ্রহণ পূর্বক পবিস মনিটরিং ও ব্যঃ পঃ (উত্তরাঞ্চল) পরিদপ্তর, বাপবিবো, ঢাকায় প্রেরণের নির্দেশনা রয়েছে। পিপিআর-২০০৮ এবং পবিস নির্দেশিকা ৩০০-৩৬ অনুযায়ী কাজের স্বার্থে বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করার বিধান থাকায় রংপুর পল্লী বিদ্যুৎ সমিতি-২ এর ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রণয়ন করা হয়েছে। রংপুর পবিস-২ এর জেনারেল ম্যানেজার কর্তৃক গত ১৮/০৫/২০২৪ খ্রিষ্টাব্দ তারিখের বোর্ড সভায় উপস্থাপিত কার্যপত্র অনুযায়ী দেখা যায় যে, রংপুর পবিস-২ এর ২০২৪-২০২৫ অর্থ বছরে বিভিন্ন আইটেমের মালামাল ক্রয়ের জন্য একটি বার্ষিক ক্রয় পরিকল্পনা (APP) বোর্ড সভায় উপস্থাপন করেন। সমিতি কর্তৃক প্রণীত বার্ষিক ক্রয় পরিকল্পনাটি পর্যালোচনা করে দেখা যায় ২০২৪-২০২৫ অর্থ বছরে বাপবিবোর্ড কর্তৃক অনুমোদিত বাজেট এর সাথে সামঞ্জস্য রেখে (APP) প্রস্তুত করা হয়েছে, যার খাতওয়ারী মোট অর্থের পরিমাণ নিম্নরূপঃ


ক্রমিক নং	বাজেট	খাতের বিবরণ	APP -তে প্রাক্কলিত ব্যয়
০১ (Goods)	মূলধনী	ওএন্ডএম মালামাল	২১,২৩,৩০,০০০.০০
		ডিপোজিট ওয়ার্ক মালামাল	৩,৯৭,৫০,০০০.০০
		অফিস/রেস্ট হাউজ ফার্নিচার এ্যান্ড ম্যাটেরিয়ালস	২১,৪৫,০০০.০০
		অফিস ইকুইপমেন্ট	১৯,৪০,০০০.০০
		অপারেটিং যন্ত্রপাতি	৪৪,২৫,০০০.০০
		আইসিটি হার্ডওয়্যার এন্ড নেটওয়ার্ক	৬০,৭৫,০০০.০০
		ট্রান্সপোর্ট	২,০২,১৫,০০০.০০
		ডেপ্রিশিয়েশন ফান্ড	১৩,৬৩,৫০,০০০.০০
		মোট (Goods Capital) (বিয়ান্সিট কোটি বত্রিশ লক্ষ ত্রিশ হাজার টাকা মাত্র)	৪২,৩২,৩০,০০০.০০
	মেরামত ও রক্ষণাবেক্ষণঃ	যানবাহন মেরামত	২০,৫০,০০০.০০
		কর্মচারী কল্যাণ ও মজুরী	২৪,০০,০০০.০০
		প্রিন্টিং এবং স্টেশনারি	১,৫২,০০,০০০.০০
		পেট্রোল অকটেন	১,৬৮,০০,০০০.০০
		অন্যান্য অপারেটিং ব্যয়	২৬,৬১,০০০.০০
		টেলিফোন এন্ড ডাক	৩১,৫০,০০০.০০
		এলাকা পরিচালক এবং বার্ষিক সদস্য সভা	৭,২০,০০০.০০
		মোট (Goods Revenue) (চার কোটি ঊনত্রিশ লক্ষ একাশি হাজার টাকা মাত্র)	৪,২৯,৮১,০০০.০০
	মোট (Goods) (ছেচত্রিশ কোটি বাষট্টি লক্ষ এগারো হাজার টাকা মাত্র) =		৪৬,৬২,১১,০০০.০০

২য় পৃঃ দ্রঃ/

২য় পৃষ্ঠা			
ক্রমিক নং	বাজেট	খাতের বিবরণ	APP -তে প্রাক্কলিত ব্যয়
০২ (Works)	মূলধনী	বিতরণ লাইন নির্মাণ	১,২৬,৫৯,০০০.০০
		পূর্ত নির্মাণ	১৮,০৪,০০০.০০
		পরিবহণ	২০,২৫,০০০.০০
		ভূমি ক্রয় ও ভূমি উন্নয়ন	৩,০৬,৮৩,০০০.০০
	মোট (Works Capital) (চার কোটি একাত্তর লক্ষ একাত্তর হাজার টাকা মাত্র)		৪,৭১,৭১,০০০.০০
	রাজস্ব	মেরামত ও রক্ষণাবেক্ষণ	
		ক) মেরামত ও রক্ষণাবেক্ষণ (সাধারণ সম্পত্তি)	৩১,২৮,০০০.০০
		খ) মেরামত ও রক্ষণাবেক্ষণ (ডিস্ট্রিবিউশন লাইন)	৩,৫৫,৯৬,০০০.০০
		গ) মেরামত ও রক্ষণাবেক্ষণ (যানবাহন)	৩৩,৫০,০০০.০০
	মোট (Works Revenue) (চার কোটি বিশ লক্ষ চুয়ত্তর হাজার টাকা মাত্র)		৪,২০,৭৪,০০০.০০
মোট (Works) (আট কোটি বিরানব্বই লক্ষ ষয়তাল্লিশ হাজার টাকা মাত্র)		৮,৯২,৪৫,০০০.০০	
০৩ (Service)	মূলধনী	রিটেইনার প্রতিষ্ঠান (সিভিল কনসালটেন্ট, কম্পিউটার রিটেইনার ফি)	২০,০০,০০০.০০
	মোট (Service Capital) (বিশ লক্ষ টাকা মাত্র)		২০,০০,০০০.০০
	রাজস্ব	চিকিৎসা সুবিধা	২০,০০,০০০.০০
		বীমা এন্ড ট্যাক্স, ইন্সুরেন্স	৪৩,৯২,০০০.০০
		রেভিনিউ ট্যাক্স	৫০,০০,০০০.০০
		অফিস ভাড়া	৪৭,০০,০০০.০০
		অন্যান্য	২,০৬,৩০,০০০.০০
	মোট (Service Revenue) (তিন কোটি সাতষট্টি লক্ষ বাইশ হাজার টাকা মাত্র)		৩,৬৭,২২,০০০.০০
	মোট (Service) (তিন কোটি সাতাশ লক্ষ বাইশ হাজার টাকা মাত্র)		৩,৮৭,২২,০০০.০০
সর্বমোট	মূলধনী ক্যাপিটাল+মূলধনী রাজস্ব+ওয়ার্কস ক্যাপিটাল+ওয়ার্কস রাজস্ব+সার্ভিস রাজস্ব+সার্ভিস ক্যাপিটাল		৫৯,৪১,৭৮,০০০.০০
সর্বমোট=(উনষাট কোটি একচল্লিশ লক্ষ আটাত্তর হাজার টাকা মাত্র।)			
এমতাবস্থায়, রংপুর পল্লী বিদ্যুৎ সমিতি-২ এর ২০২৪-২০২৫ অর্থ বছরের জন্য প্রণয়নকৃত বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদনের সুপারিশ ও বোর্ড প্রস্তাব গ্রহণের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুরোধ করা হলো।			
০৫.	প্রস্তাবের বাই'ল/পবিস নির্দেশিকার সহিত সঙ্গতিপূর্ণ হলে বাই'ল এর ধারা/নির্দেশিকার নম্বর	:	পিপিআর-২০০৮ এবং পবিস নির্দেশিকা ৩০০-৩৬ অনুযায়ী গৃহীত।
০৬.	প্রস্তাবের আলোচ্য বিষয়ের উপর সিদ্ধান্ত গ্রহণের জন্য প্রস্তাব/সুপারিশ	:	প্রস্তাবটি অনুমোদনের জন্য সুপারিশ করা হলো।
০৭.	প্রস্তাবের আর্থিক সংশ্লিষ্টতা	:	প্রযোজ্য নয়।
০৮.	সম্ভাব্য প্রতিক্রিয়া (যদি থাকে)	:	পবিসের ক্রয় প্রক্রিয়া সহজতর হবে।
	 (মোঃ খুরশীদ আলম) জেনারেল ম্যানেজার (চঃ দাঃ)		

Rangpur Palli Bidyut Samity -2


Paglapir, Rangpur.



**ANNUAL PROCUREMENT PLAN (APP) FOR GOODS, WORKS & SERVICES
FOR (FY 2024-25)**

Rangpur Palli Bidyut Samity-2

Paglapir, Rangpur.



ANNUAL PROCUREMENT PLAN (APP) FOR GOODS, WORKS & SERVICES (FY 2024-25)

Sl No	Description	Amount
1	Goods	46,62,11,000.00
2	Works	8,92,45,000.00
3	Service	3,87,22,000.00
Total =		59,41,78,000.00
(In Words: Fifty Nine Crore Forty One Lac Seventy Eight Thousand Taka)		

18.05.2024
মাঃ আশরাফুল আলম
পরিচালক (প্রশাসন/এইচ আর)
রংপুর পবিস-২

18.05.24
মাঃ বিশ্বনাথ সিন্ধু
পরিচালক (আর্থিক)
রংপুর পবিস-২

18.05.24
মাঃ রবিউল ইসলাম
পরিচালক (অর্থ)
রংপুর পবিস-২

18.05.24
মাঃ নাসির হাশিম
পরিচালক (ইউএনসি)
রংপুর পবিস-২

18.05.24
মাঃ খুরশীদ আলম
জেনারেল ম্যানেজার (চঃ দাঃ)
রংপুর পবিস-২



রংপুর পল্লী বিদ্যুৎ সমিতি-২
পাণলাপীর, রংপুর।

টেলিফোন নম্বরঃ 02588878267

ই-মেইলঃ gmrpbs2@gmail.com

ওয়েব সাইটঃ www.pbs2.rangpur.gov.bd

১৮/০৫/২০২৪ খ্রিষ্টাব্দ তারিখে অনুষ্ঠিত “৪৫৩” তম বোর্ড সভায় গৃহীত প্রস্তাব নং-০৩/৪৫৩/২০২৪ এর খাতওয়ারী হিসাব বিবরণীঃ

ক্রমিক নং	বাজেট	খাতের বিবরণ	APP -তে প্রাকল্পিত ব্যয়
০১ (Goods)	মূলধনী	ওএন্ডএম মালামাল	২১,২৩,৩০,০০০.০০
		ডিপোজিট ওয়ার্ক মালামাল	৩,৯৭,৫০,০০০.০০
		অফিস/রেস্ট হাউজ ফার্নিচার এ্যান্ড ম্যাটেরিয়ালস	২১,৪৫,০০০.০০
		অফিস ইকুইপমেন্ট	১৯,৪০,০০০.০০
		অপারেটিং যন্ত্রপাতি	৪৪,২৫,০০০.০০
		আইসিটি হার্ডওয়্যার এন্ড নেটওয়ার্ক	৬০,৭৫,০০০.০০
		ট্রান্সপোর্ট	২,০২,১৫,০০০.০০
		ডেপ্রিশিয়েশন ফান্ড	১৩,৬৩,৫০,০০০.০০
	মোট (Goods Capital) (বিয়াল্লিশ কোটি বত্রিশ লক্ষ ত্রিশ হাজার টাকা মাত্র)		৪২,৩২,৩০,০০০.০০
		মেরামত ও রক্ষণাবেক্ষণঃ	
		যানবাহন মেরামত	২০,৫০,০০০.০০
		কর্মচারী কল্যাণ ও মজুরী	২৪,০০,০০০.০০
		প্রিন্টিং এবং ষ্টেশনারি	১,৫২,০০,০০০.০০
		পেট্রোল অকটেন	১,৬৮,০০,০০০.০০
অন্যান্য অপারেটিং ব্যয়		২৬,৬১,০০০.০০	
টেলিফোন এন্ড ডাক		৩১,৫০,০০০.০০	
এলাকা পরিচালক এবং বার্ষিক সদস্য সভা		৭,২০,০০০.০০	
মোট (Goods Revenue) (চার কোটি ঊনত্রিশ লক্ষ একাশি হাজার টাকা মাত্র)		৪,২৯,৮১,০০০.০০	
মোট (Goods) (ছেচত্রিশ কোটি বাষট্টি লক্ষ এগারো হাজার টাকা মাত্র) =		৪৬,৬২,১১,০০০.০০	
০২ (Works)	মূলধনী	বিতরণ লাইন নির্মাণ	১,২৬,৫৯,০০০.০০
		পূর্ত নির্মাণ	১৮,০৪,০০০.০০
		পরিবহণ	২০,২৫,০০০.০০
		ভূমি ক্রয় ও ভূমি উন্নয়ন	৩,০৬,৮৩,০০০.০০
	মোট (Works Capital) (চার কোটি একাত্তর লক্ষ একাত্তর হাজার টাকা মাত্র)		৪,৭১,৭১,০০০.০০
	রাজস্ব	মেরামত ও রক্ষণাবেক্ষণ	
		ক) মেরামত ও রক্ষণাবেক্ষণ (সাধারণ সম্পত্তি)	৩১,২৮,০০০.০০
		খ) মেরামত ও রক্ষণাবেক্ষণ (ডিস্ট্রিবিউশন লাইন)	৩,৫৫,৯৬,০০০.০০
		গ) মেরামত ও রক্ষণাবেক্ষণ (যানবাহন)	৩৩,৫০,০০০.০০
	মোট (Works Revenue) (চার কোটি বিশ লক্ষ চুয়ত্তর হাজার টাকা মাত্র)		৪,২০,৭৪,০০০.০০
	মোট (Works) (আট কোটি বিরানব্বই লক্ষ পঁয়তাল্লিশ হাজার টাকা মাত্র)		৮,৯২,৪৫,০০০.০০
০৩ (Service)	মূলধনী	রিটেইনার প্রতিষ্ঠান (সিভিল কনসালটেন্ট, কম্পিউটার রিটেইনার ফি)	২০,০০,০০০.০০
		মোট (Service Capital) (বিশ লক্ষ টাকা মাত্র)	
	রাজস্ব	চিকিৎসা সুবিধা	২০,০০,০০০.০০
		বীমা এন্ড ট্যাক্স, ইন্সুরেন্স	৪৩,৯২,০০০.০০
		রেভিনিউ স্ট্যাম্প	৫০,০০,০০০.০০
		অফিস ভাড়া	৪৭,০০,০০০.০০
		অন্যান্য	২,০৬,৩০,০০০.০০
	মোট (Service Revenue) (তিন কোটি সাতষট্টি লক্ষ বাইশ হাজার টাকা মাত্র)		৩,৬৭,২২,০০০.০০
	মোট (Service) (তিন কোটি সাতাশ লক্ষ বাইশ হাজার টাকা মাত্র)		৩,৮৭,২২,০০০.০০
সর্বমোট	মূলধনী ক্যাপিটাল+মূলধনী রাজস্ব+ওয়ার্কস ক্যাপিটাল+ওয়ার্কস রাজস্ব+সার্ভিস রাজস্ব+সার্ভিস ক্যাপিটাল		৫৯,৪১,৭৮,০০০.০০
সর্বমোট=(উনষাট কোটি একচত্ব্বিশ লক্ষ আটাত্তর হাজার টাকা মাত্র।)			

D:\Rangpur PBS-2\APP 2024-25\Summary.doc

18/05/2024

শেখ হাসিনার
আলম
মঃ (প্রশাসন/এইচ আর)
রংপুর পবিস-২

মোঃ বিপ্লব মিল্লা
এজিএম (আইটি)
রংপুর পবিস-২

মোঃ রবিউল ইসলাম
এজিএম (অর্থ)
রংপুর পল্লী বিদ্যুৎ সমিতি-২
রংপুর পবিস-২

মোঃ খুরশীদ আলম
জেনারেল ম্যানেজার (চঃ দাঃ)
রংপুর পবিস-২

Rangpur Palli Bidyut Samity-2

Paglapir, Rangpur.

ANNUAL PROCUREMENT PLAN FOR GOODS, 2024-2025
(Capital Budget)

Ministry/Division : Power Division
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Rangpur Palli Bidyut Samity-2.

1. O&M Material (Schedule-01)+Substation Construction/Development

Tender Package No	Lot No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk.(Thou)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G.24-25.22.01	G.24-25.22.01.001	Distribution X'F (5,10,15,25,37.5, 50 KVA)	Nos	Lot	OTM (PBS/BREB / Lead PBS)	BREB	Self Finance	78500	Planned Dates	01-Jul-24	30-Jul-24	21-Aug-24	05-Sep-24	12-Sep-24	11-Oct-24	01-Jan-25	
		Sub Total						78500	Planned Days	0	30	21	14	7	30	80	182
									Actual Date	-	-	-	-	-	-	-	-
G.24-25.22.02	G.24-25.22.02.001	Meter (1 phase)	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	20000	Planned Dates	01-Aug-24	30-Aug-24	21-Sep-24	05-Oct-24	12-Oct-24	11-Nov-24	01-Feb-25	
		Sub Total						20000	Planned Days	0	30	21	14	7	30	80	182
									Actual Date	-	-	-	-	-	-	-	-
G.24-25.22.03	G.24-25.22.03.001	Meter (3 phase)	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	10000	Planned Dates	01-Sep-24	30-Sep-24	21-Oct-24	05-Nov-24	12-Nov-24	11-Dec-24	02-Mar-25	
		Sub Total						10000	Planned Days	0	30	21	14	7	30	80	182
									Actual Date	-	-	-	-	-	-	-	-
G.24-25.22.04	G.24-25.22.04.001	Insulator	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	2000	Planned Dates	-	-	-	-	-	-	-	-
		Sub Total						2000	Planned Days	-	-	-	-	-	-	-	-
									Actual Date	-	-	-	-	-	-	-	-
G.24-25.22.05	G.24-25.22.05.001	Conductor	Meter	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	10000	Planned Dates	-	-	-	-	-	-	-	-
		Sub Total						10000	Planned Days	-	-	-	-	-	-	-	-
									Actual Date	-	-	-	-	-	-	-	-
G.24-25.22.06	G.24-25.22.06.001	Conductor (0 Meter 11&12 & Others)	(0) Meter	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	5000	Planned Dates	-	-	-	-	-	-	-	-
		Sub Total						5000	Planned Days	-	-	-	-	-	-	-	-
									Actual Date	-	-	-	-	-	-	-	-
G.24-25.22.07	G.24-25.22.07.001	Pole (SPC)	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	40000	Planned Dates	-	-	-	-	-	-	-	-
		Sub Total						40000	Planned Days	-	-	-	-	-	-	-	-
									Actual Date	-	-	-	-	-	-	-	-

28/05/2024

Pi

28

Tender Package No	Lot No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk.(Thou)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
G.24-25. 22.08	2	3	Nos	5	OTM	BREB	Self Finance	9	Planned Dates	01-Oct-24	30-Oct-24	21-Nov-24	04-Dec-24	11-Dec-24	10-Jan-25	17	18
	G.24-25. 22.08	Cross Arm	Nos	Lot	(BREB / Lead PBS)			3200	Planned Days	0	30	21	14	7	30	80	182
		Sub Total						3200	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22.09	G.24-25.22. 09.001	CT/PT	Nos	Lot	OTM	BREB	Self Finance	500	Planned Dates	01-Oct-24	30-Oct-24	21-Nov-24	04-Dec-24	11-Dec-24	10-Jan-25	03-Apr-25	182
									Planned Days	0	30	21	14	7	30	80	182
		Sub Total						500	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22.10	G.24-25.22. 10.001	Hardware (Different Item)	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	800	Planned Dates	01-Jan-25	30-Jan-25	20-Feb-25	06-Mar-25	13-Mar-25	12-Apr-25	02-Aug-25	182
									Planned Days	0	30	21	14	7	30	80	182
		Sub Total						800	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22.11	G.24-25.22. 11.001	Hardware (Different Item) For Workshop	Nos	Lot	OTM	BREB	Self Finance	2200	Planned Dates	01-Jan-25	31-Jan-25	07-Feb-25	21-Feb-25	28-Feb-25	30-Mar-25	29-Apr-25	
									Planned Days	0	30	7	14	7	30	30	119
		Sub Total						2200	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22.12	G.24-25.22. 12.001	Connector	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	805	Planned Dates	01-Feb-25	02-Mar-25	24-Mar-25	07-Apr-25	11-Apr-25	10-May-25	30-Jun-25	
									Planned Days	0	30	21	14	7	30	80	182
		Sub Total						805	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 25.22.13	G.24-25.22. 13.001	Guyware	Nos	Lot	DPM	GM	Self Finance	205	Planned Dates								
									Planned Days	-	-	-	-	-	-	-	-
		Sub Total						205	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22.14	G.24-25.22. 14.001	Fuse Link	Nos	Lot	OTM (BREB / Lead PBS)	GM	Self Finance	635	Planned Dates	01-Sep-24	30-Sep-24	21-Oct-24	05-Nov-24	12-Nov-24	11-Dec-24	02-Mar-25	
									Planned Days	0	30	21	14	7	30	80	182
		Sub Total						635	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22.15	G.24-25.22. 15.001	33 KV Disconnect Switch	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	1000	Planned Dates	01-Sep-24	01-Oct-24	08-Oct-24	22-Oct-24	29-Oct-24	28-Nov-24	28-Dec-24	
									Planned Days	0	30	7	14	7	30	30	119
		Sub Total						1000	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22.16	G.24-25.22. 16.001	11 KV Disconnect Switch	Nos	Lot	OTM	BREB	Self Finance	1000	Planned Dates	01-Sep-24	01-Oct-24	08-Oct-24	22-Oct-24	29-Oct-24	28-Nov-24	28-Dec-24	
									Planned Days	0	30	7	14	7	30	30	119
		Sub Total						1000	Actual Date	-	-	-	-	-	-	-	-

As Per Requirement

Tender Package No	Lot No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type (BREB / Lead PBS)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.(Thou)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1 G.24-25. 22. 17	2	3	Nos	5	OTM	BREB	Self Finance	9	10	11	12	13	14	15	16	17	18
	G.24-25. 22. 17.001	PG Clump	Nos	Lot	(BREB / Lead PBS)	BREB	Self Finance	1000	Planned Dates	-	-	-	-	-	-	-	-
	Sub Total							1000	Actual Date								
G.24-25. 22. 18	G.24-25. 22. 18.001	Lighting Arrester	Nos	Lot	OTM	BREB	Self Finance	600	Planned Dates	01-Jan-25	31-Jan-25	07-Feb-25	21-Feb-25	28-Feb-25	30-Mar-25	29-Apr-25	119
					(BREB / Lead PBS)				Planned Days	0	30	7	14	7	30	30	
	Sub Total							600	Actual Date								
G.24-25. 22. 19	G.24-25. 22. 19.001	Cut-Out	Nos	Lot	OTM	BREB	Self Finance	600	Planned Dates	01-Sep-24	01-Oct-24	08-Oct-24	22-Oct-24	29-Oct-24	28-Nov-24	28-Dec-24	119
					(BREB / Lead PBS)				Planned Days	0	30	7	14	7	30	30	
	Sub Total							600	Actual Date								
G.24-25. 22. 20	G.24-25. 22. 20.001	Sectionalizing Material	Nos	Lot	OTM	BREB	Self Finance	1000	Planned Dates	01-Nov-24	01-Dec-24	08-Dec-24	22-Dec-24	29-Dec-24	28-Jan-25	27-Feb-25	119
					(BREB / Lead PBS)				Planned Days	0	30	7	14	7	30	30	
	Sub Total							1000	Actual Date								
G.24-25. 22. 21	G.24-25. 22. 21.001	Substation Upgradation Material	Nos	Lot	OTM	BREB	Self Finance	1200	Planned Dates	01-Nov-24	01-Dec-24	08-Dec-24	22-Dec-24	29-Dec-24	28-Jan-25	27-Feb-25	119
					(BREB / Lead PBS)				Planned Days	0	30	7	14	7	30	30	
	Sub Total							1200	Actual Date								
G.24-25. 22. 22	G.24-25. 22. 22.001	Substation Construction (Savedpur-1)	Nos	Lot	OTM	BREB	Self Finance	5000	Planned Dates	01-Jul-24	31-Jul-24	07-Aug-24	21-Aug-24	28-Aug-24	27-Sep-24	27-Oct-24	119
					(BREB / Lead PBS)				Planned Days	0	30	7	14	7	30	30	
	Sub Total							5000	Actual Date								
G.24-25. 22. 23	G.24-25. 22. 23.001	Substation Construction	Nos	Lot	OTM	BREB	Self Finance	5000	Planned Dates	01-Jul-24	30-Jul-24	21-Aug-24	05-Sep-24	12-Sep-24	11-Oct-24	01-Jan-25	182
					(BREB / Lead PBS)				Planned Days	0	30	21	14	7	30	80	
	Sub Total							5000	Actual Date								
G.24-25. 22. 24	G.24-25. 22. 24.001	Substation Construction	Nos	Lot	OTM	BREB	Self Finance	5000	Planned Dates	01-Jul-24	30-Jul-24	21-Aug-24	05-Sep-24	12-Sep-24	11-Oct-24	01-Jan-25	182
					(BREB / Lead PBS)				Planned Days	0	30	21	14	7	30	80	
	Sub Total							5000	Actual Date								
G.24-25. 22. 25	G.24-25. 22. 25.001	Substation Construction/ Development	Nos	Lot	OTM	BREB	Self Finance	7435	Planned Dates	01-Jul-24	30-Jul-24	21-Aug-24	05-Sep-24	12-Sep-24	11-Oct-24	01-Jan-25	182
					(BREB / Lead PBS)				Planned Days	0	30	21	14	7	30	80	
	Sub Total							7435	Actual Date								
G.24-25. 22. 26	G.24-25. 22. 26.001	Armored Rod	Nos	Lot	OTM	BREB	Self Finance	650	Planned Dates	01-Jul-24	31-Jul-24	07-Aug-24	21-Aug-24	28-Aug-24	27-Sep-24	27-Oct-24	119
					(BREB / Lead PBS)				Planned Days	0	30	7	14	7	30	30	
	Sub Total							650	Actual Date								

Signature

Signature

Signature

Signature

Signature

Tender Package No	Lot No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.(Thou)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5		7	8	9	10	11	12	13	14	15	16	17	18
G.24-23. 22-27	G.24-25. 22. 27.001	33 KV ACR	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	4000	Planned Dates Planned Days Actual Date	-	-	-	-	-	-	-	-
	Sub Total							4000									
G.24-25. 22. 28	G.24-25. 22. 28.001	33 KV ACR	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	4000	Planned Dates Planned Days Actual Date	-	-	-	-	-	-	-	-
	Sub Total							4000									
G.24-25. 22. 29.	G.24-25. 22. 29.001	33 KV ACR Regulator	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	1000	Planned Dates Planned Days Actual Date	-	-	-	-	-	-	-	-
	Sub Total							1000									
G.24-25. 22. 30	G.24-25. 22. 30.001	Prepaid Meter	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	0	Planned Dates Planned Days Actual Date	-	-	-	-	-	-	-	-
	Sub Total							0									
Total (2024-2025) in Tk.									(Twenty One Crore Twenty Three lac Thirty Thousand)								

2. Office/ Rest House Furnitures (Schedule-05)

G.24-25. 22. 31	G.24-25. 22. 31.001	Wooden Furnitures	Nos	Lot	RFQ	GM	Self Finance	500	Planned Dates Planned Days Actual Date	01-Jul-24	08-Jul-24	11-Jul-24	12-Jul-24	13-Jul-24	14-Jul-24	29-Jul-24	28
										0	7	3	1	1	1	15	
	Sub Total							500									
G.24-25. 22. 32	G.24-25. 22. 32.001	Steel Furnitures	Nos	Lot	RFQ	GM	Self Finance	500	Planned Dates Planned Days Actual Date	01-Aug-24	08-Aug-24	11-Aug-24	12-Aug-24	13-Aug-24	14-Aug-24	29-Aug-24	28
										0	7	3	1	1	1	15	
	Sub Total							500									
G.24-25. 22. 33	G.24-25. 22. 33.001	Plastic Furnitures	Nos	50	DPM	GM	Self Finance	200	Planned Dates Planned Days Actual Date								
	Sub Total							200									
G.24-25. 22. 34	G.24-25. 22. 34.001	Jute Mat, Carpet, etc.	Nos	Lot	DPM	GM	Self Finance	100	Planned Dates Planned Days Actual Date	01-Aug-24	08-Aug-24	11-Aug-24	12-Aug-24	13-Aug-24	14-Aug-24	21-Aug-24	20
										0	7	3	1	1	1	7	
	Sub Total							100									
G.24-25. 22. 35	G.24-25. 22. 35.001	Wooden Bed	Nos	Lot	DPM	GM	Self Finance	50	Planned Dates Planned Days Actual Date	15-Feb-25						18-Feb-25	3
										0						3	
	Sub Total							50									








Tender Package No	Lot No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk.(Thou)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)		
1	2	3	4	5		7	8	9	10	11	12	13	14	15	16	17	18		
G.24-25. 22. 36	G.24-25. 22. 36.001	Show Case	Nos	Lot	DPM	GM	Self Finance	50	Planned Dates	15-Jun-25	-	-	-	-	-	18-Jun-25			
									Planned Days	0	-	-	-	-	3				
									Actual Date	-	-	-	-	-	-				
Sub Total																			
G.24-25. 22. 37	G.24-25. 22. 37.001	Sofa	Nos	19	RFQ	BREB	Self Finance	300	Planned Dates	01-Feb-25	21-Feb-25	28-Feb-25	06-Mar-25	13-Mar-25	20-Mar-25	20-Apr-25			
									Planned Days	0	21	7	7	7	30				
									Actual Date	-	-	-	-	-	-				
Sub Total																			
G.22-23. 23. 38	G.24-25. 22. 38.001	Carpet	Nos	2	DPM	GM	Self Finance	20	Planned Dates	01-Sep-24	-	-	-	-	-	03-Sep-24			
									Planned Days	0	-	-	-	-	3				
									Actual Date	-	-	-	-	-	-				
Sub Total																			
G.24-25. 22. 39	G.24-25. 22. 39.001	Crockery	Nos	Lot	DPM	GM	Self Finance	40	Planned Dates	01-Mar-25	-	-	-	-	-	03-Mar-25			
									Planned Days	0	-	-	-	-	3				
									Actual Date	-	-	-	-	-	-				
Sub Total																			
G.24-25. 22. 40	G.24-25. 22. 40.001	Gas Burner/ Gas Cylinder	Nos	Lot	DPM	GM	Self Finance	15	Planned Dates										
									Planned Days										
									Actual Date										
Sub Total																			
G.24-25. 22. 41	G.24-25. 22. 41.001	Refrigerator	Nos	Lot	RFQ	GM	Self Finance	70	Planned Dates	01-Nov-24	08-Nov-24	11-Nov-24	12-Nov-24	13-Nov-24	14-Nov-24	29-Nov-24			
									Planned Days	0	7	3	1	1	1	15			
									Actual Date	-	-	-	-	-	-	-			
Sub Total																			
G.24-25. 22. 42	G.24-25. 22. 42.001	Others	Nos	Lot	DPM	GM	Self Finance	300	Planned Dates										
									Planned Days										
									Actual Date										
Sub Total																			
Total (2024-2025) in Tk.									(Twenty One lac Forty Five Thousand)									2145	
3. Office Equipment & Machinery (Schedule-06)																			
G.24-25. 22. 43	G.24-25. 22. 43.001	Generator	Nos	3	OTM	GM	Self Finance	600	Planned Dates	01-Sep-24	30-Sep-24	03-Oct-24	18-Oct-24	25-Oct-24	22-Nov-24	22-Dec-24			
									Planned Days	0	30	3	15	7	28	30	113		
									Actual Date	-	-	-	-	-	-	-	-		
Sub Total																			
G.24-25. 22. 44	G.24-25. 22. 44.001	Gas Burner	Nos	10	DPM	GM	Self Finance	46	Planned Dates										
									Planned Days										
									Actual Date										
Sub Total																			





Tender Package No	Lot No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk.(Thou)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5		7	8	9	10	11	12	13	14	15	16	17	18
G.24-25. 22. 45	G.24-25. 22. 45.001	Fan (All Item)	Nos	25	DPM	GM	Self Finance	185	Planned Dates	-	-	-	-	-	-	-	-
		Sub Total						185	Actual Date								
	G.24-25. 22. 46.001	Ceiling Fan	Nos	30	DPM	GM	Self Finance	136	Planned Dates	01-Jul-24	-	-	-	-	-	03-Jul-24	-
G.24-25. 22. 46		Sub Total						136	Actual Date	0	-	-	-	-	-	3	3
	G.24-25. 22. 47.001	Firing Extinguisher	Nos	10	DPM	GM	Self Finance	100	Planned Dates	01-Sep-24	-	-	-	-	-	03-Sep-24	-
		Sub Total						100	Actual Date	0	-	-	-	-	-	3	3
G.24-25. 22. 48	G.24-25. 22. 48.001	Aircooler	Nos	7	OTM	BREB	Self Finance	800	Planned Dates	01-Jul-24	31-Jul-24	02-Aug-24	17-Aug-24	24-Aug-24	21-Sep-24	06-Oct-24	98
		Sub Total						800	Actual Date	0	30	2	15	7	28	15	-
	G.24-25. 22. 49.001	Water Filter, Tubewell etc.	Nos	Lot	DPM	GM	Self Finance	23	Planned Dates	-	-	-	-	-	-	-	-
G.24-25. 22. 50		Sub Total						23	Actual Date	-	-	-	-	-	-	-	-
	G.24-25. 22. 50.001	Grass Cutting Machine, Spary Machine	Nos	Lot	DPM	GM	Self Finance	50	Planned Dates	-	-	-	-	-	-	-	-
		Sub Total						50	Actual Date	-	-	-	-	-	-	-	-
Total (2024-2025) in Tk.									(Nineteen lac Forty Thousand)								

4. Operating Tools (Schedule-07)																	
G.24-25. 22. 51	G.24-25. 22. 51.001	Digital Avometer	Nos	15	DPM	GM	Self Finance	50	Planned Dates	01-Jul-24	01-Jul-24	01-Jul-24	02-Jul-24	03-Jul-24	05-Jul-24	08-Jul-24	-
		Sub Total						50	Actual Date	0	0	0	1	1	2	3	7
	G.24-25. 22. 51.002	Analog Megar	Nos	10	DPM	GM	Self Finance	50	Planned Dates	01-Aug-24	-	-	-	-	-	01-Aug-24	-
G.24-25. 22. 52		Sub Total						100	Actual Date	0	-	-	-	-	-	1	-
	G.24-25. 22. 52.001	Digital Megar	Nos	10	DPM	GM	Self Finance	100	Planned Dates	01-Sep-24	-	-	-	-	-	01-Sep-24	-
		Sub Total						100	Actual Date	0	-	-	-	-	-	1	-

Tender Package No	Lot No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thou)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
G.24-25. 22. 53	2	3	4	5		7	8	9	10	11	12	13	14	15	16	17	18
	G.24-25. 22. 53.001	Clipon Meter	Nos	10	DPM	GM	Self Finance	50	Planned Dates	01-Jul-24	-	-	-	-	-	01-Jul-24	-
									Planned Days	0	-	-	-	-	-	1	1
								50	Actual Date	-	-	-	-	-	-	-	-
		Sub Total															
G.24-25. 22. 54	G.24-25. 22. 54.001	Hand Line Block (Single)	Nos	10	DPM	GM	Self Finance	150	Planned Dates	01-Oct-24	-	-	-	-	-	01-Oct-24	-
									Planned Days	0	-	-	-	-	-	1	1
								150	Actual Date	-	-	-	-	-	-	-	-
		Sub Total															
G.24-25. 22. 55	G.24-25. 22. 55.001	Hand Line Block (Double)	Nos	10	DPM	GM	Self Finance	150	Planned Dates	01-Oct-24	-	-	-	-	-	01-Oct-24	-
									Planned Days	0	-	-	-	-	-	1	1
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						150									
G.24-25. 22. 56	G.24-25. 22. 56.001	Power Factor Machine	Nos	3	RFQ	GM	Self Finance	300	Planned Dates	01-Apr-25	08-Apr-25	11-Apr-25	12-Apr-25	13-Apr-25	14-Apr-25	29-Apr-25	-
									Planned Days	0	7	3	1	1	1	15	29
								300	Actual Date	-	-	-	-	-	-	-	-
		Sub Total															
G.24-25. 22. 57	G.24-25. 22. 57.001	Watt Meter/ Multi-Meter	Nos	5	DPM	GM	Self Finance	50	Planned Dates	01-Jul-24	-	-	-	-	-	01-Jul-24	-
									Planned Days	0	-	-	-	-	-	1	1
								50	Actual Date	-	-	-	-	-	-	-	-
		Sub Total															
G.24-25. 22. 58	G.24-25. 22. 58.001	Power Supply Unit	Nos	5	DPM	GM	Self Finance	25	Planned Dates	01-Oct-24	-	-	-	-	-	01-Oct-24	-
									Planned Days	0	-	-	-	-	-	1	1
								25	Actual Date	-	-	-	-	-	-	-	-
		Sub Total															
G.24-25. 22. 59	G.24-25. 22. 59.001	Chain Ton/ Chain Host	Nos	5	DPM	GM	Self Finance	100	Planned Dates	01-Oct-24	-	-	-	-	-	01-Oct-24	-
									Planned Days	0	-	-	-	-	-	1	1
								100	Actual Date	-	-	-	-	-	-	-	-
		Sub Total															
G.24-25. 22. 60	G.24-25. 22. 60.001	Amartong Hot-Stick	Nos	4	RFQ	GM	Self Finance	100	Planned Dates	01-Sep-24	08-Sep-24	11-Sep-24	12-Sep-24	13-Sep-24	14-Sep-24	29-Sep-24	-
									Planned Days	0	7	3	1	1	1	15	28
								100	Actual Date	-	-	-	-	-	-	-	-
		Sub Total															
G.22-23. 23.61	G.24-25. 22. 61.001	Drill Machine	Nos	4	DPM	GM	Self Finance	10	Planned Dates	01-Jul-24	-	-	-	-	-	01-Jul-24	-
									Planned Days	0	-	-	-	-	-	1	1
								10	Actual Date	-	-	-	-	-	-	-	-
		Sub Total															

Tender Package No	Lot No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk.(Thou)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5		7	8	9	10	11	12	13	14	15	16	17	18
G.24-25. 22. 62	G.24-25. 22. 62.001	GIS Receiver	Nos	Lot	DPM	GM	Self Finance	100	Planned Dates	01-Sep-24	-	-	-	-	-	01-Sep-24	-
									Planned Days	0	-	-	-	-	-	1	1
		Sub Total						100	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22. 63	G.24-25. 22. 63.001	Lineman Tools	Nos	Lot	RFQ	GM	Self Finance	300	Planned Dates	01-Oct-24	08-Oct-24	11-Oct-24	12-Oct-24	13-Oct-24	14-Oct-24	29-Oct-24	-
									Planned Days	0	7	3	1	1	1	15	29
		Sub Total						300	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22. 64	G.24-25. 22. 64.001	Lineman Tools	Nos	Lot	RFQ	GM	Self Finance	300	Planned Dates	01-Jan-25	08-Jan-25	11-Jan-25	12-Jan-25	13-Jan-25	14-Jan-25	29-Jan-25	-
									Planned Days	0	7	3	1	1	1	15	29
		Sub Total						300	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22. 65	G.24-25. 22. 65.001	Lineman Tools	Nos	Lot	DPM	GM	Self Finance	300	Planned Dates	01-Apr-25	08-Apr-25	11-Apr-25	12-Apr-25	13-Apr-25	14-Apr-25	29-Apr-25	-
									Planned Days	0	7	3	1	1	1	15	29
		Sub Total						300	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22. 66	G.24-25. 22. 66.001	Folding Hot-Stick	Nos	Lot	OTM	BREB	Self Finance	600	Planned Dates	01-Feb-25	01-Mar-25	08-Mar-25	15-Mar-25	30-Mar-25	06-Apr-25	06-May-25	-
									Planned Days	0	28	7	15	7	7	30	94
		Sub Total						600	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22. 67	G.24-25. 22. 67.001	Folding Hot-Stick	Nos	Lot	RFQ	GM	Self Finance	350	Planned Dates	01-Aug-24	08-Aug-24	11-Aug-24	12-Aug-24	13-Aug-24	14-Aug-24	29-Aug-24	-
									Planned Days	0	7	3	1	1	1	15	28
		Sub Total						350	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22. 68	G.24-25. 22. 68.001	Folding Hot-Stick	Nos	Lot	DPM	GM	Self Finance	150	Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
		Sub Total						150	Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22. 69	G.24-25. 22. 69.001	Welding Machine	Nos	1	DPM	GM	Self Finance	100	Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
		Sub Total						100	Actual Date	-	-	-	-	-	-	-	-

Signature

Signature

Signature

Signature

Tender Package No	Lot No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk.(Thou)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)		
1	2	3	4	5		7	8	9	10	11	12	13	14	15	16	17	18		
G.24-25. 22. 70	G.24-25.22. 70.001	Welding Compressor/ Hidrolic Compressor/ Hand griender	Nos	1	DPM	GM	Self Finance	250	Planned Dates										
		Sub Total						250	Planned Days										
									Actual Date										
G.24-25. 22. 71	G.24-25.22. 71.001	Arth Tester	Nos	4	DPM	GM	Self Finance	20	Planned Dates	01-Sep-24	-	-	-	-	-	03-Sep-24	-		
								0	Planned Days	0	-	-	-	-	-	3	3		
									Actual Date	-	-	-	-	-	-	-	-		
		Sub Total						20											
G.24-25. 22. 72	G.24-25.22. 72.001	Substation Pad, Cooling Fan, Blower, Measuring Tape & Others	Nos	Lot	DPM	GM	Self Finance	520	Planned Dates	01-Nov-24	-	-	-	-	-	03-Nov-24			
								0	Planned Days	0	-	-	-	-	-	3	3		
									Actual Date	-	-	-	-	-	-	-	-		
		Sub Total						520											
Total (2024-2025) in Tk.									(Forty Four lac Twenty Five Thousand)										
5. ICT Hardware & Network (Schedule-08)																			
G.24-25. 22.73	G.24-25.22. 73.001	Computer & Computer Accessories	Nos	Lot	OTM	BREB	Self Finance	1800	Planned Dates	01-Aug-24	22-Aug-24	29-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	20-Oct-24			
									Planned Days	0	21	7	7	7	7	30	79		
									Actual Date	-	-	-	-	-	-	-	-		
		Sub Total						1800											
G.24-25. 22.74	G.24-25.22. 74.001	Laser Printer	Nos	Lot	RFQ	BREB	Self Finance	300	Planned Dates	01-Aug-24	08-Aug-24	11-Aug-24	12-Aug-24	13-Aug-24	14-Aug-24	29-Aug-24			
									Planned Days	0	7	3	1	1	1	15	29		
									Actual Date	-	-	-	-	-	-	-	-		
		Sub Total						300											
G.24-25. 22. 75	G.24-25.22. 75.001	Dot-Printer	Nos	Lot	OTM	BREB	Self Finance	700	Planned Dates	01-Aug-24	22-Aug-24	29-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	20-Oct-24			
									Planned Days	0	21	7	7	7	7	30	79		
									Actual Date	-	-	-	-	-	-	-	-		
		Sub Total						700											
G.24-25. 22. 76	G.24-25.22. 76.001	Computer Server	Nos	Lot	RFQ	BREB	Self Finance	150	Planned Dates	01-Aug-24	08-Aug-24	11-Aug-24	12-Aug-24	13-Aug-24	14-Aug-24	29-Aug-24			
									Planned Days	0	7	3	1	1	1	15	29		
									Actual Date	-	-	-	-	-	-	-	-		
		Sub Total						150											
G.24-25. 22. 77	G.24-25.22. 77.001	CCTV Camera Sub-Zonal Office	Nos	Lot	OTM	BREB	Self Finance	1500	Planned Dates	01-Sep-24	22-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	20-Oct-24	19-Nov-24			
									Planned Days	0	21	7	7	7	7	30	79		
									Actual Date	-	-	-	-	-	-	-	-		
		Sub Total						1500											

Tender Package No	Lot No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk.(Thou)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5		7	8	9	10	11	12	13	14	15	16	17	18
G.24-25. 22. 78	G.24-25. 22. 78.001	Computer & Computer Accessories	Nos	Lot	DPM	BREB	Self Finance	100	Planned Dates								
									Planned Days								
									Actual Date								
Sub Total								100									
G.24-25. 22. 79	G.24-25. 22. 79.001	Server UPS	Nos	Lot	RFQ	BREB	Self Finance	300	Planned Dates	01-Nov-24	08-Nov-24	11-Nov-24	12-Nov-24	13-Nov-24	14-Nov-24	29-Nov-24	
									Planned Days	0	7	3	1	1	1	15	29
									Actual Date								
Sub Total								300									
G.24-25. 22. 80	G.24-25. 22. 80.001	Intercom system & Telephone Set	Nos	Lot	DPM	GM	Self Finance	250	Planned Dates	01-Dec-24						01-Dec-24	1
									Planned Days	0							
									Actual Date								
Sub Total								250									
G.24-25. 22. 81	G.24-25. 22. 81.001	Mobile Set	Nos	Lot	DPM	GM	Self Finance	100	Planned Dates								
									Planned Days								
									Actual Date								
Sub Total								100									
G.24-25. 22. 82	G.24-25. 22. 82.001	Photocopy Machine	Nos	1	RFQ	GM	Self Finance	260	Planned Dates	01-Nov-24	08-Nov-24	11-Nov-24	12-Nov-24	13-Nov-24	14-Nov-24	29-Nov-24	
									Planned Days	0	7	3	1	1	1	15	29
									Actual Date								
Sub Total								260									
G.24-25. 22. 83	G.24-25. 22. 83.001	CD Writer/ Pen-Drive/ RAM	Nos	25	DPM	GM	Self Finance	55	Planned Dates	01-Nov-24						03-Nov-24	
									Planned Days	0						3	
									Actual Date								
Sub Total								55									
G.24-25. 22. 84	G.24-25. 22. 84.001	Scanning Machine	Nos	6	DPM	GM	Self Finance	60	Planned Dates	01-Nov-24						03-Nov-24	
									Planned Days	0						3	
									Actual Date								
Sub Total								60									
G.24-25. 22. 85	G.24-25. 22. 85.001	E-Mail, Modem, GPRS, WIFI etc	Nos	Lot	DPM	GM	Self Finance	500	Planned Dates	01-Dec-24						01-Dec-24	1
									Planned Days	0							
									Actual Date								
Sub Total								500									
Total (2024-2025) in Tk.									(Sixty lac Seventy Five Thousand)								
									6075								









Tender Package No	Lot No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk.(Thou)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5		7	8	9	10	11	12	13	14	15	16	17	18
7. Vehicle(Schedule-9)																	
G.24-25. 22. 86	G.24-25. 22. 86.001	Zeep Purchase	Nos	1	OTM	BREB/ Lead PBS	Self Finance	12000	Planned Dates	Date Will be Settled by BREB/Lead PBS							
									Planned Days								
									Actual Date								
		Sub Total						12000									
G.24-25. 22. 87	G.24-25. 22. 87.001	Pickup Purchase	Nos	2	OTM	BREB/ Lead PBS	Self Finance	6000	Planned Dates	Date Will be Settled by BREB/Lead PBS							
									Planned Days								
									Actual Date								
		Sub Total						6000									
G.24-25. 22. 88	G.24-25. 22. 88.001	Pickup body Making	Nos	1	RFQ	BREB/ Lead PBS	Self Finance	300	Planned Dates	01-Aug-24	08-Aug-24	11-Aug-24	12-Aug-24	13-Aug-24	14-Aug-24	29-Aug-24	
									Planned Days	0	7	3	1	1	1	15	29
									Actual Date								
		Sub Total						300									
G.24-25. 22. 89	G.24-25. 22. 89.001	Pickup Banch & Triple	Nos	1	RFQ	BREB/ Lead PBS	Self Finance	85	Planned Dates	01-Aug-24	08-Aug-24	11-Aug-24	12-Aug-24	13-Aug-24	14-Aug-24	29-Aug-24	
									Planned Days	0	7	3	1	1	1	15	29
									Actual Date								
		Sub Total						85									
G.24-25. 22. 90	G.24-25. 22. 90.001	Motor Cycle	Nos	10	DPM From ATLAS BD	GM	Self Finance	1500	Planned Dates	As Per Requirement							
									Planned Days								
									Actual Date								
		Sub Total						1500									
G.24-25. 22. 91	G.24-25. 22. 91.001	Helmet	Nos	60	DPM	GM	Self Finance	150	Planned Dates	As Per Requirement							
									Planned Days								
									Actual Date								
		Sub Total						150									
G.24-25. 22. 92	G.24-25. 22. 92.001	Others	Nos	60	DPM	GM	Self Finance	180	Planned Dates	01-Nov-24						03-Nov-24	
									Planned Days	0						3	3
									Actual Date								
		Sub Total						180									
Total (2024-2025) in Tk.									(Twenty Crore Two Lac Fifteen Thousand)								
8. Depreciation fund (Schedule-5)																	
G.24-25. 22. 93	G.24-25. 22. 93.001	Depreciation of Computer & Accessories/	Nos	Lot	OTM	BREB	Self Finance	600	Plan Dates	1-Dec-24	28-Dec-24	4-Jan-25	19-Jan-25	26-Jan-25	2-Feb-25	4-Mar-25	
									Plan Days	0	28	7	15	7	7	30	94
									Actual Dates								
		Sub Total						600									







Tender Package No	Lot No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk.(Thou)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5		7	8	9	10	11	12	13	14	15	16	17	18
G.24-25. 22. 94	G.24-25. 22. 94.001	Depreciation of Wooden Furniture	Nos	Lot	RFQ	GM	Self Finance	300	Plan Dates	5-Jan-24	12-Jan-24	13-Jan-24	14-Jan-24	15-Jan-24	17-Jan-24	4-Feb-24	
									Plan Days	0	7	1	1	1	2	18	30
		Sub Total						300	Actual Dates	-	-	-	-	-	-	-	-
G.24-25. 22. 95	G.24-25. 22. 95.001	Depreciation of Photocopier	Nos	Lot	RFQ	GM	Self Finance	300	Plan Dates	5-Feb-25	12-Feb-25	13-Feb-25	14-Feb-25	15-Feb-25	17-Feb-25	3-Mar-25	
									Plan Days	0	7	1	1	1	2	18	30
		Sub Total							Actual Dates								
G.24-25. 22. 96	G.24-25. 22. 96.001	Depreciation of Generator	Nos	Lot	RFQ	GM	Self Finance	300	Plan Dates	5-Jan-24	12-Jan-24	13-Jan-24	14-Jan-24	15-Jan-24	17-Jan-24	4-Feb-24	
									Plan Days	0	7	1	1	1	2	18	30
		Sub Total							Actual Dates	-	-	-	-	-	-	-	-
G.24-25. 22. 97	G.24-25. 22. 97.001	Depreciation of Air Conditioner	Nos	Lot	RFQ	GM	Self Finance	300	Plan Dates	5-Nov-24	12-Nov-24	13-Nov-24	14-Nov-24	15-Nov-24	17-Nov-24	23-Nov-24	
									Plan Days	0	7	1	1	1	2	18	30
		Sub Total							Actual Dates	-	-	-	-	-	-	-	-
G.24-25. 22. 98	G.24-25. 22. 98.001	Depreciation of Line Construction Materials	Nos	Lot	OTM	BREB	Self finance	100000	Plan Dates								
									Plan Days								
		Sub Total							Actual Dates								
G.24-25. 22. 99	G.24-25. 22. 99.001	Depreciation of Motorcycle	Nos	17	DPM (Govt.org)	BREB	Self Finance	2550	Plan Dates								
									Plan Days								
		Sub Total							Actual Dates								
G.24-25. 22. 100	G.24-25. 22. 100.001	Depreciation of Pickup	Nos	2	OTM (Lead PBS)	BREB	Self Finance	12000	Plan Dates								
									Plan Days								
		Sub Total							Actual Dates								
G.24-25. 22. 101	G.24-25. 22. 101.001	Depreciation of Jeep	Nos	1	OTM (Lead PBS)	BREB	Self Finance	20000	Plan Dates								
									Plan Days								
		Sub Total							Actual Dates								
Total (2024-2025) in Tk.																	
Grand Total (2024-2025) in Tk.																	

Rangpur Palli Bidyut Samity-2

Paglapir, Rangpur.

ANNUAL PROCUREMENT PLAN FOR GOODS, 2024-2025
(Deposit Work/O&M)(Capital Budget)

Ministry/Division : Power Division
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Rangpur Palli Bidyut Samity-2.

8. Deposit Works Materials (Schedule-02)

Tender Package No	Lot No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk.(Thou)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G.24-25. 22. 102	G.24-25.22. 102.001	Transformer	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	20000	Planned Dates	Date Will be Settled by BREB/Lead PBS							
									Planned Days								
									Actual Date								
G.24-25. 22. 103	G.24-25.22. 103.001	Meter	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	2000	Planned Dates	Date Will be Settled by BREB/Lead PBS							
									Planned Days								
									Actual Date								
G.24-25. 22. 104	G.24-25.22. 104.001	Conductor	Meter	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	1700	Planned Dates	Date Will be Settled by BREB/Lead PBS							
									Planned Days								
									Actual Date								
G.24-25. 22. 105	G.24-25.22. 105.001	Connector	Nos	Lot	RFQ	GM	Self Finance	1600	Planned Dates	01-Nov-24	08-Nov-24	11-Nov-24	12-Nov-24	13-Nov-24	14-Nov-24	29-Nov-24	
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date								
G.24-25. 22. 106	G.24-25.22. 106.001	Hardware	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	2000	Planned Dates	Date Will be Settled by BREB/Lead PBS							
									Planned Days								
									Actual Date								
G.24-25. 22. 107	G.24-25.22. 107.001	Pole (Wooden)	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	700	Planned Dates	Date Will be Settled by BREB/Lead PBS							
									Planned Days								
									Actual Date								
G.24-25. 22. 108	G.24-25.22. 108.001	Pole (SPC)	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	6000	Planned Dates	Date Will be Settled by BREB/Lead PBS							
									Planned Days								
									Actual Date								
G.24-25. 22. 109	G.24-25.22. 109.001	Insulator	Nos	Lot	OTM (BREB / Lead PBS)	BREB	Self Finance	2200	Planned Dates	Date Will be Settled by BREB/Lead PBS							
									Planned Days								
									Actual Date								
		Sub Total						2200									

Signature: 
 Date: 

Tender Package No	Lot No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk.(Thou)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G.24-25. 22. 110	G.24-25. 22. 110.001	Cross Arm	Nos	Lot	RFQ	GM	Self Finance	500	Planned Dates	01-Nov-24	08-Nov-24	11-Nov-24	12-Nov-24	13-Nov-24	14-Nov-24	29-Nov-24	
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						500									
G.24-25. 22. 111	G.24-25. 22. 111.001	House Wiring Material	Nos	Lot	RFQ	GM	Self Finance	300	Planned Dates	01-Nov-24	08-Nov-24	11-Nov-24	12-Nov-24	13-Nov-24	14-Nov-24	29-Nov-24	
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						300									
G.24-25. 22. 112	G.24-25. 22. 112.001	CT/PT	Nos	Lot	DPM	GM	Self Finance	200	Planned Dates	01-Jan-25	-	-	-	-	-	03-Jan-25	
									Planned Days	0	-	-	-	-	-	3	3
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						200									
G.24-25. 22. 113	G.24-25. 22. 113.001	Deposit Work Materials (Different Items)	Nos	Lot	RFQ	GM	Self Finance	500	Planned Dates	24-Oct-24	29-Oct-24	01-Nov-24	04-Nov-24	05-Nov-24	06-Nov-24	21-Nov-24	
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						500									
G.24-25. 22. 114	G.24-25. 22. 114.001	Anchor Log/Guy Wire	Nos	Lot	DPM	GM	Self Finance	250	Planned Dates	01-Nov-24	08-Nov-24	11-Nov-24	12-Nov-24	13-Nov-24	14-Nov-24	29-Nov-24	
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						250									
G.24-25. 22. 115	G.24-25. 22. 115.001	Fuse Link	Nos	Lot	OTM	GM	Self Finance	600	Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						600									
G.24-25. 22. 116	G.24-25. 22. 116.001	Others	Nos	Lot	DPM	GM	Self Finance	1200	Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						1200									
Total (2024-2025) in Tk.		(Three Crore Ninety Seven Lac Fifty Thousand)						39750									
Grand Total (2024-2025) in Tk.		(Three Crore Ninety Seven Lac Fifty Thousand)						39750									

[Signature]

[Signature]

[Signature]

[Signature]

Rangpur Palli Bidyut Samity-2

Paglapir, Rangpur.

ANNUAL PROCUREMENT PLAN FOR GOODS, 2024-2025
(Revenue Budget)

Ministry/Division : Power Division

Agency : Bangladesh Rural Electrification Board

Procuring Entity Name & Code : Rangpur Palli Bidyut Samity-2.

9. Repair & Maintenance(Schedule-1)

A. Vehicle Maintenance

Tender Package No	Lot No	Description of Procurement Package Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G.24-25. 22. 117	G.24-25. 22. 117.001	Wheel Purchase (ZIP & Pickup)	Nos	Lot	RFQ	GM	Self Finance	150	Planned Dates	15-Jul-24	22-Jul-24	25-Jul-24	26-Jul-24	27-Jul-24	28-Jul-24	13-Aug-24	
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						150									
G.24-25. 22. 118	G.24-25. 22. 118.001	Wheel Purchase (Pickup)	Nos	Lot	RFQ	GM	Self Finance	150	Planned Dates	15-Jan-25	22-Jan-25	25-Jan-25	26-Jan-25	27-Jan-25	28-Jan-25	12-Feb-25	
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date								
		Sub Total						150									
G.24-25. 22. 119	G.24-25. 22. 119.001	Wheel Purchase (Motor Cycle)	Nos	Lot	DPM	GM	Self Finance	50	Planned Dates	01-Dec-24	-	-	-	-	-	01-Dec-24	
									Planned Days	0	-	-	-	-	-	1	1
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						50									
G.24-25. 22. 120	G.24-25. 22. 120.001	Vehicle Maintenance Material	Nos	Lot by Lot	DPM	GM	Self Finance	1600	Planned Dates								
									Planned Days	-	-	-	-	-	-	-	-
									Actual Date								
		Sub Total						1600									
G.24-25. 22. 121	G.24-25. 22. 121.001	Others	Nos	Lot	DPM	GM	Self Finance	100	Planned Dates								
									Planned Days	-	-	-	-	-	-	-	-
									Actual Date								
		Sub Total						100									
Total (2024-2025) in Tk. (Twenty Lac Fifty Thousand)									2050								







Tender Package No	Lot No	Description of Procurement Package Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
10. Employee Welfare & Wages(Schedule-3)																		
G.24-25. 22. 122	G.24-25. 22. 122.001	Employee Uniform	Nos	Lot	OTM	GM	Self Finance	550	Planned Dates	19-Aug-24	17-Aug-24	24-Aug-24	09-Sep-24	16-Sep-24	24-Sep-24	22-Oct-24	-	
									Planned Days	0	28	7	15	7	30	94		
									Actual Date	-	-	-	-	-	-	-		
G.24-25. 22. 123	G.24-25. 22. 123.001	Umbrella/Bag	Nos	Lot	RFQ	GM	Self Finance	200	Planned Dates	14-Aug-24	22-Aug-24	25-Aug-24	26-Aug-24	27-Aug-24	28-Aug-24	13-Sep-24	-	
									Planned Days	0	7	3	1	1	15	28		
									Actual Date	-	-	-	-	-	-	-		
G.24-25. 22. 124	G.24-25. 22. 124.001	Rain coats	Nos	Lot	RFQ	GM	Self Finance	100	Planned Dates	14-Aug-24	22-Aug-24	25-Aug-24	26-Aug-24	27-Aug-24	28-Aug-24	13-Sep-24	-	
									Planned Days	0	7	3	1	1	15	28		
									Actual Date	-	-	-	-	-	-	-		
G.24-25. 22. 125	G.24-25. 22. 125.001	Lineman Boot/ Gum Boot	Nos	Lot	DPM From Sole Distributor (EPSI)	GM	Self Finance	700	Planned Dates	14-Aug-24	22-Aug-24	25-Aug-24	26-Aug-24	27-Aug-24	28-Aug-24	13-Sep-24	-	
									Planned Days	0	7	3	1	1	15	28		
									Actual Date	-	-	-	-	-	-	-		
G.24-25. 22. 126	G.24-25. 22. 126.001	Sports & Entertainment	Nos	Lot	DPM	GM	Self Finance	550	Planned Dates				As Per Requirement					
									Planned Days	-	-	-	-	-	-	-	-	
									Actual Date									
G.24-25. 22. 127	G.24-25. 22. 127.001	Shoe/Rubber pumps	Lot	Lot	DPM	GM	Self Finance	300	Planned Dates	20-Aug-24	-	-	-	-	-	20-Aug-24	-	
									Planned Days	0	-	-	-	-	-	1	1	
									Actual Date	-	-	-	-	-	-	-	-	
Sub Total									300									
Total (2024-2025) in Tk. (Twenty Four Lac)									2400									

33

11. Printing & Stationary(Schedule-7)

G.24-25. 22. 128	G.24-25. 22. 128.001	Printing Items	Nos	Lot	OTM	PBS Board	Self Finance	1500	Planned Dates	19-Jul-24	16-Aug-24	23-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	21-Oct-24	-
									Planned Days	0	28	7	15	7	7	30	94
G.24-25. 22. 129	G.24-25. 22. 129.001	Printing Items (Certificate)	Nos	Lot	RFQ	GM	Self Finance	300	Actual Date	-	-	-	-	-	-	-	-
									Planned Dates	15-Jul-24	22-Jul-24	25-Jul-24	26-Jul-24	27-Jul-24	28-Jul-24	13-Aug-24	28
		Sub Total						300	Planned Days	0	7	3	1	1	1	15	-
									Actual Date	-	-	-	-	-	-	-	-



Tender Package No	Lot No	Description of Procurement Package Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G.24-25. 22. 130	G.24-25. 22. 130.001	Printing Items (Election Related)	Nos	Lot	RFQ	GM	Self Finance	150	Planned Dates	15-Aug-24	22-Aug-24	25-Aug-25	26-Aug-25	27-Aug-25	28-Aug-25	12-Sep-25		
									Planned Days		7	3	1	1	15	28		
									Actual Date		-	-	-	-	-	-		
G.24-25. 22. 131	G.24-25. 22. 131.001	Sub Total	Nos	Lot	RFQ	GM	Self Finance	150	Planned Dates	15-Apr-25	22-Apr-25	25-Apr-25	26-Apr-25	27-Apr-25	28-Apr-25	13-Apr-25		
									Planned Days		7	3	1	1	15	28		
									Actual Date		-	-	-	-	-	-		
G.24-25. 22. 132	G.24-25. 22. 132.001	Sub Total	Nos	Lot	RFQ	GM	Self Finance	100	Planned Dates	15-Mar-25	22-Mar-25	25-Mar-25	26-Mar-25	27-Mar-25	28-Mar-25	12-Apr-25		
									Planned Days		7	3	1	1	15	28		
									Actual Date		-	-	-	-	-	-		
G.24-25. 22. 133	G.24-25. 22. 133.001	Sub Total	Nos	Lot	OTM	PBS Board	Self Finance	1800	Planned Dates	19-Jan-25	16-Feb-25	23-Feb-25	10-Mar-25	17-Mar-25	24-Mar-25	23-Apr-25	-	
									Planned Days		28	7	15	7	7	30	94	
									Actual Date		-	-	-	-	-	-	-	
G.24-25. 22. 134	G.24-25. 22. 134.001	Sub Total	Nos	Lot	DPM	GM	Self Finance	100	Planned Dates									
									Planned Days		-	-	-	-	-	-	-	-
									Actual Date		-	-	-	-	-	-	-	-
G.24-25. 22. 135	G.24-25. 22. 135.001	Sub Total	Nos	Lot	RFQ	GM	Self Finance	300	Planned Dates	01-Jan-25	08-Jan-25	11-Jan-25	12-Jan-25	13-Jan-25	14-Jan-25	29-Jan-25		
									Planned Days		7	3	1	1	1	15	28	
									Actual Date		-	-	-	-	-	-	-	-
G.24-25. 22. 136	G.24-25. 22. 136.001	Sub Total	Nos	Lot	OTM	BREB	Self Finance	300	Planned Dates									
									Planned Days		28	7	15	7	7	30	94	
									Actual Date		-	-	-	-	-	-	-	-
G.24-25. 22. 137	G.24-25. 22. 137.001	Sub Total	Nos	Lot	OTM	GM	Self Finance	4000	Planned Dates	19-Jul-24	16-Aug-24	23-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	21-Oct-24	-	
									Planned Days		28	7	15	7	7	30	94	
									Actual Date		-	-	-	-	-	-	-	-
G.24-25. 22. 138	G.24-25. 22. 138.001	Sub Total	Nos	Lot	RFQ	GM	Self Finance	100	Planned Dates	15-Jan-25	12-Feb-25	19-Feb-25	06-Mar-25	13-Mar-25	20-Mar-25	19-Apr-25		
									Planned Days		28	7	15	7	7	30	94	
									Actual Date		-	-	-	-	-	-	-	-
G.24-25. 22. 139	G.24-25. 22. 139.001	Sub Total	Nos	Lot	RFQ	GM	Self Finance	100	Planned Dates	15-May-25	22-May-25	25-May-25	26-May-25	27-May-25	28-May-25	13-Jun-25		
									Planned Days		7	3	1	1	1	15	28	
									Actual Date		-	-	-	-	-	-	-	-
As Per Requirement																		

As Per Requirement






Tender Package No	Lot No	Description of Procurement Package Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G.24-25. 22. 139	G.24-25. 22. 139.001	Ribon	Nos	Lot	DPM (From Authorised Dealer)	GM	Self Finance	300	Planned Dates	15-Jul-24	-	-	-	-	-	30-Jul-24	-
									Planned Days	0	-	-	-	-	-	15	15
									Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22. 140	G.24-25. 22. 140.001	Ribon	Nos	Lot	DPM (From Authorised Dealer)	GM	Self Finance	200	Planned Dates	01-Feb-25	-	-	-	-	-	15-Feb-25	-
									Planned Days	0	-	-	-	-	-	15	15
									Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22. 141	G.24-25. 22. 141.001	Toner	Nos	Lot	RFQ	GM	Self Finance	300	Planned Dates	15-Feb-25	22-Feb-25	25-Feb-25	26/02/205	27-Feb-25	28-Feb-25	15-Mar-25	-
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22. 142	G.24-25. 22. 142.001	Toner	Nos	Lot	DPM (From Authorised Dealer)	GM	Self Finance	300	Planned Dates	15-Oct-24	-	-	-	-	-	30-Oct-24	-
									Planned Days	0	-	-	-	-	-	15	15
									Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22. 143	G.24-25. 22. 143.001	Toner	Nos	Lot	RFQ	GM	Self Finance	200	Planned Dates	01-Jan-25	08-Jan-25	11-Jan-25	12-Jan-25	13-Jan-25	14-Jan-25	29-Jan-25	-
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22. 144	G.24-25. 22. 144.001	Ribon	Nos	Lot	DPM (From Authorised Dealer)	GM	Self Finance	300	Planned Dates	15-Jun-25	-	-	-	-	-	30-Jun-25	-
									Planned Days	0	-	-	-	-	-	15	15
									Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22. 145	G.24-25. 22. 145.001	Stationary (Emergency & Exceptional Items)	Nos	Lot	RFQ	GM	Self Finance	300	Planned Dates	15-Mar-25	22-Mar-25	25-Mar-25	26-Mar-25	27-Mar-25	28-Mar-25	13-Apr-25	-
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date	-	-	-	-	-	-	-	-
G.24-25. 22. 146	G.24-25. 22. 146.001	Toner	Nos	Lot	DPM (From Authorised Dealer)	GM	Self Finance	300	Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Date	-	-	-	-	-	-	-	-
Total (2024-2025) in Tk. (One Crore Fifty Two Lac)																	
								15200	As Per Requirement								






Tender Package No	Lot No	Description of Procurement Package Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12. Petrol & Octen (Schedule-8) & Distribution Transformer Maintenance (Schedule-1)																	
G.24-25. 22. 147	G.24-25. 22. 147.001	Petrol/Octen/Diesel/CNG/Mobil	Liter	Lot	DPM	GM	Self Finance	9500	Planned Dates Planned Days Actual Date								
		Sub Total						9500									
G.24-25. 22. 148	G.24-25. 22. 148.001	Transformer Oil	Nos	Lot	DPM Form Govt Own Oil Companies	GM	Self Finance	800	Planned Dates Planned Days Actual Date	15-Jul-24 0 -	-	-	-	-	-	30-Jul-24 15 -	15
		Sub Total						800									
G.24-25. 22. 149	G.24-25. 22. 149.001	Transformer Oil	Nos	Lot	DPM Form Govt Own Oil Companies	GM	Self Finance	800	Planned Dates Planned Days Actual Date	15-Dec-24 0 -	-	-	-	-	-	30-Dec-24 15 -	15
		Sub Total						800									
G.24-25. 22. 150	G.24-25. 22. 150.001	Transformer Oil	Nos	Lot	DPM Form Govt Own Oil Companies	GM	Self Finance	800	Planned Dates Planned Days Actual Date	01-Jun-25 0 -	-	-	-	-	-	30-Jun-25 365 -	365
		Sub Total						800									
G.24-25. 22. 151	G.24-25. 22. 151.001	Super Anamel Wire	Nos	Lot	BREB/Lead PBS	BREB	Self Finance	2200	Planned Dates Planned Days Actual Date	15-Jul-24 0 -	13-Aug-24 28 -	20-Aug-24 7 -	05-Sep-24 15 -	20-Sep-24 7 -	19-Sep-24 7 -	19-Oct-24 30 -	94
		Sub Total						2200									
G.24-25. 22. 152	G.24-25. 22. 152.001	Super Anamel Wire	Nos	Lot	BREB/Lead PBS	BREB	Self Finance	1400	Planned Dates Planned Days Actual Date	15-Oct-24 0 -	13-Nov-24 28 -	20-Nov-24 7 -	05-Dec-24 15 -	20-Dec-24 7 -	19-Dec-24 7 -	19-Jan-25 30 -	94
		Sub Total						1400									
G.24-25. 22. 153	G.24-25. 22. 153.001	Super Anamel Wire	Nos	Lot	BREB/Lead PBS	BREB	Self Finance	1200	Planned Dates Planned Days Actual Date	15-Feb-25 0 -	13-Mar-25 28 -	21-Mar-25 7 -	06-Apr-25 15 -	13-Apr-25 7 -	19-Apr-25 7 -	19-May-25 30 -	94
		Sub Total						1200									
G.24-25. 22. 154	G.24-25. 22. 154.001	Others	Nos	Lot	DPM	GM	Self Finance	100	Planned Dates Planned Days Actual Date								
		Sub Total						100									
Total (2024-2025) in Tk. (One Crore Sixty Eight lac)									16800	As Per Requirement							









Tender Package No	Lot No	Description of Procurement Package Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

13. Miscellaneous Operating Cost (Schedule-9)

G.24-25. 22.155	G.24-25. 22. 155.001	Paper & Magazine	Nos	Lot	DPM	GM	Self Finance	40	Planned Dates	As Per Requirement					
									Planned Days						
	Sub Total							40	Actual Date						
G.24-25. 22. 156	G.24-25. 22. 156.001	BREB News Latter	Nos	Lot	DPM	GM	Self Finance	20	Planned Dates	As Per Requirement					
									Planned Days						
									Actual Date						
G.24-25. 22. 157	G.24-25.22. 157.001	Screen Purchase (for Door/ Window)	Nos	Lot	DPM	GM	Self Finance	50	Planned Dates						
									Planned Days	01-Jan-25		-	-	03-Jan-25	
									Actual Date					3	3
G.24-25. 22. 158	G.24-25.22. 158.001	Books Purchase	Nos	Lot	DPM	GM	Self Finance	50	Planned Dates						
									Planned Days	21-Feb-25		-	-	24-Feb-25	
									Actual Date					3	3
G.24-25. 22.159	G.24-25.22. 159.001	Tree Plantation	Nos	Lot	DPM	GM	Self Finance	200	Planned Dates						
									Planned Days	15-Jul-24		-	-	18-Jul-24	
									Actual Date					3	3
G.24-25. 22. 160	G.24-25.22. 160.001	Wireless Battery	Nos	Lot	DPM	GM	Self Finance	1	Planned Dates						
									Planned Days	15-Dec-24		-	-	18-Dec-24	
									Actual Date					3	3
G.24-25. 22.161	G.24-25. 22.161.001	Charger Light	Nos	Lot	DPM	GM	Self Finance	50	Planned Dates						
									Planned Days	15-Dec-24		-	-	18-Dec-24	
									Actual Date					3	3

1

22

0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100	101	102	103	104	105	106	107	108	109	110	111	112	113	114	115	116	117	118	119	120	121	122	123	124	125	126	127	128	129	130	131	132	133	134	135	136	137	138	139	140	141	142	143	144	145	146	147	148	149	150	151	152	153	154	155	156	157	158	159	160	161	162	163	164	165	166	167	168	169	170	171	172	173	174	175	176	177	178	179	180	181	182	183	184	185	186	187	188	189	190	191	192	193	194	195	196	197	198	199	200	201	202	203	204	205	206	207	208	209	210	211	212	213	214	215	216	217	218	219	220	221	222	223	224	225	226	227	228	229	230	231	232	233	234	235	236	237	238	239	240	241	242	243	244	245	246	247	248	249	250	251	252	253	254	255	256	257	258	259	260	261	262	263	264	265	266	267	268	269	270	271	272	273	274	275	276	277	278	279	280	281	282	283	284	285	286	287	288	289	290	291	292	293	294	295	296	297	298	299	300	301	302	303	304	305	306	307	308	309	310	311	312	313	314	315	316	317	318	319	320	321	322	323	324	325	326	327	328	329	330	331	332	333	334	335	336	337	338	339	340	341	342	343	344	345	346	347	348	349	350	351	352	353	354	355	356	357	358	359	360	361	362	363	364	365	366	367	368	369	370	371	372	373	374	375	376	377	378	379	380	381	382	383	384	385	386	387	388	389	390	391	392	393	394	395	396	397	398	399	400	401	402	403	404	405	406	407	408	409	410	411	412	413	414	415	416	417	418	419	420	421	422	423	424	425	426	427	428	429	430	431	432	433	434	435	436	437	438	439	440	441	442	443	444	445	446	447	448	449	450	451	452	453	454	455	456	457	458	459	460	461	462	463	464	465	4
---	---	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	---

Tender Package No	Lot No	Description of Procurement Package Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G.24-25. 22.162	G.24-25. 22.162.001	Ethics & Integrity	Lot	Lot	DPM	GM	Self Finance	250	Planned Dates	-	-	-	-	-	-	-	-
		Sub Total						250	Planned Days								
									Actual Date								
G.24-25. 22.163	G.24-25. 22.163.001	Electricity Week/ Electricity Program	Nos	Lot	DPM	GM	Self Finance	2000	Planned Dates	-	-	-	-	-	-	-	-
		Sub Total						2000	Planned Days								
									Actual Date								
Total (2024-2025) in Tk.									(Twenty Six lac Sixty One Thousand)								

14. Postage & Telephone Cost (Schedule-10)

G.24-25. 22.164	G.24-25. 22.164.001	Telephone Cost	Lot	Per Month	DPM	GM	Self Finance	1400	Planned Dates		As Per Requirement						
									Planned Days	Actual Date							
G.24-25. 22.165	G.24-25. 22.165.001	Postage Charge	Nos	Per Month	DPM	GM	Self Finance	150	Planned Dates	-	-	-	-	-	-	-	-
		Sub Total						150	Planned Days								
									Actual Date								
G.24-25. 22.166	G.24-25. 22.166.001	CSR	Lot	Per Month	DPM	GM	Self Finance	1300	Planned Dates	-	-	-	-	-	-	-	-
		Sub Total						1300	Planned Days								
									Actual Date								
G.24-25. 22.167	G.24-25. 22.167.001	Kriscop	Lot	Per Month	DPM	GM	Self Finance	300	Planned Dates	-	-	-	-	-	-	-	-
		Sub Total						300	Planned Days								
									Actual Date								
Total (2024-2025) in Tk.									(Thirty One lac Fifty Thousand)								

R

R

R

R

Tender Package No	Lot No	Description of Procurement Package Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

15. Annual General Meeting (Schedule-12)

G.24-25. 22.168		G.24-25. 22.168.001	Annual General Meeting		Lot	DPM	GM	Self Finance	520	Planned Dates	As Per Requirement								
										Planned Days									
										Actual Date									
		Sub Total							520										
G.24-25. 22.169		G.24-25. 22.169.001	Consumer ID	Nos	Lot	DPM	GM	Self Finance	200	Planned Dates	01-Dec-24	-	-	-	-	-	01-Dec-24		
										Planned Days	0	-	-	-	-	-	1	1	
										Actual Date	-	-	-	-	-	-	-	-	
		Sub Total							200										
Total (2024-2025) in Tk.				(Seven Lac Twenty Thousand)															
Grand Total (2024-2025) in Tk.				(Four Crore Twenty Nine Lac Eighty One Thousand)															
				720															
				42981															






Rangpur Palli Bidyut Samity-2

Paglapir, Rangpur.

ANNUAL PROCUREMENT PLAN FOR WORKS (New Construction/ Maintenance); 2024-25

(Mini Contractor/Force)(Capital Budget)

Ministry/Division

: Power Division

Agency : Bangladesh Rural Electrification Board

Procuring Entity Name & Code : Rangpur Palli Bidyut Samity-2.

1. Distribution Line Construction (Schedule-01)

Tender Package No	Lot No	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W.24-25.22.01	W.24-25.22.01.001	Line Maintenance & Line Construction Under Deposit Works	lot		LTM	GM	Self Finance	700	Planned Dates Planned Days Actual Date	14-Aug-24 0 -	29-Aug-24 14 -	05-Sep-24 7 -	14-Sep-24 7 -	21-Sep-24 7 -	30-Sep-24 7 -	30-Dec-24 90 -	- 132 -
W.24-25.22.02	W.24-25.22.02.001	Line Maintenance & Line Construction Under Deposit Works	lot		LTM	GM	Self Finance	450	Planned Dates Planned Days Actual Date	15-Sep-24 0 -	29-Sep-24 14 -	05-Oct-24 7 -	14-Oct-24 7 -	21-Oct-24 7 -	30-Oct-24 7 -	30-Jan-25 90 -	- 132 -
W.24-25.22.03	W.24-25.22.03.001	Line Maintenance & Line Construction	lot		LTM	GM	Self Finance	450	Planned Dates Planned Days Actual Date	15-Oct-24 0 -	29-Oct-24 14 -	05-Nov-24 7 -	14-Nov-24 7 -	21-Nov-24 7 -	30-Nov-24 7 -	28-Feb-25 90 -	- 132 -
Sub Total								1600									
W.24-25.22.04	W.24-25.22.04.001	Line Construction (New Line)	lot		LTM	GM	Self Finance	1000	Planned Dates Planned Days Actual Date	14-Aug-24 0 -	29-Aug-24 14 -	05-Sep-24 7 -	14-Sep-24 7 -	21-Sep-24 7 -	30-Sep-24 7 -	30-Dec-24 90 -	- 132 -
W.24-25.22.05	W.24-25.22.05.001	Line Construction (Force)	lot		LTM	GM	Self Finance	500	Planned Dates Planned Days Actual Date	14-Aug-24 0 -	29-Aug-24 14 -	05-Sep-24 7 -	14-Sep-24 7 -	21-Sep-24 7 -	30-Sep-24 7 -	30-Dec-24 90 -	- 132 -
Sub Total								1500									

B

Ri

Os

Works (Capital)

W.24-25. 22.06	W.24-25. 22.06.001	Line Maintenance	lot	LTM	GM	Self Finance	500	Planned Dates Planned Days	15-Sep-24	29-Sep-24	05-Oct-24	14-Oct-24	21-Oct-24	30-Oct-24	30-Jan-25	-
								Actual Date	-	-	-	-	-	-	-	132
W.24-25. 22.07	W.24-25. 22.07.001	Line Maintenance	lot	LTM	GM	Self Finance	500	Planned Dates Planned Days	15-Oct-24	29-Oct-24	05-Nov-24	14-Nov-24	21-Nov-24	30-Nov-24	28-Feb-25	-
								Actual Date	-	-	-	-	-	-	-	132
		Sub Total					1000									
W.24-25. 22.08	W.24-25. 22.08.001	New Line Construction	lot	LTM	GM	Self Finance	450	Planned Dates Planned Days	15-Nov-24	29-Nov-24	05-Dec-24	14-Dec-24	21-Dec-24	30-Dec-24	31-Mar-25	-
								Actual Date	-	-	-	-	-	-	-	132
W.24-25. 22.09	W.24-25. 22.09.001	New Line Construction	lot	LTM	GM	Self Finance	450	Planned Dates Planned Days	15-Dec-24	29-Dec-24	05-Jan-25	14-Jan-25	21-Jan-25	30-Jan-25	30-Apr-25	-
								Actual Date	-	-	-	-	-	-	-	132
		Sub Total					900									
W.24-25. 22.10	W.24-25. 22.10.001	Line Maintenance	lot	LTM	GM	Self Finance	500	Planned Dates Planned Days	15-Oct-24	29-Oct-24	05-Nov-24	14-Nov-24	21-Nov-24	30-Nov-24	28-Feb-25	-
								Actual Date	-	-	-	-	-	-	-	132
W.24-25. 22.11	W.24-25. 22.11.001	Line Maintenance	lot	LTM	GM	Self Finance	500	Planned Dates Planned Days	15-Nov-24	29-Nov-24	05-Dec-24	14-Dec-24	21-Dec-24	30-Dec-24	31-Mar-25	-
								Actual Date	-	-	-	-	-	-	-	132
W.24-25. 22.12	W.24-25. 22.12.001	Line Maintenance (Force)	lot	LTM	GM	Self Finance	500	Planned Dates Planned Days	15-Oct-24	29-Oct-24	05-Nov-24	14-Nov-24	21-Nov-24	30-Nov-24	28-Feb-25	-
								Actual Date	-	-	-	-	-	-	-	132
		Sub Total					1500									
W.24-25. 22.13	W.24-25. 22.13.001	Line Construction	lot	LTM	GM	Self Finance	300	Planned Dates Planned Days	15-Jan-25	29-Jan-25	07-Feb-25	14-Feb-25	21-Feb-25	2/30/2025	30-May-25	-
								Actual Date	-	-	-	-	-	-	-	132
W.24-25. 22.14	W.24-25. 22.14.001	Line Construction	lot	LTM	GM	Self Finance	300	Planned Dates Planned Days	15-Jan-25	29-Jan-25	07-Feb-25	14-Feb-25	21-Feb-25	2/30/2025	30-May-25	-
								Actual Date	-	-	-	-	-	-	-	132
W.24-25. 22.15	W.24-25. 22.15.001	Line Construction	lot	LTM	GM	Self Finance	300	Planned Dates Planned Days	15-Feb-25	28-Feb-25	07-Mar-25	14-Mar-25	21-Mar-25	30-Mar-25	30-Jun-25	-
								Actual Date	-	-	-	-	-	-	-	132
		Sub Total					900									
W.24-25. 22.16	W.24-25. 22.16.001	Line Maintenance	lot	LTM	GM	Self Finance	450	Planned Dates Planned Days	15-Dec-24	29-Dec-24	05-Jan-25	14-Jan-25	21-Jan-25	30-Jan-25	30-Apr-25	-
								Actual Date	-	-	-	-	-	-	-	132
W.24-25. 22.17	W.24-25. 22.17.001	Line Maintenance	lot	LTM	GM	Self Finance	500	Planned Dates Planned Days	15-Jan-25	29-Jan-25	07-Feb-25	14-Feb-25	21-Feb-25	2/30/2025	30-May-25	-
								Actual Date	-	-	-	-	-	-	-	132
		Sub Total					950									

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

W.24-25. 22.18	W.24-25. 22.18.001	Line Maintenance & Line Construction	lot	LTM	GM	Self Finance	450	Planned Dates Planned Days Actual Date	15-Jan-25 0	29-Jan-25 14	07-Feb-25 7	14-Feb-25 7	21-Feb-25 7	2/30/2025 7	30-May-25 90	- 132
W.24-25. 22.19	W.24-25. 22.19.001	Line Maintenance & Line Construction	lot	LTM	GM	Self Finance	450	Planned Dates Planned Days Actual Date	15-Feb-25 0	28-Feb-25 14	07-Mar-25 7	14-Mar-25 7	21-Mar-25 7	30-Mar-25 7	30-Jun-25 90	- 132
W.24-25. 22.20	W.24-25. 22.20.001	Line Maintenance & Line Construction	lot	LTM	GM	Self Finance	450	Planned Dates Planned Days Actual Date	15-Mar-25 0	28-Mar-25 14	07-Apr-25 7	14-Apr-25 7	21-Apr-25 7	30-Apr-25 7	31-Jul-25 90	- 132
Sub Total							1350									
W.24-25. 22.21	W.24-25. 22.21.001	Line Maintenance & Line Construction	lot	LTM	GM	Self Finance	400	Planned Dates Planned Days Actual Date	15-Mar-25 0	28-Mar-25 14	07-Apr-25 7	14-Apr-25 7	21-Apr-25 7	30-Apr-25 7	31-Jul-25 90	- 132
W.24-25. 22.22	W.24-25. 22.22.001	Line Maintenance & Line Construction	lot	LTM	GM	Self Finance	400	Planned Dates Planned Days Actual Date	15-Feb-25 0	28-Feb-25 14	07-Mar-25 7	14-Mar-25 7	21-Mar-25 7	30-Mar-25 7	30-Jun-25 90	- 132
Sub Total							800									
W.24-25. 22.23	W.24-25. 22.23.001	Line Maintenance & Line Construction	lot	LTM	GM	Self Finance	450	Planned Dates Planned Days Actual Date	15-Oct-24 0	29-Oct-24 14	05-Nov-24 7	14-Nov-24 7	21-Nov-24 7	30-Nov-24 7	28-Feb-25 90	- 132
W.24-25. 22.24	W.24-25. 22.24.001	Line Maintenance & Line Construction	lot	LTM	GM	Self Finance	450	Planned Dates Planned Days Actual Date	15-Apr-25 0	28-Apr-25 14	07-May-25 7	14-May-25 7	21-May-25 7	30-May-25 7	31-Aug-25 90	- 132
W.24-25. 22.25	W.24-25. 22.25.001	Line Maintenance & Line Construction	lot	LTM	GM	Self Finance	409	Planned Dates Planned Days Actual Date	15-May-25 0	28-May-25 14	07-Jun-25 7	14-Jun-25 7	21-Jun-25 7	30-Jun-25 7	30-Sep-25 90	- 132
W.24-25. 22.26	W.24-25. 22.26.001	Line Maintenance & Line Construction	lot	LTM	GM	Self Finance	400	Planned Dates Planned Days Actual Date	15-Jun-25 0	28-Jun-25 14	07-Jun-25 7	14-Jun-25 7	21-Jun-25 7	30-Jun-25 7	30-Sep-25 90	- 132
W.24-25. 22.27	W.24-25. 22.27.001	Line Maintenance & Line Construction	lot	LTM	GM	Self Finance	450	Planned Dates Planned Days Actual Date	20-Jun-25 0	04-Jul-25 14	11-Jun-25 7	18-Jun-25 7	25-Jun-25 7	02-Jul-25 7	02-Oct-25 90	- 132
Sub Total							2159									
Total (2024-2025) in Tk.					(One Crore Twenty Six lac Fifty Nine Thousand) r		12659									

Signature

Rangpur Palli Bidyut Samity-2

Paglapir, Rangpur.

ANNUAL PROCUREMENT PLAN FOR WORKS (New Construction/ Maintenance); 2024-25
(Civil Works)(Capital Budget)

Agency : Bangladesh Rural Electrification Board

Procuring Entity Name & Code : Rangpur Palli Bidyut Samity-2.

3. Civil Construction (Schedule-03)

Tender Package No	Lot No	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W.24-25. 22.28	W.24-25. 22.28.001	Office Building Maintenance	Nos	1	RFQ	BREB	Self Finance	300	Planned Dates	15-Dec-24	22-Dec-24	25-Dec-24	26-Dec-24	27-Dec-24	28-Dec-24	12-Jan-25	-
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date	-	-	-	-	-	-	-	-
W.24-25. 22.29	W.24-25. 22.29.002	E Type Building Maintenance	Nos	1	RFQ	BREB	Self Finance	200	Planned Dates	15-Dec-24	22-Dec-24	25-Dec-24	26-Dec-24	27-Dec-24	28-Dec-24	13-Jan-25	-
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						200									
W.24-25. 22.30	W.24-25. 22.30.001	F Type Building Maintenance	Nos	2	RFQ	BREB	Self Finance	200	Planned Dates	15-Dec-24	22-Dec-24	25-Dec-24	26-Dec-24	27-Dec-24	28-Dec-24	13-Jan-25	-
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						200									
W.24-25. 22.31	W.24-25. 22.31.001	Rest House Maintenance (Tiles & Others)	Nos	1	RFQ	GM	Self Finance	300	Planned Dates	15-Feb-25	22-Feb-25	25-Feb-25	26-Feb-25	27-Feb-25	28-Feb-25	15-Mar-25	-
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						300									
W.24-25. 22.32	W.24-25. 22.32.001	Rest House Maintenance (Tiles & Others)	Nos	1	RFQ	GM	Self Finance	300	Planned Dates	15-Feb-25	22-Feb-25	25-Feb-25	26-Feb-25	27-Feb-25	28-Feb-25	15-Mar-25	-
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						300									
W.24-25. 22.33	W.24-25. 22.33.001	Sine Board	Nos	Lot	DPM	GM	Self Finance	50	Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						50									
W.24-25. 22.34	W.24-25. 22.34.001	Barbed Wire-Fencing	Nos	1	DPM	GM	Self Finance	24	Planned Dates	15-Jan-25	-	-	-	-	-	30-Jan-25	15
									Planned Days	0	-	-	-	-	-	15	15
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						24									

W.24-25. 22.35	W.24-25. 22.35.001	Stone Slab	Nos	Lot	DPM	GM	Self Finance	19	Planned Dates Planned Days Actual Date	15-Dec-24 0	-	-	-	15-Dec-24 1	1
	Sub Total							19							
W.24-25. 22.36	W.24-25. 22.36.001	Water Pump	Nos	5	DPM	GM	Self Finance	25	Planned Dates Planned Days Actual Date	-	-	-	-	-	-
	Sub Total							25							
W.24-25. 22.37	W.24-25. 22.37.001	Drain Construction/ Water Line	Nos	Lot	DPM	GM	Self Finance	75	Planned Dates Planned Days Actual Date	-	-	-	-	-	-
	Sub Total							75							
W.24-25. 22.38	W.24-25. 22.38.001	water line Plumbing	Nos	2	DPM	GM	Self Finance	75	Planned Dates Planned Days Actual Date	-	-	-	-	-	-
	Sub Total							75							
W.24-25. 22.39	W.24-25. 22.39.001	Dustbin Construction	Nos	4	DPM	GM	Self Finance	50	Planned Dates Planned Days Actual Date	-	-	-	-	-	-
	Sub Total							50							
W.24-25. 22.40	W.24-25. 22.40.001	Toilet Construction	Nos	Lot	DPM	GM	Self Finance	30	Planned Dates Planned Days Actual Date	-	-	-	-	-	-
	Sub Total							30							
W.24-25. 22.41	W.24-25. 22.41.001	Internal partition	Nos	2	DPM	GM	Self Finance	100	Planned Dates Planned Days Actual Date	-	-	-	-	-	-
	Sub Total							100							
W.24-25. 22.42	W.24-25. 22.42.001	Baby park	Nos	Lot	DPM	GM	Self Finance	9	Planned Dates Planned Days Actual Date	-	-	-	-	-	-
	Sub Total							9							
W.24-25. 22.43	W.24-25. 22.43.001	Fencing Of Garden	Nos	2	DPM	GM	Self Finance	38	Planned Dates Planned Days Actual Date	-	-	-	-	-	-
	Sub Total							38							

W.24-25. 22.44	W.24-25. 22.44.001	Other	Nos	2	DPM	GM	Self Finance	9	Planned Dates Planned Days Actual Date	As Per Requirement							
		Sub Total						9									
Total (2024-2025) in Tk. (Eighteen Lac Four Thousand)								1804									

4. Transportation(Schedule-01)

W.24-25. 22.45	W.24-25. 22.45.001	Transportation (From CWH)	Nos	Lot	RFQ	GM	Self Finance	525	Planned Dates Planned Days Actual Date	15-Jul-24	24-Jul-24	26-Jul-24	27-Jul-24	28-Jul-24	29-Jul-24	14-Aug-24
										0	7	3	1	1	1	15
		Sub -Total						525								
W.24-25. 22.46	W.24-25. 22.46.001	Transportation (From CWH)	Nos	Lot	RFQ	GM	Self Finance	200	Planned Dates Planned Days Actual Date	15-Sep-24	24-Sep-24	26-Sep-24	27-Sep-24	28-Sep-24	29-Sep-24	14-Oct-24
										0	7	3	1	1	1	15
		Sub -Total						200								
W.24-25. 22.47	W.24-25. 22.47.001	Transportation (From CWH)	Nos	Lot	RFQ	GM	Self Finance	200	Planned Dates Planned Days Actual Date	15-Nov-24	24-Nov-24	26-Nov-24	27-Nov-24	28-Nov-24	29-Nov-24	13-Dec-24
										0	7	3	1	1	1	15
		Sub -Total						200								
W.24-25. 22.48	W.24-25. 22.48.001	Transportation (From CWH)	Nos	Lot	RFQ	GM	Self Finance	200	Planned Dates Planned Days Actual Date	15-Apr-25	24-Apr-25	26-Apr-25	27-Apr-25	28-Apr-25	29-Apr-25	13-May-25
										0	7	3	1	1	1	15
		Sub -Total						200								
W.24-25. 22.49	W.24-25. 22.49.001	Transportation (PBS to PBS/Others)	Nos	Lot	DPM	GM	Self Finance	100	Planned Dates Planned Days Actual Date							
		Sub -Total						100								
W.24-25. 22.50	W.24-25. 22.50.001	Transportation (PBS Store to Site Offices)	Nos	Lot	DPM	GM	Self Finance	100	Planned Dates Planned Days Actual Date							
		Sub -Total						100								
W.24-25. 22.51	W.24-25. 22.51.001	Transportation (BREQ Others Materials)	Nos	Lot	DPM	GM	Self Finance	100	Planned Dates Planned Days Actual Date							
		Sub -Total						100								

W.24-25. 22.52	W.24-25. 22.52.001	Materials Transport (BREB/Others)	Nos	Lot	RFQ	GM	Self Finance	200	Planned Dates Planned Days Actual Date	14-Aug-24 0 -	24-Aug-24 7 -	26-Aug-24 3 -	27-Aug-24 1 -	28-Aug-24 1 -	29-Aug-24 1 -	14-Sep-24 15 -	28
		Sub -Total						200									
W.24-25. 22.53	W.24-25. 22.53.001	Materials Transport (BREB/Others)	Nos	Lot	RFQ	GM	Self Finance	200	Planned Dates Planned Days Actual Date	01-Oct-24 0 -	08-Oct-24 7 -	11-Oct-24 3 -	12-Oct-24 1 -	13-Oct-24 1 -	14-Oct-24 1 -	29-Oct-24 15 -	28
		Sub -Total						200									
W.24-25. 22.54	W.24-25. 22.54.001	Materials Transport (BREB/Others)	Nos	Lot	RFQ	BREB	Self Finance	200	Planned Dates Planned Days Actual Date	01-Apr-25 0 -	07-Apr-25 7 -	10-Apr-25 3 -	11-Apr-25 1 -	12-Apr-25 1 -	13-Apr-25 1 -	28-Apr-25 15 -	28
		Sub -Total						200									
Total (2024-2025) in Tk. (Twenty lac Twenty Five Thousand) 2025																	

5. Land & Land Development(schedule-04)

W.24-25. 22.55	W.24-25. 22.55.001	Land Purchase (Rangpur-6 S/S)	Nos	Lot	OTM	BREB	Self Finance	6000	Planned Dates Planned Days Actual Date	01-Sep-24 0 -	28-Sep-24 28 -	05-Oct-24 7 -	20-Oct-24 15 -	27-Oct-24 7 -	04-Nov-24 7 -	03-Dec-24 30 -	94
		Sub -Total						6000									
W.24-25. 22.56	W.24-25. 22.56.001	Land Purchase (Rangpur-7 S/S)	Nos	Lot	OTM	BREB	Self Finance	6000	Planned Dates Planned Days Actual Date	01-Sep-24 0 -	28-Sep-24 28 -	05-Oct-24 7 -	20-Oct-24 15 -	27-Oct-24 7 -	04-Nov-24 7 -	03-Dec-24 30 -	94
		Sub -Total						6000									
W.24-25. 22.57	W.24-25. 22.57.001	Land Purchase (Gangachara-3 S/S)	Nos	Lot	OTM	BREB	Self Finance	6000	Planned Dates Planned Days Actual Date	01-Sep-24 0 -	28-Sep-24 28 -	05-Oct-24 7 -	20-Oct-24 15 -	27-Oct-24 7 -	04-Nov-24 7 -	03-Dec-24 30 -	94
		Sub -Total						6000									
W.24-25. 22.58	W.24-25. 22.58.001	Land Purchase (Gangachara-2 S/S)	Nos	Lot	OTM	BREB	Self Finance	6000	Planned Dates Planned Days Actual Date	01-Oct-24 0 -	29-Oct-24 28 -	05-Nov-24 7 -	20-Nov-24 15 -	27-Nov-24 7 -	04-Dec-24 7 -	03-Jan-25 30 -	94
		Sub -Total						6000									
W.24-25. 22.59	W.24-25. 22.59.001	Land Purchase (Others)	Nos	Lot	OTM	BREB	Self Finance	6000	Planned Dates Planned Days Actual Date	01-Oct-24 0 -	29-Oct-24 28 -	05-Nov-24 7 -	20-Nov-24 15 -	27-Nov-24 7 -	04-Dec-24 7 -	03-Jan-25 30 -	94
		Sub -Total						6000									

W.24-25. 22.60		Land Development	Nos	Lot	DPM	BREB	Self Finance	483	Planned Dates	As Per Requirement									
									Planned Days	-	-	-	-	-	-	-	-	-	-
									Actual Date										
		Sub -Total						483											
W.24-25. 22.61		Land Development (Haragach S/S)	Nos	Lot	RFQ	BREB	Self Finance	200	Planned Dates	01-Sep-24	08-Sep-24	11-Sep-24	12-Sep-24	13-Sep-24	14-Sep-24	29-Sep-24			
									Planned Days	0	7	3	1	1	1	15			28
									Actual Date	-	-	-	-	-	-	-			-
		Sub -Total						200											
Total (2024-2025) in Tk.			(Three Crore Six Lac Eighty Three Thousand)					30683											
Grand Total (2024-2025) in Tk.			(Four Crore Seventy One lac Seventy One Thousand)					47171											





Revenue (Civil Works)

A. General Property Maintenance

1

Tender Package No	Lot No	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract (in days)	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W.24-25. 22.67	W.24-25. 22.67.001	Others Building Maintenance	Nos	lot	DPM	GM	Self Finance	500	Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						500									
W.24-25. 22.68	W.24-25. 22.68.001	Office Materials Repair	Nos	lot	DPM	GM	Self Finance	500	Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						500									
W.24-25. 22.69	W.24-25. 22.69.001	Office Compound Cleaning	Nos	lot	DPM	GM	Self Finance	79	Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						79									
W.24-25. 22.70	W.24-25. 22.70.001	Boundary Wall	Nos	lot	OTM	BREB	Self Finance	700	Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						700									
W.24-25. 22.71	W.24-25. 22.71.001	Road Repair	Nos	lot	DPM	GM	Self Finance	50	Planned Dates	01-Aug-24	-	-	-	-	-	03-Aug-24	3
									Planned Days	0	-	-	-	-	-	3	3
									Actual Date								
		Sub Total						50									
W.24-25. 22.72	W.24-25. 22.72.001	Store Yard Shed Coloring	Nos	lot	DPM	GM	Self Finance	49	Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						49									
W.24-25. 22.73	W.24-25. 22.73.001	Water Pump Repair	Nos	lot	DPM	GM	Self Finance	50	Planned Dates	01-Sep-24	-	-	-	-	-	03-Sep-24	3
									Planned Days	0	-	-	-	-	-	3	3
									Actual Date								
		Sub Total						50									
		(Thirty One Lac Twenty Eight Thousand						3128									
		Total (2024-2025) in Tk.															





Tender Package No	Lot No	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
B. Distribution Line Maintenance																	
W.24-25. 22.74	W.24-25. 22.74.001	Right Of Way	Nos	lot	DPM	GM	Self Finance	6800	Planned Dates								
									Planned Days								
		Sub Total						6800	Actual Date								
W.24-25. 22.75	W.24-25. 22.75.001	Transformer/OCR/Regulator Repair	Nos	lot	OTM	PBS Board	Self Finance	10000	Planned Dates	19-Aug-24	17-Aug-24	25-Aug-24	09-Sep-24	16-Sep-24	24-Sep-24	22-Oct-24	
									Planned Days	0	28	7	15	7	7	30	94
									Actual Date								
		Sub Total						10000									
W.24-25. 22.76	W.24-25. 22.76.001	Control Panel Installation	Nos	2	OTM	BREB	Self Finance	1200	Planned Dates	01-Sep-24	28-Sep-24	05-Oct-24	20-Oct-24	27-Oct-24	04-Nov-24	03-Dec-24	
									Planned Days	0	28	7	15	7	7	30	94
									Actual Date								
		Sub Total						1200									
W.24-25. 22.77	W.24-25. 22.77.001	Bay Breaker Installation/Extension	Nos	2	OTM	BREB	Self Finance	2708	Planned Dates	01-Oct-24	29-Oct-24	05-Nov-24	20-Nov-24	27-Nov-24	04-Dec-24	03-Jan-25	
									Planned Days	0	28	7	15	7	7	30	94
									Actual Date								
		Sub Total						2708									
W.24-25. 22.78	W.24-25. 22.78.001	Maintenance on Emergency Crises	Nos	lot	DPM	GM	Self Finance	1300	Planned Dates								
									Planned Days								
									Actual Date								
		Sub Total						1300									
W.24-25. 22.79	W.24-25. 22.79.001	Labor Pay of Line Repair	Nos	lot	DPM	GM	Self Finance	1300	Planned Dates								
									Planned Days								
									Actual Date								
		Sub Total						1300									
W.24-25. 22.80	W.24-25. 22.80.001	Line Repair & Maintenance Material	Nos	lot	DPM	GM	Self Finance	7000	Planned Dates								
									Planned Days								
									Actual Date								
		Sub Total						7000									
W.24-25. 22.81	W.24-25. 22.81.001	Store Material Maintenance	Nos	lot	DPM	GM	Self Finance	300	Planned Dates								
									Planned Days								
									Actual Date								
		Sub Total						300									
W.24-25. 22.82	W.24-25. 22.82.001	Meter Repair & Maintenance	Nos	lot	DPM	GM	Self Finance	500	Planned Dates								
									Planned Days								
									Actual Date								
		Sub Total						500									
W.24-25. 22.83	W.24-25. 22.83.001	Tools Repair & Maintenance	Nos	lot	DPM	GM	Self Finance	850	Planned Dates	01-Sep-24						03-Sep-24	
									Planned Days	0						3	
									Actual Date								
		Sub Total						850									









Tender Package No	Lot No	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W.24-25, 22.84	W.24-25, 22.84.001	Sub-Station Repair & Maintenance	Nos	lot	DPM	GM	Self Finance	1200	Planned Dates	01-Jan-25	-	-	-	-	-	03-Jan-25	-
									Planned Days	0	-	-	-	-	-	3	3
									Actual Date								
		Sub Total						1200									
W.24-25, 22.85	W.24-25, 22.85.001	Pole Numbering	Nos	lot	DPM	GM	Self Finance	1200	Planned Dates								
									Planned Days								
									Actual Date								
		Sub Total						1200									
W.24-25, 22.86	W.24-25, 22.86.001	Material Carrying	Nos	lot	DPM	GM	Self Finance	500	Planned Dates								
									Planned Days								
									Actual Date								
		Sub Total						500									
W.24-25, 22.87	W.24-25, 22.87.001	Centrifuging Machine Repair	Nos	lot	DPM	GM	Self Finance	49	Planned Dates	01-Sep-24	-	-	-	-	-	03-Sep-24	-
									Planned Days	0	-	-	-	-	-	3	3
									Actual Date								
		Sub Total						49									
W.24-25, 22.88	W.24-25, 22.88.001	Transformer Oil Centrifuging	Nos	lot	DPM	GM	Self Finance	223	Planned Dates	01-Nov-24	-	-	-	-	-	03-Nov-24	-
									Planned Days	0	-	-	-	-	-	3	3
									Actual Date								
		Sub Total						223									
W.24-25, 22.89	W.24-25, 22.89.001	Transformer Oil Refining	Nos	lot	RFQ	GM	Self Finance	300	Planned Dates	01-Jan-25	08-Jan-25	11-Jan-25	12-Jan-25	13-Jan-25	14-Jan-25	29-Jan-25	-
									Planned Days	0	7	3	1	1	1	15	29
									Actual Date								
		Sub Total						300									
W.24-25, 22.90	W.24-25, 22.90.001	Head Quarter's Earth Filling & Yard Cleaning	Nos	lot	DPM	GM	Self Finance	96	Planned Dates								
									Planned Days								
									Actual Date								
		Sub Total						96									
W.24-25, 22.91	W.24-25, 22.91.001	Land Lease & Poll Yard Rentals	Nos	lot	DPM	GM	Self Finance	70	Planned Dates								
									Planned Days								
									Actual Date								
		Sub Total						70									
		Total (2024-2025) in Tk.					(Three Crore Fifty Five Lac Ninety Six Thousand)	35596									






Tender Package No	Lot No	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

8. Repair & Maintenance (Schedule-1)

A. Vehicle Maintenance

Tender Package No	Lot No	Description of Procurement Package Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
W.24-25. 22.92	W.24-25. 22.92.001	Vehicle Repair (Pickup)	Nos	Lot	DPM	GM	Self Finance	1000	Planned Dates	-	-	-	-	-	-	-	-	
									Planned Days									
		Sub Total						1000	Actual Date									
W.24-25. 22.93	W.24-25. 22.93.001	Vehicle Repair (Motor-Cycle)	Nos	Lot	DPM	GM	Self Finance	600	Planned Dates	-	-	-	-	-	-	-	-	
									Planned Days									
		Sub Total						600	Actual Date									
W.24-25. 22.94	W.24-25. 22.94.001	Overhauling & Servicing (Pickup)	Nos	Lot	RFQ	GM	Self Finance	250	Planned Dates	01-Sep-24	08-Sep-24	11-Sep-24	12-Sep-24	13-Sep-24	14-Sep-24	29-Sep-24	28	
									Planned Days	0	7	3	1	1	1	15		
		Sub Total						250	Actual Date		-	-	-	-	-	-	-	
W.24-25. 22.95	W.24-25. 22.95.001	Maintenance & Servicing (Pickup)	Nos	Lot	OTM	BREB	Self Finance	1200	Planned Dates	01-Jul-24	29-Jul-24	05-Aug-24	20-Aug-24	27-Aug-24	03-Sep-24	03-Oct-24	94	
									Planned Days	0	28	7	15	7	7	30		
		Sub Total						1200	Actual Date									
W.24-25. 22.96	W.24-25. 22.96.001	Overhauling & Servicing (Motor-Cycle)	Nos	Lot	DPM	GM	Self Finance	300	Planned Dates	-	-	-	-	-	-	-	-	
									Planned Days									
		Sub Total						300	Actual Date									
Total (2024-2025) In Tk.		(Thirty Three lac Fifty Thousand)						3350										
Grand Total (2024-2025)		(Four Crore Twenty Lac Seventy Four Thousand)						42074										






Rangpur Palli Bidyut Samity-2

Paglapir, Rangpur.

ANNUAL PROCUREMENT PLAN FOR SERVICES; 2024-2025
(Capital Budget)

Ministry/Division : Power Division
Agency : Bangladesh Rural Electrification Board
Procuring Entity Name & Code : Rangpur Palli Bidyut Samity-2.

1. Retainer Consultant (Schedule-7)

Tender Package No	Lot No	Description of Procurement Package Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S.24-25. 22.01	S.24-25. 22.01.001	Civil Consultant	Nos	Lot	LTM	BREB	Self Finance	500	Planned Dates	01-Oct-24	08-Oct-24	11-Oct-24	12-Oct-24	13-Oct-24	14-Oct-24	29-Oct-24	
									Planned Days	0	7	3	1	1	1	15	28
									Actual Date	-	-	-	-	-	-	-	-
		Sub Total						500									
S.24-25. 22.02	S.24-25. 22.02.001	Computer Retainer Fee	Nos	Lot	DPM	GM	Self Finance	1500	Planned Dates	-	-	-	-	-	-	-	-
									Planned Days								
									Actual Date								
		Sub Total						1500									
		Total (2024-2025) in Tk.				(Twenty Lac)		2000									
		Grand Total (2024-2025) in Tk.				(Twenty Lac)		2000									

R

Pi

D

D

Rangpur Palli Bidyut Samity-2

Paglapir, Rangpur.

Page No-39

ANNUAL PROCUREMENT PLAN FOR SERVICES; 2024-2025 (Revenue Budget)

Ministry/Division : Power Division
Agency : Bangladesh Rural Electrification Board
Procuring Entity Name & Code : Rangpur Palli Bidyut Samity-2.

2. Insurance & Tax (Schedule-4)

Tender Package No	Lot No	Description of Procurement Package Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Thousand)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S.24-25, 22.03	S.24-25, 22.03.001	Vehicale Insurance	Nos	Lot	RFQ	GM	Self Finance	150	Planned Dates	22-Oct-24	29-Oct-24	01-Nov-24	04-Nov-24	05-Nov-24	06-Nov-24	21-Nov-24	
									Planned Days	0	7	3	1	1	1	15	28
		Sub Total						150	Actual Date	-	-	-	-	-	-	-	-
S.24-25, 22.04	S.24-25, 22.04.001	Vehicale Insurance	Nos	Lot	RFQ	GM	Self Finance	200	Planned Dates	01-Dec-24	08-Dec-24	11-Dec-24	12-Dec-24	13-Dec-24	14-Dec-24	29-Dec-24	
									Planned Days	0	7	3	1	1	1	15	28
		Sub Total						200	Actual Date	-	-	-	-	-	-	-	-
S.24-25, 22.05	S.24-25, 22.05.001	Vehicale Insurance	Nos	Lot	RFQ	GM	Self Finance	200	Planned Dates	15-Feb-25	13-Mar-25	21-Mar-25	06-Apr-25	13-Apr-25	19-Apr-25	19-May-25	
									Planned Days	0	28	7	15	7	7	30	0
		Sub Total						200	Actual Date	-	-	-	-	-	-	-	-
S.24-25, 22.06	S.24-25, 22.06.001	Vehicale Insurance	Nos	Lot	RFQ	GM	Self Finance	300	Planned Dates	15-Apr-25	22-Apr-25	25-Apr-25	26-Apr-25	27-Apr-25	28-Apr-25	13-May-25	
									Planned Days	0	7	3	1	1	1	15	28
		Sub Total						300	Actual Date	-	-	-	-	-	-	-	-
S.24-25, 22.07	S.24-25, 22.07.001	Vehicale Insurance	Nos	Lot	DPM	GM	Self Finance	100	Planned Dates	15-Apr-25	22-Apr-25	25-Apr-25	26-Apr-25	27-Apr-25	28-Apr-25	13-May-25	
									Planned Days	0	7	3	1	1	1	15	28
		Sub Total						100	Actual Date	-	-	-	-	-	-	-	-
S.24-25, 22.08	S.24-25, 22.08.001	Revenue Stamp	Nos	Lot basis	DPM	GM	Self Finance	5000	Planned Dates								
									Planned Days	-	-	-	-	-	-	-	-
		Sub Total						5000	Actual Date								
As Per Requirement																	

As

As

As

As

As

S.24-25. 22.09	S.24-25. 22.09.001	Substation Insurance	Nos	Lot	OTM (BREB)	BREB	Self Finance	2260	Planned Dates			Date Will be Settled by BREB		
									Planned Days	Actual Date				
		Sub Total						2260						
S.24-25. 22.10	S.24-25. 22.10.001	Root Permit & Registration	Nos	Lot	DPM	GM	Self Finance	500	Planned Dates			As Per Requirement		
									Planned Days					
									Actual Date					
		Sub Total						500						
S.24-25. 22.11	S.24-25. 22.11.001	Fidelity Insurance	Nos	Lot	DPM	GM	Self Finance	85	Planned Dates			01-Nov-24		
									Planned Days					
									Actual Date					
		Sub Total						85						
S.24-25. 22.12	S.24-25. 22.12.001	Group Insurance	Nos	Lot	DPM	GM	Self Finance	197	Planned Dates			01-Nov-24		
									Planned Days					
									Actual Date					
		Sub Total						197						
S.24-25. 22.13	S.24-25. 22.13.001	Municipality Tax /Union Parishad Tax	Nos	Lot	DPM	GM	Self Finance	200	Planned Dates			01-May-25		
									Planned Days					
									Actual Date					
		Sub Total						200						
S.24-25. 22.14	S.24-25. 22.14.001	Land Tax	Nos	Lot	DPM	GM	Self Finance	250	Planned Dates			As Per Requirement		
									Planned Days					
									Actual Date					
		Sub Total						250						
S.24-25. 22.15	S.24-25. 22.15.001	Substation Insurance	Nos	Lot	DPM	GM	Self Finance	250	Planned Dates			As Per Requirement		
									Planned Days					
									Actual Date					
		Sub Total						250						
S.24-25. 22.16	S.24-25. 22.16.001	Audit Fee	Nos	Lot	DPM	GM	Self Finance	180	Planned Dates			01-May-25		
									Planned Days					
									Actual Date					
		Sub Total						180						
Total (2024-2025) in Tk.		(Ninety Eight Lac Seventy Two Thousand)							9872					

Signature

Signature

Signature

Signature

4. Others (Schedule-2, 8,9,11 &12)

S.24-25. 22.17	S.24-25. 22.17.001	Appointment Related	Nos	Lot	DPM	GM	Self Finance	200	Planned Dates Planned Days Actual Date	As Per Requirement
		Sub Total						200		
S.24-25. 22.18	S.24-25. 22.18.001	Workman Compensation Insurance	Nos	Lot	DPM	GM	Self Finance	200	Planned Dates Planned Days Actual Date	As Per Requirement
								200		
S.24-25. 22.19	S.24-25. 22.19.001	Tender Related	Nos	Lot	DPM	GM	Self Finance	150	Planned Dates Planned Days Actual Date	As Per Requirement
		Sub Total						150		
S.24-25. 22.20	S.24-25. 22.20.001	Circulation Related/ Advertisement	Nos	Lot	DPM	GM	Self Finance	1200	Planned Dates Planned Days Actual Date	As Per Requirement
		Sub Total						1200		
S.24-25. 22.21	S.24-25. 22.21.001	Training Cost	Nos	Lot	DPM	GM	Self Finance	1500	Planned Dates Planned Days Actual Date	As Per Requirement
		Sub Total						1500		
S.24-25. 22.22	S.24-25. 22.22.001	Retainer Doctor Fee	Per Month	Lot	DPM (Framework)	GM	Self Finance	300	Planned Dates Planned Days Actual Date	As Per Requirement
		Sub Total						300		
S.24-25. 22.23	S.24-25. 22.23.001	Legal Advisory cost	Nos	Lot	DPM (Framework)	GM	Self Finance	400	Planned Dates Planned Days Actual Date	As Per Requirement
		Sub Total						400		
S.24-25. 22.24	S.24-25. 22.24.001	TA/DA Of Board Directors	Nos	Lot	DPM	GM	Self Finance	500	Planned Dates Planned Days Actual Date	As Per Requirement
		Sub Total						500		
S.24-25. 22.25	S.24-25. 22.25.001	House Rent (Different Offices)	Nos	Lot	DPM (Framework)	GM	Self Finance	4700	Planned Dates Planned Days Actual Date	As Per Requirement
		Sub Total						4700		





S.24-25. 22.26	S.24-25. 22.26.001	Treatment Facilities	Nos	Lot	DPM	GM	Self Finance	2000	Planned Dates Planned Days Actual Date	As Per Requirement			
	Sub Total							2000					
S.24-25. 22.27	S.24-25. 22.27.001	Call Center service	Nos	Lot	OTM	BREB	Self Finance	100	Planned Dates Planned Days Actual Date	As Per Requirement			
	Sub Total							100					
S.24-25. 22.28	S.24-25. 22.28.001	Information Security	Nos	Lot	OTM	BREB	Self Finance	600	Planned Dates Planned Days Actual Date	As Per Requirement			
	Sub Total							600					
S.24-25. 22.29	S.24-25. 22.29.001	Outsourcing (Security Guard)	Nos	Lot	OTM	GM	Self Finance	15000	Planned Dates Planned Days Actual Date	As Per Requirement			
	Sub Total							15000					
Total (2024-2025) in Tk.		(Two Crore Sixty Eight Lac Fifty Thousand)						26850					
Grand Total (2024-2025)		(Three Crore Sixty Seven Lac Twenty Two Thousand)						36722					
Grand Total (2024-2025) (Goods+Works+Service)		(Fifty Nine Crore Forty One Lac Seventy Eighty Thousand)						594178					

18.05.24
মাঃ বিদ্যুৎ শিখা
এজিএম (আইটি)
রংপুর পবিস-২

18.05.2024
মাঃ আশরাফুল আলম
এজিএম (প্রশাসন/এইচ আর)
রংপুর পবিস-২

18.05.24
মাঃ রবিউল ইসলাম
এজিএম (অর্থ)
রংপুর পল্লী বিদ্যুৎ সমিতি-২

18.05.24
মাঃ নাসিম হাসান
এজিএম (ইএভিসি)
রংপুর পবিস-২

18.05.24
মাঃ খুরশীদ আলম
জেনারেল ম্যানেজার (চঃ দায়)
রংপুর পবিস-২