

Annual Procurement Plan (APP)

FY-2025-2026



Sylhet Palli Bidyut Samity-2
Darbast Jaintaiapur, Sylhet

ANNUAL PROCUREMT PLAN FOR 2025-2026 FY

Ministry/Division : Ministry of Power Energy and Mineral Resources/Power Division
Agency : Bangladesh Rural Electrification Board
Procuring Entity Name & Code : **Sylhet Palli Bidyut Samity-2**
Fund : PBS Own fund

SL No.	Description	Taka
1	Good's Under Revenue Budget	18,770,000.00
2	Work's Under Revenue Budget	32,450,000.00
3	Service's Under Revenue Budget	3,280,000.00
Good's, Work's & Service's Total=		54,500,000.00

In Word : Five Crore Forty Five Lac Taka Only.

(Nabib Ahamed Sayd)
AGM (Admin)

(Tuhin Rahaman)
AGM (Finance- Accounts)

(Mohammad Shefaz Uddin Mallik)
DGM (HQ-Tech)

(Md. Rabiul Haque)
General Manager

ANNUAL PROCUREMT PLAN FOR 2025-2026 FY

Ministry/Division : Ministry of Power Energy and Mineral Resources/Power Division
Agency : Bangladesh Rural Electrification Board
Procuring Entity Name & Code : Sylhet Palli Bidyut Samity-2
Fund : PBS Own fund

SL No.	Description	Taka
1	Total APP For Goods	18,770,000.00
2	Total APP For Works	32,450,000.00
3	Total APP For Services	3,280,000.00
Grand Total=		54,500,000.00

SL No.	Description	Package	Taka(Thousand)
1	APP goods under (OTM)	14	14,120.00
3	APP goods under (RFQ)	13	1,450.00
4	APP goods under (DPM)	6	13,200.00

SL No.	Description	Package	Taka(Thousand)
1	APP works under(OTM)	1	5,000.00
2	APP works under (RFQ)	9	1,350.00
3	APP works under(LTM)	32	30,600.00

SL No.	Description	Package	Taka(Thousand)
1	APP service under(OTM)	4	1,780.00

(Md Mahbub Alam Jony)
AGM (IT)

(Tuhin Rahaman)
AGM (Finance- Accounts)

(Arun Audhikary)
AGM (O&M)

(Nabib Ahamed Sayd)
AGM (Admin)

(Mohmmad Shefaz Uddin Mallik)
DGM (HQ-Tech)

(Md. Rabiul Haque)
General Manager

ANNUAL PROCUREMENT PLAN FOR WORKS WITH PHYSICAL SERVICES (2025-2026) FY

Ministry/Division : Ministry of Power Energy and Mineral Resources/Power Division
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Sylhet Paili Bidyut Samity-2
 Fund : PBS Own fund

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thou)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1) Distribution Line Construction																	
W-25-26-058-01	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates	16-Jul-25	30-Jul-2025	4-Aug-2025	6-Aug-2025	13-Aug-2025	20-Aug-2025	27-Aug-2025	42
									Actual Dates	-	14	5	2	7	7	7	
W-25-26-058-02	-	Line Maintenance/ Upgradation	km	2.5	LTM	SGM/GM	PBS Own fund	500	Plan Dates	20-Aug-25	3-Sep-2025	8-Sep-2025	10-Sep-2025	17-Sep-2025	24-Sep-2025	1-Oct-2025	42
									Actual Dates	-	14	5	2	7	7	7	
W-25-26-058-03	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates	26-Oct-25	9-Nov-2025	14-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	7-Dec-2025	42
									Actual Dates	-	14	5	2	7	7	7	
W-25-26-058-04	-	Line Maintenance/ Upgradation	km	2.5	LTM	SGM/GM	PBS Own fund	500	Plan Dates	30-Nov-25	14-Dec-2025	19-Dec-2025	21-Dec-2025	28-Dec-2025	4-Jan-2026	11-Jan-2026	42
									Actual Dates	-	14	5	2	7	7	7	
W-25-26-058-05	-	Line Construction (100-42), Deposit	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates	16-Jul-25	30-Jul-2025	4-Aug-2025	6-Aug-2025	13-Aug-2025	20-Aug-2025	27-Aug-2025	42
									Actual Dates	-	14	5	2	7	7	7	
W-25-26-058-06	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates	16-Aug-25	30-Aug-2025	4-Sep-2025	6-Sep-2025	13-Sep-2025	20-Sep-2025	27-Sep-2025	42
									Actual Dates	-	14	5	2	7	7	7	
W-25-26-058-07	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates	25-Aug-25	8-Sep-2025	13-Sep-2025	15-Sep-2025	22-Sep-2025	29-Sep-2025	6-Oct-2025	42
									Actual Dates	-	14	5	2	7	7	7	
W-25-26-058-08	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates	5-Jan-25	19-Jan-2025	24-Jan-2025	26-Jan-2025	2-Feb-2025	9-Feb-2025	16-Feb-2025	42
									Actual Dates	-	14	5	2	7	7	7	
W-25-26-058-09	-	Line Construction (100-42), Deposit	km	2.5	LTM	SGM/GM	PBS Own fund	500	Plan Dates	5-Jan-25	19-Jan-2025	24-Jan-2025	26-Jan-2025	2-Feb-2025	9-Feb-2025	16-Feb-2025	42
									Actual Dates	-	14	5	2	7	7	7	
W-25-26-058-10	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates	16-Sep-25	30-Sep-2025	5-Oct-2025	7-Oct-2025	14-Oct-2025	21-Oct-2025	28-Oct-2025	42
									Actual Dates	-	14	5	2	7	7	7	
W-25-26-058-11	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates	16-Oct-25	30-Oct-2025	4-Nov-2025	6-Nov-2025	13-Nov-2025	20-Nov-2025	27-Nov-2025	42
									Actual Dates	-	14	5	2	7	7	7	
W-25-26-058-12	-	Line Maintenance/ Upgradation	km	2.5	LTM	SGM/GM	PBS Own fund	500	Plan Dates	17-Dec-25	31-Dec-2025	5-Jan-2026	7-Jan-2026	14-Jan-2026	21-Jan-2026	28-Jan-2026	42
									Actual Dates	-	14	5	2	7	7	7	
W-25-26-058-13	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates	16-Feb-25	2-Mar-2025	7-Mar-2025	9-Mar-2025	16-Mar-2025	23-Mar-2025	30-Mar-2025	42
									Actual Dates	-	14	5	2	7	7	7	
W-25-26-058-14	-	Line Construction (100-42), Deposit	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates	16-Feb-26	2-Mar-2026	7-Mar-2026	9-Mar-2026	16-Mar-2026	23-Mar-2026	30-Mar-2026	42
									Actual Dates	-	14	5	2	7	7	7	

W-25-26-058-15	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates Actual Dates	22-Mar-26 -	5-Apr-2026 14	10-Apr-2026 5	12-Apr-2026 2	19-Apr-2026 7	26-Apr-2026 7	3-May-2026 7	42
W-25-26-058-16	-	Line Maintenance/ Upgradation	km	2.5	LTM	SGM/GM	PBS Own fund	500	Plan Dates Actual Dates	16-Nov-25 -	30-Nov-2025 14	5-Dec-2025 5	7-Dec-2025 2	14-Dec-2025 7	21-Dec-2025 7	28-Dec-2025 7	42
W-25-26-058-17	-	Line Construction (100-42), Deposit	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates Actual Dates	16-Mar-26 -	30-Mar-2026 14	4-Apr-2026 5	6-Apr-2026 2	13-Apr-2026 7	20-Apr-2026 7	27-Apr-2026 7	42
W-25-26-058-18	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates Actual Dates	26-Sep-25 -	10-Oct-2025 14	15-Oct-2025 5	17-Oct-2025 2	24-Oct-2025 7	31-Oct-2025 7	7-Nov-2025 7	42
W-25-26-058-19	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates Actual Dates	16-Sep-25 -	30-Sep-2025 14	5-Oct-2025 5	7-Oct-2025 2	14-Oct-2025 7	21-Oct-2025 7	28-Oct-2025 7	42
W-25-26-058-20	-	Line Maintenance/ Upgradation	km	2.5	LTM	SGM/GM	PBS Own fund	500	Plan Dates Actual Dates	18-Dec-25 -	1-Jan-2026 14	6-Jan-2026 5	8-Jan-2026 2	15-Jan-2026 7	22-Jan-2026 7	29-Jan-2026 7	42
W-25-26-058-21	-	Line Construction (100-42), Deposit	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates Actual Dates	16-Mar-26 -	30-Mar-2026 14	4-Apr-2026 5	6-Apr-2026 2	13-Apr-2026 7	20-Apr-2026 7	27-Apr-2026 7	42
W-25-26-058-22	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates Actual Dates	2-Oct-25 -	16-Oct-2025 14	21-Oct-2025 5	23-Oct-2025 2	30-Oct-2025 7	6-Nov-2025 7	13-Nov-2025 7	42
W-25-26-058-23	-	Line Maintenance/ Upgradation	km	2.5	LTM	SGM/GM	PBS Own fund	500	Plan Dates Actual Dates	2-Nov-25 -	16-Nov-2025 14	21-Nov-2025 5	23-Nov-2025 2	30-Nov-2025 7	7-Dec-2025 7	14-Dec-2025 7	42
W-25-26-058-24	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates Actual Dates	16-Nov-25 -	30-Nov-2025 14	5-Dec-2025 5	7-Dec-2025 2	14-Dec-2025 7	21-Dec-2025 7	28-Dec-2025 7	42
W-25-26-058-25	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates Actual Dates	10-Dec-25 -	24-Dec-2025 14	29-Dec-2025 5	31-Dec-2025 2	7-Jan-2026 7	14-Jan-2026 7	21-Jan-2026 7	42
W-25-26-058-26	-	Line Maintenance/ Upgradation	km	2.5	LTM	SGM/GM	PBS Own fund	500	Plan Dates Actual Dates	26-Dec-25 -	9-Jan-2026 14	14-Jan-2026 5	16-Jan-2026 2	23-Jan-2026 7	30-Jan-2026 7	6-Feb-2026 7	42
W-25-26-058-27	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates Actual Dates	26-Jan-26 -	9-Feb-2026 14	14-Feb-2026 5	16-Feb-2026 2	23-Feb-2026 7	2-Mar-2026 7	9-Mar-2026 7	42
W-25-26-058-28	-	Line Maintenance/ Upgradation	km	2.5	LTM	SGM/GM	PBS Own fund	500	Plan Dates Actual Dates	16-Feb-26 -	2-Mar-2026 14	7-Mar-2026 5	9-Mar-2026 2	16-Mar-2026 7	23-Mar-2026 7	30-Mar-2026 7	42
W-25-26-058-29	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates Actual Dates	20-Mar-25 -	3-Apr-2025 14	8-Apr-2025 5	10-Apr-2025 2	17-Apr-2025 7	24-Apr-2025 7	1-May-2025 7	42
W-25-26-058-30	-	Line Maintenance/ Upgradation	km	7.5	LTM	SGM/GM	PBS Own fund	1000	Plan Dates Actual Dates	16-Apr-26 -	30-Apr-2026 14	5-May-2026 5	7-May-2026 2	14-May-2026 7	21-May-2026 7	28-May-2026 7	42
Grand Total									25500	Actual Dates							

2) Civil Construction

W-25-26-058-31	-	Boundary Wall/ Fencing (Construction)	square feet	4000	OTM	ED BREB	PBS Own fund	5000	Plan Dates Plan Days	20-Dec-25 0	17-Jan-26 28	31-Jan-26 14	7-Feb-26 7	14-Feb-26 7	14-Mar-26 28	11-Apr-26 28	112
W-25-26-058-32	-	Internal Road Construction	square feet	200	RFQ	SGM/GM	PBS Own fund	100	Plan Dates Plan Days	23-Nov-25 0	21-Dec-25 28	4-Jan-26 14	11-Jan-26 7	18-Jan-26 7	15-Feb-26 28	16-May-26 90	
W-25-26-058-33	-	Garage/Bi-cycle Stand Construction	Nos	1	RFQ	SGM/GM	PBS Own fund	100	Plan Dates Plan Days	23-Nov-25 0	21-Dec-25 28	4-Jan-26 14	11-Jan-26 7	18-Jan-26 7	15-Feb-26 28	16-May-26 90	
W-25-26-058-34	-	Workshop Extension	Nos	1	RFQ	SGM/GM	PBS Own fund	100	Plan Dates Plan Days	10-Dec-25 0	7-Jan-26 28	21-Jan-26 14	28-Jan-26 7	4-Feb-26 7	4-Mar-26 28	2-Jun-26 60	
Grand Total								5300									

3) Vehicle Maintenance

W-25-26-058-40	-	Vehicle Maintenance	Nos	1	LTM	Dir. (East) BREB	PBS Own fund	300	Plan Dates Plan Days	10-Aug-25 0	20-Aug-25 10	27-Aug-25 7	3-Sep-25 7	10-Sep-25 7	17-Sep-25 7	38	27-Sep-25 10
W-25-26-058-41	-	Vehicle Maintenance	Nos	1	LTM	Dir. (East) BREB	PBS Own fund	300	Plan Dates Plan Days	12-Oct-25 0	22-Oct-25 10	29-Oct-25 7	5-Nov-25 7	12-Nov-25 7	19-Nov-25 7	38	29-Nov-25 10
Grand Total								600									

4) General Property Maintenance

W-25-26-058-44	-	Building Maintenance	Nos	8	RFQ	SGM/GM	PBS Own fund	300	Plan Dates Plan Days	20-Dec-25 0	30-Dec-25 10	6-Jan-26 7	13-Jan-26 7	20-Jan-26 7	27-Jan-26 7	3-Feb-26 7	45
W-25-26-058-45	-	Road Maintenance	Nos	8	RFQ	SGM/GM	PBS Own fund	300	Plan Dates Plan Days	20-Jan-26 0	30-Jan-26 10	6-Feb-26 7	13-Feb-26 7	20-Feb-26 7	27-Feb-26 7	6-Mar-26 7	45
W-25-26-058-46	-	Distempure, Weathercoat	Sq Feet	20000	RFQ	SGM/GM	PBS Own fund	250	Plan Dates Plan Days	20-Dec-26 0	30-Dec-26 10	6-Jan-27 7	13-Jan-27 7	20-Jan-27 7	27-Jan-27 7	3-Feb-27 7	45
W-25-26-058-52	-	Shade Paint (Store)	Sq Feet	11000	RFQ	SGM/GM	PBS Own fund	50	Plan Dates Plan Days	20-Feb-26 0	2-Mar-26 10	9-Mar-26 7	16-Mar-26 7	23-Mar-26 7	30-Mar-26 7	6-Apr-26 7	45
W-25-26-058-53	-	Office Yard Cleaning	Sq Feet	10000	RFQ	SGM/GM	PBS Own fund	100	Plan Dates Plan Days	20-Jan-26 0	30-Jan-26 10	6-Feb-26 7	13-Feb-26 7	20-Feb-26 7	27-Feb-26 7	6-Mar-26 7	45
Grand Total								1000									

5) Distribution Line Maintenance

W-25-26-058-54	-	Transformer Oil Centrifuse	Ltr	1500	RFQ	SGM/GM	PBS Own fund	50	Plan Dates Plan Days	20-Dec-25 0	30-Dec-25 10	6-Jan-26 7	13-Jan-26 7	20-Jan-26 7	27-Jan-26 7	3-Feb-26 7	45
Grand Total								50									

Grand Total : 32450
Total Amount for Works : 32450000.00

ANNUAL PROCUREMENT PLAN FOR PHYSICAL SERVICES (2025-2026) FY

Ministry/Division	Ministry of Power Energy and Mineral Resources/Power Division
Agency	Bangladesh Rural Electrification Board
Procuring Entity Name & Code	Sylhet Palli Bidyut Samity-2
Fund	PBS Own fund

2) Transportation/Carrying

[illegible]

1) Physical Service

Tender Package No.	Lot	Description of procurement package Services	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Tno)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract Signature	1
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16		
S-25-26-058-03	-	Fidelity Insurance	Nos	20	RFQ	SGM/GM	PBS Own Fund	80	Plan Dates Plan Days Actual Dates	20-Dec-25 0 Actual Dates	30-Dec-25 10 Actual Dates	6-Jan-26 7 Actual Dates	13-Jan-26 7 Actual Dates	20-Jan-26 7 Actual Dates	27-Jan-26 7 Actual Dates	3-Feb-26 7 Actual Dates	
S-25-26-058-04	-	Group Insurance	Nos	500	RFQ	SGM/GM	Self Fund of Officer & Employees	100	Plan Dates Plan Days Actual Dates	20-Dec-25 0 Actual Dates	30-Dec-25 10 Actual Dates	6-Jan-26 7 Actual Dates	13-Jan-26 7 Actual Dates	20-Jan-26 7 Actual Dates	27-Jan-26 7 Actual Dates	3-Feb-26 7 Actual Dates	
S-25-26-058-05	-	Transport Insurance	Nos	20	RFQ	SGM/GM	PBS Own Fund	400	Plan Dates Plan Days Actual Dates	20-Dec-25 0 Actual Dates	30-Dec-25 10 Actual Dates	6-Jan-26 7 Actual Dates	13-Jan-26 7 Actual Dates	20-Jan-26 7 Actual Dates	27-Jan-26 7 Actual Dates	3-Feb-26 7 Actual Dates	
Total									580								

Total Amount for Service: 3280000.00

ANNUAL PROCUREMENT PLAN FOR GOODS AND RELATED SERVICES : 2025-2026 FY

Ministry/Division : Ministry of Power Energy and Mineral Resources/Power Division
Agency : Bangladesh Rural Electrification Board
Procuring Entity Name & Code : Sylhet Pali Bidyut Samity-2
Fund : PBS Own fund

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thou)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

2) Office Furniture

G-25-26-058-02	-	Steel Furniture (Almira, File cabinet, Lineman tools cabinet, Locker, Steel file rack	Nos	30	OTM	SGM/GM	PBS Own fund	500	Plan Dates Plan Dates Actual Dates	20-Nov-25 0 20-Dec-25	4-Dec-25 15 29-Dec-25	18-Dec-25 14 4-Dec-25	25-Dec-25 7 11-Dec-25	1-Jan-26 7 18-Dec-25	29-Jan-26 30 25-Dec-25	28-Feb-26 30	103
G-25-26-058-03	-	Weight Scale	Nos	1	RFQ	SGM/GM	PBS Own fund	50	Plan Dates Plan Dates Actual Dates	20-Dec-25 0 20-Dec-25	29-Dec-25 10 29-Dec-25	4-Dec-25 7 4-Dec-25	11-Dec-25 7 11-Dec-25	18-Dec-25 7 18-Dec-25	25-Dec-25 7 25-Dec-25	28-Feb-26 38	10
Total									550								

3) Office Equipments

G-25-26-058-04	-	Fire Extinguisher	Nos	20	RFQ	SGM/GM	PBS Own fund	50	Plan Dates Plan Dates Actual Dates	12-Dec-25 0 12-Dec-25	22-Dec-25 10 22-Dec-25	29-Dec-25 7 29-Dec-25	5-Jan-26 7 5-Jan-26	12-Jan-26 7 12-Jan-26	19-Jan-26 7 19-Jan-26	26-Jan-26 7	45
G-25-26-058-05	-	Generator/PS	Nos	1	RFQ	SGM/GM	PBS Own fund	50	Plan Dates Plan Dates Actual Dates	24-Dec-25 0 24-Dec-25	3-Jan-26 10 3-Jan-26	10-Jan-26 7 10-Jan-26	17-Jan-26 7 17-Jan-26	24-Jan-26 7 24-Jan-26	31-Jan-26 7 31-Jan-26	7-Feb-26 7	45
G-25-26-058-06	-	All Type Fan	Nos	20	RFQ	SGM/GM	PBS Own fund	50	Plan Dates Plan Dates Actual Dates	20-Nov-25 0 20-Nov-25	30-Nov-25 10 30-Nov-25	7-Dec-25 7 7-Dec-25	14-Dec-25 7 14-Dec-25	21-Dec-25 7 21-Dec-25	28-Dec-25 7 28-Dec-25	4-Jan-26 7	45
Total									150								

4) Operating Equipment

G-25-26-058-07	-	Watt Meter, MCB, Charging Shep, Master trip relay, Pannel Board/IC,	Nos	4	RFQ	GM/SGM	PBS Own fund	300	Plan Dates Plan Dates Actual Dates	30-Nov-25 0 30-Nov-25	10-Dec-25 10 10-Dec-25	17-Dec-25 7 17-Dec-25	24-Dec-25 7 24-Dec-25	31-Dec-25 7 31-Dec-25	7-Jan-26 7	14-Jan-26 7	45
G-25-26-058-08	-	Hand line Block	Nos	10	RFQ	GM/SGM	PBS Own fund	100	Plan Dates Plan Dates Actual Dates	10-Dec-25 0 10-Dec-25	20-Dec-25 10 20-Dec-25	27-Dec-25 7 27-Dec-25	3-Jan-26 7 3-Jan-26	10-Jan-26 7 10-Jan-26	17-Jan-26 7 17-Jan-26	24-Jan-26 7	45
G-25-26-058-09	-	Lineman Body Belt, Lineman Safety Cap, Safety Belt, Bag & Lineman Cliber Set (TL-101, 109, 102, 104, 106 & 105).	Nos	500	OTM	ED, BREB	PBS Own fund	1800	Plan Dates Plan Dates Actual Dates	12-Nov-25 0 12-Nov-25	10-Dec-25 28 10-Dec-25	24-Dec-25 14 24-Dec-25	31-Dec-25 7 31-Dec-25	7-Jan-26 7 7-Jan-26	4-Feb-26 28	4-Mar-26 28	112
G-25-26-058-10	-	Other Lineman tools, Screw driver, Pliers, Gloves, Hemer, (TL-207, 208, 201, 2011, 107), Diger (TL-501)	Nos	860	OTM	PBS Board	PBS Own fund	700	Plan Dates Plan Dates Actual Dates	12-Dec-25 0 12-Dec-25	9-Jan-26 28 9-Jan-26	23-Jan-26 14 23-Jan-26	30-Jan-26 7 30-Jan-26	6-Feb-26 7 6-Feb-26	6-Mar-26 28	3-Apr-26 28	112

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thou)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-25-26-058-11	-	GIS Receiver	Feet	1	RFQ	GM/SGM	PBS Own fund	50	Plan Dates	10-Dec-25	20-Dec-25	27-Dec-25	3-Jan-26	10-Jan-26	17-Jan-26	24-Jan-26	45
									Actual Dates		10	7	7	7	7	7	
G-25-26-058-12	-	Earth Tester	Feet	1	RFQ	GM/SGM	PBS Own fund	100	Plan Dates	30-Nov-24	10-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	7-Jan-25	14-Jan-25	45
									Actual Dates		10	7	7	7	7	7	
G-25-26-058-13	-	Grounding ROD	Box	200	RFQ	GM/SGM	PBS Own fund	100	Plan Dates	30-Nov-25	10-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	7-Jan-26	14-Jan-26	45
									Actual Dates		10	7	7	7	7	7	
G-25-26-058-14	-	Welding Machine	Nos	1	RFQ	GM/SGM	PBS Own fund	50	Plan Dates	18-Dec-25	28-Dec-25	4-Jan-26	11-Jan-26	18-Jan-26	25-Jan-26	1-Feb-26	45
									Actual Dates		10	7	7	7	7	7	
Total									3200								

5) ICT Hardware & Network

G-25-26-058-15	-	Computer and Accessories	Nos	40	OTM	Chairman BREB	PBS Own fund	4820	Plan Dates	12-Dec-25	9-Jan-26	23-Jan-26	30-Jan-26	6-Feb-26	6-Mar-26	3-Apr-26	112
									Actual Dates		28	14	7	7	28	28	
G-25-26-058-16	-	CC Camera & TV	Nos	20	OTM	PBS Board	PBS Own fund	300	Plan Dates	12-Apr-26	10-May-26	24-May-26	31-May-26	7-Jun-26	5-Jul-26	2-Aug-26	112
									Actual Dates		28	14	7	7	28	28	
G-25-26-058-17	-	Intercom Set/ PABX Set	Nos	2	RFQ	SGM/GM	PBS Own fund	100	Plan Dates	8-Dec-25	18-Dec-25	25-Dec-25	1-Jan-26	8-Jan-26	15-Jan-26	22-Jan-26	45
									Actual Dates		10	7	7	7	7	7	
Total									5220								

6) Vehicle & Vehicle Materials

G-25-26-058-18	-	Motor Cycle	Nos	5	DPM	ED, BREB	PBS Own fund	1500	Plan Dates	8-Jan-26	11-Jan-26	18-Jan-26	25-Jan-26	1-Feb-26	8-Feb-26	15-Feb-26	14
									Actual Dates		3	1	1	1	1	7	
Total									1500								

7) Distribution Line Maintenance

G-25-26-058-19	-	Hardware Item (for x-former Repair)	Nos	43 Item	OTM	PBS Board	PBS Own fund	700	Plan Dates	20-Dec-25	17-Jan-26	31-Jan-26	7-Feb-26	14-Feb-26	14-Mar-26	11-Apr-26	112
									Actual Dates		28	14	7	7	28	28	
G-25-26-058-20	-	Hardware Item (for x-former Maintenance)	Nos	15 Item	RFQ	SGM/GM	PBS Own fund	300	Plan Dates	20-Apr-26	30-Apr-26	7-May-26	14-May-26	21-May-26	28-May-26	4-Jun-26	45
									Actual Dates		10	7	7	7	7	7	
G-25-26-058-21	-	Transformer Oil (from govt. organization)	Liter	1000	DPM	Chairman BREB	PBS Own fund	1200	Plan Dates	8-Jan-26	11-Jan-26	18-Jan-26	25-Jan-26	1-Feb-26	8-Feb-26	15-Feb-26	14
									Actual Dates		3	1	1	1	1	7	
Total									2200								

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost in Tk. (Thou)	Time Code for Process	Advertise/ Invitation Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

8) Employee Welfare

G-25-26-058-22	-	Uniform	Nos	220	OTM	PBS Board	PBS Own fund	400	Plan Dates	26-Nov-25	24-Dec-25	7-Jan-26	14-Jan-26	21-Jan-26	18-Feb-26	18-Mar-26	
									Actual Dates	0	28	14	7	7	28	28	112
G-25-26-058-23	-	Umbrella, Bag, Rain Coat	Nos	200	Rfq	SGM/GM	PBS Own fund	150	Plan Dates	20-Jan-26	30-Mar-26	6-Apr-26	13-Apr-26	20-Apr-26	27-Apr-26	4-May-26	
									Actual Dates	0	10	7	7	7	7	7	45
G-25-26-058-24	-	Lineman Boot(sole Agent)	Nos	220	DPM	SGM/GM	PBS Own fund	300	Plan Dates	20-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	27-Nov-25	
									Actual Dates	0	3	1	1	1	1	1	14
G-25-26-058-25	-	Gum Boot(sole Agent)	Nos	220	DPM	SGM/GM	PBS Own fund	100	Plan Dates	20-Jan-26	23-Jan-26	30-Jan-26	6-Feb-26	13-Feb-26	20-Feb-26	27-Feb-26	
									Actual Dates	0	3	1	1	1	1	1	14
G-25-26-058-26	-	Lather Shoe / Rubber punn Shoe(sole Agent)	Nos	45	DPM	SGM/GM	PBS Own fund	100	Plan Dates	20-Jan-26	23-Jan-26	30-Jan-26	6-Feb-26	13-Feb-26	20-Feb-26	27-Feb-26	
									Actual Dates	0	3	1	1	1	1	1	14
Total									1050								

9) Printing and Stationary

G-25-26-058-27	-	Printing Items	Nos	70 Item	OTM	PBS Board	PBS Own fund	500	Plan Dates	26-Aug-25	23-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	18-Nov-25	16-Dec-25	
									Actual Dates	0	28	14	7	7	28	28	112
G-25-26-058-28	-	Computerised Bill Form	Nos	1500000 Copy	OTM	PBS Board	PBS Own fund	1500	Plan Dates	26-Nov-25	24-Dec-25	7-Jan-26	14-Jan-26	21-Jan-26	18-Feb-26	18-Mar-26	
									Actual Dates	0	28	14	7	7	28	28	112
G-25-26-058-29	-	Computerised Bill Form & Bill Payment & Non Payment Certificate	Nos	1500000 Copy	OTM	PBS Board	PBS Own fund	500	Plan Dates	20-Jan-26	17-Feb-26	3-Mar-26	10-Mar-26	17-Mar-26	14-Apr-26	12-May-26	
									Actual Dates	0	28	14	7	7	28	28	112
G-25-26-058-30	-	Stationary Items	Nos	65 Item	OTM	PBS Board	PBS Own fund	500	Plan Dates	26-Nov-25	24-Dec-25	7-Jan-26	14-Jan-26	21-Jan-26	18-Feb-26	18-Mar-26	
									Actual Dates	0	28	14	7	7	28	28	112
G-25-26-058-31	-	Stationary Item (Toner)	Nos	150	OTM	Dir. (Fast) BREB	PBS Own fund	600	Plan Dates	20-Dec-25	17-Jan-26	31-Jan-26	7-Feb-26	14-Feb-26	14-Mar-26	11-Apr-26	
									Actual Dates	0	28	14	7	7	28	28	112
G-25-26-058-32	-	Stationary Item (Ribbon)	Nos	400	OTM	Dir. (Fast) BREB	PBS Own fund	900	Plan Dates	20-Dec-25	17-Jan-26	31-Jan-26	7-Feb-26	14-Feb-26	14-Mar-26	11-Apr-26	
									Actual Dates	0	28	14	7	7	28	28	112
Total									4500								

10) Others Materials

G-25-26-058-33	-	Tyre Tube of Pickup	Nos	20	OTM	PBS Board	PBS Own fund	400	Plan Dates	20-Dec-25	17-Jan-26	31-Jan-26	7-Feb-26	14-Feb-26	14-Mar-26	11-Apr-26	
									Actual Dates	0	28	14	7	7	28	28	112
Total									400								

Grand Total 18770

Total Amount for Goods

18770000.00