

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

Budget : Development

Ministry / Division : Ministry of Power, Energy and Mineral resources / Energy and Mineral Resources Division (EMRD)

Agency : Bangladesh Oil, Gas and Mineral Corporation (Petrobangla).

Procuring Entity Name and Code: Petrobangla

Project/Program Name and Code: Techno-Economic Feasibility Study, Engineering Services and Tender Management Services for construction of a Land Based LNG Terminal at Matarbari, Cox's Bazar .
Code : 942000026

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Consultancy Services: Expatriate Consultant (76.3 Man Months), Local Consultant (54 Man Months), Air fares, Miscellaneous Travel Expenses, Local Travel for the consultant, Reports and Communications, Equipment for survey, inspection and data collection, Sub-Contract for different type of survey and tender management & bid evaluation services.	Man Months (MM)	130.3	QCBS (RFP)	CCGP (Cabinet Committee on Government Purchase)	Own financing of Petrobangla (Funding from RPGCL, GTCL, TGTDCI, KGDCL, BGDCL, JGTDCI & PGCL)	20.00**		Planned Dates	Completed	Completed	Completed	Completed	Completed	Completed	Completed	-	30-06-2026***
								Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	13-01-2016	21-08-19	03-10-2019	14-10-2019	27-11-2019	11-02-2020 to 13-02-2020	15-12-2020	23-12-2020	-	-
Total Value of Services Procurement							20.00											

** According to approved 1st revised PFS, the total cost of the project is 498.369 (F.E 285.604) Million taka, ADP (2024-2025) allocation is 20.00 (F.E 10.00) Million taka

*** Starting date of the project is 12-01-2021. Due to worldwide COVID-19 pandemic, it was very challenging to complete tasks on time. The RFP issued by RPGCL to shortlisted 8 (eight) companies on 15-03-2022. The last date of proposal submission has been extended upto 17-03-2025. Now, the clarification response is ongoing. Due to the delayed channel dredging in front of the site and considering the time for evaluation, negotiation and approval, the project period will have to be extended upto June 2026. Besides, Due to the increased exchange rate of USD, project cost will be increased. So, as per the decision of DPEC meeting, the 2nd revised PFS have been prepared and sent to EMRD on 19-05-2024 for approval.





Engr. Md. Shah Alam
Project Director
Feasibility Study for LB LNG Terminal
at Matarbari, Moheshkhali,
Petrobangla, Dhaka.

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

FY: 2024-2025

Budget: Development

Ministry/Division:

Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division

Agency:

Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)


Procuring Entity Name and Code :

Sylhet Gas Fields Limited (SGFL), A company of Petrobangla

Project/Programme Name :

Drilling of well no. Kailashkhila-8 (Exploratory well) [1st revised]

Package no	Description of procurement Package GOODS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million Tk.	Time code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Gas Gathering Pipeline	Km	1.3	OTM (NCT)	SGFL BOARD	Self	42.90	Planned Dates (as per RDPP)	N/A	31-08-2023	-	-	-	-	01-02-2024	-	31-12-2024
								Planned Days	N/A	-	-	-	-	-	154	488	
								Actual Dates	N/A	22-11-2023	20-12-2023	25-02-2024	09-04-2024	13-05-2024	09-06-2024	197	31-12-2024
Total value of Goods Procurement						BDT	42.90										


 প্রকৌ. মোঃ একরামুল হক
 প্রকল্প পরিচালক
 কৈলাশখিলা-৮নং কূপ (অনুসন্ধান কূপ) বনস বনস
 সিলেট গ্যাস ফিল্ডস লিমিটেড (এসজিএফএল)

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry/Division: Power, Energy & Mineral Resources/Energy & Mineral Resources

Budget: Development

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205

Project/ Programme Name & code: Installation of Wellhead Compressors at Location-E & G of Titas Gas Field Project & Code: 942000033

Package No.	Description of Procurement Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation (Technical & Financial)	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD 1	Procurement of wellhead compressors with associated equipment & facilities	No.	6	Under Special Act, 2010 (revised 2021)	CCGP	BGFCL own fund	4100	Planned Dates		14.12.21	25.01.22	15.06.22	30.06.22	09.08.22	06.09.22	Apprx. 9 Months	Upto 15.06.2025	
								Planned days										
								Actual Dates		14.12.21	25.01.22	05.07.22	08.08.22	09.08.22	12.10.22	10 Months	600 days from effective date of 14.02.2024	
	Total Value of Goods Procurement						4100											

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry/Division: Power, Energy & Mineral Resources/Energy & Mineral Resources

Budget: Revenue

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205

Project/ Programme Name & code: Installation of Wellhead Compressors at Location-E & G of Titas Gas Field Project & Code: 942000033

Package No.	Description of Procurement Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR 1								Planned Dates										
								Planned days										
								Actual Dates										
	Total Value of Goods Procurement						Total											

HAL

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry/Division: Power, Energy & Mineral Resources/Energy & Mineral Resources

Budget: Development

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205

Project/ Programme Name & code: Installation of Wellhead Compressors at Location-E & G of Titas Gas Field Project & Code: 942000033

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Advertise Prequel(if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD 1	Construction of 1 no. Site Office	Sq. ft	625	OTM	PD	BGFC L own fund	4	Planned Dates	-	15.09.24	15.10.24	31.10.24	04.11.24	07.11.24	15.11.24	2.5Months	30.06.25	
								Planned days										
								Actual Dates	-	-	-	-	-	-	-			
WD 2	Construction of 1 no. Store	Sq. ft	2700	OTM	PD	BGFC L own fund	6	Planned Dates	-	15.09.24	15.10.24	31.10.24	04.11.24	07.11.24	15.11.24	2.5Months	30.06.25	
								Planned days										
								Actual Dates	-	-	-	-	-	-	-			
	Total Value of Works Procurement						Total: 10											

**ANNUAL PROCUREMENT PLAN
PROCUREMENT IMPLEMENTATION REPORT**

Ministry/Division: Power, Energy & Mineral Resources/Energy & Mineral Resources

Budget: Revenue

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205

Project/ Programme Name & code: Installation of Wellhead Compressors at Location-E & G of Titas Gas Field Project & Code: 942000033

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR 1								Planned Dates										
								Planned days										
								Actual Dates										
	Total Value of Works Procurement						Total											

Md. Mamun Azad
07.07.2024

(Md. Mamun Azad)

Project Director

Installation of Wellhead Compressors at
Location-E & G of Titas Gas Field & DGM
BGFCL, Brahmanbaria
Mob: 01730-707318

ANNUAL PROCUREMENT PLAN (2024-25)

Budget: Development


Ministry/Division : Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Karnaphuli Gas Distribution Company Limited (KGDC)

Project/Programme Name & Code: কৌমদারহাট-সীতাকুণ্ড-খীরসরাই এলাকার গ্যাস বিতরণ নেটওয়ার্ক আপগ্রেডেশন প্রকল্প (১ম সংশোধিত) [Code: 224062900]

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Advertise Prequal. (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	Line pipe construction	km	57	DTM	Board of Directors (KGDC)	Own Fund	5,315.42	Planned Dates		18-May-23	5-Jun-23	10-Jul-23	10-Jul-23	20-Jul-23	14-Aug-23		31-Oct-24
								Planned Days			18	35	0	10	25	68	445
								Actual Dates		18-May-23	5-Jun-23	10-Jul-23	10-Jul-23	20-Jul-23	14-Aug-23		31-Oct-24
Total Value of Works Procurement:							5315.42										


প্রকৌ. মো. শফিউল আজম খান
প্রকল্প পরিচালক
এফএসএম গ্যাস নেটওয়ার্ক আপগ্রেডেশন প্রকল্প
কে.বি.ডি.সি.এল, ঢাকা।

ANNUAL PROCUREMENT PLAN (2024-25)

Budget: Development


Ministry/Division : Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Karnaphuli Gas Distribution Company Limited (KGDCL)

Project/Programme Name & Code: কেজিডিসিএল এর আবাসিক গ্রাহকদের জন্য প্রি-পেইড গ্যাস মিটার স্থাপন (Installation of Prepaid Gas Meter for Domestic Customers of KGDCL)

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Code for Process	Advertise (EOI)	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Consultant (Local)	Man-Month	175	QCBS	Board of Directors (KGDCL)	Own Fund	328.00	Planned Date	1-Apr-21	15-Jul-21	17-Aug-21	16-Sep-21	26-Oct-21	5-Nov-21	25-Nov-21	10-Dec-21		30-Jun-23
								Planned Days		105	33	30	40	10	20	15	253	567
								Actual Dates	13-Nov-21	28-Nov-21	28-Nov-21	2-Dec-21	6-Mar-22	7-Mar-22	15-May-22	9-May-22		30-Jun-25
Total Value of Services Procurement:							328.00											


(Engr. Md. Nahid Alam)
 Project Director
 Installation of Prepaid Gas
 Meter for Domestic Customers of KGDCL

ANNUAL PROCUREMENT PLAN (2024-25)

Budget: Development


Ministry/Division : Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name : Karnaphuli Gas Distribution Company Limited (KGDCL)

Project/Programme Name : কেজিডিসিএল এর আবাসিক গ্রাহকদের জন্য প্রি-পেইড গ্যাস মিটার স্থাপন (Installation of Prepaid Gas Meter for Domestic Customers of KGDCL)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Not Used in GOOD	Invite/ AdvertiseTender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Toatl Time to Contract Signature	Time for Completion of Contact	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD1								Planned Dates										
								Planned Days										
								Actual Dates										
Total Value of Goods Procurement :																		


(Engr. Md. Nahid Alam)
Project Director
Installation of Prepaid Gas
Meter for Domestic Customers of KGDCL

ANNUAL PROCUREMENT PLAN (2024-25)

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Kamaphuli Gas Distribution Company Limited (KGDCL)

Project/Programme Name & Code: কেজিডিসিএল এর আবাসিক গ্রাহকদের জন্য প্রি-পেইড গ্যাস মিটার স্থাপন (Installation of Prepaid Gas Meter for Domestic Customers of KGDCL)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequal. (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18								
WD1	Supply and Installation of Prepaid Meter as EPC basis	Nos.	100000	OTM (ICT)	Board of Directors (KGDCL)	Own Fund	23560.00	Plan Date		23-Feb-23	28-Mar-23	Technical 9-Apr-23 Financial 18-May-23	20-Aug-23	27-Aug-23	24-Sep-23		15-May-25								
								Plan Days			33	Technical 12.00 Financial 39.00	94	7	28	213	599								
								Actual Dates		23-Feb-23	28-Mar-23	Technical Financial	27-Aug-23	27-Aug-23	19-Sep-23		30-Jun-25								
								Total Value of Works Procurement:																	
														23560.00											


(Engr. Md. Nahid Alam)
 Project Director
 Installation of Prepaid Gas
 Meter for Domestic Customers of KGDCL

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

Budget : Revenue

Ministry / Division : Ministry of Power, Energy and Mineral resources / Energy and Mineral Resources Division (EMRD)
 Agency : Bangladesh Oil, Gas and Mineral Corporation (Petrobangla).
 Procuring Entity Name and Code : Rupantarita Praktik Gas Company Limited.
 Project/Program Name and Code : Procurement of an Individual Legal Consultant for LNG Terminal Development, LNG Import and other LNG Activities (1st revised).
 Code : 942000039

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise FOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1	Consultancy Services: Professional Fee (3849 Man hour), Per-Diem, Air fares, Hotel Lodging, Local Travel Visa Expenses, General Communication and other expenses	Man-Hr	3849	Quick Enhancement of Electricity and Energy Supply (Special Provisions) (Amendment Act),2021	CCGP (Cabinet Committee on Government Purchase)	Own financing of RPGCL	292.00**	Planned Dates	***	***	***	***	***	***	Completed	Completed	-	30-08-2026
								Planned Days	***	***	***	***	***	***		-	-	1825
								Actual Dates	***	***	***	***	***	***	23-08-2021	31-08-2021	-	-
Total Value of Services Procurement							292.00**											

** ADP (2024-2025) allocation is 450.00 (F.E 292.00) lac taka.

*** The Consultant has been appointed under Enhancement of Electricity and Energy Supply (Special Provisions) (Amendment Act),2021.


Sukti Banik
 Project Director
 (Procurement of an Individual Legal Consultant)
 Rupantarita Praktik Gas Co. Ltd.
 Plot # 27, Nikunja-2, Khilkhet, Dhaka.

Name of Project : Procurement and Installation of Wellhead Compressor at Srikail Gas Field (1st Revised).

Financial Year : 2024-25

Serial No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	আনুষ্ঠানিক সুবিধাদিসহ ওয়েলহেড কম্প্রেসর সংগ্রহ ও স্থাপন	Set	০১	OTM (ICT)	Cabinet Committee for Government Purchase (CCGP)	GDF & BAPE X	১৭,১২৪.০০.০০	Planned Dates		১১.০১.২০২৩	২৮.০১.২০২৩	২৮.০৪.২০২৩			১১.১০.২০২৩	১১.১০.২০২৩	০১.১২.২০২৪	
								Planned Days		০	৩৫	৪১		১০৫	১৫৬	৪২৫		
								Actual Dates		১১.০১.২০২৩	২৮.০১.২০২৩	২৮.০৪.২০২৩	১১.০৩.২০২৪	২৭.০৪.২০২৪				
2	প্রোজেকশন কোরকালিং এন্ড গ্রাউন্ড নিম্নলিখিত সেক্টওয়ার ফর কম্প্রেসর টেন্ডিং ও সংশ্লিষ্ট হার্ডওয়ার	Package	০১	OTM (ICT)	Project Director	GDF	১০০.০০	Planned Dates		০১.১০.২০২৪	২০.১১.২০২৪	০৭.১২.২০২৪			১৭.১২.২০২৪	১৭.১২.২০২৪	০১.১২.২০২৪	
								Planned Days		০	৪০	১৭		১০	৭৭	১১৫		
								Actual Dates										
3	খরচ মূল্যপত্রের কাজ (নিরীক্ষা বোর্ডের ও অন্যান্য)	Package	০২	RFQM	Project Director	GDF	৭.০০	Planned Dates		২৭.০৬.২০২৪	০৪.১০.২০২৪	০৭.১০.২০২৪			১১.১০.২০২৪	১১.১০.২০২৪	১০.০১.২০২৪	
								Planned Days		০	০৬	০৩		০৪	১৫	২০		
								Actual Dates										
4	কম্পিউটার ও আনুষ্ঠানিক	Package	০১	RFQM	Project Director	GDF	২.০০	Planned Dates		২২.০৬.২০২৪	০৩.০৯.২০২৪	০৩.০৯.২০২৪			০৪.০৯.২০২৪	০৪.০৯.২০২৪	০৩.১১.২০২৪	
								Planned Days		০	০৯	০৩		০৩	১৫	২০		
								Actual Dates										
5	বৈদ্যুতিক সরঞ্জামাদি	Package	০২	RFQM	Project Director	GDF	১.০০	Planned Dates		২৯.০৬.২০২৪	০৭.১০.২০২৪	১০.১০.২০২৪			১৪.১০.২০২৪	১৪.১০.২০২৪	১৩.০১.২০২৪	
								Planned Days		০	০৭	০৩		০৪	১৫	২০		
								Actual Dates										

Signature

Jam

6	অধিনির্বাহক সংগ্ৰহাদি	Package	০২	RFQM	Project Director	GDF	১.০০	Planned Dates	১৭.১০.২০২৪	২৫.১০.২০২৪	২৮.১০.২০২৪			০১.১১.২০২৪	০১.১১.২০২৪	০১.০১.২০২৫
								Planned Days	০	০৮	০৩			০৪	১৫	২০
								Actual Dates								
7	অফিস সংগ্ৰহাদি	Package	০২	RFQM	Project Director	GDF	১.৩০	Planned Dates	১৫.০৯.২০২৪	২৩.০৯.২০২৪	২৬.০৯.২০২৪			৩০.০৯.২০২৪	৩০.০৯.২০২৪	২৯.০১.২০২৫
								Planned Days	০	০৮	০৩			০৪	১৫	২০
								Actual Dates								
8	আসনাবলম্ব	Package	০১	RFQM	Project Director	GDF	২.০০	Planned Dates	২৮.০৮.২০২৩	০৭.০৯.২০২৩	১০.০৯.২০২৩			১০.১০.২০২৩	১০.১০.২০২৩	১০.০১.২০২৪
								Planned Days	০	১০	০৩			০৩	১৬	২০
								Actual Dates								
9	অন্যান্য বস্তুপত্রি ও সংগ্ৰহাদি	Package	০১	RFQM	Project Director	GDF	১.৪০	Planned Dates	২৯.০৯.২০২৩	০৮.১০.২০২৩	১১.১০.২০২৩			১৪.১০.২০২৩	১৪.১০.২০২৩	১৩.০১.২০২৪
								Planned Days	০	০৯	০৩			০৩	১৫	২০
								Actual Dates								

Shahed
09/09/2028

প্রকৌশলী মোঃ শওকত ফেরদৌস
প্রকল্প উপনির্দেশক
"শ্রীকাইল গ্যাসফেয়ারের জন্য
জরুরি বস্তুপত্রি ও স্থাপন কাজ
কাজের

Muhammad
09/09/2028

মুহাম্মদ হাসানুজ্জামান সিকদার
প্রকল্প পরিচালক
শ্রীকাইল গ্যাসফেয়ারের জন্য
জরুরি বস্তুপত্রি ও স্থাপন কাজের

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
 Agency : Gas Transmission Company Limited (GTCL)
 Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL) & 133003100
 Project/Programme Name & Code : Construction of Gas Transmission Pipeline along Bangabandhu Sheikh Mujib Railway Bridge Project & 942000045


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk	Time Code For Process	Not Used in GOODS	Invites/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Supply & installation of Computer & Accessories	No	3	RFQ	MD, GTCL	GTCL Own Fund	0.30										Completed
GD2	Supply & installation of Photocopy Machine	No	1	RFQ	MD, GTCL	GTCL Own Fund	0.20										Completed
GD3	Supply of Furniture & Fixtures	Package	1	RFQ	MD, GTCL	GTCL Own Fund	0.20										Completed
GD4	Bridge Pier Embedded Materials	%	1	DPR	Bangladesh Railway	GTCL Own Fund	34.80										Completed
Total Value of Goods Procurement							Total	35.498									

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
 Agency : Gas Transmission Company Limited (GTCL)
 Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk	Time Code For Process	Not Used in GOODS	Invites/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Not Applicable																
Total Value of Goods Procurement								Total									


 08.07.2028
 Engr. Mohammed Zakirul Karim
 Project Director
 BSMRB Gas Pipeline Project
 Gas Transmission Company Limited

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
 Agency : Gas Transmission Company Limited (GTCL)
 Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL) & 133003100
 Project/Programme Name & Code : Construction of Gas Transmission Pipeline along Bangabandhu Sheikh Mujib Railway Bridge Project & 942000045

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD1	Microbus Hiring	Month	18	OTM	MD, GTCL	GTCL Own Fund	1.996												Completed
	Total Value of Services Procurement					Total	1.996												

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
 Agency : Gas Transmission Company Limited (GTCL)
 Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL) & 133003100

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SR1	Not Applicable							Planned Dates											
								Planned Days											
								Actual Dates											
SR2	Not Applicable							Planned Dates											
								Planned Days											
								Actual Dates											
	Total Value of Services Procurement					Total													


 02.09.2028
 Engr. Mohammad Zakirul Islam
 Project Director
 BSMRB Gas Pipeline Project
 Gas Transmission Company Limited

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
 Agency : Gas Transmission Company Limited (GTCL)
 Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL) & 133003100
 Project/Programme Name & Code : Construction of Gas Transmission Pipeline along Bangabandhu Sheikh Mujib Railway Bridge Project & 942000045

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK.	Time Code For Process	Advertise Proposal (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD1	Construction of Pipeline with CP system & others facilities by EPC method	KM	10	OTM (ICB)	GTCL Board	GTCL	3048.33	Planned Dates		14-Jan-22	18-Apr-22	11-Nov-22	29-Dec-22	28-Dec-22	24-Jan-23	375	30-Jun-25	
								Planned Days		-	54	285	49	6	27	375	-	
								Actual Dates		14-Jan-22	18-Apr-22	9-Nov-22	28-Dec-22	28-Dec-22	24-Jan-23	375	30-Jun-25	
	Total Value of Works Procurement					Total	3048.33											

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
 Agency : Gas Transmission Company Limited (GTCL)
 Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL) & 133003100

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK	Time Code For Process	Advertise Proposal (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD1	Not Applicable							Planned Dates										
								Planned Days										
								Actual Dates										
	Total Value of Works Procurement					Total												



 Engr. Mohammad Zakirul Islam
 Project Director
 BSMRB Gas Pipeline Project
 Gas Transmission Company Limited

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
Agency : Gas Transmission Company Limited (GTCL)
Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL)
Project/Programme Name & Code : Installation and Modification of Gas Stations at Off-Transmission Points of GTCL Project.

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK.	Time Code For Process	Not used in GOODS	Invitor Advertise Tender	Tender Opening	Tender Evaluation	Approval to	Notification of	Signing of	Total time to	Time for
													Award	Award	Contract	Contract	Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G03	Lot-A Installation of 2 nos. CGS at Achulla & Demra, 1 nos. Metering Stations at Gararah and 2 Modification works at Aminbazar & Monohardi on EPC Basis.	Nos	5	OTM(ICB)	GTCL Board	GTCL	1946.78	Planned Dates		2-Jan-22	24-Jan-22	21-Jun-22	29-Jun-22	4-Jul-22	11-Jul-22	31-Jul-23	23-Oct-24
								Planned Days		-	22	148	8	5	27	575	450
								Actual Dates		2-Jan-22	24-Jan-22	21-Jun-22	29-Jun-22	4-Jul-22	11-Jul-22	31-Jul-23	-
	Lot-B Installation of 1 nos. RMS at Muchal and 2 nos. Modification works at Habiganj & Khatihata on EPC Basis.	Nos	3	OTM(ICB)	GTCL Board	GTCL	306.60	Planned Dates		4-Oct-21	20-Jul-23	18-Oct-23	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	28-Feb-25
								Planned Days		-	654	90	195	0	0	939	669
								Actual Dates		27-May-23	20-Jul-23	18-Oct-23	23-Jun-23	23-Jun-23			
	Lot-C Installation of 2 nos. RMS at Gouripur & Laksam and 2 nos. Metering Station at Bakhrabat & Bijra on EPC Basis.	Nos	4	OTM(ICB)	GTCL Board	GTCL	1547.10	Planned Dates		1-Mar-22	31-Mar-22	15-Jun-22	15-Oct-22	16-Nov-22	13-Dec-22	13-Dec-22	21-Feb-25
								Planned Days		-	30	75	122	32	27	287	801
								Actual Dates		1-Mar-22	31-Mar-22	15-Jun-22	15-Oct-22	16-Nov-22	13-Dec-22	13-Dec-22	-
	Lot-D Installation of 2 nos. RMS at Nijkunara & Mithachara, 1 nos. CGS at Foujdarhat and 1 nos. TBS at Shitolpur on EPC Basis.	Nos	4	OTM(ICB)	GTCL Board	GTCL	1540.65	Planned Dates		18-Feb-22	4-Apr-22	13-May-22	2-Jul-22	16-Nov-22	13-Dec-22	13-Dec-22	2-Jan-25
								Planned Days		-	45	39	50	137	27	296	751
								Actual Dates		18-Feb-22	4-Apr-22	13-May-22	2-Jul-22	16-Nov-22	13-Dec-22	13-Dec-22	-
	Lot-E Installation of 2 nos. RMS at Bogura & Ishwardi on EPC Basis.	Nos	2	OTM(ICB)	GTCL Board	GTCL	513.12	Planned Dates		4-Oct-21	20-Jul-23	18-Oct-23	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	28-Feb-25
								Planned Days		-	654	90	195	0	0	939	669
								Actual Dates		27-May-23	20-Jul-23	18-Oct-23	23-Jun-23	23-Jun-23			
	Lot-F 5 nos Hot Tapping works on EPC Basis.	Nos	6	OTM(ICB)	GTCL Board	GTCL	168.28	Planned Dates		5-Dec-22	27-Dec-22	10-Jan-23	12-Jan-23	13-Jun-23	6-Jul-23	6-Jul-23	5-Jul-24
								Planned Days		-	22	14	2	152	23	213	365
								Actual Dates		5-Dec-22	27-Dec-22	10-Jan-23	12-Jan-23	13-Jun-23	6-Jul-23	6-Jul-23	
	Total Value of Goods Procurement					Total	6022.52										


 (Engr. *[Name]*)
 Project Director
 Installation and Modification of Gas Stations at
 Off-Transmission Points of GTCL Project
 Gas Transmission Company Ltd (GTCL)

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
 Agency : Gas Transmission Company Limited (GTCL)
 Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK	Time Cycle For Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Not Applicable							Planned Dates									
								Planned Days									
								Actual Dates									
	Total Value of Goods Procurement					Total											


 (Eng. Md. Oshin Women)
 Project Director
 Installation and Modification of Gas Stations at
 Oil-Transmission Points of GTCL Project
 Gas Transmission Company Ltd. (GTCL)

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
Agency : Gas Transmission Company Limited (GTCL)
Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL)
Project/Programme Name & Code : Installation and Modification of Gas Stations at Off-Transmission Points of GTCL Project.

Package No.	Description of Procurement Package		Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK	Time Code for Process	Advertise Period (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	Award																	
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-2	Lot-A	Land Development at Gararan	Cubic metre	7500	OTM (NCT)	MD, GTCL	GTCL	14.73	Planned Dates		20-Jul-24	17-Aug-24	10-Sep-24	17-Sep-24	18-Sep-24	16-Oct-24	16-Oct-24	14-Apr-25
									Planned Days		-	28	30	1	1	28	88	180
									Actual Dates		-	-	-	-	-	-	-	
WD4		Construction of Electrical Supply & Solar Panel at Gararan, Gourpur, Biza, Nizkunjara & Shitolpur	-	LS	OTM (NCT)	MD, GTCL	GTCL	12.00	Planned Dates		30-May-24	9-Jun-24	21-Jul-24	31-Jul-24	1-Aug-24	29-Aug-24	29-Aug-24	29-Aug-25
									Planned Days		-	10	42	10	1	28	91	365
									Actual Dates		-	-	-	-	-	-	-	
WD5	Lot-A	Construction of Boundary Wall, Internal Road, Surface Drain, Water Supply system at Gararan, and Construction of Boundary Wall, Internal Road & Surface Drain at Nizkaj.	-	LS	OTM (NCT)	GTCL Board	GTCL	31.36	Planned Dates		30-May-24	9-Jun-24	21-Jul-24	31-Jul-24	1-Aug-24	29-Aug-24	29-Aug-24	29-Aug-25
									Planned Days		-	10	42	10	1	28	91	365
									Actual Dates		-	-	-	-	-	-	-	
	Lot-C	Construction of Boundary Wall, Internal Road, Approach Road, Surface Drain, Water Supply system at Nizkunjara	-	LS	OTM (NCT)	GTCL Board	GTCL	26.89	Planned Dates		30-May-24	9-Jun-24	21-Jul-24	31-Jul-24	1-Aug-24	29-Aug-24	29-Aug-24	29-Aug-25
									Planned Days		-	10	42	10	1	28	91	365
									Actual Dates		-	-	-	-	-	-	-	
	Lot-D	Construction of Boundary Wall, Internal Road, Approach Road, Surface Drain, Water Supply system at Gararan	-	LS	OTM (NCT)	GTCL Board	GTCL	39.87	Planned Dates		30-May-24	9-Jun-24	21-Jul-24	31-Jul-24	1-Aug-24	29-Aug-24	29-Aug-24	29-Aug-25
									Planned Days		-	10	42	10	1	28	91	365
									Actual Dates		-	-	-	-	-	-	-	
WD6		Construction of Ambar Barack & Security Post at Gararan, Gourpur, Biza, Nizkunjara & Shitolpur and Construction of Garage at Gararan, Gourpur, Nizkunjara & Shitolpur	-	LS	OTM (NCT)	GTCL Board	GTCL	29.00	Planned Dates		30-May-24	9-Jun-24	21-Jul-24	31-Jul-24	1-Aug-24	29-Aug-24	29-Aug-24	29-Aug-25
									Planned Days		-	10	42	10	1	28	91	365
									Actual Dates		-	-	-	-	-	-	-	
WD7		Installation of SCADA System on EPC basis	Nos.	14	OTM (ICB)	GTCL Board	GTCL	83.40	Planned Dates		20-Jul-24	25-Nov-24	1-Apr-25	1-May-25	7-May-25	30-May-25	30-May-25	30-Jun-25
									Planned Days		-	120	127	30	1	26	306	396
									Actual Dates		-	-	-	-	-	-	-	
		Total Value of Works Procurement				Total	228.06											


 (Engr. Abdul Momen)
 Project Director
 Installation and Modification of Gas Stations at
 Off-Transmission Points of GTCL Project
 Gas Transmission Company Ltd. (GTCL)

Budget: Revenue

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
 Agency : Gas Transmission Company Limited (GTCL)
 Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK.	Time Code For Process	Advertise Frequency (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Not Applicable							Planned Dates									
								Planned Days									
								Actual Dates									
	Total Value of Works Procurement					Total											


 (Engr. Md. Abdul Momen)
 Project Director
 Installation and Modification of Gas Stations at
 O&B-Transmission Points of GTCL Project
 Gas Transmission Company Ltd. (GTCL)

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
Agency : Gas Transmission Company Limited (GTCL)
Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL)
Project/Programme Name & Code : Installation and Modification of Gas Stations at Off-Transmission Points of GTCL Project.

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK	Time Code For Process	Advertise EOJ	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Microbus Hiring	Month	18	OTM (NCT)	MD, GTCL	GTCL	0.88	Planned Dates		30-Jul-21	27-Aug-21	11-Sep-21	18-Sep-21	19-Sep-21	20-Sep-21	15-Oct-21	15-Oct-21	15-Apr-23
								Planned Days			28	15	7	1	1	25	0	547
								Actual Dates		14-Sep-21	30-Sep-21	2-Jan-22	2-Jan-22	2-Jan-22	6-Jan-22	27-Jan-22	27-Jan-22	31-Jul-23
Total Value of Services Procurement							0.88											

ANNUAL PROCUREMENT PLAN 2022-23

Budget: Revenue

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
Agency : Gas Transmission Company Limited (GTCL)
Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL)

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK	Time Code For Process	Advertise EOJ	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1	Not Applicable							Planned Dates										
								Planned Days										
								Actual Dates										
SR2	Not Applicable							Planned Dates										
								Planned Days										
								Actual Dates										
	Total Value of Services Procurement					Total												


 (Engr. Md. Abdul Momen)
 Project Director
 Installation and Modification of Gas Stations at
 Off-Transmission Points of GTCL Project
 Gas Transmission Company Limited (GTCL)

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

FY: 2024-2025

Budget: Development

Ministry/Division:	Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
Agency:	Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
Procuring Entity Name and Code:	Sylhet Gas Fields Limited (SGFL), A company of Petrobangla
Project/Programme Name:	Drilling of Well no. Sylhet-10 (Exploratory Well) (1st Revised)

Package	Description of procurement Package GOODS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million Tk.	Time code for Process	Advertise procure (if applicable)	Invite/ Advertisement Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
I	Z	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Construction of Gas Gathering Pipeline																
	4"DN, 160 Schedule, 10KM PipeLine	km	10.00	OTM [NCT]	SGFL Board		76.05	Planned Dates	N/A	07/12/23	27/12/23	04/02/24	28/02/24	03/03/24	31/03/24		27/09/24
								Planned Days			20	39	34	4	28	115	180
								Actual Dates		07/12/23	27/12/23	04/02/24	28/02/24	08/03/24	28/03/24		-
Total value of Goods Procurement						BDT	76.05										

(Project Director)

Engr. Abdul Kader Bhuiyan
Project Director
 Drilling of well No. Sylhet-10 (Exploratory Well)
 Sylhet Gas Fields Limited
 Chicknagool, Sylhet-3152.

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT
FY: 2021-2022

Budget: Development

Ministry/Division:	Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
Agency:	Bangladesh Oil, Gas and Mineral Corporation (Petroleum Ltd)
Procuring Entity Name and Code:	Sylhet Gas Fields Limited (SGFL), A company of Petrobangla
Project/Programme Name:	Drilling of Well No. Sylhet-10 (Exploratory Well) (1st Revised)

Package No.	Description of Procurement Package as per DPP	Unit	Quantity	Procurement method & type	Contract Awarding Authority	Source of Funds	Est'd. Cost in million Tk.	Line code for Process	Advertise Job	Issue B/P	Technical Proposal Opening	Technical Proposal Production	Financial Proposal Opening and Evaluation	Signature	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SDS	Rent of Microbus	Nos.	1	RFQ	MD	NBT and Sylhet	1.77		Planned Dates	02/01/22	03/01/22	12/01/22	12/01/22	16/01/22	02/01/22	21/02/22	23/02/22	30/06/25	
									Planned Days		0	11	0	2	17	19	2	52	123
									Actual Dates	02/01/22	02/01/22	12/01/22	12/01/22	16/01/22		21/02/22	23/02/22	30/06/25	
SFA	Foreign Consultancy Services																		
	Drilling Supervisor	Microbus	8	OCBS	SGFL based	SFT	47.94		Planned Dates	02/01/21	02/11/20		25/03/21	23/04/21	06/05/21	01/11/21	07/11/21	30/06/25	
	Petroleum Engineer		5						Planned Dates	-	11/5	147	59	40	115	0	408	1331	
	Petroleum Geologist		5						Actual Dates	02/01/21	02/11/20		25/03/21	23/04/21	06/05/21	01/11/21	07/11/21	07/11/21	
Total Value of Services Procurement						BDT	48.01												

07/07/24
 Project Director

Engr. Abdul Kader Bhuiyan
 Project Director
 Drilling of well No. Sylhet-10 (Exploratory Well)
 Sylhet Gas Fields Limited
 Chicknagool, Sylhet-3152.

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

FY: 2024-2025

Budget: Development

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A company of Petrobangla

Project/Programme Name and Code: 3D Seismic Survey at Relinquished Area of Acreage Block 13 & 14, 942000048

Package No	Description of procurement Package as per DPP SERVICES	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-1	Consultancy, Engage Service Provider (For 3D Seismic data acquisition, processing, and interpretation reports over the area of 994 square kilometer)	Package	1	QCBS	SGFL Board	Self-finance and GDF	1294.491 (1076.50)	Planned Dates	15-Aug-21	30-Sep-21	14-Nov-21	5-Dec-21	15-Dec-21	22-Dec-21	26-Dec-22	31-Jan-22	166	31-Dec-25
								Planned Days	30	46	45	21	15	7	4	36	204	
								Actual Dates	18-Sep-21	2-Jan-22	14-Feb-22	21-Mar-22	28-03-2022 & 03-04-2022	10-Apr-22	13-Apr-22	29-Jun-22	285	
S-2	Consultancy, Local Consultancy Services	Man-month	15	QCBS	SGFL Board	Self-finance and GDF	3.75	Planned Dates	14-Aug-20	-	-	-	1-Feb-21	10-Apr-21	10-Jul-21	16-Aug-21	367	31-Dec-25
								Planned Days	30	-	-	-	-	-	-	367	397	
								Actual Dates	13-Aug-20	-	-	-	9-Mar-21	24-Aug-21	16-Oct-21	28-11-2021 & 15-02-2022	549	
Total Value of Services Procurement					BDT		1298.241 (1076.50)											



08.07.2024

Engr. Mohammad Sultanul Bahar
Project Director
3D Seismic Survey at Block-13 & 14
Sylhet Gas Fields Limited

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

FY: 2024-2025

Budget: Development

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A Company of Petrobangla

Project/Programme Name and Code: 3D Seismic Survey at Relinquished Area of Acreage Block 13 & 14, 942000048

Not Applicable

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W- 01	-		0					Planned Dates									
								Planned Days									
								Actual Dates									
W- 02	-		0					Planned Dates									
								Planned Days									
								Actual Dates									
Total Value of Works Procurement							BDT	0.00									


 08.07.2024

Engr. Mohammad Sultanul Bahar
 Project Director
 3D Seismic Survey at Block-13 & 14
 Sylhet Gas Fields Limited

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

FY: 2024-2025

Budget: Development

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A Company of Petrobangla

Project/Programme Name and Code: 3D Seismic Survey at Relinquished Area of Acreage Block 13 & 14, 942000048

Not Applicable

Package	Description of procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G1	Computer and Accessories		0				0.00	Planned Dates										
								Planned Days										
								Actual Dates										
G2	Office Furniture		0				0.00	Planned Dates										
								Planned Days										
								Actual Dates										
Total Value of Goods Procurement						BDT	0.00											


 08.07.2024

Engr. Mohammad Sultanul Bahar
 Project Director
 3D Seismic Survey at Block-13 & 14
 Sylhet Gas Fields Limited

ANNUAL PROCUREMENT PLAN 2024-25

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project

LOCAL

Pakage No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
১	শব্দিকরণ বস্তু (সাইটমিন ও ক্রু ও প্রকল্পের নামসহ) জালসি ডিজিটাইজেশন, ডিজিটাইজেশন)	প্যাকেজ	১	আরএফবিডিএম/ সন্ড কোটেশন	পিডি	জিডিএফ	১.০০	পরিকল্পিত		১/০৭/২০২৪					১/০৭/২০২৪		০৭/০৭/২০২৪
২	সেটআপ, রিসেস ও গুইডেন্স (সিএসএ)	সেটআপ সিস্টেম	১০	আরএফবিডিএম/ ডি বি এম	পিডি	জিডিএফ	২.১০৭	পরিকল্পিত		১/০৭/২০২৪					১/০৭/২০২৪		০৭/০৭/২০২৪
৩	বাস ও জালসি (সেট সিস্টেম/সেটআপ) (সেট)	প্যাকেজ	১	আরএফবিডিএম/ সন্ড কোটেশন	পিডি	জিডিএফ	১.০০	পরিকল্পিত		১/০৭/২০২৪					১/০৭/২০২৪		০৭/০৭/২০২৪
৪	ডিসকোন্স্ট্রাক্ট (সিপিই)	প্যাকেজ	১	আরএফবিডিএম/ সন্ড কোটেশন	পিডি	জিডিএফ	১১.০০	পরিকল্পিত		১/০৭/২০২৪					১/০৭/২০২৪		০৭/০৭/২০২৪
৫	অন্যান্য সিস্টেম (সিপিএস)	প্যাকেজ	১	আরএফবিডিএম/ সন্ড কোটেশন	পিডি	জিডিএফ	০.০০	পরিকল্পিত		১/০৭/২০২৪					১/০৭/২০২৪		০৭/০৭/২০২৪
৬	ডিস্ক কন্ট্রোলিং সিস্টেম	প্যাকেজ	১	আরএফবিডিএম/ সন্ড কোটেশন	পিডি	জিডিএফ	১৬.০০	পরিকল্পিত		১/০৭/২০২৪					১/০৭/২০২৪		০৭/০৭/২০২৪
৭	জালসি স্থাপন সিস্টেম	প্যাকেজ	১	আরএফবিডিএম/ সন্ড কোটেশন	পিডি	জিডিএফ	১৭.০০	পরিকল্পিত		১/০৭/২০২৪					১/০৭/২০২৪		০৭/০৭/২০২৪
৮	জালসি ও সিস্টেম সিস্টেম (সেট, রিসেস, ডিউ সিস্টেম, সিস্টেম ইন্টারফেসিং সিস্টেম ও সিস্টেম সিস্টেম) (সিপিএস, সিপিই, ডিস্ক কন্ট্রোলিং সিস্টেম)	প্যাকেজ	১	আরএফবিডিএম/ সন্ড কোটেশন	পিডি	জিডিএফ	৬.০০	পরিকল্পিত		১/০৭/২০২৪					১/০৭/২০২৪		০৭/০৭/২০২৪
৯	জিডি বাসবাসের ইন্সটল মেরামত	প্যাকেজ	১	আরএফবিডিএম/ সন্ড কোটেশন	পিডি	জিডিএফ	১.০০	পরিকল্পিত		১/০৭/২০২৪					১/০৭/২০২৪		০৭/০৭/২০২৪

LOCAL

Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
১০	২-ফিলটোৱা ও জাদুঘরিক মাধ্যমে (কম্পিউটার, সফটওয়্যার, প্রিন্টার, স্ক্যানার, ইউপিএস, হার্ডডিস্ক, কার্ডবোর্ড, বিভিন্ন টাইপ, প্রটাইন, ক্রেশটাইক, হার্ড ডিস্কএস, ট্রেনিং, মাস্টার ইত্যাদি)	প্যাকেজ	১	আন্তঃসংস্থ/স্বতন্ত্র	বিডি	জিডিএফ	১.০০	পরিসীমিত ভাবনা		১/০৬/২০২৪					১০/০৬/২০২৪		০৩/০৬/২০২৪
১১	শৈল্পিক মাধ্যমে (কাগজ, এনালিগেট, পেনসিল/কলম/বি.সি.সি. কলম, ক্রাফট, মেকার, স্কিচ, ট্রাশ, সার্কিট ব্রেডবোর্ড, বিভিন্ন বোর্ড, মাল্টা ক্রাফট, ইলেকট্রিক টুল বক্স ইত্যাদি)	প্যাকেজ	১	আন্তঃসংস্থ/স্বতন্ত্র	বিডি	জিডিএফ	৪.৫০	পরিসীমিত ভাবনা		১/০৬/২০২৪					১০/০৬/২০২৪		১০/০৬/২০২৪


 29/6/2024
 (মোহাম্মদ আব্দুল হাশিম)
 প্রকল্প পরিচালক

"২ডি সাইনমিক সার্ভে ওভার এক্সপ্রোরেশন ব্লক-৬বি সাউথ এন্ড ১০" প্রকল্প

ANNUAL PROCUREMENT PLAN 2024-25

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project

Project / Programme Name & Code

FOREIGN																		
Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Data Acquisition System with Software and Hardware	Package	1	OTM (Int.)	MD	GDF	1466.00	Actual Dates									সর্বনিম্ন দরদাতার নিকট NOA ইস্যু করা হয়েছে ও দরদাতা PG প্রদান করেছে। উন্নয়ন ইস্যু করা হয়েছে এবং L/C স্থাপন করা হয়েছে।	30-06-2025
2	Positioning/Topo Survey Equipment, Hardware, Software & Accessories	Package	1	OTM (Int.)	MD	GDF	267.00	Actual Dates									২৯.০৯.২০২৪ মোতাবেক পত্রিত জারিক মূল্যায়ন কমিটি কর্তৃক কারিগরি ও জারিক মূল্যায়ন প্রতিবেদন দাখিল সম্পন্ন ও স্থাপন ও বিনিময় সম্পন্ন বিভাগের দ্বারা ১:২৬.০০.০০০০.০০৬.১৪.০০২.২২.১৪৪ তারিখ: ০৬ এপ্রিল ২০২৪ মোতাবেক ডিভিশন'র সংস্থানের প্রতিষ্ঠিত (৩৯৪.১২ নং - ২৬৭.০০ লাক) ১১৭.১২ লাক টাকা (মোট প্রকল্প বাজেট ০.৭৭%) বিষয়ে নির্দেশক্রমে স্থাপন ও বিনিময় সম্পন্ন বিভাগ কর্তৃক পূর্বন্যায়ন স্থাপন করা হয়। সর্বনিম্ন দরদাতার নিকট NOA ইস্যু করা হয়েছে ও দরদাতা PG প্রদান করেছে। উন্নয়ন প্রদান করা হয়েছে। L/C স্থাপনের কাজ চলমান।	30-06-2025
3	2D Seismic Data Planning, Design and Field Processing System with Software, Hardware & Related services	Package	1	OTM (Int.)	MD	GDF	115.00	Actual Dates									আগস্ট ২০২৪ জারিক মূল্যায়ন প্রতিবেদন ১২.০৬.২০২৪ তারিখে দাখিল করা হয়।	30-06-2025
4	Drilling Machine & Accessoriest	Package	1	OTM (Int.)	MD	GDF	165.00	Actual Dates									০৩.১২.২৩ তারিখে উন্নয়ন ইস্যু করা হয়েছে এবং L/C স্থাপন করা হয়েছে। PSI সম্পন্ন করা হয়েছে।	30-06-2025

FOREIGN																		
5	2D Data Processing System with Hardware & Software	Package	1	OTM (Int.)	MD	GDF	367.00	Actual Dates									উন্নয়ন ইস্যু এবং L/C স্থাপন করা হয়েছে।	30-06-2025
6	2D Seismic Data Interpretation System with Software & Hardware	Package	1	OTM (Int.)	MD	GDF	468.00	Actual Dates									সর্বনিম্ন দরদাতার নিকট NOA ইস্যু করা হয়েছে ও দরদাতা PG প্রদান করেছে। উন্নয়ন প্রদান করা হয়েছে। L/C স্থাপন এর কাজ চলমান।	30-06-2025


 29/6/2028
 (মোহাম্মদ আব্দুল হালিম)
 প্রকল্প পরিচালক


ANNUAL PROCUREMENT PLAN 2024-25

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project

Civil Work

Package No	Description of procurement package Civil Work	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	প্রকল্পের নাম																

বি.দ্র.: প্রকল্পের আওতায় কোন পূর্ত কাজ নাই।


24/5/2024
(মোহাম্মদ আব্দুল হালিম)
প্রকল্প পরিচালক

"২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি সাইথ ওচ ১০" প্রকল্প

ANNUAL PROCUREMENT PLAN 2024-25

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & Code : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project

Package No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lakh Tk.	Time Code for Process	Advertis EOI/Tender	ISSUE RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	সেউলি সার্ভিস	সেউলি	১০	ওপেন (সেউলি)	ৱাও	ৱাও	১০০০.০০	১১০০					১/১০/২০২৪					১০০০
২	সেউলি সার্ভিস	সেউলি	১০০০০	ওপেন (সেউলি)	ৱাও	ৱাও	১০০০.০০	১১০০					১/১০/২০২৪					১০০০০
৩	সেউলি সার্ভিস	সেউলি	১	ওপেন (সেউলি)	ৱাও	ৱাও	১০.০০	১১০০					১/১০/২০২৪					১০

Handwritten Signature
 24/3/2024


(মোহাম্মদ আব্দুল হামিদ)
 প্রকল্প পরিচালক

"২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি সাউথ এন্ড ১০" প্রকল্প

ANNUAL PROCUREMENT PLAN 2024-25

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency : BAPEX
 Procuring Entity Name & C : BAPEX
 Project / Programme Name & Code : 2D Seismic Survey Over Exploration Block-6B South & 10 Project

Package No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertis EOI/Tender	ISSUE RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Consultancy Services	Man month	16	QCBS (lot.)	MD	GDF & Own	689.00	Actual Dates	27/02/2024	RFP নুসখা প্রদানের তারিখ: ২৪-০২-২৪	25-06-2024	15-07-2024	30-07-2024	6/4/2024	13-08-2024	1/9/2024		30-06-2025
											<p>আবেদনিত EOI এর বিপরীতে ২৪/০২/২০২৪ তারিখে উন্মোচিত EOI সমূহের কারিগরি মূল্যায়ন শেষে সুপ্রাথমিক কমিটি কর্তৃক ২৬/০৪/২০২৪ তারিখে কারিগরি মূল্যায়ন প্রতিবেদন দাখিল সম্পন্ন। সংশ্লিষ্ট অতিরিক্তকৃত প্রতিবেদন বহুতর RFP প্রেরণ করা হয়েছে। Preproposal Meeting সম্পন্ন হয়েছে। ২৪/০২/২০২৪ তারিখে RFP উন্মোচন করা হয়। RFP নুসখা প্রদান।</p>							
2	Engagement of international Seismic service provider	LKM	868	QCBS (lot.)	BAPEX Board	GDF & Own	4648.00	Actual Dates	29/11/2023	RFP নুসখা প্রদানের তারিখ: ২১-১১-২৩ ০৪-০৭-২০, ১৩ ২১-০৭-২৩	০২-০৪-২০২৪ তারিখে পটিক কমিটির সার্বিক (কারিগরি ও আর্থিক) মূল্যায়ন সংশ্লিষ্ট করে অর্থমন্ত্রীর প্রতিবেদন SINOPEC China এর সাথে নেগোসিয়েশন সংক্রান্ত পরামর্শমূলক প্রক্রিকে পূর্ব ২৩-০৪-২০২৪ ও ২৪-০৪-২০২৪ তারিখে নিয়োজিত করা সম্পন্ন হয়। সবমিলিত পরামর্শের বিপরীতে NOA ইস্যু করা হয়েছে ও দরদাফা PG প্রদান হয়েছে। চুক্তি সম্পাদনের কাজ চলমান।				30-07-2024		30-06-2025	


 ২৭/৩/২০২৪
 (মোহাম্মদ আশ্বুল হোসাইন)
 প্রকল্প পরিচালক

২ডি সাইসমিক সার্ভে ওভার এক্সপ্লোরেশন ব্লক-৬বি দাউথ এন্ড ১০ প্রকল্প

**ANNUAL PROCUREMENT PLAN 2024-2025 &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division : Ministry of power, Energy & Mineral Resource / Energy & Mineral Resource Division.

Agency : BAPEX


Procuring Entity Name & Code : BAPEX

Project Name & Code : 1 Exploratory Well (Srikail North-1A) and 2 Appraisal cum Development Wells (Sundalpur-3 & Begumgonj-4 (West)) Drilling Project (1st Revised)

Budget : Development

Code : 942000054

Package No	Description of Procurement Package Service	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lakh Tk	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
১	যানবাহন ভাড়া	প্যাকেজ	১	ওটিএম (এনসিটি)	PD	GDF	২০.০০	Planned Dates		১/৭/২০২৪	১৬/০৭/২৪	১৮/০৭/২৪	২০/০৭/২০২৪	২২/৭/২০২৪	২৪/৭/২০২৪		০১/১২/২৪
								Planned Days		০	১৫	০	২	০	০	২৬	১৮-৫
								Actual Dates									


 9.7.2024
 (জিলা মোঃ আলি হেলাল)
 প্রকল্প পরিচালক
 ১টি অনুসন্ধান রূপ (স্ট্রীকহিল নর্থ-১এ) এবং
 ২টি সুপায়াল কাম উন্নয়ন রূপ (সুন্দালপুর-৩
 ও বেগমগঞ্জ-৪ এনসিটি) গনন প্রকল্প
 বাংলাদেশ, ঢাকা।

**ANNUAL PROCUREMENT PLAN 2024-2025 &
PROCUREMENT IMPLEMENTATION REPORT**

Budget : Development

Ministry / Division : Ministry of power, Energy & Mineral Resource / Energy & Mineral Resource Division.

Agency : BAPEX

Code : 942000054

Procuring Entity Name & Code : BAPEX

Project Name & Code : 1 Exploratory Well (Srikail North-1A) and 2 Appraisal cum Development Wells (Sundalpur-3 & Begumgonj-4 (West) Drilling Project (1st Revised)

Package No	Description of Procurement Package GOODS	Unit	Qty	Procur. Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lakh Tk	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	তেহিক্যাল পেয়ার শাটস	প্যাকেজ	১	RFQ	PD	GDF	৮.০০	Planned Dates		৯/৭/২০২৪	২৪/০৭/২৪	৩০/৭/২০২৪	১১/৮/২০২৪	২২/০৮/২৪	১/৯/২০২৪		৩০/০৯/২৪
								Planned Days		০	১৫	৭	১০	১১	৭	৫০	৮০
								Actual Dates									
2	রিগ ডেনাট্রের পেয়ার্স	প্যাকেজ	১	RFQ	PD	GDF	৫.০০	Planned Dates		১/৭/২০২৪	১৬/০৭/২৪	২৩/০৭/২৪	৩১/০৭/২৪	৭/৮/২০২৪	১২/৮/২০২৪		৩০/০৯/২৪
								Planned Days		০	১৫	৭	৮	৭	৫	৪২	৯০
								Actual Dates									
3	হাসবাবন্দা	প্যাকেজ	১	RFQ	PD	GDF	২.৫০	Planned Dates		১/৭/২০২৪	১৬/০৭/২৪	২৩/০৭/২৪	৩১/০৭/২৪	৭/৮/২০২৪	১২/৮/২০২৪		৩০/০৯/২৪
								Planned Days		০	১৫	৭	৮	৭	৫	৪২	৯০
								Actual Dates									
4	পেট্রোলিয়াম ও অন্যান্য লুব্রিকেন্ট (শিওএল)	প্যাকেজ	১	DPM	MD	GDF	৬৬০.৩৪	Planned Dates		১/৭/২০২৪	১৬/০৭/২৪	২৬/০৭/২৪	৩/৮/২০২৪	১০/৮/২০২৪	১৫/৮/২০২৪		৩০/০৯/২৪
								Planned Days		০	১৫	১০	৮	৭	৫	৪২	৯০
								Actual Dates									
5	কম্পিউটার ও আনুষঙ্গিক	প্যাকেজ	১	RFQ	PD	GDF	২.০০	Planned Dates		১/৭/২০২৪	১৬/০৭/২৪	২৩/০৭/২৪	৩১/০৭/২৪	৭/৮/২০২৪	১২/৮/২০২৪		৩০/০৯/২৪
								Planned Days		০	১৫	৭	৮	৭	৫	৪২	৯০
								Actual Dates									

Handwritten Signature 9.7.2024

(প্রিন্স মোঃ আল হেলাল)
প্রকল্প পরিচালক

১টি অনুসন্ধান রূপ (সীকাইল নর্থ-১এ) এবং
২টি মূল্যায়ন কাম উন্নয়ন রূপ (সুন্দালপুর-৩
& বেগমগঞ্জ-৪ ওয়েস্ট) খনির প্রকল্প
বালেশ্বর, ঢাকা।

**ANNUAL PROCUREMENT PLAN 2024-2025 &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry / Division : Ministry of power, Energy & Mineral Resource / Energy & Mineral Resource Division.

Budget : Development


Agency : BAPEX

Code : 942000054

Procuring Entity Name & Code : BAPEX

Project Name & Code : 1 Exploratory Well (Srikail North-1A) and 2 Appraisal cum Development Wells (Sundalpur-3 & Begumgonj-4 (West)) Drilling Project (1st Revised)

Package No.	Description of Procurement Package Works	Unit	Qty	Procur. Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lakh Tk.	Time Code for Process	Advertise prequel (if Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
১	বস্ত্র মূল্যবোধের কাজ বোমাশঙ্ক # ৪ (৩য়েট)	প্যাকেজ	১৯	RFQ	PD	BAPEX	৩.১০	Planned Dates		১/৭/২০২৪	১৬/০৭/২৪	২৩/০৭/২৪	১/৮/২০২৪	৮/৮/২০২৪	১০/০৮/২৪		৩০/০৯/২৪
								Planned Days		০	১৫	৭	৮	৭	৫	৪২	১০
								Actual Dates									


 (খ্রিঃ মোঃ আরিফুর রহমান)
 প্রকল্প পরিচালক
 ১টি অনুসন্ধান কৃপ (স্রিকাইল নর্থ-১এ) এবং
 ২টি মূল্যায়ন কাম উন্নয়ন কৃপ (সুন্দালপুর-৩
 ও বেগমগঞ্জ-৪ ৩য়েট) ধরনের প্রকল্প
 হাটগঞ্জ, ঢাকা।

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
 Agency : Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code : Sylhet Gas Fields Limited (SGFL), A company of Petrobangla

Project/Programme Name : Installation of 45 mmscfd Capacity Process Plant at Haripur Gas Field

Package	Description of procurement Package GOODS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million Tk.	Time code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Mechinery & Equipment (Engineering Drawing & Design, Supply/Procurement equipment mechnery & spears, part equipment, Vessel relocate, Installation/Erection, Testing & Commissioning under EPC Contract)	Pack.	1	One Stage Two Envelope Method (ICT)	SGFL Board	GDF	270.11	Planned Dates	-	29-11-2021	28-01-2022	03-04-2022	03-08-2022	03-09-2022	01-10-2022	-	30-09-2024
								Planned Days	-	-	60	65	120	31	28	304	730
								Actual Dates	-	17-11-2021	03-02-2022	04-04-2022	08-08-2022	06-09-2022	03-10-2022	-	30-09-2024
Total value of Goods Procurement						BDT	270.11										

Fammy Sky

Haripura


 08/07/2024
 Engr. Suman Bikash Das
 Project Director
 Process Plant Installation Project at HGF
 Sylhet Gas Fields Limited

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Budget: Development

Ministry/Division:	Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
Agency:	Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
Procuring Entity Name and Code :	Sylhet Gas Fields Limited (SGFL), A company of Petrobangla
Project/Programme Name	Installation of 45 mmscfd Capacity Process Plant at Haripur Gas Field

Package	Description of procurement Package WORKS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million Tk.	Time code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-1	Land Development (Cutting, Filling and Leveling)	Cubic-meter	13175	OTM (ICT)	Managing Director	GDF	6.83	Planned Dates		01-09-2022	29-09-2022	20-10-2022	04-11-2022	11-11-2022	09-12-2023		06-04-2023
								Planned Days		-	28	21	14	7	28	98	90
								Actual Dates		26-10-2023	27-11-2023	01-01-2024	08-01-2024	10-01-2024	01-02-2024		30-06-2024
Total value of Works Procurement						BDT	6.83										

Sumon Sikder

Harjona


08/07/2024
Engr. Suman Bikash Das
 Project Director
 Process Plant Installation Project at HGF
 Sylhet Gas Fields Limited

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
 Agency : Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code : Sylhet Gas Fields Limited (SGFL), A company of Petrobangla

Project/Programme Name : Installation of 45 mmscfd Capacity Process Plant at Haripur Gas Field

Package	Description of procurement Package SERVICES	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million Tk.	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD 3	Foreign Consulting service (Process/Chemical engineer, Instrumentation & Control engineer, Welding Inspector, Mechanical/Erection engineer, Commissioning engineer)	Man-month	10	QCBS	SGFL Board	GDF	14.80	Planned Dates	17-06-2022	29-07-2022	19-08-2022	03-09-2022	10-09-2022	17-09-2022	17-09-2022	01-10-2022	-	30-09-2024
								Planned Days	-	42	21	15	7	7	0	14	106	730
								Actual Dates	17-06-2022	29-08-2022	18-10-2022	14-12-2022	22-12-2022	21-02-2023	14-03-2023	15-03-2023	-	14-03-2025
Total value of Services Procurement							BDT	14.80										

Rumy

Tanjawa.


08/07/2024
Engr. Suman Bikash Das
 Project Director
 Process Plant Installation Project at HGF
 Sylhet Gas Fields Limited



JALALABAD GAS T & D SYSTEM LIMITED

(A Company Of Petrobangla)

Gas Bhaban, Mendibag, Sylhet-3100

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT FY-2024-2025

Budget: Development

Ministry/Division: Ministry of Power, Energy & Mineral Resources.

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Project Director, 942000056

Project: Construction of Central Store Complex for JGTDSL.

Package no	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method and Type	Contract of Approving Authority	Source of Fund	Estid cost in Million TK.	Time Code for process	Advertise Prequal (If applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approved To Award	Notification Of award	Signing of contract	Total time to contract signature (day)	Time for completion of contract (day)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Central Store- Works 03	Construction of 3 storied Store Building, 14 Nos. Pipe yard, Main Gate, Installation of Deep Tubewell, Water pipeline network, Electric sub station, Area Lighting & Lightning Arrestor, CC camera, Grill Fencing on Boundary wall etc.	Package	1.00	OTM(NCT)	BOARD	JGTDSL	88.64	Planned Dates	N/A	17/12/2023	07/01/2024	28/01/2024	08/04/2024	15/04/2024	25/04/2024	84	305
								Planned Days	N/A	0 days	21 days	21 days	21 days	07 days	14 days		
								Actual Dates	N/A	17/12/2023	15/01/2024	20/02/2024	05/06/2024	05/06/2024	11/06/2024	182	
Central Store- Works 04	Construction of 4 storied Office Building, 2 storied store Building, 1 storied Ansar Building, Drainage System, Box Culvert, RCC Road, Scrap Shade etc.	Package	1.00	OTM(NCT)	BOARD	JGTDSL	95.94	Planned Dates	N/A	17/12/2023	07/01/2024	28/01/2024	08/04/2024	15/04/2024	29/04/2024	84	305
								Planned Days	N/A	0 days	21 days	21 days	21 days	07 days	14 days		
								Actual Dates	N/A	17/12/2023	15/01/2024	20/02/2024	05/06/2024	05/06/2024	11/06/2024	182	

TOTAL - 184.58

Sud 08/07/2024
Engr. Md. Suhedur Rahman
Deputy Manager
Construction of Central Store Complex for JGTDSL Project

Fayzul Aktar Chowdhury
08-07-2024
Fayzul Aktar Chowdhury
Project Director
Construction of Central Store Complex for JGTDSL Project

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT (2024-25)

Budget: Development

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code: Sylhet Gas Fields Limited (SGFL), A company of Petrobangla
 Project/Programme Name: Workover of well no. Kalashbila-2, Rashidpur-2, Rashidpur-5 & Sylhet-7

Package	Description of procurement Package GOODS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million Tk.	Time code for Process	Net used in GOODS	Invitel Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Downhole Completion Equipment	Lot	1	OTM (JCT)	SGFL Board	Self	47.44	Planned Dates	-	29-07-2022	14-09-2022	16-04-2023	29-04-2023	30-04-2023	25-05-2023	-	31-12-2024
								Planned Days	-	-	46	212	15	1	25	301	586
								Actual Dates	-	26-07-2022	14-09-2022	16-04-2023	29-04-2023	30-04-2023	25-05-2023	-	31-12-2024
GD 2	Wellhead & X-mas Tree	Lot	1	OTM (JCT)	SGFL Board	Self	56.033	Planned Dates	-	28-07-2022	14-09-2022	16-04-2023	20-05-2023	22-05-2023	14-06-2023	-	31-12-2024
								Planned Days	-	-	48	212	35	7	22	319	566
								Actual Dates	-	28-07-2022	14-09-2022	16-04-2023	20-05-2023	22-05-2023	14-06-2023	-	31-12-2024
GD 3	Tubing & Accessories	Lot	1	OTM (JCT)	SGFL Board	Self	47.29	Planned Dates	-	28-07-2022	14-09-2022	14-05-2023	20-05-2023	22-05-2023	15-05-2023	-	31-12-2024
								Planned Days	-	-	48	240	5	2	23	319	585
								Actual Dates	-	28-07-2022	14-09-2022	14-05-2023	20-05-2023	22-05-2023	15-05-2023	-	31-12-2024
GD 4	Bridge Plug & Accessories	Lot	1	OTM (JCT)	MD	Self	5.045	Planned Dates	-	30-06-2022	31-08-2022	26-12-2022	23-01-2023	05-02-2023	23-02-2023	-	31-12-2024
								Planned Days	-	-	61	115	28	14	17	236	677
								Actual Dates	-	30-06-2022	31-08-2022	26-12-2022	23-01-2023	06-02-2023	23-02-2023	-	31-12-2024
GD 5	Packer Milling Tools	Lot	1	OTM (JCT)	MD	Self	14.545	Planned Dates	-	30-06-2022	31-08-2022	26-12-2022	23-01-2023	06-02-2023	23-02-2023	-	31-12-2024
								Planned Days	-	-	61	116	28	14	17	236	677
								Actual Dates	-	30-06-2022	31-08-2022	26-12-2022	23-01-2023	06-02-2023	23-02-2023	-	31-12-2024
GD 6	Mud Chemicals	Lot	1	OTM (JCT)	SGFL Board	Self	15.50	Planned Dates	-	30-06-2022	21-08-2022	28-12-2022	23-01-2023	30-03-2023	27-04-2023	-	31-12-2024
								Planned Days	-	-	61	116	28	67	27	299	614
								Actual Dates	-	30-06-2022	21-08-2022	28-12-2022	23-01-2023	30-03-2023	27-04-2023	-	31-12-2024
GD 7	Furniture	Set	1	Qualiton	P-1	Self	0.00	Planned Dates	-	05-04-2023	05-04-2023	26-04-2023	26-04-2023	26-04-2023	27-04-2023	-	30-07-2023
								Planned Days	-	-	1	21	1	1	1	23	93
								Actual Dates	-	05-04-2023	05-04-2023	26-04-2023	26-04-2023	26-04-2023	27-04-2023	-	30-07-2023
GD 8	Local Materials	Set	1	Qualiton	PD	Self	0.70	Planned Dates	-	05-04-2023	05-04-2023	26-04-2023	26-04-2023	26-04-2023	27-04-2023	-	31-12-2024
								Planned Days	-	-	1	21	1	1	1	23	545
								Actual Dates	-	05-04-2023	05-04-2023	26-04-2023	26-04-2023	26-04-2023	27-04-2023	-	31-12-2024
Total value of Goods Procurement							BDT	161.700									

Note: RT'S Packer is included in Third Party Engineering Services

B

FS

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT (2024-25)

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
 Agency : Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code : Sylhet Gas Fields Limited (SGFL), A company of Petrobangla
 Project/Programme Name : Workover of well no. Kalashtila-2, Rashidpur-2, Rashidpur-5 & Sylhet-7

Package	Description of procurement Package WORKS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million Tk.	Time code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 1	Rig Foundation Modification	00	1	OTM (NCT)	SGFL Board	Self	26.00	Planned Dates	-	22-12-2022	05-01-2023	16-01-2023	16-01-2023	16-01-2023	09-02-2023	-	31-10-2024
								Planned Days	-	-	15	1	1	1	25	40	607
								Actual Dates	-	22-12-2022	05-01-2023	16-01-2023	16-01-2023	16-01-2023	09-02-2023	-	31-10-2024
Total value of Works Procurement						BDT	26.00										

B

FF

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT(2024-25)

Budget Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
 Agency : Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code : Sylhet Gas Fields Limited (SGFL), A company of Petrobangla
 Project/Programme Name : Workover of well no. Kailashtila-2, Rashidpur-2,Rashidpur-5 & Sylhet-7

Package	Description of procurement Package SERVICES	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Coet In million Tk	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD 1	Hiring of Microbus	No.	1	RFQ	Project Director	Self	0.900	Planned Dates	-	-	04-08-2022	21-08-2022	21-08-2022	-	01-03-2023	01-03-2023	-	31-12-2024
								Planned Days	-	-	-	17	1	-	192	1	211	671
								Actual Dates	-	-	04-08-2022	21-08-2022	21-08-2022	-	01-03-2023	01-03-2023	-	31-12-2024
SD 2	IEE/EIA	Package	1	QCBS	MD	Self	0.036	Planned Dates	03-07-2022	22-08-2022	21-09-2022	21-11-2022	11-12-2022	20-02-2023	25-02-2023	14-03-2023	-	31-12-2023
								Planned Days	-	50	30	60	20	71	5	17	253	292
								Actual Dates	03-07-2022	22-08-2022	21-09-2022	21-11-2022	11-12-2022	20-02-2023	25-02-2023	14-03-2023	-	31-12-2023
SD 3	Foreign Consultancy Services	Man-month	8	QCBS	SGFL Board	Self	19.55	Planned Dates	26-07-2022	30-10-2022	15-12-2022	26-02-2023	16-04-2023	08-05-2023	08-05-2023	23-05-2023	-	31-12-2024
								Planned Days	-	94	45	73	49	23	1	15	300	588
								Actual Dates	26-07-2022	30-10-2022	15-12-2022	26-02-2023	16-04-2023	08-05-2023	08-05-2023	23-05-2023	-	31-12-2024
SD 4	Workover Operation	Package	1	DPM (National)	SGFL Board	Self	964.70	Planned Dates	-	-	-	-	-	-	20-05-2023	25-05-2023	-	31-12-2024
								Planned Days	-	-	-	-	-	-	-	5	5	586
								Actual Dates	-	-	-	-	-	-	-	20-05-2023	25-05-2023	-
SD 5	Third Party Engineering Services	Package	1	OTM (ICT)	SGFL Board	Self	196.60	Planned Dates	-	-	22-12-2022	31-05-2023	05-07-2023	-	30-07-2023	13-08-2023	-	31-12-2024
								Planned Days	-	-	-	160	35	-	25	14	234	520
								Actual Dates	-	-	22-12-2022	31-05-2023	05-07-2023	-	30-07-2023	13-08-2023	-	31-12-2024
Total value of Services Procurement							BDT	1181.783										

Note: Surface Testing Services and Mud Engineering Services are included in Workover Operation Services.

B

FS

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division
 Agency : Bangladesh Gas Fields Company Limited (BGFCL)/ Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
 Procuring Entity Name & Code : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla), Code No: 4205
 Project/Programme Name & Code : Workover of 7 Wells at Tilas, Habiganj, Dakhrabad and Meghna Fields, Code No: 94200058

Budget : Development

Package No	Description of the Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD1	পাড়ি ভাড়া (সেইক্রোয়াস/পির.আশ)	No.	2	OTM	প্রকল্প পরিচালক	গে-শারির সিডস অর্ড	0.78	Planned Dates	-	15.07.2024	25.07.2024	30.07.2024	30.07.2024	04.08.2024	05.08.2024	15.09.2024	30 days	30.06.2025	
								Planned Days	-	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-	-
Total Value of Services Procurement		-	-	-	-	-	Total: 0.78	-	-	-	-	-	-	-	-	-	-	-	

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division
 Agency : Bangladesh Gas Fields Company Limited (BGFCL)/ Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
 Procuring Entity Name & Code : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla), Code No: 4205

Budget : Revenue

Package No	Description of the Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1								Planned Dates	-	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
Total Value of Services Procurement		-	-	-	-	-	Total: -	-	-	-	-	-	-	-	-	-	-	-

 08.07.2024

Mohammad Ismile Molla
Project Director
Workover of 7 Wells Project
BGFCL, Birashar, Brahmanbaria.

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division
 Agency : Bangladesh Gas Fields Company Limited (BGFCL)/ Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
 Procuring Entity Name & Code : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla), Code No: 4205
 Project/Programme Name & Code : Workover of 7 Wells at Titas, Habiganj, Bakhrabad and Meghna Fields. Code No: 94200058


Budget : Development

Package No	Description of the Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	কূপ আভারবালাপ কাজ	Wells	4	সরকারি কাম	প্রকল্প পরিচালক	কোম্পানির নিজস্ব অর্থ	1.20	Planned Dates	-	25.07.2024	-	-	-	25.08.2024	02.09.2024	38 days	30.06.2026
								Planned Days	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-		
WD2	সমঝিত ওয়ার্কওভার অপারেশন (টেক-কী) [ওয়ার্কওভার সালামান, তৃতীয় পর্যায় প্রকৌশল কাজ এবং রিস ফাউন্ডেশন মডিফিকেশনসহ]	Wells	3	বিদ্যুৎ ও স্থানীয় চুক্তি সরবরাহ পুর্ন (বিশেষ বিধান) (সংশোধন) আইন, ২০২১	সরকারি কাম সংক্রান্ত মন্ত্রিসভা কমিটি	জিডিএফ	2250.00	Planned Dates	-	26.10.2023	17.12.2023	15.03.2024	-	15.09.2024	13.10.2024	350 days	30.06.2026
								Planned Days	-	-	-	-	-	-	-		
								Actual Dates	-	26.10.2023	17.12.2023	15.03.2024	-	-	-	-	
Total Value of Works Procurement		-	-	-	-	-	Total: 2251.20	-	-	-	-	-	-	-	-	-	-

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division
 Agency : Bangladesh Gas Fields Company Limited (BGFCL)/ Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
 Procuring Entity Name & Code : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla), Code No: 4205

Budget : Revenue

Package No	Description of the Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1								Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-		
Total Value of Works Procurement		-	-	-	-	-	Total:	-	-	-	-	-	-	-	-	-	-


 08.07.2024
 Mohammad Ismile Molla
 Project Director
 Workover of 7 Wells Project
 BGFCL, Birashar, Brahmanbaria.

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division
 Agency : Bangladesh Gas Fields Company Limited (BGFCL)/ Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
 Procuring Entity Name & Code : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla), Code No: 4205
 Project/Programme Name & Code : Workover of 7 Wells at Titas, Habiganj, Bakhrabad and Meghna Fields, Code No: 94200058


Budget : Development

Package No	Description of the Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1								Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
Total Value of Goods Procurement		-	-	-	-	-	Total: -	-	-	-	-	-	-	-	-	-	-

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division
 Agency : Bangladesh Gas Fields Company Limited (BGFCL)/ Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
 Procuring Entity Name & Code : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla), Code No: 4205

Budget : Revenue

Package No	Description of the Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1								Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-		
Total Value of Goods Procurement		-	-	-	-	-	Total: -	-	-	-	-	-	-	-	-	-	-


 08.07.2024
 Mohammad Ismile Molla
 Project Director
 Workover of 7 Wells Project
 BGFCL, Birashar, Brahmanbaria.

ANNUAL PROCUREMENT PLAN 2024/25

Ministry / Division
Agency
Procuring Entity Name & Code

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
BAPEX
BAPEX
3D Seismic Survey Over Zakiganj and Patharia West Structure

Budget: Development

Project / Programme Name & Code

LOCAL																	
Package No	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Million Tk	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
১	নিরাপত্তা সমগ্রী (পিপিই)	শ্রাবকে	১	আরোহকিউএস	পিডি	ডিভিডেন্ড	০.৪৫	পরিকল্পিত কার্য		০৪-০৮-২৪	২৫-০৮-২৪	০৩-০৯-২৪	১০-০৯-২৪	১০-০৯-২৪	২০-০৯-২৪		৩০-০৯-২০২৪
								পরিকল্পিত মিল			১১	৭	৭	০	১০	৪৪ দিন	
								স্বকৃত কার্য									
২	মৌখিক সরঞ্জামাদি (ব্যাগ, এনজি সেটিং/এনজিডি যন্ত্র, প্রাণ, স্ক্রুট, হোল্ডার, স্টিক, এন.সি.সি. প্রেসার, ডিবি বোর্ড, মাল্টি হাণ্ড ইলেকট্রিক টুল বক্স ইত্যাদি)	শ্রাবকে	১	আরোহকিউএস	পিডি	ডিভিডেন্ড	০.১০	পরিকল্পিত কার্য		০১-০৮-২৪	১১-০৮-২৪	০১-০৯-২৪	০৬-০৯-২৪	০৭-০৯-২৪	২২-০৯-২৪		৩০-০৯-২০২৪
								পরিকল্পিত মিল			১১	৪	৪	০	১৪	৪৫ দিন	
								স্বকৃত কার্য									
৩	অফিস সরঞ্জাম	শ্রাবকে	১	আরোহকিউএস	পিডি	ডিভিডেন্ড	০.১০	পরিকল্পিত কার্য		১৪-০৭-২৪	০৪-০৮-২৪	১১-০৮-২৪	১৪-০৮-২৪	১৫-০৮-২৪	৩০-০৮-২৪		৩০-০৮-২০২৪
								পরিকল্পিত মিল			১১	৪	৪	০	১৪	৪৪ দিন	
								স্বকৃত কার্য									

সোর্সিং প্রক্রিয়ায় ব্যবহৃত কোন পূর্নিয়মিত প্রক্রিয়া সংশোধনের জন্য প্রকল্প প্রধানকে অবগত রাখতে


 তারিকুল ইসলাম
 প্রকল্প পরিচালক
 ৩ ডি মাইসমিক সার্ভে ওভার
 জকিগঞ্জ এর পাথারিয়া ওয়েস্ট স্ট্রাকচার

ANNUAL PROCUREMENT PLAN 2024-25

Ministry / Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
 Agency: BAPEX
 Procuring Entity Name & Code: BAPEX
 Project / Programme Name & Code: 3D Seismic Survey Over Zakiganj and Patharia West Structure

Budget: Development

LOCAL																		
Package No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Million Tk	Time Code for Process	Advertisment BOI/Tender	ISSUE RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
১	সেউয়ান কাটা	সংখ্যা	৩	ওপেনিং (হাটী)	পিপি	সিআইসি	৫.৫০	পরিষ্কার তারিখ	০৯-০৭-২৫		১৫/০৬/২০২৫	২৪/০৬/২০২৫	০১/০৭/২০২৫			১০-০৭-২৫		০৭-০৯-২৫
								পরিষ্কার দিন			১০	৭	৭			৫	৫০ দিন	
								ইকুইটি তারিখ	০৬-০৭-২৫		১৫/০৬/২০২৫	২৪/০৬/২০২৫	০১/০৭/২০২৫			১০-০৭-২৫		
২	পরিষ্কার কাজ (সেউয়ান/সেউয়ান, ডিম্বাধিনার/সেউয়ান এবং বিস্ফোরক চুক্তি পরিষ্কার)	প্যাকেজ	১	ওপেনিং/সিআইসি	পিপি	সিআইসি	১২.৬০	পরিষ্কার তারিখ	০১-০৬-২৫		১১-০৬-২৫	১৪-০৬-২৫	১০-০৭-২৫	১০-০৬-২৫	২০-০৬-২৫	২০-০৬-২৫		০৬-০৬-২৫
								পরিষ্কার দিন			১০	৭	১			১	১১ দিন	
								ইকুইটি তারিখ										

নোট: এখানে সংশ্লিষ্ট কর্মসূচির সাথে সেউয়ান কাটা, চুক্তি সেবাদান করা হবে।


তারিকুল ইসলাম
 প্রকল্প পরিচালক
 ৩ ডি সাইসমিও সার্ভে ওয়ার
 জকিগঞ্জ ও পথারিয়া গভেষ্ট্রাক্টর

ANNUAL PROCUREMENT PLAN 2024-25

Ministry / Division:

Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division

Agency:

BAPEX

Procuring Entity Name & Code:

BAPEX

Project / Programme Name & C

3D Seismic Survey Over Zakiganj and Patharia West Structure

Budget: Development

FOREIGN

Pakag e No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approvi ng Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Process	Advertis ECLT Tender	ISSUE RFP	Technical Proposal Openning	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negotiation	Approval	Signing Of Contract	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Consultancy Services	m u n i c i p a l	14	OCBS (Inv)	MD	GDF & Own	75.75	Planned Dates	07-01-22	16-08-22	12-08-22	16-05-23	15-06-23	07-09-23	07-09-23	04-10-23		30-06-2025
								Planned Days			60	10	30		30	10	140	
								Actual Dates	01-07-22	16-08-22	12-08-22	16-05-23	15-06-23	07-09-23	07-09-23	04-10-23		
2	Repair & Maintenance	Pak age	1	OTM (Inv)	MD	GDF	12.30	Planned Dates	15-3-2022		25-5-2022	05-08-22	26-6-2022	26-6-2022	31-7-2022	16-11-2022		30-06-2025
								Planned Days			60	20	30		30	10	150	
								Actual Dates	15-3-2022		25-5-2022	05-08-22	26-6-2022	26-6-2022	31-7-2022	16-11-2022		

Note: Final bill will be provided in this financial year-2024-2025.

তারিকুল ইসলাম
প্রকল্প পরিচালক
৩ ডি সাইসমিক সার্ভে ওভার
জকিগঞ্জ ও পথারিয়া ওয়েস্ট স্ট্রাকচার

ANNUAL PROCUREMENT PLAN (2024-25)

Budget: Development

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla) 133003100

Project/Programme Name: Technical Assistance for Promoting Energy Transition, Safety and Energy Efficiency in the Energy Sector

Project Code: 223050200

Sl. No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Est'd. cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
01	Consultancy services (Firm) for Technical Assistance for Energy Transition and Decarbonization Strategy for the Gas Distribution Sector in Bangladesh.	Man-month	72	QCBS (RFP) International Tender	Energy and Mineral Resources Division (EMRD)	Asian Development Bank Grant	940.5	Planned Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024	30-07-2024	10-08-2024	25-08-2024		25-08-2026
								Planned Days	0	96	31	10	07	29	11	15	189 days	730 days
								Actual Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024					
02	Consultancy services (Firm) for Technical Assistance for Methane Leakage, Loss Reduction, and Operational Efficiency Improvement Plan for Gas Distribution in Bangladesh.	Man-month	30	QCBS (RFP) International Tender	Energy and Mineral Resources Division (EMRD)	Asian Development Bank Grant	344.67	Planned Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024	30-07-2024	10-08-2024	25-08-2024		25-08-2026
								Planned Days	0	96	31	10	07	29	11	15	189 days	730 days
								Actual Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024					
03	Consultancy services (Individual Consultants) for Technical Assistance for Training and Capacity Building of Gas Sector Entries	Man-month	14	Individual Consultant Selection	Energy and Mineral Resources Division (EMRD)	Asian Development Bank Grant	255.35	Planned Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024	30-07-2024	10-08-2024	01-11-2024		30-08-2025
								Planned Days	0	96	31	10	07	29	11	15	189 days	305 days
								Actual Dates										


Engr. Md. Jahangir Kabir
 Deputy General Manager
 Development & Production Division
 Petrobangla, Dhaka

ANNUAL PROCUREMENT PLAN (2024-25)

Budget: Development

Ministry/Division: Energy and Mineral Resources Division


Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla) 133003100

Project/Programme Name: Technical Assistance for Promoting Energy Transition, Safety and Energy Efficiency in the Energy Sector

Project Code: 223050200

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estid. cost in Lac Tk.	Time Code for Process	Advertise [EOI]	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
05	Consultancy services (Individual Consultants) for Technical Assistance for Communication and Awareness Plan for Residential Consumers on Safe and Efficient Use of Domestic Gas Appliances and Smart Prepaid Gas Meters	Man-month	20	Individual Consultant Selection	Energy and Mineral Resources Division (EMRD)	Asian Development Bank Grant	191.18	Planned Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024	30-07-2024	10-08-2024	01-01-2025		30-10-2025
								Planned Days	9	96	31	10	07	29	11	15	189 days	305 days
								Actual Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024					
05	Consultancy services (Firm) for Technical Assistance for Safety Standard for Gas Cooking Appliances	Man-month	20	QCBS/Full Technical Proposal	Energy and Mineral Resources Division (EMRD)	Asian Development Bank Grant	175.92	Planned Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024	30-07-2024	10-08-2024	25-09-2024		25-01-2025
								Planned Days	9	96	31	10	07	29	11	15	189 days	120 days
								Actual Dates	07/02/2024	03/06/2024	26/07/2024							


Engr. Md. Jahangir Kabir
 Deputy General Manager
 Development & Production Division
 Petrobangla, Dhaka

ANNUAL PROCUREMENT PLAN (2024-25)

Budget: Development


Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla) 133003100

Project/ Programme Name & Code: Technical Assistance for Carbon Abatement of the Oil and Gas Value Chain. 224389300

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Consultancy services for Technical Assistance for Carbon Abatement of the Oil and Gas Value Chain	Man-month	111	QCBS (RFP) International Tender	Energy and Mineral Resources Division (EMRD)	World Bank loan	3417.24	Planned Dates	04/07/2024	05-09-2024	05-10-2024	02-11-2024	01-12-2024	24-12-2024	11-01-2025	05-02-2025		05-02-2027
								Planned Days	0	63	30	28	28	23	18	25	217 days	730 days
								Actual Dates										


 09.07.2024

Engr. Md. Ruhul Amin
Project Director
 Technical Assistance for Carbon Abatement
 of the Oil and Gas Value Chain Project
 Petrobangla, Dhaka

ANNUAL PROCUREMENT PLAN (2024-25)

Budget: Development

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla) 133003100

Project/ Programme Name & Code: Technical Assistance for Carbon Abatement of the Oil and Gas Value Chain. 224389300

Package No	Description of Procurement Package (service)	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD2	Vehicle Hiring	Nos	2	OTM (NCT)	Project Director	Self/ Own Fund	100.72	Planned Dates		23-07-2024	06-08-2024	20-08-2024	27-08-2024	03/09/2024	01/10/2024		Till Completion of the project
								Planned Days		0	14	14	7	7	28	70 days	33 months
								Actual Dates									

২২/০৭/২৪

09.07.2024

Engr. Md. Ruhul Amin

Project Director

Technical Assistance for Carbon Abatement
of the Oil and Gas Value Chain Project
Petrobangla Dhaka

ANNUAL PROCUREMENT PLAN (2024-25)

Budget: Development


Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla) 133003100

Project/ Programme Name & Code: Technical Assistance for Carbon Abatement of the Oil and Gas Value Chain. 224389300

Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Est. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD2	Office Equipment & Supply	Nos.	12	OTM	Project Director	Self/Own Fund	14.95	Planned Dates		16-07-2024	30-07-2024	13-08-2024	20-08-2024	27-08-2024	24-09-2024		22/10/2024
								Planned Days		0	14	14	7	7	28	70 days	28 days
								Actual Dates									


09.07.2024

Engr. Md. Ruhul Amin
Project Director
Technical Assistance for Carbon Abatement
of the Oil and Gas Value Chain Project
Petrobangla, Dhaka

ANNUAL PROCUREMENT PLAN 2024-25

PROCUREMENT IMPLEMENTATION REPORT

Budget: Development

Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
Gas Transmission Company Ltd. (GTCL)
Construction of Bogura-Rangpur-Saidpur Gas Transmission Pipeline Project & 224273200

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (days)	Time for Completion of Contract (days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WD 2 (2)	Land Development - 2nd Stage	Cum	26556.00	(OTM) NCT	GTCL Board	GOB	26.088	Planned Dates	01-10-23	22-10-23	05-11-23	17-11-23	24-11-23	22-12-23	22-12-23	30-05-24
								Planned Days		21	14	12	7	28	82	160
								Actual Dates	06-03-24	25-03-24	08-04-24	28-04-24	30-04-24	26-05-24	26-05-24	
WD 3	Non Residential Building	Sqm	117.33	(OTM) NCT	GTCL Board	GOB	11.665	Planned Dates	01-10-23	22-10-23	29-10-23	03-11-23	05-11-23	04-12-23	04-12-23	31-07-24
								Planned Days		21	7	5	3	28	64	240
								Actual Dates	-	-	-	-	-	-	-	
WD 4	Residential Building	Sqm	1528.22	(OTM) NCT	GTCL Board	GOB	125.456	Planned Dates	01-10-23	22-10-23	29-10-23	01-11-23	03-11-23	01-12-23	01-12-23	31-12-24
								Planned Days		21	7	5	2	28	61	396
								Actual Dates	12-06-24	04-07-24	-	-	-	-	-	
WD 5	Construction of other building & structures - 2nd Stage	Package	1	(OTM) NCT	GTCL Board	GOB	119.685	Planned Dates	01-10-23	22-10-23	29-10-23	05-11-23	08-11-23	06-12-23	06-12-23	31-12-24
								Planned Days		21	7	7	3	28	66	391
								Actual Dates	12-06-24	04-07-24	-	-	-	-	-	
WD 9	Construction of 1 CGS and 2 TBS on EPC basis	Nos	3	(OTM) ICT	GTCL Board	GOB	1076.744	Planned Dates	30-09-21	21-12-21	14-03-22	28-04-22	10-08-22	06-09-22	06-09-22	31-10-24
								Planned Days		82	63	45	104	27	341	390
								Actual Dates	30-09-21	21-12-21	14-03-22	28-04-22	10-08-22	06-09-22	06-09-22	-
Total							1,364.64									

Arifur Islam
08.07.2024

Khandoker Arifur Islam
Project Director
Bogura-Rangpur-Saidpur
Gas Transmission Pipeline Project
Gas Transmission Company Limited

ANNUAL PROCUREMENT PLAN 2024-25

PROCUREMENT IMPLEMENTATION REPORT

Budget: Development

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division.
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla).
 Procuring Entity Name & Code: Gas Transmission Company Ltd. (GTCL)
 Project/Programme Name & Code: Construction of Bogura-Rangpur-Saidpur Gas Transmission Pipeline Project & 224273200

Package No.	Description of Procurement Package GDOOS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Actual Cost in Million Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening TP PP	Tender Evaluation TP PP	Approval to Award TP PP	Notification of Award	Signing of Contract	Total time to Contract Signature (days)	Time for Completion of Contract (days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD 8	Supply and Installation of Photocopy Machine	No.	1	RFQ	MD GTCL	GOB	0.20	Planned Dates	12-01-24	26-01-24	02-02-24	09-02-24	16-02-24	19-02-24	19-2-2024	20-3-2024
								Planned Days		14	7	7	7	3	38	30
								Actual Dates	-	-	-	-	-	-	-	
Total							0.20									

Ariful Islam
08-07-2024

Khandoker Ariful Islam
Project Director
Bogura-Rangpur-Saidpur
Gas Transmission Pipeline Project
Gas Transmission Company Limited

ANNUAL PROCUREMENT PLAN 2024-25

PROCUREMENT IMPLEMENTATION REPORT

Budget: Development

Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division,
Bangladesh Oil, Gas and Mineral Corporation (Petrobangla),
Gas Transmission Company Ltd. (GTCL)
Construction of Sakhrabad-Meghnaghat-Hatpur Gas Transmission Pipeline Project & 224348400

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequals (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Rectification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 2	Land Development	Cubic Meter	61260.00	(OTM) NCT	GTCL Board	GoB & Own Fund	60.16	Planned Dates		7/3/2024	25/3/2024	31/3/2024	1/4/2024	1/4/2024	2/4/2024	2/4/2024	29/7/2024
								Planned Days		-	18	5	1	0	1	26	118
								Actual Dates		7/3/2024	25/3/2024	31/3/2024	2/4/2024	2/4/2024	28/4/2024	28/4/2024	-
WD 3	Others Building & Structure (Retaining wall)	Meter	800.00	(OTM) NCT	GTCL Board	GoB & Own Fund	75.18	Planned Dates		7/3/2024	4/4/2024	4/5/2024	18/5/2024	23/5/2024	20/6/2024	20/6/2024	18/10/2024
								Planned Days		-	28	30	14	5	26	105	120
								Actual Dates		7/3/2024	4/4/2024	5/5/2024	28/5/2024	6/6/2024	3/7/2024	3/7/2024	-
WD 4	Others Building & Structure (Electricity & Solar panel installation)	Package	1.00	(OTM) NCT	MD, GTCL	GoB & Own Fund	11.96	Planned Dates		16/7/2024	6/8/2024	16/8/2024	19/8/2024	22/8/2024	18/9/2024	18/9/2024	21/11/2024
								Planned Days		-	21	10	3	3	28	65	63
								Actual Dates		-	-	-	-	-	-	-	-
WD 5	Others Building & Structure (Boundary wall, internal road, surface drain & etc.)	Package	3.00	(OTM) NCT	GTCL Board	GoB & Own Fund	79.80	Planned Dates		27/2/2025	20/3/2025	4/4/2025	16/4/2025	23/4/2025	30/4/2025	30/4/2025	30/10/2025
								Planned Days		-	21	16	12	7	7	62	183
								Actual Dates		-	-	-	-	-	-	-	-
WD 6	Others Building & Structure (Ansar Barak, Security Post & Garage)	Package	1.00	(OTM) NCT	MD, GTCL	GoB & Own Fund	15.97	Planned Dates		27/2/2025	20/3/2025	4/4/2025	16/4/2025	23/4/2025	30/4/2025	30/4/2025	30/10/2025
								Planned Days		-	21	15	12	7	7	62	183
								Actual Dates		-	-	-	-	-	-	-	-
WD 7	Pipeline Construction & Meghnaghat Hotapping	K.M	44.20	(OTM) NCT	GTCL Board	GoB & Own Fund	1334.95	Planned Dates		16/4/2023	12/5/2023	30/7/2023	4/9/2023	19/10/2023	15/11/2023	15/11/2023	28/2/2025
								Planned Days		-	57	48	38	45	27	213	471
								Actual Dates		16/4/2023	12/6/2023	30/7/2023	4/9/2023	19/10/2023	15/11/2023	15/11/2023	-
WD 8	C.P. System installation	K.M	50.00	(OTM) NCT	MD, GTCL	Own Fund	9.80	Planned Dates		25/9/2024	23/10/2024	30/10/2024	2/11/2024	5/11/2024	20/11/2024	20/11/2024	30/5/2025
								Planned Days		-	26	7	3	3	15	56	191
								Actual Dates		-	-	-	-	-	-	-	-
WD 9	River crossing 42 inch dia by HDD method on EPC Basis (8 nos river)	Meter	5800.00	(OTM) ICT	GTCL Board	Own Fund	2436.21	Planned Dates		26/9/2022	29/12/2022	2/4/2023	4/4/2023	18/4/2023	15/5/2023	15/5/2023	25/1/2025
								Planned Days		-	94	84	2	14	27	231	621
								Actual Dates		26/9/2022	29/12/2022	2/4/2023	4/4/2023	18/4/2023	15/5/2023	15/5/2023	-
WD 10	Construction of 3 MS on EPC basis	Nos	3	(OTM) ICT	GTCL Board	GoB	1876.32	Planned Dates		22/8/2023	26/10/2023	5/2/2024	19/2/2024	15/9/2024	13/10/2024	13/10/2024	21/3/2026
								Planned Days		-	65	102	14	209	15	405	524
								Actual Dates		22/8/2023	26/10/2023	5/2/2024	19/2/2024	-	-	-	-
Total							5,901.36										


 20/9/2024
 Engr. Mohammad Senwar Hossain
 Project Director
 Sakhrabad-Meghnaghat-Hatpur Project
 Gas Transmission Company Ltd.

Annual Procurement Plan and Procurement Implementation Report

Ministry/Division: Ministry of Power, Energy & Mineral Resources/ Energy and Mineral Resources Division.

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Pashchimanchal Gas Company Limited (PGCL)

Project/ Programme Name & Code: Rangpur, Nilphamari, Pirganj & their Adjoining Areas' Gas Distribution Project s/ 224349000

Package No.	Description of the procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Million Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-1	Pipeline Construction (Gr 01)	K.M.	10.30	OTM (NCT)	PGCL Board	GoB	26.235	Planned Dates	01.07.23	28.07.23	12.08.23	27.08.23	03.09.23	01.10.23	93	180
								Planned Days	0	28	15	15	7	28	93	180
								Actual Dates	19.11.23	04.12.23	08.01.24	12.03.24	20.03.24	17.04.24	150	180
WR-2	Pipeline Construction (Gr 02)	K.M.	13.50	OTM (NCT)	PGCL Board	GoB	26.422	Planned Dates	01.07.23	28.07.23	12.08.23	27.08.23	03.09.23	01.10.23	93	180
								Planned Days	0	28	15	15	7	28	93	180
								Actual Dates	19.11.23	04.12.23	03.01.24	12.03.24	20.03.24	17.04.24	150	180
WR-3	Pipeline Construction (Gr 03)	K.M.	10.25	OTM (NCT)	PGCL Board	GoB	27.737	Planned Dates	01.07.23	26.07.23	12.08.23	27.08.23	03.09.23	01.10.23	93	180
								Planned Days	0	26	15	15	7	28	93	180
								Actual Dates	19.11.23	04.12.23	03.01.24	12.03.24	20.03.24	17.04.24	150	180
WR-4	Pipeline Construction (Gr 04)	K.M.	10.0	OTM (NCT)	PGCL Board	GoB	15.184	Planned Dates	01.07.23	26.07.23	12.08.23	27.08.23	03.09.23	01.10.23	93	180
								Planned Days	0	26	15	15	7	28	93	180
								Actual Dates	19.11.23	04.12.23	03.01.24	12.03.24	20.03.24	17.04.24	150	180
WR-5	Pipeline Construction (Gr 08)	K.M.	10.0	OTM (NCT)	PGCL Board	GoB	14.757	Planned Dates	01.09.23	28.09.23	12.10.23	27.10.23	03.10.23	01.12.23	92	180
								Planned Days	0	28	14	15	7	28	92	180
								Actual Dates	12.04.23	11.05.23	30.05.23	06.12.23	06.12.23	26.12.23	258	180
WR-6	Pipeline Construction (Gr 09)	K.M.	10.0	OTM (NCT)	PGCL Board	GoB	9.952	Planned Dates	20.03.23	17.04.23	01.05.23	25.05.23	02.03.23	30.06.23	102	180
								Planned Days	0	28	14	24	6	28	102	180
								Actual Dates	20.03.23	13.04.23	27.04.23	27.09.23	05.10.23	01.11.23	226	216
WR-7	3 Nos. DNS Construction on EPC Basis	No.	03	OTM (CT)	PGCL Board	GoB	377.487	Planned Dates	13.05.23	14.07.23	21.08.23	25.09.23	02.10.23	30.10.23	160	480
								Planned Days	0	60	38	35	6	28	169	480
								Actual Dates	17.07.23	17.09.23	19.11.23	12.12.23	26.12.23	22.01.24	189	480

Sabbir

09.07.24

09/7/24

WR-6	Land Development, Regional Office Building Construction, Boundary Wall, Internal Road, Fencing, Drain, Main Gate, Ansar Barack etc. construction at Pirganj Area.	No.	01	OTM (NCT)	PGCI, Board	CoB	48.902	Planned Dates	01.08.23	28.08.23	12.09.23	10.10.23	17.10.23	15.11.23	108	480
								Planned Days	0	28	15	28	7	28	108	480
								Actual Dates	28.08.23	26.09.23	23.10.23	06.11.23	09.11.23	19.11.23	87	480
WR-9	Land Development, Regional Office Building Construction, Boundary Wall, Internal Road, Fencing, Drain, Main Gate, Ansar Barack etc. construction at Rangpur Area.	No.	01	OTM (NCT)	PGCI, Board	CoB	78.932	Planned Dates	15.08.23	12.09.23	27.09.23	26.10.23	02.11.23	30.11.23	108	480
								Planned Days	0	28	15	30	7	28	108	480
								Actual Dates	28.08.23	26.09.23	23.10.23	06.11.23	09.11.23	21.11.23	85	480
WR-10	Land Development, Regional Office Building Construction, Boundary Wall, Internal Road, Fencing, Drain, Main Gate, Ansar Barack etc. construction at Saidpur Area.	No.	01	OTM (NCT)	PGCL, Board	CoB	32.479	Planned Dates	15.08.23	12.09.23	27.09.23	26.10.23	02.11.23	30.11.23	108	480
								Planned Days	0	28	15	30	7	28	108	480
								Actual Dates	28.08.23	26.09.23	23.10.23	06.11.23	09.11.23	19.11.23	83	480
WR-11	CP System Installation	K.M.	100	OTM (NCT)	Managing Director, PGCL	CoB	10.00	Planned Dates	01.09.24	28.09.24	14.10.24	23.10.24	01.11.24	29.11.24	90	180
								Planned Days	0	28	16	9	9	28	90	180
								Actual Dates								

Sabbir

Hoque
09.07.24

Engr. Zahidul Hoque
Deputy Project Director
Rangpur, Muktamari, Pirganj & Their Adjoining Areas
Gas Distribution Network Project
Pashchimanchal Gas Company Limited

Engr. Md. Farazul Karim
Project Director
Rangpur, Muktamari, Pirganj & Their Adjoining Areas
Gas Distribution Network Project
Pashchimanchal Gas Company Limited


Total Procurement Plan for FY 2024-25

Ministry / Division : Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resource.
 Agency : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
 Procuring Entity Name & Code : Pashchimanchal Gas Company Limited (PGCL)
 Project Name & Code : Installation of Smart Prepaid Gas Meters, SCADA & GIS at PGCL Franchise Area & 224390600

Project Cost (Taka in Lac)	
Total	66133.00
GOB	20078.00
PA	41721.00
Own Fund	6334.00

Package No. (as per DPP)	Description of Procurement Package (as per DPP)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for process	Not used in GOODS	Indicative Dates								
										Invitation of Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of Contract	Total Time to sign contract	Completion of Contract	
1	2	3	4	5	6	7	8			9	10	11	12	13	14	15	16	
GD 1	Motorcycle	nos	12	DPM	MD	GoB	17.64			Planned Dates	01/03/2025	-	-	-	-	31/03/2025	-	30/05/2025
										Planned Days	-	-	-	-	30	30	60	
										Actual Dates	-	-	-	-	-	-	-	
GD 2	Computer & Accessories (Desktop, Laptop, Printer, Scanner, UPS)	nos	27	OTM (NCT)	MD	GoB	13.55			Planned Dates	21/07/2024	10/08/2024	31/08/2024	14/09/2024	21/09/2024	19/10/2024	-	03/12/2024
										Planned Days	0	20	21	14	7	28	90	45
										Actual Dates	-	-	-	-	-	-	-	-
GD 3	Furniture (Table, Chair, File Cabinet, Almirah)	nos	100	OTM (NCT)	MD	GoB	14.83			Planned Dates	28/07/2024	17/08/2024	07/09/2024	21/09/2024	28/09/2024	26/10/2024	-	10/12/2024
										Planned Days	0	20	21	14	7	28	90	45
										Actual Dates	-	-	-	-	-	-	-	-
GD 4	Office Equipment (Digital Photocopier Machine, Projector etc)	Nos	13	OTM (NCT)	MD	GoB	16.54			Planned Dates	04/08/2024	24/08/2024	14/09/2024	28/09/2024	05/10/2024	02/11/2024	-	17/12/2024
										Planned Days	0	20	21	14	7	28	90	45
										Actual Dates	-	-	-	-	-	-	-	-


Engr. Debdeep Barua
 Project Director
 Installation of Smart Prepaid Gas Meter
 SCADA & GIS at PGCL Franchise Area Proj
 PGCL, Nalka, Swara



 08.7.24
Engr. Abu Imam Tariqul Habib
 Deputy Project Director
 Installation of Smart Prepaid Gas Meter
 SCADA & GIS at PGCL Franchise Area Proj
 PGCL, Nalka, Swara

Total Procurement Plan for FY 2024-25

Ministry / Division : Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resource.
 Agency : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
 Procuring Entity Name : Pashchimanchal Gas Company Limited (PGCL)
 Project Name & Code : Installation of Smart Prepaid Gas Meters, SCADA & GIS at PGCL Franchise Area & 224390600.

Package No. (as per DPP)	Description of Procurement Package (as per DPP)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (take in Lac)	Time Code For Process	Indicative Dates							
									Invitation for Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	signing of contract	Total Time for sign contract	Time for completion of contract
1	2	3	4	5	6	7	8		9	10	11	12	13	14	15	16
SD 4	Car Rent	Months	45	OTM (NCT)	PGCL Board	own fund (PGCL)	395.80	Planned dates	01/08/2024	22/08/2024	12/09/2024	10/10/2024	17/10/2024	14/11/2024		30/09/2027
								Planned Days	0	21	21	28	7	28	105	1050
								Actual Days	-	-	-	-	-	-	-	-
SD 5	Office Space Rent	Months	45	OTM (NCT)	MD	GoB	15.51	Planned dates	01/12/2024	21/12/2024	11/01/2025	25/01/2025	01/02/2025	01/03/2025		30/09/2027
								Planned Days	0	20	21	14	7	28	90	943
								Actual Days	-	-	-	-	-	-	-	-


Engr. Debdip Barua
 Project Director
 Installation of Smart Prepaid Gas Meters
 SCADA & GIS at PGCL Franchise Area Project
 PGCL, Nalka, Siragani


8.7.24
 Engr. M. M. Iqbal Habib
 Project Director
 Installation of Smart Prepaid Gas Meters
 SCADA & GIS at PGCL Franchise Area Project
 PGCL, Nalka, Siragani

Total Procurement Plan for FY 2024-25


Ministry / Division : Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resource
 Agency : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
 Procuring Entity Name : Pashchimanchal Gas Company Limited (PGCL)
 Project Name & Code : Installation of Smart Prepaid Gas Meters, SCADA & GIS at PGCL Franchise Area & 224390600.

Project Cost (Taka in Lac)	
Total	68133.00
GOB	20078.00
PA	41721.00
Own Fund	6334.00

Package No. (as per DPP)	Description of Procurement Package (as per DPP)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Indicative Dates									
									Advertise EoI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal opening & combined Evaluation	Negotiation	Approval	Signing of Contract	Total Time to sign contract	Time for Completion of Contract
1	2	3	4	5	6	7	8		9	11	12	13	14	15	16	17	18	19
SD 1	Consultancy Services (Prepaid Meters)	Man-Month	244	OCBS	PGCL Board	Own Fund (PGCL)	784.17	Planned Dates	13/02/2024	13/04/2024	18/05/2024	08/06/2024	06/07/2024	20/07/2024	10/08/2024	07/09/2024		30/09/2027
								Planned Days	0	60	35	21	28	14	21	28	207	1118
								Actual Dates	30/03/2024	03/06/2024	07/07/2024							
SD 2	Consultancy Services (SCADA & GIS)	Man-Month	246	OCBS	PGCL Board	WB & Own Fund (PGCL)	1538.13	Planned Dates	03/06/2024	01/08/2024	12/09/2024	27/10/2024	10/11/2024	01/12/2024	15/12/2024	05/01/2025		24/06/2027
								Planned Days	0	59	42	45	14	21	14	21	216	900
								Actual Dates	23/05/2024									


 8/7/24

Engr. Jebdip Barua
 Project Director
 Installation of Smart Prepaid Gas Meters
 SCADA & GIS at PGCL Franchise Area Project
 PGCL, Nalka, Siragata


 8-7-24
 Tariqul Habib
 Deputy Project Director
 Installation of Smart Prepaid Gas Meters
 SCADA & GIS at PGCL Franchise Area Project

Smart Metering Energy Efficiency Improvement Project

Budget: Development

ANNUAL PROCUREMENT PLAN FY 2024-2025 (Procurement of Goods)


Project Cost (In Lakh Tk.)	
Total	221403.09
GOB	31270.87
FF	188381.82
Own Fund	1750.36


Sponsor Ministry/Division	Energy and Mineral Resources Division, Ministry of Power, Energy & Mineral Resources
Executive Agency	Bangladesh Oil, Gas & Mineral Corporation (Petromin)
Producing Entity name & Code	Project Director, Project Code 224310700
Project Programme Name & Code	Smart Metering Energy Efficiency Improvement Project, Installation of Prepaid Gas Meter for TGTDCCL


Package No.	Description of Procurement Package <u>GOODS</u>	Unit	Quantity	Procurement Method & Type	Tender Approval Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Technical Proposal Evaluation	Technical Proposal Approval	Financial Proposal Opening	Combined Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
GD-1	Lot-1: Supply, Installation & Commissioning of Prepaid Gas meter MDMD (Narayanganj) Lot-2: Supply, Installation & Commissioning of Prepaid Gas meter in Dhaka South	No.	650,000	OTM (ICB)	Board of Directors (TGTDCCL)	ADB	84,225.14	Planned Dates	NA	1-Dec-24	12-Jan-25	2-Feb-25	16-Feb-25	23-Feb-25	9-Mar-25	23-Mar-25	30-Mar-25	27-Apr-25	47	978	
								Planned Days		0	42	21	14	7	14	14	7	28			
							81,621.66	Actual Dates													
GD-2	Supply, Installation & Commissioning of Web system & Automated Grievance Redress Center	No.	1	OTM (NCB)	Board of Directors (TGTDCCL)	ADB & TGTDCCL	4,266.97	Planned Dates	NA	15-Jul-24	12-Aug-24	2-Sep-24	16-Sep-24	23-Sep-24	7-Oct-24	21-Oct-24	28-Oct-24	25-Nov-24		31 Dec-27	
								Planned Days		0	28	21	14	7	14	14	7	28	133	1131	
								Actual Dates													
GD-5A	Lot-1: Computers and accessories (Desktop with UPS, Laptop, Printer, etc.) (Page: 53)	No.	18	OTM (RFQ)	Project Director	TGTDCCL	5.00	Planned Dates	NA	15-Jul-2024	22-Jul-24	22-Jul-24				29-Jul-24	29-Jul-24	5-Aug-24		4-Sep-24	
								Planned Days		0	7	0			7	0	7	21	30		
								Actual Dates													
GD-5B	Lot-2: Office Equipment (Digital Photocopier, Projector, Projector Screen, Presenter)	No.	14	OTM (RFQ)	Project Director	TGTDCCL	2.70	Planned Dates	NA	15-Jul-2024	22-Jul-24	22-Jul-24				29-Jul-24	29-Jul-24	5-Aug-24		4-Sep-24	
								Planned Days		0	7	0			7	0	7	21	30		
								Actual Dates													
GD-5	Furniture (Almirah, Sofaset, Bookshelf, File, Cabinet etc.)	No.	90	OTM (RFQ)	Project Director	TGTDCCL	5.00	Planned Dates	NA	1-Jan-2025	8-Jan-2025	8-Jan-25				15-Jan-25	15-Jan-25	22-Jan-25	19-Feb-25	21-Mar-25	
								Planned Days		0	7	0			7	0	7	28	30		
								Actual Dates													
Total:							170,146.47														

*Since Motor Vehicle will be procured directly from Govt. Organization i.e BSEC, DPM is selected as the procurement method

Financial Power (Projects costing above BDT. 100 crores)		
	Purchase of Goods	Remarks
Project Director	Up to BDT 10 crore	Circular and Gazette regarding Delegation of Financial Powers for Implementation of Development Projects, (Appendix - 2), Page: 119-120)
TGTDCCL Board	Fully Financially empowered	


14.07.2024
(প্রকৌ. মোঃ কেরামেদ হাসান)
সহকারী প্রকৌশলী


14.07.24
(প্রকৌ. মো. নিজাম উদ্দিন)
উপস্বাক্ষরক


14.07.2024
(প্রকৌ. মুহাম্মদ আবুল কাওছার)
প্রকল্প পরিচালক


14/7/24
(প্রকৌ. মো. হাছানুর রশীদ মোস্তাফিজ)
ব্যবস্থাপনা পরিচালক

Smart Metering Energy Efficiency Improvement Project

ANNUAL PROCUREMENT PLAN FY 2024-2025 (Procurement of Non-Consultancy Services)


Budget: Development


Project Cost (In Lakh Tk.)	
Total	221403.05
GOB:	31270.87
FF	188381.82
Own Fund	1750.36


Sponsor Ministry/Division:	Energy and Mineral Resources Division, Ministry of Power, Energy & Mineral Resources
Executive Agency:	Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity name & Code:	Project Director: Project Code:224380700
Project Programme Name & Code:	Smart Metering Energy Efficiency Improvement Project (Installation of Prepaid Gas Meter for TGTDC).

Package No.	Description of Procurement Package Non-Consultancy Services	Unit	Quantity	Procurement Method & Type	Tender Approval Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not Used in GOCCDS	Invite/ Advertise Tender	Tender Opening	Technical Proposal Evaluation	Technical Proposal Approval	Financial Proposal Opening	Combined Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13				14	15	16	17	18
PSN-1	Procurement of Rental Vehicles	No	3	OTM	Project Director	TGTDC	166.00	Planned Dates	NA	1-Aug-2024	23-Aug-2024	12-Sep-24				19-Sep-24	25-Sep-24	3-Oct-24	5-Dec-24	31-Dec-27
								Planned Days		0	26	14				7	7	7	93	1164
								Actual Dates												
						Total:	166.00													

Financial Power (Projects costing above BDT 100 crores)		
	Purchase of Goods	Remarks
Project Director	Up to BDT 10 crore	Circular and Gazette regarding Delegation of Financial Powers for Implementation of Development Projects, (Appendix - 23, Page 118-120)
TGTDC Board	Fully Financially empowered	


14.07.2024
(প্রকৌ. মোঃ ফেরদৌস হোসেন)
সহকারী প্রকৌশলী


14.07.24
(প্রকৌ. মো. নিজাম উদ্দিন)
উপব্যবস্থাপক


14.07.2024
(প্রকৌ. মুহাম্মদ আবুল কাওছার)
প্রবন্ধ পরিচালক


(প্রকৌ. মো. ফারুক রশিদ মোস্তাফিজ)
স্বাক্ষরপত্র পরিচালক

Titas Gas Transmission & Distribution PLC.

105, Kazi Nazrul Islam Avenue, Kawranbazar C/A
Dhaka-1215

Gas Sector Efficiency Improvement & Carbon Abatement Project [Installation of Smart Prepaid Gas Meter for TGTDCL]

Budget: Development

Annual Procurement Plan FY 2024-25 (Procurement of Goods)


Sponsor Ministry/Division:	Energy and Mineral Resources Division, Ministry of Power, Energy & Mineral Resources.
Executive Agency:	Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity name & Code:	Project Director.
Project/ Programme Name & Code:	Gas Sector Efficiency Improvement and Carbon Abatement Project [Installation of Smart Prepaid Gas Meter for TGTDCL] Project Code 224390800


Project Cost (In Lakh Tk.)	
Total	354271.02
GOB	69617.95
World Bank	253503.21
Own Fund	31149.86


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est'd. Cost (In Lakh Taka)	Time Code for Process	Not Used in GOODS	Inviter Advertise Tender	Tender Opening	Technical Proposal Evaluation	Technical Proposal Approval	Financial Proposal Opening	Tender/ Combined Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13			14	15	16	17	18				
GD-1	Lot-1: Supply, Installation & Commissioning of Prepaid Gas meter MDMD (Gazipur & Mymensingh)	No.	385,871	OTM (ICB)	Board of Directors (TGTDPLC)	World Bank & GoB	96,030.84	Planned Dates	NA	5-Jan-25	16-Feb-25	9-Mar-25	23-Mar-25	30-Mar-25	13-Apr-25	27-Apr-25	4-May-25	1-Jun-25		31-Oct-28			
							Planned Days	0		42	21	14	7	14	14	7	28	147	1248				
	Lot-2: Supply, Installation & Commissioning of Prepaid Gas meter in Dhaka North-1	357,065										Planned Dates	19-Jan-25	2-Mar-25	23-Mar-25	6-Apr-25	13-Apr-25	27-Apr-25	11-May-25	18-May-25	15-Jun-25		31-Oct-28
							Planned Days	0		42	21	14	7	14	14	7	28	147	1234				
	Lot-3: Supply, Installation & Commissioning of Prepaid Gas meter in Dhaka North-2	357,064										Planned Dates	3-Feb-25	17-Mar-25	7-Apr-25	21-Apr-25	28-Apr-25	12-May-25	26-May-25	2-Jun-25	30-Jun-25		31-Oct-28
							Planned Days	0		42	21	14	7	14	14	7	28	147	1219				
GD-4	Computers and accessories (Desktop with UPS, Laptop, Printer, etc.)	No.	18	OTM (NCB)	Project Director	TGTDPLC	12.00	Planned Dates	NA	3-Sep-2024	17-Sep-24	1-Oct-24			15-Oct-24	22-Oct-24	19-Nov-24		19-Dec-24				
								Planned Days	0	14	14				14	7	28	77	30				
								Actual Dates															
GD-5	Office Equipment (Digital Photocopier, Interactive display (Smart Panel))	No.	4	OTM (RFQ)	Project Director	TGTDPLC	2.70	Planned Dates	NA	23-Dec-2024	6-Jan-2025	20-Jan-25				3-Feb-25	10-Feb-25	10-Mar-25		9-Apr-25			
								Planned Days		0	14	14			14	7	28	77	30				
								Actual Dates															
GD-6	Furniture (Chair, Table, Sofaset, Bookshelf etc)	No.	90	DPM*	Project Director	TGTDPLC	7.40	Planned Dates	NA	15-Jul-2024						13-Sep-24	20-Sep-24	18-Oct-24		17-Nov-24			
								Planned Days		0					60	7	28	95	30				
								Actual Dates															
Total:							277,935.95																

*Since Motor Vehicle and Furnitures will be procured directly from Govt. Organization i.e. BSEC & DFIDC, DPM is selected as the procurement method.

Financial Power (Projects costing above BDT 100 crores)		
	Purchase of Goods	Remarks
Project Director	Up to BDT 10 crore	Circular and Gazette regarding Delegation of Financial Powers for Implementation of Development Projects
TGTDPLC Board	Fully Financially empowered	


16.07.24
Engr. Md Shahid Hossain
Deputy Manager, GSEICAP


16/07/24
Engr. Mir Mubarak Hossain
Project Director, GSEICAP


16/7/24
Engr. Md. Haronur Rashid Mullah
Managing Director, TGTDPLC

Titas Gas Transmission & Distribution PLC.

105, Kazi Nazrul Islam Avenue, Kawranbazar CA
Dhaka-1215

Gas Sector Efficiency Improvement & Carbon Abatement Project [Installation of Smart Prepaid Gas Meter for TGTDCPL]

Budget: Development

Annual Procurement Plan FY 2024-25
(Procurement of Non-Consultancy Services)


Project Cost (In Lakh Tk.)	
Total	354271.02
GOB:	69617.95
World Bank	255503.21
Own Fund	31149.86


Sponsor Ministry/Division:	Energy and Mineral Resources Division, Ministry of Power, Energy & Mineral Resources
Executive Agency:	Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity name & Code:	Project Director:
Project/ Programme Name & Code:	Gas Sector Efficiency Improvement and Carbon Abatement Project [Installation of Smart Prepaid Gas Meter for TGTDCPL] Project Code: 224390800


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Technical Proposal Evaluation	Technical Proposal Approval	Financial Proposal Opening	Tender/ Combined Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13			14	15	16	17	18	
PSN-1	Vehicle rental (3 Microbus)	Months	30	OTM (NCB)	Project Director	TGTDCPL	166.50	Planned Dates	NA	31-Jul-2024	14-Aug-2024	28-Aug-24				11-Sep-24	18-Sep-24	16-Oct-24		31-Dec-28
								Planned Days		0	14	14				14	7	28	77	1537
								Actual Dates												
PSN-2	Domestic Training (Training on Project Management, PPA, PPR, Operation, Maintenance & Trouble-Shooting of Prepaid Metering system (Hardware & Software) etc.	Man Months	4	DPM*/ RFQ	Project Director	TGTDCPL	12.50	Planned Dates	NA	30-Jul-2024	13-Aug-2024	27-Aug-24				10-Sep-24	17-Sep-24	15-Oct-24		30-Jun-2025
								Planned Days		0	14	14				14	7	28	77	258
								Actual Dates												
Total:							179.00													

*Field of Training, no of training, training duration & training venue will be adjusted as per necessity. TGTDCPL will organize the training as per company policy.

Financial Power (Projects costing above BDT. 100 crores)		
	Purchase of Non consulting service	Remarks
Project Director	Fully Financially empowered	Circular and Gazette regarding Delegation of Financial Powers for Implementation of Development Projects


16.07.24
Engr. Md Shahid Hossain
Deputy Manager, GSEICAP


16/07/24
Engr. Mir Mubarak Hossain
Project Director, GSEICAP


16/07/24
Engr. Md. Harun Rashid Mullah
Managing Director, TGTDCPL