


ANNUAL MAINTENANCE SCHEDULE 2025-26



পাওয়ার গ্রিড বাংলাদেশ পিএলসি
POWER GRID BANGLADESH PLC

Grid Bhawan, Avenue-3, Jabbar Islam City, Afzalgarh, Basra, Dhaka-1212

ANNUAL MAINTENANCE SCHEDULE 2025-26



POWER GRID BANGLADESH PLC.

Executive Summary

Annual maintenance plays a critical role in preventing equipment deterioration, reducing breakdowns, and avoiding costly repairs. It not only minimizes downtime but also extends the lifespan of infrastructure, reducing the need for major repairs or replacements. Annual maintenance tasks are primarily carried out by field offices, including the Grid Maintenance Division (GMD) and System Protection and Metering Division (SPMD), under the supervision of grid circle offices. Maintenance procedures for different equipment vary and are usually based on the manufacturer's guidelines. Typical maintenance activities are discussed below.

Annual Maintenance Activities (Transmission Line)

- **Tightening Connection Points:** Regular checks for loose connections and the replacement of rusty nut-bolts are conducted. Old or worn-out jumper loops are replaced when necessary.
- **External Cleaning:** Suspension and tension disc insulators undergo thorough cleaning to eliminate salt, dirt, and dust deposits.
- **Damper Placement:** Dampers are strategically positioned along overhead transmission lines to manage conductor motion and vibration, particularly during adverse weather conditions. Repositioning of dampers is carried out as required.
- **Replacement of Broken Disc Insulators:** Disc insulators play a dual role by supporting conductors and isolating them from towers. If a disc insulator is damaged, it compromises effective insulation, necessitating replacement.
- **Armoring of Conductor & OPGW:** Damage can occur to one or more strings due to extended injury and looseness of nut bolt. Armoring techniques are employed to compensate for the damage while preserving the current-carrying capacity.
- **Splicing:** In cases where conductor damage is moderate and effectiveness of armoring is not guaranteed, splicing methods are utilized to create a mid-span joint.
- **Sag Adjustments:** Monitoring and adjustment of sag, the vertical difference in level between transmission towers and the lowest point of the conductor, are conducted. Correcting sag is vital to reduce the risk of short circuits and live hazards.
- **Replacement of Aviation Lights:** Essential for aviation safety, aviation lights, also known as aircraft warning lights or obstruction lights, are installed on extra-high-voltage transmission lines to prevent collisions and accidents. Faulty aviation lights are replaced.
- **Right of Way (ROW) Maintenance:** The ROW, which encompasses the land beneath and around the transmission line, requires consistent upkeep. It involves regular trimming and pruning to ensure a safe clearance zone. Additionally, external objects like kites may become entangled with the conductor and are removed as part of ROW maintenance.

Annual Maintenance Activities (Substation)

- **External Cleaning:** Equipment surfaces and insulators are cleaned to remove salt, dirt, and dust deposits.
- **Rust Protection:** Steel surfaces are treated to prevent rust, especially in corrosive environments.
- **Lubrication:** Gears and moving parts are lubricated with suitable grease or lubricants.
- **Treatment of Contact Surfaces:** Current-carrying contacts, such as breakers, isolators, and ground switches, are treated using appropriate methods. Worn-out isolator fingers are replaced.

- **Tightening Connection Points:** All connection points are checked for loose connections and are tightened if needed. Rusty nut-bolts are replaced, and clamp connectors are replaced if required.
- **Oil Leakage Repair:** Any oil leakage detected during inspections done earlier are repaired using suitable techniques such as gasket replacement, welding, etc.
- **Oil Filling:** Transformer conservator oil levels are checked and oil is topped up if necessary.
- **Oil Filtration:** In case of poor results from oil tests, transformer oil undergoes a filtration process called centrifuging. After obtaining satisfactory results, the oil is refilled.
- **Calibration of Sensors:** Equipment sensors, such as transformer WTI and OTI, are calibrated. Also, their proper functioning is ensured.
- **Functionality Check:** Mechanical protection devices of equipment, such as gas pressure relays on power transformers, are checked for proper functioning. Contact rust is cleaned.
- **Replacement of Jumper Loops:** Old, worn-out jumper loops are replaced if needed.
- **Replacement of Old/Faulty/Underrated Equipment:** Old, faulty equipment is replaced and underrated equipment is upgraded with higher capacity alternatives.

Routine Tests

- **Insulation Resistance Test:** This test is conducted to evaluate the condition of equipment insulation. It helps identify any degradation in the quality of insulation, which is a common cause of equipment failure.
- **Oil Breakdown Voltage Test:** Since oil serves as both an insulating medium and a cooling agent inside the equipment, the quality of oil is crucial. The breakdown voltage test assesses how much stress the oil can withstand before failing as an insulating medium.
- **Contact Resistance Test:** In an ideal scenario, current-carrying contacts should have minimal resistance. This test measures the resistance of contacts. If higher contact resistance is detected, appropriate actions are taken to address the issue.
- **Tan Delta Test:** The Tan Delta test is a specialized examination that evaluates insulation quality by measuring the dissipation factor, known as tan delta. This parameter quantifies the insulation's ability to resist the flow of small leakage currents. When combined with other test results, the Tan Delta test reveals early signs of potential issues, allowing for proactive maintenance to prevent electrical failures and ensure the continued reliability of the equipment.
- **Relay Testing:** Protection relays are key elements of the protection system. Proper relay function is essential for isolating faults and preventing accidents. Tests are carried out to ensure the relays are functioning correctly and reliably.
- **Timing test:** It is very important to test circuit breakers regularly. Contact Timing Tests and Motion tests are performed to determine the optimal performance of the breakers. The testing can determine improper breaker operations in case of system fault and to improve system reliability.


The meticulous execution of maintenance activities, complemented by effective documentation and record-keeping, stands as the linchpin for sustaining the efficient operation of Power Grid. By investing in maintenance practices and adhering to industry best standards, Power Grid ensures smooth operation of the national power grid. Report of emergency maintenance, breakdown maintenance along with maintenance of inspection card, history card studied to identify the most frequent cause of failure and necessary action taken in annual maintenance to prevent breakdown time.

Annual Maintenance Schedule 2025-26

TABLE OF CONTENTS

SL	Chapters	Page No.
1	Annual Maintenance Schedule 2025-26, Grid Circle, Dhaka-North	6-39
2	Annual Maintenance Schedule 2025-26, Grid Circle, Dhaka-South.....	40-72
3	Annual Maintenance Schedule 2025-26, Grid Circle, Cumilla	73-87
4	Annual Maintenance Schedule 2025-26, Grid Circle, Chattogram.....	88-99
5	Annual Maintenance Schedule 2025-26, Grid Circle, Bogura.....	100-117
6	Annual Maintenance Schedule 2025-26, HVDC Circle.....	118-132
7	Annual Maintenance Schedule 2025-26, Grid Circle, Khulna.....	133-150

Grid Circle Dhaka (North)



Annual Maintenance Schedule 2025-26

Annual Maintenance Schedule 2025-2026
Kaliakair 400/230/132 kV Grid Sub-Station
Grid Circle-Dhaka (North), Power Grid Bangladesh PLC.

A. Transmission Line and Associated Bay Equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Sub-Station	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
400 kV Transmission Lines								
1	400 kV Bibiyana-Kaliakair Ckt.-01	Kaliakair 400/230/132 kV Grid Sub-Station.	17/11/25, 08:00	20/11/25, 17:00	Daily	No	Yes	Disc cleaning.
2	400 kV Bibiyana-Kaliakair Ckt.-02		22/11/25, 08:00	27/11/25, 17:00	Daily	No	Yes	Disc cleaning.
3	400 kV Aminbazar-Kaliakair Ckt.		29/11/25, 08:00	30/11/25, 17:00	Daily	650/Shift	Yes	
230 kV Transmission Lines								
1	230 kV Kaliakair-Summit 300 MW Ckt.	Kaliakair 400/230/132 kV Grid Sub-Station.	17/01/26, 08:00	17/01/26, 17:00	Daily	No	Yes	No
2	230 kV Kaliakair-Tongi Ckt.-02		03/01/26, 08:00	03/01/26, 17:00	Daily	50	Yes	No
3	230 kV Kaliakair-Aminbazar Ckt.-01		04/01/26, 08:00	04/01/26, 17:00	Daily	No	Yes	No
4	230 kV Kaliakair-Aminbazar Ckt.-02		18/01/26, 08:00	18/01/26, 17:00	Daily	No	Yes	No
132 kV Transmission Lines								
1	132 kV Kaliakair-Kabirpur Ckt.-01	Kaliakair 400/230/132 kV Grid Sub-Station.	24/12/25, 08:00	24/12/25, 17:00	Daily	30 MW	Yes	No
2	132 kV Kaliakair-Kabirpur Ckt.-02		28/12/25, 08:00	28/12/25, 17:00	Daily	30 MW	Yes	No
3	132 kV Kaliakair-Tangail Ckt.-01		29/12/25, 08:00	29/12/25, 17:00	Daily	30 MW	Yes	No
4	132 kV Kaliakair-Mirzapur Ckt.		30/12/25, 08:00	30/12/25, 17:00	Daily	30 MW	Yes	No
5	132 kV Kaliakair-Dhamrai Ckt.-01		13/11/25, 08:00	13/11/25, 17:00	Daily	No	Yes	No
6	132 kV Kaliakair-Dhamrai Ckt.-02		16/11/25, 08:00	16/11/24, 17:00	Daily	No	Yes	No

B. Transmission Lines:

Sl. No.	Name of Transmission Line	Responsible Grid Sub-Station	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done		
			From	To			Dead Line Checking.		
400 kV Transmission Lines									
1	400 kV Bibiyana-Kaliakair Ckt.-01	Kaliakair 400/230/132 kV Grid Sub-Station	17/11/25, 08:00	20/11/25, 17:00	Daily	No	Yes	Disc cleaning	
2			10/01/26, 08:00	12/01/26, 17:00	Daily	No		Disc cleaning	
3			22/02/26, 08:00	26/02/26, 17:00	Daily	No		Disc cleaning	
4			22/11/25, 08:00	27/11/25, 17:00	Daily	No	Yes	Disc cleaning	
5			400 kV Bibiyana-Kaliakair Ckt.-02	13/01/26, 08:00	15/01/26, 17:00	Daily	No		Disc cleaning
6				01/03/26, 08:00	05/03/26, 17:00	Daily	No		Disc cleaning
7			400 kV Aminbazar-Kaliakair Ckt.	31/12/25, 08:00	31/12/25, 17:00	Daily	650/Shift	Yes	

মাহবুবুল

F.D.

Am

Page No. - 1/2

Annual Maintenance Schedule 2025-2026
Kaliakair 400/230/132 kV Grid Sub-Station
Grid Circle-Dhaka (North), Power Grid Bangladesh PLC.

Sl. No.	Name of Transmission Line	Responsible Grid Sub-Station	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			Dead Line Checking.	
230 kV Transmission Lines								
1	230 kV Kailiakair-Summit 300 MW Ckt.	Kaliakair 400/230/132 kV Grid Sub-Station	19/01/26, 08:00	22/01/26, 17:00	Daily	No	Yes	Disc cleaning
2	230 kV Kaliakair-Aminbazar ckt 2				Daily	No	Yes	Disc cleaning
3	230 kV Kaliakair-Aminbazar Ckt.-01		05/01/26, 08:00	08/01/26, 17:00	Daily	No	Yes	Disc cleaning
4	230 kV Kaliakair-Tongi Ckt.-02				Daily	No	Yes	Disc cleaning
5	230 kV Kailiakair-Summit 300 MW Ckt.		10/03/26, 08:00	12/03/26, 17:00	Daily	No	Yes	Disc cleaning
6	230 kV Kaliakair-Aminbazar ckt 2				Daily	No	Yes	Disc cleaning
7	230 kV Kaliakair-Aminbazar Ckt.-01		07/03/26, 08:00	09/03/26, 17:00	Daily	No	Yes	Disc cleaning
8	230 kV Kaliakair-Tongi Ckt.-02				Daily	No	Yes	Disc cleaning

Sirajul Alam
 14/09/25
 Sub-Assistant Engineer
 Kaliakair 400/230/132 kV Grid S/S
 Grid Circle Dhaka (North)
 Power Grid Bangladesh PLC.

[Signature]
 14/09/25
 Assistant Engineer
 Kaliakair 400/230/132 kV Grid S/S.
 Grid Circle Dhaka (North)
 Power Grid Bangladesh PLC.


[Signature]
 14/09/2025
 Executive Engineer
 Kaliakair 400/230/132 kV Grid S/S.
 Grid Circle Dhaka (North)
 Power Grid Bangladesh PLC.


Annual Maintenance Schedule 2025-2026
Kaliakair 400/230/132 kV Grid Sub-Station
Grid Circle- Dhaka (North), Power Grid Bangladesh PLC (Power Grid).


A. Transformers/Capacitor Banks/Shunt Reactors & Associated Bay Equipment:								
Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	400/230 kV AT-T1 (400/520 MVA)	Kaliakair 400/230/132 kV Grid Sub-Station	13/12/25, 8:00	18/12/25, 17:00	Daily	75	Yes	No
2	400/230 kV AT-T2 (400/520 MVA)		20/12/25, 8:00	23/12/25, 17:00	Daily	75	Yes	No
3	400/132 kV AT-T1 (250/325 MVA)		06/12/25, 8:00	09/12/25, 17:00	Daily	200 MW	Yes	No
4	400/132 kV AT-T2 (250/325 MVA)		01/12/25, 8:00	04/12/25, 17:00	Daily	200 MW	Yes	No
5	230/132 kV AT-T1 (225/300 MVA)		10/12/25, 8:00	01/1/26, 17:00	Daily	150 MW	Yes	No
6	Shunt Reactor-01		11/11/25, 8:00	11/11/25, 17:00	Daily	N/A	Yes	No
7	Shunt Reactor-02		12/11/25, 8:00	12/11/25, 17:00	Daily	N/A	Yes	No
B. Busbar/Bus Coupler Bay Equipment:								
1	400 kV Bus-1*	Kaliakair 400/230/132 kV Grid Sub-Station	25/10/25, 8:00	30/10/25, 17:00	Daily	No	Yes	No
2	400 kV Bus-2*		02/11/25, 8:00	04/11/25, 17:00	Daily	No	Yes	No
3	230 kV Bus-1*		05/11/25, 8:00	06/11/25, 17:00	Daily	No	Yes	No
4	230 kV Bus-2*		08/11/25, 8:00	10/11/25, 17:00	Daily	150 MW	Yes	No
5	132 kV Bus-1 *		24/01/26, 8:00	26/01/26, 17:00	Daily	150 MW	Yes	No
6	132 kV Bus-2 *		27/01/26, 8:00	29/01/26, 17:00	Daily	150MW	Yes	No

* Respective Transmission lines & Transformer feeders will be shut down alongwith the 400kV, 230kV & 132 kV Bus shutdown and Power Interruption.

* Corresponding line feeder and transformer feeder respectively.


 14-09-25
 Sub-Assistant Engineer
 Kaliakair 400/230/132 kV Grid S/S
 Grid Circle Dhaka (North)
 Power Grid Bangladesh PLC.


 14/09/25
 Assistant Engineer
 Kaliakair 400/230/132 kV Grid S/S.
 Grid Circle Dhaka (North)
 Power Grid Bangladesh PLC.


 14/09/2025
 Executive Engineer
 Kaliakair 400/230/132 kV Grid S/S.
 Grid Circle Dhaka (North)
 Power Grid Bangladesh PLC.

Power grid Bangladesh PLC

Annual Maintenance Schedule 2025-26

Aminbazar 400/230/132 kV Grid Sub Station, Grid Circle, Dhaka (North)

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From 8:00AM	To 4:00PM			AM	SW
400 kV Transmission Lines								
1	Aminbazar-Gopalaganj ckt-01	Aminbazar	31.01.2026	05.02.2026	Daily	0	yes	
			07.02.2026	07.02.2026	Daily	0	yes	
2	Aminbazar-Gopalaganj ckt-02	Aminbazar	08.02.2026	12.02.2026	Daily	0	yes	
			14.02.2026	14.02.2026	Daily	0	yes	
			16.02.2026	16.02.2026	Daily	0	yes	
3	Aminbazar-Meghnaghat ckt-01	Aminbazar	17.02.2026	19.02.2026	Daily	0	yes	
			22.02.2026	22.02.2026	Daily	0	yes	
4	Aminbazar-Meghnaghat ckt-02	Aminbazar	23.02.2026	26.02.2026	Daily	0	yes	
230 kV Transmission Lines								
1	Aminbazar-Kaliakoir ckt-01	Aminbazar	03.01.2026	08.01.2026	Daily	0	yes	
			10.01.2026	15.01.2026	Daily	0	yes	
2	Aminbazar-Kaliakoir ckt-02	Aminbazar	17.01.2026	22.01.2026	Daily	0	yes	
			24.01.2026	29.01.2026	Daily	0	yes	
3	Aminbazar-Keraniganj ckt-01	Aminbazar	01.12.2025	04.12.2025	Daily	0	yes	
4	Aminbazar-Keraniganj ckt-02	Aminbazar	06.12.2025	09.12.2025	Daily	0	yes	
5	Aminbazar-Agaragaon ckt-01	Agaragaon	10.12.2025	11.12.2025	Daily	0	yes	
			13.12.2025	15.12.2025	Daily	0	yes	
6	Aminbazar-Agaragaon ckt-02	Agaragaon	17.12.2025	18.12.2025	Daily	0	yes	
			20.12.2025	22.12.2025	Daily	0	yes	
132 kV Transmission Lines								
1	Aminbazar-Mirpur ckt-01	Mirpur	23.12.2025	24.12.2025	Daily	0	yes	
			27.12.2025	27.12.2025	Daily	0	yes	
2	Aminbazar-Mirpur ckt-02	Mirpur	28.12.2025	31.12.2025	Daily	0	yes	
3	Aminbazar-Kallyanpur ckt-01	Kallyanpur	05.11.2025	06.11.2025	Daily	0	yes	
			08.11.2025	10.11.2025	Daily	0	yes	
4	Aminbazar-Kallyanpur ckt-02	Kallyanpur	11.11.2025	13.11.2025	Daily	0	yes	
			15.11.2025	16.11.2025	Daily	0	yes	
5	Aminbazar-MPGCL ckt-01	Savar	17.11.2025	20.11.2025	Daily	0	yes	
			22.11.2025	22.11.2025	Daily	0	yes	
6	Aminbazar-MPGCL ckt-02	Savar	23.11.2025	27.11.2025	Daily	0	yes	

NB. Only for Holy Ramadan 2026, Shutwown will perform from 8:00AM to 3:00PM



Power grid Bangladesh PLC

Annual Maintenance Schedule 2025-26

Aminbazar 400/230/132 kV Grid Sub Station, Grid Circle Dhaka (North)

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From 8:00AM	To 4:00PM			AM	SW
1	400/230/33 kV ATR-01	Aminbazar	01.02.2026	05.02.2026	Daily	0	yes	
2	400/230/33 kV ATR-02	Aminbazar	07.02.2026	11.02.2026	Daily	0	yes	
3	400/230/33 kV ATR-03	Aminbazar	14.02.2026	14.02.2026	Daily	0	yes	
			16.02.2026	19.02.2026	Daily	0	yes	
4	230/132/33 kV T-1	Aminbazar	08.10.2025	09.10.2025	Daily	0	yes	
			11.10.2025	12.10.2025	Daily	0	yes	
5	230/132/33 kV T-2	Aminbazar	04.10.2025	07.10.2025	Daily	0	yes	
6	230/132/33 kV T-3	Aminbazar	01.11.2025	04.11.2025	Daily	0	yes	
7	400kV Bus-1	Aminbazar	22.02.2026	26.02.2026	Daily	0	yes	
8	400kV Bus-2	Aminbazar	01.03.2026	05.03.2026	Daily	0	yes	
9	230kV Bus-1	Aminbazar	13.10.2025	16.10.2025	Daily	0	yes	
10	230kV Bus-2	Aminbazar	18.10.2025	21.10.2025	Daily	0	yes	
11	132kV Bus-1	Aminbazar	22.10.2025	23.10.2025	Daily	0	yes	
			25.10.2025	26.10.2025	Daily	0	yes	
12	132kV Bus-2	Aminbazar	27.10.2025	30.10.2025	Daily	0	yes	

NB. Only for Holy Ramadan 2026, Shutwown will perform from 8:00AM to 3:00PM

Md. Kamal Hossain
Sub-Assistant Engineer, ID: 01040
Aminbazar 400/230/132KV Grid Sub-Station
Grid Circle Dhaka (N.), Power Grid.

Mohammad Nazmul Huda
Assistant Engineer, ID:00099
Aminbazar 400/230/132 kV Grid S/S
Grid Circle-Dhaka (North)
Power Grid Bangladesh PLC

ENGR. MADHUB CHANDRA SAHA
Executive Engineer, ID: 00324
Aminbazar Grid Sub-Station
Grid Circle Dhaka (North)
Power Grid Bangladesh PLC.

Annual Maintenance Schedule 2025-26

Agargaon 230/ 132/33KV Grid Substation, GMD, Dhaka(North-West), Power Grid Bangladesh PLC.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of S/D	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
230 kV Transmission Lines								
1	230 kV Agargaon -Aminbazar Ckt-1 OH= 00-14 Towers & UG= 1-8 Pits	Agargaon	08-11/12/2025, 08:00 13-15/12/2025, 08:00 12-14/01/2026, 08:00 01-03/02/2026, 08:00 28-30/03/2026, 08:00	08-11/12/2025,17:00 13-15/12/2025, 17:00 12-14/01/2026, 08:00 09-12/02/2026, 17:00 28-30/03/2026, 17:00	Daily	-	Yes	"08-11/12/2025, dead line checking and other works 13-15/12/2025, 12-14/01/2026, 01-03/02/2026, 28-30/03/2026, are proposed for Deep Cleaning. Remaining days are kept for dead line checking and other works"
2	230 kV Agargaon -Aminbazar Ckt-1 OH= 00-14 Towers & UG= 1-8 Pits	Agargaon	05-07/01/2026, 08:00	05-07/01/2026, 17:00	Daily	-	-	Disc Replacement at Tower-3,10, Spacer Replacement Tower-3-4 and 8A-9
3	230 kV Agargaon -Aminbazar Ckt-2 OH= 00-14 Towers & UG= 1-8 Pits	Agargaon	17,18,20/12/2025, 08:00 21-23/12/2025, 08:00 26-28/01/2026, 08:00 04,05,07/02/2026, 08:00 04-06/04/2026, 08:00	17,18,20/12/2025,17:00 21-23/12/2025, 17:00 26-28/01/2026, 17:00 04,05,07/02/2026, 17:00 04-06/04/2026, 17:00	Daily	-	Yes	17,18,20/12/2025, dead line checking and other works 21-23/12/2025, 26-28/01/2026, 04,05,07/02/2026, 04-06/04/2026 are proposed for Deep Cleaning. Remaining days are kept for dead line checking and other works
4	230 kV Agargaon -Aminbazar Ckt-2 OH= 00-14 Towers & UG= 1-8 Pits	Agargaon	19-22/01/2026 8:00	19-22/01/2026 17:00	Daily	-	-	Disc Replacement at Tower-3,
5	230 kV Agargaon -Aminbazar Ckt-1&2 OH= 00-14 Towers & UG= 1-8 Pits	Agargaon	4/1/26 8:00	4/1/2026 17:00:00	Daily	-	-	Relay Test by SPMD-2 Differ Relay(87L), Distance Relay(21),Over Current/Earth Fault Relay

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

132 kV Transmission Lines

6.	132 kV Agargaon-Satmasjid Ckt-1, UG= 1-8 Pits	Agargaon	15/11/2025, 08:00 16/11/2025, 08:00 18/11/2025, 08:00	15/11/2025, 17:00 16/11/2025, 17:00 18/11/2025, 17:00	Daily	-	Yes	-
7.	132 kV Agargaon-Satmasjid Ckt-2 UG= 1-8 Pits		17/11/2025, 08:00 19/11/2025, 08:00 20/11/2025, 08:00	17/11/2025, 17:00 19/11/2025, 17:00 20/11/2025, 17:00	Daily	-	Yes	-
	132 kV Agargaon-Satmasjid Ckt-1 UG= 1-8 Pits		18/11/2025, 08:00	18/11/2025, 17:00	Daily		Yes	Relay Test by SPMD-2 Differ Relay(87L), Over Current/Earth Fault Relay
8.	132 kV Agargaon-Satmasjid Ckt-2 UG= 1-8 Pits		19/11/2025, 08:00	19/11/2025, 17:00	Daily		Yes	Relay Test by SPMD-2 Differ Relay(87L), Over Current/Earth Fault Relay
9.	132 kV Agargaon-Cantonment Ckt-1 UG		22/11/2025, 08:00 23/11/2025, 08:00 24/11/2025, 08:00	22/11/2025, 17:00 23/11/2025, 17:00 24/11/2025, 17:00	Daily	-	Yes	-
10.	132 kV Agargaon-Cantonment Ckt-2 UG		25/11/2025, 08:00 26/11/2025, 08:00 27/11/2025, 08:00	25/11/2025, 17:00 26/11/2025, 17:00 27/11/2025, 17:00	Daily	-	Yes	-
11.	132 kV Agargaon-Cantonment Ckt-1&2 UG	Agargaon	07/01/2026, 8:00	07/01/2026, 17:00	Daily	-	Yes	Relay Test by SPMD-2 Differ Relay(87L), Over Current/Earth Fault Relay

(Signature)
14.09.2025
Sub-Assistant Engineer
GMD, Dhaka (North-West), Power Grid

(Signature)
14.09.2025
Assistant Engineer
Abdullah-Al-Shafiq K-1
Assistant Engineer
ID No: 08995
GMD, Dhaka (North-West), Power Grid

(Signature)
14.09.25
Executive Engineer
Shaikh Qutub Uddin Palash
Executive Engineer
ID No-03091
GMD, Dhaka (North-West), Power Grid.

Annual Maintenance Schedule 2025-26

Agargaon 230/132/33KV Grid Substation, GMD, Dhaka(North-West), Power Grid Bangladesh PLC.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	230/132 KV TR-1 & Auxiliary-1	Agargaon	24/12/2025, 08:00	24/12/2025, 17:00	Daily	-	Yes	
	08,10/01/2026, 08:00		08,10/01/2026, 17:00					
	15/01/2025, 08:00		15/01/2025, 17:00					
	08/02/2026, 08:00		08/02/2026, 17:00					
2	230/132 KV TR-2 & Auxiliary-2		27/12/2025, 08:00	27/12/2025, 17:00	Daily	-	Yes	
	15,17/01/2026, 08:00		15,17/01/2026, 17:00					
	09/02/2026, 08:00		09/02/2026, 17:00					
3	132/33 kV TR-1		06/12/2025, 08:00	06/12/2025, 17:00	Daily	-	Yes	
	03/01/2026, 08:00	03/01/2026, 17:00						
	31/01/2026, 08:00	31/01/2026, 17:00						
	31/03/2026, 08:00	31/03/2026, 17:00						
4	132/33 kV TR-2	07/12/2025, 8:00	07/12/2025, 17:00	Daily	-	Yes		
	24/01/2026, 08:00	24/01/2026, 17:00						
	29/01/2026, 08:00	29/01/2026, 17:00						
	01/04/2026, 08:00	01/04/2026, 17:00						
5	Auxiliary-1 of 230/132 KV TR-1		30/12/2025, 08:00	30/12/2025, 17:00	Daily		Yes	
6	Auxiliary-2 of 230/132 KV TR-2		31/12/2025, 08:00	31/12/2025, 17:00	Daily		Yes	
7	230/132/33 KV TR-1 & 2		05/01/2026, 8:00	05/01/2026, 17:00	Daily		Yes	"Relay Test by SPMD-2 Differ Relay(57T), Over Current/Earth Fault Relay"
8	132/33 KV TR-1 & 2		06/01/2026, 8:00	06/01/2026, 17:00	Daily		Yes	"Relay Test by SPMD-2 Differ Relay(57T), Over Current/Earth Fault Relay"

(Signature)
14.09.2025
Sub-Assistant Engineer

Mr. Mynul Hossain
ID No: 41177
Sub-Assistant Engineer
Office of the Executive Engineer
GMD, Dhaka (North-West), Power Grid

(Signature)
14.09.2025
Assistant Engineer

Abdullah-Al-Shafiq Kafi
Assistant Engineer
ID No: 60245
GMD, Dhaka (North-West), Power Grid

(Signature)
14.09.25
Executive Engineer

Shaikh Qutub Uddin Palash
Executive Engineer
ID No-03091
GMD, Dhaka (North-West), Power Grid.

Annual Maintenance Schedule 2025-26
Mirpur 132/33KV Grid Substation, GMD, Dhaka(North-West), Power Grid Bangladesh PLC.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of S/D	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
132 kV Transmission Lines									
1	132kV Mirpur-Aminbazar Ckt-1 (Deadline Checking)	Mirpur Grid SS	01.12.2025, 08:00 02.12.2025, 08:00 03.12.2025, 08:00 04.12.2025, 08:00	01.12.2025, 17:00 02.12.2025, 17:00 03.12.2025, 17:00 04.12.2025, 17:00	Daily	0	Load will be served by Aminbazar-2 Ckt & Uttara Old or Uttara Sector-18 ckt will be shifted to Tongi Grid SS	YES	
2	132kV Mirpur-Aminbazar Ckt-2 (Deadline Checking)	Mirpur Grid SS	07.12.2025, 08:00 08.12.2025, 08:00 09.12.2025, 08:00 10.12.2025, 08:00	07.12.2025, 17:00 08.12.2025, 17:00 09.12.2025, 17:00 10.12.2025, 17:00	Daily	0	Load will be served by Aminbazar-1 Ckt & Uttara Old or Uttara Sector-18 ckt will be shifted to Tongi Grid SS	YES	
3	132kV Mirpur- Uttara Sector-18 Ckt (Deadline Checking)	Mirpur Grid SS	10.11.2025, 08:00 11.11.2025, 08:00 12.11.2025, 08:00	10.11.2025, 17:00 11.11.2025, 17:00 12.11.2025, 17:00	Daily	0	Load will be served by Tongi SS	YES	
4	132kV Mirpur- Uttara Old Ckt (Deadline Checking)	Mirpur Grid SS	15.11.2025, 08:00 16.11.2025, 08:00 17.11.2025, 08:00	15.11.2025, 17:00 16.11.2025, 17:00 17.11.2025, 17:00	Daily	0	Load will be served by Tongi SS	YES	


 14.09.2025
 Sub-Assistant Engineer
 ID No: 01075
 GMD, Dhaka (North-West), Power Grid


 14.09.2025
 Assistant Engineer
 Abdullah-Al-Shahri
 Assistant Engineer
 ID No: 08995
 GMD, Dhaka (North-West), Power Grid


 14.09.25
 Executive Engineer
 Snaikh Qutub Uddin Palash
 Executive Engineer
 ID No-03091
 GMD, Dhaka (North-West), Power Grid.

Annual Maintenance Schedule 2025-26

Mirpur 132/33KV Grid Substation, GMD, Dhaka(North-West), Power Grid Bangladesh PLC.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	33kV RPC System	Mirpur Grid SS	18.01.2026, 08:00 19.01.2026, 08:00 22.01.2026, 08:00 25.01.2026, 08:00 27.01.2026, 08:00	18.01.2026, 17:00 19.01.2026, 17:00 22.01.2026, 17:00 25.01.2026, 17:00 27.01.2026, 17:00	Daily	0	YES	
2	132kV Bus Coupler with Main Bus	Mirpur Grid SS	13.12.2025, 08:00 14.12.2025, 08:00 15.12.2025, 08:00	13.12.2025, 17:00 14.12.2025, 17:00 15.12.2025, 17:00	Daily	0	YES	
3	132kV Bus Coupler with Reserve Bus	Mirpur Grid SS	17.12.2025, 08:00 18.12.2025, 08:00	17.12.2025, 17:00 18.12.2025, 17:00	Daily	0	YES	
4	132kV Mirpur- Uttara Sector-18 Ckt (Bay equipment with Main Bus & Reserve Bus)	Mirpur Grid SS	18.11.2025, 08:00 19.11.2025, 08:00 20.11.2025, 08:00 23.11.2025, 08:00 24.11.2025, 08:00	18.11.2025, 17:00 19.11.2025, 17:00 20.11.2025, 17:00 23.11.2025, 17:00 24.11.2025, 17:00	Daily	0	YES	
5	132kV Mirpur- Uttara Old Ckt (Bay equipment with Main Bus & Reserve Bus Alternatively)	Mirpur Grid SS	25.11.2025, 08:00 26.11.2025, 08:00 27.11.2025, 08:00 29.11.2025, 08:00 30.11.2025, 08:00	25.11.2025, 17:00 26.11.2025, 17:00 27.11.2025, 17:00 29.11.2025, 17:00 30.11.2025, 17:00	Daily	0	YES	
6	132kV Mirpur-Aminbazar Ckt-2 (Bay equipment with Main Bus & Reserve Bus Alternatively)	Mirpur Grid SS	28.12.2025, 8:00 29.12.2025, 8:00 30.12.2025, 8:00 31.12.2025, 8:00 01.01.2026, 8:00	28.12.2025, 17:00 29.12.2025, 17:00 30.12.2025, 17:00 31.12.2025, 17:00 01.01.2026, 17:00	Daily	0	YES	
7	132kV Mirpur-Aminbazar Ckt-1 (Bay equipment with Main Bus & Reserve Bus Alternatively)	Mirpur Grid SS	20.12.2025, 08:00 21.12.2025, 08:00 22.12.2025, 08:00 23.12.2025, 08:00 24.12.2025, 08:00	20.12.2025, 17:00 21.12.2025, 17:00 22.12.2025, 17:00 23.12.2025, 17:00 24.12.2025, 17:00	Daily	0	YES	

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

8	132/33kV T1 Transformer (With Main & Reserve Bus Alternatively)	Mirpur Grid SS	03.01.2026, 08:00 04.01.2026, 08:00 05.01.2026, 08:00 06.01.2026, 08:00 07.01.2026, 08:00	03.01.2026, 17:00 04.01.2026, 17:00 05.01.2026, 17:00 06.01.2026, 17:00 07.01.2026, 17:00	Daily	0	YES	
9	132/33kV T2 Transformer (With Main & Reserve Bus Alternatively)	Mirpur Grid SS	08.01.2026, 08:00 11.01.2026, 08:00 12.01.2026, 08:00 13.01.2026, 08:00 14.01.2026, 08:00	08.01.2026, 17:00 11.01.2026, 17:00 12.01.2026, 17:00 13.01.2026, 17:00 14.01.2026, 17:00	Daily	0	YES	
10	Aminbazar ckt-1 & Aminbazar ckt-2 (one by one) Relay Test by SPMD	Mirpur Grid SS	20.01.2026, 08:00	20.01.2026, 17:00	Daily	0	YES	
11	132/33kV T1, T2 & T3 Transformer (one by one) Relay Test by SPMD	Mirpur Grid SS	21.01.2026, 08:00	21.01.2026, 17:00	Daily	0	YES	
11	Uttara old ckt, Uttara Sector-18 ckt (one by one) Relay Test by SPMD	Mirpur Grid SS	26.01.2026, 08:00	26.01.2026, 17:00	Daily	0	YES	


 14.09.2025
 Sub-Assistant Engineer
 Mirpur Grid SS
 GMD, Dhaka (North-West), Power Grid


 14.09.2025
 Assistant Engineer
 Abdullah-Al-Shafiul Kafi
 Assistant Engineer
 ID No: 00995
 GMD, Dhaka (North-West), Power Grid


 14.09.25
 Executive Engineer
 Shaikh Qutub Uddin Palash
 Executive Engineer
 ID No-03091
 GMD, Dhaka (North-West), Power Grid

Proposed Annual Maintenance Schedule 2025-26

Kallyanpur 132/33KV Grid Substation, GMD, Dhaka(North-West), Power Grid Bangladesh PLC.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
132 kV Transmission Lines									
1	132kV AminBazar-Kallyanpur CKt-1 (Bay)	Kallyanpur S/S	05/11/2025, 08:00 06/11/2025, 08:00 08/11/2025, 08:00	05/11/2025, 17:00 06/11/2025, 17:00 08/11/2025, 17:00	Daily	0	132kV AminBazar-Kallyanpur CKt-2	yes	
2	132kV AminBazar-Kallyanpur CKt-2 (Bay)	Kallyanpur S/S	11/11/2025, 08:00 13/11/2025, 08:00 15/11/2025, 08:00	11/11/2025, 17:00 13/11/2025, 17:00 15/11/2025, 17:00	Daily	0	132kV AminBazar-Kallyanpur CKt-1	yes	
3	132kV Bus -1	Kallyanpur S/S	25/11/2025, 08:00 26/11/2025, 08:00	25/11/2025, 17:00 26/11/2025, 17:00	Daily	0	132kV Bus -2	yes	
4	132kV Bus -2	Kallyanpur S/S	02/12/2025, 08:00 03/12/2025, 08:00	02/12/2025, 17:00 03/12/2025, 17:00	Daily	0	132kV Bus -1	yes	
5	132kV Bus Coupler	Kallyanpur S/S	17/12/2025, 08:00 18/12/2025, 08:00	17/12/2025, 17:00 18/12/2025, 17:00	Daily	0	-	yes	
6	132kV Kallyanpur- Lalbag CKt-1 (Dead Line Checking)	Kallyanpur S/S	06/12/2025, 08:00 07/12/2025, 08:00 08/12/2025, 08:00	06/12/2025, 17:00 07/12/2025, 17:00 08/12/2025, 17:00	Daily	0	132kV Kallyanpur - Lalbag CKt-2	yes	
7	132kV Kallyanpur- Lalbag CKt-1 (Bay)	Kallyanpur S/S	09/12/2025, 08:00 10/12/2025, 08:00 11/12/2025, 08:00	09/12/2025, 17:00 10/12/2025, 17:00 11/12/2025, 17:00	Daily	0	132kV Kallyanpur -Lalbag CKt-2	yes	
8	132kV Kallyanpur- Lalbag CKt-2 (Bay)	Kallyanpur S/S	22/12/2025, 08:00 23/12/2025, 08:00 24/12/2025, 08:00	22/12/2025, 17:00 23/12/2025, 17:00 24/12/2025, 17:00	Daily	0	132kV Kallyanpur- Lalbag CKt-1	yes	
9	132kV Kallyanpur- Lalbag CKt-2 (Dead Line Checking)	Kallyanpur S/S	03/01/2026, 08:00 04/01/2026, 08:00 05/01/2026, 08:00	03/01/2026, 17:00 04/01/2026, 17:00 05/01/2026, 17:00	Daily	0	132kV Kallyanpur- Lalbag CKt-1	yes	
10	132kV AminBazar-Kallyanpur CKt-1 (Dead Line Checking)	Kallyanpur S/S	10/01/2026, 08:00 11/01/2026, 08:00 12/01/2026, 08:00	10/01/2026, 17:00 11/01/2026, 17:00 12/01/2026, 17:00	Daily	0	132kV AminBazar-Kallyanpur CKt-2	yes	

11	132kV AminBazar-Kallyanpur CKt-2 (Dead Line Checking)	Kallyanpur S/S	14/01/2026, 08:00 15/01/2026, 08:00 17/01/2026,08:00	14/01/2026, 17:00 15/01/2026, 17:00 17/01/2026,17:00	Daily	0	132kV AminBazar- Kallyanpur CKt-1	yes	
12	132kV AminBazar CKt-1 Relay Test By SPMD	Kallyanpur S/S	26/01/2026, 08:00 03/02/2026, 08:00	26/01/2026, 12:00 03/02/2026, 17:00	Daily	0	132kV AminBazar CKt-2	yes	
13	132kV AminBazar Ckt-2 Relay Test By SPMD	Kallyanpur S/S	26/01/2026, 13:00 04/02/2026, 08:00	26/01/2026, 17:00 04/02/2026, 17:00	Daily	0	132kV AminBazar Ckt-1	yes	


 14.09.2025
 Sub-Assistant Engineer
 ID No: 0101
 GMD, Dhaka (North-West), Power Grid


 14.09.2025
 Assistant Engineer
 Abdullah-Al-Sinafiul Kafi
 Assistant Engineer
 ID No: 00995
 GMD, Dhaka (North-West), Power Grid


 14.09.25
 Executive Engineer
 Shaikh Qutub Uddin Palash
 Executive Engineer
 ID No-03091
 GMD, Dhaka (North-West), Power Grid.

Annual Maintenance Schedule 2025-26

Kallyanpur 132/33KV Grid Substation, GMD, Dhaka(North-West), Power Grid Bangladesh PLC.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	132/33 kV GT-1	Kallyanpur S/S	14/12/2025, 08:00 30/12/2024, 08:00 27/01/2026,08:00	14/12/2025, 17:00 30/12/2024, 17:00 27/01/2026,10:00	Daily	0	yes	
2	132/33 kV GT-2	Kallyanpur S/S	16/11/2025, 08:00 17/11/2025, 08:00 27/01/2026,11:00	16/11/2025, 17:00 17/11/2025, 17:00 27/01/2026,13:00	Daily	0	yes	
3	132/33 kV GT-3	Kallyanpur S/S	18/01/2026, 08:00 20/01/2026, 08:00 27/01/2026,14:00	18/01/2026, 17:00 20/01/2026, 17:00 27/01/2026,17:00	Daily	0	yes	

[Signature]
14.09.2025
Sub-Assistant Engineer

Sub-Assistant Engineer
GMD, Dhaka (North-West), Power Grid

[Signature]
14.09.2025
Assistant Engineer

Abdullah-Al-Shafiqul Karim
Assistant Engineer
ID No: 00995
GMD, Dhaka (North-West), Power Grid

[Signature]
14.09.2025
Executive Engineer

Shaikh Qutub Uddin Palash
Executive Engineer
ID No-03091
GMD, Dhaka (North-West), Power Grid.

Proposed Annual Maintenance Schedule 2025-26

Savar 132/33KV Grid Substation, GMD, Dhaka(North-West), Power Grid Bangladesh PLC.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
132 kV Transmission Lines									
1	132kV MPGL-1 bay and 132kV Main bus-1	Savar Grid SS	08/12/2025, 8:00	08/12/2026, 16:00	Daily	30	132kV Savar-MPGL CKT-2	yes	
2	132kV MPGL-1 bay and 132kV Main bus-2	Savar Grid SS	09/12/2025, 8:00	09/12/2026, 16:00	Daily	30	132kV Savar-MPGL CKT-2	yes	
3	132kV MPGL-2 bay and 132kV Main bus-1	Savar Grid SS	10/12/2025, 8:00	10/12/2026, 16:00	Daily	30	132kV Savar-MPGL CKT-1	yes	
4	132kV MPGL-2 bay and 132kV Main bus-2	Savar Grid SS	11/12/2025, 8:00	11/12/2025, 16:00	Daily	30	132kV Savar-MPGL CKT-1	yes	
5	132kV Savar-MPGL CKT-1	Savar Grid SS	13/12/2025, 08:00 14/12/2025, 08:00	13/12/2025, 16:00 14/12/2025, 16:00	Daily	30	132kV Savar-MPGL CKT-2	yes	
6	132kV Savar-MPGL CKT-2	Savar Grid SS	15/12/2025, 08:00 17/12/2025, 08:00	15/12/2025, 16:00 17/12/2025, 16:00	Daily	30	132kV Savar-MPGL CKT-1	yes	
7	132kV Aminbazar-MPGL CKT-1	Savar Grid SS	18/12/2025, 08:00 20/12/2025, 08:00 21/12/2025, 08:00	18/12/2025, 17:00 20/12/2025, 17:00 21/12/2025, 17:00	Daily	30	132kV Aminbazar-MPGL CKT-2	yes	
8	132kV Aminbazar-MPGL CKT-2	Savar Grid SS	22/12/2025, 08:00 23/12/2025, 08:00 24/12/2025, 08:00	22/12/2025, 17:00 23/12/2025, 17:00 24/12/2025, 17:00	Daily	30	132kV Aminbazar-MPGL CKT-1	yes	


 14.09.2025
 Sub-Assistant Engineer
 Mr. Md. Masud Hossain
 ID No: 00995
 GMD, Dhaka (North-West), Power Grid


 14.09.2025
 Assistant Engineer
 Abdullah-Al-Shafiq K.
 Assistant Engineer
 ID No: 00995
 GMD, Dhaka (North-West), Power Grid


 14.09.2025
 Executive Engineer
 Shaikh Qutub Uddin Palash
 Executive Engineer
 ID No-03091
 GMD, Dhaka (North-West), Power Grid.

Proposed Annual Maintenance Schedule 2025-26

Savar 132/33kV Grid Substation, GMD, Dhaka(North-West), Power Grid Bangladesh PLC.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	Capacitor bank -1, 2,3	Savar Grid SS	11/10/2025, 8.00	12/10/2025, 17.00	Daily	0	yes	
2	Capacitor bank -1, & 33kV Bus-B	Savar Grid SS	13/10/2025, 8.00	13/10/2025, 17.00	Daily	0	yes	
3	Capacitor bank -2, & 33kV Bus-B	Savar Grid SS	14/10/2025, 8.00	14/10/2025, 17.00	Daily	0	yes	
4	Capacitor bank-3 & 33kV Bus-B	Savar Grid SS	15/10/2025, 8.00	15/10/2025, 17.00	Daily	0	yes	
5	132kV Bus coupler & 132kV Main bus-1	Savar Grid SS	16/10/2025, 8.00	16/10/2025, 17.00	Daily	0	yes	
6	132/33kV T-1 Transformer & 132kV Main Bus-2 & 33kV Bus-A	Savar Grid SS	08/11/2025, 8.00	08/11/2025, 17.00	Daily	0	yes	
7	132/33kV T-1 Transformer & 132kV Main Bus-1 & 33kV Bus-B	Savar Grid SS	09/11/2025, 8.00	09/11/2025, 17.00	Daily	0	yes	
8	132/33kV T-1 Transformer & 132kV Main Bus-2 & 33kV Bus-B	Savar Grid SS	10/11/2025, 8.00	10/11/2025, 17.00	Daily	0	yes	
9	132/33kV T-2 Transformer & 132kV Main Bus-2 & 33kV Bus-A	Savar Grid SS	11/11/2025, 8.00	11/11/2025, 17.00	Daily	0	yes	
10	132/33kV T-2 Transformer & 132kV Main Bus-1 & 33kV Bus-B	Savar Grid SS	12/11/2025, 8.00	12/11/2025, 17.00	Daily	0	yes	
11	132/33kV T-2 Transformer & 132kV Main Bus-2 & 33kV Bus-B	Savar Grid SS	13/11/2025, 8.00	13/11/2025, 17.00	Daily	0	yes	
12	132/33kV T-3 Transformer & 132kV Main Bus-2 & 33kV Bus-A	Savar Grid SS	15/11/2025, 8.00	15/11/2025, 17.00	Daily	0	yes	
13	132/33kV T-3 Transformer & 132kV Main Bus-1 & 33kV Bus-B	Savar Grid SS	16/11/2025, 8.00	16/11/2025, 17.00	Daily	0	yes	
14	132/33kV T-3 Transformer & 132kV Main Bus-2 & 33kV Bus-B	Savar Grid SS	17/11/2025, 8.00	17/11/2025, 17.00	Daily	0	yes	
15	132/33kV T-4 Transformer & 132kV Main Bus-2 & 33kV Bus-A	Savar Grid SS	29/11/2025, 8.00	29/11/2025, 17.00	Daily	0	yes	
16	132/33kV T-4 Transformer & 132kV Main Bus-1 & 33kV Bus-B	Savar Grid SS	30/11/2025, 8.00	30/11/2025, 17.00	Daily	0	yes	
17	132/33kV T-4 Transformer & 132kV Main Bus-2 & 33kV Bus-B	Savar Grid SS	01/12/2025, 8.00	01/12/2025, 17.00	Daily	0	yes	


 14.09.2025
 Sub-Assistant Engineer
 ID No: 01975
 Sub-Assistant Engineer
 Office of the Executive Engineer
 GMD, Dhaka (North-West), Power Grid


 14.09.2025
 Assistant Engineer
 Abdullah-Al-Shafiqul Kafi
 Assistant Engineer
 ID No: 00995
 GMD, Dhaka (North-West), Power Grid


 14.09.2025
 Executive Engineer
 Shaikh Qutub Uddin Palash
 Executive Engineer
 ID No-03091
 GMD, Dhaka (North-West), Power Grid.

Annual Maintenance Schedule 2025-26

Satmasjid 132/33KV Grid Substation, GMD, Dhaka(North-West), Power Grid Bangladesh PLC.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh/mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
132 kV Transmission Lines									
1	132 kV Agargaon-Satmasjid Ckt-1 UG= 1-8 Pits	Satmasjid Grid SS	15/11/2025, 08:00 16/11/2025, 08:00 18/11/2025, 08:00	15/11/2025, 17:00 16/11/2025, 17:00 18/11/2025, 17:00	Daily	0	Load will be supplied by 132 kV Agargaon-Satmasjid Ckt-2	Yes	
2	132 kV Agargaon-Satmasjid Ckt-2 UG= 1-8 Pits	Satmasjid Grid SS	17/11/2025, 08:00 19/11/2025, 08:00 20/11/2025, 08:00	17/11/2025, 17:00 19/11/2025, 17:00 20/11/2025, 17:00	Daily	0	Load will be supplied by 132 kV Agargaon-Satmasjid Ckt-1	Yes	
3	132 kV Agargaon-Satmasjid Ckt-1 UG= 1-8 Pits	Satmasjid Grid SS	18/11/25, 08:00	18/11/25, 17:00	Daily	0	Load will be supplied by 132 kV Agargaon-Satmasjid Ckt-2	Yes	Relay Test by SPMD-2 Differ Relay(87L), Over Current/Earth Fault Relay
4	132 kV Agargaon-Satmasjid Ckt-2 UG= 1-8 Pits	Satmasjid Grid SS	19/11/25, 08:00	19/11/25, 17:00	Daily	0	Load will be supplied by 132 kV Agargaon-Satmasjid Ckt-1	Yes	Relay Test by SPMD-2 Differ Relay(87L), Over Current/Earth Fault Relay


 14.09.2025
 Sub-Assistant Engineer
 GMD, Dhaka (North-West), Power Grid


 14.09.2025
 Assistant Engineer
 Abdullah-Al-Shafiq K.
 Assistant Engineer
 ID No: 00995
 GMD, Dhaka (North-West), Power Grid


 14.09.25
 Executive Engineer
 Shaikh Qutub Uddin Palash
 Executive Engineer
 ID No-03091
 GMD, Dhaka (North-West), Power Grid.

Annual Maintenance Schedule 2025-26

Satmasjid 132/33KV Grid Substation, GMD, Dhaka(North-West), Power Grid Bangladesh PLC.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	132/33 kV TR-1 & Auxilary-1	Sat masjid Grid SS	02/12/2025, 08:00 03/12/2025, 08:00 04/12/2025, 08:00	02/12/2025, 17:00 03/12/2025, 17:00 04/12/2025, 17:00	Daily	0	Yes	
2	132/33 kV TR-2 & Auxilary-2	Sat masjid Grid SS	07/12/2025, 08:00 08/12/2025, 08:00 09/12/2025, 08:00	07/12/2025, 17:00 08/12/2025, 17:00 09/12/2025, 17:00	Daily	0	Yes	
3	132 kV Bus-1	Sat masjid Grid SS	19/11/2025, 08:00 20/11/2025, 08:00	19/11/2025, 17:00 20/11/2025, 17:00	Daily	0	Yes	
4	132 kV Bus-2	Sat masjid Grid SS	24/11/2025, 08:00 25/11/2025, 08:00	24/11/2025, 17:00 25/11/2025, 17:00	Daily	0	Yes	
5	132 kV Bus Coupler	Sat masjid Grid SS	26/11/2025, 08:00 27/11/2025, 08:00	26/11/2025, 17:00 27/11/2025, 17:00	Daily	0	Yes	


 14.09.2025
Sub-Assistant Engineer
 M. J. Kabirul Islam
 ID No: 01112
 Sub-Assistant Engineer
 Dhaka (North-West) Power Grid
 GMD, Dhaka (North-West), Power Grid.


 14.09.2025
Assistant Engineer
 Muhammad-Al-Shafiqul Kafi
 Assistant Engineer
 ID No: 00995
 GMD, Dhaka (North-West), Power Grid


 14.09.2025
Executive Engineer
 Shaikh Qutub Uddin
 Executive Engineer
 ID No-03091
 GMD, Dhaka (North-West), Power Grid.


Annual Maintenance Schedule 2025-26


GMD : Mymensingh

Power Grid Bangladesh PLC

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			PO+AM	SW
132 kV Transmission Lines								
1	Mymensingh-Jamalpur Ckt-1	Mymensingh & Jamalpur	21.09.25, 09:00	31.10.25, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
2	Mymensingh-RPCL Ckt-1	Mymensingh-RPCL PP	21.09.25, 09:00	31.10.25, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
3	Mymensingh-RPCL Ckt-2	Mymensingh-RPCL PP	01.11.25, 09:00	03.12.25, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
4	Mymensingh-Netrakona Ckt-1	Mymensingh & Netrakona	04.12.25, 09:00	17.12.25, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
5	Mymensingh-Netrakona Ckt-2	Mymensingh & Netrakona	18.12.25, 09:00	31.12.25, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
6	Mymensingh-Bhaluka Ckt-1	Mymensingh & Bhaluka	01.01.26, 09:00	12.01.26, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
7	Mymensingh-Bhaluka Ckt-2	Mymensingh & Bhaluka	13.01.26, 09:00	24.01.26, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
8	Mymensingh-Solar Ckt	Mymensingh & Solar PP	25.01.26, 09:00	01.02.26, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
9	Kishoreganj-Mymensingh Ckt-1	Kishoreganj & Mymensingh	08.02.26, 09:00	12.03.26, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
10	Mymensingh-Jamalpur Ckt-2	Mymensingh & Jamalpur	08.02.26, 09:00	12.03.26, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
11	Kishoreganj-Mymensingh Ckt-2	Kishoreganj & Mymensingh	13.03.26, 09:00	26.03.26, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
12	Jamalpur-UMPL-Sherpur Ckt-1	Jamalpur - Sherpur	11.10.25, 09:00	16.10.25, 17:00	Daily	None	Yes	AM works
13	Jamalpur-UMPL-Sherpur Ckt-2 *	Jamalpur - Sherpur	25.10.25, 09:00	30.10.25, 17:00	Daily	None	Yes	AM works
14	Muktagacha-Ghatail Ckt-1	Muktagacha & Ghatail	29.11.25, 09:00	01.12.25, 17:00	Daily	None	Yes	AM works
15	Muktagacha-Ghatail Ckt-2	Muktagacha & Ghatail	02.12.25, 09:00	04.12.25, 17:00	Daily	None	Yes	AM works
16	Muktagacha-RPCL Ckt-1	Muktagacha-RPCL PP	11.10.25, 09:00	16.10.25, 17:00	Daily	None	Yes	AM works
17	Muktagacha-RPCL Ckt-2	Muktagacha-RPCL PP	25.10.25, 09:00	30.10.25, 17:00	Daily	None	Yes	AM works
18	Bajitpur-Kishoreganj Ckt-1	Kishoreganj & Bajitpur	08.11.25, 09:00	13.11.25, 17:00	Daily	None	Yes	AM works
19	Bajitpur-Kishoreganj Ckt-2	Kishoreganj & Bajitpur	22.11.25, 09:00	27.11.25, 17:00	Daily	None	Yes	AM works
20	Bibiyana-Kaliakoir Ckt-1	Kishoreganj	07.12.25, 09:00	11.12.24, 17:00	Daily	None	Yes	AM works
21	Bibiyana-Kaliakoir Ckt-1	Kishoreganj	13.12.25, 09:00	18.12.25, 17:00	Daily	None	Yes	Except 16/12/2025
22	Mymensingh-Netrakona Ckt-1	Netrakona	02.11.25, 09:00	02.11.25, 17:00	Daily	None	Yes	Relay Test by SPMD-2
23	Mymensingh-Netrakona Ckt-2	Netrakona	03.11.25, 09:00	03.11.25, 17:00	Daily	None	Yes	Relay Test by SPMD-2
24	UMPL-Sherpur Ckt-1, Ckt-2	Sherpur	09.11.25, 09:00	09.11.25, 17:00	Daily	None	Yes	Relay Test by SPMD-2
25	Mymensingh-Jamalpur Ckt-1, Ckt-2	Jamalpur	11.11.25, 09:00	11.11.25, 17:00	Daily	None	Yes	Relay Test by SPMD-2
26	Jamalpur-UMPL Ckt-1, Ckt-2	Jamalpur	12.11.25, 09:00	12.11.25, 17:00	Daily	None	Yes	Relay Test by SPMD-2
27	Jamalpur-Powerpce Ckt	Jamalpur	27.12.25, 09:00	29.12.25, 17:00	Daily	None	Yes	AM works


 K H M Mamun Sarkar
 Sub-Divisional Engineer
 GMD, Mymensingh
 Power Grid Bangladesh PLC


 Masudul Haque
 Executive Engineer
 GMD, Mymensingh
 Power Grid Bangladesh PLC

Annual Maintenance Schedule 2025-26
GMD : Mymensingh
Power Grid Bangladesh PLC

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			PO+AM	SW
1	132kV A Bus & Jamalpur-1	Mymensingh	28.09.25, 07:00	28.09.25, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
2	132kV B Bus & Jamalpur-1	Mymensingh	29.09.25, 07:00	29.09.25, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
3	132kV A Bus & Jamalpur-1	Mymensingh	30.09.25, 07:00	30.09.25, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
4	132kV B Bus & Jamalpur-1	Mymensingh	01.01.25, 07:00	01.01.25, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
5	132/33kV, 80/120 MVA T-1 Transformer	Mymensingh	01.11.25, 09:00	03.12.25, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
6	132kV A Bus & T-1 Transformer	Mymensingh	10.11.25, 07:00	10.11.25, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
7	132kV B Bus & T-1 Transformer	Mymensingh	11.11.25, 07:00	11.11.25, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
8	132kV A Bus & T-1 Transformer	Mymensingh	12.11.25, 07:00	12.11.25, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
9	132kV B Bus & T-1 Transformer	Mymensingh	13.11.25, 07:00	13.11.25, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
10	33kV T-1 Bus	Mymensingh	29.11.25, 07:00	29.11.25, 09:00	Daily	30	Yes	AM works
11	132/33kV, 80/120 MVA T-2 Transformer	Mymensingh	04.12.25, 09:00	05.01.26, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
12	132kV A Bus, T-2 Transformer & Netrakona-1	Mymensingh	08.12.25, 07:00	08.12.25, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
13	132kV B Bus, T-2 Transformer & Netrakona-1	Mymensingh	09.12.25, 07:00	09.12.25, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
14	132kV A Bus, T-2 Transformer & Netrakona-1	Mymensingh	10.12.25, 07:00	10.12.25, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
15	132kV B Bus, T-2 Transformer & Netrakona-1	Mymensingh	11.12.25, 07:00	11.12.25, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
16	33/.04kV, 200 kVA Auxiliary-1	Mymensingh	20.12.25, 09:00	20.12.25, 17:00	Daily	None	Yes	AM works
17	33/.04kV, 500 kVA Auxiliary-2	Mymensingh	21.12.25, 09:00	21.12.25, 17:00	Daily	None	Yes	AM works
18	33kV Capacitor Bank-1	Mymensingh	22.12.25, 09:00	22.12.25, 17:00	Daily	None	Yes	AM works
19	33kV Capacitor Bank-2	Mymensingh	23.12.25, 09:00	23.12.25, 17:00	Daily	None	Yes	AM works
20	33kV Capacitor Bank-3	Mymensingh	24.12.25, 09:00	24.12.25, 17:00	Daily	None	Yes	AM works
21	132kV A Bus, Netrakona-2	Mymensingh	27.12.25, 07:00	27.12.25, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
22	132kV B Bus, Netrakona-2	Mymensingh	28.12.25, 07:00	28.12.25, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
23	132kV A Bus, Netrakona-2	Mymensingh	29.12.25, 07:00	29.12.25, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
24	132kV B Bus, Netrakona-2	Mymensingh	30.12.25, 07:00	30.12.25, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
25	33kV T-2 Bus	Mymensingh	03.01.26, 07:00	03.01.26, 09:00	Daily	80	Yes	AM works
26	132/33kV, 80/120 MVA T-3 Transformer	Mymensingh	06.01.26, 09:00	07.02.26, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
27	132kV A Bus Bhaluka-1	Mymensingh	06.01.26, 07:00	06.01.26, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
28	132kV B Bus Bhaluka-1	Mymensingh	07.01.26, 07:00	07.01.26, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
29	132kV A Bus Bhaluka-1	Mymensingh	08.01.26, 07:00	08.01.26, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
30	132kV B Bus Bhaluka-1	Mymensingh	10.01.26, 07:00	10.01.26, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
31	132kV A Bus, T-3 Transformer & Bhaluka-2	Mymensingh	17.01.26, 07:00	17.01.26, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works

Annual Maintenance Schedule 2025-26
GMD : Mymensingh
Power Grid Bangladesh PLC

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			PO+AM	SW
32	132kV B Bus, T-3 Transformer & Bhaluka-2	Mymensingh	18.01.26, 07:00	18.01.26, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
33	132kV A Bus, T-3 Transformer & Bhaluka-2	Mymensingh	19.01.26, 07:00	19.01.26, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
34	132kV B Bus, T-3 Transformer & Bhaluka-2	Mymensingh	20.01.26, 07:00	20.01.26, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
35	33kV T-3 Bus	Mymensingh	31.01.26, 07:00	31.01.26, 09:00	Daily	30	Yes	AM works
36	132kV A Bus, Kishoreganj-1 & Jamalpur-2	Mymensingh	16.02.26, 07:00	16.02.26, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
37	132kV B Bus, Kishoreganj-1 & Jamalpur-2	Mymensingh	17.02.26, 07:00	17.02.26, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
38	132kV A Bus, Kishoreganj-1 & Jamalpur-2	Mymensingh	18.02.26, 07:00	18.02.26, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
39	132kV B Bus, Kishoreganj-1 & Jamalpur-2	Mymensingh	19.02.26, 07:00	19.02.26, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
40	132kV A Bus, Kishoreganj-2	Mymensingh	21.03.26, 07:00	21.03.26, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
41	132kV B Bus, Kishoreganj-2	Mymensingh	22.03.26, 07:00	22.03.26, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
42	132kV A Bus, Kishoreganj-2	Mymensingh	23.03.26, 07:00	23.03.26, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
43	132kV B Bus, Kishoreganj-2	Mymensingh	24.03.26, 07:00	24.03.26, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
44	132kV Bus Coupler	Mymensingh	27.03.26, 09:00	28.04.26, 17:00	Continued	None	Yes	Bay equipment changing works by G2G.
45	132kV A Bus & Bus Coupler	Mymensingh	12.04.26, 07:00	12.04.26, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
46	132kV B Bus & Bus Coupler	Mymensingh	13.04.26, 07:00	13.04.26, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
47	132kV A Bus & Bus Coupler	Mymensingh	14.04.26, 07:00	14.04.26, 09:00	Daily	None	Yes	A Bus DS Change & Bus loop AM Works
48	132kV B Bus & Bus Coupler	Mymensingh	15.04.26, 07:00	15.04.26, 09:00	Daily	None	Yes	B Bus DS Change & Bus loop AM Works
49	Capacitor Bank Bay-1	Netrakona	04.10.25, 09:00	04.10.25, 17:00	Daily	None	Yes	AM works
50	Capacitor Bank Bay-2	Netrakona	05.10.25, 09:00	05.10.25, 17:00	Daily	None	Yes	AM works
51	Capacitor Bank Bay-3	Netrakona	06.10.25, 09:00	06.10.25, 17:00	Daily	None	Yes	AM works
52	33/0.4kV Station Auxiliary-1	Netrakona	07.10.25, 09:00	07.10.25, 17:00	Daily	None	Yes	AM works
53	33/0.4kV Station Auxiliary-2	Netrakona	08.10.25, 09:00	08.10.25, 17:00	Daily	None	Yes	AM works
54	132/33kV, 50/75 MVA T-1, T-2 Transformer	Netrakona	02.11.25, 09:00	02.11.25, 17:00	Daily	None	Yes	Relay test by SPMDD-2
55	132/33kV, 50/75 MVA T-3, T-4 Transformer	Netrakona	03.11.25, 09:00	03.11.25, 17:00	Daily	None	Yes	Relay test by SPMDD-2
56	132/33kV, 50/75 MVA T-1 Transformer	Netrakona	11.11.25, 09:00	13.11.25, 17:00	Daily	None	Yes	AM works
57	132/33kV, 50/75 MVA T-2 Transformer	Netrakona	18.11.25, 09:00	20.11.25, 17:00	Daily	None	Yes	AM works
58	132/33kV, 35/50 MVA T-4 Transformer	Netrakona	25.11.25, 09:00	27.11.25, 17:00	Daily	None	Yes	AM works
59	33kV T-1 Bus	Netrakona	12.12.25, 07:00	12.12.25, 10:00	Daily	15	Yes	AM works
60	132/33kV, 50/75 MVA T-3 Transformer	Netrakona	09.12.25, 09:00	11.12.25, 17:00	Daily	None	Yes	AM works
61	33kV T-2 Bus	Netrakona	19.12.25, 07:00	19.12.25, 10:00	Daily	30	Yes	AM works
62	33kV T-3 Bus	Netrakona	21.12.24, 07:00	21.12.24, 10:00	Daily	40	Yes	AM works

Annual Maintenance Schedule 2025-26

GMD : Mymensingh

Power Grid Bangladesh PLC

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			PO+AM	SW
63	132 KV Main Bus & Ckt1, Ckt2 & T4	Netrakona	10.01.26, 09:00	10.01.26, 17:00	Daily	None	Yes	AM works
64	132 KV Main Bus of T1, T2 & T3	Netrakona	17.01.26, 09:00	17.01.26, 17:00	Daily	None	Yes	AM works
65	33kV T-4 Bus	Netrakona	02.01.26, 07:00	02.01.26, 10:00	Daily	25	Yes	AM works
66	Capacitor Bank Bay-1	Jamalpur	04.10.25, 09:00	04.10.25, 17:00	Daily	None	Yes	AM works
67	Capacitor Bank Bay-2	Jamalpur	05.10.25, 09:00	05.10.25, 17:00	Daily	None	Yes	AM works
68	Capacitor Bank Bay-3	Jamalpur	06.10.25, 09:00	06.10.25, 17:00	Daily	None	Yes	AM works
69	132/33kV, 50/75MVA T-1 Transformer	Jamalpur	11.11.25, 10:00	11.11.25, 14:00	Daily	None	No	Relay test by SPMDD-2
70	132/33kV, 50/75MVA T-2 Transformer	Jamalpur	11.11.25, 14:00	11.11.25, 17:00	Daily	None	No	Relay test by SPMDD-2
71	132/33kV, 50/75MVA T-3 Transformer	Jamalpur	12.11.25, 11:00	12.11.25, 15:00	Daily	None	No	Relay test by SPMDD-2
72	33/0.4kV Station Auxiliary-1	Jamalpur	20.10.25, 09:00	20.10.25, 17:00	Daily	None	Yes	AM works
73	33/0.4kV Station Auxiliary-2	Jamalpur	22.10.25, 09:00	22.10.25, 17:00	Daily	None	Yes	AM works
74	132/33kV, 50/75MVA T-4 Transformer	Jamalpur	02.11.25, 09:00	05.11.25, 17:00	Daily	None	Yes	AM works
75	132/33kV, 50/75MVA T-3 Transformer	Jamalpur	08.11.25, 09:00	11.11.25, 17:00	Daily	None	Yes	AM works
76	132/33kV, 50/75MVA T-1 Transformer	Jamalpur	16.11.25, 09:00	19.11.25, 17:00	Daily	None	Yes	AM works
77	33kV T-3 Bus	Jamalpur	21.11.25, 07:00	21.11.25, 10:00	Daily	20	Yes	AM works
78	132/33kV, 50/75MVA T-2 Transformer	Jamalpur	23.11.25, 09:00	26.11.25, 17:00	Daily	None	Yes	AM works
79	33kV T-4 Bus	Jamalpur	28.11.25, 07:00	28.11.25, 10:00	Daily	15	Yes	AM works
80	33kV T-1 Bus	Jamalpur	05.12.25, 07:00	5.12.25, 10:00	Daily	14	Yes	AM works
81	33kV T-2 Bus	Jamalpur	12.12.25, 07:00	12.12.25, 10:00	Daily	15	Yes	AM works
82	132 KV A Bus of T1, T2, T3 & T4	Jamalpur	13.12.25, 09:00	13.12.25, 17:00	Daily	None	Yes	AM works
83	132 KV A Bus of UMPL Ckt-1 & Ckt-2	Jamalpur	13.12.25, 09:00	13.12.25, 17:00	Daily	None	Yes	AM works
84	132 KV A Bus of Mymensingh Ckt-1 & Ckt-2	Jamalpur	14.12.25, 09:00	14.12.25, 17:00	Daily	None	Yes	AM works
85	132 KV B Bus of T1, T2, T3 & T4	Jamalpur	20.12.25, 09:00	20.12.25, 17:00	Daily	None	Yes	AM works
86	132 KV B Bus of UMPL Ckt-1 & Ckt-2	Jamalpur	21.12.25, 09:00	21.12.25, 17:00	Daily	None	Yes	AM works
87	132 KV B Bus of Mymensingh Ckt-1 & Ckt-2	Jamalpur	21.12.25, 09:00	21.12.25, 17:00	Daily	None	Yes	AM works
88	132 KV Bus Coupler Bay	Jamalpur	22.12.25, 09:00	23.12.25, 17:00	Daily	None	Yes	AM works
89	132/33kV, 50/75 MVA T-1 Transformer	Sherpur	10.11.25, 09:00	10.11.25, 17:00	Daily	None	No	Relay test by SPMDD-2
90	132/33kV, 50/75 MVA T-2 Transformer	Sherpur	10.11.25, 09:00	10.11.25, 17:00	Daily	None	No	Relay test by SPMDD-2
91	132/33kV, 50/75 MVA T-3 Transformer	Sherpur	10.11.25, 09:00	10.11.25, 17:00	Daily	None	No	Relay test by SPMDD-2
92	132/33kV, 35/50 MVA T-4 Transformer	Sherpur	10.11.25, 09:00	10.11.25, 17:00	Daily	None	No	Relay test by SPMDD-2
93	33/0.4kV Station Auxiliary-1	Sherpur	20.10.25, 09:00	20.10.25, 17:00	Daily	None	Yes	AM works

Annual Maintenance Schedule 2025-26
GMD : Mymensingh
Power Grid Bangladesh PLC

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			PO+AM	SW
94	33/0.4kV Station Auxiliary-2	Sherpur	21.10.25, 09:00	21.10.25, 17:00	Daily	None	Yes	AM works
95	132 KV A Bus of T1 & T2	Sherpur	01.11.25, 09:00	01.11.25, 17:00	Daily	None	Yes	AM works
96	132 KV A Bus of T3 & T4	Sherpur	02.11.25, 09:00	02.11.25, 17:00	Daily	None	Yes	AM works
97	132 KV A Bus of UMPL Ckt-1 & Ckt-2	Sherpur	03.11.25, 09:00	03.11.25, 17:00	Daily	None	Yes	AM works
98	132 KV B Bus of T1 & T2	Sherpur	04.11.25, 09:00	04.11.25, 17:00	Daily	None	Yes	AM works
99	132 KV B Bus of T3 & T4	Sherpur	05.11.25, 09:00	05.11.25, 17:00	Daily	None	Yes	AM works
100	132 KV B Bus of UMPL Ckt-1 & Ckt-2	Sherpur	06.11.25, 09:00	06.11.25, 17:00	Daily	None	Yes	AM works
101	132 KV Bus Coupler Bay	Sherpur	08.11.25, 09:00	08.11.25, 17:00	Daily	None	Yes	AM works
102	132/33kV, 50/75 MVA T-1 Transformer	Sherpur	11.11.24, 09:00	14.11.24, 17:00	Daily	None	Yes	AM works
103	132/33kV, 50/75 MVA T-2 Transformer	Sherpur	17.11.24, 09:00	20.11.24, 17:00	Daily	None	Yes	AM works
104	132/33kV, 35/50 MVA T-4 Transformer	Sherpur	25.11.24, 09:00	28.11.24, 17:00	Daily	None	Yes	AM works
105	33kV T-1 Bus	Sherpur	07.12.24, 07:00	07.12.24, 10:00	Daily	15	Yes	Dhobaura can take load from -Nrtrokona grid, Bay-02 can take load from T4 Bus, PDB-01 can take load from -T3 Bus
106	132/33kV, 50/75 MVA T-3 Transformer	Sherpur	09.12.24, 09:00	12.12.24, 17:00	Daily	None	Yes	AM works
107	33kV T-2 Bus	Sherpur	21.12.24, 07:00	21.12.24, 10:00	Daily	15	Yes	PDB-02 can take load from Mymensingh Grid
108	33kV T-3 Bus	Sherpur	28.12.24, 07:00	28.12.24, 10:00	Daily	25	Yes	PDB-03 can take load from T-01&02 Bus
109	33kV T-4 Bus	Sherpur	04.01.25, 07:00	04.01.25, 10:00	Daily	10	Yes	Rowmary can take load from T-01&02 Bus
110	Capacitor Bank Bay-1	Kishoreganj	11.10.25, 09:00	11.10.25, 17:00	Daily	None	Yes	AM works
111	Capacitor Bank Bay-2	Kishoreganj	12.10.25, 09:00	12.10.25, 17:00	Daily	None	Yes	AM works
112	Capacitor Bank Bay-3	Kishoreganj	13.10.25, 09:00	13.10.25, 17:00	Daily	None	Yes	AM works
113	33/0.4kV Station Auxiliary-1	Kishoreganj	14.10.25, 09:00	14.10.25, 17:00	Daily	None	Yes	AM works
114	33/0.4kV Station Auxiliary-2	Kishoreganj	15.10.25, 09:00	15.10.25, 17:00	Daily	None	Yes	AM works
115	132/33kV, 50/83.3 MVA T-1 Transformer	Kishoreganj	18.10.25, 09:00	21.10.25, 17:00	Daily	None	Yes	AM works
116	132 KV A Bus with T1, T2 & T3 transformer	Kishoreganj	01.11.25, 09:00	01.11.25, 17:00	Daily	None	Yes	Work on the transformer-related bus requires a 2-hour shutdown of each transformer periodically.
117	132 KV A Bus with Mymensingh Ckt-1 & Ckt-2	Kishoreganj	02.11.25, 09:00	02.11.25, 17:00	Daily	None	Yes	Work on the Ckt-related bus requires a 3-hour shutdown of each Ckt periodically.
118	132 KV A Bus with Bajitpur Ckt-1 & Ckt-2	Kishoreganj	03.11.25, 09:00	03.11.25, 17:00	Daily	None	Yes	Work on the Ckt-related bus requires a 3-hour shutdown of each Ckt periodically.

Annual Maintenance Schedule 2025-26
GMD : Mymensingh
Power Grid Bangladesh PLC

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			PO+AM	SW
119	132 KV B Bus with T1, T2 & T3 transformer	Kishoreganj	17.11.25, 09:00	17.11.25, 17:00	Daily	None	Yes	Work on the transformer-related bus requires a 2-hour shutdown of each transformer periodically.
120	132 KV B Bus with Mymen. Ckt-1 & Bajit. Ckt-1	Kishoreganj	18.11.25, 09:00	18.11.25, 17:00	Daily	None	Yes	Work on the Ckt-related B-Bus requires a 6-hour shutdown of both Ckt .
121	133 KV B Bus with Mymen. Ckt-2 & Bajit. Ckt-2	Kishoreganj	19.11.25, 09:00	19.11.25, 17:00	Daily	None	Yes	Work on the Ckt-related B-Bus requires a 6-hour shutdown of both Ckt .
122	132 KV Bus Coupler Bay	Kishoreganj	05.11.25, 09:00	05.11.25, 17:00	Daily	None	Yes	AM works
123	132/33kV, 80/120MVA T-3 Transformer	Kishoreganj	30.11.25, 09:00	03.12.25, 17:00	Daily	None	Yes	AM works
124	132/33kV, 80/120MVA T-2 Transformer	Kishoreganj	21.12.25, 09:00	24.12.25, 17:00	Daily	None	Yes	AM works
125	33kV T-1 Bus	Kishoreganj	26.12.25, 07:00	26.12.25, 10:00	Daily	12	Yes	AM works
126	33kV T-2 Bus	Kishoreganj	02.01.26, 07:00	02.01.26, 10:00	Daily	40	Yes	AM works
127	33kV T-3 Bus	Kishoreganj	09.01.26, 07:00	09.01.226, 10:00	Daily	35	Yes	AM works

[Signature]
14/9/25

K H M Mamun Sarkar
Sub-Divisional Engineer
GMD, Mymensingh
Power Grid Bangladesh PLC

[Signature]

[Signature]
14-09-2025

Masudul Haque
Executive Engineer
GMD, Mymensingh
Power Grid Bangladesh PLC

Annual Maintenance Schedule 2025-26

GMD, Aricha, Power Grid

A. Transmission Line and associated bay equipment:

Sl No	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
400 kV Transmission Lines								

230 kV Transmission Lines								
1	230 kV Ghorashal- Ishordi Ckt -1 (Tower No: 08-200 & JRC Tower No: 1-11)	Manikganj 132kV Dhamrai 132kV	07/12/2025, 8:00	07/12/2025, 16:30	Daily	0	Yes	
2	230 kV Ghorashal- Ishordi Ckt -1 (Tower No: 08-200 & JRC Tower No: 1-11)	Manikganj 132kV Dhamrai 132kV	08/12/2025, 8:00	08/12/2025, 16:30	Daily	0	Yes	
3	230 kV Ghorashal- Ishordi Ckt -1 (Tower No: 08-200 & JRC Tower No: 1-11)	Manikganj 132kV Dhamrai 132kV	09/12/2025, 8:00	09/12/2025, 16:30	Daily	0	Yes	
4	230 kV Ghorashal- Ishordi Ckt -1 (Tower No: 08-200 & JRC Tower No: 1-11)	Manikganj 132kV Dhamrai 132kV	10/12/2025, 8:00	10/12/2025, 16:30	Daily	0	Yes	
5	230 kV Ghorashal- Ishordi Ckt -1 (Tower No: 08-200 & JRC Tower No: 1-11)	Manikganj 132kV Dhamrai 132kV	11/12/2025, 8:00	11/12/2025, 16:30	Daily	0	Yes	
6	230 kV Ghorashal- Ishordi Ckt -2 (Tower No: 08-200 & JRC Tower No: 1-11)	Manikganj 132kV Dhamrai 132kV	13/12/2025, 8:00	13/12/2025, 16:30	Daily	0	Yes	
7	230 kV Ghorashal- Ishordi Ckt -2 (Tower No: 08-200 & JRC Tower No: 1-11)	Manikganj 132kV Dhamrai 132kV	14/12/2025, 8:00	14/12/2025, 16:30	Daily	0	Yes	
8	230 kV Ghorashal- Ishordi Ckt -2 (Tower No: 08-200 & JRC Tower No: 1-11)	Manikganj 132kV Dhamrai 132kV	15/12/2025, 8:00	15/12/2025, 16:30	Daily	0	Yes	
9	230 kV Ghorashal- Ishordi Ckt -2 (Tower No: 08-200 & JRC Tower No: 1-11)	Manikganj 132kV Dhamrai 132kV	17/12/2025, 8:00	17/12/2025, 16:30	Daily	0	Yes	
10	230 kV Ghorashal- Ishordi Ckt -2 (Tower No: 08-200 & JRC Tower No: 1-11)	Manikganj 132kV Dhamrai 132kV	18/12/2025, 8:00	18/12/2025, 16:30	Daily	0	Yes	

132 kV Transmission Lines								
1	132 kV Manikganj-Kabirpur Ckt-1 (Tower No: 01-107)	Manikganj 132kV	24/11/2025, 8:00	24/11/2025, 16:30	Daily	0	Yes	
2	132 kV Manikganj-Kabirpur Ckt-1 (Tower No: 01-107)	Manikganj 132kV	25/11/2025, 8:00	25/11/2025, 16:30	Daily	0	Yes	
3	132 kV Manikganj-Kabirpur Ckt-1 (Tower No: 01-107)	Manikganj 132kV	26/11/2025, 8:00	26/11/2025, 16:30	Daily	0	Yes	
4	132 kV Manikganj-Kabirpur Ckt-1 (Tower No: 01-107)	Manikganj 132kV	27/11/2025, 8:00	27/11/2025, 16:30	Daily	0	Yes	
5	132 kV Manikganj-Kabirpur Ckt-1 (Tower No: 01-107)	Manikganj 132kV	29/11/2025, 8:00	29/11/2025, 16:30	Daily	0	Yes	
6	132 kV Manikganj-Kabirpur Ckt-2 (Tower No: 01-107)	Manikganj 132kV	30/11/2025, 8:00	30/11/2025, 16:30	Daily	0	Yes	
7	132 kV Manikganj-Kabirpur Ckt-2 (Tower No: 01-107)	Manikganj 132kV	01/12/2025, 8:00	01/12/2025, 16:30	Daily	0	Yes	

Annual maintenance schedule 2025-26


GMD, Dhaka-North, PGB PLC

A. Transmission Line and Associated bay equipment

Sl No	Name of The Transmission Line	Responsible Grid Sub-station	Schedule date & Time		Nature of Shutdown	Power Interruption (MW)	Overload Information (Line/Transformer)	Work to be done	
			From	To				AM	SW
230kV Transmission Line									
1	Tongi-Kaliakoir	Tongi 230kv	10/01/2026: 09:00	15/01/2026: 17:00	Daily	0	Load wil be shared by Another Circuit	yes	
2	Tongi-Summit PP		17/01/2026: 09:00	22/01/2026: 17:00	Daily	0	Load wil be shared by Another Circuit	yes	
3	Tongi-Ghorashal Ckt-1		16/11/2025: 09:00	20/11/2025: 17:00	Daily	0	Load wil be shared by Another Circuit	yes	
4	Tongi-Ghorashal Ckt-2		23/11/2025: 09:00	27/11/2025: 17:00	Daily	0	Load wil be shared by Another Circuit	yes	
5	Tongi-Ghorashal Ckt-1 & Ckt-2, ATR T-02		07/12/2025: 9:00	07/12/2025: 17:00	Daily	0	Shutdown will be one by one Load will be shared by another Ckt		Relay Testing by SPMD
6	Tongi-Kaliakoir, Tongi-Summit, ATR T-03		08/12/2025: 9:00	08/12/2025: 17:00	Daily	0	Shutdown will be one by one Load will be shared by another Ckt		Relay Testing by SPMD
7	Ghorashal-Ishwardi Ckt-1, (Tower no 8-30 & 30-70)	New tongi	7/12/2025:9:00	11/12/2025:17:00	Daily	0	Load will be shared by another Ckt	yes	
8	Ghorashal-Ishwardi Ckt-2, (Tower no, 8-30 & 30-70)		13/12/2025:9:00	18/12/2025:17:00	Daily	0	Load will be shared by another Ckt	yes	
9	Sreepur-Sirajganj Ckt-1	Sreepur	06/01/2026: 09:00	08/01/2026: 17:00	Daily	0	Load wil be shared by Another Circuit	Yes	
10	Sreepur-Sirajganj Ckt-2		10/01/2026: 09:00	12/01/2026: 17:00	Daily	0	Load wil be shared by Another Circuit	Yes	
11	Sreepur-Ashuhanj Ckt-1		02/12/2025: 09:00	04/12/2025: 17:00	Daily	0	Load wil be shared by Another Circuit	Yes	
12	Sreepur-Ashuhanj Ckt-2		06/12/2025: 09:00	08/12/2025: 17:00	Daily	0	Load wil be shared by Another Circuit	Yes	
132 KV Transmission Line									
1	Sreepur -Bhaluka Ckt-1	Sreepur	03/01/26: 9:00	5/1/26, 17:00	Daily	0	Mymensingh will draw power from Kishoreganj Line	yes	
2	Sreepur -Bhaluka Ckt-2		13/01/26: 9:00	15/01/26: 17:00	Daily		Mymensingh will draw power from Kishoreganj Line	yes	
3	Bhaluka-BRPI Ckt-1	Bhaluka	03/11/25: 9:00	06/11/25: 17:00	Daily	0	Mymensingh will draw power from Kishoreganj Line	yes	
4	Bhaluka-BRPI Ckt-2		08/11/25: 9:00	11/11/25: 17:00	Daily	0	Mymensingh will draw power from Kishoreganj Line	yes	
5	Bhaluka-Mymensingh Ckt-1 & Ckt-2		03/01/26: 9:00	05/01/26: 17:00	Daily	0	Mymensingh will draw power from Kishoreganj Line	yes	
6	Bhaluka-Mymensingh Ckt-1 & Ckt-2		13/01/26: 9:00	15/01/26: 17:00	Daily	0	Mymensingh will draw power from Kishoreganj Line	yes	

Lalsha

7	Tongi-Uttara 3rd Phase	Tongi 230kV	12/10/2025; 09:00	15/10/2025; 17:00	Daily	0	N/A(No Load Condition)	yes		
8	Tongi-Uttara		19/10/2025; 09:00	22/10/2025; 17:00	Daily	0	N/A(No Load Condition)	yes		
9	Tongi-Bashundhara Ckt-1		01/11/2025; 09:00	03/11/2025; 17:00	Daily	0	Load will be shared by Another Circuit	yes		
10	Tongi-Bashundhara ckt-2		26/10/2025; 09:00	29/10/2025; 17:00	Daily	0	Load will be shared by Another Circuit	yes		
11	Tongi-Kabirpur ckt-1		25/01/2026; 09:00	27/01/2026; 17:00	Daily	0	Load will be shared by Another Circuit	yes		
12	Tongi-Kabirpur Ckt-2		28/01/2026; 09:00	29/01/2026; 17:00	Daily	0	Load will be shared by Another Circuit	yes		
13	Tongi-New Tongi Ckt-1		04/11/2025; 09:00	04/11/2025; 17:00	Daily	0	Load will be shared by Another Circuit	yes		
14	Tongi-New Tongi Ckt-2		05/11/2025; 09:00	05/11/2025; 17:00	Daily	0	Load will be shared by Another Circuit	yes		
15	Tongi- Milgate GIS Ckt-1		06/11/2025; 09:00	06/11/2025; 17:00	Daily	0	N/A	yes		
16	Tongi- Milgate GIS Ckt-2		09/11/2025; 09:00	09/11/2025; 17:00	Daily	0	N/A	yes		
17	Tongi- Metro Rail		30/11/2025; 09:00	30/11/2025; 17:00	Daily	0	Load will be shared by Another SS	yes		
18	Tongi-80MW PDB		01/12/2025; 09:00	01/12/2025; 17:00	Daily	0	N/A	yes		
19	Tongi-Kabirpur Ckt-1 & Ckt-2, TR-1,2		2/12/2025; 9:00	2/12/2025; 17:00	Daily	0	Shutdown will be one by one Load will be shared by another Ckt	yes	Relay Testing By SPMD	
20	Tongi-Bashundhara Ckt-1 & Ckt-2, TR-3		3/12/2025; 9:00	3/12/25; 17:00	Daily	0	Shutdown will be one by one Load will be shared by another Ckt	yes	Relay Testing By SPMD	
21	Tongi-Uttara Ckt, 3rd Phase Ckt, ATR-01		04/12/2025; 9:00	04/12/2025; 17:00	Daily	0	Shutdown will be one by one Load will be shared by another Ckt	yes	Relay Testing By SPMD	
22	Tongi-New Tongi Ckt-1		New tongi	9/11/2025; 9:00	13/11/2025 17:00	Daily	0	Load will be shared by another Ckt	yes	
23	Tongi-New Tongi Ckt-2			16/11/2025; 9:00	20/11/2025; 17:00	Daily	0	Load will be shared by another Ckt	yes	
24	Joydebpur-Kodda Ckt-1		Joydebpur	10/11/2025; 9:00	11/11/2025; 17:00	Daily	0	Load will be shared by another Ckt	yes	
25	Joydebpur-Kodda Ckt-2	12/11/2025; 9:00		13/11/2025; 17:00	Daily	0	Load will be shared by another Ckt	yes		
26	Joydebpur-Ghorashal Ckt-1	21/12/2025; 9:00		22/12/2025; 17:00	Daily	0	Load will be shared by another Ckt	yes		
27	Joydebpur-Ghorashal Ckt-2	23/12/2025; 9:00	25/01/2025; 17:00	Daily	0	Load will be shared by another Ckt	yes			
28	Kodda-Kabirpur Ckt-1	Kodda	18/01/2026 9:00:00	19/01/2026 17:00:00		0	Load will be shared by another Ckt	yes		
29	Kodda-Kabirpur Ckt-2		20/01/2026 9:00:00	21/01/2026 17:00:00		0	Load will be shared by another Ckt	yes		
30	Kodda-Summit 100MW		06/12/25; 9:00	06/12/25; 16:00	daily	0	30MW	yes		
31	Kodda-RPCL 100MW		27/12/2025 9:00	27/12/2025 17:00	daily	0	30MW	yes		
32	Kodda-Summit 100MW		3/1/2026, 09:00	3/1/2026, 17:00	daily	0	30MW	yes		
33	Kodda-Joydebpur Ckt-1&2 Kodda-Kabirpur Ckt-1&2		30/11/2026,09:00	06/07/2026,17:00	Daily	0	Shutdown will be one by one Load will be shared by another Ckt	yes	Relay Testing by SPMD	
34	Kodda-Rajendrapur Ckt-1	Rajendrapur	03/01/26 9:00	05/01/26,17:00	Daily	0	Load will be shared by another Ckt	yes		
35	Kodda-Rajendrapur Ckt-2	r	06/01/26 9:00	08/01/26, 17:00	Daily	0	Load will be shared by another Ckt	yes		


 14/09/25
Tabshir Bin Bashar
 ID-05517
 Sub-Divisional Engineer (Add. Ch.)
 GMD, Dhaka-North, Power Grid


 14/09/25
 (Mohammad Osman Gani)
 ID No-00321
 Executive Engineer
 GMD, Dhaka North
 Power Grid Bangladesh PLC

Annual maintenance schedule 2025-26

GMD, Kaliakair, Power Grid

B.Sub-station Bay equipment (Transformer, Capacitor Bank etc) excluding Line Bay

Sl No	Name of The Transformer, Capacitor Bank etc	Responsible Grid Sub-station	Schedule date & Time		Nature of Shutdown	Power Interruption (MW)	Overload Information (Line/Transformer)	Work to be done	
			From	To				AM	SW
1	230/132 kV Auto XFR T-01	Tongi 230 kV	22/12/2025, 09:00	24/12/2025, 17:00:00	Daily	0	Load will be shared by another Transformer	Yes	
2	230/132 kV Auto XFR T-02		27/12/2025, 09:00	29/12/2025, 17:00	Daily	0	Load will be shared by another Transformer	Yes	
3	230/132 kV Auto XFR T-03		30/12/2025, 09:00	01/01/2026, 17:00	Daily	0	Load will be shared by another Transformer	Yes	
4	132/33 kV T-1		10/12/2025, 09:00	11/12/2025, 17:00	Daily	0	Load will be shared by another Transformer	Yes	
5	132/33 kV T-2		14/12/2025, 09:00	15/12/2025, 17:00	Daily	0	Load will be shared by another Transformer	Yes	
6	132/33 kV T-3		17/12/2025, 09:00	18/12/2025, 17:00	Daily	0	Load will be shared by another Transformer	Yes	
7	Auxiliary XFR		09/12/2025, 09:00	09/12/2025, 17:00	Daily	0	Load will be shared by another Source	Yes	
8	230 kV Bus 1		05/01/2026, 09:00	06/01/2026, 17:00	Daily	0	Load will be shared by another Bus	Yes	
9	230 kV Bus 2		07/01/2026, 09:00	08/01/2026, 17:00	Daily	0	Load will be shared by another Bus	Yes	
10	132 kV BUS 1		10/11/2025, 09:00	11/11/2025, 17:00	Daily	0	Load will be shared by another Bus	Yes	
11	132 kV BUS 2		12/11/2025, 09:00	13/11/2025, 17:00	Daily	0	Load will be shared by another Bus	Yes	
12	230/132/33 kV ATR-1		17/01/26, 09:00	20/01/26, 17:00	Daily	0	Load will be shared by another Transformer	Yes	
13	230/132/33 kV ATR-2		21/01/26, 09:00	25/01/26, 17:00	Daily	0	Load will be shared by another Transformer	Yes	
14	132/33 kV, 80/120MVA T-1		09/12/25, 09:00	11/12/25, 17:00	Daily	0	Load will be shared by another Transformer	Yes	
15	132/33 kV, 80/120 MVA T-2		13/12/25, 09:00	15/12/25, 17:00	Daily	0	Load will be shared by another Transformer	Yes	
16	230 kV Bus-1		17/12/2025, 9:00	18/12/2025, 17:00	Daily	0 MW	Load will be shared by another Bus	Yes	
17	230 kV Bus-2		20/12/2025, 9:00	21/12/2025, 17:00	Daily	0 MW	Load will be shared by another Bus	Yes	
18	132 kV Bus-1, 230/132/33 kV ATR-01, 230/132/33 kV ATR-02, 132/33 kV 80/120 MVA T-1, 132/33 kV 80/120 MVA T-2, 132 kV Bhaluka-1 Ckt, 132 kV Bhaluka-2 Ckt, 132 kV Bus Coupler	Sreepur	22/12/2025, 9:00	23/12/2025, 17:00	Daily	0 MW	Load will be shared by another Bus	Yes	
19	132 kV Bus-2, 230/132/33 kV ATR-01, 230/132/33 kV ATR-02, 132/33 kV 80/120 MVA T-1, 132/33 kV 80/120 MVA T-2, 132 kV Bhaluka-1 Ckt, 132 kV Bhaluka-2 Ckt, 132 kV Bus Coupler	Sreepur	27/12/2025, 9:00	28/12/2025, 17:00	Daily	0 MW	Load will be shared by another Bus	Yes	
1	132/33 kV 80/120 MVA TR-1	Bhaluka	27/12/25, 9:00	28/12/25, 17:00	Daily	-	Load will be shared by other Transformer	Yes	
2	132/33 kV 80/120 MVA TR-2		29/12/25, 9:00	30/12/25, 17:00	Daily	-	Load will be shared by other Transformer	Yes	
3	132/33 kV 50/75 MVA TR-3		12/11/25, 9:00	13/11/25, 17:00	Daily	-	Load will be shared by other Transformer	Yes	
4	33 kV Capacitor Bank-1		16/11/25, 9:00	16/11/25, 17:00	Daily	-	Load will be shared by other Transformer	Yes	
5	34 kV Capacitor Bank-1		17/11/25, 9:00	17/11/25, 17:00	Daily	-	Load will be shared by other Transformer	Yes	
7	132 kV Main Bus-I, TR-3, BRPL-1, BRPL-2		1/12/25, 9:00	1/12/25, 17:00	Daily	-	Main Bus-I and respective Bus DS of the 132 kV	Yes	
8	132 kV Main Bus-I, TR-1, TR-2, Bus Coupler		02/12/25, 9:00	02/12/25, 17:00	Daily	-	Main Bus-II and respective Bus DS of the 132 kV	Yes	
10	132 kV Main Bus-II, TR-3, BRPL-1, BRPL-2		03/12/25, 9:00	03/12/25, 17:00	Daily	-	Main Bus-I and respective Bus DS of the 132 kV	Yes	

abhi


29

11	132 kV Main Bus-II, TR-1, TR-2, Bus Coupler		04/12/25, 9:00	04/12/25, 17:00	Daily	-	Main Bus-I and respective Bus DS of the 132 kV	Yes	
9	132 kV Main Bus-I, Mym-1, Mym-2, Sreepur-1, Sreepur-2		25/01/26, 9:00	26/01/26, 17:00	Daily	-	Main Bus-I and respective Bus DS of the 132 kV	Yes	
12	132 kV Main Bus-II, Mym-1, Mym-2, Sreepur-1, Sreepur-2		27/01/26, 9:00	28/01/26, 17:00	Daily	-	Main Bus-I and respective Bus DS of the 132 kV	Yes	
13	33 kV Bus Section-2		17/01/26, 9:00	17/01/26, 17:00	Daily	30	Loadshade will be managed by PBS/PDB	Yes	
14	33 kV Bus Section-3		15/11/25, 9:00	15/11/25, 17:00	Daily	20	Loadshade will be managed by PBS/PDB	Yes	
15	33 kV Bus Section-1		24/01/26, 9:00	24/01/26, 17:00	Daily	70	Loadshade will be managed by PBS/PDB	Yes	
27	132/33kV, 50/75 MVA T-1		22/11/2025 9:00	23/11/2025 17:00	Daily	-	Remaining 04 Tr will share Load	Yes	
28	132/33 kV, 50/75 MVA T-2		24/11/2025 9:00	25/11/2025 17:00	Daily	-	Remaining 04 Tr will share Load & RPCL 52 MW should run on full capacity	Yes	
29	132/33 kV, 50/75 MVA T-3		25/11/2025 9:00	26/11/2025 17:00	Daily	-	Remaining 04 Tr will share Load	Yes	
30	132/33 kV, 50/75 MVA T-4		2/12/2025 9:00	3/12/2025 17:00	Daily	-	Remaining 04 Tr will share Load & RPCL 52 MW should run on full capacity	Yes	
31	132/33 kV, 50/75 MVA T-5		7/12/25, 9:00	8/12/25, 17:00	Daily	-	Remaining 04 Tr will share Load	Yes	
32	132 kV BUS 1 and Kabirpur Ckt-1&2, Joydebpur Ckt-1&2, Rajendrapur Ckt-1 & 2, Summit 149MW, RPCL 100MW, T-1, T-2, T-3, T-4, T-5	Kodda	13/12/2025, 09:00	13/12/2025, 17:00	Daily	-	Connected all 132kV Feeders will be on s/d one by one for BUS DS Maintenance	Yes	
33	132 kV BUS 2 and Kabirpur Ckt-1&2, Joydebpur Ckt-1&2, Rajendrapur Ckt-1 & 2, Summit 149MW, RPCL 100MW, T-1, T-2, T-3, T-4, T-5		20/12/2025, 09:00	20/12/2025, 17:00	Daily	-	Connected all 132kV Feeders will be on s/d one by one for BUS DS Maintenance	Yes	
34	33 kV BUS 1 & 2 (Section-1)		21/12/25, 09:00	21/12/25, 17:00	Daily	50	Loadshed will be managed by PBS	Yes	
35	33 kV BUS 1 & 2 (Section-2)		22/12/25, 09:00	22/12/25, 17:00	Daily	120	Loadshed will be managed by PBS	Yes	
36	33 kV BUS 1 & 2 (Section-3)		23/12/25, 09:00	23/12/25, 17:00	Daily	90	Loadshed will be managed by PBS	Yes	
37	132/33kV, 50/75MVA T-1,T-2, T-3, T-4 & T-5		13/01/2025,09:00	13/01/2025,17:00	Daily	-	Shutdown will be one by one Load will be shared by remaining Tr		Relay Testing by SPMD
39	132/33 kV, 50/75 MVA GT-3 & Aux T-2		15/11/2025 9:00:00	16/11/2025 17:00:00	Daily	-		Yes	
42	132/33 kV, 50/75 MVA GT-4		17/11/2025 9:00:00	18/11/2025, 17:00	Daily	-		Yes	
43	132/33 kV, 80/120MVA GT-2 & Aux T-1	Joydebpur	19/11/2025, 9:00	20/11/2025, 17:00	Daily	20	Gt-3 & GT-4 will be overloaded	Yes	
44	132 kV BUS		03/01/2026, 9:00	03/01/2026, 17:00	Daily	30		Yes	
45	33 kV Capacitor Bank		09/11/2025, 9:00	09/11/2025, 17:00	Daily	-		Yes	
47	132/33 kV MTR-1		10/11/25, 9:00	11/11/25, 17:00	Daily	N/A	Load will be shared by MTR-2 & 3	Yes	
48	132/33 kV MTR-2	Rajendrapur	12/11/25, 9:00	13/11/25, 17:00	Daily	N/A	Load will be shared by MTR-1 & 3	Yes	
49	132/33 kV MTR-3		17/11/2025, 9:00	18/11/2025, 17:00	Daily	N/A	Load will be shared by MTR-1 & 2	Yes	
51	132/33 kV T-1		9/11/2025, 9:00	13/11/2025, 17:00	Daily	N/A	No Over load	Yes	
52	132/33 kV T-2	New Tongi	16/11/2025, 9:00	20/11/2025, 17:00	Daily	N/A	No Over load	Yes	
53	132 kV Bus Coupler		23/11/2025, 9:00	24/11/2025, 17:00	Daily	N/A	No Over load	Yes	

Tabshir
14/09/25
Tabshir Bin Bashir
ID-05517
Sub-Divisional Engineer (Add. Ch.)
GMD, Dhaka-North, Power Grid

Osman
14/09/25
(Mohammad Osman Gani)
ID No-00321
Executive Engineer
GMD, Dhaka North
Power Grid Bangladesh PLC

Power Grid Bangladesh PLC							
Annual maintenance schedule 2025-26							
GMD, Kaliakair, Power Grid							
B.Sub-station Bay equipment (Transformer, Capacitor Bank, Busbar etc) excluding Line Bay							
Sl No	Name of The Transformer, Capacitor Bank etc.	Responsible Grid Sub-station	Schedule date & Time		Nature of Shutdown	Work to be done	
			From	To		AM	SW
1	33 kV new Capacitor Bank 1, 2	Kabirpur 132/33kV Grid Substation	02/11/2025; 09:00	03/11/2025; 17:00	Daily	Yes	
2	33 kV Old Capacitor Bank		06/11/2025; 09:00	06/11/2025; 17:00	Daily	Yes	
3	132/33KV T-1 (80/120 MVA)		03/01/2026; 09:00	05/01/2026; 17:00	Daily	Yes	
4	132/33KV T-2 (80/120 MVA)		06/01/2026; 09:00	08/01/2026; 17:00	Daily	Yes	
5	132/33KV T-3 (80/120 MVA)		13/01/2026; 09:00	15/01/2026; 17:00	Daily	Yes	
6	132 kV Bus Coupler		07/12/2025; 09:00	07/12/2025; 17:00	Daily	Yes	
7	132 kV Bus 1		08/12/2025; 09:00	09/12/2025; 17:00	Daily	Yes	
8	132 kV BUS 2		10/12/2025; 09:00	11/12/2025; 17:00	Daily	Yes	
9	132/33KV T-1 (80/120 MVA),132/33KV T-2 (80/120 MVA) One by One		12/01/2026; 09:00	12/01/2026; 17:00	Daily	Relay Testing By SPMD	
10	132/33KV T-3 (80/120 MVA)		13/01/2026; 09:00	13/01/2026; 17:00	Daily	Relay Testing By SPMD	
11	CAPACITOR BANK 01	Tangail 132/33kV Grid Substation	26/10/25; 08:00	26/10/25; 16:00	Daily	Yes	
12	CAPACITOR BANK 02		27/10/25; 08:00	27/10/25; 16:00	Daily	Yes	
13	CAPACITOR BANK 03		28/10/25; 08:00	28/10/25; 16:00	Daily	Yes	
14	CAPACITOR BANK 04		29/10/25; 08:00	29/10/25; 16:00	Daily	Yes	
15	CAPACITOR BANK 05		30/10/25; 08:00	30/10/25; 16:00	Daily	Yes	
16	132/33 KV T1 (80/120 MVA)		04/11/25; 08:00	04/11/25; 16:00	Daily	Yes	
			05/11/25; 08:00	05/11/25; 16:00	Daily	Yes	
			06/11/25; 08:00	06/11/25; 16:00	Daily	Yes	
			11/11/25; 08:00	11/11/25; 16:00	Daily	Yes	
17	132/33 KV T2 (80/120 MVA)		12/11/25; 08:00	12/11/25; 16:00	Daily	Yes	


 MD. SERAJUL ISLAM
 Office ID - 01024
 Assistant Engineer
 GMD, Kaliakair, Power Grid


 Mohammad Hasanul Islam
 ID No: 00332
 Executive Engineer
 GMD Kaliakair Power Grid

Sl No	Name of The Transformer, Capacitor Bank etc	Responsible Grid Sub-station	Schedule date & Time		Nature of Shutdown	Work to be done	
			From	To		AM	SW
			13/11/25; 08:00	13/11/25; 16:00	Daily	Yes	
18	132/33 KV T4 (80/120 MVA)		15/11/25; 08:00	15/11/25; 16:00	Daily	Yes	
			16/11/25; 08:00	16/11/25; 16:00	Daily	Yes	
19	132/33 KV T3 (80/120 MVA)		17/11/25; 08:00	17/11/25; 16:00	Daily	Yes	
			18/11/25; 08:00	18/11/25; 16:00	Daily	Yes	
			19/11/25; 08:00	19/11/25; 16:00	Daily	Yes	
20	132 KV Main Bus		17/01/26,08:00	17/01/26,16:00	Daily		
21	132/33 KV Tr-01 (50/75 MVA)	Mirzapur 132/33kV GIS Grid Substation	02/12/2025; 09:00	02/12/2025; 17:00	Daily	Yes	
			03/12/2025; 09:00	03/12/2025; 17:00	Daily	Yes	
22	132/33 KV Tr-02 (35/50MVA)		06/12/2025; 09:00	06/12/2025; 17:00	Daily	Yes	
			07/12/2025; 09:00	07/12/2025; 17:00	Daily	Yes	
23	132 kV Main Bus-1		08/12/2025, 8:00	08/12/2025, 16:00	Daily	Yes	
			09/12/2025, 8:00	09/12/2025, 16:00	Daily	Yes	
24	132 kV Main Bus-2	Ghatail 132/33 kV Grid Substation	10/12/2025, 8:00	10/12/2025, 16:00	Daily	Yes	
			11/12/2025, 8:00	11/12/2025, 16:00	Daily	Yes	
25	132/33 kv 80/120 MVA T-1		14/12/25, 9:00	15/12/25, 17:00	Daily	yes	
26	132/33 kv 80/120 MVA T-2		17/12/25, 9:00	18/12/25, 17:00	Daily	yes	
27	132kV Bus Coupler Bay		21/12/25, 09:00	22/12/25, 17:00	Daily	Yes	



MD. SERAJUL ISLAM
Office ID - 01024
Assistant Engineer
GMD, Kaliakair, Power Grid



Mohammad Hasanul Islam
ID No: 00332
Executive Engineer
GMD Kaliakair Power Grid

Power Grid Bangladesh PLC

Annual maintenance schedule 2025-26

GMD, Kaliakair, Power Grid.

A. Transmission Line and Associated bay equipment

Sl No	Name of The Transmission Line	Responsible Grid Sub-station	Schedule date & Time		Nature of Shutdown	Work to be done	
			From	To		AM	SW
1	132kV Kabirpur-Kaliakair Ckt-1	Kabirpur 132kV Grid Substation	21/12/2025; 09:00	24/12/2025; 17:00	Daily	yes	
2	132kV Kabirpur-Kaliakair Ckt-2		28/12/2025; 09:00	31/12/2025; 17:00	Daily	yes	
3	132kV Kabirpur-Manikganj Ckt-1		24/11/2025; 09:00	27/11/2025; 17:00	Daily	yes	
4	132kV Kabirpur-Manikganj Ckt-2		01/12/2025; 09:00	04/12/2025; 17:00	Daily	yes	
5	132kV Kabirpur-Kadda Ckt-1		17/01/2026; 09:00	19/01/2026; 17:00	Daily	yes	
6	132kV Kabirpur-Kadda Ckt-2		20/01/2026; 09:00	22/01/2026; 17:00	Daily	yes	
7	132kV Kabirpur-Tongi Ckt-1		24/01/2026 9:00:00	27/01/2026 17:00:00	Daily	yes	
8	132kV Kabirpur-Tongi Ckt-2		28/01/2026 9:00:00	31/01/2026 17:00:00	Daily	yes	
9	132kV Kabirpur-Manikganj Ckt-1, Kabirpur-Manikganj Ckt-2., Kabirpur-Tongi Ckt-1, Kabirpur-Tongi Ckt-2 (one by one)		11/01/2026 9:00:00	27/01/2026 17:00:00	Daily		Relay Testing by SPMD
10	132kV Kabirpur-Kadda Ckt-1, 132kV Kabirpur-Kadda Ckt-2 (one by one)		12/01/2026 9:00:00	12/01/2026 17:00:00	Daily		Relay Testing by SPMD
11	132kV Kabirpur-Kaliakair Ckt-1, 132kV Kabirpur-Kaliakair Ckt-2 (one by one)		13/1/2026 9:00:00	13/1/2026 17:00:00	Daily		Relay Testing by SPMD



Md. SERAJUL ISLAM
Office ID - 01024
Assistant Engineer
GMD Kaliakair, Power Grid




Mohammad Hasanul Islam
ID No: 00332
Executive Engineer
GMD Kaliakair Power Grid

SI No	Name of The Transmission Line	Responsible Grid Sub-station	Schedule date & Time		Nature of Shutdown	Work to be done	
			From	To		AM	SW
12	Tangail - Kaliakair CKT-01	Tangail 132/33kV Grid Substation	03/01/26, 8:00	03/01/26, 16:00	Daily	yes	
			04/01/26, 8:00	04/01/26, 16:00	Daily	yes	
			05/01/26, 8:00	05/01/26, 16:00	Daily	yes	
13	Tangail - Mirzapur CKT-02		13/01/26, 08:00	13/01/26, 16:00	Daily	yes	
			14/01/26, 08:00	14/01/26, 16:00	Daily	yes	
14	Mirzapur- Kaliakair CKT-02		18/01/26, 08:00	18/01/26, 16:00	Daily	yes	
			19/01/26, 08:00	19/01/26, 16:00	Daily	yes	
			27/12/25, 08:00	27/12/25, 16:00	Daily	yes	
15	Tangail-Ghatail CKT-01		28/12/25, 08:00	28/12/25, 16:00	Daily	yes	
			29/12/25, 08:00	29/12/25, 16:00	Daily	yes	
			30/12/25, 08:00	30/12/25, 16:00	Daily	yes	
16	Tangail-Ghatail CKT-02		31/12/25, 08:00	31/12/25, 16:00	Daily	yes	
			01/01/26, 8:00	01/01/26, 16:00	Daily	yes	
		13/01/26, 08:00	13/01/26, 16:00	Daily	Yes		
17	Mirzapur-Tangail CKT-02(2A &2B)	Mirzapur 132/33kV GIS Grid Substation	14/01/26, 08:00	14/01/26, 16:00	Daily	Yes	
18	Mirzapur- Kaliakair CKT-02(2A&2B)		18/01/26, 08:00	18/01/26, 16:00	Daily	Yes	
			19/01/26, 08:00	19/01/26, 16:00	Daily	Yes	
19	132 kV Ghatail-Muktagaccha ckt-1	Ghatail 132/33kV Grid Substation	29/11/2025,08:00	01/12/2025,16:00	Daily	Yes	
20	132 kV Ghatail-Muktagaccha ckt-2		02/12/2025,08:00	04/12/2025,16:00	Daily	Yes	
21	132 kV Ghatail-Tangail ckt-1		27/12/2025,08:00	29/12/2025,16:00	Daily	Yes	
22	132 kV Ghatail-Tangail ckt-2		30/12/2025,08:00	01/01/2026,16:00	Daily	Yes	



M.D. SERAJUL ISLAM
Office ID - 01024
Assistant Engineer
GMD, Kaliakair, Power Grid



Mohammad Hasanul Islam
ID No: 00332
Executive Engineer
GMD Kaliakair Power Grid

Grid Circle Dhaka (South)



Annual Maintenance Schedule 2025-26

Annual Maintenance Schedule 2025-2026.

Bhulta 400/230kV Grid Substation, Grid Circle Dhaka South

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line/Bay	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	400 kV Bhulta-Ashuganj Ckt-1 (Tower No: 01 to 134)	Bhulta 400/230kV Grid S/S	11/02/2026, 8:00	12/02/2026, 17:00	Daily	0	yes	-
			14/02/2026, 8:00	15/02/2026, 17:00				
2	400 kV Bhulta-Ashuganj Ckt-2 (Tower No: 01 to 134)	Bhulta 400/230kV Grid S/S	16/02/2026, 8:00	19/02/2026, 17:00	Daily	0	yes	-
3	230 kV Rampura-1	Bhulta 400/230kV Grid S/S	15/11/2025, 8:00	16/11/2025, 17:00	Daily	0	yes	-
4	230 kV Haripur-1	Bhulta 400/230kV Grid S/S	17/11/2025, 8:00	18/11/2025, 17:00	Daily	0	yes	-
5	230 kV Rampura-2	Bhulta 400/230kV Grid S/S	19/11/2025, 8:00	20/11/2025, 17:00	Daily	0	yes	-
6	230 kV Haripur-2	Bhulta 400/230kV Grid S/S	22/11/2025, 8:00	23/11/2025, 17:00	Daily	0	yes	-
7	230 kV Rampura-3	Bhulta 400/230kV Grid S/S	24/11/2025, 8:00	25/11/2025, 17:00	Daily	0	yes	-
8	230 kV Rampura-4	Bhulta 400/230kV Grid S/S	26/11/2025, 8:00	27/11/2025, 17:00	Daily	0	yes	-
9	230 kV Ghorasal-1	Bhulta 400/230kV Grid S/S	11/01/2026, 8:00	12/01/2026, 17:00	Daily	0	yes	-
10	230 kV Ghorasal-2	Bhulta 400/230kV Grid S/S	14/01/2026, 8:00	15/01/2026, 17:00	Daily	0	yes	-
11	400 kV Ashuganj-1	Bhulta 400/230kV Grid S/S	18/01/2026, 8:00	19/01/2026, 17:00	Daily	0	yes	-
12	400 kV Ashuganj-2	Bhulta 400/230kV Grid S/S	21/01/2026, 8:00	22/01/2026, 17:00	Daily	0	yes	-

Rubel

Indo

Siddik

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
13	400/230 kV ATR-1 (400 kV Bay)	Bhulta 400/230kV Grid S/S	02/12/2025, 8:00	02/12/2025, 17:00	-	0	yes	-
14	400/230 kV ATR-1 (Tr.)	Bhulta 400/230kV Grid S/S	03/12/2025, 8:00	03/12/2025, 17:00	-	0	yes	-
15	400/230 kV ATR-1 (230kV Bay)	Bhulta 400/230kV Grid S/S	04/12/2025, 8:00	04/12/2025, 17:00	-	0	yes	-
16	400/230 kV ATR-2 (400kV Bay)	Bhulta 400/230kV Grid S/S	06/12/2025, 8:00	06/12/2025, 17:00	-	0	yes	-
17	400/230 kV ATR-2 (Tr.)	Bhulta 400/230kV Grid S/S	07/12/2025, 8:00	07/12/2025, 17:00	-	0	yes	-
18	400/230 kV ATR-2(230kV Bay)	Bhulta 400/230kV Grid S/S	08/12/2025, 8:00	08/12/2025, 17:00	-	0	yes	-
19	230 kV Busbar-1	Bhulta 400/230kV Grid S/S	10/12/2025, 8:00	11/12/2025, 17:00	Daily	0	yes	-
20	230 kV Busbar-2	Bhulta 400/230kV Grid S/S	13/12/2025, 8:00	14/12/2025, 17:00	Daily	0	yes	-
21	400 kV Busbar-1	Bhulta 400/230kV Grid S/S	15/12/2025, 8:00	15/12/2025, 17:00	-	0	yes	-
22	400 kV Busbar-2	Bhulta 400/230kV Grid S/S	17/12/2025, 8:00	17/12/2025, 17:00	-	0	yes	-
23	33/0.415 kV Auxiliary Transformer-1 & 2	Bhulta 400/230kV Grid S/S	18/12/2025, 8:00	18/12/2025, 17:00	-	0	yes	-



Md. Rubel
Sub-Assistant Engineer
Bhulta 400/230kV Grid Substation
Grid Circle-Dhaka (South), Power Grid



Assistant Engineer
Bhulta 400/230kV Grid Substation
Grid Circle-Dhaka (South), Power Grid



Dipankar Das
Executive Engineer
Bhulta 400/230kV Grid Substation
Grid Circle-Dhaka (South), Power Grid

Annual Maintenance Schedule 2025-26


GMD: Dhaka-Central, Power Grid

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
230 kV Transmission Lines								
1	Rampura- Bhulta Ckt.-1 (Bay Equipment)	Rampura Grid SS	15/11/25, 7:00	15/11/25, 17:00	Daily	0	Yes	
2	Rampura- Bhulta Ckt.-1 (Bay Equipment)	Rampura Grid SS	16/11/25, 7:00	16/11/25, 17:00	Daily	0	Yes	
3	Rampura- Bhulta Ckt.-2 (Bay Equipment)	Rampura Grid SS	19/11/25, 7:00	19/11/25, 17:00	Daily	0	Yes	
4	Rampura- Bhulta Ckt.-2 (Bay Equipment)	Rampura Grid SS	20/11/25, 7:00	20/11/25, 17:00	Daily	0	Yes	
5	Rampura- Bhulta Ckt.-3 (Bay Equipment)	Rampura Grid SS	24/11/25, 7:00	24/11/25, 17:00	Daily	0	Yes	
6	Rampura- Bhulta Ckt.-3 (Bay Equipment)	Rampura Grid SS	25/11/25, 7:00	25/11/25, 17:00	Daily	0	Yes	
7	Rampura- Bhulta Ckt.-4 (Bay Equipment)	Rampura Grid SS	26/11/25, 7:00	26/11/25, 17:00	Daily	0	Yes	
8	Rampura- Bhulta Ckt.-4 (Bay Equipment)	Rampura Grid SS	27/11/25, 7:00	27/11/25, 17:00	Daily	0	Yes	
9	Bhulta-Ghorashal Ckt-1 (Deadline Check)	Rampura Grid SS	30/11/25, 7:00	30/11/25, 17:00	Daily	0	Yes	
10	Bhulta-Ghorashal Ckt-1 (Deadline Check)	Rampura Grid SS	01/12/25, 7:00	01/12/25, 17:00	Daily	0	Yes	
11	Bhulta-Ghorashal Ckt-2 (Deadline Check)	Rampura Grid SS	03/12/25, 7:00	03/12/25, 17:00	Daily	0	Yes	
12	Bhulta-Ghorashal Ckt-2 (Deadline Check)	Rampura Grid SS	04/12/25, 7:00	04/12/25, 17:00	Daily	0	Yes	
13	Rampura- Bhulta Ckt.-1 (Deadline Check)	Rampura Grid SS	07/12/25, 7:00	07/12/25, 17:00	Daily	0	Yes	
14	Rampura- Bhulta Ckt.-1 (Deadline Check)	Rampura Grid SS	08/12/25, 7:00	08/12/25, 17:00	Daily	0	Yes	
15	Rampura- Bhulta Ckt.-2 (Deadline Check)	Rampura Grid SS	10/12/25, 7:00	10/12/25, 17:00	Daily	0	Yes	
16	Rampura- Bhulta Ckt.-2 (Deadline Check)	Rampura Grid SS	11/12/25, 7:00	11/12/25, 17:00	Daily	0	Yes	
17	Rampura- Bhulta Ckt.-3 (Deadline Check)	Rampura Grid SS	14/12/25, 7:00	14/12/25, 17:00	Daily	0	Yes	






14.9.25

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
18	Rampura- Bhulta Ckt.-3 (Deadline Check)	Rampura Grid SS	15/12/25, 7:00	15/12/25, 17:00	Daily	0	Yes	
19	Rampura- Bhulta Ckt.-4 (Deadline Check)	Rampura Grid SS	17/12/25, 7:00	17/12/25, 17:00	Daily	0	Yes	
20	Rampura- Bhulta Ckt.-4 (Deadline Check)	Rampura Grid SS	18/12/25, 7:00	18/12/25, 17:00	Daily	0	Yes	
21	Siddhirganj-Maniknagar ckt-1	Maniknagar 230 kV SS	30/11/25, 7:00	30/11/25, 17:00	Daily	0	Yes	
22	Siddhirganj-Maniknagar ckt-1	Maniknagar 230 kV SS	01/12/25, 7:00	01/12/25, 17:00	Daily	0	Yes	
23	Siddhirganj-Maniknagar ckt-2	Maniknagar 230 kV SS	02/12/25, 7:00	02/12/25, 17:00	Daily	0	Yes	
24	Siddhirganj-Maniknagar ckt-2	Maniknagar 230 kV SS	03/12/25, 7:00	03/12/25, 17:00	Daily	0	Yes	

132 kV Transmission Lines

1	Rampura- Basundhara Ckt-2	Rampura Grid SS	21/12/25, 7:00	21/12/25, 17:00	Daily	0	Yes	
2	Rampura- Basundhara Ckt-2	Rampura Grid SS	22/12/25, 7:00	22/12/25, 17:00	Daily	0	Yes	
3	Rampura-Gulshan UGC Ckt-1	Rampura Grid SS	28/12/25, 7:00	28/12/25, 17:00	Daily	0	Yes	
4	Rampura - Gulshan UGC Ckt.-1	Rampura Grid SS	29/12/25, 7:00	29/12/25, 17:00	Daily	0	Yes	
5	Rampura- Gulshan Ckt-2	Rampura Grid SS	31/12/25, 7:00	31/12/25, 17:00	Daily	0	Yes	
6	Rampura- Gulshan Ckt-2	Rampura Grid SS	01/01/26, 7:00	01/01/26, 17:00	Daily	0	Yes	
7	Rampura- Basundhara Ckt-1	Rampura Grid SS	04/01/26, 7:00	04/01/26, 17:00	Daily	0	Yes	
8	Rampura- Basundhara Ckt-1	Rampura Grid SS	05/01/26, 7:00	05/01/26, 17:00	Daily	0	Yes	
9	Rampura-Ullon (XLPE) Ckt-1	Rampura Grid SS	11/01/26, 7:00	11/01/26, 17:00	Daily	0	Yes	
10	Rampura-Ullon (XLPE) Ckt-1	Rampura Grid SS	12/01/26, 7:00	12/01/26, 17:00	Daily	0	Yes	
11	Rampura-Ullon (XLPE) Ckt-2	Rampura Grid SS	14/01/26, 7:00	14/01/26, 17:00	Daily	0	Yes	
12	Rampura-Ullon (XLPE) Ckt-2	Rampura Grid SS	15/01/26, 7:00	15/01/26, 17:00	Daily	0	Yes	
13	Rampura-Moghbar Ckt-1	Rampura Grid SS	18/01/26, 7:00	18/01/26, 17:00	Daily	0	Yes	

hasan

Ag. S. Parashar

14.9.25

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
14	Rampura-Moghbazar Ckt-1	Rampura Grid SS	19/01/26, 7:00	19/01/26, 17:00	Daily	0	Yes	
15	Rampura-Moghbazar Ckt-2	Rampura Grid SS	21/01/26, 7:00	21/01/26, 17:00	Daily	0	Yes	
16	Rampura-Moghbazar Ckt-2	Rampura Grid SS	22/01/26, 7:00	22/01/26, 17:00	Daily	0	Yes	
17	Rampura-Madartek Ckt-1	Rampura Grid SS	25/01/26, 7:00	25/01/26, 17:00	Daily	0	Yes	
18	Rampura-Madartek Ckt-1	Rampura Grid SS	26/01/26, 7:00	26/01/26, 17:00	Daily	0	Yes	
19	Rampura-Madartek Ckt-2	Rampura Grid SS	28/01/26, 7:00	28/01/26, 17:00	Daily	0	Yes	
20	Rampura-Madartek Ckt-2	Rampura Grid SS	29/01/26, 7:00	29/01/26, 17:00	Daily	0	Yes	
21	Maniknagar-Narinda Ckt-01 (Bay-01)	Maniknagar 132KV	25/12/25, 7:00	25/12/25, 17:00	Daily	0	Yes	
22	Maniknagar-Narinda Ckt-02 (Bay-02)	Maniknagar 132KV	26/12/25, 7:00	26/12/25, 17:00	Daily	0	Yes	
23	Maniknagar-Motijheel Ckt-01 (Bay-03)	Maniknagar 132KV	08/11/25, 7:00	08/11/25, 17:00	Daily	0	Yes	
24	Maniknagar-Motijheel Ckt-02 (Bay-04)	Maniknagar 132KV	15/12/25, 7:00	15/12/25, 17:00	Daily	0	Yes	
25	132 kV Incomer-01 (Bay-06)	Maniknagar 132KV	12/12/25, 7:00	12/12/25, 17:00	Daily	0	Yes	Maintance Work will be done under the shutdown of Maniknagar 230 KV Grid Shut down as Maintance team is common
26	132 kV Incomer-02 (Bay-05)	Maniknagar 132KV	19/12/25, 7:00	19/12/25, 17:00	Daily	0	Yes	Maintance Work will be done under the shutdown of Maniknagar 230 KV Grid Shut down as Maintance team is common
27	Maniknagar-Kazla Ckt-01 (Bay-12)	Maniknagar 132KV	09/11/25, 7:00	09/11/25, 17:00	Daily	0	Yes	
28	132 kV Bus Coupler (Bay-07)	Maniknagar 132KV	21/11/25, 7:00	21/11/25, 17:00	Daily	0	Yes	

 Hasan

 A. K. Prasad

 14.9.25

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
29	Maniknagar-Haripur Ckt-02 (Bay-10)	Maniknagar 132KV	06/01/26, 7:00	06/01/26, 17:00	Daily	0	Yes	
30	Maniknagar-Matuail Ckt (Bay-11)	Maniknagar 132KV	07/01/26, 7:00	07/01/26, 17:00	Daily	0	Yes	
31	Maniknagar-Kazla Ckt-02 (Bay-13)	Maniknagar 132KV	16/12/25, 7:00	16/12/25, 17:00	Daily	0	Yes	
32	Maniknagar-Metro Rail GIS Ckt-01 (Bay-14)	Maniknagar 132KV	18/11/25, 7:00	18/11/25, 17:00	Daily	0	Yes	
33	Maniknagar-Metro Rail GIS Ckt-02 (Bay-15)	Maniknagar 132KV	19/11/25, 7:00	19/11/25, 17:00	Daily	0	Yes	
34	132 kV Main Bus	Maniknagar 132KV	22/11/25, 7:00	22/11/25, 17:00	Daily	0	Yes	
35	132 kV Main Bus	Maniknagar 132KV	23/11/25, 7:00	23/11/25, 17:00	Daily	0	Yes	
36	132 kV Reserve Bus	Maniknagar 132KV	25/11/25, 7:00	25/11/25, 17:00	Daily	0	Yes	
37	132 kV Reserve Bus	Maniknagar 132KV	26/11/25, 7:00	26/11/25, 17:00	Daily	0	Yes	
38	Gulshan-Rampura UGC Ckt-1	Gulshan Grid SS	28/12/25, 7:00	28/12/25, 17:00	Daily	0	Yes	
39	Gulshan-Rampura UGC Ckt-1	Gulshan Grid SS	29/12/25, 7:00	29/12/25, 17:00	Daily	0	Yes	
40	Gulshan-Rampura UGC Ckt-2	Gulshan Grid SS	31/12/25, 7:00	31/12/25, 17:00	Daily	0	Yes	
41	Gulshan-Rampura UGC Ckt-2	Gulshan Grid SS	01/01/26, 7:00	01/01/26, 17:00	Daily	0	Yes	
42	Agargaon - Cantonment UG Ckt-1	Cantonment Grid SS	14/01/26, 9:00	14/01/26, 11:00	Daily	0	Yes	
43	Agargaon - Cantonment UG Ckt-2	Cantonment Grid SS	15/01/26, 9:00	15/01/26, 11:00	Daily	0	Yes	


14.09.2025
 Md. Nazmul Hasan
 ID No. 01260
 Sub-Assistant Engineer
 GMD, Dhaka-Central
 Power Grid Bangladesh PLC


14.09.2025
 AE/SDE
 Shahnaz Akter
 ID No. 00884
 Assistant Engineer
 GMD, Dhaka-Central
 Power Grid Bangladesh PLC



14.9.25
 XEN
 Engr. Md. Tajaedul Islam
 ID No. 00339
 Executive Engineer
 GMD, Dhaka-Central
 Power Grid Bangladesh PLC

Annual Maintenance Schedule 2025-26

GMD: Dhaka-Central, Power Grid

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	132 kV Capacitor Bank-01	Rampura Grid SS	17/11/25, 7:00	17/11/25, 17:00	Daily	0	Yes	
2	132 kV Capacitor Bank-02	Rampura Grid SS	23/11/25, 7:00	23/11/25, 17:00	Daily	0	Yes	
3	230/132 kV Transformer-04	Rampura Grid SS	06/01/26, 7:00	06/01/26, 17:00	Daily	0	Yes	
4	230/132 kV Transformer-04	Rampura Grid SS	07/01/26, 7:00	07/01/26, 17:00	Daily	0	Yes	
5	230/132 kV Transformer-04	Rampura Grid SS	08/01/26, 7:00	08/01/26, 17:00	Daily	0	Yes	
6	230/132 kV Transformer-02	Rampura Grid SS	01/02/26, 7:00	01/02/26, 17:00	Daily	0	Yes	
7	230/132 kV Transformer-02	Rampura Grid SS	02/02/26, 7:00	02/02/26, 17:00	Daily	0	Yes	
8	230/132 kV Transformer-02	Rampura Grid SS	03/02/26, 7:00	03/02/26, 17:00	Daily	0	Yes	
9	132 kV Busbar-01	Rampura Grid SS	04/02/26, 7:00	04/02/26, 17:00	Daily	0	Yes	
10	132 kV Busbar-01	Rampura Grid SS	05/02/26, 7:00	05/02/26, 17:00	Daily	0	Yes	
11	230/132 kV Transformer-03	Rampura Grid SS	08/02/26, 7:00	08/02/26, 17:00	Daily	0	Yes	
12	230/132 kV Transformer-03	Rampura Grid SS	09/02/26, 7:00	09/02/26, 17:00	Daily	0	Yes	
13	230/132 kV Transformer-03	Rampura Grid SS	10/02/26, 7:00	10/02/26, 17:00	Daily	0	Yes	
14	132 kV Busbar-02	Rampura Grid SS	11/02/26, 7:00	11/02/26, 17:00	Daily	0	Yes	
15	132 kV Busbar-02	Rampura Grid SS	12/02/26, 7:00	12/02/26, 17:00	Daily	0	Yes	
16	230 kV Busbar-01	Rampura Grid SS	15/02/26, 7:00	15/02/26, 17:00	Daily	0	Yes	
17	230 kV Busbar-01	Rampura Grid SS	16/02/26, 7:00	16/02/26, 17:00	Daily	0	Yes	
18	230 kV Busbar-02	Rampura Grid SS	18/02/26, 7:00	18/02/26, 17:00	Daily	0	Yes	

 Hasan

 Hasan

 Hasan
14.9.25

19	230 kV Busbar-02	Rampura Grid SS	19/02/26, 7:00	19/02/26, 17:00	Daily	0	Yes	
20	NLDC Auxiliary	Rampura Grid SS	22/02/26, 7:00	22/02/26, 17:00	Daily	0	Yes	
21	132/33 kV 50/75 MVA GT-01 (Bay-09)	Maniknagar 132 kV	02/01/26, 7:00	02/01/26, 17:00	Daily	0	Yes	
22	132/33 kV 50/75 MVA GT-01 (Bay-08)	Maniknagar 132 kV	09/01/26, 7:00	09/01/26, 17:00	Daily	0	Yes	
23	Battery Set-1 and Charger	Maniknagar 132 kV	10/01/26, 7:00	10/01/26, 17:00	Daily	0	Yes	
24	Battery Set-2 and Charger	Maniknagar 132 kV	12/01/26, 7:00	12/01/26, 17:00	Daily	0	Yes	
25	132/33 kV 80/120 MVA MT-1	Gulshan 132 kV	06/12/25, 7:00	06/12/25, 17:00	Daily	0	Yes	
26	132/33 kV 80/120 MVA MT-1	Gulshan 132 kV	07/12/25, 7:00	07/12/25, 17:00	Daily	0	Yes	
27	230/132 kV, 225/300 MVA Tr-1	Maniknagar 230 kV	12/12/25, 7:00	12/12/25, 17:00	Daily	20	Yes	
28	230/132 kV, 225/300 MVA Tr-1	Maniknagar 230 kV	13/12/25, 7:00	13/12/25, 17:00	Daily	20	Yes	
29	230/132 kV, 225/300 MVA Tr-1	Maniknagar 230 kV	14/12/25, 7:00	14/12/25, 17:00	Daily	20	Yes	
30	132 kV GIS Busbar	Gulshan 132 kV	20/12/25, 7:00	20/12/25, 17:00	Daily	0	Yes	
31	132/33 kV 80/120 MVA MT-2	Gulshan 132 kV	13/12/25, 7:00	13/12/25, 17:00	Daily	0	Yes	
32	132/33 kV 80/120 MVA MT-2	Gulshan 132 kV	14/12/25, 7:00	14/12/25, 17:00	Daily	0	Yes	
33	230/132 kV, 225/300 MVA Tr-2	Maniknagar 230 kV	17/12/25, 7:00	25/12/25, 17:00	Continuous	20	Yes	Oil leakage repair work of 230kV Bushing, 132 kV Bushing, related others.
34	132/33 kV 80/120 MVA Tr-1	Cantonment Grid SS	14/01/26, 11:00	14/01/26, 16:00	Daily	0	Yes	
35	132/33 kV 80/120 MVA Tr-2	Cantonment Grid SS	15/01/26, 11:00	15/01/26, 16:00	Daily	0	Yes	
36	132/33 kV 80/120 MVA Tr-1	Cantonment Grid SS	16/01/26, 9:00	16/01/26, 17:00	Daily	0	Yes	
37	132/33 kV 80/120 MVA Tr-2	Cantonment Grid SS	17/01/26, 9:00	17/01/26, 17:00	Daily	0	Yes	


14.09.2025
Md. Nazmul Hasan
ID No. 01260
Sub-Assistant Engineer
GMD, Dhaka-Central
Power Grid Bangladesh PLC


14.09.2025
AE/SDE
Shahnaz Akter
ID No. 00884
Assistant Engineer
GMD, Dhaka-Central
Power Grid Bangladesh PLC


14.09.25
XEN
Engr. Md. Tajadul Islam
ID No. 00339
Executive Engineer
GMD, Dhaka-Central
Power Grid Bangladesh PLC

Annual Maintenance Schedule 2025-26
GMD Dhaka-South.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	132/33kV 66/100 MVA T-5	Hasnabad 132/33kV	03/11/2025,7:30	05/11/2025,17:00	Daily	0	yes	No
2	132/33kV 50/75 MVA Tr-1	Nawabganj 132/33kV	05/11/2025,7:30	07/11/2025,17:00	Daily	0	yes	No
3	132/33kV 50/75 MVA Tr-1	Sreenagar 132/33kV	05/11/2025,7:30	07/11/2025,17:00	Daily	0	yes	No
4	230/132KV, 300MVA ATR-1	Shampur 230/132kV	07/11/2025,7:30	08/11/2025,17:00	Daily	0	yes	No
5	132/33kV 66/100 MVA T-1	Hasnabad 132/33kV	09/11/2025,7:30	11/11/2025,17:00	Daily	0	yes	No
6	132/33kV 50/75 MVA Tr-2	Sreenagar 132/33kV	11/11/2025,7:30	13/11/2025,17:00	Daily	0	yes	No
7	132/33kV 66/100 MVA T-2	Hasnabad 132/33kV	12/11/2025,7:30	14/11/2025,17:00	Daily	0	yes	No
8	230/132KV, 300MVA ATR-2	Shampur 230/132kV	14/11/2025,7:30	15/11/2025,17:00	Daily	0	yes	No
9	132/33kV 50/75 MVA Tr-2	Nawabganj 132/33kV	15/11/2025,7:30	17/11/2025,17:00	Daily	0	yes	No
10	132KV Bus Coupler Bay	Hasnabad 132/33kV	16/11/2025,7:30	16/11/2025,17:00	Daily	0	yes	No

Keraj

[Signature]

Annual Maintenance Schedule 2025-26
GMD Dhaka-South.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
11	132KV Bus Coupler Bay	Sreenagar 132/33kV	17/11/2025,7:30	17/11/2025,17:00	Daily	0	yes	No
12	132KV Bus Coupler Bay	Nawabganj 132/33kV	19/11/2025,7:30	19/11/2025,17:00	Daily	0	yes	No
13	33/0.4KV Aux Tx	Nawabganj 132/33kV	20/11/2025,7:30	20/11/2025,17:00	Daily	0	yes	No
14	33/0.4KV Aux Tx	Sreenagar 132/33kV	20/11/2025,7:30	20/11/2025,17:00	Daily	0	yes	No
15	33/0.4KV Aux Tx 1 & 2 (Alternatively).	Shampur 230/132kV	20/11/2025,7:30	20/11/2025,17:00	Daily	0	yes	No
16	33kV RPC Indoor	Hasnabad 132/33kV	20/11/2025,7:30	21/11/2025,17:00	Daily	0	yes	No
17	132/33kv, 50/75 Tr-1	Keraniganj 230/132kV	28/11/2025,7:30	29/11/2025,17:00	Daily	0	yes	No
18	33kV RPC Indoor	Hasnabad 132/33kV	26/11/2025,7:30	27/11/2025,17:00	Daily	0	yes	No
19	33/0.4KV Aux Tx	Hasnabad 132/33kV	29/11/2025,7:30	29/11/2025,17:00	Daily	0	yes	No
20	230/132KV, 300MVA ATR-2	Keraniganj 230/132kV	12/12/2025,7:30	13/12/2025,17:00	Daily	0	yes	No

Here

[Handwritten mark]

Annual Maintenance Schedule 2025-26
GMD Dhaka-South.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
21	230/132KV, 300MVA ATR-3	Keraniganj 230/132kV	04/11/2025,7:30	06/11/2025,17:00	Daily	0	yes	No
22	132/33kV, 80/120 MVA, Tr-1.	Munshiganj 132/33kV	12/12/2025,7:30	13/12/2025,17:00	Daily	0	yes	No
23	230/132kV, 3*75=225MVA ATR-2 .	Hasnabad 230/132kV	03/12/2025,7:30	05/12/2025,17:00	Daily	0	yes	No
24	132/33kV, 50/75 MVA, Tr-1.	Keraniganj 230/132kV	05/12/2025,7:30	06/12/2025,17:00	Continuous	20	yes	33kV Loop change.
25	132/33kV, 80/120 MVA, Tr-2.	Munshiganj 132/33kV	19/12/2025,7:30	20/12/2025,17:00	Daily	0	yes	No
26	230/132kV, 3*75=225MVA ATR-1 .	Hasnabad 230/132kV	08/12/2025,7:30	10/12/2025,17:00	Daily	0	yes	No
27	132KV Bus Coupler Bay	Munshiganj 132/33kV	23/12/2025,7:30	23/12/2025,17:00	Daily	0	yes	No
28	230/132kV, 3*75=225MVA ATR-3 .	Hasnabad 230/132kV	27/12/2025,7:30	29/12/2025,17:00	Daily	0	yes	No
29	230/132kv, 300 MVA ATr-1	Keraniganj 230/132kV	19/12/2025,7:30	20/12/2025,17:00	Continuous	20	yes	33kV Loop change.
30	33/0.4KV Aux Tx-1 & 2 (Alternatively)	Munshiganj 132/33kV	27/12/2025,7:30	27/12/2025,17:00	Daily	0	yes	No

Mora

42

Annual Maintenance Schedule 2025-26
GMD Dhaka-South.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
31	33/0.4KV Aux Tx-1 & 2 (Alternatively)	Keraniganj 230/132kV	29/12/2025,7:30	29/12/2025,17:00	Daily	0	yes	No
32	230kV Bus Bar -1	Hasnabad 230/132kV	30/12/2025,7:30	30/12/2025,17:00	Daily	0	yes	No
32	230kV Bus Bar -2	Hasnabad 230/132kV	31/12/2025,7:30	31/12/2025,17:00	Daily	0	yes	No
33	33/0.4KV Aux Tx.	Hasnabad 230/132kV	02/01/2026,7:30	02/01/2026,17:00	Daily	0	yes	No

kerd
22/09/2025

মোঃ মিরাজুল ইসলাম
আইডি নং: ০৩০৭৯০
উপ-সহকারী প্রকৌশলী
- কিলোমিটার দাফা-দক্ষিণ
পাটয়ার বিদ্যুৎ সঞ্চালন নিয়ন্ত্রণ

M. M. Rahman
22/09/2025

AE/SDE/XEN
(Mohammad Mustafizur Rahman)
ID No-03074
Executive Engineer (A/C)
GMD, Dhaka-South, Power Grid

Annual Maintenance Schedule 2025-26
GMD Dhaka-South.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
400 kV Transmission Lines								
1	400kV Meghnaghat-Aminbazar CKT-1 Dead line checking.	Hasnabad 230/132 & Munshiganj 132/33	17/02/2026,7:30	19/02/2026,17:00	Daily	0	yes	No
2	400kV Meghnaghat-Aminbazar CKT-2 Dead line checking.	Hasnabad 230/132 & Munshiganj 132/34	23/02/2026,7:30	26/02/2026,17:00	Daily	0	yes	No
3	400kV Aminbazar-Gopalganj CKT-1 Dead Line checking.	Sreenagar 132/33kV	20/12/2025,7:30	24/12/2025,17:00	Daily	0	yes	No
4	400kV Aminbazar-Gopalganj CKT-2 Dead Line checking.	Sreenagar 132/33kV	27/12/2025,7:30	31/12/2025,17:00	Daily	0	yes	No
230 kV Transmission Lines								
1	230kV Meghnaghat -Shyampur ckt -1 bay.	Shampur 230/132kV	29/11/2025,7:30	29/11/2025,17:00	Daily	0	yes	No
2	230kV Meghnaghat -Shampur ckt -2 bay.	Shampur 230/132kV	30/11/2025,7:30	30/11/2025,17:00	Daily	0	yes	No
3	230kv Aminbazar- Keraniganj ckt -1 bay.	Keraniganj 230/132kV	01/12/2025,7:30	05/12/2025,17:00	Daily	0	yes	No
4	230kv Aminbazar- Keraniganj ckt -2 bay.	Keraniganj 230/132kV	06/12/2025,7:30	06/12/2024,17:00	Daily	0	yes	No
5	230kV Hasnabad- Shampur ckt-1 Bay.	Hasnabad & Shyampur 230/132kV	02/12/2025,7:30	03/12/2025,17:00	Daily	0	yes	No

heraj

[Signature]

Annual Maintenance Schedule 2025-26
GMD Dhaka-South.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
6	230kV Hasnabad -Shampur ckt-2 Bay.	Hasnabad & Shyampur 230/132kV	06/12/2025,7:30	07/12/2025,17:00	Daily	0	yes	No
7	230kV Hasnabad -Keraniganj ckt-1 Bay.	Keraniganj & Hasnabad 230/132kV	13/12/2025,7:30	14/12/2025,17:00	Daily	0	yes	No
8	230kV Hasnabad- Keraniganj ckt-2 Bay.	Keraniganj & Hasnabad 230/132kV	17/12/2025,7:30	18/12/2025,17:00	Daily	0	yes	No
9	230kV Shampur - Meghnaghat ckt -1 for Dead line checking.	Shyampur 230/132kV	02/01/2026,7:30	03/01/2026,17:00	Daily	0	yes	No
10	230kV Hasnabad-Shampur ckt -1 for Dead line checking.	Shy. & Has 230/132kV	05/01/2026,7:30	06/01/2026,17:00	Daily	0	yes	No
11	230kV Hasnabad- Shampur ckt -2 for Dead line checking.	Shy. & Has 230/132kV	07/01/2026,7:30	08/01/2026,17:00	Daily	0	yes	No
12	230kv Hasnabad -Keraniganj ckt 1 &2 (Alternatively) D/line Ckekcng.	Hasnabad 230/132kV	11/01/2026,7:30	11/01/2026,17:00	Daily	0	yes	No
13	230kV Shampur - Meghnaghat ckt -2 for Dead line checking.	Shyampur 230/132kV	09/01/2026,7:30	10/01/2026,17:00	Daily	0	yes	No
132 kV Transmission Lines								
1	132kv Keraniganj -Nawabganj ckt -1 bay.	Nawabganj 132/33kV & Keraniganj 230/132kV	09/11/2025,7:30	10/11/2025,17:00	Daily	0	yes	No

Kera

[Signature]

Annual Maintenance Schedule 2025-26
GMD Dhaka-South.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line.	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
2	132kV Shyampur -Fatullah ckt-1 bay.	Shampur 230/132kV	12/11/2025,7:30	12/11/2025,17:00	Daily	0	yes	No
3	132kv Nawabganj-keraniganj ckt -2 bay.	Nawabganj 132/33kV & Keraniganj 230/132kV	12/11/2025,7:30	13/11/2025,17:00	Daily	0	yes	No
4	132kV Shyampur -Fatullah ckt-2 bay.	Shampur 230/132kV	13/11/2025,7:30	13/11/2025,17:00	Daily	0	yes	No
5	132kV Keraniganj -Sreenagar ckt-1 bay.	Keraniganj 230/132kV & Sreenagar 132/33kV	15/11/2025,7:30	16/11/2025,17:00	Daily	0	yes	No
6	132kV Hasnabad -Keraniganj ckt-1 bay.	Keraniganj 230/132kV & Hasnabad 132/33kV	18/11/2025,7:30	18/11/2025,17:00	Daily	0	yes	No
7	132kV Hasnabad -Keraniganj ckt-2 bay.	Keraniganj 230/132kV & Hasnabad 132/33kV	19/11/2025,7:30	19/11/2025,17:00	Daily	0	yes	No
8	132kV Hasnabad -Shitallakhya ckt bay.	Hasnabad 132/33kV	28/11/2025,7:30	28/11/2025,17:00	Daily	0	yes	No
9	132kV Shyampur - Shyampur Old ckt-1 bay.	Shampur 230/132kV	21/11/2025,7:30	22/11/2025,17:00	Daily	0	yes	No
10	132kV Keraniganj-Sreenagar ckt-2 bay.	Keraniganj 230/132kV & Sreenagar 132/33kV	21/11/2025,7:30	22/11/2025,17:00	Daily	0	yes	No
11	132kV Shyampur - Shyampur Old ckt-2 bay.	Shampur 230/132kV	22/11/2025,7:30	22/11/2025,17:00	Daily	0	yes	No

Mera

[Signature]

Annual Maintenance Schedule 2025-26
GMD Dhaka-South.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
12	132kV Hasnabad - Fatullah ckt bay.	Hasnabad 132/33kV	24/11/2025,7:30	24/11/2025,17:00	Daily	0	yes	No
13	132kV Keraniganj - Ialbagh ckt-3 Bay.	Keraniganj 230/132kV	27/12/2025,7:30	27/12/2025,17:00	Daily	0	yes	No
14	132kV Keraniganj- Kamrangirchar Bay.	Keraniganj 230/132kV	26/12/2025,7:30	26/12/2025,17:00	Daily	0	yes	No
15	132kv Madanganj-Munshiganj ckt-1 bay.	Munshiganj 132/33kV	13/01/2026,7:30	13/01/2026,13:00	Daily	0	yes	No
16	132kv Madanganj-Munshiganj ckt-2 bay.	Munshiganj 132/33kV	14/12/2025,7:30	14/12/2025,17:00	Daily	0	yes	No
17	132KV Hasnabad -Keraniganj Ckt-1 Dead line checking.	Hasnabad 132/33kV & Keraniganj 230/132kV	11/1/2026,7:30	13/1/2026,17:00	Daily	0	yes	No
18	132kv Sreenagar -Keraniganj ckt-2 for Dead line checking.	Keraniganj 230/132kV & Sreenagar 132/33kV	13/01/2026,7:30	15/01/2026,17:00	Daily	0	yes	No
19	132KV Hasnabad -Shitalakhya & 132KV Hasnabad - Fatullah ckt for Dead line Checking. (Alternativelv)	Hasnabad 132/33kV	16/01/2026,7:30	16/01/2026,17:00	Daily	0	yes	No
20	132KV Hasnabad -Keraniganj Ckt-2 Dead line checking.	Hasnabad 132/33kV & Keraniganj 230/132kV	18/1/2026,7:30	20/1/2026,17:00	Daily	0	yes	No
21	132kv Sreenagar -Keraniganj ckt-1 for Dead line checking.	Keraniganj 230/132kV & Sreenagar 132/33kV	20/01/2026,7:30	22/01/2026,17:00	Daily	0	yes	No


Handwritten signature


Handwritten signature

Annual Maintenance Schedule 2025-26
GMD Dhaka-South.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line.	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
22	132kv Keraniganj- Nawabganj ckt-1 for Dead line checking.	Keraniganj 230/132kV & Nawabganj 132/33kV	25/01/2026,7:30	27/01/2026,17:00	Daily	0	yes	No
23	132kv Keraniganj- Nawabganj ckt-2 for Dead line checking.	Keraniganj 230/132kV & Nawabganj 132/33kV	28/01/2026,7:30	30/01/2026,17:00	Daily	0	yes	No
24	132kV Keraniganj - Lalbagn line-3 for Dead line Checking.	Keraniganj 230/132kV	24/01/2026,7:30	24/01/2026,17:00	Daily	0	yes	No
25	132kV keraniganj - Kamrangirchar line for Dead line Checking.	Keraniganj 230/132kV	23/01/2026,7:30	23/01/2026,17:00	Daily	0	yes	No
26	132kV Madanganj -Munshiganj ckt 1 &2 for Dead line Checking. (Alternatively)	Munshiganj 132/33kV	03/02/2026,7:30	03/02/2026,17:00	Daily	0	yes	No


 22/09/2025
 SAE/AE/SDE
 মোঃ নিরাজুল ইসলাম
 আইডি নং-০৩০৭৪
 ডপ.সহকারী প্রকৌশলী
 - বিদ্যুৎ বিভাগ ঢাকা-দক্ষিণ
 বাংলাদেশ বিদ্যুৎ প্রকৌশল নিয়ন্ত্রণ


 22/09/2025
 XEN
 (Mohammad Mustafizur Rahman)
 ID No-03074
 Executive Engineer (A/C)
 GMD, Dhaka-South, Power Grid

Annual Maintenance Schedule 2025-26
GMD: Narsingdi.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line Bay.

Sl No.	Name of Bay	Name of Grid Substation	Schedule Date	Schedule Time	Nature of Shutdown	Power Interruption (MW)	Work to be done	
							AM	SW
1	Tr-1(50/75 MVA) 132/33kV	Narsingdi 132/33kV GSS	16.11.25-17.11.25	08:00-17:00	Daily	0	Yes	
2	Tr-2(50/75 MVA) 132/33kV		18.11.25-19.11.25	08:00-17:00	Daily	0	Yes	
3	Tr-3(50/75 MVA) 132/33kV		11.12.25, 13.12.25	08:00-17:00	Daily	0	Yes	
4	Tr-4(50/75 MVA) 132/33kV		20.11.25, 22.11.25	08:00-17:00	Daily	0	Yes	
5	B Baria Ckt-1 Bay with Equipment		13.01.26	08:00-17:00	Daily	0	Yes	
6	B Baria Ckt-2 Bay with Equipment		14.01.26-15.01.26	08:00-17:00	Daily	0	Yes	
7	New Bhulta(Haripur) Bay with Equipment		17.12.25-18.12.25	08:00-17:00	Daily	0	Yes	
8	Old Bhulta(Bhulta) Bay with Equipment		20.12.25-21.12.25	08:00-17:00	Daily	0	Yes	
9	Ghorashal Ckt-1 Bay with Equipment		22.12.25-23.12.25	08:00-17:00	Daily	0	Yes	
10	Ghorashal Ckt-2 Bay with Equipment		24.12.25, 27.12.25	08:00-17:00	Daily	0	Yes	
11	132kV Busbar-1		14.12.25	08:00-17:00	Daily	0	Yes	
12	132kV Busbar-2		15.12.25	08:00-17:00	Daily	0	Yes	
13	Auxiliary Transformer-1&2		28.02.26	08:00-17:00	Daily	0	Yes	
14	Tr-1(120/140 MVA) 230/33kV	Ghorashal 230/33kV GSS	27.11.25, 29.11.25	08:00-17:00	Daily	70	Yes	
15	Ishwardi Ckt-1 Bay with Equipment		08.12.25-09.12.25	08:00-17:00	Daily	0	Yes	
16	Ishwardi Ckt-2 Bay with Equipment		13.12.25-14.12.25	08:00-17:00	Daily	0	Yes	
17	Busbar	12.02.26	08:00-17:00	Daily	0	Yes		
18	GT-1(80/120 MVA) 132/33kV	Bhulta 132/33kV GSS	23.11.25-24.11.25	08:00-17:00	Daily	50	Yes	
19	GT-2(80/120 MVA) 132/33kV		25.11.25-26.11.25	08:00-17:00	Daily	50	Yes	
20	Bhulta 400kV Bay with Equipment		02.12.25	08:00-17:00	Daily	0	Yes	
21	Narsingdi Bay with Equipment		30.12.25-31.12.25	08:00-17:00	Daily	0	Yes	
22	Auxiliary Transformer-1		14.02.26	08:00-17:00	Daily	0	Yes	
23	Capacitor Bank-1		15.02.26	08:00-17:00	Daily	0	Yes	
24	Capacitor Bank-2		16.02.26	08:00-17:00	Daily	0	Yes	
25	Tr-1(80/120 MVA) 132/33kV	Bajitpur 132/33kV GSS	30.11.25-01.12.25	08:00-17:00	Daily	0	Yes	
26	Tr-2(80/120 MVA) 132/33kV		09.12.25-10.12.25	08:00-17:00	Daily	0	Yes	
27	Kishoreganj CKT-1 Bay with Equipment		15.02.26-16.02.26	08:00-17:00	Daily	0	Yes	
28	Kishoreganj CKT-2 Bay with Equipment		17.02.26-18.02.26	08:00-17:00	Daily	0	Yes	
29	Ashuganj CKT-1 Bay with Equipment		22.02.26-23.02.26	08:00-17:00	Daily	0	Yes	
30	Ashuganj CKT-2 Bay with Equipment		24.02.26-25.02.26	08:00-17:00	Daily	0	Yes	
31	132kV Busbar-1		28.12.25	08:00-17:00	Daily	0	Yes	
32	132kV Busbar-2		29.12.25	08:00-17:00	Daily	0	Yes	
33	Auxiliary Transformer-1&2		26.02.26	08:00-17:00	Daily	0	Yes	

Handwritten signature
AE/SDE 19/09/25

Mohammed Hanif Miah
ID No-0975
Assistant Engineer (Add.)
GMD, Power Grid, Narsingdi.

Handwritten signature
XEN 19/09/25

Md. Arifur Kabir
ID-01201
Executive Engineer
GMD, Power Grid, Narsingdi.

Annual Maintenance Schedule 2025-26, GMD: Narsingdi.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date	Schedule Time	Nature of Shutdown	Power Interruption (MW)	Work to be done	
							AM	SW
230 kV Transmission Lines								
1	Ashuganj-Ghorashal Ckt-1 (Tower No: 61-122)	Narsingdi 132kV GSS	19.01.26	08:00-17:00	Daily	0	Yes	
2	Ashuganj-Ghorashal Ckt-2 (Tower No: 61-122)		20.01.26	08:00-17:00	Daily	0	Yes	
3	Ashuganj-Sreepur Ckt-1 (Tower No: 01-103)		03.12.25-04.12.25	08:00-17:00	Daily	0	Yes	
4	Ashuganj-Sreepur Ckt-2 (Tower No: 01-103)		06.12.25-07.12.25	08:00-17:00	Daily	0	Yes	
5	Ashuganj-Midland (Tower No: 01-16)		22.01.26	08:00-17:00	Daily	0	Yes	
6	Ashuganj-Ghorashal Ckt-1 (Tower No: 01-60)	Ghorashal 230/33kV GSS	18.01.26	08:00-17:00	Daily	0	Yes	
7	Ashuganj-Ghorashal Ckt-2 (Tower No: 01-60)		21.01.26	08:00-17:00	Daily	0	Yes	
8	Ghorashal-Ishwardi Ckt-1 (Tower No: 01-30)		07.12.25	08:00-17:00	Daily	0	Yes	
9	Ghorashal-Ishwardi Ckt-2 (Tower No: 01-30)		13.12.25	08:00-17:00	Daily	0	Yes	
132 kV Transmission Lines								
1	Ashuganj-Ghorashal Ckt-1 (Tower No: 61-144)	Narsingdi 132kV GSS	01.01.26, 03.01.26	08:00-17:00	Daily	0	Yes	
2	Ashuganj-Ghorashal Ckt-2 (Tower No: 61-144)		06.01.26-07.01.26	08:00-17:00	Daily	0	Yes	
3	B.Barua-Narsingdi Ckt-1 (Tower No: 153-186)		12.01.26	08:00-17:00	Daily	0	Yes	
4	B.Barua-Narsingdi Ckt-2 (Tower No: 153-186)		17.01.26	08:00-17:00	Daily	0	Yes	
5	Ashuganj-Ghorashal Ckt-1 (Tower No: 01-60)	Ghorashal 230/33kV GSS	04.01.26	08:00-17:00	Daily	0	Yes	
6	Ashuganj-Ghorashal Ckt-2 (Tower No: 01-60)		05.01.26	08:00-17:00	Daily	0	Yes	
7	Ghorashal -Seven Rings (Tower No: 1-27)		08.01.26	08:00-17:00	Daily	0	Yes	
8	Ghorashal-Narsingdi CKT-1 (Tower No: 123-149)		25.01.26	08:00-17:00	Daily	0	Yes	
9	Ghorashal-Narsingdi CKT-2 (Tower No: 123-149)		27.01.26	08:00-17:00	Daily	0	Yes	
10	400kV Bhulta(New)-Bhulta 132kV(Old) (Tower No: 42-100)	Bhulta 132/33kV GSS	29.1.26-31.01.26	08:00-17:00	Daily	0	Yes	
11	Bhulta 132kV-Narsingdi 132kV(New) Ckt-1 (Tower No: 100-150)		01.02.26-02.02.26	08:00-17:00	Daily	0	Yes	
12	Bhulta 132kV-Narsingdi 132kV(New) Ckt-2 (Tower No: 100-150)		26.01.26	08:00-17:00	Daily	0	Yes	
13	Ghorashal-Narsingdi CKT-1 (Tower No: 100-123)		24.01.26	08:00-17:00	Daily	0	Yes	
14	Ghorashal-Narsingdi CKT-2 (Tower No: 100-123)		28.01.26	08:00-17:00	Daily	0	Yes	
15	Ashuganj-Bajitpur CKT-1 (Tower No: 01-92)	Bajitpur 132/33kV GSS	03.02.26-05.03.26	08:00-17:00	Daily	0	Yes	
16	Ashuganj-Bajitpur CKT-2 (Tower No: 01-92)		07.02.26-09.03.26	08:00-17:00	Daily	0	Yes	
17	Bajitpur-Kishoreganj CKT-1 (Tower No: 92-109)		10.02.26	08:00-17:00	Daily	0	Yes	
18	Bajitpur-Kishoreganj CKT-2 (Tower No: 92-109)		11.02.26	08:00-17:00	Daily	0	Yes	


 19/01/25
 A.E.S/DIA
Mohammed Hanif Miah
 ID No-0975
 Assistant Engineer (Add.)
 GMD, Power Grid, Narsingdi


 19/01/25
 KEN
Md. Arifur Kabir
 ID-01201
 Executive Engineer
 GMD, Power Grid, Narsingdi

Annual Maintenance Schedule 2025-26
GMD Dhaka (East)

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
400 kV Transmission Lines									
1	Meghnaght-Aminbazar Circuit-1, Tower No (01-35)	Meghnaghat 230kV	17/02/26,08:00	19/02/26, 17:00	Daily	No	No	yes	
2	Meghnaght-Aminbazar Circuit-2, Tower No (01-35)		23/02/26,08:00	26/02/26,17:00	Daily	No	No	yes	
230 kV Transmission Lines									
1	Meghnaght-Cumilla, Circuit-1 Tower No (01-44)	Meghnaghat 230kV	02/11/25,08:00	04/11/25, 17:00	Daily	No	No	yes	
2	Meghnaght-Cumilla, Circuit-2 Tower No (01-44)		05/11/25,08:00	08/11/25, 17:00	Daily	No	No	yes	
3	Busbar-1		26/11/25,08:00	26/11/25,17:00	Daily	No	Another Bus Section can be carried maximum Load 2200A, Bus Capacity 2200A .	yes	
4	Busbar-2		27/11/25,08:00	27/11/25,17:00	Daily	No	Another Bus Section can be carried maximum Load 2200A, Bus Capacity 2200A .	yes	
5	Meghnaghat-MPL ST (Bay Equipment)		06/12/25,08:00	06/12/25,17:00	Daily	No	MPL 450 MW Will be go Shutdown	yes	
6	Meghnaghat-SMPCL-2 (Bay Equipment)		13/12/25,08:00	13/12/25,17:00	Daily	No	SMPL 335MW Will be go Shutdown	yes	
7	Meghnaghat-Haripur-1 (Bay Equipment)		19/12/25,08:00	21/12/25, 17:00	Daily	No	Another circuit can be carried maximum Load 1400A	yes	
8	Meghnaghat-Haripur-2 (Bay Equipment)		25/12/25,08:00	27/12/25, 17:00	Daily	No	Another circuit can be carried maximum Load 1400A	yes	

(Signature)

(Signature)

9	Vulta -Rampura,Cicuit-1, Tower No (01-26)	Haripur 230/132kV SS	15/11/25,08:00	16/11/25, 17:00	Daily	No	No	yes
10	Haripur-Siddhirganj,Circuit-1, (Bay Equipment)		16/11/25,08:00	16/11/25, 17:00	Daily	No	No	yes
11	Haripur-Vulta,Circuit-1, Tower No (01-35)		17/11/25,08:00	18/11/25, 17:00	Daily	No	No	yes
12	Haripur-Siddhirganj,Circuit-2, (Bay Equipment)		17/11/25,08:00	17/11/25, 17:00	Daily	No	No	yes
13	Haripur-HPL,Circuit-1,Tower 03		18/11/25,08:00	18/11/25, 17:00	Daily	No	No	yes
14	Vulta -Rampura,Cicuit-2, Tower No (01-26)		19/11/25,08:00	20/11/25, 17:00	Daily	No	No	yes
15	Haripur-HPL,Circuit-2,Tower 03		19/11/25,08:00	19/11/25, 17:00	Daily	No	No	yes
16	Haripur-Vulta,Circuit-2, Tower No (01-35)		22/11/25,08:00	23/11/25, 17:00	Daily	No	No	yes
17	Busbar-1		30/11/25,08:00	01/12/25, 17:00	Daily	No	No	yes
18	Busbar-2		02/12/25,08:00	03/12/25, 17:00	Daily	No	No	yes
19	Haripur-Meghnaghat,Circuit-1, Tower No (01-35)		19/12/25,08:00	21/12/25, 17:00	Daily	No	Another circuit can be carried maximum Load 1200A	yes
20	Haripur-Meghnaghat,Circuit-2, Tower No (01-35)		25/12/25,08:00	27/12/25, 17:00	Daily	No	Another circuit can be carried maximum Load 1200A	yes
21	Siddhirganj-Maniknagar, Circuit-1, (Tower 01-16)	Siddhirganj 230/132kV SS	30/11/25,08:00	01/12/25, 17:00	Daily	No	No	yes
22	Siddhirganj-Maniknagar, Circuit-2, (Tower 01-16)		02/12/25,08:00	03/12/25, 17:00	Daily	No	No	yes
23	Haripur-Siddhirganj,Circuit-1, Tower 06		16/11/25,08:00	16/11/25, 17:00	Daily	No	No	yes
24	Haripur-Siddhirganj,Circuit-2, Tower 06		17/11/25,08:00	17/11/25, 17:00	Daily	No	No	yes
25	335MW EGCB-1 (Bay Equipment)		18/11/25,08:00	18/11/25, 17:00	Daily	No	335 MW Power Station will go Shutdown	yes
26	335MW EGCB-2 (Bay Equipment)		19/11/25,08:00	19/11/25, 17:00	Daily	No	335 MW Power Station will go Shutdown	yes
27	Busbar-1		20/11/25,08:00	20/11/25, 17:00	Daily	No	No	yes
28	Busbar-2		22/11/25,08:00	22/11/25, 17:00	Daily	No	No	yes
29	Meghnaghat-Shympur, Circuit-1, Tower 09(Tapping to Haripur SS)	Siddhirganj 132/33kV SS	04/12/25,08:00	04/12/25, 17:00	Daily	No	Another circuit can be carried maximum Load 1200A	yes
30	Meghnaghat-Shympur, Circuit-2, Tower 09(Tapping to Haripur SS)		06/12/25,08:00	06/12/25, 17:00	Daily	No	Another circuit can be carried maximum Load 1200A	yes

132 kV Transmission Lines/Bay									
1	Haripur-Ullon (Bay Equipment)	Haripur 230/132kV SS	04/12/25,08:00	04/12/25, 17:00	Daily	No	No	yes	
2	EGCB 412MW PS (Bay Equipment)		05/12/25,08:00	05/12/25,08:00	Daily	No	412MW Power Station Will go Shutdown	yes	
3	Haripur-Vulta (400kV) Circuit-1, Tower (01-30)		06/12/25,08:00	07/12/25, 17:00	Daily	No	No Load Shade Will Occur	yes	
4	Haripur-Vulta (400kV) Circuit-2, Tower (01-30)		08/12/25,08:00	09/12/25, 17:00	Daily	No	No Load Shade Will Occur	yes	
5	Vulta (400kV) - Vulta(132kV) , Tower (31-40)		10/12/25,08:00	10/12/25, 17:00	Daily	No	No Load Shade Will Occur		
6	Vulta (400kV) - Narsingdi Tower (31-40)		11/12/25,08:00	11/12/25, 17:00	Daily	No	Some Load Shade Will Occur at Narshingdi SS		
7	Haripur-Sonargon,Circuit-1 (Bay Equipment)		13/12/25,08:00	15/12/25, 17:00	Daily	No	Another Circuit Can be carried Maximum Load 600A	yes	
8	Haripur-Rahim steel (Bay Equipment)		17/12/25,08:00	17/12/25,17:00	Daily	No	Rahim steel will go shutdown	yes	
9	Haripur-Sonargon,Circuit-2 (Bay Equipment)		22/12/25,08:00	24/12/25, 17:00	Daily	No	Another Circuit Can be carried Maximum Load 600A	yes	
10	Haripur-Madanganj, Circuit-1(Bay Equipment)		03/01/26,08:00	04/01/26, 17:00	Daily	No	Another Circuit Can be carried Maximum Load 600A	yes	
11	Haripur-Madanganj,Circuit-2 (Bay Equipment)		05/01/26,08:00	06/01/26, 17:00	Daily	No	Another Circuit Can be carried Maximum Load 600A	yes	
12	Haripur-Siddhirganj,Circuit-1 (Bay Equipment)		07/01/26,08:00	08/01/26, 17:00	Daily	No	Another Circuit Can be carried Maximum Load 550A	yes	
13	Haripur-Siddhirganj,Circuit-2 (Bay Equipment)		10/01/26,08:00	11/01/26, 17:00	Daily	No	Another Circuit Can be carried Maximum Load 550A	yes	
14	Main Busbar,Section-1		18/12/25,08:00	18/12/25,17:00	Daily	No	No	yes	
15	Reserve Busbar,Section-1		20/12/25,08:00	20/12/25,17:00	Daily	No	No	yes	
16	Main Busbar,Section-2		21/12/25,08:00	21/12/25,17:00	Daily	No	No	yes	
17	Reserve Busbar,Section-2		22/12/25,08:00	22/12/25,17:00	Daily	No	No	yes	
18	Bus Coupler-1		23/12/25,08:00	23/12/25,17:00	Daily	No	No	yes	
19	Bus Coupler-2		24/12/25,08:00	24/12/25,17:00	Daily	No	No	yes	

(Signature)

(Signature)

20	Haripur-Sonargaon, Circuit-1, Tower(01-16) Upto Taping Point.	Siddhirganj 132/33kV SS	13/12/25,08:00	15/12/25, 17:00	Daily	No	Another Circuit Can be carried Maximum Load 600A	yes	
21	Haripur-Sonargaon, Circuit-2, Tower(01-16) Upto Tapping Point.		20/12/25,08:00	22/12/25, 17:00	Daily	No	Another Circuit Can be carried Maximum Load 600A	yes	
22	Sonargaon-Haripur, Cicuit-1, Tower No (01-35) Four Ckt Line.	Sonargaon 132/33kV SS	13/12/25,08:00	15/12/25, 17:00	Daily	No	Another Circuit Can be carried Maximum Load 600A	yes	
23	Sonargaon-Haripur, Cicuit-2, Tower No (01-35) Four Ckt Line.		20/12/25,08:00	22/12/25, 17:00	Daily	No	Another Circuit Can be carried Maximum Load 600A	yes	
24	Sonargaon-Daudkandi, Cicuit-1, Tower (01-35) Four Ckt Line		13/01/26,08:00	14/01/26, 17:00	Daily	No	No	yes	
25	Sonargaon-Daudkandi, Cicuit-2, Tower (01-35) Four Ckt Line		18/01/26,08:00	19/01/26, 17:00	Daily	No	No	yes	
26	Sonargaon-Daudkandi, Cicuit-1, Tower (17-110)(Old Number).		13/01/26,08:00	17/01/26, 17:00	Daily	No	No	yes	
27	Sonargaon-Daudkandi, Cicuit-2, Tower (17-110)(Old Number).	18/01/26,08:00	22/01/26, 17:00	Daily	No	No	yes		
28	Ullon-1,Bay Equipment	Siddhirganj 132/33kV SS	03/01/26,08:00	03/01/26, 17:00	Daily	No	Another Circuit Can be carried Maximum Load 500A	yes	
29	Ullon-2,Bay Equipment		04/01/26,08:00	04/01/26, 17:00	Daily	No	Another Circuit Can be carried Maximum Load 500A	yes	
30	Siddhirganj-Dutchbangla, Tower-08		05/01/26,08:00	05/01/26, 17:00	Daily	No	100MW Dutchbangla PS will go Shutdown	yes	
31	Siddhirganj-Haripur-1,Tower 01-08 &(Bay Equipment)		07/01/26,08:00	08/01/26, 17:00	Daily	No	No	yes	
32	Siddhirganj-Haripur-2,Tower 01-08 &(Bay Equipment)		10/01/26,08:00	11/01/26, 17:00	Daily	No	No	yes	
33	Siddhirganj 210MW PS(Bay Equipment)		12/01/26,08:00	12/01/26, 17:00	Daily	No	210MW PS Aux Will go Shutdown	yes	
34	Siddhirganj-Matuail (Bay Equipment)		13/01/26,08:00	13/01/26, 17:00	Daily	No	No	yes	
35	Busbar-1		14/01/26,08:00	14/01/26, 17:00	Daily	No	No	yes	
36	Busbar-2		15/01/26,08:00	15/01/26, 17:00	Daily	No	No	yes	

(Handwritten signatures)

37	Madanganj-Summit 102 MW PS	Madanganj 132/33kV SS	04/12/25,08:00	04/12/25, 17:00	Daily	No	No	yes		
38	Madanganj-Summit 55 MW PS		06/12/25,08:00	06/12/25, 17:00	Daily	No	No	yes		
39	Madanganj-Bosundhara Cement		07/12/25,08:00	07/12/25, 17:00	Daily	No	No	yes		
40	Madanganj-Haripur,Circuit 1, Tower(01-44)		03/01/26,08:00	04/01/26, 17:00	Daily	No	No	yes		
41	Madanganj-Haripur,Circuit 2, Tower(01-44)		05/01/26,08:00	06/01/26, 17:00	Daily	No	No	yes		
42	Madanganj-Sitalokkha, Tower 11		11/01/26,08:00	11/01/26, 17:00	Daily	No	No	yes		
43	Madanganj-Fatulla, Tower 26		12/01/26,08:00	12/01/26, 17:00	Daily	No	No	yes		
44	Madanganj-Munsiganj Circuit-1 (Bay Equipment)		13/01/26,08:00	13/01/26, 17:00	Daily	No	No	yes		
45	Madanganj-Munsiganj Circuit-2 (Bay Equipment)		14/01/26,08:00	14/01/26, 17:00	Daily	No	No	yes		
46	Main Busbar		08/12/25,08:00	08/12/25, 17:00	Daily	No	No	yes		
47	Reserve Busbar		09/12/25,08:00	09/12/25, 17:00	Daily	No	No	yes		
48	Bus Coupler		10/12/25,08:00	10/12/25, 17:00	Daily	No	No	yes		
49	Sonargaon-OPML, Tower 20		Sonargaon 132/33kV SS	13/01/26,08:00	14/01/26, 17:00	Daily	No	No	yes	
50	Sonargaon-OPSL, Tower 21			15/01/26,08:00	17/01/26, 17:00	Daily	No	No	yes	
51	Sonargaon-Basundhara (Bay Equipment)	16/11/25,08:00		16/11/25,17:00	Daily	No	No	yes		
52	Sonargaon-Tasnim Chemical (Bay Equipment)	17/11/25,08:00		17/11/25,17:00	Daily	No	No	yes		
53	Main Busbar	18/11/25,08:00		18/11/25,17:00	Daily	No	No	yes		
54	Reserve Busbar	19/11/25,08:00		19/11/25,17:00	Daily	No	No	yes		
55	Bus Coupler	20/11/25,08:00		20/11/25,17:00	Daily	No	No	yes		


01/09/25
AE/SDE

Md. Zahangir Alam
Assistant Engineer
ID No: 00874
Haripur 230/132 KV Grid Sub-Station
GMD Dhaka (East), Power Grid


02/02/26
XEN

Md. Amran Ali
ID No: 00288
Executive Engineer
GMD Dhaka (East), Power Grid

Annual Maintenance Schedule 2025-26
GMD Dhaka(East)

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

A.230/132kV Transformer

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transfor)	Work to be done	
			From	To				AM	SW
1	230/132kV ATR-1,225MVA.	Haripur 230/132kV SS	11/11/25,08:00	13/11/25, 17:00	Daily	No		Yes	
2	230/132kV ATR-2,225MVA.		24/11/25,08:00	26/11/25, 17:00	Daily	No		Yes	
3	230/132kV ATR-3,225MVA.		29/12/25,08:00	31/12/25, 17:00	Daily	No		Yes	
4	230/132kV MTR-1,300MVA.	Siddhirganj 230/132kV	03/01/26,08:00	05/01/26, 17:00	Daily	No		Yes	
5	230/132kV MTR-2,300MVA.		06/01/26,08:00	07/01/26, 17:00	Daily	No		Yes	

B.132/33kV Transformer

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transfor)	Work to be done	
			From	To				AM	SW
1	132/33kV T-1(REB),80/120MVA	Haripur 230/132kV SS	02/01/26,08:00	02/01/26,17:00	Daily	20		Yes	
2	132/33kV T-1(REB),80/120MVA		09/01/26,08:00	09/01/26,17:00	Daily	20		Yes	
3	132/33kV T-2(REB),80/120MVA		16/01/26,08:00	16/01/26,17:00	Daily	20		Yes	
4	132/33kV T-2(REB),80/120MVA		23/01/26,08:00	23/01/26,17:00	Daily	20		Yes	
5	132/33kV T1,80/120MVA	Siddhirganj 132/33kV SS	19/12/25,08:00	19/12/25,17:00	Daily	15		Yes	
6	132/33kV T1,80/120MVA		26/12/25,08:00	26/12/25,17:00	Daily	15		Yes	
7	132/33kV T2,80/120MVA		02/01/26,08:00	02/01/26,17:00	Daily	15		Yes	
8	132/33kV T2,80/120MVA		09/01/26,08:00	09/01/26,17:00	Daily	15		Yes	
9	132/33kV T3,80/120MVA		16/01/26,08:00	16/01/26,17:00	Daily	15		Yes	
10	132/33kV T3,80/120MVA		23/01/26,08:00	23/01/26,17:00	Daily	15		Yes	
11	132/33kV T1,80/120MVA	Sonargaon 132/33kV SS	05/12/25,08:00	06/12/25,17:00	Daily	20		Yes	
12	132/33kV T1,80/120MVA		12/12/25,08:00	12/12/25,17:00	Daily	20		Yes	
13	132/33kV T2,80/120MVA		19/12/25,08:00	19/12/25,17:00	Daily	20		Yes	
14	132/33kV T2,80/120MVA		26/12/25,08:00	26/12/25,17:00	Daily	20		Yes	
15	132/33kV T1,35/50MVA	Madanganj 132/33kV SS	06/12/25,08:00	06/12/25,17:00	Daily	0		Yes	
16	132/33kV T1,35/50MVA		13/12/25,08:00	13/12/25,17:00	Daily	0		Yes	
17	132/33kV T2,35/50MVA		20/12/25,08:00	20/12/25,17:00	Daily	0		Yes	
18	132/33kV T2,35/50MVA		27/12/25,08:00	27/12/25,17:00	Daily	0		Yes	



 AE/SDE
Md. Zahangir Alam
 Assistant Engineer
 ID No: 00874
 Haripur 230/132 KV Grid Sub-Station
 GMD Dhaka (East), Power Grid


 XEN
Md. Amran Ali
 ID No: 00288
 Executive Engineer
 GMD Dhaka (East), Power Grid

Annual Maintenance Schedule 2025-26
Grid Circle, Dhaka (South), Power Grid


A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
400 kV Transmission Lines									
1	Meghnaghat-Korerhat Ckt-1 (Tower no. 1 - 54) & Reactor Bay	Meghnaghat 400/230 kV Grid Sub-station.	30/01/26; 8:00	01/02/26, 17:00	Daily	0		yes	
2	Meghnaghat-Madunaghat Ckt-2 (Tower no. 1 - 54) & Reactor Bay		02/02/26, 8:00	04/02/26, 17:00	Daily	0		yes	
3	Meghnaghat-Aminbazar Ckt-1 Bay		17/01/26; 8:00	19/01/26, 17:00	Daily	0		yes	
4	Meghnaghat-Aminbazar Ckt-2 Bay		25/01/26, 8:00	26/01/26, 17:00	Daily	0		yes	
5	Relaience PP Ckt-1 Bay	Meghnaghat 400/230 kV Grid Sub-station.	01/12/25, 8:00	02/12/25, 17:00	Daily	0		yes	
6	Relaience PP Ckt- 2 Bay		3/12/25; 8:00	04/12/25, 17:00	Daily	0		yes	
7	Unique PP Bay		07/12/25, : 8:00	08/12/25, 17:00	Daily	0		yes	
8	Summit PP Bay		09/12/25, : 8:00	10/12/25, 17:00	Daily	0		yes	
230 kV Transmission Lines									
1	Meghnaghat-Shyampur Ckt-1 Bay	Meghnaghat 400/230 kV Grid Sub-station.	27/01/26; 8:00	28/01/26, 17:00	Daily	0		yes	
2	Meghnaghat-Shyampur Ckt-2 Bay		29/01/26, 8:00	31/01/26, 17:00	Daily	0		yes	


21.09.25

AE/SDE

MD NAZMUL ISLAM
ID No. - 05546
Assistant Engineer
Meghnaghat 400/230 KV Grid Sub-Station,
Grid Circle Dhaka (South), Power Grid


21.09.25

XEN

Mohammad Hossain
ID No. - 01110
Executive Engineer
Meghnaghat 400/230 KV Grid Sub-Station,
Grid Circle Dhaka (South) P.O. P.O.

Annual Maintenance Schedule 2025-26

Grid Circle, Dhaka (South), Power Grid

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
1	400/230 kV, 500/750 MVA Transformer -1 & 230 kV Bus-Section -1	Meghnaghat	13/01/26, 8:00	14/01/26, 17:00	Daily	0		yes	
2	400/230 kV, 500/750 MVA Transformer -2 & 230 kV Bus-Section -2	400/230 kV Grid Sub-station.	15/01/26, 8:00	16/01/26, 17:00	Daily	0		Yes	

[Signature]
21.09.25

AE/SDE

MD NAZMUL ISLAM
ID No. - 05546
Assistant Engineer
Meghnaghat 400/230 KV Grid Sub-Station
Grid Circle Dhaka (South), Power Grid

[Signature]
21.09.25

XEN

Mohammad Hossain
ID No. - 11181
Assistant Engineer
Meghnaghat 400/230 KV Grid Sub-Station
Grid Circle Dhaka (South), Power Grid

Annual Maintenance Schedule 2025-26
GMD Dhaka (East)

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
400 kV Transmission Lines								
1	Meghnaght-Aminbazar Circuit-1, Tower No (01-35)	Meghnaghat 230kV	17/02/26,08:00	19/02/26, 17:00	Daily	No	yes	
2	Meghnaght-Aminbazar Circuit-2, Tower No (01-35)		23/02/26,08:00	26/02/26,17:00	Daily	No	yes	
230 kV Transmission Lines								
1	Meghnaght-Cumilla, Circuit-1 Tower No (01-44)	Meghnaghat 230kV	02/11/25,08:00	04/11/25, 17:00	Daily	No	yes	
2	Meghnaght-Cumilla, Circuit-2 Tower No (01-44)		05/11/25,08:00	08/11/25, 17:00	Daily	No	yes	
3	Busbar-1		26/11/25,08:00	26/11/25,17:00	Daily	No	yes	
4	Busbar-2		27/11/25,08:00	27/11/25,17:00	Daily	No	yes	
5	Meghnaghat-MPL ST (Bay Equipment)		06/12/25,08:00	06/12/25,17:00	Daily	No	yes	
6	Meghnaghat-SMPCL-2 (Bay Equipment)		13/12/25,08:00	13/12/25,17:00	Daily	No	yes	
7	Meghnaghat-Haripur-1 (Bay Equipment)		19/12/25,08:00	21/12/25, 17:00	Daily	No	yes	
8	Meghnaghat-Haripur-2 (Bay Equipment)		25/12/25,08:00	27/12/25, 17:00	Daily	No	yes	

Handwritten signature

Handwritten signature

9	Vulta -Rampura,Cicuit-1, Tower No (01-26)	Haripur 230/132kV SS	15/11/25,08:00	16/11/25, 17:00	Daily	No	yes		
10	Haripur-Siddhirganj,Circuit-1, (Bay Equipment)		16/11/25,08:00	16/11/25, 17:00	Daily	No	yes		
11	Haripur-Vulta,Circuit-1, Tower No (01-35)		17/11/25,08:00	18/11/25, 17:00	Daily	No	yes		
12	Haripur-Siddhirganj,Circuit-2, (Bay Equipment)		17/11/25,08:00	17/11/25, 17:00	Daily	No	yes		
13	Haripur-HPL,Circuit-1,Tower 03		18/11/25,08:00	18/11/25, 17:00	Daily	No	yes		
14	Vulta -Rampura,Cicuit-2, Tower No (01-26)		19/11/25,08:00	20/11/25, 17:00	Daily	No	yes		
15	Haripur-HPL,Circuit-2,Tower 03		19/11/25,08:00	19/11/25, 17:00	Daily	No	yes		
16	Haripur-Vulta,Circuit-2, Tower No (01-35)		22/11/25,08:00	23/11/25, 17:00	Daily	No	yes		
17	Busbar-1		30/11/25,08:00	01/12/25, 17:00	Daily	No	yes		
18	Busbar-2		02/12/25,08:00	03/12/25, 17:00	Daily	No	yes		
19	Haripur-Meghnaghat,Circuit-1, Tower No (01-35)		19/12/25,08:00	21/12/25, 17:00	Daily	No	yes		
20	Haripur-Meghnaghat,Circuit-2, Tower No (01-35)		25/12/25,08:00	27/12/25, 17:00	Daily	No	yes		
21	Siddhirganj-Maniknagar, Circuit-1, (Tower 01-16)		Siddhirganj 230/132kV SS	30/11/25,08:00	01/12/25, 17:00	Daily	No	yes	
22	Siddhirganj-Maniknagar, Circuit-2, (Tower 01-16)			02/12/25,08:00	03/12/25, 17:00	Daily	No	yes	
23	Haripur-Siddhirganj,Circuit-1, Tower 06			16/11/25,08:00	16/11/25, 17:00	Daily	No	yes	
24	Haripur-Siddhirganj,Circuit-2, Tower 06			17/11/25,08:00	17/11/25, 17:00	Daily	No	yes	
25	335MW EGCB-1 (Bay Equipment)			18/11/25,08:00	18/11/25, 17:00	Daily	No	yes	
26	335MW EGCB-2 (Bay Equipment)	19/11/25,08:00		19/11/25, 17:00	Daily	No	yes		
27	Busbar-1	20/11/25,08:00		20/11/25, 17:00	Daily	No	yes		
28	Busbar-2	22/11/25,08:00		22/11/25, 17:00	Daily	No	yes		
29	Meghnaghat-Shympur, Circuit-1, Tower 09(Tapping to Haripur SS)	Siddhirganj 132/33kV SS		04/12/25,08:00	04/12/25, 17:00	Daily	No	yes	
30	Meghnaghat-Shympur, Circuit-2, Tower 09(Tapping to Haripur SS)			06/12/25,08:00	06/12/25, 17:00	Daily	No	yes	

132 kV Transmission Lines/Bay								
1	Haripur-Ullon (Bay Equipment)	Haripur 230/132kV SS	04/12/25,08:00	04/12/25, 17:00	Daily	No	yes	
2	EGCB 412MW PS (Bay Equipment)		05/12/25,08:00	05/12/25,08:00	Daily	No	yes	
3	Haripur-Vulta (400kV) Circuit-1, Tower (01-30)		06/12/25,08:00	07/12/25, 17:00	Daily	No	yes	
4	Haripur-Vulta (400kV) Circuit-2, Tower (01-30)		08/12/25,08:00	09/12/25, 17:00	Daily	No	yes	
5	Vulta (400kV) - Vulta(132kV) , Tower (31-40)		10/12/25,08:00	10/12/25, 17:00	Daily	No		
6	Vulta (400kV) - Narsingdi Tower (31-40)		11/12/25,08:00	11/12/25, 17:00	Daily	No		
7	Haripur-Sonargon,Circuit-1 (Bay Equipment)		13/12/25,08:00	15/12/25, 17:00	Daily	No	yes	
8	Haripur-Rahim steel (Bay Equipment)		17/12/25,08:00	17/12/25,17:00	Daily	No	yes	
9	Haripur-Sonargon,Circuit-2 (Bay Equipment)		22/12/25,08:00	24/12/25, 17:00	Daily	No	yes	
10	Haripur-Madanganj, Circuit-1(Bay Equipment)		03/01/26,08:00	04/01/26, 17:00	Daily	No	yes	
11	Haripur-Madanganj,Circuit-2 (Bay Equipment)		05/01/26,08:00	06/01/26, 17:00	Daily	No	yes	
12	Haripur-Siddhirganj,Circuit-1 (Bay Equipment)		07/01/26,08:00	08/01/26, 17:00	Daily	No	yes	
13	Haripur-Siddhirganj,Circuit-2 (Bay Equipment)		10/01/26,08:00	11/01/26, 17:00	Daily	No	yes	
14	Main Busbar,Section-1		18/12/25,08:00	18/12/25,17:00	Daily	No	yes	
15	Reserve Busbar,Section-1		20/12/25,08:00	20/12/25,17:00	Daily	No	yes	
16	Main Busbar,Section-2		21/12/25,08:00	21/12/25,17:00	Daily	No	yes	
17	Reserve Busbar,Section-2		22/12/25,08:00	22/12/25,17:00	Daily	No	yes	
18	Bus Coupler-1		23/12/25,08:00	23/12/25,17:00	Daily	No	yes	
19	Bus Coupler-2		24/12/25,08:00	24/12/25,17:00	Daily	No	yes	

Handwritten signature

Handwritten signature

20	Haripur-Sonargaon, Circuit-1, Tower(01-16) Upto Taping Point.	Siddhirganj 132/33kV SS	13/12/25,08:00	15/12/25, 17:00	Daily	No	yes	
21	Haripur-Sonargaon, Circuit-2, Tower(01-16) Upto Tapping Point.		20/12/25,08:00	22/12/25, 17:00	Daily	No	yes	
22	Sonargaon-Haripur, Cicuit-1, Tower No (01-35) Four Ckt Line.	Sonargaon 132/33kV SS	13/12/25,08:00	15/12/25, 17:00	Daily	No	yes	
23	Sonargaon-Haripur, Cicuit-2, Tower No (01-35) Four Ckt Line.		20/12/25,08:00	22/12/25, 17:00	Daily	No	yes	
24	Sonargaon-Daudkandi, Cicuit-1, Tower (01-35) Four Ckt Line		13/01/26,08:00	14/01/26, 17:00	Daily	No	yes	
25	Sonargaon-Daudkandi, Cicuit-2, Tower (01-35) Four Ckt Line		18/01/26,08:00	19/01/26, 17:00	Daily	No	yes	
26	Sonargaon-Daudkandi, Cicuit-1, Tower (17-110)(Old Number).	Siddhirganj 132/33kV SS	13/01/26,08:00	17/01/26, 17:00	Daily	No	yes	
27	Sonargaon-Daudkandi, Cicuit-2, Tower (17-110)(Old Number).		18/01/26,08:00	22/01/26, 17:00	Daily	No	yes	
28	Ullon-1,Bay Equipment		03/01/26,08:00	03/01/26, 17:00	Daily	No	yes	
29	Ullon-2,Bay Equipment		04/01/26,08:00	04/01/26, 17:00	Daily	No	yes	
30	Siddhirganj-Dutchbangla, Tower-08		05/01/26,08:00	05/01/26, 17:00	Daily	No	yes	
31	Siddhirganj-Haripur-1,Tower 01-08 &(Bay Equipment)		07/01/26,08:00	08/01/26, 17:00	Daily	No	yes	
32	Siddhirganj-Haripur-2,Tower 01-08 &(Bay Equipment)		10/01/26,08:00	11/01/26, 17:00	Daily	No	yes	
33	Siddhirganj 210MW PS(Bay Equipment)		12/01/26,08:00	12/01/26, 17:00	Daily	No	yes	
34	Siddhirganj-Matuail (Bay Equipment)		13/01/26,08:00	13/01/26, 17:00	Daily	No	yes	
35	Busbar-1		14/01/26,08:00	14/01/26, 17:00	Daily	No	yes	
36	Busbar-2	15/01/26,08:00	15/01/26, 17:00	Daily	No	yes		

BR



37	Madanganj-Summit 102 MW PS	Madanganj 132/33kV SS	04/12/25,08:00	04/12/25, 17:00	Daily	No	yes	
38	Madanganj-Summit 55 MW PS		06/12/25,08:00	06/12/25, 17:00	Daily	No	yes	
39	Madanganj-Bosundhara Cement		07/12/25,08:00	07/12/25, 17:00	Daily	No	yes	
40	Madanganj-Haripur,Circuit 1, Tower(01-44)		03/01/26,08:00	04/01/26, 17:00	Daily	No	yes	
41	Madanganj-Haripur,Circuit 2, Tower(01-44)		05/01/26,08:00	06/01/26, 17:00	Daily	No	yes	
42	Madanganj-Sitalokkha, Tower 11		11/01/26,08:00	11/01/26, 17:00	Daily	No	yes	
43	Madanganj-Fatulla,Tower 26		12/01/26,08:00	12/01/26, 17:00	Daily	No	yes	
44	Madanganj-Munsiganj Circuit-1 (Bay Equipment)		13/01/26,08:00	13/01/26, 17:00	Daily	No	yes	
45	Madanganj-Munsiganj Circuit-2 (Bay Equipment)		14/01/26,08:00	14/01/26, 17:00	Daily	No	yes	
46	Main Busbar		08/12/25,08:00	08/12/25, 17:00	Daily	No	yes	
47	Reserve Busbar		09/12/25,08:00	09/12/25, 17:00	Daily	No	yes	
48	Bus Coupler		10/12/25,08:00	10/12/25, 17:00	Daily	No	yes	
49	Sonargaon-OPML,Tower 20		13/01/26,08:00	14/01/26, 17:00	Daily	No	yes	
50	Sonargaon-OPSL,Tower 21		15/01/26,08:00	17/01/26, 17:00	Daily	No	yes	
51	Sonargaon-Basundhara (Bay Equipment)	16/11/25,08:00	16/11/25,17:00	Daily	No	yes		
52	Sonargaon-Tasnim Chemical (Bay Equipment)	17/11/25,08:00	17/11/25,17:00	Daily	No	yes		
53	Main Busbar	18/11/25,08:00	18/11/25,17:00	Daily	No	yes		
54	Reserve Busbar	19/11/25,08:00	19/11/25,17:00	Daily	No	yes		
55	Bus Coupler	20/11/25,08:00	20/11/25,17:00	Daily	No	yes		

AE
21.9.2025

AE/SDE

(Gazi Md. Al Aminul Islam)
Identity No: 00884
Assistant Engineer
GMD Dhaka (East), Power Grid

AE
22/02/2025

XEN

Md. Amran Ali
ID No: 00288
Executive Engineer
GMD Dhaka (East), Power Grid

Grid Circle, Cumilla



Annual Maintenance Schedule 2025-26

Yearly Maintenance Schedule for the year 2025-26


GMD, Power Grid, Cumilla

Name of Substation	Name of the Transformer / Line	Schedule Date	Time	Respective Substation / Dept.	Remarks
Cumilla N	230/132 KV 225 MVA T-01	01.12.25&04.12.25	08:00-16:00	Cumilla N	
	230/132 KV 225 MVA T-02	06.12.25&07.12.25	08:00-16:00	Cumilla N	
	230/132 KV 225 MVA ATR-03	30.12.25&31.12.25	08:00-16:00	Cumilla N	
	132/33 KV 50/75 MVA T-03	22.12.25	08:00-16:00	Cumilla N	
	132/33 KV 50/75 MVA T-04	24.12.25	08:00-16:00	Cumilla N	
	132/33 KV 50/75 MVA T-05	27.12.25	08:00-16:00	Cumilla N	
	230 KV Meghnaghat ckt 1	14.01.26To17.01.26	08:00-16:00	Cumilla S	
	230 KV Meghnaghat ckt 2	25.01.26to27.01.26	08:00-16:00	Cumilla S	
	230 KV Feni 230 kV ckt-1 (BSRM)	02.11.25To05.11.25	08:00-16:00	Cumilla S & Feni 230,	
	230 KV Feni 230 kV ckt-2 (BSRM)	08.11.25To11.11.25	08:00-16:00	Choddagram	
	230 KV Ashugonj ckt-1	13.11.25to18.11.25	08:00-16:00	Cumilla N	
	230 KV Ashugonj ckt-2	19.11.25to24.11.25	08:00-16:00	Cumilla N	
	230 KV Shajibazar ckt-1	01.02.26To03.02.26	08:00-16:00	Cumilla N	
	230 KV Shajibazar ckt-2	05.02.26To08.02.26	08:00-16:00	Cumilla N	
	132 KV Kachua	08.01.26To12.01.26	08:00-16:00	Cumilla S + Kachua	
	132 KV Cumilla S ckt-3	28.01.26To31.01.26	08:00-16:00	Cumilla S	
	132 KV Muradnagar ckt-1	10.02.26to12.02.26	08:00-16:00	Cumilla N & Daudkandi	
	132 KV Muradnagar ckt-2	15.02.26to17.02.26	08:00-16:00	Cumilla N & Daudkandi	
	132 KV Cumilla S ckt-1	08.02.26	08:00-16:00	Cumilla S	
	132 KV Cumilla S ckt-2	21.01.26	08:00-16:00	Cumilla S	
Cumilla S	132/33 KV 50/75 MVA T-01	02.12.25	08:00-16:00	Cumilla S	
	132/33 KV 50/75 MVA T-02	03.12.25	08:00-16:00	Cumilla S	
	132/33 KV 50/75 MVA T-03	09.12.25	08:00-16:00	Cumilla S	
	132/33 KV 50/75 MVA T-04	14.12.25	08:00-16:00	Cumilla S	
	132 KV Kachua	24.11.25To25.11.25	08:00-16:00	Cumilla S + Kachua	
	132 KV Choddagram ckt-1	23.10.25,25.10.25, 27.10.25	08:00-16:00	Chauddagram + Cumilla S	
	132 KV Choddagram ckt-2	28.10.25To29.10.25	08:00-16:00	Chauddagram + Cumilla S	
	132 KV Lakdhanvi 52.2 MW PP	16.10.25	08:00-16:00	Cumilla S	
	132 KV Tripura ckt-1	18.10.25To22.10.25	08:00-16:00	Cumilla N +	
	132 KV Tripura ckt-2	18.01.26To20.01.26	08:00-16:00	Cumilla S	

Yearly Maintenance Schedule for the year 2025-26

GMD, Power Grid, Cumilla

Name of Substation	Name of the Transformer / Line	Schedule Date	Time	Respective Substation / Dept.	Remarks
Feni	132 KV 80/120 MVA T-1	10.12.25	08:00-16:00	Feni	
	132 KV 80/120 MVA T-2	13.12.25	08:00-16:00	Feni	
	132 KV Choddagram-1	20.10.25to21.10.25	08:00-16:00	Feni + Choddagram	
	132 KV Choddagram-2	07.01.26To08.01.26	08:00-16:00		
	132 KV Baraiyarhat ckt-1	11.01.26to12.01.26	08:00-16:00	Feni	
	132 KV PHP	14.01.26to15.01.26	08:00-16:00	Feni	
	132 KV Bus	20.12.25	08:00-16:00	Feni	If bus -1 take shut down there is no load shed. If Bus -2 , there is a possibility of shut down due to Chowmuhani line
Chowmuhoni	132 KV 80/120 MVA T-1	15.12.25	08:00-16:00	Chowmuhoni	
	132 KV 80/120 MVA T-2	18.12.25	08:00-16:00	Chowmuhoni	
	132 KV 80/120 MVA T-3	20.12.25	08:00-16:00	Chowmuhoni	
	132 KV Feni ckt-1	01.01.26To05.01.26	08:00-16:00	Chowmuhoni	
	132 KV Feni ckt-2	06.01.26, 22&24.01.26	08:00-16:00	Chowmuhoni	
	132 KV Ramgonj ckt-1	21.01.26To25.01.26	08:00-16:00	Chowmuhoni + Ramgonj	
	132 KV Ramgonj ckt-2	26.01.26to27.01.26	08:00-16:00		
	132 KV Bus	27.12.25	08:00-16:00	Chowmuhoni	Max 50 MW Load shed for 03 Hrs
Chandpur	132 KV 50/75 MVA T-1	18.12.25	08:00-16:00	Chandpur	
	132 KV 50/75 MVA T-2	07.12.25	08:00-16:00	Chandpur	
	132 KV 50/75 MVA T-5	21.12.25	08:00-16:00	Chandpur	
	132 KV CPGL (P.P) bay	23.12.25	08:00-16:00	Chandpur	
	132 KV T-3 (P.P) bay	29.01.26	08:00-16:00	Chandpur	
	132 KV T-4 (P.P) bay	31.01.26	08:00-16:00	Chandpur	
	132 KV Kochua ckt-1	29.12.25To31.12.25	08:00-16:00	Chandpur + Kachua	
	132 KV Kochua ckt-2	10.02.26To12.02.26	08:00-16:00		
	132 KV Desh Energy ckt-1	20.01.26to21.01.26	08:00-16:00	Chandpur	
	132 KV Desh Energy ckt-2	27.01.26to28.01.26	08:00-16:00	Chandpur	
	132 KV BUS-A	01.02.26	08:00-16:00	Chandpur	
	132 KV BUS-B	02.02.26	08:00-16:00	Chandpur	
	Daudkandi	132 KV 50/75 MVA T-1	11.12.25	08:00-16:00	Daudkandi
132 KV 50/75 MVA T-2		13.12.25	08:00-16:00	Daudkandi	
132 KV 50/75 MVA T-3		15.12.25	08:00-16:00	Daudkandi	
132 KV Sonagraon ckt-1		13.01.26 to14.01.26	08:00-16:00	Daudkandi	
132 KV Sonagraon ckt-2		18.01.26 to19.01.26	08:00-16:00	Daudkandi	
132 KV Titas 50 MW Line		08.12.25	08:00-16:01	Daudkandi	
132 KV Banglatrac 200 MW Line			08:00-16:02	Daudkandi	






Yearly Maintenance Schedule for the year 2025-26

GMD, Power Grid, Cumilla


Name of Substation	Name of the Transformer / Line	Schedule Date	Time	Respective Substation / Dept.	Remarks
Ramgonj	132 KV 50/75 MVA T-1	08.12.25&09.12.25	08:00-16:00	Ramgonj	
	132 KV 50/75 MVA T-2	10.12.25&11.12.25	08:00-16:00	Ramgonj	
	132 KV Desh Energy ckt-1	24.12.25, 27 & 28.12.25	08:00-16:00	Ramgonj	
	132 KV Desh Energy ckt-2	12.01.26to13.01.26	08:00-16:00	Ramgonj	
Choddagram	132 KV 50/75 MVA T-1	17.12.25	08:00-16:00	Choddagram	
	132 KV 50/75 MVA T-2	29.12.25	08:00-16:00	Choddagram	
	132 KV BUS	06.12.25	08:00-16:00	Choddagram	
Kachua	132 KV 50/75 MVA T-1	17.12.25	08:00-16:00	Kachua	
	132 KV 50/75 MVA T-2	28.12.25	08:00-16:00	Kachua	
	BUS -1	01.01.2026	08:00-16:00	Kachua	
	BUS -2	03.01.2026	08:00-16:00	Kachua	
Muradnagar	132 KV Daudkandi ckt-1	29.11.25	08:00-16:00	Muradnagar	
	132 KV Daudkandi ckt-2	27.11.25	08:00-16:00		
Feni 230kV	230 KV BSRM ckt-1	18.02.26 to19.02.26	08:00-16:00	Feni 230kV	
	230 KV BSRM ckt-2	22.02.26 to23.02.26	08:00-16:00		
Cumilla N	230 KV Meghnaghat Ckt-1	06.10.25	09:00-16:00	SPMD, Cumilla	
	230 KV Meghnaghat Ckt-2	07.10.25	09:00-16:00	SPMD, Cumilla	
	230 KV Shahjibazar Ckt-1	03.11.25	09:00-16:00	SPMD, Cumilla	
	230 KV Shahjibazar Ckt-2	04.11.25	09:00-16:00	SPMD, Cumilla	
	230 KV BSRM Ckt-1 (FENI-230)	12.10.2025	09:00-16:00	SPMD, Cumilla	
	230 KV BSRM Ckt-2 (FENI-230)	13.10.2025	09:00-16:00	SPMD, Cumilla	
	132 KV Muradnagar Ckt-1	20.10.25	09:00-12:30	SPMD, Cumilla	
	132 KV Muradnagar Ckt-2	21.10.25	09:00-12:30	SPMD, Cumilla	
	230/132KV TR-1	17.12.25	09:00-16:00	SPMD, Cumilla	
	230/132KV TR-2	02.12.25	09:00-16:00	SPMD, Cumilla	
	132/33KV TR-3	15.12.25	09:00-16:00	SPMD, Cumilla	
	132/33KV TR-4	03.02.26	09:00-16:00	SPMD, Cumilla	
	132 KV Cumilla S Ckt-1	09.11.25	13:00-16:30	SPMD, Cumilla	
	132 KV Cumilla S Ckt-2	10.11.25	09:00-12:30	SPMD, Cumilla	
132 KV Cumilla S Ckt-3	11.11.25	13:00-16:30	SPMD, Cumilla		




Yearly Maintenance Schedule for the year 2025-26

GMD, Power Grid, Cumilla


Name of Substation	Name of the Transformer / Line	Schedule Date	Time	Respective Substation / Dept.	Remarks
Chandpur	132/33 KV TR-1	25.11.25	09:00-12:30	SPMD, Cumilla	
	132/33 KV TR-2	25.11.25	13:00-16:30	SPMD, Cumilla	
	132/33 KV TR-5	22.12.25	10:00-16:00	SPMD, Cumilla	
	132 KV Kachua Ckt-1	14.10.25	10:00-16:00	SPMD, Cumilla	
	132 KV Kachua Ckt-2	15.10.25	10:00-16:00	SPMD, Cumilla	
	132 KV Desh Energy-1	17.11.25	10:00-16:00	SPMD, Cumilla	
	132 KV Desh Energy-2	18.11.25	10:00-16:00	SPMD, Cumilla	
Daudkandi	132 KV Muradnagar ckt-1	19.10.25	09:00-12:30	SPMD, Cumilla	
	132 KV Muradnagar ckt-2	19.10.25	13:00-16:30	SPMD, Cumilla	
	132/33 KV TR-1	26.11.25	09:00-12:30	SPMD, Cumilla	
	132/33 KV TR-2	26.11.25	09:00-12:30	SPMD, Cumilla	
	132/33 KV TR-3	10.12.25	13:00-16:30	SPMD, Cumilla	
Feni	132/33 KV TR-1	04.12.25	13:00-16:30	SPMD, Cumilla	
	132/33 KV TR-2	04.12.25	13:00-16:30	SPMD, Cumilla	
	132KV Chowddagram Ckt-1	26.10.25	09:00-12:30	SPMD, Cumilla	
	132KV Chowddagram Ckt-2	26.10.25	13:30-16:30	SPMD, Cumilla	
	132 KV Baroiarhat	27.10.25	09:00-12:30	SPMD, Cumilla	
Cumilla South Grid S/s	132/33 KV TR-1	21.12.25	09:00-16:30	SPMD, Cumilla	
	132/33 KV TR-2	21.12.25	09:00-16:30	SPMD, Cumilla	
	132/33 KV TR-3	24.12.25	09:00-12:30	SPMD, Cumilla	
	132/33 KV TR-4	24.12.25	13:00-16:30	SPMD, Cumilla	
Ramgonj	132/33 KV TR-1	12.01.26	09:00-12:30	SPMD, Cumilla	
	132/33 KV TR-2	12.01.26	13:00-16:30	SPMD, Cumilla	
	132 KV Desh Energy ckt-1	24.11.25	09:00-12:30	SPMD, Cumilla	
	132 KV Desh Energy ckt-2	24.11.25	13:00-16:30	SPMD, Cumilla	
	132KV Chowmuhani Ckt-1	09.12.25	09:00-12:30	SPMD, Cumilla	
	132KV Chowmuhani Ckt-2	09.12.25	13:00-16:30	SPMD, Cumilla	
Chowddagram grid S/s	132/33 KV TR-1	18.12.25	09:00-13:00	SPMD, Cumilla	
	132/33 KV TR-2	18.12.25	13:00-16:30	SPMD, Cumilla	
	132KV Feni ckt-1	22.10.25	09:30-13:30	SPMD, Cumilla	
	132KV Feni ckt-2	22.10.25	13:30-16:30	SPMD, Cumilla	
	132KV Comilla south Ckt-1	08.10.25	09:30-16:30	SPMD, Cumilla	
	132KV Comilla south Ckt-2	19.11.25	09:30-16:30	SPMD, Cumilla	
Kachua 132/33 KV Grid S/S	132/33 KV TR-1	08.12.25	09:00-12:30	SPMD, Cumilla	
	132/33 KV TR-2	08.12.25	13:00-16:30	SPMD, Cumilla	
	132KV Chandpur Ckt-1	10.02.26	09:00-12:30	SPMD, Cumilla	
	132KV Chandpur Ckt-2	10.02.26	13:00-16:30	SPMD, Cumilla	





Yearly Maintenance Schedule for the year 2025-26

GMD, Power Grid, Cumilla

Name of Substation	Name of the Transformer / Line	Schedule Date	Time	Respective Substation / Dept.	Remarks
Chowmuhani 132/33 KV Grid S/S	132KV Ramganj Ckt-01	28.10.25	09:00-12:30	SPMD, Cumilla	
	132KV Ramganj Ckt-02	28.10.25	13:00-16:30	SPMD, Cumilla	
	132KV Feni Ckt-01	12.11.25	09:00-12:30	SPMD, Cumilla	
	132KV Feni Ckt-02	12.11.25	13:00-16:30	SPMD, Cumilla	
	132/33 KV TR-1	20.01.26	13:00-16:30	SPMD, Cumilla	
	132/33 KV TR-3	20.01.26	13:00-16:30	SPMD, Cumilla	



Md. Lutfor Rahman
Assistant Engineer
GMD, Power Grid, Cumilla



Md. Jashim Uddin
Executive Engineer
GMD, Power Grid, Cumilla

Annual Maintenance Schedule 2025-26

GMD Sreemangal

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done		
			From	To				AM	SW	
400 kV Transmission Lines										
1	Ashuganj-Bhulta Ckt-1	Brahmanbaria	11/02/26, 8:30	12/02/26, 16:30	Daily	0	-	yes	-	
			14/02/26, 8:30	15/02/26, 16:30	Daily	0	-	yes	-	
2	Ashuganj-Bhulta Ckt-2	Brahmanbaria	16/02/26, 8:30	19/02/26, 16:30	Daily	0	-	yes	-	
230 kV Transmission Lines										
1	Shahjibazar-Cumilla (N) Ckt-1	Shahjibazar & Brahmanbaria	01/02/26, 8:30	03/02/26, 16:30	Daily	0	-	yes	-	
			10/02/26, 8:30	10/02/26, 16:30	Continuous	0	-	yes	-	
			03/11/25, 8:30	03/11/25, 16:30	Continuous	0	-	yes	-	
2	Shahjibazar-Cumilla (N) Ckt-2		05/02/26, 8:30	05/02/26, 16:30	Continuous	0	-	yes	-	
			07/02/26, 8:30	09/02/26, 16:30	Daily	0	-	yes	-	
			04/11/25, 8:30	04/11/25, 16:30	Continuous	0	-	yes	-	
3	Ashuganj-Cumilla (N) Ckt-1	Brahmanbaria	13/11/25, 8:30	13/11/25, 16:30	Continuous	0	-	yes	-	
			15/11/25, 8:30	18/11/25, 16:30	Daily	0	-	yes	-	
4	Ashuganj-Cumilla (N) Ckt-2		19/11/25, 8:30	20/11/25, 16:30	Daily	0	-	yes	-	
			22/11/25, 8:30	24/11/25, 16:30	Daily	0	-	yes	-	
5	Bibiyana-Shahjibazar Ckt-1		Shahjibazar & Bibiyana	22/02/26, 8:30	26/02/26, 16:30	Daily	0	-	yes	-
				28/02/26, 8:30	28/02/26, 16:30	Continuous	0	-	yes	-
		07/04/26, 8:30		07/04/26, 12:30	Continuous	0	-	yes	-	
6	Bibiyana-Shahjibazar Ckt-2	07/03/26, 8:30		12/03/26, 16:30	Daily	0	-	yes	-	
		09/04/26, 8:30		09/04/26, 16:30	Continuous	0	-	yes	-	
132 kV Transmission Lines										
1	Brahmanbaria-Ashuganj Ckt-1	Brahmanbaria	01/11/25, 8:30	02/11/25, 16:30	Daily	0	-	yes	-	
			05/11/25, 8:30	05/11/25, 16:30	Continuous	0	-	yes	-	
2	Brahmanbaria-Ashuganj Ckt-2	Brahmanbaria	06/11/25, 8:30	06/11/25, 16:30	Continuous	0	-	yes	-	
			08/11/25, 8:30	09/11/25, 16:30	Daily	0	-	yes	-	
3	Kulaura-Fenchuganj Ckt-1	Kulaura	10/11/25, 8:30	12/11/25, 16:30	Daily	0	-	yes	-	
4	Kulaura-Fenchuganj Ckt-2	Kulaura	25/11/25, 8:30	27/11/25, 16:30	Daily	0	-	yes	-	
5	Sreemangal-Fenchuganj Ckt-1	Sreemangal	08/12/25, 8:30	10/12/25, 16:30	Daily	0	-	yes	-	
			05/03/26, 08:30	05/03/26, 12:30	Continuous	0	-	yes	-	
6	Sreemangal-Fenchuganj Ckt-2	Sreemangal	11/12/25, 8:30	11/12/25, 16:30	Continuous	0	-	yes	-	
			13/12/25, 8:30	14/12/25, 16:30	Daily	0	-	yes	-	
			05/03/26, 13:00	05/03/26, 16:30	Continuous	0	-	yes	-	

Iffekhar

7.8.25

7	Sreemangal-Shahjibazar Ckt-1	Sreemangal & Shahjibazar	17/12/25, 8:30	18/12/25, 16:30	Daily	0	-	yes	-
			20/12/25, 8:30	21/12/25, 16:30	Daily	0	-	yes	-
		Sreemangal	04/03/26, 08:30	04/03/26, 12:30	Continuous	0	-	yes	-
8	Sreemangal-Shahjibazar Ckt-2	Sreemangal & Shahjibazar	22/12/25, 8:30	24/12/25, 16:30	Daily	0	-	yes	-
			27/12/25, 8:30	27/12/25, 16:30	Continuous	0	-	yes	-
		Sreemangal	04/03/26, 13:00	04/03/26, 16:30	Continuous	0	-	yes	-
9	Brahmanbaria-Shahjibazar Ckt-1	Shahjibazar & Brahmanbaria	28/12/25, 8:30	01/01/26, 16:30	Daily	0	-	yes	-
		Brahmanbaria	11/02/26, 08:30	11/02/26, 12:30	Continuous	0	-	yes	-
10	Brahmanbaria-Shahjibazar Ckt-2	Shahjibazar & Brahmanbaria	03/01/26, 8:30	07/01/26, 16:30	Daily	0	-	yes	-
		Brahmanbaria	11/02/26, 13:00	11/02/26, 16:30	Continuous	0	-	yes	-
11	Brahmanbaria-Narsingdi Ckt-1	Brahmanbaria	10/01/26, 8:30	13/01/26, 16:30	Daily	0	-	yes	-
12	Brahmanbaria-Narsingdi Ckt-2	Brahmanbaria	14/01/26, 8:30	15/01/26, 16:30	Daily	0	-	yes	-
			17/01/26, 8:30	18/01/26, 16:30	Daily	0	-	yes	-
13	Kulaura Bus Ckt-1	Kulaura	19/01/26, 8:30	20/01/26, 16:30	Daily	0	-	yes	-
14	Kulaura Bus Ckt-2	Kulaura	21/01/26, 8:30	22/01/26, 16:30	Daily	0	-	yes	-
15	Shahjibazar-Ashuganj (H pole)	Shahjibazar & Brahmanbaria	19/01/26, 8:30	22/01/26, 16:30	Daily	0	-	yes	-
			24/01/26, 8:30	29/01/26, 16:30	Daily	0	-	yes	-
			31/01/26, 8:30	31/01/26, 16:30	Continuous	0	-	yes	-

Iftakhar 13/08/25

SAE/AE/SDE

ইফতেখার আহমদ তালুকদার
আইডি নং-০৫০১৬
উপ-সহকারী প্রকৌশলী
জিএমডি, পাওয়ার গ্রিড, শ্রীমঙ্গল।

XEN 13.8.25

(মোঃ সোহেল মিয়া)
আইডি নং-০৩০৭৬
নির্বাহী প্রকৌশলী
জিএমডি পাওয়ার গ্রিড, শ্রীমঙ্গল।

Annual Maintenance Schedule 2025-26

GMD Sreemangal

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
1	132/33 kV 80/120 MVA Tr-1	Brahmanbaria	25/11/25, 8:30	27/11/25, 16:30	Daily	0	-	yes	-
			29/11/25, 08:30	29/11/25, 12:30	Continuous	0	-	yes	-
			08/01/26, 8:30	08/01/26, 12:30	Continuous	0	-	yes	-
2	132/33 kV 2*(25/41) MVA Tr-1 (A+B)	Kulaura	01/11/25, 8:30	06/11/25, 16:30	Daily	0	-	yes	-
			06/12/25, 08:30	06/12/25, 16:30	Continuous	0	-	yes	-
3	132/33 kV 2*(25/41) MVA Tr-1 (A+B)	Sreemangal	08/11/25, 8:30	10/11/25, 16:30	Daily	0	-	yes	-
			03/12/25, 08:30	03/12/25, 16:30	Continuous	0	-	yes	-
			02/03/26, 8:30	02/03/26, 16:30	Continuous	0	-	yes	-
4	132/33 kV 15/20 MVA Tr-2 & 25/41 MVA Tr-3	Sreemangal	22/11/25, 8:30	24/11/25, 16:30	Daily	0	-	yes	-
			04/12/25, 08:30	04/12/25, 16:30	Continuous	0	-	yes	-
			02/03/26, 8:30	03/03/26, 16:30	Continuous	0	-	yes	-
5	132/33 kV 25/41 MVA Tr-2	Shahjibazar	11/11/25, 8:30	13/11/25, 16:30	Daily	0	-	yes	-
			01/12/25, 08:30	01/12/25, 12:30	Continuous	0	-	yes	-
6	132/33 kV 80/120 MVA Tr-2	Brahmanbaria	08/12/25, 8:30	10/12/25, 16:30	Daily	0	-	yes	-
			30/11/25, 08:30	30/11/25, 12:30	Continuous	0	-	yes	-
			08/01/26, 13:00	08/01/26, 16:30	Continuous	0	-	yes	-
7	132/33 kV 25/41 MVA Tr-2	Kulaura	18/11/25, 8:30	20/11/25, 16:30	Daily	0	-	yes	-
			07/12/25, 08:30	07/12/25, 12:30	Continuous	0	-	yes	-
8	132/33 kV 80/120 MVA Tr-4	Shahjibazar	10/01/26, 8:30	12/01/26, 16:30	Daily	0	-	yes	-
			02/12/25, 08:30	02/12/25, 12:30	Continuous	0	-	yes	-
9	132/33 kV 80/120 MVA Tr-3	Brahmanbaria	20/12/25, 8:30	22/12/25, 16:30	Daily	0	-	yes	-
			29/11/25, 13:00	29/11/25, 16:30	Continuous	0	-	yes	-
10	132/33 kV 25/41 MVA Tr-6	Shahjibazar	15/11/25, 8:30	17/11/25, 16:30	Daily	0	-	yes	-
			01/12/25, 13:00	01/12/25, 16:30	Continuous	0	-	yes	-

Iftakhar
13/08/25
SAE/AE/SDE

ইফতেখার আহমদ তালুকদার
আইডি নং-০৫০১৬
উপ-সহকারী প্রকৌশলী
জিএমডি, পাওয়ার গ্রিড, শ্রীমঙ্গল।

XEN 17.8.25
(মোঃ সোহেল মিয়া)
আইডি নং-০৩০৭৬
নির্বাহী প্রকৌশলী
জিএমডি পাওয়ার গ্রিড, শ্রীমঙ্গল।

Annual Maintenance Schedule 25-26
GMD Sylhet.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
230 kV Transmission Lines									
1	Fenchuganj-Bibiyana Ckt-1	Fenchuganj	18/11/25, 08:30	19/11/25, 16:30	Daily	-	-	yes	
			11/02/26, 08:30	12/02/26, 16:30	Daily	-	-	yes (Dead line checking)	
			14/02/26, 08:30	14/02/26, 16:30	Daily	-	-	yes (Dead line checking)	
			18/05/26, 09:00	18/05/26, 13:00	Daily	-	-	yes (Realy Test Fenchuganj)	
2	Fenchuganj-Bibiyana Ckt-2	Fenchuganj	22/11/25, 08:30	23/11/25, 16:30	Daily	-	-	yes	
			15/02/26, 08:30	17/02/26, 16:30	Daily	-	-	yes (Dead line checking)	
			18/05/26, 13:30	18/05/26, 17:00	Daily	-	-	yes (Realy Test Fenchuganj)	
3	Fenchuganj-Kushiara PS	Kushiara PS	28/01/26, 08:30	29/01/26, 16:30	Daily	-	-	yes	
			04/03/26, 08:30	04/03/26, 16:30	Daily	-	-	yes (Dead line checking)	
132 kV Transmission Lines									
1	Fenchuganj-90 MW PS Ckt-1	Fenchuganj	29/10/25, 08:30	30/10/25, 16:30	Daily	-	-	yes	
			01/03/26, 8:30	01/03/26, 16:30	Daily	-	-	yes (Dead line checking)	
			19/05/26, 09:00	19/05/26, 13:00	Daily	-	-	yes (Realy Test Fenchuganj)	
2	Sylhet-Chhatak CKt-1	Sylhet & Chhatak	29/10/25, 08:30	30/10/25, 16:30	Daily	-	-	yes	
			10/01/26, 08:30	12/01/26, 16:30	Daily	-	-	yes (Dead line checking)	
			26/02/26, 09:00	26/02/26, 12:30	Daily	-	-	yes (Realy Test Sylhet)	
3	Fenchuganj-90 MW PS Ckt-2	Fenchuganj	01/11/25, 08:30	02/11/25, 16:30	Daily	-	-	yes	
			02/03/26, 8:30	02/03/26, 16:30	Daily	-	-	yes (Dead line checking)	
			19/05/26, 13:30	19/05/26, 17:00	Daily	-	-	yes (Realy Test Fenchuganj)	
4	Chhatak-Sunamganj Ckt -1	Chhatak & Sunamganj	01/11/25, 08:30	02/11/25, 16:30	Daily	-	-	yes	
			03/01/26, 08:30	05/01/26, 16:30	Daily	-	-	yes (Dead line checking)	
			17/03/26, 09:00	17/03/26, 12:30	Daily	-	-	yes (Realy Test Chhatak)	
5	Beanibazar Ckt-1	Beanibazar	03/11/25, 08:30	04/11/25, 16:30	Daily	-	-	yes	
			21/01/26, 08:30	22/01/26, 16:30	Daily	-	-	yes (Dead line checking)	
			24/01/26, 08:30	24/01/26, 16:30	Daily	-	-	yes (Dead line checking)	
6	Sylhet South- Sylhet Ckt.	Sylhet South & Sylhet	03/11/25, 08:30	04/11/25, 16:30	Daily	-	-	yes	
			17/01/26, 08:30	17/01/26, 16:30	Daily	-	-	yes (Dead line checking)	
			25/02/26, 09:00	25/02/26, 12:30	Daily	-	-	yes (Realy Test Sylhet)	

Poli

Musy

7	Fenchuganj-90 MW PS Ckt-2	Fenchuganj	05/11/25, 08:30	06/11/30, 16:30	Daily	-	-	yes
			03/03/26, 8:30	03/03/26, 16:30	Daily	-	-	yes (Dead line checking)
			20/05/26, 09:00	20/05/26, 13:00	Daily	-	-	yes (Realy Test Fenchuganj)
8	Chhatak-Sunamganj Ckt -2	Chhatak & Sunamganj	05/11/25, 08:30	06/11/30, 16:30	Daily	-	-	yes
			06/01/26, 08:30	08/01/26, 16:30	Daily	-	-	yes (Dead line checking)
9	Beanibazar Ckt-2	Beanibazar	08/11/25, 08:30	09/11/25, 16:30	Daily	-	-	yes
			25/01/26, 08:30	27/01/26, 16:30	Daily	-	-	yes (Dead line checking)
10	Sylhet-Chhatak Ckt-2	Sylhet & Chhatak	08/11/25, 08:30	09/11/25, 16:30	Daily	-	-	yes
			13/01/26, 08:30	15/01/26, 16:30	Daily	-	-	yes (Dead line checking)
			26/02/26, 13:00	26/02/26, 16:30	Daily	-	-	yes (Realy Test Sylhet)
11	Fenchuganj-Kulaura Ckt-1	Fenchuganj	10/11/25, 08:30	11/11/25, 16:30	Daily	-	-	yes
			18/02/26, 08:30	19/02/26, 16:30	Daily	-	-	yes (Dead line checking)
			22/02/26, 08:30	22/02/26, 16:30	Daily	-	-	yes (Dead line checking)
12	Sylhet-90 MW PS	Sylhet	12/11/25, 08:30	13/11/25, 16:30	Daily	-	-	yes
			18/01/26, 08:30	20/01/26, 16:30	Daily	-	-	yes (Dead line checking)
			25/02/26, 13:00	25/02/26, 16:30	Daily	-	-	yes (Realy Test Sylhet)
13	Fenchuganj- Sylhet South Ckt	Fenchuganj & Sylhet Soth	15/11/25, 08:30	16/11/25, 16:30	Daily	-	-	yes
			26/02/26, 08:30	26/02/26, 16:30	Daily	-	-	yes (Dead line checking)
			28/02/26, 08:30	28/02/26, 16:30	Daily	-	-	yes (Dead line checking)
			20/05/26, 13:30	20/05/26, 17:00	Daily	-	-	yes (Realy Test Fenchuganj)
14	Fenchuganj-Kulaura Ckt-2	Fenchuganj	25/11/25, 8:30	26/11/25, 16:30	Daily	-	-	yes
			23/02/26, 08:30	25/2/26, 16:30	Daily	-	-	yes (Dead line checking)
15	Fenchuganj-Sreemangal Ckt-1	Fenchuganj	08/12/25, 8:30	09/12/25, 16:30	Daily	-	-	yes
			31/01/26, 08:30	04/02/26, 16:30	Daily	-	-	yes (Dead line checking)
			21/05/26, 09:00	21/05/26, 13:00	Daily	-	-	yes (Realy Test Fenchuganj)
16	Fenchuganj-Sreemangal Ckt-2	Fenchuganj	13/12/25, 8:30	14/12/25, 16:30	Daily	-	-	yes
			05/02/26, 08:30	05/02/26, 16:30	Daily	-	-	yes (Dead line checking)
			07/02/26, 08:30	10/02/26, 16:30	Daily	-	-	yes (Dead line checking)
			21/05/26, 13:30	21/05/26, 17:00	Daily	-	-	yes (Realy Test Fenchuganj)

(N.B: The relay testing & dead line checking schedule may be changed due to unavailability of shutdown and others unavoidable circumstances.)

Poli
08.02.25

SAE

Toslina Akther Poli
Sub-Assistant Engineer
ID No: 04531
GMD, Power Grid, Sylhet

Md. Mosiur Rahman
08/09/25

XEN

Md. Mosiur Rahman
ID No: 03092
Executive Engineer (A/C)
GMD, Sylhet, Power Grid

Annual Maintenance Schedule 2024-25

GMD Sylhet.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
1	132/33 kv 50/75 MVA TR-01	Sylhet South	10/11/25, 08:30	12/11/25, 16:30	Daily	-	-	yes	
			30/12/25, 09:30	30/12/25, 12:00	Daily	-	-	yes (Ten Delta Test)	
2	132/33 kv 30/39 MVA TR-01	Sunamganj	10/11/25, 08:30	12/11/25, 16:30	Daily	-	-	yes	
			22/12/25, 09:30	22/12/25, 12:00	Daily	-	-	yes (Ten Delta Test)	
3	132/33 kv 15/20 MVA TR-01	Chhatak	13/11/25, 08:30	13/11/25, 16:30	Daily	-	-	yes	
			15/11/25, 08:30	16/11/25, 16:30	Daily	-	-	yes	
			24/12/25, 08:30	24/12/25, 11:00	Daily	-	-	yes (Ten Delta Test)	
			16/03/26, 09:00	16/03/26, 12:30	Daily	-	-	yes (realy Test)	
4	132/33 kv 50/75 MVA TR-01	Beanibazar	13/11/25, 08:30	13/11/25, 16:30	Daily	-	-	yes	
			15/11/25, 08:30	16/11/25, 16:30	Daily	-	-	yes	
			01/01/26, 09:30	01/01/26, 12:00	Daily	-	-	yes (Ten Delta Test)	
			18/03/26, 10:00	18/03/26, 16:00	Daily	-	-	yes Realy Test	
5	132/33 kv 25/41 MVA TR-1A	Sylhet	17/11/25, 08:30	19/11/25, 16:30	Daily	-	-	yes	
			27/12/25, 09:30	27/12/25, 12:00	Daily	-	-	yes (Ten Delta Test)	
			23/02/26, 09:00	23/02/26, 16:30	Daily	-	-	yes (Realy Test)	
6	132/33 kv 30/39 MVA TR-02	Sunamganj	17/11/25, 08:30	19/11/25, 16:30	Daily	-	-	yes	
			22/12/25, 14:30	22/12/25, 16:30	Daily	-	-	yes (Ten Delta Test)	
7	132/33 kv 50/75 MVA TR-02	Beanibazar	20/11/25, 08:30	20/11/25, 16:30	Daily	-	-	yes	
			22/11/25, 08:30	23/11/25, 16:30	Daily	-	-	yes	
			01/01/26, 14:30	01/01/26, 16:30	Daily	-	-	yes (Ten Delta Test)	
			19/03/26, 12:30	19/03/26, 16:30	Daily	-	-	yes (realy Test)	
8	132/33 kv 25/41 MVA TR-02	Chhatak	20/11/25, 08:30	20/11/25, 16:30	Daily	-	-	yes	
			22/11/25, 08:30	23/11/25, 16:30	Daily	-	-	yes	
			24/12/25, 11:30	24/12/25, 13:30	Daily	-	-	yes (Ten Delta Test)	
			16/03/26, 13:00	16/03/26, 17:00	Daily	-	-	yes (realy Test)	

Pol.

Mally

9	132/33 kv 25/41 MVA TR-1B	Sylhet	24/11/25, 08:30	26/11/25, 16:30	Daily	-	-	yes
			27/12/25, 14:30	27/12/25, 16:30	Daily	-	-	yes (Ten Delta Test)
			23/02/26, 09:00	23/02/26, 16:30	Daily	-	-	yes (Realy Test)
10	132/33 kv 50/75 MVA TR-02	Sylhet South	24/11/25, 08:30	26/11/25, 16:30	Daily	-	-	yes
			30/12/25, 14:30	30/12/25, 16:30	Daily	-	-	yes (Ten Delta Test)
11	132/33 kv 15/20 MVA TR-03	Chhatak	27/11/25, 08:30	27/11/25, 16:30	Daily	-	-	yes
			29/11/25, 08:30	30/11/25, 16:30	Daily	-	-	yes
			24/12/25, 14:30	24/12/25, 16:30	Daily	-	-	yes (Ten Delta Test)
			17/03/26, 13:00	17/03/26, 16:30	Daily	-	-	yes (Realy Test Chhatak)
12	132/33 kv 15/20 MVA TR-2A	Fenchuganj	29/11/25, 08:30	01/12/25, 16:30	Daily	-	-	yes
			03/01/26, 08:30	03/01/26, 11:00	Daily	-	-	yes (Ten Delta Test)
			07/01/26, 09:00	07/01/26, 13:30	Daily	-	-	yes (realy Test)
13	132/33 kv 80/120 MVA TR-2	Sylhet	29/11/25, 08:30	01/12/25, 16:30	Daily	-	-	yes
			28/12/25, 09:30	28/12/25, 12:00	Daily	-	-	yes (Ten Delta Test)
			24/02/26, 09:00	24/02/26, 12:30	Daily	-	-	yes (Realy Test)
14	132 kV Chhatak Bus-1	Chhatak	02/12/25, 08:30	03/12/25, 16:30	Daily	-	-	yes
15	132/33 kv 15/20 MVA TR-2B	Fenchuganj	03/12/25, 08:30	04/12/25, 16:30	Daily	-	-	yes
			06/12/25, 08:30	06/12/25, 16:30		-	-	yes
			03/01/26, 11:30	03/01/26, 13:30	Daily	-	-	yes (Ten Delta Test)
			07/01/26, 09:00	07/01/26, 13:30	Daily	-	-	yes (realy Test)
16	132/33 kv 50/75 MVA TR-4	Sylhet	03/12/25, 08:30	04/12/25, 16:30	Daily	-	-	yes
			06/12/25, 08:30	06/12/25, 16:30	Daily	-	-	yes
			28/12/25, 14:30	28/12/25, 16:30	Daily	-	-	yes (Ten Delta Test)
			24/02/26, 13:00	24/02/26, 16:30	Daily	-	-	yes (Realy Test)
17	132 kV Sunmganj Bus-1	Sunmganj	04/12/25, 08:30	04/12/25, 16:30	Daily	-	-	yes
			06/12/25, 08:30	06/12/25, 16:30	Daily	-	-	yes
18	132 kV Chhatak Bus-2	Chhatak	07/12/25, 08:30	08/12/25, 16:30	Daily	-	-	yes
19	132 kv Beanibazar Bus -1	Beanibazar	07/12/25, 08:30	08/12/25, 16:30	Daily	-	-	yes

Pbl:

Muly

20	132 kV Sunamganj Bus-2	Sunamganj	09/12/25, 08:30	10/12/25, 16:30	Daily	-	-	yes	
21	132kV 90MW PS-Sylhet and Sylhet-Chhatak Ckt-1 (To arrange both circuit as a single 90MW-Chhatak circuit for Sylhet SS bus maintenance facilities.	Sylhet & Chhatak	10/12/25, 07:00	10/12/25, 09:30	Daily	0-15	-	yes	
22	132 kV Bus Section-3,4 and associated Bus Sectionizer associated PT, DS (Related outage -20MW PS T-3 X-former, 225MW PS, Sylhet-Chhatak Ckt-2 & 132/33kV T-4 X-former.)	Sylhet	10/12/25, 09:30	10/12/25, 16:30	Daily	0-15	-	yes	
23	132 kV Bus Section-3,4 and associated PT, DS (Related outage-20MW PS T-3 X-former, 225MW PS, Sylhet-Chhatak Ckt-2 & 132/33kV T-4 X-former.)	Sylhet	11/12/25, 08:30	11/12/25, 16:30	Daily	0-15	-	yes	
24	132 kv Beanibazar Bus -2 & Bus coupler	Beanibazar	11/12/25, 08:30	11/12/25, 16:30	Daily	-	-	yes	
			13/12/25, 08:30	13/12/25, 16:30	Daily				
25	132 kV Bus Section-3,4 and Chhatak Ckt-1,2 isolator (Related outage-20MW PS T-3 X-former, 225MW PS, Sylhet-Chhatak Ckt-2 & 132/33kV T-4 X-former.)	Sylhet	13/12/25, 08:30	13/12/25, 16:30	Daily	0-15	-	yes	
26	132 kV Bus Section-2,3 and associated Bus Sectionizer associated PT, DS (Related outage-132/33kV T-1 X-former, 20MW PS T-3 X-former, 225MW PS, Sylhet-Chhatak Ckt-2 & 132/33kV T-4 X-former.)	Sylhet	14/12/25, 08:30	14/12/25, 16:30	Daily	0-15	-	yes	
27	132kV 90MW PS-Sylhet and Sylhet-Chhatak X-mission line circuit-1 (To make normal condition (Reverse work of Sl. No-27)	Sylhet & Chhatak	15/12/25, 07:00	15/12/25, 09:30	Daily	0-15	-	yes	
28	132 kV Bus Section-1 and associated PT, DS (Related outage: Sylhet-Sylhet South SS Ckt (Beanibazar SS), T-2 X-former)	Sylhet	15/12/25, 09:30	15/12/25, 16:30	Daily	0-15	-	yes	
29	Bus coupler	Sunamganj	17/12/25, 08:30	17/12/25, 16:30	Daily	-	-	yes	

Poli:

Muly

30	132/33 kv 25/41 MVA TR-1	Fenchuganj	17/12/25, 08:30	18/12/25, 16:30	Daily	-	-	yes
			20/12/25, 08:30	20/12/25, 16:30	Daily	-	-	yes
			03/01/26, 14:30	03/01/26, 16:30	Daily	-	-	yes (Ten Delta Test)
			06/01/26, 13:30	06/01/26, 17:00	Daily	-	-	yes (Realy Test)
31	230/132 kv 225/300 MVA AT-1	Fenchuganj	22/12/25, 08:30	24/12/25, 16:30	Daily	-	-	yes
			27/12/25, 08:30	27/12/25, 16:30	Daily	-	-	yes
			04/01/26, 09:30	04/01/26, 12:00	Daily	-	-	yes (Ten Delta Test)
32	230/132 kv 225/300 MVA AT-2	Fenchuganj	29/12/25, 08:30	31/12/25, 16:30	Daily	-	-	yes
			01/01/26, 08:30	01/01/26, 16:30	Daily	-	-	yes
			04/01/26, 14:30	04/01/26, 16:30	Daily	-	-	yes (Ten Delta Test)
			05/01/26, 10:00	05/01/26, 16:00	Daily	-	-	yes (Realy Test)
33	230 kv Fenchuganj Bus-1	Fenchuganj	10/01/26, 08:30	12/01/26, 16:30	Daily	-	-	yes
34	230 kv Fenchuganj Bus-2	Fenchuganj	14/01/26, 08:30	15/01/26, 16:30	Daily	-	-	yes
			17/01/26, 08:30	17/01/26, 16:30	Daily	-	-	yes
35	132 kv Fenchuganj Bus -1 (Related outage- T-1, Fenchuganj 90 MW PS 1,2,3, Sreemongal 1,2, Sylhet South, Kulaura 1,2 ckt. N:B: Each ckt will be shutdown for 40 minutes.)	Fenchuganj	19/01/26, 08:30	21/01/26, 16:30	Daily	-	-	yes
36	132 kv Fenchuganj Bus -2 (Related outage- T-2, Fenchuganj 90 MW PS 1,2,3, Sreemongal 1,2, Sylhet South, Kulaura 1,2 ckt. N:B: Each ckt will be shutdown for 40 minutes.)	Fenchuganj	24/01/26, 08:30	26/01/26, 16:30	Daily	-	-	yes

(N.B: The relay testing & dead line checking schedule may be changed due to unavailability of shutdown and others unavoidable circumstances.)

Poli:

08.09.25

SAE

Toslina Akther Poli
Sub-Assistant Engineer
ID No: 04531
GMD, Power Grid, Sylhet

Mosir
08/09/25

XEN
Md. Mosir Rahman
ID No: 03092
Executive Engineer (A/C)
GMD, Sylhet, Power Grid

Grid Circle, Chattogram




Annual Maintenance Schedule 2025-26


Annual Maintenance Schedule 2025-26

GMD: Chattogram(North)

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
1	132/33 kv 50/75 MVA, Tr-01	Sitakunda	03/11/25, 8:00	03/11/25, 16:00	Daily	0	N/A	Yes	
2	132/33 kv 50/75 MVA, Tr-02	Sitakunda	04/11/25, 8:00	04/11/25, 16:00	Daily	0	N/A	Yes	
3	230/33 kv 100/140 MVA, Tr-01	Mirsarai	05/11/25, 8:00	05/11/25, 16:00	Daily	0	N/A	Yes	
4	230/33 kv 100/140 MVA, Tr-02	Mirsarai	06/11/25, 8:00	06/11/25, 16:00	Daily	0	N/A	Yes	
5	132/33 kv 30/39 MVA, Tr-01	Khagrachari	08/11/25, 8:00	08/11/25, 16:00	Daily	0	N/A	Yes	
6	132/33 kv 30/39 MVA, Tr-02	Khagrachari	09/11/25, 8:00	09/11/25, 16:00	Daily	0	N/A	Yes	
7	132 kV Main Bus	Khagrachari	10/11/25, 8:00	10/11/25, 16:00	Daily	0	N/A	Yes	
8	132/33 kv 25/41 MVA, Tr-01	Rangamati	11/11/25, 8:00	11/11/25, 16:00	Daily	0	N/A	Yes	
9	132/33 kv 25/41 MVA, Tr-02	Rangamati	12/11/25, 8:00	12/11/25, 16:00	Daily	0	N/A	Yes	
10	132 kV Main Bus	Rangamati	13/11/25, 8:00	13/11/25, 16:00	Daily	0	N/A	Yes	
11	132/33 kv 80/120 MVA, Tr-01	Hathajari	15/11/25, 8:00	15/11/25, 16:00	Daily	15	N/A	Yes	
12	132/33 kv 80/120 MVA, Tr-01	Baraulia	16/11/25, 8:00	16/11/25, 16:00	Daily	0	N/A	Yes	
13	132/33 kv 50/75 MVA, Tr-01	Baraiyarhat	17/11/25, 8:00	17/11/25, 16:00	Daily	0	N/A	Yes	
14	132/33 kv 50/75 MVA, Tr-02	Baraiyarhat	18/11/25, 8:00	18/11/25, 16:00	Daily	0	N/A	Yes	
15	132 kV Main Bus-01	Baraiyarhat	19/11/25, 8:00	19/11/25, 16:00	Daily	0	N/A	Yes	
16	132 kV Main Bus-02	Baraiyarhat	20/11/25, 8:00	20/11/25, 16:00	Daily	0	N/A	Yes	
17	132 kV Main Bus-01	Hathajari	21/11/25, 8:00	21/11/25, 16:00	Daily	0	N/A	Yes	
18	132/33 kv 50/75 MVA, Tr-02	Hathajari	22/11/25, 8:00	22/11/25, 16:00	Daily	0	N/A	Yes	
19	132/33 kv 80/120 MVA, Tr-02	Baraulia	23/11/25, 8:00	23/11/25, 16:00	Daily	0	N/A	Yes	
20	230 kV Main Bus-01	Mirsarai	24/11/25, 8:00	24/11/25, 16:00	Daily	0	N/A	Yes	
21	230 kV Main Bus-02	Mirsarai	25/11/25, 8:00	25/11/25, 16:00	Daily	0	N/A	Yes	
22	230/132 kv 150 MVA, MT-01	Hathajari	26/11/25, 8:00	26/11/25, 16:00	Daily	0	N/A	Yes	
23	230/132 kv 150 MVA, MT-02	Hathajari	27/11/25, 8:00	27/11/25, 16:00	Daily	0	N/A	Yes	
24	132 kV Main Bus-02	Hathajari	28/11/25, 8:00	28/11/25, 16:00	Daily	0	N/A	Yes	
23	132 kV Transfer Bus	Hathajari	29/11/25, 8:00	29/11/25, 16:00	Daily	0	N/A	Yes	
24	132 kV Main Bus	Baraulia	30/11/25, 8:00	30/11/25, 16:00	Daily	0	N/A	Yes	
23	230 kV Main Bus-01	Hathajari	01/12/25, 8:00	01/12/25, 16:00	Daily	0	N/A	Yes	
24	230 kV Main Bus-02	Hathajari	02/12/25, 8:00	02/12/25, 16:00	Daily	0	N/A	Yes	
29	230/132 kv 150 MVA, MT-03	Hathajari	03/12/25, 8:00	03/12/25, 16:00	Daily	0	N/A	Yes	
30	230/132 kv 150 MVA, MT-04	Hathajari	04/12/25, 8:00	04/12/25, 16:00	Daily	0	N/A	Yes	


 AE/SDE
 Shahad Bin Alamgir
 Assistant Engineer
 ID No-04366
 GMD, Chattogram (North),
 Power Grid


 (Subir Kanti Nath)
 Executive Engineer (A/C)
 ID No-01209
 GMD, Chattogram (North), Power Grid

Annual Maintenance Schedule 2025-26
GMD Chattogram(North)

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
400 kV Transmission Lines									
1	New Madunaghat-Meghnaghat Ckt-01	Hathajari	27/12/25,08:00	01/01/26,16:00	Daily	0	N/A	Yes	
2	New Madunaghat-Meghnaghat Ckt-02	Hathajari	02/01/26,08:00	08/01/26,16:00	Daily	0	N/A	Yes	
230 kV Transmission Lines									
1	Hathajari-Raozan Ckt-01 Bay	Hathajari	21/10/25, 8:00	21/10/25, 16:00	Daily	0	N/A	Yes	
2	Hathajari-Raozan Ckt-02 Bay	Hathajari	22/10/25, 8:00	22/10/25, 16:00	Daily	0	N/A	Yes	
3	Hathajari-New Modunaghat Ckt-01,02 Bay	Hathajari	23/10/25, 8:00	23/10/25, 16:00	Daily	0	N/A	Yes	
4	Mirsarai-BSRM Ckt-01,02 Bay	Mirsarai	25/10/25, 8:00	25/10/25, 16:00	Daily	0	N/A	Yes	
5	Mirsarai-BRPowergen Ckt-01,02 Bay	Mirsarai	28/10/25, 8:00	28/10/25, 16:00	Daily	0	N/A	Yes	
6	Mirsarai-EGCB Ckt-01 Bay	Mirsarai	29/10/25, 8:00	29/10/25, 16:00	Daily	0	N/A	Yes	
7	Hathajari-AKSML Ckt GIS Bay	Hathajari	30/10/25, 8:00	30/10/25, 16:00	Daily	0	N/A	Yes	
8	Hathajari-GPH Ckt GIS Bay	Hathajari	30/10/25, 8:00	30/10/25, 16:00	Daily	0	N/A	Yes	
9	Hathajari-AKSML Ckt AIS Bay	Hathajari	01/11/25, 8:00	01/11/25, 16:00	Daily	0	N/A	Yes	
10	Hathajari-GPH Ckt AIS Bay	Hathajari	02/11/25, 8:00	02/11/25, 16:00	Daily	0	N/A	Yes	
11	Hathajari-Raozan Ckt-01	Hathajari	06/12/25, 8:00	07/12/25, 16:00	Daily	0	N/A	Yes	
12	Hathajari-Raozan Ckt-02	Hathajari	08/12/25, 8:00	09/12/25, 16:00	Daily	0	N/A	Yes	
13	BSRM-Cumilla Ckt-01	Mirsarai	10/12/25, 8:00	10/12/25, 16:00	Daily	0	N/A	Yes	
14	BSRM-Cumilla Ckt-02	Mirsarai	10/12/25, 8:00	10/12/25, 16:00	Daily	0	N/A	Yes	
15	GPH-BSRM Ckt-02	BarAulia	22/12/25, 8:00	24/12/25, 16:00	Daily	0	N/A	Yes	
16	GPH-BSRM Ckt-01	BarAulia	10/01/26, 8:00	12/01/26, 16:00	Daily	0	N/A	Yes	
17	Hathajari-GPH Ckt	Hathajari	13/01/26, 8:00	15/01/26, 16:00	Daily	0	N/A	Yes	
18	Hathajari-AKSML Ckt	Hathajari	17/01/26, 8:00	18/01/26, 16:00	Daily	0	N/A	Yes	
19	AKSML-GPH Ckt	BarAulia	19/01/26, 8:00	20/01/26, 16:00	Daily	0	N/A	Yes	
20	Hathajari-New Modunaghat Ckt-01	Hathajari	21/01/26,08:00	22/01/26,16:00	Daily	0	N/A	Yes	
			24/01/26,08:00	25/01/26,16:00	Daily	0	N/A	Yes	
21	Hathajari-New Modunaghat Ckt-02	Hathajari	26/01/26,08:00	29/01/26,16:00	Daily	0	N/A	Yes	
22	New Modunaghat-Sikolbaha Ckt 1	Hathajari	23/01/26,08:00	23/01/26,16:00	Daily	0	N/A	Yes	
23	New Modunaghat-Sikolbaha Ckt 2	Hathajari	30/01/26,08:00	30/01/26,16:00	Daily	0	N/A	Yes	

Handwritten signature


Handwritten signature

24	BSRM-Mirsarai Ckt-01	Mirsarai	23/02/26, 8:00	25/02/26, 16:00	Daily	0	N/A	Yes
25	BSRM-Mirsarai Ckt-02	Mirsarai	02/03/26, 8:00	04/03/26, 16:00	Daily	0	N/A	Yes
26	Mirsarai-EGCB Ckt-01	Mirsarai	06/03/26,08:00	06/03/26,16:00	Daily	0	N/A	Yes
			13/03/26,08:00	13/03/26,16:00	Daily	0	N/A	Yes
27	Mirsarai-EGCB Ckt-01 Bay	Mirsarai	18/03/26,08:00	18/03/26,16:00	Daily	0	N/A	Yes
28	Mirsarai-BRPowergen Ckt-01, 02	Mirsarai	19/03/26,08:00	19/03/26,16:00	Daily	0	N/A	Yes
132 kV Transmission Lines								
1	Hathajari-Kaptai Ckt-01 Bay	Hathajari	04/10/25, 8:00	04/10/25, 16:00	Daily	0	N/A	Yes
2	Hathajari-Kaptai Ckt-02 Bay	Hathajari	05/10/25, 8:00	05/10/25, 16:00	Daily	0	N/A	Yes
3	Baraiyarhat-Feni Ckt Bay	Baraiyarhat	06/10/25, 8:00	06/10/25, 16:00	Daily	0	N/A	Yes
4	Baraiyarhat-PHP Ckt Bay	Baraiyarhat	07/10/25, 8:00	07/10/25, 16:00	Daily	0	N/A	Yes
5	Baraulia-AKSPL Ckt Bay	Baraulia	08/10/25, 8:00	08/10/25, 16:00	Daily	0	N/A	Yes
6	Rangamati-Chandraghona Ckt-01 bay	Rangamati	09/10/25, 8:00	09/10/25, 16:00	Daily	0	N/A	Yes
7	Rangamati-Chandraghona Ckt-02 bay	Rangamati	11/10/25, 8:00	11/10/25, 16:00	Daily	0	N/A	Yes
8	Hathajari-Modunaghat Ckt-01 Bay	Hathajari	12/10/25, 8:00	12/10/25, 16:00	Daily	0	N/A	Yes
9	Hathajari-Modunaghat Ckt-02 Bay	Hathajari	13/10/25, 8:00	13/10/25, 16:00	Daily	0	N/A	Yes
10	Baraulia-KSRM Ckt Bay	Baraulia	14/10/25, 8:00	14/10/25, 16:00	Daily	0	N/A	Yes
11	Rangamati-Khagrachari Ckt-01 Bay	Rangamati, Khagrachari	15/10/25, 8:00	15/10/25, 16:00	Daily	0	N/A	Yes
12	Rangamati-Khagrachari Ckt-02 Bay	Rangamati, Khagrachari	16/10/25, 8:00	16/10/25, 16:00	Daily	0	N/A	Yes
13	Hathajari-Baraiyarhat Ckt-01 Bay	Hathajari , Baraiyarhat	18/10/25, 8:00	18/10/25, 16:00	Daily	0	N/A	Yes
14	Baraulia-Hathajari Cky-01 Bay	Hathajari , Baraulia	19/10/25, 8:00	19/10/25, 16:00	Daily	0	N/A	Yes
15	Hathajari-Baraiyarhat Ckt-02 Bay	Hathajari , Baraiyarhat	20/10/25, 8:00	20/10/25, 16:00	Daily	0	N/A	Yes
16	Baraulia-Hathajari Cky-02 Bay	Hathajari , Baraulia	26/10/25, 8:00	26/10/25, 16:00	Daily	0	N/A	Yes
17	Baraulia-Khulshi Ckt Bay	Baraulia	27/10/25, 8:00	27/10/25, 16:00	Daily	0	N/A	Yes
18	Baraiyarhat-Feni Ckt	Baraiyarhat	11/12/25, 8:00	11/12/25, 16:00	Daily	0	N/A	Yes
19	Baraiyarhat-PHP Ckt	Baraiyarhat	13/12/25, 8:00	13/12/25, 16:00	Daily	0	N/A	Yes
20	Hathajari-Kaptai Ckt-01	Hathajari	14/12/25, 8:00	15/12/25, 16:00	Daily	0	N/A	Yes
			17/12/25,8:00	17/12/25,16:00	Daily	0	N/A	Yes
21	Hathajari-Kaptai Ckt-02	Hathajari	18/12/25, 8:00	18/12/25, 16:00	Daily	0	N/A	Yes
			20/12/25,08:00	21/12/25,16:00	Daily	0	N/A	Yes
22	Rangamati-Chandraghona Ckt-01	Rangamati	31/01/26, 8:00	03/02/26, 16:00	Daily	0	N/A	Yes
23	Rangamati-Chandraghona Ckt-02	Rangamati	05/02/26, 8:00	05/02/26, 16:00	Daily	0	N/A	Yes
			07/02/26,08:00	09/02/26,16:00	Daily	0	N/A	Yes

SA

SB

24	Rangamati-Khagrachari Ckt-01	Rangamati	10/02/26, 8:00	12/02/26, 16:00	Daily	0	N/A	Yes
			14/02/26,08:00	15/02/26,16:00	Daily	0	N/A	Yes
25	Rangamati-Khagrachari Ckt-02	Rangamati	16/02/26, 8:00	19/02/26, 16:00	Daily	0	N/A	Yes
			22/02/26,08:00	22/02/26;16:00	Daily	0	N/A	Yes
26	BarAulia-KSRM Ckt	BarAulia	26/02/26,08:00	26/02/26,16:00	Daily	0	N/A	Yes
			28/02/26,08:00	28/02/26,16:00	Daily	0	N/A	Yes
27	Baraulia-Hathajari Ckt-01	Hathajari	01/03/26, 8:00	01/03/26, 16:00	Daily	0	N/A	Yes
28	Baraulia-Hathajari Ckt-02	Hathajari	05/03/26, 8:00	05/03/26, 16:00	Daily	0	N/A	Yes
29	Hathajari-Baraiyarhat Ckt-01	Hathajari	07/03/26, 8:00	11/03/25, 16:00	Daily	0	N/A	Yes
30	Hathajari-Baraiyarhat Ckt-02	Hathajari	12/03/26, 8:00	12/03/26, 16:00	Daily	0	N/A	Yes
			14/03/26,08:00	17/03/26,16:00	Daily	0	N/A	Yes


 ASDE 07/07/25
 Shahad Bin Alamgir
 Assistant Engineer
 ID No-04366
 GMD, Chattogram (North),
 Power Grid


 KEN
 07/07/2025
 (Subir Kanti Nath)
 Executive Engineer (A/C)
 ID No-01209
 GMD, Chattogram (North), Power Grid

Annual Maintenance Schedule 2025-26
GMD Chattogram(Central), Power Grid.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
400 kV Transmission Lines									
1	Bashkhali- Modunaghat Ckt -01	Shamirpur	01/11/25.8.00	03/11/25.16.00	Daily	0	N/A	yes	
2	Bashkhali- Modunaghat Ckt -02	Shamirpur	09/11/25.8.00	12/11/26.16.00	Daily	0	N/A	yes	
3	Matarbari- Bashkhali Ckt -01	Shamirpur	07/02/26.8.00	09/02/26.16.00	Daily	0	N/A	yes	
4	Matarbari- Bashkhali Ckt -02	Shamirpur	16/02/26.8.00	17/02/26.16.00	Daily	0	N/A	yes	
230 kV Transmission Lines									
1	Anowara- Shikalbaha Ckt-01	Shamirpur	30/12/26.8.00	30/12/26.16.00	Daily	0	N/A	yes	
2	Anowara- Shikalbaha Ckt-02	Shamirpur	31/12/26.8.00	31/12/26.16.00	Daily	0	N/A	yes	
132 kV Transmission Lines									
1	Julda-100MW PP Bay Equipment	Julda	08/11/25.7.00	08/11/25.16.00	Daily	0	N/A	yes	
2	Julda-200MW PP Bay Equipment	Julda	09/11/25.7.00	09/11/25.16.00	Daily	0	N/A	yes	
3	Julda- Halishahar Bay Equipment Single Ckt	Julda	10/11/25.7.00	10/11/25.16.00	Daily	0	N/A	yes	
4	Julda - Shikalbaha Bay Equipment Single Ckt	Julda	11/11/25.7.00	11/11/25.16.00	Daily	0	N/A	yes	
5	Julda - Shamirpur Bay Equipment Ckt-01	Julda	12/11/25.7.00	12/11/25.16.00	Daily	0	N/A	yes	
6	Julda - Shamirpur Bay Equipment Ckt-02	Julda	13/11/25.7.00	13/11/25.16.00	Daily	0	N/A	yes	
7	Shamirpur - Shikalbaha Bay Equipment Ckt-01	Shamirpur	14/12/25 08:00	14/12/25 16:00	Daily	0	N/A	yes	
8	Shamirpur - Shikalbaha Bay Equipment Ckt-02	Shamirpur	15/12/25 08:00	15/12/25 16:00	Daily	0	N/A	yes	
9	Khulshi -AKSPL Bay Equipment Ckt-01	Khulshi	15/11/25.8.00	15/11/25.16.00	Daily	0	N/A	yes	
10	Khulshi -Baroaulia Bay Equipment Ckt-02	Khulshi	27/10/25.8.00	27/10/25.16.00	Daily	0	N/A	yes	
11	Khulshi - Sholoshahar Bay Equipment Ckt-01	Khulshi	16/11/25.8.00	16/11/25.16.00	Daily	0	N/A	yes	
12	Khulshi - Sholoshahar Bay Equipment Ckt-02	Khulshi	17/11/25.8.00	17/11/25.16.00	Daily	0	N/A	yes	
13	Sholoshahar-Madunaghat Bay Equipment Ckt-01	Khulshi	18/11/25.8.00	18/11/25.16.00	Daily	0	N/A	yes	
14	Sholoshahar-Madunaghat Bay Equipment Ckt-02	Khulshi	19/11/25.8.00	19/11/25.16.00	Daily	0	N/A	yes	
15	Khulshi - Rampur Bay Equipment Ckt-01	Rampur	20/11/25.8.00	20/11/25.16.00	Daily	0	N/A	yes	
16	Khulshi - Rampur Bay Equipment Ckt-02	Rampur	22/11/25.8.00	22/11/25.16.00	Daily	0	N/A	yes	
17	Halishahar- Khulshi Bay Equipment Single Ckt	Halishahar	23/11/25.8.00	23/11/25.16.00	Daily	0	N/A	yes	
18	Halishahar- Rampur Bay Equipment Ckt-01	Halishahar	24/11/25.8.00	24/11/25.16.00	Daily	0	N/A	yes	
19	Halishahar- Rampur Bay Equipment Ckt-02	Halishahar	25/11/25.8.00	25/11/25.16.00	Daily	0	N/A	yes	
20	Bakalia - Khulshi Bay Equipment Ckt-02(Old MSML)	Bakalia	26/11/25.8.00	26/11/25.16.00	Daily	0	N/A	yes	
21	Bakalia - Khulshi Bay Equipment Ckt-01	Bakalia	27/11/25.8.00	27/11/25.16.00	Daily	0	N/A	yes	
22	Bakalia - Shikalbaha Bay Equipment Ckt-01	Bakalia	28/01/26.8.00	28/01/26.16.00	Daily	0	N/A	yes	

3m 3A (2m)

Am

23	Bakalia - Shikalbaha Bay Equipment Ckt-02	Bakalia	30/11/25,8.00	30/11/25,16.00	Daily	0	N/A	yes
24	Halishahar- Rampur Ckt-01	Halishahar	01/12/25,8.00	02/12/25,16.00	Daily	0	N/A	yes
25	Rampur- khulshi Ckt-01	Rampur	03/12/25,8.00	04/12/25,16.00	Daily	0	N/A	yes
26	Halishahar- Rampur Ckt-02	Halishahar	06/12/25,8.00	07/12/25,16.00	Daily	0	N/A	yes
27	Rampur- khulshi Ckt-02	Rampur	8/12/25,8.00	09/12/25,16.00	Daily	0	N/A	yes
28	Halishahar - khulshi single Ckt	Halishahar	10/12/25,8.00	13/12/25,16.00	Daily	0	N/A	yes
29	Bakalia - Shikalbaha Ckt -01	Bakalia	14/12/25,8.00	15/12/25,16.00	Daily	0	N/A	yes
30	Bakalia - Shikalbaha Ckt -02	Bakalia	17/12/25,8.00	18/12/25,16.00	Daily	0	N/A	yes
31	Bakalia - khulshi Ckt -01	Bakalia	20/12/25,8.00	22/12/25,16.00	Daily	0	N/A	yes
32	Kalurghat-Madunaghat U.G. ckt-01	Kalurghat	23/12/25,8.00	11/02/26,16.00	Daily	1	N/A	yes
33	Kalurghat-Madunaghat U.G. ckt-02	Kalurghat	24/12/25,16.00	12/02/26,16.00	Daily	2	N/A	yes
34	Julda - Halishahar Single Ckt	Julda	27/12/25,8.00	27/12/25,16.00	Daily	0	N/A	yes
35	Julda - Shikalbaha Single Ckt	Julda	28/12/25,8.00	29/12/25,16.00	Daily	0	N/A	yes
36	Julda - Shamirpur Ckt-01	Julda	30/12/26,8.00	30/12/26,16.00	Daily	0	N/A	yes
37	Julda - Shamirpur Ckt-02	Julda	31/12/26,8.00	31/12/26,16.00	Daily	0	N/A	yes
38	Shamirpur - Shikalbaha Ckt-01	Shamirpur	27/01/26 08:00	27/01/26 16:00	Daily	0	N/A	yes
39	Shamirpur - Shikalbaha Ckt-02	Shamirpur	31/01/26 08:00	31/01/26 16:00	Daily	0	N/A	yes
40	Khulshi - Sholoshahar Ckt -01	Khulshi	04/01/26,8.00	05/01/26,16.00	Daily	0	N/A	yes
41	Khulshi - Sholoshahar Ckt -02	Khulshi	06/01/26,8.00	07/01/26,16.00	Daily	0	N/A	yes
42	Sholoshahar - Modunaghat Ckt-01	Khulshi	08/01/26,8.00	10/01/26,16.00	Daily	0	N/A	yes
43	Sholoshahar - Modunaghat Ckt-02	Khulshi	11/01/26,8.00	12/01/26,16.00	Daily	0	N/A	yes
44	Khulshi - AKSPL Ckt -01	Khulshi	13/01/26,8.00	15/01/26,16.00	Daily	0	N/A	yes
45	AKSPL - Baraulia Ckt -01	Khulshi	17/01/26,8.00	18/01/26,16.00	Daily	0	N/A	yes
46	Khulshi - Baraulia Ckt -02	Khulshi	19/01/26,8.00	22/01/26,16.00	Daily	0	N/A	yes
47	Rampur- Agrabad U.G Ckt-01	Agrabad	09/02/26,8.00	09/02/26,16.00	Daily	0	N/A	yes
48	Rampur- Agrabad U.G Ckt-02	Agrabad	10/02/26,8.00	10/02/26,16.00	Daily	0	N/A	yes
49	Bakalia - khulshi Ckt -02	Bakalia	11/02/26,8.00	14/02/26,16.00	Daily	1	N/A	yes
50	Shahmirpur-Julda-01 Bay Equipment	Shahmirpur	14/12/25 08:00	14/12/25 16:00	Daily	0	N/A	yes
51	Shahmirpur-Julda-02 Bay Equipment	Shahmirpur	15/12/25 08:00	15/12/25 16:00	Daily	0	N/A	yes

SAE

Signature
20.12.25

Mr. Md. SDE
Sub-Divisional Engineer (Add. Ch.)
ID No: 05520
GMD, Chattogram (Central), Power Grid

Signature
11.09.2025

XEN

Md. Mahmudur Rahman
Executive Engineer (A/C)
ID No: 03071
GMD, Chattogram (Central) Power Grid

**Annual Maintenance Schedule 2025-26
GMD Chattogram(Central), Power Grid.**

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
1	132/33kV 80/120MVA Tr-01	Rampur	23/10/25,7.00	23/10/25,16.00	Daily	0	N/A	Yes	
2	230/132/33kV 225/300MVA Tr-01	Rampur	25/10/25,7.00	25/10/25,16.00	Daily	0	N/A	Yes	
3	230/132/33kV 225/300MVA Tr-02	Rampur	26/10/25,7.00	26/10/25,16.00	Daily	0	N/A	Yes	
4	132/33kV 80/120MVA Tr-01	Sholoshahar	28/10/25,7.00	28/10/25,16.00	Daily	0	N/A	Yes	
5	132/33kV 80/120MVA Tr-02	Sholoshahar	29/10/25,7.00	29/10/25,16.00	Daily	0	N/A	Yes	
6	132/33kV 41MVA Tr(Dismantled)	Julda	30/10/25,7.00	30/10/25,16.00	Daily	0	N/A	Yes	
7	132/33kV 41MVA Tr-01	Julda	04/11/25,7.00	04/11/25,16.00	Daily	0	N/A	Yes	
8	132/33kV 41MVA Tr-02	Julda	05/11/25,7.00	05/11/25,16.00	Daily	10	N/A	Yes	
9	132/33kV 64MVA Tr-01	Shamirpur	17/12/25,07.00	17/12/25,16.00	Daily	0	N/A	Yes	
10	132/33kV 64MVA Tr-02	Shamirpur	18/12/25,07.00	17/12/25,16.00	Daily	0	N/A	Yes	
11	132/33kV 75MVA Tr-04	Bakalia	06/11/25,7.00	06/11/25,16.00	Daily	1	N/A	Yes	
12	132/33kV 64MVA Tr-01	Bakalia	08/11/25,7.00	08/11/25,16.00	Daily	10	N/A	Yes	
13	132/33kV 64MVA Tr-02	Bakalia	29/11/25,8.00	29/11/25,16.00	Daily	10	N/A	Yes	
14	132/33kV 75MVA Tr-03	Bakalia	24/01/26,8.00	24/01/26,16.00	Daily	10	N/A	Yes	
15	132/33kV 80/120MVA Tr-01	Agrabad	25/01/26,8.00	25/01/26,16.00	Daily	0	N/A	Yes	
16	132/33kV 80/120MVA Tr-02	Agrabad	26/01/26,8.00	26/01/26,16.00	Daily	0	N/A	Yes	
17	132/33kV 120MVA Tr-01	Khulshi	29/01/26,8.00	29/01/26,16.00	Daily	0	N/A	Yes	
18	132/33kV 120MVA Tr-02	Khulshi	31/01/26,8.00	31/01/26,16.00	Daily	0	N/A	Yes	
19	132/33kV 80/120MVA Tr-01	Kalarghat	01/02/26,7.00	01/02/26,16.00	Daily	0	N/A	Yes	
20	132/33kV 80/120MVA Tr-02	Kalarghat	02/02/26,7.00	02/02/26,16.00	Daily	0	N/A	Yes	
21	132/33 kV A Bus	Bakalia	03/02/26,6.00	03/02/26,16.00	Daily	0	N/A	Yes	
22	132/33 kV B Bus	Bakalia	04/02/26,6.00	04/02/26,16.00	Daily	0	N/A	Yes	
23	132/33kV 64/80MVA Tr	BSRM	05/02/26,6.00	05/02/26,16.00	Daily	0	N/A	Yes	
24	132/33kV 64MVA Tr-02	Halishahar	07/02/26,6.00	07/02/26,16.00	Daily	0	N/A	Yes	
25	132/33kV 64MVA Tr-01	Halishahar	08/02/26,6.00	08/02/26,16.00	Daily	-10	N/A	Yes	
26	132/33 kV Main Bus	Julda	09/11/25,7.00	09/11/25,16.00	Daily	20	N/A	Yes	
27	132/33 kV Main Bus	Shamirpur	05/02/26,6.00	05/02/26,16.00	Daily	30	N/A	Yes	
28	132/33 kV Main Bus	Khulshi	02/01/26,6.00	02/01/26,16.00	Daily	100	N/A	Yes	

SAE

Mo. Humayun Hossain Chowdhury
2025.26

AE/SDE
Mo. Humayun Hossain Chowdhury
Sub-Divisional Engineer (Add. Ch.)
ID No: 05520
GMD, Chattogram (Central), Power Grid

Md. Mahmudur Rahman
10.09.25

XEN
Md. Mahmudur Rahman
Executive Engineer (A/C)
ID No: 03071
GMD, Chattogram (Central) Power Grid

Annual Maintenance Schedule 2025-26
GMD Chattogram (South)

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
1	132/33 kV 50/83 MVA Tr-1	Madunaghat	21/01/26, 8:00	21/01/26, 16:00	Daily	0		yes	
2	132/33 kV 80/120 MVA Tr-2	Madunaghat	22/01/26, 8:00	22/01/26, 16:00	Daily	0		yes	
3	132/33 kV 80/120 MVA Tr-1	Dohazari	05/12/25, 8:00	05/12/25, 16:00	Daily	0		yes	
4	132/33 kV 80/120 MVA Tr-2	Dohazari	13/12/25, 8:00	13/12/25, 16:00	Daily	0		yes	
5	132/33 kV 80/120 MVA Tr-1	Cox'sbazar	24/01/26, 8:00	24/01/26, 16:00	Daily	50		yes	
6	132/33 kV 80/120 MVA Tr-3	Cox'sbazar	31/01/26, 8:00	31/01/26, 16:00	Daily	70		yes	
7	132/33 kV 50/75 MVA Tr-1	Chandroguna	27/01/26, 8:00	27/01/26, 16:00	Daily	0		yes	
8	132/33 kV 25/41 MVA Tr-2	Chandroguna	28/01/26, 8:00	28/01/26, 16:00	Daily	0		yes	
9	132/33 kV 25/41 MVA Tr-1	Matarbari	25/01/26, 8:00	25/01/26, 16:00	Daily	10		yes	
10	132/33 kV 25/41 MVA Tr-2	Matarbari	26/01/26, 8:00	26/01/26, 16:00	Daily	10		yes	
11	132/33 kV 48/64 MVA Tr-2	TK Complex	29/01/26, 8:00	29/01/26, 16:00	Daily	0		yes	
12	230/132 kV 225/300 MVA Tr-1	Shikalbaha	09/01/26, 8:00	09/01/26, 16:00	Daily	0	230/132 kV 225/300 MVA Tr-2	yes	
13	230/132 kV 225/300 MVA Tr-2	Shikalbaha	10/01/26, 8:00	10/01/26, 16:00	Daily	0	230/132 kV 225/300 MVA Tr-1	yes	
14	132/33 kV 80/120 MVA Tr-1	Kalurghat	01/02/26, 8:00	01/02/26, 16:00	Daily	0		yes	
15	132/33 kV 80/120 MVA Tr-2	Kalurghat	02/02/26, 8:00	02/02/26, 16:00	Daily	0		yes	
16	230/132 kV 225/300 MVA Tr-1	Madunaghat	03/02/26, 8:00	03/02/26, 16:00	Daily	0		yes	
17	230/132 kV 225/300 MVA Tr-2	Madunaghat	04/02/26, 8:00	04/02/26, 16:00	Daily	0		yes	
18	230/132 kV 225/300 MVA Tr-3	Madunaghat	05/02/26, 8:00	05/02/26, 16:00	Daily	0		yes	
19	TK 132kV Main Bus	TK Complex	30/10/25, 8:00	30/10/25, 16:00	Daily	3		yes	
20	Chandroguna 132kV Main Bus-A	Chandroguna	01/03/26, 8:00	01/03/26, 16:00	Daily	0		yes	
21	Chandroguna 132kV Main Bus-B	Chandroguna	02/03/26, 8:00	02/03/26, 16:00	Daily	0		yes	



MD. NAJMUL HOSSAIN
Sub- Assistant Engineer
GMD-CTG (South), Madunaghat
Power Grid Bangladesh.



AE/SDE
A S M Kaes Uddin
Sub-Divisional Engineer
ID-03430
GMD, Chattogram (South)
Power Grid, Chattogram.





XEN
A S M Kaes Uddin
Executive Engineer (A/C)
ID-03430
GMD, Chattogram (South)
Power Grid, Chattogram.

Annual Maintenance Schedule 2025-26
GMD Chattogram (South)

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
400 kV Transmission Lines									
1	Banshkhali-Madunaghat Ckt-1	Old Madunaghat, Shikalbaha	01/11/25, 8:00 08/11/25, 8:00	06/11/25, 16:00 08/11/25, 16:00	Daily	0		yes	
2	Banshkhali-Madunaghat Ckt-2	Old Madunaghat, Shikalbaha	09/11/25, 8:00 15/11/25, 8:00	13/11/25, 16:00 16/11/25, 16:00	Daily	0		yes	
3	Matarbari-Banshkhali Ckt-1	Matarbari	07/02/26, 8:00 14/02/26, 8:00	12/02/26, 16:00 14/02/26, 16:00	Daily	0		yes	
4	Matarbari-Banshkhali Ckt-2	Matarbari	15/02/26, 8:00 22/02/26, 8:00	19/02/26, 16:00 23/02/26, 16:00	Daily	0		yes	
230 kV Transmission Lines									
1	Anowara-Shikalbaha Ckt-1	Shikalbaha	30/12/25, 8:00	30/12/25, 16:00	Daily	0		yes	
2	Anowara-Shikalbaha Ckt-2	Shikalbaha	31/12/25, 8:00	31/12/25, 16:00	Daily	0		yes	
3	Shikalbaha-New Madunaghat Ckt-1	Shikalbaha	22/12/25, 8:00	23/12/25, 16:00	Daily	0		yes	
4	Shikalbaha-New Madunaghat Ckt-2	Shikalbaha	27/12/25, 8:00	28/12/25, 16:00	Daily	0		yes	
5	Anowara-Shikalbaha Ckt-1 Bay	Shikalbaha	23/12/25, 8:00	23/12/25, 16:00	Daily	0		yes	
6	Anowara-Shikalbaha Ckt-2 Bay	Shikalbaha	28/12/25, 8:00	28/12/25, 16:00	Daily	0		yes	
7	Shikalbaha-New Madunaghat Ckt-1 Bay	Shikalbaha	24/12/25, 8:00	24/12/25, 16:00	Daily	0		yes	
8	Shikalbaha-New Madunaghat Ckt-2 Bay	Shikalbaha	29/12/25, 8:00	29/12/25, 16:00	Daily	0		yes	
9	Old Madunaghat-New Madunaghat Ckt-1	Shikalbaha	24/02/26, 8:00	25/02/26, 16:00	Daily	0			
10	Old Madunaghat-New Madunaghat Ckt-2	Shikalbaha	26/02/26, 8:00 28/02/26, 8:00	26/02/26, 16:00 28/02/26, 16:00	Daily	0		yes	



MD. NAJMUL HOSSAIN
Sd/- Assistant Engineer
GMD-CTG (South), Madunaghat
Power Grid Bangladesh.



A S M Kaes Uddin
Sub-Divisional Engineer
ID-03430
GMD, Chattogram (South)
Power Grid, Chattogram.


A S M Kaes Uddin
Executive Engineer (A/C)
ID-03430
GMD, Chattogram (South)
Power Grid, Chattogram.

132 kV Transmission Lines

1	Kaptai-Chandrogonā Ckt-1	Chandrogonā	03/03/26, 8:00	04/03/26, 16:00	Daily	0		yes	
2	Kaptai-Chandrogonā Ckt-2	Chandrogonā	07/03/26, 8:00	08/03/26, 16:00	Daily	0		yes	
3	Chandrogonā-Madunaghat Ckt-1	Chandrogonā, Madunaghat	04/10/25, 8:00	07/10/25, 16:00	Daily	0		yes	
4	Chandrogonā-Madunaghat Ckt-2	Chandrogonā, Madunaghat	14/10/25, 8:00 18/10/25, 8:00	16/10/25, 16:00 18/10/25, 16:00	Daily	0		yes	
5	Madunaghat-Shikalbaha	Madunaghat	20/10/25, 8:00	22/10/25, 16:00	Daily	40		yes	
6	Madunaghat-TK Complex	Madunaghat	25/10/25, 8:00	26/10/25, 16:00	Daily	20		yes	
7	TK Complex-Shikalbaha	TK Complex	28/10/25, 8:00	28/10/25, 16:00	Daily	0		yes	
8	Madunaghat-Hathazari Ckt-1	Madunaghat	17/01/26, 8:00	18/01/26, 16:00	Daily	0		yes	
9	Madunaghat-Hathazari Ckt-2	Madunaghat	19/01/26, 8:00	20/01/26, 16:00	Daily	0		yes	
10	Kaptai-Hathazari Ckt-1	Hathazari	14/12/25, 8:00 17/12/25, 8:00	15/12/25, 16:00 17/12/25, 16:00	Daily	0		yes	
11	Kaptai-Hathazari Ckt-2	Hathazari	18/12/25, 8:00 20/12/25, 8:00	18/12/25, 16:00 21/12/25, 16:00	Daily	0		yes	
12	Shikalbaha-Dohazari Ckt-1	Shikalbaha, Dohazari	17/11/25, 8:00 22/11/25, 8:00	20/11/25, 16:00 22/11/25, 16:00	Daily	0		yes	
13	Shikalbaha-Dohazari Ckt-2	Shikalbaha, Dohazari	24/11/25, 8:00 29/11/25, 8:00	27/11/25, 16:00 29/11/25, 16:00	Daily	0		yes	
14	Dohazari-Cox'sbazar Ckt-1 (Matarbari ss T-connected)	Dohazari, Cox'sbazar & Matarbari	01/01/26, 8:00 03/01/26, 8:00 11/01/26, 8:00	01/01/26, 16:00 08/01/26, 16:00 14/01/26, 16:00	Daily	25		yes	
15	Dohazari-Cox'sbazar Ckt-2	Dohazari, Cox'sbazar	01/12/25, 8:00 06/12/25, 8:00	04/12/25, 16:00 10/12/25, 16:00	Daily	0		yes	
16	Chandrogonā-Rangamati Ckt-1 Bay	Chandrogonā	09/10/25, 8:00	09/10/25, 16:00	Daily	0		yes	
17	Chandrogonā-Rangamati Ckt-2 Bay	Chandrogonā	11/10/25, 8:00	11/10/25, 16:00	Daily	0		yes	
18	Madunaghat-Sholoshahar Ckt-1 Bay	Madunaghat	28/03/26, 8:00	28/03/26, 16:00	Daily	0		yes	
19	Madunaghat-Sholoshahar Ckt-2 Bay	Madunaghat	29/03/26, 8:00	29/03/26, 16:00	Daily	0		yes	
20	Shikalbaha-Shahmirpur Ckt-2 Bay	Shikalbaha	14/03/26, 8:00	14/03/26, 16:00	Daily	0		yes	
21	Shikalbaha-Interconnection Ckt-1 Bay	Shikalbaha	10/03/26, 8:00	10/03/26, 16:00	Daily	0		yes	
22	Shikalbaha-Interconnection Ckt-2 Bay	Shikalbaha	11/03/26, 8:00	11/03/26, 16:00	Daily	0		yes	
23	Shikalbaha-Juldha Bay	Shikalbaha	12/03/26, 8:00	12/03/26, 16:00	Daily	0		yes	
24	Shikalbaha-Bakulia Ckt-1 Bay	Shikalbaha	23/03/26, 8:00	23/03/26, 16:00	Daily	0		yes	
25	Shikalbaha-Bakulia Ckt-2 Bay	Shikalbaha	24/03/26, 8:00	24/03/26, 16:00	Daily	0		yes	
26	Kaptai-Chandrogonā Ckt-1 Bay	Chandrogonā	05/03/26, 8:00	05/03/26, 16:00	Daily	0		yes	
27	Kaptai-Chandrogonā Ckt-2 Bay	Chandrogonā	09/03/26, 8:00	09/03/26, 16:00	Daily	0		yes	


MD. NAJMUL HOSSAIN
 Sub-Assistant Engineer
 GMD-CTG (South), Madunagha
 Power Grid Bangladesh.


A S M Kaes Uddin
 Sub-Divisional Engineer
 ID-03430
 GMD, Chattogram (South)
 Power Grid, Chattogram.


A S M Kaes Uddin
 Executive Engineer (A/C)
 ID-03430
 GMD, Chattogram (South)
 Power Grid, Chattogram.

28	Chandrogon-Madunaghat Ckt-1 Bay	Chandrogon, Madunaghat	08/10/25, 8:00	08/10/25, 16:00	Daily	0		yes	
29	Chandrogon-Madunaghat Ckt-2 Bay	Chandrogon, Madunaghat	19/10/25, 8:00	19/10/25, 16:00	Daily	0		yes	
30	Madunaghat-Shikalbaha Bay	Madunaghat	23/10/25, 8:00	23/10/25, 16:00	Daily	0		yes	
31	Madunaghat-TK Complex Bay	Madunaghat	27/10/25, 8:00	27/10/25, 16:00	Daily	0		yes	
32	TK Complex-Shikalbaha Bay	TK Complex	29/10/25, 8:00	29/10/25, 16:00	Daily	0		yes	
33	Madunaghat-Hathazari Ckt-1 Bay	Madunaghat	12/10/25, 8:00	12/10/25, 16:00	Daily	0		yes	
34	Madunaghat-Hathazari Ckt-2 Bay	Madunaghat	13/10/25, 8:00	13/10/25, 16:00	Daily	0		yes	
35	Shikalbaha-Dohazari Ckt-1 Bay	Shikalbaha, Dohazari	23/11/25, 8:00	23/11/25, 16:00	Daily	0		yes	
36	Shikalbaha-Dohazari Ckt-2 Bay	Shikalbaha, Dohazari	30/11/25, 8:00	30/11/25, 16:00	Daily	0		yes	
37	Dohazari-Cox'sbazar Ckt-1 (Matarbari ss T-connected) Bay	Dohazari, Cox'sbazar & Matarbari	15/01/26, 8:00	15/01/26, 16:00	Daily	0		yes	
38	Dohazari-Cox'sbazar Ckt-2 Bay	Dohazari, Cox'sbazar	11/12/25, 8:00	11/12/25, 16:00	Daily	0		yes	



MD. NAJMUL HOSSAIN
Sub-Assistant Engineer
GMD-CTG (South), Madunagha
Power Grid Bangladesh.



AE/SDE
A S M Kaes Uddin
Sub-Divisional Engineer
ID-03430
GMD, Chattogram (South)
Power Grid, Chattogram.



XEN
A S M Kaes Uddin
Executive Engineer (A/C)
ID-03430
GMD, Chattogram (South)
Power Grid, Chattogram.

Grid Circle, Bogura



Annual Maintenance Schedule 2025-26

Annual Maintenance Schedule 2025-26

GMD, Power Grid, Dinajpur.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
400 kV Transmission Lines								
230 kV Transmission Lines								
1	230 kv Barapukuria-Bogura Ckt-1	Barapukuria	02/12/25, 8:00	02/12/25, 17:00	Daily	N/A	yes	N/A
2	230 kv Barapukuria-Bogura Ckt-1	Barapukuria	03/12/25, 8:00	03/12/25, 17:00	Daily	N/A	yes	N/A
3	230 kv Barapukuria-Bogura Ckt-1	Barapukuria	04/12/25, 8:00	04/12/25, 17:00	Daily	N/A	yes	N/A
4	230 kv Barapukuria-Bogura Ckt-2	Barapukuria	06/12/25, 8:00	07/12/25, 17:00	Daily	N/A	yes	N/A
5	230 kv Barapukuria-Bogura Ckt-2	Barapukuria	07/12/25, 8:00	02/12/25, 17:00	Daily	N/A	yes	N/A
6	230 kv Barapukuria-Bogura Ckt-2	Barapukuria	08/12/25, 8:00	08/12/25, 17:00	Daily	N/A	yes	N/A
7	230 kv Barapukuria-Power Station Ckt-1	Barapukuria	29/11/25, 8:00	29/11/25, 17:00	Daily	N/A	yes	N/A
8	230 kv Barapukuria-Power Station Ckt-2	Barapukuria	30/11/25, 8:00	30/11/25, 17:00	Daily	N/A	yes	N/A
132 kV Transmission Lines								
1	132 kv Barapukuria-Rangpur Ckt-1&Bus-1/2	Barapukuria	15/11/25, 8:00	15/11/25, 17:00	Daily	N/A	yes	N/A
2	132 kv Barapukuria-Rangpur Ckt-1& Bus-2	Barapukuria	16/11/25, 8:00	16/11/25, 17:00	Daily	N/A	yes	N/A
3	132 kv Barapukuria-Rangpur Ckt-1& Bus-2	Barapukuria	17/11/25, 8:00	17/11/25, 17:00	Daily	N/A	yes	N/A
4	132 kv Barapukuria-Rangpur Ckt-2&Bus-1/2	Barapukuria	18/11/25, 8:00	18/11/25, 17:00	Daily	N/A	yes	N/A
5	132 kv Barapukuria-Rangpur Ckt-2& Bus-1	Barapukuria	19/11/25, 8:00	19/11/25, 17:00	Daily	N/A	yes	N/A
6	132 kv Barapukuria-Rangpur Ckt-2& Bus-1	Barapukuria	20/11/25, 8:00	20/11/25, 17:00	Daily	N/A	yes	N/A
7	132 kv Barapukuria-Saidpur Ckt-1& Bus-1/2	Barapukuria	22/11/25, 8:00	22/11/25, 17:00	Daily	N/A	yes	N/A
8	132 kv Barapukuria-Saidpur Ckt-1& Bus-2	Barapukuria	23/11/25, 8:00	23/11/25, 17:00	Daily	N/A	yes	N/A
9	132 kv Barapukuria-Saidpur Ckt-1& Bus-2	Barapukuria	24/11/25, 8:00	24/11/25, 17:00	Daily	N/A	yes	N/A
10	132 kv Barapukuria-Saidpur Ckt-2& Bus-1/2	Barapukuria	25/11/25, 8:00	25/11/25, 17:00	Daily	N/A	yes	N/A
11	132 kv Barapukuria-Saidpur Ckt-2& Bus-1	Barapukuria	26/11/25, 8:00	26/11/25, 17:00	Daily	N/A	yes	N/A
12	132 kv Barapukuria-Saidpur Ckt-2& Bus-1	Barapukuria	27/11/25, 8:00	27/11/25, 17:00	Daily	N/A	yes	N/A

13	132 kv Purbasadipur-Saidpur Ckt-1	Purbasadipur	09/12/25, 8:00	09/12/25, 17:00	Daily	N/A	yes	N/A
14	132 kv Purbasadipur-Saidpur Ckt-1	Purbasadipur	10/12/25, 8:00	10/12/25, 17:00	Daily	N/A	yes	N/A
15	132 kv Purbasadipur-Saidpur Ckt-1	Purbasadipur	11/12/25, 8:00	11/12/25, 17:00	Daily	N/A	yes	N/A
16	132 kv Purbasadipur-Saidpur Ckt-2	Purbasadipur	13/12/25, 8:00	13/12/25, 17:00	Daily	N/A	yes	N/A
17	132 kv Purbasadipur-Saidpur Ckt-2	Purbasadipur	14/12/25, 8:00	14/12/25, 17:00	Daily	N/A	yes	N/A
18	132 kv Purbasadipur-Saidpur Ckt-2	Purbasadipur	15/12/25, 8:00	15/12/25, 17:00	Daily	N/A	yes	N/A
19	132 kv Purbasadipur-EPVTL & Thakurgaon Ckt-1	Purbasadipur & Thakurgaon	17/12/25, 8:00	17/12/25, 17:00	Daily	N/A	yes	N/A
20	132 kv Purbasadipur-EPVTL & Thakurgaon Ckt-1	Purbasadipur & Thakurgaon	18/12/25, 8:00	18/12/25, 17:00	Daily	N/A	yes	N/A
21	132 kv Purbasadipur-EPVTL & Thakurgaon Ckt-1	Purbasadipur & Thakurgaon	20/12/25, 8:00	20/12/25, 17:00	Daily	N/A	yes	N/A
22	132 kv Purbasadipur-EPVTL & Thakurgaon Ckt-2	Purbasadipur & Thakurgaon	21/12/25, 8:00	21/12/25, 17:00	Daily	N/A	yes	N/A
23	132 kv Purbasadipur-EPVTL & Thakurgaon Ckt-2	Purbasadipur & Thakurgaon	22/12/25, 8:00	22/12/25, 17:00	Daily	N/A	yes	N/A
24	132 kv Purbasadipur-EPVTL & Thakurgaon Ckt-2	Purbasadipur & Thakurgaon	23/12/25, 8:00	23/12/25, 17:00	Daily	N/A	yes	N/A

25	132 kv Thakurgaon - Panchagarh Line Ckt-1	Panchagarh & Thakurgaon	04/11/25, 8:00	04/11/25, 17:00	Daily	N/A	yes	N/A
26	132 kv Thakurgaon - Panchagarh Line Ckt-1	Panchagarh & Thakurgaon	05/11/25, 8:00	05/11/25, 17:00	Daily	N/A	yes	N/A
27	132 kv Thakurgaon - Panchagarh Line Ckt-1	Panchagarh & Thakurgaon	06/11/25, 8:00	06/11/25, 17:00	Daily	N/A	yes	N/A
28	132 kv Thakurgaon - Panchagarh Line Ckt-2	Panchagarh & Thakurgaon	11/11/25, 8:00	11/11/25, 17:00	Daily	N/A	yes	N/A
29	132 kv Thakurgaon - Panchagarh Line Ckt-2	Panchagarh & Thakurgaon	12/11/25, 8:00	12/11/25, 17:00	Daily	N/A	yes	N/A
30	132 kv Thakurgaon - Panchagarh Line Ckt-2	Panchagarh & Thakurgaon	13/11/25, 8:00	13/11/25, 17:00	Daily	N/A	yes	N/A


19.8.25
AE/SDE

Md. Zayedul Islam
ID: 00753
Sub-Divisional Engineer
GMD, Power Grid, Dinajpur


19.08.25
Executive Engineer

MD. JABED
ID: 00337
Executive Engineer
GMD, Power Grid, Dinajpur

Annual Maintenance Schedule 2025-26
GMD, POWER GRID, DINAJPUR.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	132/33 kv 50/75 MVA Tr-1	Thakurgaon	05/10/25, 8:00	05/10/25, 17:00	Daily	N/A	YES	N/A
2	132/33 kv 50/75 MVA Tr-1	Thakurgaon	06/10/25, 8:00	06/10/25, 17:00	Daily	N/A	YES	N/A
3	132/33 kv 50/75 MVA Tr-2	Thakurgaon	07/10/25, 8:00	07/10/25, 17:00	Daily	N/A	YES	N/A
4	132/33 kv 50/75 MVA Tr-2	Thakurgaon	08/10/25, 8:00	08/10/25, 17:00	Daily	N/A	YES	N/A
5	132/33 kv 25/40 MVA Tr-3	Thakurgaon	09/10/25, 8:00	09/10/25, 17:00	Daily	N/A	YES	N/A
6	132/33 kv 25/41 MVA Tr-3	Thakurgaon	11/10/25, 8:00	11/10/25, 17:00	Daily	N/A	YES	N/A
7	RPC Plant -01 (Indoor)	Thakurgaon	12/10/25, 8:00	12/10/25, 17:00	Daily	N/A	YES	N/A
8	RPC Plant -02 (Indoor)	Thakurgaon	13/10/25, 8:00	13/10/25, 17:00	Daily	N/A	YES	N/A
9	33 Kv RPC Plant-01 (Outdoor)	Thakurgaon	15/10/25, 8:00	15/10/25, 17:00	Daily	N/A	YES	N/A
10	33 Kv RPC Plant-02 (Outdoor)	Thakurgaon	16/10/25, 8:00	16/10/25, 17:00	Daily	N/A	YES	N/A
11	132 kv Bus	Thakurgaon	26/12/25, 8:00	26/12/25, 8:00	Daily	N/A	YES	N/A
12	132 kv Bus	Thakurgaon	27/12/25, 8:00	27/12/25, 8:00	Daily	N/A	YES	N/A
13	132/33 kv 25/41 MVA Tr-1	Panchagarh	11/10/25, 8:00	11/10/25, 17:00	Daily	N/A	YES	N/A
14	132/33 kv 25/41 MVA Tr-1	Panchagarh	12/10/25, 8:00	12/10/25, 17:00	Daily	N/A	YES	N/A
15	132/33 kv 25/41 MVA Tr-2	Panchagarh	13/10/25, 8:00	13/10/25, 17:00	Daily	N/A	YES	N/A
16	132/33 kv 25/41 MVA Tr-2	Panchagarh	14/10/25, 8:00	14/10/25, 17:00	Daily	N/A	YES	N/A
17	132/33 kv 50/82 MVA Tr-3 (3A+3B)	Panchagarh	15/10/25, 8:00	15/10/25, 17:00	Daily	N/A	YES	N/A
18	132/33 kv 50/82 MVA Tr-3(3A+3B)	Panchagarh	16/10/25, 8:00	16/10/25, 17:00	Daily	N/A	YES	N/A
19	132 Kv Bus-Coupler	Panchagarh	18/10/25, 8:00	18/10/25, 17:00	Daily	N/A	YES	N/A
20	33 Kv RPC Plant-01 (Outdoor)	Panchagarh	19/10/25, 8:00	19/10/25, 17:00	Daily	N/A	YES	N/A
21	33 Kv RPC Plant-02 (Outdoor)	Panchagarh	22/10/25, 8:00	22/10/25, 17:00	Daily	N/A	YES	N/A
22	132 Kv RPC Plant-01 (Outdoor)	Panchagarh	23/10/25, 8:00	23/10/25, 17:00	Daily	N/A	YES	N/A
23	132 kv Bus	Panchagarh	26/12/25, 8:00	26/12/25, 17:00	Daily	N/A	YES	N/A
24	132 kv Bus	Panchagarh	27/12/25, 8:00	27/12/25, 17:00	Daily	N/A	YES	N/A
25	132/33 kv 50/75 MVA Tr-1	Purbasadiipur	18/10/25, 8:00	18/10/25, 17:00	Daily	N/A	YES	N/A
26	132/33 kv 50/75 MVA Tr-1	Purbasadiipur	19/10/25, 8:00	19/10/25, 17:00	Daily	N/A	YES	N/A
27	132/33 kv 80/120 MVA Tr-3	Purbasadiipur	20/10/25, 8:00	20/10/25, 17:00	Daily	N/A	YES	N/A
28	132/33 kv 80/120 MVA Tr-3	Purbasadiipur	21/10/25, 8:00	21/10/25, 17:00	Daily	N/A	YES	N/A
29	132/33 kv 80/120 MVA Tr-4	Purbasadiipur	22/10/25, 8:00	22/10/25, 17:00	Daily	N/A	YES	N/A
30	132/33 kv 80/120 MVA Tr-4	Purbasadiipur	23/10/25, 8:00	23/10/25, 17:00	Daily	N/A	YES	N/A
31	33 Kv RPC Plant-01 (Outdoor)	Purbasadiipur	29/10/25, 8:00	29/10/25, 17:00	Daily	N/A	YES	N/A
32	33 Kv RPC Plant-02 (Outdoor)	Purbasadiipur	30/10/25, 8:00	30/10/25, 17:00	Daily	N/A	YES	N/A

[Handwritten signature]

33	132 Kv Bus	Purbasadipur	26/12/25, 8:00	26/12/25, 17:00	Daily	Purbasadipur 132 kv Bus is Single. So during Shut down period no power supply at 03 district (Dinajpur, Thakurgaon & Panchagarh).	YES	N/A
34	132 Kv Bus	Purbasadipur	27/12/25, 8:00	27/12/25, 17:00	Daily	Purbasadipur 132 kv Bus is Single. So during Shut down period no power supply at 03 district (Dinajpur, Thakurgaon & Panchagarh).	YES	N/A
35								
36	230/132 kv 225 MVA Tr-1 & Bus-01	Barapukuria	25/10/25, 8:00	25/10/25, 17:00	Daily	N/A	YES	N/A
37	230/132 kv 225 MVA Tr-1 & Bus-02	Barapukuria	26/10/25, 8:00	26/10/25, 17:00	Daily	N/A	YES	N/A
38	230/132 kv 225 MVA Tr-2 & Bus-02	Barapukuria	27/10/25, 8:00	27/10/25, 17:00	Daily	N/A	YES	N/A
39	230/132 kv 225 MVA Tr-1 & Bus-01	Barapukuria	28/10/25, 8:00	28/10/25, 17:00	Daily	N/A	YES	N/A
40	230/132 kv 300 MVA Tr-6 & Bus-02	Barapukuria	29/10/25, 8:00	29/10/25, 17:00	Daily	N/A	YES	N/A
41	230/132 kv 300 MVA Tr-6 & Bus-01	Barapukuria	30/10/25, 8:00	30/10/25, 17:00	Daily	N/A	YES	N/A
42	132/33 kv 50/75 MVA Tr-3 & Bus-02	Barapukuria	02/11/25, 8:00	02/11/25, 17:00	Daily	N/A	YES	N/A
43	132/33 kv 50/75 MVA Tr-3 & Bus-01	Barapukuria	03/11/25, 8:00	03/11/25, 17:00	Daily	N/A	YES	N/A
44	132/33 kv 50/75 MVA Tr-4 & Bus-02	Barapukuria	04/11/25, 8:00	04/11/25, 17:00	Daily	N/A	YES	N/A
45	132/33 kv 50/75 MVA Tr-4 & Bus-01	Barapukuria	05/11/25, 8:00	05/11/25, 17:00	Daily	N/A	YES	N/A
46	132/33 kv 25/41 MVA Tr-5 & Bus-02	Barapukuria	06/11/25, 8:00	06/11/25, 17:00	Daily	N/A	YES	N/A
47	132/33 kv 25/41 MVA Tr-5 & Bus-01	Barapukuria	08/11/25, 8:00	08/11/25, 17:00	Daily	N/A	YES	N/A
48	132 Kv Bus-Coupler	Barapukuria	09/11/25, 8:00	09/11/25, 17:00	Daily	N/A	YES	N/A
49	132 Kv Bus-A	Barapukuria	10/11/25, 8:00	10/11/25, 17:00	Daily	N/A	YES	N/A
50	132 Kv Bus-B	Barapukuria	11/11/25, 8:00	11/11/25, 17:00	Daily	N/A	YES	N/A
51	230 Kv Bus-A	Barapukuria	12/11/25, 8:00	12/11/25, 17:00	Daily	N/A	YES	N/A
52	230 Kv Bus-B	Barapukuria	13/11/25, 8:00	13/11/25, 17:00	Daily	N/A	YES	N/A


19.8.25
AE/SDE

Md. Zayedul Islam
ID: 00753
Sub-Divisional Engineer
GMD, Power Grid, Dinajpur


19.08.25
Executive Engineer

MD. JAVED
ID: 80337
Executive Engineer
GMD, Power Grid, Dinajpur

Annual Maintenance Schedule 2025-26

GMD Bogura

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
400 kV Transmission Lines								
230 kV Transmission Lines								
1	Bogura(w)-Baropukuria 230kv ckt-1	Bogura 230 & Baropukuria 230 SS	02.12.2025; 8:00	04.12.2025; 16:00	Daily	0	Yes	N/A
2	Bogura(W)-Baropukuria 230kv ckt-2	Bogura 230 & Baropukuria 230 SS	06.12.2025; 8:00	08.12.2025; 16:00	Daily	0	Yes	N/A
3	Bogura-Sirajgonj 230 kv ckt-1	Bogura 230/132kv SS & Sirajganj 230kv Switching SS	05.10.2025; 8:00	07.10.2025 ; 16:00	Daily	0	Yes	N/A
4	Bogura-Sirajgonj 230kv ckt-2	Bogura 230/132kv SS & Sirajganj 230kv Switching SS	21.10.2025; 8:00	23.10.2025; 16:00	Daily	0	Yes	N/A
5	Bogura (s)-Bogura (w) 230KV ckt-1	Bogura 230 & Bogura 400kV SS	15.11.2025; 8:00	16.11.2025; 16:00	Daily	0	Yes	N/A
6	Bogura (s)-Bogura (w) 230KV ckt-2	Bogura 230 & Bogura 400kV SS	17.11.2025; 8:00	18.11.2025; 16:00	Daily	0	Yes	N/A
7	Bogura (s)-Bogura (w) 230KV ckt-3	Bogura 230 & Bogura 400kV SS	07.12.2025; 8:00	08.12.2025; 16:00	Daily	0	Yes	N/A
8	Bogura (s)-Bogura (w) 230KV ckt-4	Bogura 230 & Bogura 400kV SS	03.12.2025; 8:00	04.12.2025; 16:00	Daily	0	Yes	N/A
132 kV Transmission Lines								
1	Bogura-Mahasthanharh 132kV ckt-1	Bogura-Mahasthanharh 132kV	27.12.2025; 8:00	29.12.2025; 16:00	Daily	0	Yes	N/A
2	Bogura- Mahasthanharh 132kV ckt-2	Bogura-Mahasthanharh 132kV	30.12.2025; 8:00	01.01.2026; 16:00	Daily	0	Yes	N/A
3	Mahasthanharh-Palashbari 132kV ckt-1	Mahasthanharh-Palashbari	17.12.2025; 8:00	18.12.2025; 16:00	Daily	0	Yes	N/A
4	Mahasthanharh-Palashbari 132kV ckt-1	Mahasthanharh-Palashbari	20.12.2025; 8:00	20.12.2025; 16:00	Daily	0	Yes	N/A
5	Mahasthanharh-Palashbari 132kV ckt-2	Mahasthanharh-Palashbari	21.12.2025; 8:00	23.12.2025; 16:00	Daily	0	Yes	N/A
6	Bogura-Natore 132kV ckt-1	Bogura-Natore 132kV	09.12.2025; 8:00	11.12.2025; 16:00	Daily	0	Yes	N/A
7	Bogura-Natore 132kv ckt-2	Bogura-Natore 132kV	13.12.2025; 8:00	15.12.2025; 16:00	Daily	0	Yes	N/A
8	Bogura-Sherpur 132kV ckt-1	Bogura 132/33kv SS & Sherpur 132/33kv SS	04.11.2025; 8:00	06.11.2025; 16:00	Daily	0	Yes	N/A
9	Bogura-Sherpur 132kv ckt-2	Bogura 132/33kv SS & Sherpur 132/33kv SS	08.11.2025; 8:00	10.11.2025; 16:00	Daily	0	Yes	N/A
10	Sherpur-Sirajgonj 132kV ckt-1	Sirajganj 132/33kv SS & Sherpur 132/33kv SS	11.11.2025; 8:00	13.11.2025; 16:00	Daily	0	Yes	N/A

Sadequl

Arshad

11	Sherpur-Sirajgonj 132kV ckt-2	Sirajganj 132/33kv SS & Sherpur 132/33kv SS	15.11.2025; 8:00	17.11.2025; 16:00	Daily	0	Yes	N/A
12	Bogura-Naogaon 132kv ckt-1	Bogura 132/33kv SS	22.11.2025; 8:00	24.11.2025; 16:00	Daily	0	Yes	N/A
13	Bogura-Naogaon 132kv ckt-2	Bogura 132/33kv SS	25.11.2025; 8:00	27.11.2025; 16:00	Daily	0	Yes	N/A
14	Bogura-New Bogura 132kv ckt-1	Bogura 132/33kv SS	07.01.2026; 8:00	07.01.2026; 16:00	Daily	0	Yes	N/A
15	Bogura-New Bogura 132kv ckt-2	Bogura 132/33kv SS	08.01.2026; 8:00	08.01.2026; 16:00	Daily	0	Yes	N/A
16	Joypurhat - Naogaon 132kv ckt-1	Joypurhat-Naogaon 132 SS	19.12.2025; 8:00	20.12.2025; 16:00	Daily	35	Yes	N/A
17	Naogaon-Niamotpur CKT-1	Naogaon & Niamotpur	09.12.2025, 8:00	10.12.2025, 16:00	Daily	0	Yes	N/A
18	Naogaon-Niamotpur CKT-2	Naogaon & Niamotpur	11.12.2025, 8:00	13.12.2025, 16:00	Daily	0	Yes	N/A
19	Naogaon-Shantahar 50 Mw PPP TL	Naogaon & Santahar	30.11.2025, 8:00	01.12.2025, 16:00	Daily	0	Yes	N/A
20	Mithapukur-Palashbari Ckt-1	Mithapukur/Palashbari	01.12.2025, 8:00	02.12.2025, 16:00	Daily	0	Yes	N/A
21	Mithapukur-Palashbari Ckt-2	Mithapukur/Palashbari	03.12.2025, 8:00	04.12.2025, 16:00	Daily	0	Yes	N/A

Sadequl
14.09.25
AE/SDE

Md. Sadequl Islam
ID No.-05528
Sub-Divisional Engineer (A/C)
GMD, Power Grid, Bogura.

(Signature)
28/12/25
XEN

Annual Maintenance Schedule 2025-26

GMD Bogura

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	T-01, 3x45/60/75 MVA, 230/132/33KV Transformer	Bogura 230/132kv SS	29.11.2025; 8:00	30.11.2025; 16:00	Daily	0	Yes	N/A
2	T-02, 3x45/60/75 MVA, 230/132/33 KV Transformer	Bogura 230/132kv SS	20.12.2025; 8:00	21.12.2025; 16:00	Daily	0	Yes	N/A
3	T-03, 225/300 MVA, 230/132/33 KV Transformer	Bogura 230/132kv SS	28.10.2025; 8:00	29.10.2025; 16:00	Daily	0	Yes	N/A
4	T-04, 225/300 MVA, 230/132/33 KV Transformer	Bogura 230/132kv SS	03.01.2026; 8:00	04.01.2026; 16:00	Daily	0	Yes	N/A
5	33/0.4KV, 200KVA,T-2	Bogura 230/132kv SS	21.12.2025; 8:00	21.12.2025; 16:00	Daily	0	Yes	N/A
6	Bus-Coupler Bay 230KV & 132KV	Bogura 230/132kv SS	29.09.2025; 8:00	29.09.2025; 16:00	Daily	0	Yes	N/A
7	230KV Busbar Main- 1.	Bogura 230/132kv SS	8.10.2025; 8:00	8.10.2025; 16:00	Daily	0	Yes	N/A
8	230KV Busbar Main- 2.	Bogura 230/132kv SS	09.10.2025; 8:00	09.10.2025; 16:00	Daily	0	Yes	N/A
9	132KV Busbar Main- 1.	Bogura 230/132kv SS	14.10.2025; 8:00	14.10.2025; 16:00	Daily	0	Yes	N/A
10	132KV Busbar Main- 2	Bogura 230/132kv SS	15.10.2025; 8:00	15.10.2025; 16:00	Daily	0	Yes	N/A
11	T-1, 50/75 MVA, 132/33KV Transformer	Bogura 132/33kv SS	06.12.2025; 8:00	07.12.2025; 16:00	Daily	0	Yes	N/A
12	T-2, 80/120 MVA, 132/33KV Transformer	Bogura 132/33kv SS	17.12.2025; 8:00	18.12.2025; 16:00	Daily	0	Yes	N/A
13	T-3, 80/120 MVA, 132/33KV Transformer	Bogura 132/33kv SS	20.12.2025; 8:00	21.12.2025; 16:00	Daily	0	Yes	N/A
14	T-4, 80/120 MVA, 132/33KV Transformer	Bogura 132/33kv SS	03.01.2026; 8:00	04.01.2026; 16:00	Daily	0	Yes	N/A
15	33/0.4KV, 200KVA,T-1	Bogura 132/33kv SS	19.10.2025; 8:00	19.10.2025; 16:00	Daily	0	Yes	N/A
16	33/0.4KV, 200KVA,T-2	Bogura 132/33kv SS	20.10.2025; 8:00	20.10.2025; 16:00	Daily	0	Yes	N/A
17	132KV Bus-Coupler Bay	Bogura 132/33kv SS	03.11.2025; 8:00	03.11.2025; 16:00	Daily	0	Yes	N/A
18	132KV Busbar Main- 1	Bogura 132/33kv SS	01.11.2025; 8:00	01.11.2025; 16:00	Daily	0	Yes	N/A
19	132KV Busbar Main- 2	Bogura 132/33kv SS	02.11.2025; 8:00	02.11.2025; 16:00	Daily	0	Yes	N/A
20	T-1, 80/120 MVA, 132/33KV Transformer .	Mahasthangarh 132kv SS	29.11.2025; 8:00	30.11.2025; 16:00	Daily	0	Yes	N/A
21	T-2, 80/120 MVA, 132/33KV Transformer .	Mahasthangarh 132kv SS	01.12.2025; 8:00	02.12.2025; 16:00	Daily	0	Yes	N/A
22	33/0.4KV, 200KVA,T-1	Mahasthangarh 132kv SS	14.10.2025; 8:00	14.10.2025; 16:00	Daily	0	Yes	N/A
23	33/0.4KV, 200KVA,T-2	Mahasthangarh 132kv SS	15.10.2025; 8:00	15.10.2025; 16:00	Daily	0	Yes	N/A
24	132KV Bus-Coupler Bay	Mahasthangarh 132kv SS	11.10.2025; 8:00	12.10.2025; 16:00	Daily	0	Yes	N/A
25	132KV Main bus 01	Mahasthangarh 132kv SS	11.10.2025; 8:00	11.10.2025;16:00	Daily	0	Yes	N/A
26	132KV Main bus 02	Mahasthangarh 132kv SS	12.10.2025; 8:00	12.10.2025; 16:00	Daily	0	Yes	N/A
27	T-1, 25/41 MVA, 132/33KV Transformer	Joypurhat 132/33kv SS	06.12.2025; 8:00	07.12.2025; 16:00	Daily	0	Yes	N/A
28	T-2, 25/41 MVA, 132/33KV Transformer	Joypurhat 132/33kv SS	09.12.2025; 8:00	10.12.2025; 16:00	Daily	0	Yes	N/A
29	T-3, 25/41 MVA, 132/33KV Transformer	Joypurhat 132/33kv SS	13.12.2025; 8:00	14.12.2025; 16:00	Daily	0	Yes	N/A
30	T-4, 25/41 MVA, 132/33KV Transformer	Joypurhat 132/33kv SS	22.12.2025; 8:00	23.12.2025; 16:00	Daily	0	Yes	N/A

Sadequl

Khan

31	33/0.4KV, 200KVA,T-1	Joypurhat 132/33kv SS	8.10.2025; 8:00	8.10.2025; 16:00	Daily	0	Yes	N/A
32	33/0.4KV, 200KVA,T-2	Joypurhat 132/33kv SS	09.10.2025; 8:00	09.10.2025; 16:00	Daily	0	Yes	N/A
33	132KV Bus-Coupler Bay	Joypurhat 132/33kv SS	11.10.2025; 8:00	11.10.2025; 16:00	Daily	0	Yes	N/A
34	132KV Busbar (Main & Transfer)	Joypurhat 132/33kv SS	21.11.2025; 8:00	22.11.2025; 16:00	Daily	35	Yes	N/A
35	T-1, 80/120 MVA, 132/33KV Transformer	Sherpur 132/33kv SS	13.12.202; 8:00	14.12.2025; 16:00	Daily	0	Yes	N/A
36	T-2, 80/120 MVA, 132/33KV Transformer	Sherpur 132/33kv SS	22.12.2025; 8:00	23.12.2025; 16:00	Daily	0	Yes	N/A
37	T-3, 80/120 MVA, 132/33KV Transformer	Sherpur 132/33kv SS	05.01.2026; 8:00	06.01.2026; 16:00	Daily	0	Yes	N/A
38	33/0.4KV, 200KVA,T-1	Sherpur 132/33kv SS	27.09.2025; 8:00	27.09.2025; 16:00	Daily	0	Yes	N/A
39	33/0.4KV, 200KVA,T-2	Sherpur 132/33kv SS	28.09.2025; 8:00	28.09.2025; 8:00	Daily	0	Yes	N/A
40	132KV Bus-Coupler Bay	Sherpur 132/33kv SS	26.10.2025; 8:00	26.10.2025; 16:00	Daily	0	Yes	N/A
41	132KV Main bus 01	Sherpur 132/33kv SS	13.10.2025; 8:00	13.10.2025; 16:00	Daily	0	Yes	N/A
42	132KV Main bus 02	Sherpur 132/33kv SS	14.10.2025; 8:00	14.10.2025; 16:00	Daily	0	Yes	N/A
43	132/33 kV 50/75 MVA Tr-1	Naogaon 132/33kV SS	01/11/25; 8:00	02/11/25; 16:00	Daily	0	Yes	N/A
44	132/33 kV 50/75 MVA Tr-2	Naogaon 132/33kV SS	03/11/25; 8:00	04/11/25; 16:00	Daily	0	Yes	N/A
45	132/33 kV 80/120 MVA Tr-3	Naogaon 132/33kV SS	05/11/25; 8:00	06/11/25; 16:00	Daily	0	Yes	N/A
46	132 kV Main Busbar	Naogaon 132/33kV SS	19/12/25, 7:00	20/12/25, 13:00	Daily	50	Yes	N/A
47	132 kV Bus Coupler Bay	Naogaon 132/33kV SS	09/11/25; 8:00	09/11/25; 16:00	Daily	0	Yes	N/A
48	Substation Auxiliary Tr-1	Naogaon 132/33kV SS	02/11/25; 8:00	02/11/25; 16:00	Daily	0	Yes	N/A
49	132/33KV 50/75MVA Transformer T-1	Palashbari 132/33kV SS	10/11/25; 8:00	11/11/25; 16:00	Daily	0	Yes	N/A
50	132/33KV 50/75MVA Transformer T-2	Palashbari 132/33kV SS	12/11/25; 8:00	13/11/25; 16:00	Daily	0	Yes	N/A
51	132/33KV 25/41MVA Transformer T-3	Palashbari 132/33kV SS	15/11/25; 8:00	16/11/25; 16:00	Daily	0	Yes	N/A
52	132/33KV 25/41MVA Transformer T-4	Palashbari 132/33kV SS	17/11/25; 8:00	18/11/25; 16:00	Daily	0	Yes	N/A
53	132KV Bus Coupler Breaker and Bay	Palashbari 132/33kV SS	22/11/25; 8:00	22/11/25; 16:00	Daily	0	Yes	N/A
54	132KV Bus A	Palashbari 132/33kV SS	23/11/25; 8:00	23/11/25; 16:00	Daily	0	Yes	N/A
55	132KV Bus B	Palashbari 132/33kV SS	24/11/25; 8:00	24/11/25; 16:00	Daily	0	Yes	N/A

Sadequl
14.09.25

AE/SDE

Md. Sadequl Islam
ID No.-05528
Sub-Divisional Engineer (A/C)
GMD, Power Grid, Bogura.

Enam
28/12/25

XEN

Annual Maintenance Schedule 2025-26

GMD : Rajshahi.....

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
230 kV Transmission Lines								
1	BIPTC-Rajshahi-02 Ckt-1	Rajshahi-02	03.01.2026, 08:00	07.01.2026, 16:00	Daily	0	yes	
2	BIPTC-Rajshahi-02 Ckt-2	Rajshahi-02	08.01.2026, 08:00	13.01.2026, 16:00	Daily	0	yes	
132 kV Transmission Lines								
1	Amnura-Amnura PPP	Amnura	05.11.25, 08:00	06.11.25, 16:00	Daily	0	yes	
2	Amnura-Amnura RPP	Amnura	06.11.25, 08:00	08.11.25, 16:00	Daily	0	yes	
3	Rajshahi-01-NatoreCKT-1	Rajshahi-01 & Natore	26.11.25, 08:00	28.11.25, 16:00	Daily	0	yes	
4	Rajshahi-01-Natore CKT-2	Rajshahi-01 & Natore	29.11.25, 08:00	01.12.25, 16:00	Daily	0	yes	
5	Rajshahi-02-Amnura TL	Rajshahi-02 & Amnura	13.12.25, 08:00	15.12.25, 16:00	Daily	0	yes	
6	Rajshahi-02-Chapai TL	Rajshahi-02 & Chapai	20.12.25, 08:00	22.12.25, 16:00	Daily	0	yes	
7	Chapai-Amnura TL	Chapai & Amnura	23.12.25, 08:00	24.12.25, 16:00	Daily	0	yes	
8	Rajshahi-01-Rajshahi-02 CKT-1	Rajshahi-01 & Rajshahi-02	22.11.25, 08:00	23.11.25, 16:00	Daily	0	yes	
9	Rajshahi-01-Rajshahi-02 CKT-2	Rajshahi-01 & Rajshahi-02	24.11.25, 08:00	25.11.25, 16:00	Daily	0	yes	
10	Rajshahi-01-Katakhali 50 MW RPP TL	Rajshahi-01	12.11.25, 08:00	13.11.25, 16:00	Daily	0	yes	
11	Rajshahi-01-Katakhali 50 Mw PPP TL	Rajshahi-01	24.11.25, 08:00	25.11.25, 16:00	Daily	0	yes	
12	Natore-Ishurdi CKT-1	Natore & Ishurdi	02.12.25, 08:00	04.12.25, 16:00	Daily	0	yes	
13	Natore-Ishurdi CKT-2	Natore & Ishurdi	06.12.25, 08:00	08.12.25, 16:00	Daily	0	yes	
14	Naogaon-Niamotpur CKT-1	Naogaon & Niamotpur	09.12.25, 08:00	10.12.25, 16:00	Daily	0	yes	
15	Naogaon-Niamotpur CKT-2	Naogaon & Niamotpur	11.12.25, 08:00	13.12.25, 16:00	Daily	0	yes	
16	Natore-Bogura CKT-1	Natore & Bogura	09.12.25, 08:00	11.12.25, 16:00	Daily	0	yes	
17	Natore-Bogura CKT-2	Natore & Bogura	13.12.25, 08:00	15.12.25, 16:00	Daily	0	yes	
18	Chapai-Rahanpur(400kV) CKT-1	Chapai & Rahanpur(400kV)	15.11.25, 08:00	17.11.25, 16:00	Daily	0	yes	
19	Chapai-Rahanpur(400kV) CKT-2	Chapai & Rahanpur(400kV)	18.11.25, 08:00	20.11.25, 16:00	Daily	0	yes	
20	Rahanpur (400kV)- Rahanpur (132kV) CKT-1	Rahanpur (400kV) & Rahanpur (132kV)	02.12.25, 08:00	04.12.25, 16:00	Daily	0	yes	
21	Rahanpur (400kV)- Rahanpur (132kV) CKT-2	Rahanpur (400kV) & Rahanpur (132kV)	06.12.25, 08:00	08.12.25, 16:00	Daily	0	yes	
22	Rahanpur (400kV)- Niamotpur CKT-1	Rahanpur (400kV) & Niamotpur	18.12.25, 08:00	20.12.25, 16:00	Daily	0	yes	
23	Rahanpur (400kV)- Niamotpur CKT-2	Rahanpur (400kV) & Niamotpur	27.12.25, 08:00	29.12.25, 16:00	Daily	0	yes	

[Signature]
14/12/2025
AE/SDE

মোঃ হাবিবুর রহমান
আইডি নং-০০৬৬৫
উপ-বিভাগীয় প্রকৌশলী
জিএমডি রাজশাহী পাওয়ার গ্রিড

[Signature]
14.12.25
XEN
A S M Mostafizur Rahman
ID#00313, Executive Engineer
Grid Maintenance Division
Power Grid Bangladesh Plc.

Annual Maintenance Schedule 2025-26

GMD ...Rajshahi....

B. Substation Bay Equipment (Transformer, CB, CT, PT LA etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	132/33 kV 25/41 MVA Tr-1	Chapai	06/12/25, 8:00	07/12/25, 16:00	Daily	0	yes	
2	132/33 kV 35/50 MVA Tr-2	Chapai	08/12/25, 8:00	09/12/25, 16:00	Daily	0	yes	
3	132/33 kV 35/50 MVA Tr-3	Chapai	10/12/25, 8:00	11/12/25, 16:00	Daily	0	yes	
4	132/33 kV 15/20 MVA Tr-4	Chapai	13/12/25, 8:00	14/12/25, 16:00	Daily	0	yes	
5	132 kV Main Busbar	Chapai	19/12/25, 7:00	19/12/25, 13:00	Daily	30	yes	
6	132 kV Bus Coupler Bay	Chapai	20/12/25, 8:00	20/12/25, 16:00	Daily	0	yes	
7	Substation Auxiliary Tr-1	Chapai	11/12/25, 8:00	11/12/25, 16:00	Daily	0	yes	
8	Substation Auxiliary Tr-2	Chapai	07/12/25, 8:00	07/12/25, 16:00	Daily	0	yes	
9	132/33 kV 35/50 MVA Tr-1	Amnura	08/11/25, 8:00	09/11/25, 16:00	Daily	0	yes	
10	132/33 kV 35/50 MVA Tr-2	Amnura	10/11/25, 8:00	11/11/25, 16:00	Daily	0	yes	
11	132/33 kV 35/50 MVA Tr-3	Amnura	12/11/25, 8:00	13/11/25, 16:00	Daily	0	yes	
12	132 kV Main Busbar-1	Amnura	21/11/25, 8:00	21/11/25, 16:00	Daily	0	yes	
13	132 kV Main Busbar-2	Amnura	22/11/25, 8:00	22/11/25, 16:00	Daily	0	yes	
14	132 kV Bus Coupler Bay	Amnura	15/11/25, 8:00	15/11/25, 16:00	Daily	0	yes	
15	Substation Auxiliary Tr-1	Amnura	09/11/25, 8:00	09/11/25, 16:00	Daily	0	yes	
16	Substation Auxiliary Tr-2	Amnura	13/11/25, 8:00	13/11/25, 16:00	Daily	0	yes	
17	132/33 kV 35/50 MVA Tr-1	Niamotpur	15/11/25, 8:00	16/11/25, 16:00	Daily	0	yes	
18	132/33 kV 50/75 MVA Tr-2	Niamotpur	17/11/25, 8:00	18/11/25, 16:00	Daily	0	yes	
19	132/33 kV 50/75 MVA Tr-3	Niamotpur	19/11/25, 8:00	20/11/25, 16:00	Daily	0	yes	
20	132 kV Main Busbar-1	Niamotpur	14/11/25, 8:00	14/11/25, 16:00	Daily	0	yes	
21	132 kV Main Busbar-2	Niamotpur	21/11/25, 8:00	21/11/25, 16:00	Daily	0	yes	
22	132 kV Bus Coupler Bay	Niamotpur	22/11/25, 8:00	22/11/25, 16:00	Daily	0	yes	
23	Substation Auxiliary Tr-1	Niamotpur	16/11/25, 8:00	16/11/25, 16:00	Daily	0	yes	
24	Substation Auxiliary Tr-2	Niamotpur	18/11/25, 8:00	18/11/25, 16:00	Daily	0	yes	
25	132/33 kV 50/75 MVA Tr-1	Natore	01/12/25, 8:00	02/12/25, 16:00	Daily	0	yes	
26	132/33 kV 50/75 MVA Tr-2	Natore	03/12/25, 8:00	04/12/25, 16:00	Daily	0	yes	
27	132/33 kV 35/50 MVA Tr-3	Natore	06/12/25, 8:00	07/12/25, 16:00	Daily	0	yes	
28	132/33 kV 50/75 MVA Tr-4	Natore	08/12/25, 8:00	09/12/25, 16:00	Daily	0	yes	
29	132 kV Main Busbar	Natore	20/12/25, 7:00	20/12/25, 13:00	Daily	65	yes	
30	132 kV Bus Coupler Bay	Natore	13/12/25, 8:00	13/12/25, 16:00	Daily	0	yes	
31	Substation Auxiliary Tr-1	Natore	02/12/25, 8:00	02/12/25, 16:00	Daily	0	yes	
32	Substation Auxiliary Tr-2	Natore	04/12/25, 8:00	04/12/25, 16:00	Daily	0	yes	
33	132/33 kV 35/50 MVA Tr-1	Rajshahi-01	01/11/25, 8:00	02/11/25, 16:00	Daily	0	yes	
34	132/33 kV 80/120 MVA Tr-2	Rajshahi-01	03/11/25, 8:00	04/11/25, 16:00	Daily	0	yes	
35	132/33 kV 80/120 MVA Tr-3	Rajshahi-01	05/11/25, 8:00	06/11/25, 16:00	Daily	0	yes	
36	132 kV Main Busbar	Rajshahi-01	26/12/25, 7:00	26/12/25, 13:00	Daily	30	yes	

14/9/2025

14/9/25

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
37	132 kV Bus Coupler Bay	Rajshahi-01	08/11/25, 8:00	08/11/25, 16:00	Daily	0	yes	
38	Substation Auxiliary Tr-1	Rajshahi-01	02/11/25, 8:00	02/11/25, 16:00	Daily	0	yes	
39	Substation Auxiliary Tr-2	Rajshahi-01	06/11/25, 8:00	06/11/25, 16:00	Daily	0	yes	
40	230/132 kV 225/300 MVA, ATR-1	Rajshahi-02	24/11/25, 8:00	25/11/25, 16:00	Daily	0	yes	
41	230/132 kV 225/300 MVA, ATR-2	Rajshahi-02	26/11/25, 8:00	27/11/25, 16:00	Daily	0	yes	
42	132/33 kV 80/120 MVA Tr-1	Rajshahi-02	29/11/25, 8:00	30/11/25, 16:00	Daily	0	yes	
43	132/33 kV 80/120 MVA Tr-2	Rajshahi-02	01/12/25, 8:00	02/12/25, 16:00	Daily	0	yes	
44	132 kV Main Busbar-1	Rajshahi-02	03/12/25, 8:00	03/12/25, 16:00	Daily	0	yes	
45	132 kV Main Busbar-2	Rajshahi-02	04/12/25, 8:00	04/12/25, 16:00	Daily	0	yes	
46	132 kV Bus Coupler Bay	Rajshahi-02	06/12/25, 8:00	06/12/25, 16:00	Daily	0	yes	
47	230 kV Main Busbar-1	Rajshahi-02	07/12/25, 8:00	07/12/25, 16:00	Daily	0	yes	
48	230 kV Main Busbar-2	Rajshahi-02	08/12/25, 8:00	08/12/25, 16:00	Daily	0	yes	
49	230 kV Bus Coupler Bay	Rajshahi-02	09/12/25, 8:00	09/12/25, 16:00	Daily	0	yes	
50	Substation Auxiliary Tr-1	Rajshahi-02	30/11/25, 8:00	30/11/25, 16:00	Daily	0	yes	
51	Substation Auxiliary Tr-2	Rajshahi-02	02/12/25, 7:00	02/12/25, 13:00	Daily	0	yes	
52	132/33 kV 50/75 MVA Tr-1	Rahanpur (132 kV)	15/12/25, 8:00	17/12/25, 16:00	Daily	0	yes	
53	132/33 kV 50/75 MVA Tr-2	Rahanpur (132 kV)	18/12/25, 8:00	20/12/25, 16:00	Daily	0	yes	
54	132 kV Main Busbar	Rahanpur (132 kV)	21/12/25, 8:00	21/12/25, 16:00	Daily	10	yes	
55	132 kV Bus Coupler Bay	Rahanpur (132 kV)	22/12/25, 8:00	22/12/25, 16:00	Daily	0	yes	
56	Substation Auxiliary Tr-1	Rahanpur (132 kV)	17/12/25, 8:00	17/12/25, 16:00	Daily	0	yes	
57	Substation Auxiliary Tr-2	Rahanpur (132 kV)	20/12/25, 8:00	20/12/25, 16:00	Daily	0	yes	

AE/SDE

মোঃ হাবিবুর রহমান
আইডি নং-০০৬৬৫
উপ-বিভাগীয় প্রকৌশলী
জিএমডি রাজশাহী পাওয়ার ডিভ

XEN

A S M Mostafizur Rahman
ID#00313, Executive Engineer
Grid Maintenance Division
Power Grid Bangladesh Plc.

Annual Maintenance Schedule 2025-26

GMD, Rangpur

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
132 KV Transmission Lines								
1	Saidpur-Jaldhaka Ckt-1 and Bay	Saidpur/Jaldhaka	02/11/25, 08:00	02/11/25, 17:00	Daily	0	YES	N/A
2	Saidpur-Jaldhaka Ckt-1 and Bay	Saidpur/Jaldhaka	03/11/25, 08:00	03/11/25, 17:00	Daily	0	YES	N/A
3	Saidpur-Jaldhaka Ckt-1 and Bay	Saidpur/Jaldhaka	04/11/25, 08:00	04/11/25, 17:00	Daily	0	YES	N/A
4	Saidpur-Jaldhaka Ckt-2 and Bay	Saidpur/Jaldhaka	05/11/25, 08:00	05/11/25, 17:00	Daily	0	YES	N/A
5	Saidpur-Jaldhaka Ckt-2 and Bay	Saidpur/Jaldhaka	06/11/25, 8:00	06/11/25, 17:00	Daily	0	YES	N/A
6	Saidpur-Jaldhaka Ckt-2 and Bay	Saidpur/Jaldhaka	08/11/25, 8:00	08/11/25, 17:00	Daily	0	YES	N/A
7	Rangpur-Confidence Ckt-1 and Bay	Rangpur	09/11/25,08:00	09/11/25,17:00	Daily	0	YES	N/A
8	Rangpur-Confidence Ckt-1 and Bay	Rangpur	10/11/25,08:00	10/11/25,17:00	Daily	0	YES	N/A
9	Rangpur-Confidence Ckt-2 and Bay	Rangpur	12/11/25,08:01	10/11/25,17:01	Daily	0	YES	N/A
10	Rangpur-Confidence Ckt-2 and Bay	Rangpur	13/11/25,08:00	12/11/25,17:00	Daily	0	YES	N/A
11	Rangpur-Barapukuria Ckt-1 and Bay	Rangpur	15/11/25, 08:00	15/11/25, 17:00	Daily	0	YES	N/A
12	Rangpur-Barapukuria Ckt-1 and Bay	Rangpur	16/11/25, 08:00	16/11/25, 17:00	Daily	0	YES	N/A
13	Rangpur-Barapukuria Ckt-1 and Bay	Rangpur	17/11/25, 08:00	17/11/25, 17:00	Daily	0	YES	N/A
14	Rangpur-Barapukuria Ckt-2 and Bay	Rangpur	18/11/25, 08:00	18/11/25, 17:00	Daily	0	YES	N/A
15	Rangpur-Barapukuria Ckt-2 and Bay	Rangpur	19/11/25, 08:00	19/11/25, 17:00	Daily	0	YES	N/A
16	Rangpur-Barapukuria Ckt-2 and Bay	Rangpur	20/11/25, 08:00	20/11/25, 17:00	Daily	0	YES	N/A
17	Saidpur-Barapukuria Ckt-1 and Bay	Saidpur	22/11/25, 8:00	22/11/25, 17:00	Daily	0	YES	N/A
18	Saidpur-Barapukuria Ckt-1 and Bay	Saidpur	23/11/25, 8:00	23/11/25, 17:00	Daily	0	YES	N/A
19	Saidpur-Barapukuria Ckt-1 and Bay	Saidpur	24/11/25, 8:00	24/11/25, 17:00	Daily	0	YES	N/A
20	Saidpur-Barapukuria Ckt-2 and Bay	Saidpur	25/11/25, 8:00	25/11/25, 17:00	Daily	0	YES	N/A
21	Saidpur-Barapukuria Ckt-2 and Bay	Saidpur	26/11/25, 8:00	26/11/25, 17:00	Daily	0	YES	N/A
22	Saidpur-Barapukuria Ckt-2 and Bay	Saidpur	27/11/25, 8:00	27/11/25, 17:00	Daily	0	YES	N/A
23	Mithapukur-Confidence Ckt-1 and Bay	Mithapukur	29/11/25,08:00	29/11/25, 17:00	Daily	0	YES	N/A
24	Mithapukur-Confidence Ckt-1 and Bay	Mithapukur	30/11/25,08:00	30/11/25, 17:00	Daily	0	YES	N/A
25	Mithapukur-Palashbari Ckt-1 and Bay	Mithapukur/Palashbar	01/12/25,08:00	01/12/25,17:00	Daily	0	YES	N/A
26	Mithapukur-Palashbari Ckt-1 and Bay	Mithapukur/Palashbar	02/12/25,08:00	02/12/25,17:00	Daily	0	YES	N/A
27	Mithapukur-Palashbari Ckt-2 and Bay	Mithapukur/Palashbar	03/12/25,08:00	03/12/25,17:00	Daily	0	YES	N/A
28	Mithapukur-Palashbari Ckt-2 and Bay	Mithapukur/Palashbar	04/12/25, 08:00	04/12/25, 17:00	Daily	0	YES	N/A
29	Rangpur-GTPS and Bay	Rangpur	06/12/25, 08:00	06/12/25, 17:00	Daily	0	YES	N/A
30	Mithapukur-Confidence Ckt-2 and Bay	Mithapukur	07/12/25,08:00	07/12/25,17:00	Daily	0	YES	N/A
31	Mithapukur-Confidence Ckt-2 and Bay	Mithapukur	08/12/25,08:00	08/12/25,17:00	Daily	0	YES	N/A
32	Saidpur-Purbasadipur Ckt-1 and Bay	Purbasadipur	09/12/25, 08:00	09/12/25, 17:00	Daily	0	YES	N/A

(Signature)

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
33	Saidpur-Purbasadipur Ckt-1 and Bay	Purbasadipur	10/12/25, 08:00	10/12/25, 17:00	Daily	0	YES	N/A
34	Saidpur-Purbasadipur Ckt-1 and Bay	Purbasadipur	11/12/25, 08:00	11/12/25, 17:00	Daily	0	YES	N/A
35	Saidpur-Purbasadipur Ckt-2 and Bay	Purbasadipur	13/12/25, 08:00	13/12/25, 17:00	Daily	0	YES	N/A
36	Saidpur-Purbasadipur Ckt-2 and Bay	Purbasadipur	14/12/25, 08:00	14/12/25, 17:00	Daily	0	YES	N/A
37	Saidpur-Purbasadipur Ckt-2 and Bay	Purbasadipur	15/12/25, 08:00	15/12/25, 17:00	Daily	0	YES	N/A
44	Rangpur-Confidence Both Ckt(LILO)	Rangpur	24/12/25, 08:00	24/12/25, 17:00	Daily	0	YES	N/A
45	Mithapukur-Confidence Both	Mithapukur	27/12/26, 08:00	27/12/26, 17:00	Daily	0	YES	N/A
46	Rangpur-Kurigram Line and Bay	Rangpur/Kurigram	28/12/25, 08:00	28/12/25, 17:00	Daily	30	YES	N/A
47	Rangpur-Kurigram Line and Bay	Rangpur/Kurigram	29/12/25, 08:00	29/12/25, 17:00	Daily	30	YES	N/A
48	Rangpur-Kurigram Line and Bay	Rangpur/Kurigram	30/12/25, 08:00	30/12/25, 17:00	Daily	30	YES	N/A
49	Kurigram-lalmonirhat line and Bay	Kurigram/Lalmonirha	31/12/25, 08:00	31/12/25, 17:00	Daily	0	YES	N/A
50	Kurigram-lalmonirhat line and Bay	Kurigram/Lalmonirha	01/01/26, 08:00	01/01/26, 17:00	Daily	0	YES	N/A
51	Kurigram-lalmonirhat line and Bay	Kurigram/Lalmonirha	02/01/26, 08:00	03/01/26, 17:00	Daily	0	YES	N/A
52	Rangpur-Tista Solar Ckt-1 and Bay	Rangpur	03/01/26, 08:00	03/01/26, 17:00	Daily	0	YES	N/A
53	Rangpur-Tista Solar Ckt-1 and Bay	Rangpur	04/01/26, 08:00	04/01/26, 17:00	Daily	0	YES	N/A
54	Rangpur-Tista Solar Ckt-1 and Bay	Rangpur	05/01/26, 08:00	05/01/26, 17:00	Daily	0	YES	N/A
55	Rangpur-Tista Solar Ckt-2 and Bay	Rangpur	06/01/26, 08:00	06/01/26, 17:00	Daily	0	YES	N/A
56	Rangpur-Tista Solar Ckt-2 and Bay	Rangpur	07/01/26, 08:00	07/01/26, 17:00	Daily	0	YES	N/A
57	Rangpur-Tista Solar Ckt-2 and Bay	Rangpur	08/01/26, 08:00	08/01/26, 17:00	Daily	0	YES	N/A
58	Rangpur-Lalmonirhat and Bay	Rangpur/Lalmonirhat	10/01/26, 08:01	10/01/26, 17:00	Daily	30	YES	N/A
59	Rangpur-Lalmonirhat and Bay	Rangpur/Lalmonirhat	11/01/26, 08:00	11/01/26, 17:00	Daily	30	YES	N/A
60	Rangpur-Lalmonirhat and Bay	Rangpur/Lalmonirhat	12/01/26, 08:00	12/01/26, 17:00	Daily	30	YES	N/A
61	Rangpur-Taraganj Ckt-1 and Bay	Rangpur/Taraganj	13/01/26, 08:00	13/01/26, 17:00	Daily	0	YES	N/A
62	Rangpur-Taraganj Ckt-1 and Bay	Rangpur/Taraganj	14/01/26, 08:00	14/01/26, 17:00	Daily	0	YES	N/A
63	Rangpur-Taraganj Ckt-1 and Bay	Rangpur/Taraganj	15/01/26, 08:00	15/01/26, 17:00	Daily	0	YES	N/A
64	Saidpur-Taraganj Ckt-2 and Bay	Saidpur/Taraganj	13/01/26, 08:00	13/01/26, 17:00	Daily	0	YES	N/A
65	Saidpur-Taraganj Ckt-2 and Bay	Saidpur/Taraganj	14/01/26, 08:00	14/01/26, 17:00	Daily	0	YES	N/A
66	Saidpur-Taraganj Ckt-2 and Bay	Saidpur/Taraganj	15/01/26, 08:00	15/01/26, 17:00	Daily	0	YES	N/A
67	Rangpur-Taraganj Ckt-2 and Bay	Rangpur/Taraganj	18/01/26, 08:00	18/01/26, 17:00	Daily	0	YES	N/A
68	Rangpur-Taraganj Ckt-2 and Bay	Rangpur/Taraganj	19/01/26, 08:00	19/01/26, 17:00	Daily	0	YES	N/A
69	Rangpur-Taraganj Ckt-2 and Bay	Rangpur/Taraganj	20/01/26, 08:00	20/01/26, 17:00	Daily	0	YES	N/A
70	Saidpur-Taraganj Ckt-1 and Bay	Saidpur/Taraganj	18/01/26, 08:00	18/01/26, 17:00	Daily	0	YES	N/A
71	Saidpur-Taraganj Ckt-1 and Bay	Saidpur/Taraganj	19/01/26, 08:00	19/01/26, 17:00	Daily	0	YES	N/A
72	Saidpur-Taraganj Ckt-1 and Bay	Saidpur/Taraganj	20/01/26, 08:00	20/01/26, 17:00	Daily	0	YES	N/A

(Signature)
20/01/26
SDE

(Signature)
20/01/26
XEN

হোসাইন মোঃ ইজতিহাদ
আইডি নম্বর- ০০৭৮১
উপ-নির্বাহী প্রকৌশলী (আলো)
জিএমডি-রংপুর, পাওয়ার গ্রিড।


মোঃ শাহজাহান আলী
আইডি # ০০২৮৭
নির্বাহী প্রকৌশলী
জিএমডি, পাওয়ার গ্রিড, রংপুর

Annual Maintenance Schedule 2025-26

GMD, Power Grid, Rangpur.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	132/33KV 50/75MVA Transformer T-1 and Bay	Jaldhaka	02/10/25, 08:00	02/10/25, 17:00	Daily	0	YES	N/A
2	132/33KV 50/75MVA Transformer T-1 and Bay	Jaldhaka	04/10/25, 08:00	04/10/25, 17:00	Daily	0	YES	N/A
3	132/33KV 50/75MVA Transformer T-2 and Bay	Jaldhaka	05/10/25, 08:00	05/10/25, 17:00	Daily	0	YES	N/A
4	132/33KV 50/75MVA Transformer T-2 and Bay	Jaldhaka	06/10/25, 08:00	06/10/25, 17:00	Daily	0	YES	N/A
5	132KV Bus Coupler Breaker and Bay	Jaldhaka	07/10/25, 08:00	07/10/25, 17:00	Daily	0	YES	N/A
6	132KV Bus A	Jaldhaka	08/10/25, 08:00	08/10/25, 17:00	Daily	0	YES	N/A
7	132KV Bus B	Jaldhaka	09/10/25, 08:00	09/10/25, 17:00	Daily	0	YES	N/A
8	RPC Plant and Bay	Jaldhaka	11/10/25, 08:00	11/10/25, 17:00	Daily	0	YES	N/A
						0		
9	132KV Bus Coupler Breaker and Bay	Saidpur	04/10/25, 08:00	04/10/25, 17:00	Daily	0	YES	N/A
10	132KV Bus A	Saidpur	05/10/25, 08:00	03/10/25, 17:00	Daily	0	YES	N/A
11	132KV Bus B	Saidpur	06/10/25, 08:00	04/10/25, 17:00	Daily	0	YES	N/A
12	RPC Plant-1 and Bay	Saidpur	07/10/25, 08:00	07/10/25, 17:00	Daily	0	YES	N/A
13	RPC Plant-2 and Bay	Saidpur	08/10/25, 08:00	08/10/25, 17:00	Daily	0	YES	N/A
14	132/33KV 25/41MVA Transformer T-2 and Bay	Saidpur	14/10/25, 08:00	15/10/25, 17:00	Daily	0	YES	N/A
15	132/33KV 25/41MVA Transformer T-2 and Bay	Saidpur	15/10/25, 08:00	16/10/25, 17:00	Daily	0	YES	N/A
16	132/33KV 50/75MVA Transformer T-3 and Bay	Saidpur	16/10/25, 08:00	18/10/25, 17:00	Daily	0	YES	N/A
17	132/33KV 50/75MVA Transformer T-3 and Bay	Saidpur	18/10/25, 08:00	19/10/25, 17:00	Daily	0	YES	N/A
18	132/33KV 35/50MVA Transformer T-4 and Bay	Saidpur	19/10/25, 08:00	20/10/25, 17:00	Daily	0	YES	N/A
19	132/33KV 35/50MVA Transformer T-4 and Bay	Saidpur	20/10/25, 08:00	21/10/25, 17:00	Daily	0	YES	N/A
20	132/33KV 50/75MVA Transformer T-5 and Bay	Saidpur	21/10/25, 08:00	22/10/25, 17:00	Daily	0	YES	N/A
21	132/33KV 50/75MVA Transformer T-5 and Bay	Saidpur	22/10/25, 08:00	23/10/25, 17:00	Daily	0	YES	N/A
22	B/C Bay & Transfer Bus	Lalmonirhat	26/10/25, 08:00	26/10/25, 17:00	Daily	0	YES	N/A
23	132/33KV 50/75MVA Transformer T-1 and Bay	Lalmonirhat	27/10/25, 08:00	27/10/25, 17:00	Daily	0	YES	N/A
24	132/33KV 50/75MVA Transformer T-1 and Bay	Lalmonirhat	28/10/25, 08:00	28/10/25, 17:00	Daily	0	YES	N/A
25	132/33KV 50/75MVA Transformer T-2 and Bay	Lalmonirhat	29/10/25, 08:00	29/10/25, 17:00	Daily	0	YES	N/A
26	132/33KV 50/75MVA Transformer T-2 and Bay	Lalmonirhat	30/10/25, 08:00	30/10/25, 17:00	Daily	0	YES	N/A

RAM 

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

27	132/33KV 50/75MVA Transformer T-1 and Bay	Mithapukur	02/11/25, 08:00	02/11/25, 17:00	Daily	0	YES	N/A
28	132/33KV 50/75MVA Transformer T-1 and Bay	Mithapukur	03/11/25, 08:00	03/11/25, 17:00	Daily	0	YES	N/A
29	132/33KV 50/75MVA Transformer T-2 and Bay	Mithapukur	04/11/25, 08:00	04/11/25, 17:00	Daily	0	YES	N/A
30	132/33KV 50/75MVA Transformer T-2 and Bay	Mithapukur	05/11/25, 08:00	05/11/25, 17:00	Daily	0	YES	N/A
31	132KV Bus Coupler Breaker and Bay	Mithapukur	06/11/25, 08:00	06/11/25, 17:00	Daily	0	YES	N/A
32	132KV Bus A	Mithapukur	08/11/25, 08:00	08/11/25, 17:00	Daily	0	YES	N/A
33	132KV Bus B	Mithapukur	09/11/25, 08:00	09/11/25, 17:00	Daily	0	YES	N/A
45	132KV Bus Coupler Breaker and Bay	Rangpur	02/12/25, 08:00	02/12/25, 17:00	Daily	0	YES	N/A
46	132/33KV 80/120MVA Transformer T-01 and Bay	Rangpur	03/12/25, 08:00	03/12/25, 17:00	Daily	0	YES	N/A
47	132/33KV 80/120MVA Transformer T-01 and Bay	Rangpur	04/12/25, 08:00	04/12/25, 17:00	Daily	0	YES	N/A
48	132/33KV 80/120MVA Transformer T-02 and Bay	Rangpur	07/12/25, 08:00	07/12/25, 17:00	Daily	0	YES	N/A
49	132/33KV 80/120MVA Transformer T-02 and Bay	Rangpur	08/12/25, 08:00	08/12/25, 17:00	Daily	0	YES	N/A
50	132/33KV 25/41MVA Transformer T-03 and Bay	Rangpur	09/12/25, 08:00	09/12/25, 17:00	Daily	0	YES	N/A
51	132/33KV 25/41MVA Transformer T-03 and Bay	Rangpur	10/12/25, 08:00	10/12/25, 17:00	Daily	0	YES	N/A
52	132KV Bus A	Rangpur	11/12/25, 08:00	11/12/25, 17:00	Daily	0	YES	N/A
53	132KV Bus B	Rangpur	13/12/25, 08:00	13/12/25, 17:00	Daily	0	YES	N/A
54	132/33KV 50/75MVA Transformer T-1 and Bay	Kurigram	13/12/25, 08:00	13/12/25, 17:00	Daily	0	YES	N/A
55	132/33KV 50/75MVA Transformer T-1 and Bay	Kurigram	14/12/25, 08:00	14/12/25, 17:00	Daily	0	YES	N/A
56	132/33KV 50/75MVA Transformer T-2 and Bay	Kurigram	15/12/25, 08:00	15/12/25, 17:00	Daily	0	YES	N/A
57	132/33KV 50/75MVA Transformer T-2 and Bay	Kurigram	17/12/25, 08:00	17/12/25, 17:00	Daily	0	YES	N/A
58	RPC Plant and Bay	Kurigram	18/12/25, 08:00	18/12/25, 17:00	Daily	0	YES	N/A

20/06/2020
 হোসাইন মোঃ ইজতিহান
 আইডি নং- ০৩৭৮১
 উপ-বিভাগীয় প্রকৌশলী (অসদাঃ)
 জিএমডি-রংপুর, পাওয়ার গ্রিড।

20/06/20
 মোঃ শাহজাহান আলী
 আইডি # ০০২৮৭
 নির্বাহী প্রকৌশলী
 জিএমডি, পাওয়ার গ্রিড রংপুর

Annual Maintenance Schedule 2025-26
Bogura 400/230 kV & Rahanpur 400/132 kV GIS Grid sub station
Grid Circle, Power Grid, Bogura.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
400 kV Transmission Lines								
1	Bogura- Rahanpur ckt-1	Bogura / Rahanpur 400 KV	09/12/25, 08:00	11/12/25, 16:00	Daily	0	YES	N/A
2	Bogura- Rahanpur ckt-2	Bogura / Rahanpur 400 KV	13/12/25, 08:00	15/12/25, 16:00	Daily	0	YES	N/A
3	Bogura- Rooppur ckt-1	Bogura / Rooppur 400 KV	19/01/26, 08:00	21/01/26, 16:00	Daily	0	YES	N/A
4	Bogura-Kaliakoir ckt-1	Bogura 400 KV & Sirajgonj 230 kV	03/01/26, 08:00	05/01/26, 16:00	Daily	0	YES	N/A
5	Bogura-Kaliakoir ckt-2	Bogura 400 KV & Sirajgonj 230 kV	07/01/26, 08:00	09/01/26, 16:00	Daily	0	YES	N/A
6	Rahanpur- Monakosha ckt-01	Rahanpur 400 KV	02/12/25, 08:00	04/12/25, 16:00	Daily	0	YES	N/A
7	Rahanpur- Monakosha ckt-02	Rahanpur 400 KV	06/12/25, 08:00	08/12/25, 16:00	Daily	0	YES	N/A
230 kV Transmission Lines								
-	-	-	-	-	-	-	-	-
132 KV Transmission Lines								
-	-	-	-	-	-	-	-	-


 14.09.25
 (Md. Atiqur Rahman)
 ID No-04794
 Assistant Engineer
 GC, Bogura, Power Grid


 14.09.25
 (Md. Abu Rayhan)
 Superintending Engineer
 Grid Circle, Bogura, Power Grid
 ID No-00230

Annual Maintenance Schedule 2025-26
Bogura 400/230 kV & Rahanpur 400/132 kV GIS Grid sub station
Grid Circle, Power Grid, Bogura.


B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shut down	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	400/230/33 kV 525/750MVA ATR-01 and 400 kV TIE-04 Bay	Bogura 400 kV	17/12/25, 08:00	18/12/25, 16:00	Daily	0	YES	N/A
2	400/230/33kV 525/750MVA ATR-02 and 400 kV TIE-03 Bay	Bogura 400 kV	20/12/25, 08:00	21/12/25, 16:00	Daily	0	YES	N/A
3	400/230/33kV 525/750MVA ATR-03 and 400 kV TIE-02 Bay	Bogura 400 kV	22/12/25, 08:00	23/12/25, 16:00	Daily	0	YES	N/A
4	400 kV Reactor & TIE-5 Bay	Bogura 400 kV	24/01/26, 08:00	25/01/26, 16:00	Daily	0	YES	N/A
5	230 kV Bogura (W) - Baropukuria) Ckt -01 Bay	Bogura 400 kV	02/12/25, 08:00	04/12/25, 16:00	Daily	0	YES	N/A
6	230 kV Bogura (W) - Baropukuria) Ckt -02 Bay	Bogura 400 kV	06/12/25, 08:00	08/12/25, 16:00	Daily	0	YES	N/A
7	230 kV Bogura (W) - Bogura (S) Ckt - 03 Bay	Bogura 400 kV	07/12/25, 08:00	08/12/25, 16:00	Daily	0	YES	N/A
8	230 kV Bogura (W) - Bogura (S) Ckt - 04 Bay	Bogura 400 kV	03/12/25, 08:00	04/12/25, 16:00	Daily	0	YES	N/A
9	230 kV Naogaon Ckt- 01 Bay	Bogura 400 kV	03/11/25, 08:00	03/11/25, 16:00	Daily	0	YES	N/A
10	230 kV Naogaon Ckt-02 Bay	Bogura 400 kV	04/11/25, 08:00	04/11/25, 16:00	Daily	0	YES	N/A
11	230 kV Parbotipur Ckt-01 Bay	Bogura 400 kV	08/11/25, 08:00	09/11/25, 16:00	Daily	0	YES	N/A
12	230 kV Parbotipur Ckt-02 Bay	Bogura 400 kV	10/11/25, 08:00	11/11/25, 16:00	Daily	0	YES	N/A
13	230 kV Bogura (W) - Bogura (S) Ckt - 01 Bay	Bogura 400 kV	15/11/25, 08:00	16/11/25, 16:00	Daily	0	YES	N/A
14	230 kV Bogura (W) - Bogura (S) Ckt - 02 Bay	Bogura 400 kV	17/11/25, 08:00	18/11/25, 16:00	Daily	0	YES	N/A
15	230 kV (A1-B1) Bus coupler And (A1-A2) Bus Section	Bogura 400 kV	20/11/25, 08:00	20/11/25, 16:00	Daily	0	YES	N/A
16	230 kV (A2-B2) Bus coupler And (B1-B2) Bus Section	Bogura 400 kV	23/11/25, 08:00	23/11/25, 16:00	Daily	0	YES	N/A
17	33/0.4 kV Auxiliary Tr.-01 & Bay	Bogura 400 kV	22/12/25, 08:00	23/12/25, 16:00	Daily	0	YES	N/A
18	33/0.4 kV Auxiliary Tr.-02 & Bay	Bogura 400 kV	20/12/25, 08:00	21/12/25, 16:00	Daily	0	YES	N/A
19	400 kV Rahanpur- 132kV Chapai-01 Line bay	Rahanpur 400 kV	15/11/25, 08:00	17/11/25, 16:00	Daily	0	YES	N/A
20	400 kV Rahanpur- 132kV Chapai-02 Line bay	Rahanpur 400 kV	18/11/25, 08:00	20/11/25, 16:00	Daily	0	YES	N/A
21	400/132 kV 520MVA ATR-01 and Bay	Rahanpur 400 kV	22/11/25, 08:00	23/11/25, 16:00	Daily	0	YES	N/A
22	400/132 kV 520MVA ATR-02 and Bay	Rahanpur 400 kV	24/11/25, 08:00	25/11/25, 16:00	Daily	0	YES	N/A
23	132 kV (A1-B1) Bus Coupler And (B1-B2) Bus Section	Rahanpur 400 kV	26/11/25, 08:00	26/11/25, 16:00	Daily	0	YES	N/A
24	132 kV (A2-B2) Bus Coupler And (A1-A2) Bus Section	Rahanpur 400 kV	27/11/25, 08:01	27/11/25, 16:01	Daily	0	YES	N/A
25	33/0.4 kV Auxiliary Tr.-01 & Bay	Rahanpur 400 kV	22/11/25, 08:00	23/11/25, 16:00	Daily	0	YES	N/A
26	33/0.4 kV Auxiliary Tr.-02 & Bay	Rahanpur 400 kV	24/11/25, 08:00	25/11/25, 16:00	Daily	0	YES	N/A
27	400 kV Rahanpur- 132kV Rahanpur-01 Line bay	Rahanpur 400 kV	02/12/25, 08:00	04/12/25, 16:00	Daily	0	YES	N/A
28	400 kV Rahanpur- 132kV Rahanpur-02 Line bay	Rahanpur 400 kV	06/12/25, 08:00	08/12/25, 16:00	Daily	0	YES	N/A
29	400 kV Rahanpur- 132kV Niamatpur-01 Line bay	Rahanpur 400 kV	18/12/25, 08:00	20/12/25, 16:00	Daily	0	YES	N/A
30	400 kV Rahanpur- 132kV Niamatpur-02 Line bay	Rahanpur 400 kV	27/12/25, 08:00	29/12/25, 16:00	Daily	0	YES	N/A
31	400 kV Reactor & Bay	Rahanpur 400 kV	21/12/25, 08:00	22/12/25, 16:00	Daily	0	YES	N/A
32	400 kV Reactor & Bay	Rahanpur 400 kV	22/12/25, 08:00	22/12/25, 16:00	Daily	0	YES	N/A
33	400 kV Bus Coupler	Rahanpur 400 kV	23/12/25, 08:00	23/12/25, 16:00	Daily	0	YES	N/A

Amr
 14/09/25
 (Md. Atiqur Rahman)
 ID No-04794
 Assistant Engineer
 GC, Bogura, Power Grid

Abu Rayhan
 14/09/25
 (Md. Abu Rayhan)
 Superintending Engineer
 Grid Circle, Bogura, Power Grid.
 ID No-00233

HVDC Circle



Annual Maintenance Schedule 2025-26

Annual Maintenance Schedule 2025-2026, HVDC Circle

Bangladesh India Power Transmission Center (BIPTC)

A. Transmission Line & Associated Bay Equipment

Sl. No.	Name of Transmission Line	Responsible grid Substation	Schedule Date & Time		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
400kV Transmission Line								
1	400kV Baharampur ckt-01 & Bay 10C01.C	BIPTC	17/01/2026, 08:00	19/01/2026, 17:00	Daily	No	Yes	N/A
2	400kV Baharampur ckt-02 & Bay 10C01.A&B	BIPTC	20/01/2026, 08:00	22/01/2026, 17:00	Daily	No	Yes	N/A
3	400kV Baharampur ckt-03 & Bay 10C02.C	BIPTC	24/01/2026, 08:00	26/01/2026, 17:00	Daily	No	Yes	N/A
4	400kV Baharampur ckt-04 & Bay 10C02.A&B	BIPTC	27/01/2026, 08:00	29/01/2026, 17:00	Daily	No	Yes	N/A
230kV Transmission Line								
1	230kV Jhenaidah-01 & Bay 20D01.B&C	BIPTC	01/11/2025, 09:00	02/11/2025, 17:00	Daily	No	Yes	N/A
2	230kV Jhenaidah-02 & Bay 20D02.A&B	BIPTC	04/11/2025, 09:00	05/11/2025, 17:00	Daily	No	Yes	N/A
3	230kV Bheramara-01 & Bay 20D04.A&B	BIPTC	09/11/2025, 09:00	09/11/2025, 17:00	Daily	No	Yes	N/A
4	230kV Bheramara-02 & Bay 20D04.C	BIPTC	10/11/2025, 09:00	10/11/2025, 17:00	Daily	No	Yes	N/A
5	230kV Ishwardi-03 & Bay 20D06.B&C	BIPTC	28/12/2025, 08:00	29/12/2025, 17:00	Daily	No	Yes	N/A
6	230kV Ishwardi-04 & Bay 20D07.A&B	BIPTC	30/12/2025, 08:00	31/12/2025, 17:00	Daily	No	Yes	N/A
7	230kV Rajshahi-01 & Bay 20D05.A	BIPTC	03/01/2026, 08:00	04/01/2026, 17:00	Daily	No	Yes	N/A
8	230kV Rajshahi-02 & Bay 20D05.C	BIPTC	08/01/2026, 08:00	08/01/2026, 17:00	Daily	No	Yes	N/A
			10/01/2026, 08:00	10/01/2026, 17:00	Daily	No	Yes	N/A

Rana
15/09/25
AE/SDE

Md. Rana Babu
ID No.-04796
Assistant Engineer
BIPTC, Power Grid

Alamgir
15.09.25
XEN

Md. Alamgir Hossen
ID No: 03397
Executive Engineer (A/C)
BIPTC, Power Grid

Annual Maintenance Schedule 2025-2026, HVDC Circle

Bangladesh India Power Transmission Center (BIPTC)

B. Sub-Station Bay Equipment (Transformer, Capacitor Bank etc.) Excluding Line Bay:

Sl. No.	Name of Bay	Name of grid Substation	Schedule Date & Time		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	20DF11	BIPTC	11/11/25, 09:00	11/11/25, 17:00	Daily	No	Yes	N/A
2	20DF12	BIPTC	12/11/25, 09:00	12/11/25, 17:00	Daily	No	Yes	N/A
3	20DF21	BIPTC	13/11/25, 09:00	13/11/25, 17:00	Daily	No	Yes	N/A
4	20DF22	BIPTC	16/11/25, 09:00	16/11/25, 17:00	Daily	No	Yes	N/A
5	20DF23	BIPTC	17/11/25, 09:00	17/11/25, 17:00	Daily	No	Yes	N/A
6	10CF13	BIPTC	19/11/25, 09:00	19/11/25, 17:00	Daily	No	Yes	N/A
7	10CF14	BIPTC	20/11/25, 09:00	20/11/25, 17:00	Daily	No	Yes	N/A
8	10CF15	BIPTC	23/11/25, 09:00	23/11/25, 17:00	Daily	No	Yes	N/A
9	10CF16	BIPTC	24/11/25, 09:00	24/11/25, 17:00	Daily	No	Yes	N/A
10	10CF11	BIPTC	26/11/25, 09:00	26/11/25, 17:00	Daily	No	Yes	N/A
11	10CF12	BIPTC	27/11/25, 09:00	27/12/25, 17:00	Daily	No	Yes	N/A
12	10CF21	BIPTC	30/11/25, 09:00	30/11/25, 17:00	Daily	No	Yes	N/A
13	10CF22	BIPTC	01/12/25, 09:00	01/12/25, 17:00	Daily	No	Yes	N/A
14	20DF13	BIPTC	02/12/25, 09:00	02/12/25, 17:00	Daily	No	Yes	N/A
15	20DF24	BIPTC	03/12/25, 09:00	03/12/25, 17:00	Daily	No	Yes	N/A
16	20DF44	BIPTC	04/12/25, 09:00	04/12/25, 17:00	Daily	No	Yes	N/A
17	Bus Reactor-1 (10C04.A)	BIPTC	07/12/25,09:00	07/12/25,17:00	Daily	No	Yes	N/A
18	Bus Reactor-2 (10C04.C)	BIPTC	08/12/25, 09:00	08/12/25, 17:00	Daily	No	Yes	N/A
19	230/33kV, 20MVA, Aux. Tr-01 & Bay 20D09.B&C	BIPTC	10/12/25,08:00	10/12/25,17:00	Daily	No	Yes	N/A
20	33/415kV Aux.Tr. 01HO1	BIPTC	10/12/25,08:00	10/12/25,12:00	Half Day	No	Yes	N/A
21	33/415kV Aux.Tr. 01HO2	BIPTC	10/12/25,12:00	10/12/25,17:00	Half Day	No	Yes	N/A
22	33/415kV Aux.Tr. 02HO1	BIPTC	11/12/25,08:00	11/12/25,12:00	Half Day	No	Yes	N/A
23	33/415kV Aux.Tr. 02HO2	BIPTC	11/12/25,12:00	11/12/25,17:00	Half Day	No	Yes	N/A

Rana
15/09/25

AE/SDE
Md. Rana Babu
ID No.-04796
Assistant Engineer
BIPTC, Power Grid

Alamgir
15/09/25

XEN
Md. Alamgir Hossen
ID No. 03397
Executive Engineer (A/C)
BIPTC, Power Grid

Annual Maintenance Schedule 2025-2026, HVDC Circle

Sl. No.	Name of Bay	Name of grid Substation	Schedule Date & Time		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
24	230/33kV, 20MVA, Aux. Tr-02 & Bay 20D10.A&B	BIPTC	11/12/25, 08:00	11/12/25, 17:00	Daily	No	Yes	N/A
25	10CF23	BIPTC	14/12/25, 09:00	14/12/25, 17:00	Daily	No	Yes	N/A
26	10CF24	BIPTC	15/12/25, 09:00	15/12/25, 17:00	Daily	No	Yes	N/A
27	10CF25	BIPTC	17/12/25, 09:00	17/12/25, 17:00	Daily	No	Yes	N/A
28	10CF26	BIPTC	18/12/25, 09:00	18/12/25, 17:00	Daily	No	Yes	N/A
29	HVDC Pole-1	BIPTC	20/12/2025,08:00	24/12/2025, 18:00	Continuous	500	Yes	N/A
30	400kV Filter Bus-1 (10C03.A) 400kV Main Bus-1	BIPTC	3rd day of Pole-1 shutdown, 22/12/25, 08:00	3rd day of Pole-1 shutdown, 22/12/25, 18:00	Daily	No	Yes	N/A
31	230kV Filter Bus- 1, 2 & 3 (20D01.A 20D03.A & 20D09.A) 230kV Main Bus-1	BIPTC	4th day of Pole-1 shutdown, 23/12/25, 08:00	4th day of Pole-1 shutdown, 23/12/25, 18:00	Daily	No	Yes	N/A
32	HVDC Pole-2	BIPTC	04/01/2026,08:00	08/01/2026, 18:00	Continuous	500	Yes	N/A
33	400kV Filter Bus-2 (10C05.C) 400kV Main Bus-2	BIPTC	3rd day of Pole-2 shutdown, 06/01/26, 08:00	3rd day of Pole-2 shutdown, 06/01/26, 18:00	Daily	No	Yes	N/A
34	230kV Filter Bus- 4 (20D10.C) 230kV Main Bus-2	BIPTC	4th day of Pole-2 shutdown, 07/01/26, 08:00	4th day of Pole-2 shutdown, 07/01/26, 18:00	Daily	No	Yes	N/A
35	HVDC Pole-1	BIPTC	08/01/2026,08:00	08/01/2026,18:00	Daily	1000	Yes	Require both pole to work at DC Station Control
36	20DF31	BIPTC	11/01/26, 09:00	11/01/26, 17:00	Daily	No	Yes	N/A
37	20DF32	BIPTC	12/01/26, 09:00	12/01/26, 17:00	Daily	No	Yes	N/A
38	20DF41	BIPTC	13/01/26, 09:00	13/01/26, 17:00	Daily	No	Yes	N/A
39	20DF42	BIPTC	14/01/26, 09:00	14/01/26, 17:00	Daily	No	Yes	N/A
40	20DF43	BIPTC	15/01/26, 09:00	15/01/26, 17:00	Daily	No	Yes	N/A

Zona
15/09/25

AE/SDE

Md. Rana Babu
ID No.-04796
Assistant Engineer
BIPTC, Power Grid

Alamgir
15.09.25

XEN

Md. Alamgir Hossen
ID No: 03397
Executive Engineer (A/C)
BIPTC, Power Grid

Annual Maintenance Schedule 2025-26, HVDC Circle

GMD: Ishwardi

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
230 kV Transmission Lines								
1	230 kV Isd-Ghorashal ckt-1 & Bay.	Ishwardi 230/132 kV	7/12/25, 8:00	11/12/25, 16:00	Daily	No	AM	NA
2	230 kV Isd-Ghorashal ckt-2 & Bay.	Ishwardi 230/132 kV	13/12/25, 8:00	18/12/25, 16:00	Daily	No	AM	NA
3	230 kV Ishwardi-HVDC ckt-3	Ishwardi 230/132 kV	28/12/25, 8:00	29/12/25, 16:00	Daily	No	AM	NA
4	230 kV Ishwardi-HVDC ckt-4	Ishwardi 230/132 kV S/S	30/12/25, 8:00	31/12/25, 16:00	Daily	No	AM	NA
5	230 kV HVDC- Jhenaidah ckt-1	Ishwardi 230/132 kV S/S	01/11/25, 8:00	03/11/25, 16:00	Daily	No	AM	NA
6	230 kV HVDC-Jhenaidah ckt-2	Ishwardi 230/132 kV S/S	04/11/25, 8:00	06/11/25, 16:00	Daily	No	AM	NA
7	230 kV Ishwardi-Baghabari ckt-1	Ishwardi 230/132 kV S/S	19/11/25, 8:00	20/11/25, 16:00	Daily	No	AM	NA
8	230 kV Ishwardi-Baghabari ckt-2	Ishwardi 230/132 kV S/S	22/11/25, 8:00	23/11/25, 16:00	Daily	No	AM	NA
9	230 kV HVDC-Rajshahi ckt-1 & 2	Ishwardi 230/132 kV S/S	25/12/25, 8:00	25/12/25, 8:01	Daily	No	AM	NA
10	Bheramara - HVDC Ckt-1	Bheramara 230kV	08/11/25, 8:00	09/11/25, 16:00	Daily	No	AM	NA
11	Bheramara - HVDC Ckt-2	Bheramara 230kV	10/11/25, 8:00	11/11/25, 16:00	Daily	No	AM	NA
12	230kV Ruppur-Baghabari ckt-1	Ruppur Grid	10/01/26, 8:00	11/01/26, 16:00	Daily	No	AM	NA
13	230kV Ruppur-Baghabari ckt-2	Ruppur Grid	12/01/26, 8:00	13/01/26, 16:00	Daily	No	AM	NA
132 kV Transmission Lines								
1	132 kV Ishwardi-Natore ckt-1	Ishwardi 132/33 kV S/S	02/12/25, 8:00	04/12/25, 16:00	Daily	No	AM	NA
2	132 kV Ishwardi-Natore ckt-2	Ishwardi 132/33 kV S/S	05/12/25, 8:00	08/12/25, 16:00	Daily	No	AM	NA





3	132 kV Ishwardi-Bheramara ckt-1	Ishwardi 132/33 kV S/S	02/11/25, 8:00	03/11/25, 16:00	Daily	No	AM	NA
4	132 kV Ishwardi-Bheramara ckt-2	Ishwardi 132/33 kV S/S	05/11/25, 8:00	06/11/25, 16:00	Daily	No	AM	NA
5	132 kV Ishwardi-Pabna ckt	Ishwardi 132/33 kV S/S	20/12/25, 8:00	21/12/25, 16:00	Daily	No	AM	NA
6	132 kV Ishwardi-Santhia ckt	Ishwardi 132/33 kV S/S	21/01/26, 8:00	22/01/26, 16:00	Daily	No	AM	NA
7	132 kV Ishwardi-Ruppur ckt-1	Ishwardi 132/33 kV S/S	27/10/25, 8:00	28/10/25, 16:00	Daily	No	AM	NA
8	132 kV Ishwardi-Ruppur ckt-2	Ishwardi 132/33 kV S/S	29/10/25, 8:00	30/10/25, 16:00	Daily	No	AM	NA
9	132 kV Ishwardi-Bheramara ckt-1 & 2	Ishwardi 132/33 kV S/S	19/12/25, 8:00	19/12/25, 16:00	Daily	No	AM	NA
10	132 kV Pabna-Shahjadpur ckt	Pabna 132/33 kV S/S	03/01/26, 8:00	04/01/26, 16:00	Daily	No	AM	NA
11	132 kV Bhangura-Baghabari-1	Bhangura 132/33 kV S/S	19/12/25, 8:00	19/12/25, 16:00	Daily	No	AM	NA
12	132 kV Bhangura-Baghabari-2	Bhangura 132/33 kV S/S	21/12/25, 8:00	21/12/25, 16:00	Daily	No	AM	NA
13	132 kV Bheramara-Rajbari Ckt-1	Bheramara 132kV kV S/S	15/11/25, 8:00	16/11/25, 16:00	Daily	No	AM	NA
14	132 kV Bheramara-Rajbari Ckt-2	Bheramara 132kV kV S/S	17/11/25, 8:00	18/11/25, 16:00	Daily	No	AM	NA
15	132 kV Bheramara-Kushtia Ckt-1	Bheramara 230kV kV S/S	12/11/25, 8:00	13/11/25, 16:00	Daily	No	AM	NA
16	132 kV Bheramara-Kushtia Ckt-2	Bheramara 230kV kV S/S	15/11/25, 8:00	16/11/25, 16:00	Daily	No	AM	NA
17	132 kV Kushtia-Jhenaidah Ckt-1	Kushtia 132kV kV S/S	22/11/25, 8:00	23/11/25, 16:00	Daily	No	AM	NA
18	132 kV Kushtia-Jhenaidah Ckt-2	Kushtia 132kV kV S/S	24/11/25, 8:00	25/11/25, 16:00	Daily	No	AM	NA
19	132 kV Bheramara-Bheramara2 Ckt-1	Bheramara 132kV kV S/S	14/12/25, 8:00	14/12/25, 16:00	Daily	No	AM	NA
20	132 kV Bheramara-Bheramara2 Ckt-2	Bheramara 132kV kV S/S	15/12/25, 8:00	15/12/25, 16:00	Daily	No	AM	NA




B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	230/132 kV T-01, 3x45/60/75 MVA Xformer & Bay Equipment.	Ishwardi 230/132 kV S/S	07/01/26, 8:00	08/01/26, 16:00	Daily	No	AM	NA
2	230/132 kV T-02, 3x45/60/75 MVA Transformer & Bay Equipment.	Ishwardi 230/132 kV S/S	26/01/26, 8:00	27/01/26, 16:00	Daily	No	AM	NA
3	230/132 kV T-03, 3x45/60/75 MVA Transformer, Bay Equipment	Ishwardi 230/132 kV S/S	28/01/26, 8:00	29/01/26, 16:00	Daily	No	AM	NA
4	230 kV Bus bar - 1	Ishwardi 230/132 kV S/S	28/01/26, 8:00	28/01/26, 16:00	Daily	No	AM	NA
5	230 kV Bus bar - 2	Ishwardi 230/132 kV S/S	31/01/26, 8:00	31/01/26, 16:00	Daily	No	AM	NA
7	132/33KV- T-1- 50/75 MVA Xformer & Bay Equipment.	Ishwardi 132/33 kV S/S	21/12/25, 8:00	22/12/25, 16:00	Daily	No	AM	NA
8	132/33KV- T-2-50/75 MVA Xformer & Bay Equipment.	Ishwardi 132/33 kV S/S	23/12/25, 8:00	25/12/25, 16:00	Daily	No	AM	NA
9	132 kV Busbar - 1	Ishwardi 132/33 kV S/S	04/01/26, 8:00	04/01/26, 16:00	Daily	No	AM	NA
10	132 kV Busbar - 2	Ishwardi 132/33 kV S/S	18/01/26, 8:00	18/01/26, 16:00	Daily	No	AM	NA
11	33/0.4KV, 200KVA, T-1 Station Auxiliary.	Ishwardi 132/33 kV S/S	22/12/25, 8:00	22/12/25, 16:00	Daily	No	AM	NA
12	33/0.4KV, 200KVA, T-2 Station Auxiliary.	Ishwardi 132/33 kV S/S	25/12/25, 8:00	25/12/25, 16:00	Daily	No	AM	NA
14	132/33KV 50/75 MVA T-1 Transformer & Bay Equipment.	Pabna 132/33 kV S/S	09/01/26, 8:00	10/01/26, 16:00	Daily	No	AM	NA
15	132/33KV 25/41 MVA T-2 Transformer & Bay Equipment.	Pabna 132/33 kV S/S	13/01/26, 8:00	14/01/26, 16:00	Daily	No	AM	NA
16	132/33KV 25/41x2 MVA T-3 Transformer & Bay Equipment.	Pabna 132/33 kV S/S	17/01/26, 8:00	18/01/26, 16:00	Daily	No	AM	NA
17	132 kV Main Busbar.	Pabna 132/33 kV S/S	23/01/26, 8:00	23/01/26, 16:00	Daily	50 MW	AM	NA
18	33/0.4KV, 200KVA, Station Auxiliary 1 & 2.	Pabna 132/33 kV S/S	25/01/26, 8:00	25/01/26, 16:00	Daily	No	AM	NA
19	132/11 kV Transformer -1 & Bay Equipment.	Ruppur 132/11 kV S/S	03/01/26, 8:00	04/01/26, 16:00	Daily	No	AM	NA

20	11/0.4KV, 200KVA, T-1 Station Auxiliary.	Ruppur 132/11 kV S/S	03/01/26, 8:00	04/01/26, 16:00	Daily	No	AM	NA
21	132/11 kV Transformer -2 & Bay Equipment.	Ruppur 132/11 kV S/S	05/01/26, 8:00	06/01/26, 16:00	Daily	No	AM	NA
22	11/0.4KV, 200KVA, T-2 Station Auxiliary.	Ruppur 132/11 kV S/S	05/01/26, 8:00	06/01/26, 16:00	Daily	No	AM	NA
23	132 kV Busbar – 1	Ruppur 132/11 kV S/S	17/01/26, 8:00	17/01/26, 16:00	Daily	No	AM	NA
24	132 kV Busbar – 2	Ruppur 132/11 kV	18/01/26, 8:00	18/01/26, 16:00	Daily	No	AM	NA
25	132/33KV 50/75 MVA T-1 Transformer & Bay Equipment.	Bhangura 132/33 kV S/S	23/11/25, 8:00	25/11/25, 16:00	Daily	No	AM	NA
27	132/33KV 50/75 MVA T-2 Transformer & Bay Equipment.	Bhangura 132/33 kV S/S	25/11/25, 8:00	26/11/25, 16:00	Daily	No	AM	NA
28	132 kV Busbar	Bhangura 132/33 kV S/S	19/12/25, 8:00	19/12/25, 16:00	Daily	30MW	AM	NA
29	33/0.4KV, 200KVA, T-1 Station Auxiliary.	Bhangura 132/33 kV S/S	25/11/25, 8:00	25/11/25, 16:00	Daily	No	AM	NA
30	33/0.4KV, 200KVA, T-2 Station Auxiliary.	Bhangura 132/33 kV S/S	26/11/25, 8:00	26/11/25, 16:00	Daily	No	AM	NA
31	230/132kV 180/225 MVA Tr-1	Bheramara 230kV S/S	26/11/25, 8:00	27/11/25, 16:00	Daily	No	AM	NA
32	230/132kV 180/225 MVA Tr-2	Bheramara 230kV S/S	29/11/25, 8:00	30/11/25, 16:00	Daily	No	AM	NA
33	230 kV Busbar-1	Bheramara 230kV S/S	20/10/25, 8:00	20/10/25, 16:00	Daily	No	AM	NA
34	230 kV Busbar-2	Bheramara 230kV S/S	21/10/25, 8:00	21/10/25, 16:00	Daily	No	AM	NA
35	132 kV Busbar-1	Bheramara 230kV S/S	22/10/25, 8:00	22/10/25, 16:00	Daily	No	AM	NA
36	132 kV Busbar-2	Bheramara 230kV S/S	23/10/25, 8:00	23/10/25, 16:00	Daily	No	AM	NA
37	132/33 kV 25/41 MVA Tr-1	Bheramara 132kV S/S	01/12/25, 8:00	02/12/25, 16:00	Daily	No	AM	NA
38	132/33 kV 25/41 MVA Tr-2	Bheramara 132kV S/S	03/12/25, 8:00	04/12/25, 16:00	Daily	No	AM	NA
39	132/33 kV 25/41 MVA Tr-3	Bheramara 132kV S/S	06/12/25, 8:00	07/12/25, 16:00	Daily	No	AM	NA
40	132/5.5 kV 15/20 MVA Tr-4	Bheramara 132kV S/S	08/12/25, 8:00	09/12/25, 16:00	Daily	No	AM	NA
41	132 kV Busbar	Bheramara 132kV S/S	19/12/25, 8:00	19/12/25, 16:00	Daily	50MW	AM	NA
42	132/33 kV 80/120 MVA Tr-1	Kushtia 132kV S/S	10/01/26, 8:00	11/01/26, 16:00	Daily	No	AM	NA
43	132/33 kV 80/120 MVA Tr-2	Kushtia 132kV S/S	12/01/26, 8:00	13/01/26, 16:00	Daily	No	AM	NA
44	132/33 kV 80/120 MVA Tr-3	Kushtia 132kV S/S	14/01/26, 8:00	15/01/26, 16:00	Daily	No	AM	NA
45	33 kV Capacitor Bank	Kushtia 132kV S/S	22/01/26, 8:00	22/01/26, 16:00	Daily	No	AM	NA


AE/SDE

Md. Moshir Rahman
Sub-Divisional Engineer (ID. NO-03782)
Ishwardi 230/132 kV Grid Sub-Station
GMD, Power Grid, Ishwardi.


XEN
Md. Ariful Kaiser
Executive Engineer (Add. Charge)
Power Grid, GMD, Ishwardi
ID No-03069

Annual Maintenance Schedule 2025-26, HVDC Circle

GMD: Jhenaidah

A. Transmission Line and associated bay equipment:

SL.No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
230 kV Transmission Lines								
1	Jhenaidah south - HVDC Ckt-1	Jhenaidah 132kV	01/11/25, 9:00	03/11/25, 17:00	Daily	0	Yes	NA
2	Jhenaidah south - HVDC Ckt-2	Jhenaidah 132kV	04/11/25, 9:00	06/11/25, 17:00	Daily	0	Yes	NA
3	Jhenaidah south - Khulna Ckt-1	Jhenaidah 230kV	08/11/25, 9:00	10/11/25, 17:00	Daily	0	Yes	NA
4	Jhenaidah south - Khulna Ckt-2	Jhenaidah 230kV	11/11/25, 9:00	13/11/25, 17:00	Daily	0	Yes	NA
132 kV Transmission Lines								
1	Magura-Jhenaidah Ckt-1	Magura	15/11/25, 9:00	17/11/25, 17:00	Daily	0	Yes	NA
2	Magura-Jhenaidah Ckt-2	Magura	18/11/25, 9:00	20/11/25, 17:00	Daily	0	Yes	NA
3	Jashore-Jhenaidah South Ckt-1	Jashore	22/11/25, 9:00	24/11/25, 17:00	Daily	0	Yes	NA
4	Jashore-Jhenaidah South Ckt-2	Jashore	25/11/25, 9:00	27/11/25, 17:00	Daily	0	Yes	NA
5	Jhenaidah-Jhenaidah south Ckt-1	Jhenaidah 132kV	29/11/25, 9:00	30/11/25, 17:00	Daily	0	Yes	NA
6	Jhenaidah-Jhenaidah south Ckt-2	Jhenaidah 132kV	01/12/25, 9:00	02/12/25, 17:00	Daily	0	Yes	NA
7	Jhenaidah-Jhenaidah south Ckt-3	Jhenaidah 132kV	03/12/25, 9:00	04/12/25, 17:00	Daily	0	Yes	NA
8	Chuadanga-Jhenaidah Ckt-1	Chuadanga	06/12/25, 9:00	08/12/25, 17:00	Daily	0	Yes	NA
9	Chuadanga-Jhenaidah south Ckt-2	Chuadanga	09/12/25, 9:00	11/12/25, 17:00	Daily	0	Yes	NA
10	Jashore-Noapara Ckt-1 Bay	Jashore	02/12/25, 9:00	02/12/25, 17:00	Daily	0	Yes	NA
11	Jashore-Noapara Ckt-2 Bay	Jashore	06/12/25, 9:00	06/12/25, 17:00	Daily	0	Yes	NA
12	Jashore-Benapole Ckt-1 Bay	Jashore	22/12/25, 9:00	22/12/25, 17:00	Daily	0	Yes	NA
13	Jashore-Benapole Ckt-2 Bay	Jashore	29/12/25, 9:00	29/12/25, 17:00	Daily	0	Yes	NA
14	Magura-Narail Ckt-1 Bay	Magura	06/01/26, 9:00	06/01/26, 17:00	Daily	0	Yes	NA
15	Magura-Narail Ckt-2 Bay	Magura	10/01/26, 9:00	10/01/26, 17:00	Daily	0	Yes	NA
16	Jhenaidah-Kushtia Ckt-1 Bay	Jhenaidah 132kV	22/11/25, 9:00	22/11/25, 17:00	Daily	0	Yes	NA
17	Jhenaidah-Kushtia Ckt-2 Bay	Jhenaidah 132kV	25/11/25, 9:00	25/11/25, 17:00	Daily	0	Yes	NA

[Handwritten Signature]

[Handwritten Signature]

Annual Maintenance Schedule 2025-26, HVDC Circle

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	132/33 kV 80/120 MVA Tr-1	Jashore	13/12/25, 9:00	14/12/25, 17:00	Daily	0	Yes	NA
2	132/33 kV 80/120 MVA Tr-2	Jashore	17/12/25, 9:00	18/12/25, 17:00	Daily	0	Yes	NA
3	132/33 kV 80/120 MVA Tr-3	Jashore	19/12/25, 9:00	20/12/25, 17:00	Daily	0	Yes	NA
4	132 kV Capacitor Bank	Jashore	15/12/25, 9:00	15/12/25, 17:00	Daily	0	Yes	NA
5	132/33 kV 25/41 MVA Tr-1	Magura	21/12/25, 9:00	22/12/25, 17:00	Daily	0	Yes	NA
6	132/33 kV 25/41 MVA Tr-2	Magura	23/12/25, 9:00	24/12/25, 17:00	Daily	0	Yes	NA
7	132/33 kV 80/120 MVA Tr-3	Magura	27/12/25, 9:00	28/12/25, 17:00	Daily	0	Yes	NA
8	132/33 kV 80/120 MVA Tr-1	Jhenaidah 132kV	03/01/26, 9:00	04/01/26, 17:00	Daily	0	Yes	NA
9	132/33 kV 80/120 MVA Tr-2	Jhenaidah 132kV	05/01/26, 9:00	06/01/26, 17:00	Daily	0	Yes	NA
10	132/33 kV 50/83.3 MVA Tr-3	Jhenaidah 132kV	07/01/26, 9:00	08/01/26, 17:00	Daily	0	Yes	NA
11	33 kV Capacitor Bank	Jhenaidah 132kV	01/01/26, 9:00	01/01/26, 17:00	Daily	0	Yes	NA
12	132/33 kV 50/75 MVA Tr-1	Chuadanga	10/01/26, 9:00	11/01/26, 17:00	Daily	0	Yes	NA
13	132/33 kV 50/75 MVA Tr-2	Chuadanga	12/01/26, 9:00	13/01/26, 17:00	Daily	0	Yes	NA
14	132/33 kV 25/41 MVA Tr-3	Chuadanga	14/01/26, 9:00	15/01/26, 17:00	Daily	0	Yes	NA
15	230/132kV 225/300 MVA Tr-1	Jhenaidah 230kV	17/01/26, 9:00	18/01/26, 17:00	Daily	80	Yes	NA
16	230/132kV 225/300 MVA Tr-2	Jhenaidah 230kV	19/01/26, 9:00	20/01/26, 17:00	Daily	80	Yes	NA



AE/SDE



XEN

Annual Maintenance Schedule 2025-26, HVDC Circle
GMD, Sirajganj

A. Transmission Line and associated bay equipment:

SL	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
230 KV Transmission Line								
1	Sirajganj-Bogura Ckt-1	Sirajganj Switching & Bogura 230 KV	05/10/25, 8:00	6/10/25, 16:00	Daily	0	Yes	
2	Sirajganj-Bogura Ckt-2	Sirajganj Switching & Bogura 230 KV	21/10/25, 08:00	22/10/25, 16:00	Daily	0	Yes	
3	Sirajganj-Baghabari Ckt-1	Sirajganj Switching & Baghabari	27/12/25, 08:00	28/12/25, 16:00	Daily	0	Yes	
4	Sirajganj-Baghabari Ckt-2	Sirajganj Switching & Baghabari	30/12/25, 08:00	31/12/25, 16:00	Daily	0	Yes	
5	Sirajganj-Sreepur Ckt-1	Sirajganj Switching, Tangail & Sreepur	06/01/26, 8:00	07/01/26, 16:00	Daily	0	Yes	
6	Sirajganj-Sreepur Ckt-2	Sirajganj Switching, Tangail & Sreepur	10/01/26, 8:00	11/01/26, 16:00	Daily	0	Yes	
7	Baghabari-Ishwardi Ckt-1	Baghabari, Pabna & Ishwardi	19/11/25, 08:00	20/11/25, 16:00	Daily	0	Yes	
8	Baghabari-Ishwardi Ckt-2	Baghabari, Pabna & Ishwardi	22.11.25, 08:00	23/11/25, 16:00	Daily	0	Yes	

(B)

(M)

9	Baghabari-Ruppur Ckt-1	Baghabari, Pabna & Ruppur	10/01/26, 8:00	11/01/26, 16:00	Daily	0	Yes	
10	Baghabari-Ruppur Ckt-2	Baghabari, Pabna & Ruppur	12/01/26, 8:00	13/01/26, 16:00	Daily	0	Yes	
132 KV Transmission Line								
11	Sirajganj-Sherpur Ckt-1	Sirajgang & Sherpur	11/11/25, 8:00	12/11/25, 16:00	Daily	0	Yes	
12	Sirajganj-Sherpur Ckt-2	Sirajgang & Sherpur	15/11/25, 08:00	16/11/25, 16:00	Daily	0	Yes	
13	Sirajganj-Ullapara Ckt-1	Sirajgang & Shahjadpur	13/01/26, 08:00	14/01/26, 16:00	Daily	0	Yes	
14	Sirajganj-Ullapara Ckt-2	Sirajgang & Shahjadpur	17/01/26, 08:00	18/01/26, 16:00	Daily	0	Yes	
15	Shahjadpur-Baghabari PS Ckt-1	Shahjadpur	08/12/25, 8:00	09/12/25, 16:00	Daily	0	Yes	
16	Shahjadpur-Baghabari PS Ckt-2	Shahjadpur	10/12/25, 8:00	11/12/25, 16:00	Daily	0	Yes	
17	Shahjadpur-Pabna Single Ckt	Shahjadpur & Pabna	03/01/26, 8:00	04/01/26, 16:00	Daily	0	Yes	
18	Shahjadpur-Ullapara Single Ckt	Shahjadpur	05/01/26, 8:00	06/01/26, 16:00	Daily	0	Yes	
19	Ullapara-Baghabari Express Line	Shahjadpur	07/01/26, 8:00	08/01/26, 16:00	Daily	0	Yes	
20	Sathia-Ishwardi Line	Shahjadpur, Pabna & Ishwardi	21/01/26, 08:00	22/01/26, 16:00	Daily	0	Yes	
21	Baghabari PS-Bera PS-Sathia Line	Shahjadpur	27/01/26, 08:00	28/01/26, 16:00	Daily	0	Yes	

(B)



**Annual Maintenance Schedule 2025-26, HVDC Circle
GMD, Sirajganj**

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:


SL	Name of Tranformer with Bay	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	230/132 KV T-1 225/300 MVA	Baghabari	24.11.25, 08:00	25/11/25, 16:00	Daily	0	Yes	
2	230/132 KV T-2 180/225 MVA	Baghabari	26/11/25, 08:00	27/11/25, 16:00	Daily	0	Yes	
3	132/33 KV T-1 50/75 MVA	Sirajganj	08/12/25, 8:00	09/12/25, 16:00	Daily	0	Yes	
4	132/33 KV T-2 50/75 MVA	Sirajganj	13/12/25, 08:00	14/12/25, 16:00	Daily	0	Yes	
5	132/33 KV T-3 80/120 MVA	Sirajganj	15/12/25, 08:00	17/12/25, 16:00	Daily	0	Yes	
6	132/33 KV T-4 80/120 MVA	Sirajganj	20/12/25, 08:00	21/12/25, 16:00	Daily	0	Yes	
7	132/33 KV T-1 80/120 MVA	Ullapara	15/11/25, 08:00	16/11/25, 16:00	Daily	0	Yes	
8	132/33 KV T-2 80/120 MVA	Ullapara	20/11/25, 08:00	21/11/25, 16:00	Daily	0	Yes	
9	132/33 KV T-1 35/50 MVA	Shahjadpur	03/11/25, 8:00	04/11/25, 16:00	Daily	0	Yes	
10	132/33 KV T-2 35/50 MVA	Shahjadpur	05/11/25, 8:00	06/11/25, 16:00	Daily	0	Yes	
11	132/33 KV T-3 50/75 MVA	Shahjadpur	10/11/25, 8:00	11/11/25, 16:00	Daily	0	Yes	
12	132/33 KV T-4 50/75 MVA	Shahjadpur	12/11/25, 8:00	13/11/25, 16:00	Daily	0	Yes	
13	132/33 KV T-1 50/75 MVA	Sathia	26/01/26, 08:00	27/01/26, 16:00	Daily	0	Yes	
14	132/33 KV T-2 50/75 MVA	Sathia	28/01/26, 08:00	29/01/26, 16:00	Daily	0	Yes	
15	33/0.4 KV Auxiliary 1	Baghabari	24/11/25, 08:00	25/11/25, 16:00	Daily	0	Yes	
16	33/0.4 KV Auxiliary 2	Baghabari	26/11/25, 08:00	27/11/25, 16:00	Daily	0	Yes	
17	33/0.4 KV Auxiliary 1	Sirajganj	08/12/25, 8:00	09/12/25, 16:00	Daily	0	Yes	
18	33/0.4 KV Auxiliary 2	Sirajganj	13/12/25, 08:00	14/12/25, 16:00	Daily	0	Yes	
19	33/0.4 KV Auxiliary 1	Shahjadpur	03/11/25, 8:00	04/11/25, 16:00	Daily	0	Yes	
20	33/0.4 KV Auxiliary 2	Shahjadpur	10/11/25, 8:00	11/11/25, 16:00	Daily	0	Yes	
21	33/0.4 KV Auxiliary 1	Ullapara	15/11/25, 08:00	16/11/25, 16:00	Daily	0	Yes	
22	33/0.4 KV Auxiliary 2	Ullapara	20/11/25, 08:00	21/11/25, 16:00	Daily	0	Yes	

B





23	33/0.4 KV Auxiliary 1	Sathia	26/01/26, 08:00	27/01/26, 16:00	Daily	0	Yes	
24	33/0.4 KV Auxiliary 2	Sathia	28/01/26, 08:00	29/01/26, 16:00	Daily	0	Yes	
25	230 KV Bus 2 & Sirajganj-Bogura Ckt-1	Sirajganj Switching	07/10/25, 8:00	07/10/25, 16:00	Daily	0	Yes	
26	230 KV Bus 1& Sirajganj-Bogura Ckt-2	Sirajganj Switching	23/10/25, 08:00	23/10/25, 16:00	Daily	0	Yes	
27	230 KV Bus 2 & SNWPGCL Unit 4	Sirajganj Switching	10/01/26, 8:00	10/01/26, 16:00	Daily	0	Yes	
28	230 KV Bus 2 & Sirajganj-Baghabari Ckt-1	Sirajganj Switching & Baghabari	29/12/25, 08:00	29/12/25, 16:00	Daily	0	Yes	
29	230 KV Bus 1& Sirajganj-Baghabari Ckt-2	Sirajganj Switching & Baghabari	01/01/26, 8:00	01/01/26, 16:00	Daily	0	Yes	
30	230 KV Bus 1& Sirajganj-Sreepur Ckt-1	Sirajganj Swithcing	08/01/26, 8:00	08/01/26, 16:00	Daily	0	Yes	
31	230 KV Bus 2 & Sirajganj-Sreepur Ckt-2	Sirajganj Swithcing	12/01/26, 8:00	12/01/26, 16:00	Daily	0	Yes	
32	230 KV Bus 1 & Baghabari-Ishwardi Ckt-1bus 1	Baghabari	12/11/25, 8:00	12/11/25, 16:00	Daily	0	Yes	
33	230 KV Bus 1 & Baghabari-Ishwardi Ckt-2	Baghabari	24/11/25, 08:00	24/11/25, 16:00	Daily	0	Yes	
34	230 KV Bus 2 & Baghabari-Ruppur Ckt-1	Baghabari	14/01/26, 08:00	14/01/26, 16:00	Daily	0	Yes	
35	230 KV Bus 2 & Baghabari-Ruppur Ckt-2	Baghabari	15/01/26, 08:00	15/01/26, 16:00	Daily	0	Yes	
36	132 KV Main Bus & Sirajganj-Sherpur Ckt-1	Sirajganj	13/11/25, 08:00	13/11/25, 16:00	Daily	0	Yes	
37	132 KV Main Bus & Sirajganj-Sherpur Ckt-2	Sirajganj	17/11/25, 08:00	17/11/25, 16:00	Daily	0	Yes	
38	132 KV Main Bus & Sirajganj-Ullapara Ckt-1	Sirajganj & Ullapara	15/01/26, 08:00	15/01/26, 16:00	Daily	0	Yes	
39	132 KV Main Bus & Sirajganj-Ullapara Ckt-2	Sirajganj & Ullapara	19/01/26, 08:00	19/01/26, 16:00	Daily	0	Yes	
40	132 KV Main Bus & Shahjadpur-Baghabari PS Ckt-1	Shahjadpur	14/12/25, 08:00	14/12/25, 16:00	Daily	0	Yes	

(5)



41	132 KV Main Bus & Shahjadpur-Baghabari PS Ckt-2	Shahjadpur	15/12/25, 08:00	15/12/25, 16:00	Daily	0	Yes	
42	132 KV Main Bus & Shahjadpur-Pabna Single Ckt	Shahjadpur	11/01/26, 8:00	11/01/26, 16:00	Daily	0	Yes	
43	132 KV Main Bus & Shahjadpur-Ullapara Single Ckt	Shahjadpur & Ullapara	12/01/26, 8:00	12/01/26, 16:00	Daily	0	Yes	
44	132 KV Bus 1 & Ullapara-Baghabari Express Line	Ullapara	19/01/26, 08:00	19/01/26, 16:00	Daily	0	Yes	
45	132 KV Bus 1 & Sathia-Ishwardi Line	Sathia	25/01/26, 08:00	25/01/26, 16:00	Daily	0	Yes	
46	132 KV Bus 1 & Baghabari PS-Bera PS-Sathia Line	Sathia	02/02/26, 8:00	02/02/26, 16:00	Daily	0	Yes	
47	230 KV Main Bus-1	Baghabari	08/10/25, 8:00	08/10/25, 16:00	Daily	0	Yes	
48	230 KV Main Bus-2	Baghabari	09/10/25, 8:00	09/10/25, 16:00	Daily	0	Yes	
49	230 KV Bus Coupler	Baghabari	11/10/25, 8:00	11/10/25, 16:00	Daily	0	Yes	
50	230 KV Main Bus-1	Sirajganj Switching	12/10/25, 8:00	12/10/25, 16:00	Daily	0	Yes	
51	230 KV Main Bus-2	Sirajganj Switching	13/10/25, 08:00	13/10/25, 16:00	Daily	0	Yes	
52	230 KV Bus Coupler	Sirajganj Switching	14/10/25, 08:00	14/10/25, 16:00	Daily	0	Yes	
53	132 KV Main Bus	Sirajganj	26/12/25, 08:00	26/12/25, 16:00	Daily	45	Yes	
54	132 KV Bus Coupler		27/12/25, 08:00	27/12/25, 16:00	Daily	0	Yes	
55	132 KV Main Bus-1	Ullapara	16/10/25, 08:00	16/10/25, 16:00	Daily	0	Yes	
56	132 KV Main Bus-2	Ullapara	19/10/25, 08:00	19/10/25, 16:00	Daily	0	Yes	
57	132 KV Bus Coupler	Ullapara	20/10/25, 08:00	20/10/25, 16:00	Daily	0	Yes	
58	132 KV Main Bus	Shahjadpur	16/01/26, 08:00	16/01/26, 16:00	Daily	35	Yes	
59	132 KV Bus Coupler	Shahjadpur	17/01/26, 08:00	17/01/26, 16:00	Daily	0	Yes	
60	132 KV Main Bus-1	Sathia	23/02/26, 08:00	23/12/26, 16:00	Daily	0	Yes	
61	132 KV Main Bus-2	Sathia	24/02/26, 08:00	24/02/26, 16:00	Daily	0	Yes	
62	132 KV Bus Coupler	Sathia	25/02/26, 08:00	25/02/26, 16:00	Daily	0	Yes	


 15/09/25
 AE/SDE
MD. SHARIF HOSEN
 Assistant Engineer (05548) A/C
 GMD, Sirajganj, Power Grid.


MD. MAMINUS SOBUB
 Executive Engineer (0283)
 GMD, Sirajganj, Power Grid.

Grid Circle, Khulna




Annual Maintenance Schedule 2025-26


Annual Maintenance Schedule 2025-26

GMD-Khulna (North)

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
132 kV Transmission Lines									
1	Khulna South - Khulna Central- Ckt-1	Khulna Central	17/12/25, 8:00	18/12/25, 16:00	Daily	0	Kh. South -Central ckt-2 Overload (250 A)	yes	
2	Khulna South - Khulna Central- Ckt-2	Khulna Central	20/12/25, 8:00	21/12/25, 16:00	Daily	0	Kh. South -Central ckt-1 Overload (250 A)	yes	
3	Goalpara - Khulna Central ckt-1	Goalpara	03/12/25, 8:00	04/12/25, 16:00	Daily	0	-	yes	
4	Goalpara - Khulna Central ckt-2	Goalpara	27/12/25, 8:00	28/12/25, 16:00	Daily	0	-	yes	
5	Khulna Central -Noapara ckt-1	Khulna Central	09/12/25, 8:00	11/12/25, 16:00	Daily	0	-	yes	
6	Khulna Central -Noapara ckt-2	Khulna Central	13/12/25, 8:00	15/12/25, 16:00	Daily	0	-	yes	
7	Noapara -Jashore ckt-1	Noapara	02/12/25, 8:00	04/12/25, 16:00	Daily	0	Noapara -Jashore ckt-2 Overload (300 A)	yes	
8	Noapara -Jashore ckt-2	Noapara	06/12/25, 8:00	08/12/25, 16:00	Daily	0	Noapara -Jashore ckt-1 Overload (300 A)	yes	
9	Goalpara -Bagerhat ckt-1	Goalpara	13/01/26, 8:00	15/01/26, 16:00	Daily	0	-	yes	
10	Goalpara -Orion PS (Bagerhat ckt-2)	Goalpara	19/01/26, 8:00	20/01/26, 16:00	Daily	0	-	yes	
11	Orion PS - Bagerhat Ckt-2	Goalpara	17/01/26, 8:00	18/01/26, 16:00	Daily	0	-	yes	
12	Khulna Central -KPCL-2	Khulna Central	27/11/25, 8:00	27/11/25, 16:00	Daily	0	-	yes	
13	Khulna Central-NWPGCL ckt-1	Khulna Central	29/11/25, 8:00	29/11/25, 16:00	Daily	0	-	yes	
14	Khulna Central-NWPGCL ckt-2	Khulna Central	30/11/25, 8:00	30/11/25, 16:00	Daily	0	-	yes	
15	Goalpara-NWPGCL Line	Goalpara	05/01/26, 8:00	05/01/26, 16:00	Daily	0	-	yes	
16	Benapole-Jessore line-1	Benapole	22/12/25, 8:00	24/12/25, 16:00	Daily	0	-	yes	
17	Benapole-Jessore line-2	Benapole	29/12/25, 8:00	31/12/25, 16:00	Daily	0	-	yes	
18	Narail-Magura line-1	Narail	06/01/26, 8:00	08/01/26, 16:00	Daily	0	-	yes	
19	Narail-Magura line-2	Narail	10/01/26, 8:00	12/01/26, 16:00	Daily	0	-	yes	


 24.08.2025
 Dhiraj Kumar Kundu
 ID NO-00606
 Sub Divisional Engineer
 GMD Khulna (North).



 24.08.25
 (Tarun Kumar Biswas)
 ID NO 00304
 Executive Engineer
 GMD, Khulna (North)

Annual Maintenance Schedule 2025-26

GMD-Khulna (North)

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Overload information (Line/Transformer)	Work to be done	
			From	To				AM	SW
1	132/33 kV, 80/120 MVA, Transformer T-1	Khulna Central	11/10/25, 8:00	12/10/25, 16:00	Daily	0	-	yes	
2	132/33 kV, 48/64 MVA, Transformer T-2	Khulna Central	13/10/25, 8:00	14/10/25, 16:00	Daily	0	-	yes	
3	132/33 kV, 48/64 MVA, Transformer T-3	Khulna Central	18/10/25, 8:00	19/10/25, 16:00	Daily	0	-	yes	
4	132 kV Bus Coupler	Khulna Central	25/11/25, 8:00	26/11/25, 16:00	Daily	0	-	yes	
5	132/33 kV, 25/41 MVA, Transformer T-1	Goalpara	15/10/25, 8:00	16/10/25, 16:00	Daily	0	-		
6	132/33 kV, 25/41 MVA, Transformer T-5	Goalpara	20/10/25, 8:00	21/10/25, 16:00	Daily	0	-	yes	
7	132/33 kV, 25/41 MVA, Transformer T-6	Goalpara	25/10/25, 8:00	26/10/25, 16:00	Daily	0	-	yes	
8	Bus bar-A & Associated Equipment	Goalpara	02/11/25, 8:00	03/11/25, 16:00	Daily	0	-	yes	
9	Bus bar-B & Associated Equipment	Goalpara	05/11/25, 8:00	06/11/25, 16:00	Daily	0	-	yes	
10	132/33 kV, 50/75 MVA, Transformer T-1	Noapara	22/10/25, 8:00	23/10/25, 16:00	Daily	0	-	yes	
11	132/33 kV, 50/75 MVA, Transformer T-2	Noapara	27/10/25, 8:00	28/10/25, 16:00	Daily	0	-	yes	
12	132/33 kV, 40/63 MVA, Transformer T-4	Noapara	29/10/25, 8:00	30/10/25, 16:00	Daily	0	-	yes	
13	Bus bar-A & Associated Equipment	Noapara	08/11/25, 8:00	09/11/25, 16:00	Daily	0	-	yes	
14	Bus bar-B & Associated Equipment	Noapara	23/11/25, 8:00	24/11/25, 16:00	Daily	0	-	yes	
15	132/33 kV, 50/75 MVA, Transformer T-1	Benapole	10/11/25, 8:00	11/11/25, 16:00	Daily	0	-	yes	
16	132/33 kV, 50/75 MVA, Transformer T-2	Benapole	15/11/25, 8:00	16/11/25, 16:00	Daily	0	-	yes	
17	Bus bar-A & Associated Equipment	Benapole	04/11/25, 8:00	04/11/25, 16:00	Daily	0	-	yes	
18	Bus bar-B & Associated Equipment	Benapole	19/11/25, 8:00	19/11/25, 16:00	Daily	0	-	yes	
19	132/33 kV, 50/75 MVA, Transformer T-1	Narail	12/11/25, 8:00	13/11/25, 16:00	Daily	0	-	yes	
20	132/33 kV, 50/75 MVA, Transformer T-2	Narail	17/11/25, 8:00	18/11/25, 16:00	Daily	0	-	yes	
21	132 kV Capacitor Bank & Bay	Narail	20/11/25, 8:00	20/11/25, 16:00	Daily	0	-	yes	
22	132 kV Bus bar & Associated Equipment	Narail	22/11/25, 8:00	22/11/25, 16:00	Daily	0	-	yes	


 24.08.2025
 Dhiraj Kumar Kundu
 ID NO-00606
 Sub Divisional Engineer
 GMD Khulna (North)


 24.08.25
 (Tarun Kumar Biswas)
 ID NO 00304
 Executive Engineer
 GMD, Khulna (North)

Annual Maintenance Schedule 2025-26
GMD-Khulna (south)

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
400 kV Transmission Lines								
1	Rampal – Gopalganj 400Kv Circuit-1	Mongla & Bagerhat 132/33kV Grid Sub-Station	06/12/25, 9:00	09/12/25, 17:00	Daily	No Interruption	yes	
2	Rampal – Gopalganj 400Kv Circuit-2		13/12/25 to 15/12/25 & 17/12/25 From 9:00 to 17:00	Daily	No Interruption	yes		
230 kV Transmission Lines								
1	Khulna (s)-Jhinaidah 230kV Circuit-1	Khulna(s) 230/132kV Grid Sub-Station	03/01/26, 9:00	05/01/26, 17:00	Daily	No Interruption	yes	
2	Khulna(s) - Jhinaidah 230kV Circuit-2		06/01/26, 9:00	08/01/26, 17:00	Daily	No Interruption	yes	
3	Khulna(s) –Rampal 230kV Circuit-1.		10/01/26, 9:00	12/01/26, 17:00	Daily	No Interruption	yes	
4	Khulna(s) –Rampal 230kV Circuit-2		13/01/26, 9:00	15/01/26, 17:00	Daily	No Interruption	yes	
7	Khulna(s)- PDB 330MW PP Circuit 1 (Bay Only)		29/11/25 09:00	29/11/25, 17:00	Daily	Full Interruption of P/S	yes	

[Handwritten signature]

[Handwritten signature]

132 kV Transmission Lines

1	Khulna(s) -Gallamari 132Kv Circuit-1	Gollamari 132/33kV GIS Sub-Station	28/12/25 9:00	29/12/25, 17:00	Daily	No Interruption	yes	
2	Khulna(s) -Gallamari 132Kv Circuit-2		30/12/25, 9:00	31/12/25, 17:00	Daily	No Interruption	yes	
3	Gallamari(GIS) – Gopalgong 132kV Circuit-1		17/12/25 to 18/12/25 & 20/12/25 From 9:00 to 17:00		Daily	No Interruption	yes	
	Gallamari(GIS) – Gopalgong 132kV Circuit-2		21/12/25, 9:00	23/12/25, 17:00	Daily	No Interruption	yes	
5	Khulna(s) -Satkhira 132kV Circuit-1	Satkhira 132/33kV Grid Sub-Station	22/11/25, 9:00	24/11/25, 17:00	Daily	No Interruption	yes	
6	Khulna(s)-Satkhira 132kV Circuit-2		25/11/25, 9:00	27/11/25, 17:00	Daily	No Interruption	yes	
7	Mongla-ERBL Solar 132Kv Line 1	Mongla 132/33kV Grid Sub-Station	20/12/25, 9:00	20/12/25, 17:00	Daily	Full Interruption of P/S	yes	
8	Bagerhat-Mongla 132Kv Circuit-1		15/11/25, 9:00	17/11/25, 17:00	Daily	No Interruption	yes	
9	Bagerhat-Mongla 132Kv Circuit-2	Mongla & Bagerhat 132/33kV Grid Sub-Station	18/11/25, 9:00	20/11/25, 17:00	Daily	No Interruption	yes	
10	Bagerhat-Bhandaria 132KV Circuit 1	Bagerhat 132/33kV Grid Sub-Station	30/11/25, 9:00	02/12/25, 17:00	Daily	No Interruption	yes	
11	Bagerhat-Goalpara 132kV Circuit 1 (Bay only)		13/01/26, 9:00	15/01/26, 17:00	Daily	No Interruption	yes	
12	Bagerhat- Orion 132kV Circuit 2 (Bay only)		19/01/26, 9:00	20/01/26, 17:00	Daily	No Interruption	yes	
13	Khulna(s)-Khulna Central 132kV Circuit- 1 (Bay only)	Khulna(s) 230/132kV Grid Sub- Station	17/12/25, 9:00	18/12/25, 17:00	Daily	No Interruption	yes	
14	Khulna(s)-Khulna Central 132kV Circuit- 2 (Bay only)		20/12/25, 9:00	21/12/25, 17:00	Daily	No Interruption	yes	


 16.09.25
 AE/SDE
 Md. Arifur Rahman
 Assistant Engineer
 ID No-00293
 GMB, Khulna (South)
 Grid Power Ltd. 000


 16.09.25
 XEN
 (Md. Arifur Rahman)
 ID No-00293
 Executive Engineer
 GMB, Khulna (South)
 Power Grid Bangladesh PLC

Annual Maintenance Schedule 2025-26
GMD-Khulna (south)


B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	230 /132kV, 3x75MVA, Transformer-1 & Associated Equipment.	Khulna South 230/132kV Grid Sub-Station	27/01/26, 9:00	30/01/26, 17:00	Continuous	No Interruption	Annual Maint. With Centrifuging.	
2	230 /132kV, 3x75MVA, Transformer-2 & Associated Equipment.		17/01/26, 9:00	26/01/26, 17:00	Continuous	No Interruption	Annual Maint. With Centrifuging.	
3	230 /132kV, 300 MVA, Transformer-3 & Associated Equipment.		22/12/25, 9:00	24/12/25, 17:00	Daily	No Interruption	yes	
4	230kV Main Bus-1 & 2 with Bus coupler & Associated Equipment.		29/11/25, 9:00	29/11/25, 17:00	Daily	230kV Side Full Interruption	yes	
5	132kV Main & Transfer Bus Bar with Bus coupler & Associated Equipment		27/12/25, 9:00	27/12/25, 17:00	Daily	Satkhira Sub-Station Full Interruption	yes	
6	132kV capacitor Bank & Associated Equipment		30/11/25, 9:00	30/11/25, 17:00	Daily	No Interruption	yes	
7	132/33kV, 50/75MVA, Transformer-1 & Associated Equipment.	Mongla 132/33kV Grid Sub-Station	22/12/25, 9:00	24/12/25, 17:07	Daily	No Interruption	yes	
8	132/33kV, 50/75MVA, Transformer-2 & Associated Equipment.		27/12/25, 9:00	29/12/25, 17:00	Daily	No Interruption	yes	
9	132kV Bus Bar, Bus coupler & Associated Equipment		20/12/25, 9:00	20/12/25, 17:00	Daily	Full Interruption	yes	
10	132/33kV, 25/41MVA, Transformer-1 & Associated Equipment.	Bagerhat 132/33kV Grid Sub-Station	03/01/26, 9:00	05/01/26, 17:00	Daily	No Interruption	yes	
11	132/33kV, 25/41MVA, Transformer-2 & Associated Equipment.		06/01/26, 9:00	08/01/26, 17:00	Daily	No Interruption	yes	
12	132/33kV, 25/41MVA, Transformer-3 & Associated Equipment.		10/01/26, 9:00	12/01/26, 17:00	Daily	No Interruption	yes	

[Signature]

[Signature]

13	132kV Bus Bar, Bus coupler & Associated Equipment	Bagerhat 132/33kv Grid Sub-Station	20/12/25, 9:00	20/12/25, 17:00	Daily	Full Interruption	yes	
14	132/33kV, 80/120 MVA, Transformer-1 & Associated Equipment.	Gollamari GIS Grid Sub-Station	09/11/25, 9:00	10/11/25, 17:00	Daily	No Interruption	yes	
15	132/33kV, 80/120 MVA, Transformer-2 & Associated Equipment		12/11/25, 9:00	13/11/25, 17:00	Daily	No Interruption	yes	
16	132/33kV, 80/120 MVA, Transformer-1 & Associated Equipment.	Satkhira 132/33kV Grid Sub-Station	03/01/26, 9:00	05/01/26, 17:00	Daily	No Interruption	yes	
17	132/33kV, 2 X 25/41 MVA, Transformer-2 & Associated Equipment		06/01/26, 9:00	08/01/26, 17:00	Daily	No Interruption	yes	
18	132/33kV, 40 MVA, Transformer-3 & Associated Equipment		10/01/26, 9:00	12/01/26, 17:00	Daily	No Interruption	yes	
19	132kV Bus Bar, Bus coupler & Associated Equipment		27/12/25, 9:00	27/12/25, 17:00	Daily	Full Interruption	yes	
20	33kV Capacitor Bank & Associated Equipment.		29/11/25, 9:00	29/11/25, 17:00	Daily	No Interruption	yes	


 16.09.25
 AE/SDE
 Tejesh Kumar Saha
 Assistant Engineer
 ID No-00614
 GMD, Khulna (South)
 Power Grid Bangladesh PLC



 16.09.25
 XEN
 (Md. Arifur Rahman)
 ID No-00293
 Executive Engineer
 GMD, Khulna (South)
 Power Grid Bangladesh PLC


Annual Maintenance Schedule 2025-26
GMD, Power Grid, Barishal.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
400 kV Transmission Lines								
1	Amtali-Gopalgonj CKT-1	Payra400kV, Barishal(N) 230 kV, Barishal , Patuakhali, Barguna 132 kV SS	03/01/26, 7:00	08/01/26, 17:00	Daily	No	yes	
2	Amtali-Gopalgonj CKT-2		10/01/26, 7:00	15/01/26, 17:00	Daily	No	yes	
230 kV Transmission Lines								
1	Barisal (N)-Bhola PS CKT-1	Barishal (N) 230/132 kV SS	18/01/26, 7:00	22/01/26, 17:00	Daily	No	yes	
2	Barisal (N)-Bhola PS CKT-2		24/01/26, 7:00	28/01/26, 17:00	Daily	No	yes	
3	Barishal(N)-Gopalgonj kV CKT-1		11/11/25, 7:00	14/11/25, 17:00	Daily	No	yes	
4	Barishal(N)-Gopalgonj kV CKT-2		24/11/25, 7:00	27/11/25, 17:00	Daily	No	yes	
132 kV Transmission Lines								
1	Barisal (N) - Barisal (Rupatali) CKT-1	Barishal 132/33 kV SS	06/12/25, 7:00	07/12/25, 17:00	Daily	No	yes	
2	Barisal (N) - Barisal (Rupatali) CKT-2		08/12/25, 7:00	09/12/25, 17:00	Daily	No	yes	
3	Bhandaria - Bagerhat CKT	Bhandaria 132/33 kV SS	30/11/25, 7:00	02/12/25, 17:00	Daily	No	yes	
4	Barisal (Rupatali) - SUMMIT BPL CKT	Barishal 132/33 kV SS	03/12/25, 7:00	05/12/25, 17:00	Daily	No	yes	
	Barisal (Rupatali) -GTPS CKT							
5	Patuakhali-Payra CKT-1	Payra 400 kV & Patuakhali 132/33 kV SS	17/01/26, 7:00	20/01/26, 17:00	Daily	No	yes	
6	Patuakhali-Payra CKT-2		21/01/26, 7:00	22/01/26, 17:00	Daily	No	yes	
			24/01/26, 7:00	25/01/26, 17:00				

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
7	Madaripur-Barisal (N) CKT-1	Barishal 132/33 kV SS	17/12/25, 7:00	20/12/25, 17:00	Daily	No	yes	
8	Madaripur-Barisal (N) CKT-2		21/12/25, 7:00	24/12/25, 17:00	Daily	No	yes	
9	Barisal (Rupatali) - Bhandaria CKT	Barishal & Bhandaria 132/33 kV SS	10/12/25, 7:00	11/12/25, 17:00	Daily	No	yes	
			13/12/25, 7:00	15/12/25, 17:00				
10	Barguna-Bakergonj CKT.	Barguna, Barishal & Patuakhali 132/33 kV SS	25/01/26, 7:00	27/01/26, 17:00	Daily	No	yes	
11	Bakergonj-Patuakhali CKT.		25/01/26, 7:00	27/01/26, 17:00	Daily	No	yes	
12	Barisal (Rupatali)- Bakergonj CKT		28/01/26, 7:00	29/01/26, 17:00	Daily	No	yes	


 10.09.25
 Sub-Divisional Engineer (Add'l Ch)
 GMD, Power Grid, Barishal



 10/09/25.
 Executive Engineer
 GMD, Power Grid, Barishal.

Annual Maintenance Schedule 2025-26
GMD, Power Grid, Barishal.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	Bus coupler Bay, Auxiliary Transformer, Station Battery & Charger with all Associated Equipments.	Barguna 132/33 kV SS	18/10/25, 07:00	19/10/25, 17:00	Daily	No	yes	
2	132/33kV, 50/75 MVA, Transformer T-1 with Associated Bay Equipments.		20/10/25, 07:00	20/10/25, 17:00	Daily	No	yes	
3	132/33kV, 50/75 MVA, Transformer T-2 with Associated Bay Equipments.		22/10/25, 07:00	23/10/25, 17:00	Daily	No	yes	
4	132 kV & 33 kV BUS		27/01/26, 07:00	27/01/26, 17:00	Daily	18	yes	
5	132kV Bus Coupler Bay, Station Battery & Charger, Ups with all Associated Equipments.	Barishal (N) 230/132/33 kV SS	11/10/25, 07:00	12/10/25, 17:00	Daily	No	yes	
6	132/33kV, 80/120 MVA, Transformer T-5 with Associated Bay Equipments.		13/10/25, 07:00	14/10/25, 17:00	Daily	No	yes	
7	132/33kV, 80/120 MVA, Transformer T-4 with Associated Bay Equipments.		15/10/25, 07:00	16/10/25, 17:00	Daily	No	yes	
8	230/132kV, 225/300 MVA, Transformer ATR-1 with Associated Bay Equipments.		18/10/25, 07:00	20/10/25, 17:00	Daily	No	yes	
9	230/132kV, 225/300 MVA, Transformer ATR-2 with Associated Bay Equipments.		21/10/25, 07:00	23/10/25, 17:00	Daily	No	yes	
10	230kV Main Bus-1 & Bus-2 And Diameter -3 With Associated Equipments.		25/10/25, 07:00	26/10/25, 17:00	Daily	No	yes	
11	132 kV & 33 kV BUS		20/12/25, 07:00	20/12/25, 17:00	Daily	76	yes	
12	132/33kV,50/75 MVA, Transformer T-1 with Associated Bay Equipments.	Patuakhali 132/33 kV SS	25/10/25, 07:00	26/10/25, 17:00	Daily	No	yes	
13	132/33kV,50/75 MVA, Transformer T-2 with Associated Bay Equipments.		27/10/25, 07:00	28/10/25, 17:00	Daily	No	yes	
14	132/33kV,50/75 MVA, Transformer T-3 with Associated Bay Equipments.		29/10/25, 07:00	30/10/25, 17:00	Daily	No	yes	
15	33 kV Capacitor Bank with Associated Bay Equipments.		01/11/25, 07:00	02/11/25, 17:00	Daily	No	yes	
16	Bus coupler Bay, Auxiliary Transformer, Station Battery & Charger with all Associated Equipments.		03/11/25, 07:00	04/11/25, 17:00	Daily	No	yes	
17	132 kV & 33 kV BUS			31/01/26, 07:00	31/01/26, 17:00	Daily	52	yes

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
18	132 kV Capacitor Bank with Associated Bay Equipments.	Barishal 132/33 kV SS	27/10/25, 07:00	28/10/25, 17:00	Daily	No	yes	
19	33 kV Capacitor Bank with Associated Bay Equipments.		29/10/25, 07:00	30/10/25, 17:00	Daily	No	yes	
20	Bus coupler Bay, Auxiliary Transformer, Station Battery & Charger with all Associated Equipments.		02/11/25, 07:00	03/11/25, 17:00	Daily	No	yes	
21	132/33kV, 50/75 MVA, Transformer T-2 with Associated Bay Equipments.		05/11/25, 07:00	06/11/25, 17:00	Daily	No	yes	
22	132/33kV, 80/120 MVA, Transformer T-1 with Associated Bay Equipments.		08/11/25, 07:00	09/11/25, 17:00	Daily	No	yes	
23	132 kV & 33 kV BUS		27/12/25, 07:00	27/12/25, 17:00	Daily	90	yes	
24	Bus coupler Bay, Auxiliary Transformer, Station Battery & Charger with all Associated Equipments.		Bhandaria 132/33 kV SS	11/10/25, 07:00	12/10/25, 17:00	Daily	No	yes
25	132/33kV,50/75 MVA, Transformer T-1 with Associated Bay Equipments.	13/10/25, 07:00		14/10/25, 17:00	Daily	No	yes	
26	132/33kV,25/41 MVA, Transformer T-2 with Associated Bay Equipments.	15/10/25, 07:00		16/10/25, 17:00	Daily	No	yes	
27	132 kV & 33 kV BUS	17/01/26, 07:00		17/01/26, 17:00	Daily	38	yes	


10.09.25

Sub-Divisional Engineer (Add'l Ch)
GMD, Barishal


10/09/25.

Executive Engineer
GMD, Power Grid, Barishal.

Annual Maintenance Schedule 2025-26

GMD : Faridpur

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
400 kV Transmission Lines								
1	Payra PS - Gopalganj (N)-1 (Tower No: 331-401)	Madaripur 132kV	06/01/2026, 8:00	08/01/2026, 17:00	Daily	0	No Over Load	Yes
2	Payra PS - Gopalganj (N)-2 (Tower No: 331-401)	Madaripur 132kV	10/01/2026, 8:00	12/01/2026, 17:00	Daily	0	No Over Load	Yes
3	Rampal PS - Gopalganj (N)-1 (Tower No:-143-180)	Gopalganj South	06/12/2025, 8:00	10/12/2025, 17:00	Daily	0	No Over Load	Yes
4	Rampal PS - Gopalganj (N)-2 (Tower No:-143-180)	Gopalganj South	13/12/2025, 8:00	15/12/2025, 17:00	Daily	0	No Over Load	Yes
230 kV Transmission Lines								
1	Gopalganj (N)-Barishal(N) Ckt-1 (Tower No: 80-175)	Madaripur 132kV	11/11/2025,8:00	13/11/2025,17:00	Daily	0	No Over Load	Yes
2	Gopalganj (N)-Barishal(N) Ckt-2 (Tower No: 80-175)	Madaripur 132kV	26/11/2025,8:00	28/11/2025,17:00	Daily	0	No Over Load	Yes
3	Faridpur-Gopalganj (N) Ckt-1 (Tower No-56-134)	Faridpur Grid SS	31/01/2026,8:00	03/02/2026,17:00	Daily	0	No Over Load	Yes
4	Faridpur-Gopalganj (N) Ckt-2 (Tower No-56-134)	Faridpur Grid SS	07/02/2026,8:00	10/02/2026,17:00	Daily	0	No Over Load	Yes
132 kV Transmission Lines								
1	Madaripur - Shariatpur Ckt-1	Shariatpur 132kV	15/11/2025, 8:00	17/11/2025, 17:00	Daily	0	No Over Load	Yes
2	Madaripur - Shariatpur Ckt-2	Shariatpur 132kV	18/11/2025, 8:00	20/11/2025, 17:00	Daily	0	No Over Load	Yes
3	Bhcramara-Rajbari Ckt-1 & 2	Rajbari 132kV	22/11/2025, 8:00	24/11/2025, 17:00	Daily	0	No Over Load	Yes
4	Faridpur Grid S/S- Faridpur PS Line (Tower No-01-26)	Faridpur Grid SS	29/11/2025, 8:00	30/11/2025, 17:00	Daily	0	No Over Load	Yes
5	Gopalganj (N) - Gopalganj Ckt-1 (Tower No: 67/40-152)	Gopalganj South	01/12/2025,8:00	02/12/2025,17:00	Daily	0	No Over Load	Yes
6	Gopalganj (N) - Gopalganj Ckt-2 (Tower No: 67/40-152)	Gopalganj South	03/12/2025,8:00	04/12/2025,17:00	Daily	0	No Over Load	Yes
7	Gopalganj PS - Gopalganj (Tower No: 1-4)	Gopalganj South	11/12/2025, 8:00	11/12/2025, 17:00	Daily	0	No Over Load	Yes
8	Madaripur - Barisal CKT-1 (Tower No: 539-578)	Madaripur 132kV	17/12/2025,8:00	20/12/2025,17:00	Daily	0	No Over Load	Yes
9	Madaripur - Barisal CKT-2 (Tower No: 539-578)	Madaripur 132kV	21/12/2025,8:00	24/12/2025,17:00	Daily	0	No Over Load	Yes
10	Rajbari - Faridpur Ckt-1	Rajbari 132kV	25/12/2025,8:00	28/12/2025,17:00	Daily	0	No Over Load	Yes
11	Gallamari - Gopalganj Ckt-1 & 2 (Tower No: 95-192)	Gopalganj South	29/12/2025,8:00	31/12/2025,17:00	Daily	0	No Over Load	Yes
12	Rajbari - Faridpur Ckt- 2	Rajbari 132kV	03/01/2026,8:00	05/01/2026,17:00	Daily	0	No Over Load	Yes
13	Modhumoti PS - Gopalganj (Tower No:1 to 52)	Gopalganj South	13/01/2025, 8:00	14/01/2025,17:00	Daily	0	No Over Load	Yes
14	Madaripur Ckt - 3 & 4 - Gopalganj North (Tower No: 01-67)	Madaripur & Gopalganj 132kV	20/01/2026,8:00	23/01/2026,17:00	Daily	0	No Over Load	Yes
15	Faridpur- Gopalganj North Ckt- 1 & 2 (Tower No-332-471)	Faridpur Grid SS	24/01/2025, 8:00	27/01/2025,17:00	Daily	0	No Over Load	Yes


 16.09.25
 AE/SDI
Shuvobrota Roy
 ID No- 04794
 Assistant Engineer (Add. Charge)
 Grid Maintenance Division
 Power Grid, Faridpur.


 XEN
Helal Uddin
 ID No- 00353
 Executive Engineer
 Grid Maintenance Division
 Power Grid, Faridpur.

Annual Maintenance Schedule 2025-26

GMD: Faridpur

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	132/33kV,80/120 MVA, Transformer -1	Shariatpur	05/10/25, 08:00	06/10/25, 17:00	Daily	0	Yes	
2	132/33kV,80/120 MVA, Transformer -2	Shariatpur	07/10/25, 08:00	08/10/25, 17:00	Daily	0	Yes	
3	Bus Coupler Bay & Auxiliary Transformer-1	Shariatpur	09/10/25, 08:00	09/10/25, 17:00	Daily	0	Yes	
4	Auxiliary Transformer-2 & Station Battery Charger with all Associated Bay Equipments.	Shariatpur	11/10/25, 08:00	11/10/25, 17:00	Daily	0	Yes	
5	Bus (Main -1 & 2)	Shariatpur	12/10/25, 08:00	12/10/25, 17:00	Daily	0	Yes	
6	132/33kV,50/75 MVA,Transformer -1	Rajbari	11/10/25, 08:00	12/10/25, 17:00	Daily	0	Yes	
7	132/33kV,50/75 MVA,Transformer -2	Rajbari	13/10/25, 08:00	14/10/25, 17:00	Daily	0	Yes	
8	132/33kV,25/41 MVA, Transformer -3	Rajbari	15/10/25, 08:00	16/10/25, 17:00	Daily	0	Yes	
9	Auxiliary Transformer-1 & Bus Coupler Bay, Auxiliary Transformer-2 & Station Battery Charger with all Associated Bay Equipments.	Rajbari	18/10/25, 08:00	18/10/25, 17:00	Daily	0	Yes	
10	Bus (Main -1 & 2)	Rajbari	19/10/25, 08:00	19/10/25, 17:00	Daily	0	Yes	
11	132/33kV, 80/120 MVA, Transformer -1	Gopalganj (South)	18/10/25, 08:00	19/10/25, 17:00	Daily	0	Yes	
12	132/33kV, 80/120 MVA, Transformer -2	Gopalganj (South)	20/10/25, 08:00	21/10/25, 17:00	Daily	0	Yes	
13	Bus Coupler Bay & Auxiliary Transformer-1	Gopalganj (South)	22/10/25, 08:00	22/10/25, 17:00	Daily	0	Yes	
14	33 kV Capacitor Bank with all Associated Bay Equipments	Gopalganj (South)	23/10/25, 08:00	23/10/25, 17:00	Daily	0	Yes	
15	Auxiliary Transformer-2 & Station Battery Charger with all Associated Bay Equipments	Gopalganj (South)	25/10/25, 08:00	25/10/25, 17:00	Daily	0	Yes	
16	Bus (Main & Transfer)	Gopalganj (South)	26/10/25, 08:00	26/10/25, 17:00	Daily	0	Yes	
17	132/33kV,50/75 MVA, Transformer -1	Madaripur	25/10/25, 08:00	26/10/25, 17:00	Daily	0	Yes	
18	132/33kV,50/75 MVA, Transformer -2	Madaripur	27/10/25, 08:00	28/10/25, 17:00	Daily	0	Yes	
19	132/33kV,25/41 MVA, Transformer -3	Madaripur	29/10/25, 08:00	30/10/25, 17:00	Daily	0	Yes	
20	132 kV Capacitor Bank with all Associated Bay Equipments	Madaripur	01/11/25, 08:00	02/11/25, 17:00	Daily	0	Yes	
21	Bus Coupler Bay & Auxiliary Transformer-1	Madaripur	03/11/25, 08:00	03/11/25, 17:00	Daily	0	Yes	
22	Bus (Main -1 & 2)	Madaripur	04/11/25, 08:00	04/11/25, 17:00	Daily	0	Yes	
23	Auxiliary Transformer-2 & Station Battery Charger with all Associated Bay Equipments	Madaripur	05/11/25, 08:00	05/11/25, 17:00	Daily	0	Yes	
24	132/33kV,25/41 MVA, Transformer -3 & Bus coupler Bay with all Associated Bay equipment.	Faridpur	04/11/25, 08:00	05/11/25, 17:00	Daily	0	Yes	
25	Auxiliary Transformer-1 & 3	Faridpur	06/11/25, 08:00	06/11/25, 17:00	Daily	0	Yes	
26	230/132kV ,350/350/100MVA Transformer-1	Faridpur	08/11/25, 08:00	09/11/25, 17:00	Daily	0	Yes	
27	230/132kV 350/350/100MVA Transformer-2	Faridpur	10/11/25, 08:00	11/11/25, 17:00	Daily	0	Yes	
28	Auxiliary Transformer-2 & 4	Faridpur	12/11/25, 08:00	12/11/25, 17:00	Daily	0	Yes	
29	132kV Control room Station Battery & Charger with all Associated Bay Equipments	Faridpur	13/11/25, 08:00	13/11/25, 17:00	Daily	0	Yes	
30	33 kV Capacitor Bank	Faridpur	15/11/25, 08:00	15/11/25, 17:00	Daily	0	Yes	

Sund 2

31	230kV Control room Station Battery & Charger with all Associated Bay Equipments	Faridpur	16/11/25, 08:00	16/11/25, 17:00	Daily	0	Yes	
32	Bus (Main -1 & 2)	Faridpur	17/11/25, 08:00	17/11/25, 17:00	Daily	0	Yes	
33	132/33kV,80/120 MVA, Transformer -1	Faridpur	09/12/25, 08:00	11/12/25, 17:00	Daily	0	Yes	
34	132/33kV,80/120 MVA, Transformer -2	Faridpur	13/12/25, 08:00	15/12/25, 17:00	Daily	0	Yes	


 16.09.25
Shubrata Roy
 ID No- 04794
 Assistant Engineer (Add. Charge)
 Grid Maintenance Division
 Power Grid, Faridpur.



 16/09/25
 XEN
Helal Uddin
 ID No- 00333
 Executive Engineer
 Grid Maintenance Division
 Power Grid, Faridpur.

Annual Maintenance Schedule 2025-26

Gopalganj 400/230/132 kV Grid Substation, GC, Khulna

A. Transmission Line and Associated Bay Equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be Done	
			From	To			AM	SW
400 kV Transmission Lines								
1	Gopalganj-Amtoli (Payra) Ckt-1 & Associated Bay Equipment	Gopalganj 400 kV SS	06/01/26, 8:00	08/01/26, 17:00	Daily	No	Yes	
2	Gopalganj-Amtoli (Payra) Ckt-2 & Associated Bay Equipment	Gopalganj 400 kV SS	10/01/26, 8:00	12/01/26, 17:00	Daily	No	Yes	
3	Gopalganj-Rampal Ckt-1 & Associated Bay Equipment	Gopalganj 400 kV SS	06/12/25, 8:00	10/12/25, 17:00	Daily	No	Yes	
4	Gopalganj-Rampal Ckt-2 & Associated Bay Equipment	Gopalganj 400 kV SS	13/12/25, 8:00	15/12/25, 17:00	Daily	No	Yes	
		Gopalganj 400 kV SS	17/12/25, 8:00	18/12/25, 17:00			Yes	
5	Gopalganj-Aminbazar Ckt-1 & Associated Bay Equipment	Gopalganj 400 kV SS	20/12/25, 8:00	24/12/25, 17:00	Daily	No	Yes	
6	Gopalganj- Aminbazar Ckt-2 & Associated Bay Equipment	Gopalganj 400 kV SS	27/12/25, 8:00	31/12/25, 17:00	Daily	No	Yes	
230 kV Transmission Lines								
1	Gopalganj-Barishal Ckt-1 & Associated Bay Equipment	Gopalganj 400 kV SS	11/11/25, 8:00	13/11/25, 17:00	Daily	No	Yes	
2	Gopalganj-Barishal Ckt-2 & Associated Bay Equipment	Gopalganj 400 kV SS	26/11/25, 8:00	27/11/25, 17:00	Daily	No	Yes	
		Gopalganj 400 kV SS	29/11/25, 8:00	29/11/25, 17:00			Yes	
3	Gopalganj-Faridpur Ckt-1 & Associated Bay Equipment	Gopalganj 400 kV SS	31/01/26, 8:00	03/02/26, 17:00	Daily	No	Yes	
4	Gopalganj-Faridpur Ckt-2 & Associated Bay Equipment	Gopalganj 400 kV SS	07/02/26, 8:00	10/02/26, 17:00	Daily	No	Yes	
132 kV Transmission Lines								
1	Gopalganj-Madaripur Ckt-1 & Associated Bay Equipment	Gopalganj 400 kV SS	15/11/25, 8:00	18/11/25, 17:00	Daily	No	Yes	
2	Gopalganj-Madaripur Ckt-2 & Associated Bay Equipment	Gopalganj 400 kV SS	22/11/25, 8:00	25/11/25, 17:00	Daily	No	Yes	
3	Gopalganj-Madaripur Ckt-3's Bay Equipment	Gopalganj 400 kV SS	20/01/26, 8:00	20/01/26, 17:00	Daily	No	Yes	
4	Gopalganj-Madaripur Ckt-4's Bay Equipment	Gopalganj 400 kV SS	22/01/26, 8:00	22/01/26, 17:00	Daily	No	Yes	
5	Gopalganj-Faridpur Ckt-1's Associated Bay Equipment	Gopalganj 400 kV SS	24/01/26, 8:00	24/01/26, 17:00	Daily	No	Yes	
6	Gopalganj-Faridpur Ckt-2's Associated Bay Equipment	Gopalganj 400 kV SS	26/01/26, 8:00	26/01/26, 17:00	Daily	No	Yes	
7	Gopalganj-Gopalganj(old) Ckt-1's Associated Bay Equipment	Gopalganj 400 kV SS	01/12/25, 8:00	01/12/25, 17:00	Daily	No	Yes	
8	Gopalganj- Gopalganj(old) Ckt-2's Associated Bay Equipment	Gopalganj 400 kV SS	03/12/25, 8:00	03/12/25, 17:00	Daily	No	Yes	


 09.09.25
 AE
 মোঃ মাহবুব উদ্দিন আহমেদ
 সহকারী প্রকৌশলী
 পরিচিতি নং- ০০৬১৮
 গোপালগঞ্জ ৪০০/২৩০/১৩২ কিউ গিড স্টেশন
 খুলনা জিলা বাংলাদেশ



 09.09.25
 XEN
 Mohammad Mahbubur Rahman
 Executive Engineer
 ID No-00319
 Gopalganj 400/230/132 kV Grid Substation
 Power Grid Bangladesh


Annual Maintenance Schedule 2025-26

GC, Power Grid, Khulna.

A. Transmission Line and associated bay equipment:

Sl. No.	Name of Transmission Line	Responsible Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
400 kV Transmission Lines								
1	Amtali-BCPCL 400 kV CKT-1	Amtali 400 kV & Payra 400 kV SS	20/12/25, 7:00	22/12/25, 17:00	Daily	No	yes	
2	Amtali-BCPCL 400 kV CKT-2		23/12/25, 7:00	24/12/25, 17:00	Daily	No	yes	
			27/12/25, 7:00	27/12/25, 17:00				
3	Payra PS - Payra Grid CKT-1	Payra 400 kV SS	28/12/25, 7:00	29/12/25, 17:00	Daily	No	yes	
4	Payra PS - Payra Grid CKT-2		04/01/26, 7:00	05/01/26, 17:00	Daily	No	yes	
5	Amtali-RNPL 400 kV CKT-1	Amtali 400 kV Switching Station	28/12/25, 7:00	30/12/25, 17:00	Daily	No	yes	
6	Amtali-RNPL 400 kV CKT-2		31/12/25, 7:00	02/01/26, 17:00	Daily	No	yes	
7	Amtali-Gopalgonj 400 kV CKT-1		06/01/26, 7:00	08/01/26, 17:00	Daily	No	yes	
8	Amtali-Gopalgonj 400 kV CKT-2		10/01/26, 7:00	12/01/26, 17:00	Daily	No	yes	
230 kV Transmission Lines								
1								
2								
132 kV Transmission Lines								
1	Patuakhali-Payra CKT-1	Payra 400 kV SS & Patuakhali 132/33 kV SS	19/01/26, 7:00	22/01/26, 17:00	Daily	No	yes	
2	Patuakhali-Payra CKT-2		23/01/26, 7:00	26/01/26, 17:00	Daily	No	yes	


 Assistant Engineer
 Amtali 400 kV Switching Station



 Executive Engineer(A/C)
 Amtali 400 kV Switching Station

Annual Maintenance Schedule 2025-26
GC, Power Grid, Khulna.

B. Substation Bay Equipment (Transformer, Capacitor Bank etc.) excluding line bay:

Sl. No.	Name of Bay	Name of Grid Substation	Schedule Date & Time (dd/mm/yy, hh:mm)		Nature of Shutdown	Power Interruption (MW)	Work to be done	
			From	To			AM	SW
1	132/33kV, 80/120 MVA, Transformer T-3 with Associated Bay Equipments.	Payra 400/132/33 kV SS	06/01/26, 07:00	08/01/26, 17:00	Daily	No	yes	
2	132/33kV, 80/120 MVA, Transformer T-4 with Associated Bay Equipments.		10/01/26, 07:00	12/01/26, 17:00	Daily	No	yes	
3	Bus coupler Bay, Auxiliary Transformer, Station Battery & Charger with all Associated Equipments.		13/01/26, 07:00	14/01/26, 17:00	Daily	No	yes	
4	400/132kV, 250/325 MVA, Transformer ATR-1 with Associated Bay Equipments.		30/12/25, 07:00	31/12/25, 17:00	Daily	No	yes	
5	400/132kV, 250/325 MVA, Transformer ATR-2 with Associated Bay Equipments.		01/01/26, 07:00	03/01/26, 17:00	Daily	No	yes	
1	400 kV Main Bus-1 With Accessories.	Amtali 400kV Switching Station	29/11/25, 07:00	30/11/25, 17:00	Daily	No	yes	
			01/12/25, 07:00	01/12/25, 17:00				
2	400 kV Main Bus-2 With Accessories.		02/12/25, 07:00	04/12/25, 17:00	Daily	No	yes	
3	Auxiliary Transformer, Station Battery & Charger with all Associated Equipment's.		05/12/25, 07:00	06/12/25, 17:00	Daily	No	yes	


10.07.25
Assistant Engineer
Amtali 400 kV Switching Station


10/09/25
Executive Engineer(A/C)
Amtali 400 kV Switching Station



পাওয়ার গ্রিড বাংলাদেশ পিএলসি POWER GRID BANGLADESH PLC

Grid Bhaban, Avenue-3, Janurul Islam City, Afabnagar, Badda, Dhaka-1212
Phone: 02226600936, 02226600937, 02226600938, 02226600939, 02226600932
Fax: 02226600925, E-mail: info@pgcb.gov.bd