

পশ্চিমাঞ্চল গ্রাস কোম্পানী লিমিটেড  
(পেট্রোবাংলার একটি কোম্পানি)  
প্রধান কার্যালয়, নলকা, সিরাজগঞ্জ।  
Website: www.pgcl.org.bd

**Annual Procurement Plan for the year 2020-2021**

Package No.	Description of the Work/Supply	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Tk. in Lac)	Invitation of Tender/Quotation Collection	Tender Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Carrier & Calibration Gas Cylinder	Lot	1	OTM (NCT)	MD	PGCL Own	20.00	10/08/2020	01/09/2020	22/09/2020	06/10/2020	13/10/2020	10/11/2020	92	120
2	Supply of Digital Discussion System in Conference Room in Head Office and its related works.	Lot	1	OTM (NCT)	MD	PGCL Own	10.00	15/09/2020	06/10/2020	27/10/2020	10/11/2020	17/11/2020	15/12/2020	91	60
3	Supply, Installation, configuration, Testing & Commissioning of CCTV System in PGCL's Gas Stations & Control Buildings in Sirajganj Power Hub and its related services.	Lot	1	OTM (NCT)	MD	PGCL Own	10.00	29/09/2020	20/10/2020	10/11/2020	24/11/2020	01/12/2020	29/12/2020	91	90

*Comd*  
20/06/20

*25.08.2020*

*25/08/2020*

*M. Faruky*  
25-08-2020

Package No.	Description of the Work/Supply	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Tk. in Lac)	Invitation of Tender/Quotation Collection	Tender Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
4	Vertical Extension ( 2nd, 3rd & 4th Floor) of Dormitory Building at PGCL Nalka Complex. Sirajganj.	Nos	1	OTM (NCT)	HOPE	PGCL Own	255.00	1/9/2020	23/09/2020	13/10/2020	27/10/2020	3/11/2020	1/12/2020	91	As per required
5	Supply of Mikrotik Router, Switch, Network Cabinet, Access points and other LAN equipment in PGCL Head Office and its related works.	Lot	1	OTM (NCT)	MD	PGCL Own	8.00	29/09/2020	20/10/2020	10/11/2020	24/11/2020	01/12/2020	29/12/2020	91	30
6	Stationery Goods.	Lot	1	OTM (NCT)	MD	PGCL Own	35.00	16/09/2020	08/10/2020	22/10/2020	29/10/2020	05/11/2020	03/12/2020	78	21
7	Line Pipe, fittings & Ball Valve	Lot	1	OTM (ICT)	Company Board	Customer Depository and Own Revenue fund	448.18	16/09/2020	28/10/2020	24/12/2020	20/01/2021	26/01/2021	PO and L/C- 07/03/2021	172	106
8	Tape & Primer	Lot	1	OTM (ICT)	Company Board	Customer Depository and Own Revenue fund	237.59	16/09/2020	28/10/2020	24/12/2020	20/01/2021	26/01/2021	PO and L/C- 07/03/2021	172	106
9	Cathodic Protection Materials	Lot	1	OTM (ICT)	Company Board	Customer Depository fund	52.82	16/09/2020	28/10/2020	24/12/2020	20/01/2021	26/01/2021	PO and L/C- 07/03/2021	172	106

25/08/20

25.08.2020

25/08/2020

25.08.2020

Package No.	Description of the Work/Supply	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Tk. in Lac)	Invitation of Tender/Quotation Collection	Tender Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
10	Gas Meter	Lot	1	OTM (ICT)	Company Board	Own Revenue fund	248.37	16/09/2020	28/10/2020	24/12/2020	20/01/2021	26/01/2021	PO and L/C- 07/03/2021	172	106
11	Regulator & Valve	Lot	1	OTM (ICT)	Company Board	Own Revenue fund	166.86	16/09/2020	28/10/2020	24/12/2020	20/01/2021	26/01/2021	PO and L/C- 07/03/2021	172	106
12	Installation, Testing and Commission of Fiber Optic or Radio link Connectivity for 20Mbps dedicated Broadband Internet Service in PGCL Head Office, Nalka, Sirajganj.			OTM (NCT)	MD	PGCL Own	6.00	06/10/2020	27/10/2020	17/11/2020	01/12/2020	08/12/2020	05/01/2021	91	730
13	Upgradation & Maintenance of CP System and associates work at PGCL franchise area.	Lot	1	OTM (NCT)	MD	PGCL Own	80.00	10/10/2020	25/10/2020	16/11/2020	30/11/2020	07/12/2020	05/01/2021	87	120
14	Office Furniture	Lot	1	OTM (NCT)	MD	PGCL Own	35.00	12/10/2020	03/11/2020	17/11/2020	23/11/2020	26/11/2020	24/12/2020	73	31
15	Land Development of Bagura R/O at Silimpur, Bagura	Nos	1	OTM (NCT)	HOPE	PGCL Own	20.00	16/10/2020	6/11/2020	26/11/2020	9/12/2020	16/12/2020	13/1/2021	89	As per required
16	Refurbishment works of Sadanandapur Godown, Sirajganj	Nos	1	OTM (NCT)	HOPE	PGCL Own	15.00	16/10/2020	6/11/2020	26/11/2020	9/12/2020	16/12/2020	13/1/2021	89	As per required

20/08/20

25.08.2020

25/08/2020

25.08.2020

Package No.	Description of the Work/Supply	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Tk. in Lac)	Invitation of Tender/Quotation Collection	Tender Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
17	Refurbishment works and Interior Decoration of DGM's office's at Nalka Complex, Sirajganj.	Nos	1	OTM (NCT)	HOPE	PGCL Own	10.00	16/10/2020	6/11/2020	26/11/2020	9/12/2020	16/12/2020	13/1/2021	89	As per required
18	Refurbishment works of Toilets at Head office Buildings, Nalka complex, Sirajganj	Nos	1	OTM (NCT)	HOPE	PGCL Own	20.00	16/10/2020	6/11/2020	26/11/2020	9/12/2020	16/12/2020	13/1/2021	89	As per required
19	Land Development of Sirajganj RO Area, Chalk-Sialcoal, Sirajganj.	Nos	1	OTM (NCT)	HOPE	PGCL Own	12.00	22/10/2020	14/11/2020	3/12/2020	16/12/2020	23/12/2020	19/01/2021	89	As per required
20	Construction of Slab over main drain at Head office complex, Nalka, Sirajganj.	Nos	1	OTM (NCT)	HOPE	PGCL Own	12.00	22/10/2020	14/11/2020	3/12/2020	16/12/2020	23/12/2020	19/01/2021	89	As per required
21	Construction/ Extension of Finance & Accounts Buildings	Nos	1	OTM (NCT)	HOPE	PGCL Own	25.00	22/10/2020	14/11/2020	3/12/2020	16/12/2020	23/12/2020	19/01/2021	89	As per required
22	Construction of Main Gate, Drain, walk way over Drain at Bogra R/O area, Silimpur, Bagura.	Nos	1	OTM (NCT)	HOPE	PGCL Own	30.00	22/10/2020	14/11/2020	3/12/2020	16/12/2020	23/12/2020	19/01/2021	89	As per required
23	Construction of Boundary wall at proposed sirajganj R/O, Chalk-Sialcoal, Sirajganj.	Nos	1	OTM (NCT)	HOPE	PGCL Own	20.00	22/11/2020	14/12/2020	3/1/2021	16/01/2021	23/1/2021	19/02/2021	89	As per required

20/06/20

25.08.2020

25/08/2020

M. Jahan 25.08.2020

Package No.	Description of the Work/Supply	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Tk. in Lac)	Invitation of Tender/Quotation Collection	Tender Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
24	Vating for Land	Nos	1	OTM (NCT)	HOPE	PGCL Own	10.00	22/11/2020	14/12/2020	3/1/2021	16/01/2021	23/1/2021	19/02/2021	89	As per required
25	Refurbishment works of Bogra, Ishwardi, Baghabari, Pabna, Rajshahi, Power Hub and Head Office Building's (Including all Toilet's) at nalka complex.	Nos	1	OTM (NCT)	HOPE	PGCL Own	30.00	22/11/2020	14/12/2020	3/1/2021	16/01/2021	23/1/2021	19/02/2021	89	As per required
26	Septic Tank & Soak well Cleaning and Other Refurbishment works at nalka complex, Sirajganj	Nos	1	OTM (NCT)	HOPE	PGCL Own	02.00	22/11/2020	14/12/2020	3/1/2021	16/01/2021	23/1/2021	19/02/2021	89	As per required
27	Consultancy work for Architectural & Structural Design of Proposed Head Office Complex, Nalka, Sirajganj.	Nos	1	OTM (NCT)	HOPE	PGCL Own	07.00	22/11/2020	14/12/2020	3/1/2021	16/01/2021	23/1/2021	19/02/2021	89	As per required
28	Refurbishment of DLO Office (MD's Room, Board Room and Others) at Petrobangla, Kawran Bazar, Dhaka.	Nos	1	OTM (NCT)	HOPE	PGCL Own	30.00	22/11/2020	14/12/2020	3/1/2021	16/01/2021	23/1/2021	19/02/2021	89	As per required
29	Printing Materials	Lot	1	OTM (NCT)	MD	PGCL Own	35.00	25/11/2020	17/12/2020	31/12/2020	07/01/2021	13/01/2021	09/02/2021	76	44

*Amir*  
25/08/20

*Hossain*  
25.08.2020

*SP*  
25/08/2020

*M. Faruk*  
25.08.2020

Package No.	Description of the Work/Supply	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Tk. in Lac)	Invitation of Tender/Quotation Collection	Tender Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
30	Consultancy work for Master Plan of PGCL Head Office & Proposed Head office Complex, Nalka, Sirajganj.	Nos	1	OTM (NCT)	HOPE	PGCL Own	03.00	N/A	22/12/2020	14/01/2021	03/02/2021	16/02/2021	23/02/2021	89	As per required
31	Emergency Construction and dismantling (Road, drain, Boundary Wall, CI Sheet, fencing, Brick, edging painting, false ceiling etc.)	Nos	1	OTM (NCT)	HOPE	PGCL Own	10.00	22/12/2020	14/01/2021	3/2/2021	16/02/2021	23/2/2021	21/03/2021	89	As per required
32	Vehicle	Lot	1	OTM (NCT)	Company Board	PGCL Own	300.00	20/01/2021	10/02/2021	02/03/2021	22/03/2021	28/03/2021	25/04/2021	95	30

*Amir*  
20/08/2020

*Hossain*  
25.08.2020

*SPK*  
25/08/2020

*M. Faridul*  
25.08.2020