

**The People's Republic of Bangladesh**  
**Ministry of Disaster Management & Relief,**  
**Department of Disaster Management.**

**Annual Procurement Plan for FY 2025-26(Goods)**


Agency : Department of Disaster Management, Sonaimuri, Noakhali																		Budget :	Revenue
Procurement Entity Name: Upazila Nirbahi Officer, Sonaimuri, Noakhali																			
Package no	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contact Approval Authority	Source of Fund	Est. Cost in Million (BDT)	Time Code for Process	Not used In Goods	Invite /Advertisement Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total Time to Contact Signing	Time for Completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GD -01(B)	Blanket	Nos	LS	RFQ	UNO	Gov	0.30	Planned Date		23th Nov 2025	N/A	27th Nov	2-Dec-25	2-Dec-25	2-Dec-25	9	12 th dec		
								Planned Days				5	4				20		
								Actual Dates											
GD -02(B)	Blanket	Nos	LS	RFQ	UNO	Gov	0.30	Planned Date		23th Nov 2025	N/A	27th Nov	2-Dec-25	2-Dec-25	2-Dec-25	9	12 th dec		
								Planned Days				5	4				20		
								Actual Dates											
GD -03(CIS)	Corrugated Iron Sheet	Nos	LS	RFQ	UNO	Gov	0.30	Planned Date		23th Nov 2025	N/A	27th Nov	2-Dec-25	2-Dec-25	2-Dec-25	9	21		
								Planned Days				6	3						
								Actual Date											
GD -04(CIS)	Corrugated Iron Sheet	Nos	LS	RFQ	UNO	Gov	0.30	Planned Date		23th Nov 2025	N/A	27th Nov	2-Dec-25	2-Dec-25	2-Dec-25	9	20		
								Planned Days				5	4						
								Actual Date											


B

A

Package no	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contacting Authority	Source of Fund	Estid. Cost in Million (BDT)	Time Code for Process	Not used In Goods	Invite /Advertis e/Tender	Tender Opening Date	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

GD-05(DF)	Daily usable Dry food	Packate	LS	RFQ	UNO	Gov	0.30	Planned Date Planned Days Actual Date		23th Nov 2025	N/A	27th Nov	2-Dec-25	2-Dec-25	2-Dec-25	9	21
GD-06(DF)	Daily usable Dry food	Packate	LS	RFQ	UNO	Gov	0.30	Planned Date Planned Days Actual Date		23th Nov 2025	N/A	27th Nov	2-Dec-25	2-Dec-25	2-Dec-25	9	20
GD-07(CIS)	Corrugated Iron Sheet	Nos	LS	RFQ/OTM	UNO	Gov	0.30	Planned Date Planned Days Actual Date		23th Nov 2025	N/A	27th Nov	2-Dec-25	2-Dec-25	2-Dec-25	9	20
GD-08(CIS)	Corrugated Iron Sheet	Nos	LS	RFQ/OTM	UNO	Gov	0.30	Planned Date Planned Days Actual Date		23th Nov 2025	N/A	27th Nov	2-Dec-25	2-Dec-25	2-Dec-25	9	20

  
 মোঃ ফারুক  
 উপজেলা প্রকল্প বাস্তবায়ন কর্মকর্তা  
 মোনাইয়ুড়ী, নোয়াখালী।

  
 নাছরিন আকতার  
 উপজেলা নির্বাহী অফিসার  
 মোনাইয়ুড়ী, নোয়াখালী।