



Summary of Revised Annual Procurement Plan (APP): 2024-25

Procurement Items	Packages Nos	Estimated Cost in Lakh Taka	Remarks
Goods	9	30.00	
Non-consulting Service	1	72.00	
Services	25	7,760.58	The amount will be at actual as per contract signing and payment made according to the budget allocation in the FY

**Amintamun**  
 প্রকৌশলী ও অধ্যক্ষ (কেন্দ্রিক ম্যানেজমেন্ট)  
 সরকারী পরিচালক (বিদ্যুৎ বিভাগ)  
 শাওয়ার সেল, বিদ্যুৎ বিভাগ  
 বিদ্যুৎ স্থানান্তর ও যন্ত্র সঞ্চালন মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

**Amintamun**  
 ৬.১০.১৪  
 এ.জে.এম. এরশাদ আহসান হাবিব  
 উপসচিব, বিদ্যুৎ বিভাগ ও  
 সহপরিচালক (অতি: দায়িত্ব)  
 শাওয়ার সেল, বিদ্যুৎ বিভাগ  
 বিদ্যুৎ স্থানান্তর ও যন্ত্র সঞ্চালন মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

**Amintamun**  
 ২/১০/১৪  
 সাইফুল ইসলাম আজাদ  
 উপসচিব  
 বিদ্যুৎ বিভাগ  
 বিদ্যুৎ স্থানান্তর ও যন্ত্র সঞ্চালন মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


REVISED PROCUREMENT PLAN (GOODS) FOR STRENGTHENING AND DEVELOPMENT OF SUSTAINABLE POWER SECTOR IN BANGLADESH


- (a) Ministry/ Division: Power, Energy and Mineral Resources/ Power Division.
- (b) Agency : Power Cell.
- (c) Procuring Entity Name & Code: Power Division & Code No. 15601
- (d) Project/ Programme Name & Code: TA for Strengthening and Development of Sustainable Power Sector in Bangladesh & Code No. 223040400

A. Goods

SI No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Negotiation of Award	Signing of Contract	Time for Completion of Contract	Remarks
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	18	19
	G 03.1	ICT Equipment (LAN/WAN equipment, router, IQ display board, etc.)	Nos.	10	RFQ	Director General (DG)	PL	2.00	Planned Dates Planned Days Actual Dates		20-Oct-24 0	03-Nov-24 14	17-Nov-24 14	24-Nov-24 7	01-Dec-24 7	15-Dec-24 14	22-Dec-24 7	
2	G 05.5	Computers and accessories (laptop, desktop, printer, scanner, Portable HDD, Projector, Monitor, etc.)	Nos.	5	RFQ	Director General (DG)	GOB	4.50	Planned Dates Planned Days Actual Dates		01-Dec-24 0	15-Dec-24 14	29-Dec-24 14	05-Jan-25 7	12-Jan-25 7	26-Jan-25 14	16-Feb-25 21	
3	G 8.2	Office Equipment (Photocopier, freeze, Oven, Spiral, Water Filter, Electric Kettle, etc.)	Nos.	3	RFQ	Director General (DG)	GOB	2.50	Planned Dates Planned Days Actual Dates		03-Nov-24 0	17-Nov-24 14	01-Dec-24 14	08-Dec-24 7	15-Dec-24 7	29-Dec-24 14	12-Jan-25 14	
4	G 10.5	Office Furniture and others	Nos.	5	RFQ	Director General (DG)	GOB	4.00	Planned Dates Planned Days Actual Dates		01-Dec-24 0	15-Dec-24 14	29-Dec-24 14	05-Jan-25 7	12-Jan-25 7	26-Jan-25 14	09-Feb-25 14	
5	G 12.8	Office stationery	Nos.	LS	RFQ	Director General (DG)	GOB	3.00	Planned Dates Planned Days Actual Dates		20-Oct-24 0	03-Nov-24 14	17-Nov-24 14	24-Nov-24 7	01-Dec-24 7	15-Dec-24 14	22-Dec-24 7	
6	G 12.9	Office stationery	Nos.	LS	RFQ	Director General (DG)	GOB	3.00	Planned Dates Planned Days Actual Dates		01-Jan-25 0	15-Jan-25 14	29-Jan-25 14	05-Feb-25 7	12-Feb-25 7	26-Feb-25 14	05-Mar-25 7	
7	G 12.10	Office stationery	Nos.	LS	RFQ	Director General (DG)	GOB	3.00	Planned Dates Planned Days Actual Dates		20-Mar-25 0	03-Apr-25 14	17-Apr-25 14	24-Apr-25 7	01-May-25 7	15-May-25 14	22-May-25 7	
8	G 13.1	Procurement of Software with O&M (ADP project monitoring/Audit/website development, etc.)	Nos.	LS	RFQ	Director General (DG)	PL	5.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0	22-Nov-24 21	06-Dec-24 14	13-Dec-24 7	20-Dec-24 7	10-Jan-25 21	17-Jan-25 7	
9	G 13.2	Procurement of Software with O&M (ADP project monitoring/Audit/website development, etc.)	Nos.	LS	RFQ	Director General (DG)	PL	3.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0	22-Nov-24 21	06-Dec-24 14	13-Dec-24 7	20-Dec-24 7	10-Jan-25 21	17-Jan-25 7	
<b>Total</b>									<b>30.00</b>									

Note:  
 -Packages are mentioned as per approved RTAPP.  
 -Cost estimation of the Goods items reflected the ADP budget of FY 2024-25 of the related Economic Code.  
 >LS=Sump-sum, PL=Project Loan, RFQ=Request for Quotation

  
 Md. Javed Akbar  
 Joint Secretary  
 Power Cell  
 Ministry of Power, Energy and Mineral Resources  
 Dhaka-1000

  
 Md. Javed Akbar  
 Joint Secretary  
 Power Cell  
 Ministry of Power, Energy and Mineral Resources  
 Dhaka-1000

REVISED PROCUREMENT PLAN (NON-CONSULTING SERVICES) FOR STRENGTHENING AND DEVELOPMENT OF SUSTAINABLE POWER SECTOR IN BANGLADESH

- (a) Ministry/ Division: Power, Energy and Mineral Resources/ Power Division.
- (b) Agency : Power Cell.
- (c) Procuring Entity Name & Code: Power Division & Code No. 15601
- (d) Project/ Programme Name & Code: TA for Strengthening and Development of Sustainable Power Sector in Bangladesh & Code No. 223040400

**B. Non-consulting Service**

SI No.	Package No.	Description of Procurement Package Physical Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Required (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Negotiation of Award	Signing of Contract	Time for Completion of Contract	Remarks
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	18	19
1	NCS 11.5	Rental Vehicle (Car/Microbus)	Nos.	5	OTM	Director General (DG)	PL	72.00	Planned Dates Planned Days Actual Dates		20-Oct-24 0	03-Nov-24 14	17-Nov-24 14	24-Nov-24 7	01-Dec-24 7	15-Dec-24 14	08-Jun-26 540	
<b>Total</b>									72.00									

Note:  
 -Packages are mentioned as per approved RTAPP.  
 -Cost estimation of the Non-consulting Service items reflected the ADP budget of FY 2024-25 of the Economic Code under Hiring Charge (No. 3211107).  
 >NSC=Non-consulting Services, OT=Open Tendering Method

**Aminur**  
 প্রকৌশলী ও আঞ্চলিক-জাল-সিডি  
 প্রকৌশলী পরিচালক (কেন্দ্রিক মালিকস্বত্ব)  
 বাংলাদেশ পলি, বিদ্যুৎ বিভাগ  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

**সাইফুল ইসলাম**  
 উপসচিব  
 বিদ্যুৎ বিভাগ  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

**ফরিদ**  
 ৬.১০.১৪  
 এ.জে.এম. এরশাদ আহমাদ হাবিব  
 যুগ্মসচিব, বিদ্যুৎ বিভাগ ও  
 মহাপরিচালক (অতি: দায়িত্ব)  
 শাজাহান সেন, বিদ্যুৎ বিভাগ  
 বিদ্যুৎ, জ্বালানি ও বনিজ সম্পদ মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

**REVISED PROCUREMENT PLAN (SERVICES) FOR STRENGTHENING AND DEVELOPMENT OF SUSTAINABLE POWER SECTOR IN BANGLADESH**

- (a) Ministry/ Division: Power, Energy and Mineral Resources/ Power Division.  
 (b) Agency : Power Division, Power Cell.  
 (c) Procuring Entity Name & Code: Power Division & Code No. 15601  
 (d) Project/ Programme Name & Code: TA for Strengthening and Development of Sustainable Power Sector in Bangladesh & Code No. 223040400

**C. Services**

Sl No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI/Invite	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Completion of Contract	Remarks
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
									Planned Dates	20-Oct-24	21-Dec-24	1-Feb-25	15-Feb-25	1-Mar-25	15-Mar-25	22-Mar-25	5-Apr-25	1-Dec-25	
1	S-09	Study on Regional Co-operation for Power Market and Cross Border Trading	MM	72	QCBS	Director General (DG)	PL (EDMP)	400.00	Planned Days	0	62	42	14	14	14	7	14	240	
									Actual Dates										
2	S-16	Preparation of Standard Transaction documents for Transmission Network Substations under PPP	MM	60	QCBS	Director General (DG)	PL (EDMP)	300.00	Planned Dates	20-Mar-25	21-May-25	2-Jul-25	16-Jul-25	30-Jul-25	13-Aug-25	20-Aug-25	3-Sep-25	2-Mar-26	
									Planned Days	0	62	42	14	14	14	7	14	180	
									Actual Dates										
3	S-24.1	Technical Advisor (Grid) for Development of Technical Expert of International Standard	MM	12	SIC	Director General (DG)	PL (EDMP)	46.21	Planned Dates	25-Sep-23	9-Oct-23	9-Oct-23	23-Oct-23	23-Oct-23	30-Oct-23	13-Nov-23	20-Nov-23	18-May-24	Ongoing
									Planned Days	0	14	0	14	0	7	14	7	180	
									Actual Dates	23-Jan-24	23-Jan-24	30-Jan-24	5-Feb-24	5-Feb-24	6-Feb-24	7-Feb-24	8-Feb-24	7-Feb-25	
4	S-24.2	Renewable Energy and Energy Efficiency & Energy Conservation (RE and EE&EC) Advisor for Development of Legal and Technical Expert of International Standard in RE and EE&EC field	MM	12	SIC	Director General (DG)	PL (EDMP)	24.50	Planned Dates	1-Jan-24	15-Jan-24	15-Jan-24	29-Jan-24	29-Jan-24	5-Feb-24	19-Feb-24	26-Feb-24	24-Aug-24	Ongoing
									Planned Days	0	14	0	14	0	7	14	7	180	
									Actual Dates	23-Jan-24	23-Jan-24	30-Jan-24	5-Feb-24	5-Feb-24	6-Feb-24	7-Feb-24	8-Feb-24	7-Feb-25	
5	S-24.3	Power Distribution Specialist for Development of Technical Expert of International Standard	MM	12	SIC	Director General (DG)	PL (EDMP)	36.07	Planned Dates	20-Mar-24	3-Apr-24	3-Apr-24	17-Apr-24	17-Apr-24	24-Apr-24	8-May-24	15-May-24	11-Nov-24	Ongoing
									Planned Days	0	14	0	14	0	7	14	7	180	
									Actual Dates	23-Jan-24	23-Jan-24	30-Jan-24	5-Feb-24	5-Feb-24	6-Feb-24	7-Feb-24	8-Feb-24	7-Feb-25	
6	S-25.7	Individual Consultant (Media and Publication)	MM	22	SIC	Director General (DG)	PL (EDMP)	19.80	Planned Dates	1-Mar-23	15-Mar-23	15-Mar-23	29-Mar-23	29-Mar-23	5-Apr-23	19-Apr-23	26-Apr-23	20-Apr-24	Ongoing
									Planned Days	0	14	0	14	0	7	14	7	360	
									Actual Dates	19-Feb-23	19-Feb-23	23-Feb-23	26-Feb-23	26-Feb-23	27-Feb-23	28-Feb-23	1-Mar-23	31-Dec-24	

**Attestation**  
 প্রকল্পের আওতাধীন-আল-ফরিদ  
 সরকারী পরিদপ্তর (বিদ্যুৎ বিভাগ)  
 পাওয়ার সেল, বিদ্যুৎ বিভাগ  
 বিদ্যুৎ, জ্বালানি ও মন্ত্রণালয় সরকার  
 গণপ্রজাতন্ত্রী বাংলাদেশ

**Team**  
 এ.জে.এম. হুসেইন আহমাদ হাবিব  
 ফারহান, বিদ্যুৎ বিভাগ ও  
 যন্ত্রপাতি, বিদ্যুৎ বিভাগ ও  
 যন্ত্রপাতি, বিদ্যুৎ বিভাগ  
 পাওয়ার সেল, বিদ্যুৎ বিভাগ  
 বিদ্যুৎ, জ্বালানি ও মন্ত্রণালয় সরকার

**২০/১০/২৪**  
 সাইফুল ইসলাম আক্তার  
 উপসচিব  
 বিদ্যুৎ বিভাগ  
 বিদ্যুৎ, জ্বালানি ও মন্ত্রণালয় সরকার

SI No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI/Invite	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Completion of Contract	Remarks	
	1			3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
									Planned Dates	10-Oct-24	24-Oct-24	24-Oct-24	7-Nov-24	7-Nov-24	7-Nov-24	28-Nov-24	5-Dec-24	5-Dec-25		
7	S-25.11	Individual Consultant (National)-Energy Specialist	MD	120	SIC	Director General (DG)	PL (EDMP)	100.00	Planned Days	0	14	0	14	0	7	14	7	365		
									Actual Dates											
8	S-25.12	Individual Procurement Consultant (National)	MD	120	SIC	Director General (DG)	PL (EDMP)	100.00	Planned Dates	10-Oct-24	24-Oct-24	24-Oct-24	7-Nov-24	7-Nov-24	14-Nov-24	28-Nov-24	5-Dec-24	5-Dec-25		
									Planned Days	0	14	0	14	0	7	14	7	365		
									Actual Dates											
9	S-25.13	Individual Consultant (National)-Financial Specialist	MM	12	SIC	Director General (DG)	PL (EDMP)	150.00	Planned Dates	10-Oct-24	24-Oct-24	24-Oct-24	7-Nov-24	7-Nov-24	14-Nov-24	28-Nov-24	5-Dec-24	5-Dec-25		
									Planned Days	0	14	0	14	0	7	14	7	365		
									Actual Dates											
10	S-25.14	Individual Consultant (National)-Legal Specialist	MD	120	SIC	Director General (DG)	PL (EDMP)	100.00	Planned Dates	11-Nov-24	25-Nov-24	25-Nov-24	9-Dec-24	9-Dec-24	16-Dec-24	30-Dec-24	6-Jan-25	6-Jan-26		
									Planned Days	0	14	0	14	0	7	14	7	365		
									Actual Dates											
11	S-25.15	Consultancy support (Local) for Power Cell (i.e Translator, Procurement, Legal, Finance, MIS/IT/ERP, Technical, Renewable, energy, policy, etc.)	MM	6	SIC	Director General (DG)	PL (EDMP)	40.00	Planned Dates	1-Dec-24	15-Dec-24	15-Dec-24	29-Dec-24	29-Dec-24	5-Jan-25	19-Jan-25	26-Jan-25	25-Jul-25		
									Planned Days	0	14	0	14	0	7	14	7	180		
									Actual Dates											
12	S-25.16	Consultancy support (Local) for Power Cell (i.e Translator, Procurement, Legal, Finance, MIS/IT/ERP, Technical, Renewable, energy, policy, etc.)	MM	6	SIC	Director General (DG)	PL (EDMP)	40.00	Planned Dates	1-Dec-24	15-Dec-24	15-Dec-24	29-Dec-24	29-Dec-24	5-Jan-25	19-Jan-25	26-Jan-25	25-Jul-25		
									Planned Days	0	14	0	14	0	7	14	7	180		
									Actual Dates											

**Amritam**  
 প্রস্তুতি ও আনুষ্ঠানিক-আল-মুহিত  
 সরকারী পরিচালক (প্রকৌশল সফলকর্মক)  
 পাওয়ার সেল, বিদ্যুৎ বিভাগ  
 বিদ্যুৎ জুলানি ও খনিজ সম্পদ মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

**Cham**  
 21/12/24  
 সাইফুল ইসলাম আজাম  
 উপসচিব  
 বিদ্যুৎ বিভাগ  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

**Amritam**  
 2-20-24  
 এ.ভে.এম. এরশাদ আহসান হাবিব  
 যুগ্মসচিব, বিদ্যুৎ বিভাগ ও  
 মহাপরিচালক (জিভি: দক্ষিণ)  
 পাওয়ার সেল, বিদ্যুৎ বিভাগ  
 বিদ্যুৎ জুলানি ও খনিজ সম্পদ মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Sl No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EO/Invite	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Completion of Contract	Remarks
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
13	S-25.17	Consultancy support (Local) for Power Cell (i.e. Translator, Procurement, Legal, Finance, MIS/IT/ERP, Technical, Renewable energy, policy, etc.)	MM	6	SIC	Director General (DG)	PL (EDMP)	40.00	Planned Dates Planned Days Actual Dates	1-Dec-24 0 0	15-Dec-24 14 0	15-Dec-24 0 0	29-Dec-24 14 0	29-Dec-24 0 0	5-Jan-25 7 0	19-Jan-25 14 0	26-Jan-25 7 0	25-Jul-25 180 0	
14	S-25.18	Consultancy support (Local) for Power Cell (i.e. Translator, Procurement, Legal, Finance, MIS/IT/ERP, Technical, Renewable energy, policy, etc.)	MM	6	SIC	Director General (DG)	PL (EDMP)	40.00	Planned Dates Planned Days Actual Dates	1-Dec-24 0 0	15-Dec-24 14 0	15-Dec-24 0 0	29-Dec-24 14 0	29-Dec-24 0 0	5-Jan-25 7 0	19-Jan-25 14 0	26-Jan-25 7 0	25-Jul-25 180 0	
15	S-26.3	Consultancy support (International) for Power Cell (i.e. Translator, Procurement, Legal, Finance, MIS/IT/ERP, Technical, Renewable energy, policy, etc.)	MM	6	SIC	Director General (DG)	PL (EDMP)	50.00	Planned Dates Planned Days Actual Dates	1-Dec-24 0 0	15-Dec-24 14 0	15-Dec-24 0 0	29-Dec-24 14 0	29-Dec-24 0 0	5-Jan-25 7 0	19-Jan-25 14 0	26-Jan-25 7 0	25-Jul-25 180 0	
16	S-26.4	Consultancy support (International) for Power Cell (i.e. Translator, Procurement, Legal, Finance, MIS/IT/ERP, Technical, Renewable energy, policy, etc.)	MM	6	SIC	Director General (DG)	PL (EDMP)	50.00	Planned Dates Planned Days Actual Dates	1-Dec-24 0 0	15-Dec-24 14 0	15-Dec-24 0 0	29-Dec-24 14 0	29-Dec-24 0 0	5-Jan-25 7 0	19-Jan-25 14 0	26-Jan-25 7 0	25-Jul-25 180 0	
17	S-27	Appointment of Consulting Firm to Conduct Study for Strengthening BREB for Sustainable Rural Electrification (RE) System	MM	31	QCBS	Power Division	PL (EDMP)	900.00	Planned Dates Planned Days Actual Dates	13-Mar-24 0 0	10-Aug-24 150 0	21-Sep-24 42 0	27-Oct-24 36 0	10-Dec-24 44 0	24-Dec-24 14 0	22-Feb-25 60 0	8-Mar-25 14 0	4-Sep-25 180 0	>Retendering process >Shortlisting by PEC and Draft REP sent to Power Division on 25/07/2024 for approval
18	S-28	Impact on Power System in South-western part of the country due to Padma Multipurpose Bridge	MM	36	QCBS	Director General (DG)	PL (EDMP)	450.00	Planned Dates Planned Days Actual Dates	20-Nov-24 0 0	21-Jan-25 62 0	4-Mar-25 42 0	18-Mar-25 14 0	1-Apr-25 14 0	15-Apr-25 14 0	22-Apr-25 7 0	6-May-25 14 0	2-Nov-25 180 0	>Draft ToR prepared
19	S-30	Feasibility and associated studies for Transmission Grid Enhancement and Modernization Project of PGCB	MM	62	QCBS	Power Division	PL (EDMP)	1,750	Planned Dates Planned Days Actual Dates	15-Apr-24 0 0	14-Jul-24 90 0	25-Aug-24 42 0	30-Sep-24 36 0	13-Nov-24 44 0	27-Nov-24 14 0	26-Jan-25 60 0	9-Feb-25 14 0	6-Nov-25 270 0	>Retendering process >Technical Proposal (5 nos) is under evaluation process by the PEC

এ. জে. এম. এরশাদ আলী  
 যুগান্তিক, বিদ্যুৎ বিভাগ ও  
 মহাপরিচালক (অতি: দায়িত্ব)  
 পাওয়ার সেক্টর, বিদ্যুৎ বিভাগ  
 বিদ্যুৎ, ঢাকা-১০০০

সাইফুল ইসলাম আজাদ  
 উপসচিব  
 বিদ্যুৎ বিভাগ

AAARSHADUM  
 এ. জে. এম. এরশাদ আলী-মুহিত  
 যুগান্তিক (পৌত্রিক মালিকানাধীন)  
 মহাপরিচালক, বিদ্যুৎ বিভাগ  
 পাওয়ার সেক্টর, বিদ্যুৎ বিভাগ  
 পাওয়ার সেক্টর ও বিদ্যুৎ সম্পদ প্রশাসন  
 বিদ্যুৎ, ঢাকা-১০০০

১৯

SI No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI/Invite	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Completion of Contract	Remarks	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
20	S-31	Consultancy Services for Examine and Assess Socio-economic & Environmental Impacts with Due Diligence and Challenges for Implementation of 765KV Cross Border Line between Kathihar and Bongaigaon Using Bangladesh Territory	MM	75	QCBS	Power Division	PL (EDMP)	750.00	Planned Dates	16-Feb-23	19-Apr-23	31-May-23	14-Jun-23	28-Jun-23	12-Jul-23	19-Jul-23	16-Jun-24	16-Jun-25	>Negotiation completed with 1st Rank bidder >Purchase proposal sent to Power Division on 10th June 2024 for HOPE's approval	
21	S-32	Appointment of Consulting Firm for Detailed Feasibility Studies for Construction of Solar Park at Jamalpur Char Area	MM	39	QCBS	Director General (DG)	PL (EDMP)	500.00	Planned Dates Planned Days Actual Dates	28-Feb-24 0 28-Feb-24	30-Apr-24 62 2-May-24	11-Jun-24 42 26-Jun-24	25-Jun-24 14 1-Apr-24	9-Jul-24 14 13-May-24	23-Jul-24 14 6-Jun-24	30-Jul-24 7 7	25-Sep-24 57 180	24-Mar-25	Technical Evaluation is under way by the PEC	
22	S-33	Appointment of Consulting Firm for Feasibility Study (including ESIA) for approximate 70 MW (AC) Grid-tied Solar Power Project at Maibarani, Cox's Bazar	MM	65	QCBS	Director General (DG)	PL (EDMP)	500.00	Planned Dates Planned Days Actual Dates	27-Dec-23 0 27-Dec-23	27-Feb-24 62 2-Apr-24	9-Apr-24 42 15-May-24	23-Apr-24 14 10-Jul-24	7-May-24 14 28-Jul-24	21-May-24 14 28-May-24	31-Jul-24 64 180	27-Jan-25	>Financial proposal evaluation and combined evaluation report preparation is going on by the PEC		
23	S-34	Consultancy Services for Environmental and Social impacts assessment for Solar Feasibility Study at Jamalpur Char Area	MM	36	QCBS	Director General (DG)	PL (EDMP)	500.00	Planned Dates Planned Days Actual Dates	1-Nov-24 0 1-Nov-24	2-Jan-25 62 2-Apr-24	13-Feb-25 42 15-May-24	27-Feb-25 14 10-Jul-24	13-Mar-25 14 28-Jul-24	27-Mar-25 14 28-May-24	17-Apr-25 14 17-Apr-25	17-Apr-26	Draft ToR prepared		
24	S-35	Baseline Survey for Global Multi-Tier-Measurement for Access to Energy	MM	70	QCBS	Director General (DG)	PL (EDMP)	374.00	Planned Dates Planned Days Actual Dates	1-Nov-24 0 1-Nov-24	2-Jan-25 62 2-Apr-24	13-Feb-25 42 15-May-24	27-Feb-25 14 10-Jul-24	13-Mar-25 14 28-Jul-24	27-Mar-25 14 28-May-24	17-Apr-25 14 17-Apr-25	17-Apr-26	Draft ToR prepared		
25	S-36.1	Emerging need basis studies as per sectoral requirement (e.g. Feasibility Study, Technical/Commercial/Financial/Management/Social/RAP/ Studies/Assessment/ Survey or revisit of IEPMP or any other)	MM	30	QCBS	Director General (DG)	PL (EDMP)	500.00	Planned Dates Planned Days Actual Dates	1-Nov-24 0 1-Nov-24	2-Jan-25 62 2-Apr-24	13-Feb-25 42 15-May-24	27-Feb-25 14 10-Jul-24	13-Mar-25 14 28-Jul-24	27-Mar-25 14 28-May-24	17-Apr-25 14 17-Apr-25	17-Apr-26	Draft ToR is under preparation for IEPMP revisiting study		
								7,760.58												Total

Note: -Packages are mentioned as per approved RTAPP.  
 -Cost estimation of the Service Packages reflected the ADP budget of FY 2024-25 of the Economic Code under consultancy service (No. 3257107) and estimated values will be contracted amount after engagement of consultants.  
 >EDMP=Electricity Distribution Modernization Program, QCBS=Quality and Cost based Selection, ICS=Individual Consultant Selection, EOI=Expressin of Interest, RFP=Request for Proposal, PL=Project Loan, MM=Man-month, MD=Man-day.

সাইফুল ইসলাম আক্তার  
 উপসচিব  
 বিদ্যুৎ বিভাগ  
 এ.জে.এম. বিদ্যুৎ সরবরাহ অধিদপ্তর  
 মুম্বাই, বিদ্যুৎ বিভাগ ও  
 প্রশাসনিক (অতি: দায়িত্ব)  
 পাওয়ার সেকশন, বিদ্যুৎ বিভাগ