

১৪৭


Summary of Annual Procurement Plan (APP): 2023-24		
Procurement Items	Packages Nos	Estimated Cost in Lakh Taka
Goods	7	29.00
Physical Service	2	15.00
Services	20	5,577.00

Amitam

প্রকৌঃ আব্দুল্লাহ-আল-মুহিত
 সরকারী পরিচালক (গার্ড, পলিটিক্স অফ কন্ট্রোল ম্যানেজমেন্ট)
 পাওয়ার সেল, বিদ্যুৎ বিভাগ
 বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



শাই ফুল ইসলাম আজাদ
 উপসচিব
 বিদ্যুৎ বিভাগ
 জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



মোহাম্মদ হোসাইন
 মহাপরিচালক
 পাওয়ার সেল, বিদ্যুৎ বিভাগ
 বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

PROCUREMENT PLAN FOR STRENGTHENING AND DEVELOPMENT OF SUSTAINABLE POWER SECTOR IN BANGLADESH

- (a) Ministry/ Division: Power, Energy and Mineral Resources/ Power Division.
 (b) Agency : Power Cell.
 (c) Procuring Entity Name & Code: Power Division & Code No. 15601
 (d) Project/ Programme Name & Code: TA for Strengthening and Development of Sustainable Power Sector in Bangladesh & Code No. 223040400

A. Goods

SI No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Extd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Negotiation of Award	Signing of Contract	Time for Completion of Contract	Remarks
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	18	19
	G 05.4	Computers and accessories (Laptop, Desktop with Scanner & Printer)	Nos	3	RFQ	Director General (DG)	PA	4.00	Planned Dates Planned Days		01-Nov-23 0	15-Nov-23 14	29-Nov-23 14	06-Dec-23 7	13-Dec-23 7	27-Dec-23 14	03-Jan-24 7	Carry forwarded from APP 2022-23
	G 05.5	Computers and accessories (Laptop, Desktop with Scanner & Printer)	Nos	3	RFQ	Director General (DG)	PA	4.00	Planned Dates Actual Dates		01-Mar-24 0	15-Mar-24 14	29-Mar-24 14	05-Apr-24 7	12-Apr-24 7	26-Apr-24 14	17-May-24 21	
	G 10.5	Office Furniture and others	Nos	LS	RFQ	Director General (DG)	GOB	5.00	Planned Dates Actual Dates		01-Sep-23 0	15-Sep-23 14	29-Sep-23 14	06-Oct-23 7	13-Oct-23 7	27-Oct-23 14	10-Nov-23 14	
	G 12.6	Office stationery	Nos	LS	RFQ	Director General (DG)	GOB	3.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	15-Nov-23 14	29-Nov-23 14	06-Dec-23 7	13-Dec-23 7	27-Dec-23 14	03-Jan-24 7	As and When required basis
	G 12.7	Office stationery	Nos	LS	RFQ	Director General (DG)	GOB	3.00	Planned Dates Planned Days Actual Dates		01-Mar-24 0	15-Mar-24 14	29-Mar-24 14	05-Apr-24 7	12-Apr-24 7	26-Apr-24 14	03-May-24 7	As and When required basis
	G 13.1	Software & Networking (Meeting Report Software/APPs) with necessary features & accessories	Nos	LS	RFQ	Director General (DG)	PA	5.00	Planned Dates Planned Days Actual Dates		01-Oct-23 0	22-Oct-23 21	05-Nov-23 14	12-Nov-23 7	19-Nov-23 7	10-Dec-23 21	17-Dec-23 7	
	G 13.2	Software & Networking (Up-gradation, Modification of Audit Management Software, Meeting Report Software, Project Monitoring Software and Development of APFA/KPI software etc.) with necessary features & accessories	Nos	LS	RFQ	Director General (DG)	PA	5.00	Planned Dates Planned Days Actual Dates		01-Jan-24 0	22-Jan-24 21	05-Feb-24 14	12-Feb-24 7	19-Feb-24 7	11-Mar-24 21	18-Mar-24 7	
Total																		
29.00																		

Notes:

1. All goods procurement are estimated within the ADP Allocation of FY 2023-24. But it may revised in the RADP FY 2023-24 as per fund available or carry forwarded to the next FY with actual Contract value

আমিতাম
 প্রকৌঃ আমিতাম-আল-মুহিত
 সরকারী পরিচালক (প্রোগ্রামিং, প্ল্যানিং এন্ড কন্ট্রোল মন্ত্রণালয়)
 পাওয়ার সেন, বিদ্যুৎ বিভাগ
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১৯ই ফুল ইসলাহ আজাদ
 উপসচিব
 বিদ্যুৎ বিভাগ
 পল্লী, জালানি ও বনিজ সম্পদ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ফারওয়াজ হোসাইন
 মহাপরিচালক
 পাওয়ার সেন, বিদ্যুৎ বিভাগ
 বিদ্যুৎ, জালানি ও বনিজ সম্পদ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

PROCUREMENT PLAN FOR STRENGTHENING AND DEVELOPMENT OF SUSTAINABLE POWER SECTOR IN BANGLADESH

- (a) Ministry/ Division: Power, Energy and Mineral Resources/ Power Division.
 (b) Agency : Power Cell.
 (c) Procuring Entity Name & Code: Power Division & Code No. 15601
 (d) Project/ Programme Name & Code: TA for Strengthening and Development of Sustainable Power Sector in Bangladesh & Code No. 223040400

B. Physical Service

Sl No.	Package No.	Description of Procurement Package Physical Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds in Lakh Tk.	Time Code for Process	Advertise Required (If Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Negotiation of Award	Signing of Contract	Time for Completion of Contract	Remarks			
				3	4	5	6	7	8	9	10	11	12	13	14	15	16	18	19	
1	PS 11.4	Rental Vehicle (Car/Microbus)	Nos.	1	RFQ	Director General (DG)	PA	10.00		01-Dec-23	15-Dec-23	29-Dec-23	05-Jan-24	12-Jan-24	26-Jan-24	24-Jul-24			Carry forwarded from APP 2022-23	
2	PS 11.5	Rental Vehicle (Car/Microbus)	Nos.	1	RFQ	Director General (DG)	PA	5.00		01-Jan-24	15-Jan-24	29-Jan-24	05-Feb-24	12-Feb-24	26-Feb-24	24-Aug-24				
Total																				
15.00																				

Notes:

1. ADP Allocation for Hiring Charge Code (3211107) for FY 2023-24 is 15.00 lakh taka. It may revised in the RADP FY 2023-24 as per fund available or carry forwarded to the next FY.

প্রকৌঃ আব্দুল্লাহ আল-মহিত
 সহকারী পরিচালক (আই. প্ল্যানিং এন্ড কন্ট্রোল ম্যানেজমেন্ট)
 পাওয়ার সেল, বিদ্যুৎ বিভাগ
 বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

(Signature)

সাইফুল ইসলাম আজাদ
 উপসচিব
 বিদ্যুৎ বিভাগ
 বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

(Signature)
 মোহাম্মদ হোসাইন
 মহাপরিচালক
 পাওয়ার সেল, বিদ্যুৎ বিভাগ
 বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

PROCUREMENT PLAN FOR STRENGTHENING AND DEVELOPMENT OF SUSTAINABLE POWER SECTOR IN BANGLADESH

(a) Ministry/ Division: Power, Energy and Mineral Resources/ Power Division.

(b) Agency : Power Division, Power Cell.

(c) Procuring Entity Name & Code: Power Division & Code No. 15601

(d) Project/ Programme Name & Code: TA for Strengthening and Development of Sustainable Power Sector in Bangladesh & Code No. 223040400

C. Services

Sl No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI/Invite	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Completion of Contract	Remarks
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	S-04	Technical study for innovative designing of Grid Transmission Tower using optimum area of Land.	MM	54	QCBS	Director General (DG)	PA (EDMP)	465.00	Planned Dates	6-Oct-21	7-Dec-21	18-Jan-22	1-Feb-22	15-Feb-22	1-Mar-22	8-Mar-22	22-Mar-22	18-Sep-22	Completed
2	S-10	Consultancy Services for Setting up Electrical Testing Laboratory.	MM	42	QCBS	Power Division	PA (EDMP)	690.00	Planned Dates	6-Oct-21	7-Dec-21	18-Jan-22	1-Feb-22	15-Feb-22	1-Mar-22	8-Mar-22	22-Mar-22	18-Sep-22	> Ongoing study > Interim Report submitted and 1st Informative meeting along with Stakeholder Workshop done
3	S-12	Customer Satisfaction Survey with Recommendation of Quality Power Supply including SAIDI/SAIFI.	MM	72	QCBS	Director General (DG)	PA (EDMP)	242.00	Planned Dates	10-Oct-21	11-Dec-21	22-Jan-22	5-Feb-22	19-Feb-22	5-Mar-22	12-Mar-22	26-Mar-22	21-Nov-22	> Final Report submitted > Dissemination Workshop on Final Report will be conducted in presence of Hon'ble State Minister
4	S-15	Development of Digitalized Performance Monitoring System for Power Sector Utilities.	MM	72	QCBS	Director General (DG)	PA (EDMP)	300.00	Planned Dates	21-Dec-21	7-Apr-22	22-May-22	4-Jul-22	2-Aug-22	16-Nov-22	22-Dec-22	29-Dec-22	29-Aug-22	Carry forwarded from APP. FY 2022-23
5	S-24.1	Technical Advisor (Grid) for Development of Technical Expert of International Standard	MM	6	IC	Director General (DG)	PA (EDMP)	40.00	Planned Dates	25-Sep-23	9-Oct-23	9-Oct-23	23-Oct-23	23-Oct-23	30-Oct-23	13-Nov-23	20-Nov-23	18-May-24	National Individual consultant for sectoral support as per emerging needs
6	S-24.2	Development of Legal and Technical Expert of International Standard	MM	6	IC	Director General (DG)	PA (EDMP)	40.00	Planned Dates	1-Jan-24	15-Jan-24	15-Jan-24	29-Jan-24	29-Jan-24	5-Feb-24	19-Feb-24	26-Feb-24	24-Aug-24	National Individual consultant for sectoral support as per emerging needs

Amritham
 প্রকৌশল আধুনিকায়ন-আল-মুহিত
 সফটওয়্যার (এআই, পিসি এন্ড কন্ট্রোল সিস্টেমস)
 পাওয়ার সেন্স, বিসুইচ বিভাগ
 বিদ্যুৎ, জ্বালানী ও যান্ত্রিক সম্পদ মহাপালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Amritham
 প্রকৌশল ইন্সলটিং অ্যান্ড
 বিদ্যুৎ বিভাগ
 বিদ্যুৎ, জ্বালানী ও যান্ত্রিক সম্পদ মহাপালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Amritham
 প্রকৌশল ইন্সলটিং
 পাওয়ার সেন্স, বিসুইচ বিভাগ
 বিদ্যুৎ, জ্বালানী ও যান্ত্রিক সম্পদ মহাপালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

SI No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EO/Invite	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Completion of Contract	Remarks
1	2			3	4	5	6	8	9	10	11	12	13	14	15	16	17	18	19
				Planned Dates	20-Mar-24	3-Apr-24	3-Apr-24	17-Apr-24	17-Apr-24	24-Apr-24	8-May-24	15-May-24	11-Nov-24	National Individual consultant for sectoral support as per emerging needs					
7	S-24.3	Development of Legal and Technical Expert of International Standard	MM	6	IC	Director General (DG)	PA (EDMP)	40.00	Planned Days	0	14	0	14	0	7	14	7	180	
				Actual Dates															
8	S-25.2	Individual Consultant (Photography)	MM	27	IC	Director General (DG)	PA (RERED-II/EDMP)	10.80	Planned Dates	20-Sep-21	4-Oct-21	4-Oct-21	18-Oct-21	18-Oct-21	25-Oct-21	8-Nov-21	15-Nov-21	15-Nov-23	Ongoing (Carry forwarded from APP. FY 2022-23)
				Planned Days	0	14			Planned Days	0	14	0	14	0	7	14	7	730	
				Actual Dates	1-Sep-21	1-Sep-21			Actual Dates			7-Sep-21	14-Sep-21	14-Sep-21	30-Sep-21	30-Sep-21	3-Oct-21	31-Dec-23	
9	S-25.4	Individual Consultant (Procurement)	MM	6	IC	Director General (DG)	PA (EDMP)	23.00	Planned Dates	20-Jan-23	3-Feb-23	3-Feb-23	17-Feb-23	17-Feb-23	24-Feb-23	10-Mar-23	17-Mar-23	13-Sep-23	Ongoing (Carry forwarded from APP. FY 2022-23)
				Planned Days	0	14			Planned Days	0	14	0	14	0	7	14	7	180	
				Actual Dates	6-Apr-23	6-Apr-23			Actual Dates			6-Apr-23	6-Apr-23	6-Apr-23	9-Apr-23	16-Apr-23	16-Apr-23	31-Dec-23	
10	S-25.6	Individual Consultant (Research & Communication)	MM	22	IC	Director General (DG)	PA (RERED-II/EDMP)	13.20	Planned Dates	20-Jan-22	3-Feb-22	3-Feb-22	17-Feb-22	17-Feb-22	24-Feb-22	10-Mar-22	17-Mar-22	11-Jan-23	Ongoing (Carry forwarded from APP. FY 2022-23)
				Planned Days	0	14			Planned Days	0	14	0	14	0	7	14	7	300	
				Actual Dates	8-Feb-22	8-Feb-22			Actual Dates			17-Feb-22	24-Feb-22	24-Feb-22	27-Feb-22	1-Mar-22	1-Mar-22	31-Dec-23	
11	S-25.7	Individual Consultant (Media and Publication)	MM	10	IC	Director General (DG)	PA (EDMP)	9.00	Planned Dates	1-Mar-23	15-Mar-23	15-Mar-23	29-Mar-23	29-Mar-23	5-Apr-23	19-Apr-23	26-Apr-23	20-Apr-24	Ongoing (Carry forwarded from APP. FY 2022-23)
				Planned Days	0	14			Planned Days	0	14	0	14	0	7	14	7	360	
				Actual Dates	19-Feb-23	19-Feb-23			Actual Dates			23-Feb-23	26-Feb-23	26-Feb-23	27-Feb-23	1-Mar-23	1-Mar-23	31-Dec-23	
12	S-25.10	Individual Local Consultant (ICT)	MM	6	IC	Director General (DG)	PA (EDMP)	36.00	Planned Dates	1-Mar-23	15-Mar-23	15-Mar-23	29-Mar-23	29-Mar-23	5-Apr-23	19-Apr-23	26-Apr-23	23-Oct-23	Completed
				Planned Days	0	14			Planned Days	0	14	0	14	0	7	14	7	180	
				Actual Dates	2-Feb-23	2-Feb-23			Actual Dates			2-Feb-23	19-Feb-23	19-Feb-23	23-Feb-23	23-Feb-23	1-Mar-23	31-Aug-23	
13	S-26.3	Individual International Consultant (Technical/Legal/Financial or etc.)	MM	6	IC	Director General (DG)	PA (EDMP)	50.00	Planned Dates	1-Aug-23	15-Aug-23	15-Aug-23	29-Aug-23	29-Aug-23	5-Sep-23	19-Sep-23	26-Sep-23	24-Mar-24	
				Planned Days	0	14			Planned Days	0	14	0	14	0	7	14	7	180	
				Actual Dates					Actual Dates										
14	S-26.4	Individual International Consultant (Technical/Legal/Financial or etc.)	MM	6	IC	Director General (DG)	PA (EDMP)	50.00	Planned Dates	1-Oct-23	15-Oct-23	15-Oct-23	29-Oct-23	29-Oct-23	5-Nov-23	19-Nov-23	26-Nov-23	24-May-24	
				Planned Days	0	14			Planned Days	0	14	0	14	0	7	14	7	180	
				Actual Dates					Actual Dates										

Amritham
 প্রকৌঃ আব্দুল্লাহ-আল-মুহিত
 সংকীর্ণ পরিচালক (এস্ট. পদবি এও কেইউ মাস্তুরে)
 পাওয়ার সেল, বিদ্যুৎ বিভাগ
 বিদ্যুৎ, জ্বালানী ও খনিজ সম্পদ মন্ত্রণালয়

Amritham
 এই ফুল ইসলামিয়া আজাদিয়া
 বিদ্যুৎ বিভাগ
 পাওয়ার সেল, বিদ্যুৎ বিভাগ
 বিদ্যুৎ, জ্বালানী ও খনিজ সম্পদ মন্ত্রণালয়

Amritham
 প্রকৌঃ আব্দুল্লাহ-আল-মুহিত
 সংকীর্ণ পরিচালক (এস্ট. পদবি এও কেইউ মাস্তুরে)
 পাওয়ার সেল, বিদ্যুৎ বিভাগ
 বিদ্যুৎ, জ্বালানী ও খনিজ সম্পদ মন্ত্রণালয়

10/6/22

SI No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estimated Cost in Lakh TL	Time Code for Process	Advertise EO/Invite	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Completion of Contract	Remarks
15	S-27	Appointment of Consulting Firm to Conduct Study for Strengthening BREB for Sustainable Rural Electrification (RE) System	MM	31	QCBS	Power Division	PA (EDMP)	646.00	Planned Dates	20-Oct-21	21-Dec-21	1-Feb-22	15-Feb-22	1-Mar-22	15-Mar-22	22-Mar-22	5-Apr-22	2-Oct-22	> As per BREB request and PSC meeting decision, the study included. > After pre-approval on the package by Planning Commission, it will be resented the purchase proposal to Power Division for approval (Carry forwarded from APP. FY 2022-23)
16	S-28	Impact on Power System in South-western part of the country due to Padma Multipurpose Bridge	MM	36	QCBS	Director General (DG)	PA (EDMP)	450.00	Planned Dates	20-Oct-23	21-Dec-23	1-Feb-24	15-Feb-24	29-Feb-24	14-Mar-24	21-Mar-24	4-Apr-24	1-Oct-24	> New Study package as per meeting on 9/6/2022. Chaired by Honble Adviser decision > ToR prepared (Carry forwarded from APP. FY 2022-23)
17	S-30	Feasibility and associated studies for Transmission Grid Enhancement and Modernization Project of PGCB	MM	52	QCBS	Power Division	PA (EDMP)	805	Planned Dates	8-Jan-23	11-Mar-23	22-Apr-23	6-May-23	20-May-23	3-Jun-23	10-Jun-23	24-Jun-23	20-Mar-24	> New Study package as per PGCB requirement > ToR and EoI approved by Power Division on 8/1/2023 > Technical proposal evaluation is ongoing by PEC
18	S-31	Consultancy Services for Examine and Assess Socio-economic & Environmental Impacts with Due Diligence and Challenges for Implementation of 765kV Cross Border Line between Kathar and Bomagar Using Bangladesh Territory	MM	65	QCBS	Director General (DG)	PA (EDMP)	728.00	Planned Dates	29-Dec-22	1-Mar-23	12-Apr-23	26-Apr-23	10-May-23	24-May-23	31-May-23	14-Jun-23	8-Jun-24	> New Study package as per PGCB requirement > ToR and EoI approved by Power Division on 13/2/2023 > Shortlisting is completed by PEC > EOI Evaluation report and Draft RFP will be sent to Power Division for Approval
19	S-32	Appointment of Consulting Firm for Detailed Feasibility Studies for Construction of Solar Park at Jamalpur Char Area	MM	39	QCBS	Director General (DG)	PA (EDMP)	450.00	Planned Dates	1-Aug-23	2-Oct-23	13-Nov-23	27-Nov-23	11-Dec-23	25-Dec-23	1-Jan-24	15-Jan-24	13-Jul-24	> New Study package as per PSC meeting decision, was held on 21 May 2023

স্বাক্ষরিত
মোহাম্মদ হোসাইন
মহাপরিচালক
পাওয়ার সেক্টর, বিদ্যুৎ বিভাগ
বিদ্যুৎ, জ্বালানী ও খনিজ সম্পদ মন্ত্রণালয়
পরিচালকত্বী বাংলাদেশ সরকার

স্বাক্ষরিত
ইসলাম আজাদ
উপসচিব
বিদ্যুৎ বিভাগ
বিদ্যুৎ, জ্বালানী ও খনিজ সম্পদ মন্ত্রণালয়
পরিচালকত্বী বাংলাদেশ সরকার

স্বাক্ষরিত
আব্দুল্লাহ আল-মুহিত
সরকারী পরিচালক (আই. পিসি এফ গ্রুপ কন্সাল্টাংট)
পাওয়ার সেক্টর, বিদ্যুৎ বিভাগ
বিদ্যুৎ, জ্বালানী ও খনিজ সম্পদ মন্ত্রণালয়
পরিচালকত্বী বাংলাদেশ সরকার

3697

SI No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI/Invite	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Completion of Contract	Remarks	
20	S-33	Appointment of Consulting Firm for Feasibility Study (including ESIA) for approximate 70 MW (AC) Grid-tied Solar Power Project at Matarbari, Cox's Bazar	MM	65	QCBS	Director General (DG)	PA (EDMP)	489.00	Planned Dates	20-Aug-23	21-Oct-23	2-Dec-23	16-Dec-23	30-Dec-23	13-Jan-24	20-Jan-24	3-Feb-24	1-Aug-24	>New Study package as per CPCCBL requirement and Power Division's order	
									Planned Days	0	62	42	14	14	14	7	14	180		
									Actual Dates											
Total																				5,577.00

Notes:
 1. ADP Allocation for consulting services for FY 2023-24 is 2220.00 lakh taka. It may revised in the RADP FY 2023-24 as per fund available with actual contract values or carry forwarded to the next FY.
 2. Partial payment made in FY 2022-23 for ongoing 9 package's of contracted amount. 2135.00 Lakh Taka and rest amount will be made from FY 2023-24 ADP/RADP allocation.
 3. Estimated Amount of carry forwarded planned packages from FY 2022-23 and new planned packages is 3442.00 Lakh Taka. After completion of tendering process, some of planned packages may contract within this FY and payment will be made within ADP/RADP allocation as per contract.
 4. Pre-approved packages by Planning Commission, dated 25th September, 2023 are S-27, S-28, S-30, S-31, S-32 and S-33. Estimation of these 6 package is 3568.00 lakh.

স্বাক্ষর

প্রকৌশল আব্দুল্লাহ-আল-মহিত
 সিনিয়র ইঞ্জিনিয়ার (গ্যাস, পলিইথিলিন হাইড্রোকার্বন সিস্টেম)
 পাওয়ার সেল, বিদ্যুৎ বিভাগ
 বিদ্যুৎ, জ্বালানি ও বনিজ সম্পদ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

স্বাক্ষর

সাইফুল ইসলাম আজাদ
 উপসচিব
 বিদ্যুৎ বিভাগ
 বিদ্যুৎ, জ্বালানি ও বনিজ সম্পদ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

স্বাক্ষর

মোহাম্মদ হোসাইন
 মহাপরিচালক
 পাওয়ার সেল, বিদ্যুৎ বিভাগ
 বিদ্যুৎ, জ্বালানি ও বনিজ সম্পদ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার