

**Annual Procurement Plan of Pilot Plant and Process Development Centre  
For The Financial Year-2023-2024 from Revenue Budget**

Package No	Description of the Package (Goods)	Code No	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estimated Cost in Tk (Lac)	Tentative days require for Processing	Invitation of Tenders	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Completion on Period of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Procurement of Annual Report Publication	3211128	LS	RFQ	Director	GoB	1.00	Planned Date	12.11.23	21.11.23	21.11.23					30 Days
GR-02	Procurement of Computer Equipment	3255101	LS	RFQ	Director	GoB	1.00	Planned Date	20.11.23	30.11.23	30.11.23					30 Days
GR-03	Procurement of Stationary Goods	3255105	LS	RFQ	Director	GoB	1.50	Planned Date	01.11.23	09.11.23	09.11.23					20 Days
GR-04	Procurement of Chemicals	3256102	LS	RFQ	Director	GoB	3.00	Planned Date	25.10.23	02.11.23	02.11.23					30 Days
GR-05	Procurement of Useable Goods	3256103	LS	OTM/ E-GP	HOPE	GoB	1.00	Planned Date	05.11.23	21.11.23	23.11.23	03.12.23	04.12.23	14.12.23		45 Days
GR-06 (Lot-1,2)	Procurement of Raw Materials and Spears	3256105	LS	OTM/ E-GP	HOPE	GoB	5.00	Planned Date	05.11.23	22.11.23	26.11.23	03.12.23	04.12.23	19.12.23		60 Days
GR-07	Procurement of Computer & Accessories	4112202	LS	RFQ	Director	GoB	3.00	Planned Date	01.11.23	09.11.23	09.11.23					30 Days
GR-08 (Lot-1,2,3,4,5,6,7)	Procurement of R & D related Goods	3257103	LS	RFQ	Director	GoB	3.00	Planned Date	11.12.22	18.12.22	18.12.22					30 Days
			LS	OTM/ E-GP	HOPE	GoB	6.50	Planned Date	05.11.23	23.11.23	27.11.23	03.12.23	04.12.23	19.12.23		120 Days
			LS	OTM/ E-GP	HOPE	GoB	10.50	Planned Date	05.11.23	21.11.23	28.11.23	05.12.23	07.12.23	26.12.23		120 Days
			LS	OTM/ E-GP	HOPE	GoB	3.50	Planned Date	05.11.23	26.11.23	29.11.23	05.12.23	07.12.23	24.12.23		120 Days
			LS	OTM/ E-GP	HOPE	GoB	4.80	Planned Date	05.11.23	27.11.23	01.01.24	04.01.24	08.01.24	14.01.24		120 Days
			LS	OTM/ E-GP	HOPE	GoB	10.00	Planned Date	05.11.23	26.11.23	07.12.23	14.12.23	17.12.23	28.12.23		120 Days
			LS	DPM/ E-GP	HOPE	GoB	2.00	Planned Date	05.11.23	21.11.23	07.12.23	24.12.23	17.12.23	28.12.23		120 Days
GR-09	Procurement of Furniture	4112314	LS	OTM/ E-GP	HOPE	GoB	1.00	Planned Date	05.11.23	23.11.23	28.11.23	07.12.23	10.12.23	21.12.23		60 Days
GR-10	Procurement of Seminar Materials	3211111	LS	DPM/ RFQ	Director	GoB	2.50	Planned Date	01.11.23	08.11.23	08.11.23					20 Days
PS-01 (Lot-1,2)	Procurement of Other Machinery and Equipment	3258105	LS	OTM/ DPM	HOPE	GoB	3.00	Planned Date	10.01.24	23.01.24	28.01.24	05.02.24	07.02.24	15.02.24		90 Days
			LS	RFQ	Director	GoB	2.50	Planned Date	17.12.23	26.12.23	26.12.23					45 Days

  
 Shaukat Hossain  
 16/11/23  
 অসম্পন্ন ন্যূনতম আয়ের নিমিত্ত  
 চেয়ারম্যান  
 বিসিএসআইসিআর