

Procurement Plan of Pilot Plant and Process Development Centre  
For The Financial Year-2025-2026 from Revenue Budget (Revised)

Package No.	Description of the Package (Goods)	Code No	Quantity	Procurement Method	Contracting Authority	Source of Fund	Estimated Cost in Tk (Lac)	Tentative days required for Processing	Invitation of Tenders	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Completion Period Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Publication of Leaflet/Annual Reports	3211128	Unit List-1	e-RFQ	Director	GoB	0.993	Planned Date	25.09.25	06.10.25	06.10.25	06.10.25	06.10.25	08.10.25	14Days	30 Days
GR-02	Procurement of Computer Equi	3255101	Unit List-2	e-RFQ	Director	GoB	1.99	Planned Date	07.12.25	14.12.25	17.12.25	17.12.25	17.12.25	30.12.25	24Days	30 Days
GR-03	Procurement of Stationary Goods	3255105	Unit List-3	OTM	HOPE	GoB	2.85	Planned Date	29.10.25	09.11.25	18.11.25	18.11.25	18.11.25	24.11.25	25 Days	45Days
GR-04	Procurement of Chemicals	3256102	Unit List-4	e-RFQ	Director	GoB	3.20	Planned Date	22.01.26	27.01.26	28.01.26	28.01.26	29.01.26	04.01.26	13Days	60 Days
GR-05	Procurement of Furniture	4112314	Unit List-5	OTM	HOPE	GoB	1.7662	Planned Date	29.10.25	09.11.25	17.11.25	17.11.25	17.11.25	30.11.25	32 Days	90 Days
GR-05	Procurement of Furniture	4112314	Unit List-6	OTM	HOPE	GoB	1.9233	Planned Date	29.10.25	09.11.25	18.11.25	18.11.25	18.11.25	24.11.25	25 Days	45 Days
GR-06 (Lot-1,2,3)	Procurement of Raw Materials and Spears	3256105	Unit List-7	e-RFQ	Director	GoB	3.40	Planned Date	22.01.26	26.01.26	27.01.26	28.01.26	28.01.26	03.02.26	12Days	30 Days
			Unit List-8	OTM	HOPE	GoB	2.99	Planned Date	14.12.25	14.12.25	17.12.25	17.12.25	17.12.25	29.12.25	15 Days	60 Days
			Unit List-9	OTM	HOPE	GoB	3.50	Planned Date	05.02.26	16.02.26	26.02.26	04.03.26	10.03.26	12.03.26	34 Days	90Days
GR-07	Procurement of Computer& Acc.	4112202	Unit List-10	OTM	HOPE	GoB	1.985	Planned Date	28.09.25	05.10.25	05.10.25	05.10.25	06.10.25	07.10.25	11 Days	30Days
GR-08	Procurement of R & D related Goods	3257103	Unit List-11	OTM	HOPE	GoB	2.15	Planned Date	07.12.25	14.12.25	17.12.25	17.12.25	17.12.25	30.12.25	24Days	90 Days
Lot-1			Unit List-12	OTM	HOPE	GoB	1.80	Planned Date	29.10.25	09.11.25	18.11.25	18.11.25	18.11.25	24.11.25	25 Days	90 Days
Lot-2			Unit List-13	OTM	HOPE	GoB	5.00	Planned Date	05.02.26	16.02.26	26.02.26	04.03.26	10.03.26	12.03.26	34 Days	90Days
Lot-3			Unit List-14	OTM	HOPE	GoB	3.192	Planned Date	29.10.25	09.11.25	18.11.25	18.11.25	18.11.25	24.11.25	25 Days	90Days
Lot-4			Unit List-15	OTM	HOPE	GoB	10.65	Planned Date	05.02.26	16.02.26	26.02.26	04.03.26	10.03.26	12.03.26	34 Days	120Days
Lot-5			Unit List-16	OTM	HOPE	GoB	4.70	Planned Date	05.02.26	16.02.26	26.02.26	04.03.26	10.03.26	12.03.26	34 Days	90Days
Lot-6			Unit List-17	OTM	HOPE	GoB	17.50	Planned Date	05.02.26	16.02.26	26.02.26	04.03.26	10.03.26	12.03.26	34 Days	120Days
Lot-7			Unit List-18	OTM	HOPE	GoB	10.00	Planned Date	05.02.26	16.02.26	26.02.26	04.03.26	10.03.26	12.03.26	34 Days	120Days
Lot-8			Unit List-19	OTM	HOPE	GoB	6.00	Planned Date	05.02.26	16.02.26	26.02.26	04.03.26	10.03.26	12.03.26	34 Days	120Days
Lot-9			Unit List-20	OTM	HOPE	GoB	7.60	Planned Date	05.02.26	16.02.26	26.02.26	04.03.26	10.03.26	12.03.26	34 Days	120Days

W0  
07.01.2025

Procurement Plan of Pilot Plant and Process Development Centre  
For The Financial Year-2025-2026 from Revenue Budget (Revised)

Package No.	Description of the Package (Goods)	Code No	Quantity			Procurement Method	Contracting Authority	Source of Fund	Estimated Cost in Tk (Lac)	Tentative days required for Processing	Invitation of Tenders	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Completion Period
			Unit List-19	Unit List-20	Unit List-21													
PPS (Lot-1,2,3,4)	Procurement of Other Machinery and Equipment	3258105	e-RFQ	Director	GoB	2.145	Planned Date	23.11.25	27.11.25	30.11.25	30.11.25	17.12.25	30.12.25	01.12.25	08Days	30 Day		
			e-RFQ	Director	GoB	2.9955	Planned Date	09.12.25	14.12.25	15.12.25	17.12.25	22.12.25	13Days	30 Day				
			e-RFQ	Director	GoB	3.00	Planned Date	22.01.26	26.01.26	27.01.26	28.01.26	03.02.26	12Days	30 Day				
			e-RFQ	Director	GoB	2.30	Planned Date	22.01.26	26.01.26	27.01.26	28.01.26	03.02.26	12Days	30 Day				

N.B:1. All Tender Activities will be completed following Public Procurement Act-2006- (Amendment) Ordinance-2025 & PPR-2025 and e-Gp Guidelines 2025:

*Hosney Ara Begum*  
07.01.2026  
Dr. Most. Hosney Ara Begum  
Director  
PP&PDC BCSIR, Dhaka

*Abul Kalam*  
07.01.2026  
ড. স্মিথানা আহমেদ  
চেয়ারম্যান  
বিজিএসআইআর