

Name of Ministry : Ministry of Industries.  
 Name of Division : Bangladesh Steel & Engineering Corporation(BSEC).  
 Name of Procuring Entity : Pragati Industries Ltd.

**Annual Procurement Plan (2025-26) for Goods**

**Budget : Revenue**

Pack- age No.	Description of Procure- ment Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost in Million Tk.	Time Code for Process	NCT used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Appro- val to Award	Notifica- tion of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
GR-1	Mitsubishi Pajero Sport QX in CKD Condition.	Unit	150	DPM (International)	Board Of Directors	PL's Own fund	562,725 (CFR, CTG)	Planned Dates Planned Days Actual Dates							(Agreement Signed on 24- 11-2016 and extension upto termination by PL or MM(C) (2024-2025- 150 units)		(30-06-2026)
GR-2	Mitsubishi Double Cabin Pickup in CKD condition	Unit	300	DPM (International)	Board Of Directors	PL's Own fund	1033.2 (CFR, CTG)	Planned Dates Planned Days Actual Dates							( Agreement signing is under process by PL & MM(C)/KLC.		(30-06-2026)
GR-3	Mitsubishi L- 200 Double Cabin Pickup in CBU condition	Unit	50	DPM (International)	Board Of Directors	PL's Own fund	141,450 (CFR, CTG)	Planned Dates Planned Days Actual Dates							(Supply Agreement Signed on 03- 03-2025 (2024-2025- CBU 250 Units)		(30-06-2026)
GR-4	KIA Cerato sedan Car (Engine, AT & Parts and Body in Painted condition)	Unit	40	DPM (International)	Board Of Directors	PL's Own fund	92,004 (FOB)	Planned Dates Planned Days Actual Dates							Signed MOU on 18-03-2024 (2023-2024- 40 Units)		(30-06-2026)
GR-5	Toyota Hiace Commuter Bus	Unit	200	DPM (International)	Board Of Directors	PL's Own fund	415,548 (CFR, CTG)	Planned Dates Planned Days Actual Dates							Vehicle Supply Agreement Signed on 15- 06-2025 (2024-2025- CBU 100 Units)		(30-06-2026)

*Rahman*  
**H. M. Al-Amin**  
 Senior Branch Officer  
 Marketing Department  
 Pragati Industries Limited

*SP*  
**Md. Siddiqueur Rahman Dewán**  
 Manager & Head of Purchasing  
 Pragati Industries Limited  
 76, East Nazimuddin, Chaugachha, Dhaka

*WV*  
**ENGR. NURUL AFSER**  
 HEAD OF PRODUCTION, SIMAKUDA  
 Pragati Industries Limited (PIL), Chittogram  
 HANGAR STEEL & ENGINEERING CORPORATION

*1*  
**Md. Saifur Rahman Zamal**  
 Deputy General Manager &  
 Head of Marketing  
 Pragati Industries Limited

*M*  
**Md. Abdul Kalam Azad ACS**  
 Managing Director (Acting)  
 Pragati Industries Ltd.









GR-33	Stationary, Letter head pad, Envelope, SR books etc.	Nos	As necessary	LTM/OTM (National)	Managing Director	PIL's Own Fund	0.50	Planned Dates											
GR-34	Umbrella, Torchlight & Raincoat	Pcs	50	Cash/RFQ	Managing Director	PIL's Own Fund	0.025	Planned Dates											
GR-35	VIN, AC gas, Car washing machine, Multi port vehicles battery charger, tools, equipment's machine	As Necess Sary	10	OTM (National)	Managing Director	PIL's Own Fund	12.00	Planned Dates	08-10-2025	09-10-2025	30-10-2025	06-11-2025	13-11-2025	16-11-2025	14-12-2025				13-02-2026
GR-36	Electricity	unit	As necessary	DPM (National)	Managing Director	PIL's Own Fund	2.4	Planned Dates											
GR-37	Hand towel & Soap	Nos	600+ 600	Cash	Managing Director	PIL's Own Fund	0.84	Planned Dates											
GR-38	Motors car Parts of Vehicles	Nos	183	Cash/LTM	Managing Director	PIL's Own Fund	0.708185	Planned Dates											30-06-2026
GR-39	Brochure of Vehicles	Pcs	As necessary	Cash/RFQ	Managing Director	PIL's Own Fund	0.10	Planned Dates											
GR-40	Milk Powder- 2.5kg	Kg	426 (tin + packet)	DPM	Managing Director	PIL's Own Fund	1.42683	Planned Dates											30-06-2026
GR-41	Crockeries	Pcs	As necessary	Cash	Managing Director	PIL's Own Fund	0.20	Planned Dates											30-06-2026
GR-42	Photocopy Machines	Nos	3	LTM / OTM (National)	Managing Director	PIL's Own Fund	0.90	Planned Dates	4-01-2026	06-01-2026	20-01-2026	27-1-2026	03-02-2026	05-02-2026	05-03-2026				30-06-2026
GR-43	Laptop	Nos	10	LTM/OTM (National)	Managing Director	PIL's Own Fund	0.80	Planned Dates	2-11-2025	4-11-2025	18-11-2025	25-11-2025	02-12-2025	04-12-2025	01-01-2026				28-02-2026

*Handwritten signature*

**CA'S CERTIFICATE**

**J. M. A. Pragoi Industries Limited**  
 Senior Branch Office  
 Marketing Department  
 Pragoi Industries Limited

**CA'S CERTIFICATE**  
 Common Devaln  
 Pragoi Industries Limited  
 18, East Narayana, Changanassery  
 Pragoi Industries Limited

**CA'S CERTIFICATE**

**CA'S CERTIFICATE**

**CA'S CERTIFICATE**

**ENGR. NURUL AFSEER**  
 HEAD OF PRODUCTION  
 Pragoi Industries Limited (PIL) CHANGASSERY  
 Pragoi Industries Limited

**CA'S CERTIFICATE**

**CA'S CERTIFICATE**  
 Pragoi Industries Limited (PIL)  
 Pragoi Industries Limited

**Md. Abdul Kalam Abdul ACS**  
 Managing Director (Admin)  
 Pragoi Industries Limited

**Md. Saibur Rahman Zanali**  
 Deputy General Manager &  
 Head of Marketing  
 Pragoi Industries Limited

**Egr. Mst. Motim Parvin**  
 Incharge, Dhaka Office  
 Pragoi Industries Limited



Name of Ministry : Ministry of Industries  
 Name of Division : Bangladesh Steel & Engineering Corporation(BSEC)  
 Name of Procuring Entity : Pragoti Industries Ltd.

**Annual Procurement Plan (2025-26) for Goods**

Budget : Development

Pack -age No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source Of Funds	Est. Cost in Million Tk.	Time Code for Process		NCT used in Goods	Invite/Adv tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract	
								Planned Dates	Actual Dates										
GD-1	Procurement of Machines and equipment with installation for 3S of modern Service center Dhaka Office	Pcs	44	EGP & OTM (National)/ (International)	Managing Director /Board Of Directors	PIL's Own fund	80.00	Planned Dates	Actual Dates	1-10-2025	5-10-2025	4-11-2025	18-11-2025	02-12-2025	08-12-2025	05-01-2026	96	04-05-2026	
GD-2	Various Types of Tools & Air Compressor	Nos.	Tools-14 & Air Comp-01	OTM(National)	Managing Director	PIL's Own fund	0.7698	Planned Dates	Actual Dates		4	30	14	14	6	28	96	31-07-2025	
Total Value of Goods Procurement							Total : 80.7698												

**Jr. M. A. C.**  
 Senior Branch Officer  
 Marketing Department  
 Pragoti Industries Limited

Md. Siddique Rahman Dewan  
 Manager & Head of Purchase  
 Pragoti Industries Limited  
 78, East Nasirabad I/A, Charogram.

**ENGR. NURUL AFSER**  
 HEAD OF PRODUCTION, SIMKUNDA  
 PRAGOTI INDUSTRIES LIMITED (PIL), CHAROGRAM

**Engr. Mst. Moniom Parvi**  
 Incharge Dhaka Office  
 Pragoti Industries Ltd.

**Md. Abul Kalam Azad ACS**  
 Managing Director  
 Pragoti Industries Ltd.

**Md. Saifur Rahman Zamir**  
 Deputy General Manager  
 Head of Marketing  
 Pragoti Industries Ltd.

Name of Ministry : Ministry of Industries  
 Name of Division : Bangladesh Steel & Engineering Corporation(BSEC)  
 Name of Procuring Entity : Pragoti Industries Ltd.

Annual Procurement Plan (2025-2026) for Works

Budget : Revenue

Pack- age No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Est. Cost in Million Tk.	Time Code for Process		Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificati- on of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract	
								Planned Days	Actual Dates										
1																			
WR-1	Repair of CKD Shed at Factory	Sqft.	5,600	EGP & OTM (National)	Managing Director/ Board of Directors	PIL's Own fund	5.00	Planned Dates	05-10-2025			12	13	14	15	16	17	18	
								Actual Dates			15	7	7	3	28	59	4-02-2026		
WR-2	Repair of Drain at PIL factory	sft	200	EGP & OTM (National)	Managing Director/ Board Of Directors	PIL's Own fund	0.60	Planned Dates	20-12-2025			14	7	7	3	28	59	13-03-2026	
								Actual Dates											
WR-3	Body Construction of Vehicles (Bus Body)	No.	20	OTM (National)	Managing Director/ Board Of Directors	PIL's Own fund	37.60	Planned Dates	17-09-2023			20-10-2023	20-12-2023	16-04-2024	14-05-2024			13-05-2027	
								Actual Dates											
WR-4	Floor tiles of Mosque at PIL factory.	Sqft.	3200	EGP & OTM (National)	Managing Director/ Board Of Directors	PIL's Own fund	1.00	Planned Dates	30-12-2025			14	7	7	3	28	59	30-04-2026	
								Actual Dates											
WR-5	Repair of Security Building at PIL factory.	Sqft.	400	RFQ	Managing Director/ Board Of Directors	PIL's Own fund	0.50	Planned Dates	01-12-2025			10-12-2025	16-12-2025	23-12-2025	25-12-2025	21-1-2026	28	54	31-03-2026
								Actual Dates			10	7	7	2					

*H. M. AL-RAHMAN*  
 Senior Branch Officer  
 Marketing Department  
 Pragoti Industries Limited.

Md. Saddam Rattman Dewan  
 Manager & Head of Purchase  
 Pragoti Industries Limited,  
 76, East Nazimuddin Rd, Chittagong.

স্বাক্ষরিত  
 প্রকৌশল বিভাগ  
 প্রকৃতি ইন্ডাস্ট্রিস লিমিটেড

ENGR. NURUL AFSEER  
 HEAD OF PRODUCTION  
 PRAGOTI INDUSTRIES LIMITED (PIL), CHITTAGONG  
 RAJAPLACES STEEL & ENGINEERING CORPORATION

স্বাক্ষরিত  
 প্রকৌশল বিভাগ  
 প্রকৃতি ইন্ডাস্ট্রিস লিমিটেড

Engr. Md. Moriom Panu  
 In-charge, Dhaka Office  
 Pragoti Industries Limited.

Md. Abul Kalam Azad  
 Managing Director  
 Pragoti Industries Ltd.  
 Dhaka

Md. Sabir Rahman Zamali  
 Deputy General Manager &  
 Head of Marketing  
 Pragoti Industries Limited.

WR-6	Dismantling & Removal work old Administrative building at PIL factory.	Meter	600 (Charno meter)	EGP & OTM (National)	Managing Director /Board Of Directors	PIL's Own fund	3.00	Planned Dates Planned Days Actual Dates	01-01-2026	15-01-2026	22-01-2026	29-01-2026	05-02-2026	05-03-2026	10-04-2026
WR-7	Repair of Factory Canteen with tin at PIL factory	sqft	1000 sqft	EGP & OTM (National)	Managing Director /Board Of Directors	PIL's Own fund	1.00	Planned Dates Planned Days Actual Dates	30-09-2025	14-10-2025	21-10-2025	28-10-2025	04-11-2025	03-12-2025	03-01-2026
WR-8	Making of 02 sewerage drains at Dhaka office	ft	400 ft	RFQ	Managing Director /Board Of Directors	PIL's Own fund	0.50	Planned Dates Planned Days Actual Dates	24-07-2025	03-08-2025	10-08-2025	17-08-2025	24-08-2025	21-09-2025	25-10-2025
WR-9	Build of store room's roof of toilet, commode, basin and water line at P.L. Dhaka office			RFQ	Managing Director /Board Of Directors	PIL's Own fund	0.50	Planned Dates Planned Days Actual Dates	28-07-2025	07-08-2025	14-08-2025	21-08-2025	28-08-2025	25-09-2025	30-10-2025
WR-10	Repair of vehicles service shed by new tin at Dhaka office			RFQ	Managing Director /Board Of Directors	PIL's Own fund	0.50	Planned Dates Planned Days Actual Dates	25-08-2025	04-09-2025	11-09-2025	18-09-2025	25-09-2025	23-10-2025	30-11-2025
WR-11	Making New windows for office building at P.L. Dhaka office	nos	10	EGP & OTM (National)	Managing Director /Board Of Directors	PIL's Own fund	0.30	Planned Dates Planned Days Actual Dates	30-09-2025	09-10-2025	16-10-2025	23-10-2025	30-11-2025	28-12-2025	03-01-2026
WR-12	Built in Office Building's main gate at P.L. Dhaka office			EGP & OTM (National)	Managing Director /Board Of Directors	PIL's Own fund	0.30	Planned Dates Planned Days Actual Dates	15-10-2025	29-10-2025	05-11-2025	12-11-2025	19-11-2025	17-12-2025	17-01-2026
WR-13	Repair of security Guard room at Dhaka office			EGP & OTM (National)	Managing Director /Board Of Directors	PIL's Own fund	0.08	Planned Dates Planned Days Actual Dates	23-10-2025	06-11-2025	13-11-2025	20-11-2025	27-11-2025	25-12-2025	31-01-2026
WR-14	Making 2 roofs with others for office building's room		2 room	EGP & OTM (National)	Managing Director /Board Of Directors	PIL's Own fund	0.50	Planned Dates Planned Days Actual Dates	06-11-2025	23-11-2025	30-11-2025	07-12-2025	14-12-2025	18-01-2026	19-02-2026

**M. M. Alam**  
Senior Branch Officer  
Marketing Department  
Pragoti Industries Limited

Md. Siddiqueur Rahman Dewan  
Manager & Head of Purchase  
Pragoti Industries Limited  
78, East Nasirabad 1/A, Chaugajam.

**ENGR. NURUL AFSEER**  
HEAD OF PRODUCTION, SIMANUNDA  
Pragoti Industries Limited (PIL), Chaugajam  
Dhaka, Bangladesh

**Egr. Md. Monim Parul**  
In-charge, Dhaka Office  
Pragoti Industries Limited.

**Md. Abul Kalam Ahsan**  
Managing Director (Gen'l)  
Pragoti Industries Ltd.  
Bangladesh

**Md. Sabur Rahman Zamal**  
Deputy General Manager &  
Head of Marketing  
Pragoti Industries Limited.

**Engr. Md. Monim Parul**  
In-charge, Dhaka Office  
Pragoti Industries Limited.



Name of Ministry : Ministry of Industries

Name of Division : Bangladesh Steel & Engineering Corporation(BSEC)

Name of Procuring Entity : Pragoti Industries Ltd.

Annual Procurement Plan (2025-2026) for Works

Budget : Development

Pack- age No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost in Million Tk.	Time Code for Process		Advertise Prequalify (if applicable)	Invite/Advice Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1	construction of Steel structure Building at PIL factory.		1,00,000 sqft	EGP & OTM (National)	Board Of Directors / CCGP through Ministry	PIL's Own fund	1500.00	Planned Dates			15-02-2026	29-03-2026	13-04-2026	27-04-2026	03-05-2026	31-05-2026	31-05-2026	
WD-1	construction of 3S service center at Dhaka office	sqft	1000 sqft	EGP & OTM (National)	Board Of Directors	PIL's Own fund	67.40	Planned Dates										
WD-2	construction work of New administrative building at pil factory	sqft	8000 sqft	EGP & OTM (National)	Managing Director /Board Of Directors	PIL's Own fund	20.00	Planned Dates										90

*Signature*  
*Signature*  
**Jf. M. Af-Amir**  
 Senior Branch Officer  
 Marketing Department  
 Pragoti Industries Limited

*Signature*  
**Md. Saikat Rahman Zamir**  
 Deputy Head of Marketing  
 Pragoti Industries Limited

*Signature*  
**ENGR. NURUL AFSEER**  
 HEAD OF PRODUCTION, SIKANDRA  
 PRAGOTI INDUSTRIES LIMITED (PIL), CHANDRA  
 BANGLADESH STEEL ENGINEERING CORPORATION

*Signature*  
**Engr. Mst. Monom Parul**  
 Incharge, Dhaka Office  
 Pragoti Industries Limited

*Signature*  
**Md. Abul Kalam Azad ACS**  
 Managing Director (Acme)  
 Pragoti Industries Ltd.  
 Bangladesh

*Signature*  
**Md. Saikat Rahman Zamir**  
 Deputy Head of Marketing  
 Pragoti Industries Limited



Name of Ministry : Ministry of Industries  
 Name of Division : Bangladesh Steel & Engineering Corporation (BSSEC)  
 Name of Procuring Entity : Pragoti Industries Ltd.

**Annual Procurement Plan (2025-2026) for Services.**

**Budget: Revenue**

SR No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Est'd Cost in Million Tk.	Time Code for Process		Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates										
SR-1	C&F Agent's Service for reeasing Goods from Port	No	102	OTM (National)	Managing Director	PL's Own fund	20.50	Planned Dates	Actual Dates	20-10-2022	26-10-2022	21-11-2022	26-02-2023	15-05-2023	10-07-2023	23-07-2023	24-08-2023 (Extension)	18	22-08-2026
SR-2	Law fee ( Audit, TAX Consultancy fee)	No	As necessary	RFCO/DPM	Managing Director	PL's Own fund	3.0	Planned Dates	Actual Dates	23-9-2020	24-09-2020	21-10-2020	04-03-2021	04-03-2021	04-03-2021	13-09-2021 (Extension dated 13-03-2025)	17	30-06-2026	
SR-3	Manpower Supply (Out Sourced) Security Guard.	No	50	OTM(National)	Managing Director	PL's Own fund	3.5	Planned Dates	Actual Dates	28-05-2024	25-06-2024	01-07-2024	11-12-2024	18-12-2024	28-12-2024	27-12-2027	19-09-2025	27-12-2027	
SR-4	Manpower Supply (Out sourced) Driver, Cleaner	No	14	OTM(National)	Managing Director/ Board of Directors	PL's Own fund	4.00	Planned Dates	Actual Dates	18-01-2023	18-01-2023	01-02-2023	16-02-2023	13-03-2023	21-03-2023 (Extension)	27-12-2026	27-12-2026	27-12-2026	
SR-5	Hire of vehicles to use at fleet of factory	No	2	OTM(National)	Managing Director	PL's Own fund	1.4	Planned Dates	Actual Dates	19-09-2022	22-9-22	-	-	07-11-22	12-12-22	29-12-22 (Extension)	30-06-2026	30-06-2026	
SR-6	Pre-shipment & Post Landing Inspection Agent	No	20	OTM (Inter-National)	Managing Director	PL's Own fund	2.00	Planned Dates	Actual Dates	-	-	-	-	-	-	-	-	-	28-12-2025
SR-7	Insurance			DPM	Managing Director/ Board of Directors	PL's Own fund	20.00	Planned Dates	Actual Dates	-	-	-	-	-	-	-	-	-	30-06-2026
SR-8	Accounting Software & Vat Software customization			DPM	Managing Director/ Board of Directors	PL's Own fund	2.0	Planned Dates	Actual Dates	-	-	-	-	-	-	-	-	-	30-06-2026

**Pragoti Industries Limited**  
 Senior Branch Officer  
 Marketing Department  
 Dhaka, Bangladesh

Md. Siddiqueur Rahman (Genl)  
 Manager & Head of Purchase  
 Pragoti Industries Limited  
 78, East Nasirabad, Dhaka-1212

সিনিয়র অফিসার  
 ও পুরোচনার প্রধান  
 প্রাগটি ইন্ডাস্ট্রিস লিমিটেড, ঢাকা।

C/NGR, NURUL AFSEER  
 HEAD OF PRODUCTION, STRANDON  
 PRAGOTI INDUSTRIES LIMITED (PIL), DHAKA  
 BANGLADESH

সিনিয়র প্রোডাকশন  
 হেড অফিসার (জেনারেল)  
 প্রাগটি ইন্ডাস্ট্রিস লিমিটেড  
 ডি.এ.এ. নাসিরাবাদ, ঢাকা-১২১২

সিনিয়র অফিসার  
 প্রোগটি ইন্ডাস্ট্রিস লিমিটেড  
 ডি.এ.এ. নাসিরাবাদ, ঢাকা-১২১২

*Pragoti*

*Pragoti*

*Pragoti*

*Pragoti*

*Pragoti*

*Pragoti*

*Pragoti*

**Md. Abul Kalam Azad, ACS**  
 Managing Director (Genl)  
 Pragoti Industries Ltd  
 Bangladesh

**Md. Saïdur Rahman Zameli**  
 Deputy General Manager &  
 Head of Marketing  
 Pragoti Industries Limited

SR. #	Consultant Fee for establishment of Automatic CKD Vehicles Assembly Plant at P.I. Factory	DPM/OTM	Managing Director/ Board of Directors	P.L.'s Own fund	37.16	Planned Dates		20-07-2025	03-08-2025	10-08-2025	03-04-2019	03-04-2019	17-08-2025	24-08-2025	31-08-2025	10-10-2019	04-09-2019 ; 16-10-2019	10-10-2019	12-10-2025	30-06-2025	
						Planned Dates	Actual Dates														
Sr-10	Appointment of Panel Lawyer/ law advisor	As necessity	OTM (National)	P.L.'s Own fund	0.30	Planned Dates	Actual Dates														
	Total Value of Services Procurement				Total 93.86																

*Signature*

*Signature*

*Signature*

*Signature*

*Signature*

*Signature*

*Signature*

*Signature*

*Signature*

**M. M. Al-Amin**  
Senior Branch Officer  
Marketing Department  
Pragati Industries Limited

**CAIT'S**  
CHARTERED ACCOUNTANTS  
101, 102, 103, 104, 105, 106, 107, 108, 109, 110, 111, 112, 113, 114, 115, 116, 117, 118, 119, 120, 121, 122, 123, 124, 125, 126, 127, 128, 129, 130, 131, 132, 133, 134, 135, 136, 137, 138, 139, 140, 141, 142, 143, 144, 145, 146, 147, 148, 149, 150, 151, 152, 153, 154, 155, 156, 157, 158, 159, 160, 161, 162, 163, 164, 165, 166, 167, 168, 169, 170, 171, 172, 173, 174, 175, 176, 177, 178, 179, 180, 181, 182, 183, 184, 185, 186, 187, 188, 189, 190, 191, 192, 193, 194, 195, 196, 197, 198, 199, 200, 201, 202, 203, 204, 205, 206, 207, 208, 209, 210, 211, 212, 213, 214, 215, 216, 217, 218, 219, 220, 221, 222, 223, 224, 225, 226, 227, 228, 229, 230, 231, 232, 233, 234, 235, 236, 237, 238, 239, 240, 241, 242, 243, 244, 245, 246, 247, 248, 249, 250, 251, 252, 253, 254, 255, 256, 257, 258, 259, 260, 261, 262, 263, 264, 265, 266, 267, 268, 269, 270, 271, 272, 273, 274, 275, 276, 277, 278, 279, 280, 281, 282, 283, 284, 285, 286, 287, 288, 289, 290, 291, 292, 293, 294, 295, 296, 297, 298, 299, 300, 301, 302, 303, 304, 305, 306, 307, 308, 309, 310, 311, 312, 313, 314, 315, 316, 317, 318, 319, 320, 321, 322, 323, 324, 325, 326, 327, 328, 329, 330, 331, 332, 333, 334, 335, 336, 337, 338, 339, 340, 341, 342, 343, 344, 345, 346, 347, 348, 349, 350, 351, 352, 353, 354, 355, 356, 357, 358, 359, 360, 361, 362, 363, 364, 365, 366, 367, 368, 369, 370, 371, 372, 373, 374, 375, 376, 377, 378, 379, 380, 381, 382, 383, 384, 385, 386, 387, 388, 389, 390, 391, 392, 393, 394, 395, 396, 397, 398, 399, 400, 401, 402, 403, 404, 405, 406, 407, 408, 409, 410, 411, 412, 413, 414, 415, 416, 417, 418, 419, 420, 421, 422, 423, 424, 425, 426, 427, 428, 429, 430, 431, 432, 433, 434, 435, 436, 437, 438, 439, 440, 441, 442, 443, 444, 445, 446, 447, 448, 449, 450, 451, 452, 453, 454, 455, 456, 457, 458, 459, 460, 461, 462, 463, 464, 465, 466, 467, 468, 469, 470, 471, 472, 473, 474, 475, 476, 477, 478, 479, 480, 481, 482, 483, 484, 485, 486, 487, 488, 489, 490, 491, 492, 493, 494, 495, 496, 497, 498, 499, 500, 501, 502, 503, 504, 505, 506, 507, 508, 509, 510, 511, 512, 513, 514, 515, 516, 517, 518, 519, 520, 521, 522, 523, 524, 525, 526, 527, 528, 529, 530, 531, 532, 533, 534, 535, 536, 537, 538, 539, 540, 541, 542, 543, 544, 545, 546, 547, 548, 549, 550, 551, 552, 553, 554, 555, 556, 557, 558, 559, 560, 561, 562, 563, 564, 565, 566, 567, 568, 569, 570, 571, 572, 573, 574, 575, 576, 577, 578, 579, 580, 581, 582, 583, 584, 585, 586, 587, 588, 589, 590, 591, 592, 593, 594, 595, 596, 597, 598, 599, 600, 601, 602, 603, 604, 605, 606, 607, 608, 609, 610, 611, 612, 613, 614, 615, 616, 617, 618, 619, 620, 621, 622, 623, 624, 625, 626, 627, 628, 629, 630, 631, 632, 633, 634, 635, 636, 637, 638, 639, 640, 641, 642, 643, 644, 645, 646, 647, 648, 649, 650, 651, 652, 653, 654, 655, 656, 657, 658, 659, 660, 661, 662, 663, 664, 665, 666, 667, 668, 669, 670, 671, 672, 673, 674, 675, 676, 677, 678, 679, 680, 681, 682, 683, 684, 685, 686, 687, 688, 689, 690, 691, 692, 693, 694, 695, 696, 697, 698, 699, 700, 701, 702, 703, 704, 705, 706, 707, 708, 709, 710, 711, 712, 713, 714, 715, 716, 717, 718, 719, 720, 721, 722, 723, 724, 725, 726, 727, 728, 729, 730, 731, 732, 733, 734, 735, 736, 737, 738, 739, 740, 741, 742, 743, 744, 745, 746, 747, 748, 749, 750, 751, 752, 753, 754, 755, 756, 757, 758, 759, 760, 761, 762, 763, 764, 765, 766, 767, 768, 769, 770, 771, 772, 773, 774, 775, 776, 777, 778, 779, 780, 781, 782, 783, 784, 785, 786, 787, 788, 789, 790, 791, 792, 793, 794, 795, 796, 797, 798, 799, 800, 801, 802, 803, 804, 805, 806, 807, 808, 809, 810, 811, 812, 813, 814, 815, 816, 817, 818, 819, 820, 821, 822, 823, 824, 825, 826, 827, 828, 829, 830, 831, 832, 833, 834, 835, 836, 837, 838, 839, 840, 841, 842, 843, 844, 845, 846, 847, 848, 849, 850, 851, 852, 853, 854, 855, 856, 857, 858, 859, 860, 861, 862, 863, 864, 865, 866, 867, 868, 869, 870, 871, 872, 873, 874, 875, 876, 877, 878, 879, 880, 881, 882, 883, 884, 885, 886, 887, 888, 889, 890, 891, 892, 893, 894, 895, 896, 897, 898, 899, 900, 901, 902, 903, 904, 905, 906, 907, 908, 909, 910, 911, 912, 913, 914, 915, 916, 917, 918, 919, 920, 921, 922, 923, 924, 925, 926, 927, 928, 929, 930, 931, 932, 933, 934, 935, 936, 937, 938, 939, 940, 941, 942, 943, 944, 945, 946, 947, 948, 949, 950, 951, 952, 953, 954, 955, 956, 957, 958, 959, 960, 961, 962, 963, 964, 965, 966, 967, 968, 969, 970, 971, 972, 973, 974, 975, 976, 977, 978, 979, 980, 981, 982, 983, 984, 985, 986, 987, 988, 989, 990, 991, 992, 993, 994, 995, 996, 997, 998, 999, 1000

**M.D. Siddikur Rahman Dewani**  
Manager & Head of Purchase  
Pragati Industries Limited,  
78, East Nazimuddin, Chittogram.

**শ্রীমতী সীদিকুর রহমান দেবানী**  
ম্যানেজিং অফিসার  
এবং ক্রয় বিভাগের প্রধান  
প্রগতি ইন্ডাস্ট্রিজ লিমিটেড, চট্টগ্রাম।

**ENGR. NURUL AFSEER**  
HEAD OF PRODUCTION STRANDINA  
PRAGATI INDUSTRIES LIMITED (PIL), CHATTGRAM  
PRAGADESH STEEL ENGINEERING CORPORATION

**CAIT'S**  
CHARTERED ACCOUNTANTS  
101, 102, 103, 104, 105, 106, 107, 108, 109, 110, 111, 112, 113, 114, 115, 116, 117, 118, 119, 120, 121, 122, 123, 124, 125, 126, 127, 128, 129, 130, 131, 132, 133, 134, 135, 136, 137, 138, 139, 140, 141, 142, 143, 144, 145, 146, 147, 148, 149, 150, 151, 152, 153, 154, 155, 156, 157, 158, 159, 160, 161, 162, 163, 164, 165, 166, 167, 168, 169, 170, 171, 172, 173, 174, 175, 176, 177, 178, 179, 180, 181, 182, 183, 184, 185, 186, 187, 188, 189, 190, 191, 192, 193, 194, 195, 196, 197, 198, 199, 200, 201, 202, 203, 204, 205, 206, 207, 208, 209, 210, 211, 212, 213, 214, 215, 216, 217, 218, 219, 220, 221, 222, 223, 224, 225, 226, 227, 228, 229, 230, 231, 232, 233, 234, 235, 236, 237, 238, 239, 240, 241, 242, 243, 244, 245, 246, 247, 248, 249, 250, 251, 252, 253, 254, 255, 256, 257, 258, 259, 260, 261, 262, 263, 264, 265, 266, 267, 268, 269, 270, 271, 272, 273, 274, 275, 276, 277, 278, 279, 280, 281, 282, 283, 284, 285, 286, 287, 288, 289, 290, 291, 292, 293, 294, 295, 296, 297, 298, 299, 300, 301, 302, 303, 304, 305, 306, 307, 308, 309, 310, 311, 312, 313, 314, 315, 316, 317, 318, 319, 320, 321, 322, 323, 324, 325, 326, 327, 328, 329, 330, 331, 332, 333, 334, 335, 336, 337, 338, 339, 340, 341, 342, 343, 344, 345, 346, 347, 348, 349, 350, 351, 352, 353, 354, 355, 356, 357, 358, 359, 360, 361, 362, 363, 364, 365, 366, 367, 368, 369, 370, 371, 372, 373, 374, 375, 376, 377, 378, 379, 380, 381, 382, 383, 384, 385, 386, 387, 388, 389, 390, 391, 392, 393, 394, 395, 396, 397, 398, 399, 400, 401, 402, 403, 404, 405, 406, 407, 408, 409, 410, 411, 412, 413, 414, 415, 416, 417, 418, 419, 420, 421, 422, 423, 424, 425, 426, 427, 428, 429, 430, 431, 432, 433, 434, 435, 436, 437, 438, 439, 440, 441, 442, 443, 444, 445, 446, 447, 448, 449, 450, 451, 452, 453, 454, 455, 456, 457, 458, 459, 460, 461, 462, 463, 464, 465, 466, 467, 468, 469, 470, 471, 472, 473, 474, 475, 476, 477, 478, 479, 480, 481, 482, 483, 484, 485, 486, 487, 488, 489, 490, 491, 492, 493, 494, 495, 496, 497, 498, 499, 500, 501, 502, 503, 504, 505, 506, 507, 508, 509, 510, 511, 512, 513, 514, 515, 516, 517, 518, 519, 520, 521, 522, 523, 524, 525, 526, 527, 528, 529, 530, 531, 532, 533, 534, 535, 536, 537, 538, 539, 540, 541, 542, 543, 544, 545, 546, 547, 548, 549, 550, 551, 552, 553, 554, 555, 556, 557, 558, 559, 560, 561, 562, 563, 564, 565, 566, 567, 568, 569, 570, 571, 572, 573, 574, 575, 576, 577, 578, 579, 580, 581, 582, 583, 584, 585, 586, 587, 588, 589, 590, 591, 592, 593, 594, 595, 596, 597, 598, 599, 600, 601, 602, 603, 604, 605, 606, 607, 608, 609, 610, 611, 612, 613, 614, 615, 616, 617, 618, 619, 620, 621, 622, 623, 624, 625, 626, 627, 628, 629, 630, 631, 632, 633, 634, 635, 636, 637, 638, 639, 640, 641, 642, 643, 644, 645, 646, 647, 648, 649, 650, 651, 652, 653, 654, 655, 656, 657, 658, 659, 660, 661, 662, 663, 664, 665, 666, 667, 668, 669, 670, 671, 672, 673, 674, 675, 676, 677, 678, 679, 680, 681, 682, 683, 684, 685, 686, 687, 688, 689, 690, 691, 692, 693, 694, 695, 696, 697, 698, 699, 700, 701, 702, 703, 704, 705, 706, 707, 708, 709, 710, 711, 712, 713, 714, 715, 716, 717, 718, 719, 720, 721, 722, 723, 724, 725, 726, 727, 728, 729, 730, 731, 732, 733, 734, 735, 736, 737, 738, 739, 740, 741, 742, 743, 744, 745, 746, 747, 748, 749, 750, 751, 752, 753, 754, 755, 756, 757, 758, 759, 760, 761, 762, 763, 764, 765, 766, 767, 768, 769, 770, 771, 772, 773, 774, 775, 776, 777, 778, 779, 780, 781, 782, 783, 784, 785, 786, 787, 788, 789, 790, 791, 792, 793, 794, 795, 796, 797, 798, 799, 800, 801, 802, 803, 804, 805, 806, 807, 808, 809, 810, 811, 812, 813, 814, 815, 816, 817, 818, 819, 820, 821, 822, 823, 824, 825, 826, 827, 828, 829, 830, 831, 832, 833, 834, 835, 836, 837, 838, 839, 840, 841, 842, 843, 844, 845, 846, 847, 848, 849, 850, 851, 852, 853, 854, 855, 856, 857, 858, 859, 860, 861, 862, 863, 864, 865, 866, 867, 868, 869, 870, 871, 872, 873, 874, 875, 876, 877, 878, 879, 880, 881, 882, 883, 884, 885, 886, 887, 888, 889, 890, 891, 892, 893, 894, 895, 896, 897, 898, 899, 900, 901, 902, 903, 904, 905, 906, 907, 908, 909, 910, 911, 912, 913, 914, 915, 916, 917, 918, 919, 920, 921, 922, 923, 924, 925, 926, 927, 928, 929, 930, 931, 932, 933, 934, 935, 936, 937, 938, 939, 940, 941, 942, 943, 944, 945, 946, 947, 948, 949, 950, 951, 952, 953, 954, 955, 956, 957, 958, 959, 960, 961, 962, 963, 964, 965, 966, 967, 968, 969, 970, 971, 972, 973, 974, 975, 976, 977, 978, 979, 980, 981, 982, 983, 984, 985, 986, 987, 988, 989, 990, 991, 992, 993, 994, 995, 996, 997, 998, 999, 1000

**Engr. Mst. Morion Parvin**  
Incharge, Dhaka Office  
Pragati Industries Limited.

**Mt. Abdul Kalam Azad, ACS**  
Managing Director (Legal)  
Pragati Industries Ltd  
Bangladesh

**Mt. Siddikur Rahman Zameli**  
Genl. Mgr. of Marketing  
Pragati Industries Limited.

**প্রগতি ইন্ডাস্ট্রিজ লিমিটেড**  
১০১, ১০২, ১০৩, ১০৪, ১০৫, ১০৬, ১০৭, ১০৮, ১০৯, ১১০, ১১১, ১১২, ১১৩, ১১৪, ১১৫, ১১৬, ১১৭, ১১৮, ১১৯, ১২০, ১২১, ১২২, ১২৩, ১২৪, ১২৫, ১২৬, ১২৭, ১২৮, ১২৯, ১৩০, ১৩১, ১৩২, ১৩৩, ১৩৪, ১৩৫, ১৩৬, ১৩৭, ১৩৮, ১৩৯, ১৪০, ১৪১, ১৪২, ১৪৩, ১৪৪, ১৪৫, ১৪৬, ১৪৭, ১৪৮, ১৪৯, ১৫০, ১৫১, ১৫২, ১৫৩, ১৫৪, ১৫৫, ১৫৬, ১৫৭, ১৫৮, ১৫৯, ১৬০, ১৬১, ১৬২, ১৬৩, ১৬৪, ১৬৫, ১৬৬, ১৬৭, ১৬৮, ১৬৯, ১৭০, ১৭১, ১৭২, ১৭৩, ১৭৪, ১৭৫, ১৭৬, ১৭৭, ১৭৮, ১৭৯, ১৮০, ১৮১, ১৮২, ১৮৩, ১৮৪, ১৮৫, ১৮৬, ১৮৭, ১৮৮, ১৮৯, ১৯০, ১৯১, ১৯২, ১৯৩, ১৯৪, ১৯৫, ১৯৬, ১৯৭, ১৯৮, ১৯৯, ২০০, ২০১, ২০২, ২০৩, ২০৪, ২০৫, ২০৬, ২০৭, ২০৮, ২০৯, ২১০, ২১১, ২১২, ২১৩, ২১৪, ২১৫, ২১৬, ২১৭, ২১৮, ২১৯, ২২০, ২২১, ২২২, ২২৩, ২২৪, ২২৫, ২২৬, ২২৭, ২২৮, ২২৯, ২৩০, ২৩১, ২৩২, ২৩৩, ২৩৪, ২৩৫, ২৩৬, ২৩৭, ২৩৮, ২৩৯, ২৪০, ২৪১, ২৪২, ২৪৩, ২৪৪, ২৪৫, ২৪৬, ২৪৭, ২৪৮, ২৪৯, ২৫০, ২৫১, ২৫২, ২৫৩, ২৫৪, ২৫৫, ২৫৬, ২৫৭, ২৫৮, ২৫৯, ২৬০, ২৬১, ২৬২, ২৬৩, ২৬৪, ২৬৫, ২৬৬, ২৬৭, ২৬৮, ২৬৯, ২৭০, ২৭১, ২৭২, ২৭৩, ২৭৪, ২৭৫, ২৭৬, ২৭৭, ২৭৮, ২৭৯, ২৮০, ২৮১, ২৮২, ২৮৩, ২৮৪, ২৮৫, ২৮৬, ২৮৭, ২৮৮, ২৮৯, ২৯০, ২৯১, ২৯২, ২৯৩, ২৯৪, ২৯৫, ২৯৬,

Name of Ministry: Ministry of Industries  
 Name of Division: Bangladesh Steel & Engineering Corporation (BSEC)  
 Name of Procuring Entity: Pragati Industries Ltd.

Annual Procurement Plan(2025-2026) for Services

Budget: Development

Pack- age No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Est'd Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	SD-1 Feasibility study, DPP plan, drawing, Design, BOQ etc for Consultant Fee for establishment of New Factory, steel structure Building at P/L Factory Barabunda		1,00,000 sft	EGP & OTM (National)	Managing Director /Board Of Directors	PL's Own fund	10.00		15-07-2025	17-07-2025	07-08-2025	14-08-2025	21-08-2025	28-08-2025	11-09-2025	09-10-2025		01-02-2026
							Total:10.00											

*Abdullah*  
 Md. Siddikur Rahman Dewan  
 Senior Branch Officer  
 Marketing Department  
 Pragati Industries Limited

*SZ*  
 Md. Siddikur Rahman Dewan  
 Manager & Head of Purchase  
 Pragati Industries Limited  
 78, East Nasirabad I/A, Chittogram.

*ENR*  
 ENGR. NURUL AFSEER  
 HEAD OF PRODUCTION SIMKUNDA  
 PRAGATI INDUSTRIES LIMITED (P/L) CHATTGRAM  
 KAPPA AFSEER STEEL & ENGINEERING CORPORATION

*MD*  
 Md. Saikat Rahman Jamil  
 Deputy General Manager &  
 Head of Marketing  
 Pragati Industries Limited

*Md. Abul Kalam Akbar*  
 Managing Director (Admin)  
 Pragati Industries Ltd  
 Bangladesh

*Engr. Mst. Moriom Parvin*  
 Incharge, Dhaka Office  
 Pragati Industries Limited