



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
সরঞ্জাম নিয়ন্ত্রক (পূর্ব) এর দপ্তর
বাংলাদেশ রেলওয়ে
সিআরবি, চট্টগ্রাম-৪০০০।
www.railway.gov.bd

নং-৫৪.০১.১৫০০.১১৭.০৫.০০১.২৪-

তারিখঃ ১৪ শ্রাবণ, ১৪৩১।
২৯ জুলাই, ২০২৪।

বিষয়: সরঞ্জাম নিয়ন্ত্রক (পূর্ব) দপ্তরের রাজস্ব বাজেটের অধীন বার্ষিক ক্রয় পরিকল্পনা (এপিপি) প্রেরণ প্রসঙ্গে।

সরঞ্জাম নিয়ন্ত্রক (পূর্ব), বাংলাদেশ রেলওয়ে, সিআরবি, চট্টগ্রাম এর ২০২৪-২৫ অর্থ বৎসরের রাজস্ব বাজেটের অধীন বিশেষ কার্যক্রম এর অর্থনৈতিক কোড ৪১২৭১০১ (ষ্টোর পারচেজ রেলওয়ে) খাতে এবং সাধারণ প্রশাসন (পরিচালন) বাজেট খাতের বিভিন্ন অর্থনৈতিক কোডে ক্রয়তব্য পণ্যের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

২। উল্লেখ্য যে, অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (এপিপি) মন্ত্রণালয়ে প্রেরণ করা হলে ১ম কিস্তির অর্থ ছাড় দেওয়া হবে। এছাড়া APA বাস্তবায়নের জন্য এই APP বাংলাদেশ রেলওয়ের ওয়েবসাইটে প্রকাশ করার বাধ্যবাধকতা রয়েছে।

সংযুক্তি: বর্ণনামতে ৮২ (বিরশি) পাতা।

- ১। বিশেষ কার্যক্রমের এপিপি ৭৯ (উনআশি) পাতা।
- ২। সাধারণ প্রশাসন (পরিচালন) কার্যক্রমের এপিপি ০৩ (তিন) পাতা।

(প্রকৌ: মো: আনোয়ারুল ইসলাম)
সরঞ্জাম নিয়ন্ত্রক (পূর্ব) (অঃ দাঃ)
☎ ০১৭১১-৬৯১৬৫২

অতিরিক্ত মহাপরিচালক (আরএস)

বাংলাদেশ রেলওয়ে

রেলভবন, ঢাকা।

[দৃষ্টি আকর্ষণ: উপ পরিচালক (বাজেট), বাংলাদেশ রেলওয়ে, রেলভবন, ঢাকা]

সদয় অবগতির জন্য অনুলিপি (জ্যেষ্ঠতার ভিত্তিতে নয়):

- ১। মহাব্যবস্থাপক (পূর্ব), বাংলাদেশ রেলওয়ে, সিআরবি, চট্টগ্রাম।
- ২। অতিরিক্ত মহাপরিচালক (আরএস), বাংলাদেশ রেলওয়ে, রেলভবন, ঢাকা।
- ৩। প্রধান সরঞ্জাম নিয়ন্ত্রক, বাংলাদেশ রেলওয়ে, পাহাড়তলী, চট্টগ্রাম।
- ৪। এফএএন্ডসিএও (পূর্ব), বাংলাদেশ রেলওয়ে, সিআরবি, চট্টগ্রাম।
- ৫। সহকারী সচিব, বাস্তবায়ন, পরিবীক্ষন ও মূল্যায়ন-১ শাখা, রেলপথ মন্ত্রণালয়, ঢাকা।
- ৬। প্রধান সংকেত ও টেলিযোগাযোগ প্রকৌশলী (টেলিকম), বাংলাদেশ রেলওয়ে, রেলভবন, ঢাকা - এপিপিটি বাংলাদেশ রেলওয়ের ওয়েব সাইটে প্রকাশের অনুরোধসহ পিডিএফ ফরমেটে ই-মেইলের মাধ্যমে (ictbr@railway.gov.bd) প্রেরণ করা হলো।

Government of the People's Republic of Bangladesh
Office of the Controller of Stores (East)
Bangladesh Railway
CRB, Chattogram-4000

Summary of Annual Procurement Plan (APP)

Procuring Entity : COS(East)

Financial Year: 2024-2025

DDO ID: 1510320132284

কার্যক্রম: ১২০০০২৮০৫ মূল্যবোধী অনিশ্চিত কার্যক্রম

Economical code: 4127101 (Store Purchase Railway)

Sl.	Class	Class Details	Total Number of Stock items Procurable by COS (East)	Number of Items included in APP	Currency	Total Annual Budget Required to Procure	Remarks
1	112	(GB-1)-Hardware Materials	91	91	BDT	37,91,972.43	
2	137	(GB-2) - Oil & Petrol composition	5	0	BDT	0.00	
3	113	(GB-3)-Leather Goods & canvases etc	22	22	BDT	72,15,669.00	
4	142	(EC-2) Vehicle and Accessories	4	0	BDT	0.00	
5	127	(F-1) - Building Materials	59	55	BDT	20,53,331.00	
6	111	(GA) - Small Hand tools	33	33	BDT	18,41,047.00	
7	108	(EB5)- Rubber Fittings of C&W	1	1	BDT	1,16,250.00	
8	109	(EB6)- Floor and Inside Materials of C&W	5	5	BDT	92,73,070.00	
9	118	(GB-7)- Fuel oil (Petrol, Kerosene etc.)	3	3	BDT	47,68,440.00	
10	144	(GB-9)- Cloth, Clothing & Personal Equipment, Fire protection tools and Equipment	12	12	BDT	27,45,977.50	
11	120	(GB-10)- Fire bricks, Fire clay, etc other than oils & greases	60	60	BDT	1,77,68,272.83	
12	130	(HB-2)-Train lighting materials	51	51	BDT	51,99,857.00	
13	135	HD- Electircal Fittings	82	82	BDT	95,65,210.00	
14	133	(HB-3)-Electric Instrument: A-meter, Volt-meter, watt meter etc.	0	0	BDT	0.00	
15	138	(HB-4) - Signaling materials (Electrical)	1	1	BDT	28,85,116.00	
16	134	(HC)- Electric Transmission and distribution materials	0	0	BDT	0.00	
17	139	(HE) - Telegraph & Telephone materials	0	0	BDT	0.00	
18	131	(ICT)- Computer Hardware, software, information and communication materials, CCTV surveillance, screening nad security system etc.	0	0	BDT	0.00	
19	146	(CH) Chemical for testing laboratories, washing plants, coolants and cleaning Reagrnts, Macro-organisms for Bio-Toilets etc.	0	0	BDT	0.00	
20	104(A)	EB-1(A)- Railway Carriage and Wagon Under Frarnis arrel Components (Only Nut,Bolt, Washer, Pin, Sscrw items)	15	15	BDT	61,93,541.99	
Grand Total =			444	431		7,34,17,764.75	

২৮/৭/২৪
প্র:সহ: (ক্রয়)

২৮/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৮/৭/২৪
সিওএস (পূর্ব)

২৮-০৭-২৪
সিনি: এসিওএস (সদর) (পূর্ব)

২৮/৭/২৪
জিএম (পূর্ব)

Bangladesh Railway

Annual Procurement Plan (Class-Wise Summary)

(Goods)

Ministry/ Division

Agency

Procuring Entity Name & Code

Ministry of Railways, Railway Division

Bangladesh Railway

Controller of Stores (East)

Financial Year: 2024-25

Budget: Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of funds	Estimated Cost (In BDT)	Time Code for Process	Start Preparation of T. Document	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1(112)/01 to 91 (91 Packages)	Hardware Materials	Nos	91 Items	OTM/LTM/DPM	AO as per DoFP	GoB	37,91,972.43	Planned Dates	N/A								
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3(113)/01 to 22 (22 Packages)	Leather Goods & canvases etc	Nos	22 Items	OTM/LTM/DPM	AO as per DoFP	GoB	72,15,669.00	Planned Dates	N/A								
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/01 to 55 (55 Packages)	Building Materials	Nos	55 Items	OTM/LTM/DPM	AO as per DoFP	GoB	20,53,331.00	Planned Dates	N/A								
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/01 to 33 (33 Packages)	Small Hand tools	Nos	33 Items	OTM/LTM/DPM	AO as per DoFP	GoB	18,41,047.00	Planned Dates	N/A								
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									

26/12/24
প্রঃসহঃ (ক্রয়)

26/09/24
এসিওএস (সদর) (পূর্ব)

28-07-2024
সিনিঃ এসিওএস (সদর) (পূর্ব)

26/09/24
সিওএস (পূর্ব)

29/7/24
জিএম (পূর্ব)

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of funds	Estimated Cost (In BDT)	Time Code for Process	Start Preparation of T Document	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
EB-5 (108)/01 (01 Package)	Railway Rubber Fittings of carriage and wagon	Nos.	01 Item	OTM/LTM/DPM	AO as per DoFP	GoB	1,16,250.00	Planned Dates Palanned Days Actual Dates	N/A	0	21	21	7	7	14	70	60
EB-5 (109)/01 to 05 (05 Packages)	Railway Floor and Inside Materials of carriage and wagon	Nos.	05 Items	OTM/LTM/DPM	AO as per DoFP	GoB	92,73,070.00	Planned Dates Palanned Days Actual Dates	N/A	0	21	21	7	7	14	70	60
GB-7(118)/01 to 03 (03 Packages)	Fuel oil (Petrol, Kerosene etc.)	Nos.	03 Items	OTM/LTM/DPM	AO as per DoFP	GoB	47,68,440.00	Planned Dates Palanned Days Actual Dates	N/A	0	21	21	7	7	14	70	60
GB-9-(144)/01 to 12 (12 Packages)	Cloth, Clothing & Personal Equipment, Fire protection tools and Equipment	Nos.	12 Items	OTM/LTM/DPM	AO as per DoFP	GoB	27,45,977.50	Planned Dates Palanned Days Actual Dates	N/A	0	21	21	7	7	14	70	60
GB-10(120)/01 to 60 (60 Packages)	Fire bricks, Fire clay, etc other than oils & greases	Nos.	60 Items	OTM/LTM/DPM	AO as per DoFP	GoB	1,77,68,272.83	Planned Dates Palanned Days Actual Dates	N/A	0	21	21	7	7	14	70	60
HB-2(130)/01 to 51 (51 Packages)	Train lighting materials	Nos.	51 Items	OTM/LTM/DPM	AO as per DoFP	GoB	51,99,867.00	Planned Dates Palanned Days Actual Dates	N/A	0	21	21	7	7	14	70	60

26/12/28
প্রসিঃ (ক্রঃ)

26/01/29
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনিঃ এসিওএস (সদর) (পূর্ব)

28/07/24
সিওএস (পূর্ব)

29/7/24
জিএস (পূর্ব)

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of funds	Estimated Cost (In BDT)	Time Code for Process	Start Preparation of T Document	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD-(135)/01 to 82 (82 Packages)	Electircal Fittings	Nos	82 Items	OTM/LTM/DPM	AO as per DoFP	GoB	95,65,210.00	Planned Dates	N/A								
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-4(138)/01 (1 Package)	Fire bricks, Fire clay, etc other than oils & greases	Nos	01 Items	OTM/LTM/DPM	AO as per DoFP	GoB	28,85,116.00	Planned Dates	N/A								
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB1-A (104)/01 to 15 (145 Packages)	EB-1(A)- Railway Carriage and Wagon Undcr Fraims and Components (Only Nut,Bolt, Washer, Pin, Srerw items)	Nos.	15 Items	OTM/LTM/DPM	AO as per DoFP	GoB	61,93,541.99	Planned Dates	N/A								
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total = 431 Packages				Total APP Value (BDT) =		7,34,17,764.75											

- As BR has to maintain a huge inventory for maintenance of its rolling stocks, Stores Department has to procure approximately 6000 to 7000 different types of materials with varied quantities every year. Considering the size of the inventory of Bangladesh Railway and the complexity of procurement (variety, volume, nature and frequency) the CPTU has agreed [Letter no. IMED/CPTU/PPRP0201(Part-70/380, Dated 31/08/2005 (attached)] to prepare the APP in the prescribed table by dividing the items to be procured according to the class determining possible total procurable items and probable total value for the class. CPTU has also suggested to prepare case-by-case revised APP to update/accommodate Procurement Method/Time/Quantity etc. for the actual procurement getting approval from the competent Approving Authority.
- Experience has been considered for fixing total probable procurable items while preparing this APP. Specific item details with quantity and dates shall be mentioned in the case-by-case revised APP.
- Actual APP shall be prepared after getting actual demand of materials. Actual demand is generated through computerised online database software and according to BR Inventory Management Policy following Reorder Point System (REOPT) which is practised in BR stores purchases for long. REOPT is based on actual consumption of materials and it is generated round the year. Therefore, Actual procurable items, quantities and time are unpredictable during preparation of this APP. Date of invitation for tender shall be within 30 days of getting actual demand and column-12 to column-18 shall be filled up accordingly.
- Items, Quantities and Time may vary in the actual demand (Purchase Indent/ Requisition) as actual consumption may vary for maintenance of rolling stocks and operations of railways. This APP shall be revised 'case-by-case' before invitation for tenders.

০২৬/১২/০৮
প্রঃসহঃ (ক্রয়)

২৬/০৮/০৮
এসিওএস (সদর) (পূর্ব)

২৮-০৭-২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৮/০৮/০৮
সিওএস (পূর্ব)

২৮/০৮/০৮
জিএস (পূর্ব)

Bangladesh Railway

Annual Procurement Plan (Goods)

Ministry/ Division : Railway Division, Ministry of Railway
Agency : Bangladesh Railway
Procuring Entity Name & Code : Controller of Stores (East)
APP ID:

Financial Year: 2024-25
Budget: Revenue

Package No	Description of Package	UoM	Quantity	Procurement Method and Package Type	Contract Approving Authority	Source of funds	Estimated Cost (Tk.)	Time Code for Process	Start Preparation of T Document	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1/(112)/01	Bolt MS Black hex head with nut Size 1.1/2"x5/8"	Kg	250	LTM (NCT)	COS(E)	GoB	BDT 58,437.50	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/02	Bolt MS Black hex head with nut Size 2.1/4"x5/8"	Kg	200	LTM (NCT)	COS(E)	GoB	BDT 43,900.00	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/03	Bolt MS Black hex head with nut Size 6"x3/4"	Kg	200	LTM (NCT)	COS(E)	GoB	BDT 51,000.00	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/04	Screw Wood M/S CSK Head 1/2" No-6	Gross	70	LTM (NCT)	COS(E)	GoB	BDT 297.50	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 153,635.00										

২৮/৭/২৪
প্র:সহ: (ক্রয়)

২৮/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৮-০৭-২৪
সিনি: এসিওএস (সদর) (পূর্ব)

২৮/৭/২৪
সিওএস (পূর্ব)

২৮/৭/২৪
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1/(112)/05	Nut Hex Screw M/S Black Size-1/2"	Kg	100	LTM (NCT)	COS(E)	GoB	BDT 5,700.00	Planned Dates	N/A	12-Aug-24	2-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	21-Oct-24		20-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/06	Nuts Hex Screw M/S Black Size-5/8"	Kg	40	LTM (NCT)	COS(E)	GoB	BDT 837.60	Planned Dates	N/A	12-Aug-24	2-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	21-Oct-24		20-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/07	Bolts M/S Black Hex Head With Nuts 1 1/2" x 1/4"	Kg	400	LTM (NCT)	COS(E)	GoB	BDT 32,400.00	Planned Dates	N/A	12-Aug-24	2-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	21-Oct-24		20-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/08	Pin Splite M/S 1" x 1/16"	Dozen	50	LTM (NCT)	COS(E)	GoB	BDT 2,250.00	Planned Dates	N/A	12-Aug-24	2-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	21-Oct-24		20-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/09	Pin Splits M/S Size 2inch x 1/8inch	Dozen	500	LTM (NCT)	COS(E)	GoB	BDT 65,000.00	Planned Dates	N/A	12-Aug-24	2-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	21-Oct-24		20-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/10	Pin Splits M/S Size-3"x1/8"	Dozen	70	LTM (NCT)	COS(E)	GoB	BDT 3,500.00	Planned Dates	N/A	12-Aug-24	2-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	21-Oct-24		20-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/11	Pin Splits M/S Size-2" x 3/16"	Dozen	301	LTM (NCT)	COS(E)	GoB	BDT 25,163.60	Planned Dates	N/A	12-Aug-24	2-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	21-Oct-24		20-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 134,851.20										

26/11/28
প্রঃসহঃ (ক্রয়)

26/11/28
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনিঃ এসিওএস (সদর) (পূর্ব)

28/09/28
সিওএস (পূর্ব)

28/11/24
জিওএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1/(112)/12	Pin Splits M/S Size-21/2" x 3/16"	Dozen	320	LTM (NCT)	COS(E)	GoB	BDT 28,800.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/13	Pin Splits M/S Size-3"x3/16"	Dozen	225	LTM (NCT)	COS(E)	GoB	BDT 33,750.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/14	Pin Splits M/S Size-31/2"x 3/16"	Dozen	500	LTM (NCT)	COS(E)	GoB	BDT 79,500.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/15	Pin Splits M/S Size-2.1/2 Inch x 1/4 Inch	Dozen	500	LTM (NCT)	COS(E)	GoB	BDT 43,320.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/16	Pin Splits M/S Size-4"x1/4"	Dozen	270	LTM (NCT)	COS(E)	GoB	BDT 35,100.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/17	Pin Splits M/S Size-4x 5/16 inch	Dozen	500	OTM (NCT)	COS(E)	GoB	BDT 124,500.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/18	Pin Splits M/S Size-3"x3/8"	Dozen	200	LTM (NCT)	COS(E)	GoB	BDT 23,040.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 368,010.00										

২৮/৭/২৪
প্র:সহ: (ক্রয়)

২৮/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৮-০৭-২৪
সিনি: এসিওএস (সদর) (পূর্ব)

২৮/৭/২৪
সিওএস (পূর্ব)

২৮/৭/২৪
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1/(112)/19	Pin Splits M/S Size-4"x3/8"	Dozen	60	LTM (NCT)	COS(E)	GoB	BDT 16,800.00	Planned Dates	N/A	25-Aug-24	15-Sep-24	6-Oct-24	13-Oct-24	20-Oct-24	3-Nov-24		2-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/20	Pin Splits M/S Size-4 1/2" x 3/8"	Dozen	293	LTM (NCT)	COS(E)	GoB	BDT 84,970.00	Planned Dates	N/A	25-Aug-24	15-Sep-24	6-Oct-24	13-Oct-24	20-Oct-24	3-Nov-24		2-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/21	Rivets M/S Black CSK Head Size-5"	Kg	113	LTM (NCT)	COS(E)	GoB	BDT 16,837.00	Planned Dates	N/A	25-Aug-24	15-Sep-24	6-Oct-24	13-Oct-24	20-Oct-24	3-Nov-24		2-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/22	Rivet M/S Black Pan Head Size-2"x1/4"	Kg	510	LTM (NCT)	COS(E)	GoB	BDT 53,550.00	Planned Dates	N/A	25-Aug-24	15-Sep-24	6-Oct-24	13-Oct-24	20-Oct-24	3-Nov-24		2-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/23	Rivets M/S Black Pan Head Size-2 1/2 x1/2 inch	Kg	1500	OTM (NCT)	COS(E)	GoB	BDT 147,000.00	Planned Dates	N/A	2-Sep-24	23-Sep-24	14-Oct-24	21-Oct-24	28-Oct-24	11-Nov-24		10-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/24	Rivets M/S Black Pan Head 3"x1/2"	Kg	627	LTM (NCT)	COS(E)	GoB	BDT 55,483.23	Planned Dates	N/A	2-Sep-24	23-Sep-24	14-Oct-24	21-Oct-24	28-Oct-24	11-Nov-24		10-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/25	Rivets M/S Black Pan Head Size-1 1/4"x5/8"	Kg	455	LTM (NCT)	COS(E)	GoB	BDT 15,015.00	Planned Dates	N/A	2-Sep-24	23-Sep-24	14-Oct-24	21-Oct-24	28-Oct-24	11-Nov-24		10-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 389,655.23										

26/9/28
প্রঃসহঃ (এসস)

এসিওএস (সদর) (পূর্ব)

সিনিঃ এসিওএস (সদর) (পূর্ব)

সিওএস (পূর্ব)

জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1/(112)/26	Rivets M/S Black Pan Head 1 1/2"x5/8"	Kg	570	LTM (NCT)	COS(E)	GoB	BDT 45,030.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/27	Rivets M/S Black Pan Head Size-2"x5/8"	Kg	7500	LTM (NCT)	COS(E)	GoB	BDT 92,250.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/28	Rivets M/S Black Pan Head 1 3/8"x1/4"	Kg	3000	OTM (NCT)	COS(E)	GoB	BDT 300,000.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/29	Bolts M/S Black Hex Head With Nuts Size-2" x 1/4"	Kg	126	LTM (NCT)	COS(E)	GoB	BDT 18,656.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/30	Bolts M/S Black Hex Head With Nuts 2 1/2"x1/4"	Kg	60	LTM (NCT)	COS(E)	GoB	BDT 6,480.00	Planned Dates	N/A	20-Sep-24	11-Oct-24	1-Nov-24	8-Nov-24	15-Nov-24	29-Nov-24		28-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/31	Bolts M/S Black Hex Head With Nuts 3"x1/4"	Kg	65	LTM (NCT)	COS(E)	GoB	BDT 9,100.00	Planned Dates	N/A	20-Sep-24	11-Oct-24	1-Nov-24	8-Nov-24	15-Nov-24	29-Nov-24		28-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
							BDT 437,288.00										

26/9/28
প্রঃসহঃ (ক্রয়)

26/9/28
এসিওএস (সদর) (পূর্ব)

28.07.24
সিনিঃ এসিওএস (সদর) (পূর্ব)

26/9/28
সিওএস (পূর্ব)

29/7/24
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1/(112)/32	Bolts M/S Black Hex Head With Nuts Size-1"x5/16"	Kg	18	LTM (NCT)	COS(E)	GoB	BDT 2,160.00	Planned Dates	N/A	20-Sep-24	11-Oct-24	1-Nov-24	8-Nov-24	15-Nov-24	29-Nov-24		28-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/33	Bolts M/S Black Hex Head With Nuts 11/2"x5/16"	Kg	6	LTM (NCT)	COS(E)	GoB	BDT 750.00	Planned Dates	N/A	20-Sep-24	11-Oct-24	1-Nov-24	8-Nov-24	15-Nov-24	29-Nov-24		28-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/34	Bolts M/S Black Hex Head With Nuts 2"x5/16"	Kg	4	LTM (NCT)	COS(E)	GoB	BDT 420.00	Planned Dates	N/A	28-Sep-24	19-Oct-24	9-Nov-24	16-Nov-24	23-Nov-24	7-Dec-24		5-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/35	Bolts M/S Black Hex Head With Nuts 11/2"x3/8"	Kg	113	LTM (NCT)	COS(E)	GoB	BDT 11,865.00	Planned Dates	N/A	28-Sep-24	19-Oct-24	9-Nov-24	16-Nov-24	23-Nov-24	7-Dec-24		5-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/36	Bolts M/S Black Hex Head With Nuts 2"x3/8"	Kg	150	LTM (NCT)	COS(E)	GoB	BDT 17,100.00	Planned Dates	N/A	28-Sep-24	19-Oct-24	9-Nov-24	16-Nov-24	23-Nov-24	7-Dec-24		5-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/37	Bolts M/S Black Hex Head With Nuts 11/2x1/2 inch	Kg	749	LTM (NCT)	COS(E)	GoB	BDT 98,119.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 128,254.00										

26/09/24
প্রঃসহঃ (ক্রয়)

26/09/24
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনিঃ এসিওএস (সদর) (পূর্ব)

26/09/24
সিওএস (পূর্ব)

জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1/(112)/38	Bolts M/S Black Hex Head With Nuts 13/4"x1/2"	Kg	116	LTM (NCT)	COS(E)	GoB	BDT 14,486.80	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/39	Bolts M/S Black Hex Head With Nuts 2 x 1/2 inch	Kg	1500	LTM (NCT)	COS(E)	GoB	BDT 144,000.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/40	Bolts M/S Black Hex Head With Nuts 21/2"x1/2"	Kg	704	LTM (NCT)	COS(E)	GoB	BDT 62,656.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/41	Bolts M/S Black Hex Head With Nuts 3"x1/2"	Kg	227	LTM (NCT)	COS(E)	GoB	BDT 21,792.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/42	Bolts M/S Black Hex Head With Nuts Size 3"x5/8"	Kg	420	LTM (NCT)	COS(E)	GoB	BDT 55,020.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/43	Bolts M/S Black Hex Head With Nuts 31/2 x5/8 Inch	kg	136	LTM (NCT)	COS(E)	GoB	BDT 16,320.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 314,274.80										

26/12/28
প্রঃসহঃ (ক্রয়)

26/09/24
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনিঃ এসিওএস (সদর) (পূর্ব)

26/09/24
সিওএস (পূর্ব)

26/11/24
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1/(112)/44	Bolts M/S Black Hex Head With Nuts 4"x5/8"	kg	136	LTM (NCT)	COS(E)	GoB	BDT 5,195.20	Planned Dates	N/A	3-Oct-24	24-Oct-24	14-Nov-24	21-Nov-24	28-Nov-24	12-Dec-24		10-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/45	Bolts M/S Black Hex Head With Nuts Size 8"x5/8"	Kg	52	LTM (NCT)	COS(E)	GoB	BDT 5,720.00	Planned Dates	N/A	3-Oct-24	24-Oct-24	14-Nov-24	21-Nov-24	28-Nov-24	12-Dec-24		10-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/46	Bolts M/S Black Hex Head With Nuts Size 21/4"x3/4"	Kg	272	LTM (NCT)	COS(E)	GoB	BDT 27,744.00	Planned Dates	N/A	3-Oct-24	24-Oct-24	14-Nov-24	21-Nov-24	28-Nov-24	12-Dec-24		10-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/47	Bolts M/S Black Hex Head With Nuts 21/2"x3/4"	Kg	573	LTM (NCT)	COS(E)	GoB	BDT 68,187.00	Planned Dates	N/A	3-Oct-24	24-Oct-24	14-Nov-24	21-Nov-24	28-Nov-24	12-Dec-24		10-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/48	Bolts M/S Black Hex Head With Nuts 3"x3/4"	Kg	1000	LTM (NCT)	COS(E)	GoB	BDT 125,580.00	Planned Dates	N/A	3-Oct-24	24-Oct-24	14-Nov-24	21-Nov-24	28-Nov-24	12-Dec-24		10-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/49	Bolts M/S Black Hex Head With Nuts 31/2"x3/4"	Kg	735	LTM (NCT)	COS(E)	GoB	BDT 94,080.00	Planned Dates	N/A	3-Oct-24	24-Oct-24	14-Nov-24	21-Nov-24	28-Nov-24	12-Dec-24		10-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/50	Bolts M/S Black Hex Head With Nuts Size-4 x 3/4 Inch	Kg	200	LTM (NCT)	COS(E)	GoB	BDT 22,800.00	Planned Dates	N/A	3-Oct-24	24-Oct-24	14-Nov-24	21-Nov-24	28-Nov-24	12-Dec-24		10-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 349,306.20										

২৬/১২/২৪
প্রঃসহঃ (ক্রয়)

২৬/১০/২৪
এসিওএস (সদর) (পূর্ব)

২৪-০৭-২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৪/০৭/২৪
সিওএস (পূর্ব)

২৪/০৭/২৪
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB- 1/(112)/51	Bolts M/S Black Hex Head With Nuts 41/2"x3/4"	kg	113	LTM (NCT)	COS(E)	GoB	BDT 12,882.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB- 1/(112)/52	Bolts M/S Black Hex Head With Nuts 3"x1"	Kg	250	LTM (NCT)	COS(E)	GoB	BDT 28,000.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB- 1/(112)/53	Bolts M/S Black Hex Head With Nuts 2"x5/8"	Kg	480	LTM (NCT)	COS(E)	GoB	BDT 62,400.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB- 1/(112)/54	Bolts M/S Black Hex Head With Nuts 21/2 x 5/8 inch	Kg	350	LTM (NCT)	COS(E)	GoB	BDT 38,017.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB- 1/(112)/55	Bolts M/S Black Hex Head With Nuts 4"x1/2"	Kg	100	LTM (NCT)	COS(E)	GoB	BDT 9,800.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB- 1/(112)/56	Bolts M/S Black Hex Head With Nuts Size 41/2"x1/2"	Kg	40	LTM (NCT)	COS(E)	GoB	BDT 3,600.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB- 1/(112)/57	Bolts M/S Black Hex Head With Nuts 21/2"x5/16"	Kg	75	LTM (NCT)	COS(E)	GoB	BDT 9,000.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 163,699.00										

২৬/১১/২৪
প্রঃসহঃ (ফ্রয়)

২৬/১১/২৪
এসিওএস (সদর) (পূর্ব)

২৪-০৭-২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৪/১১/২৪
সিওএস (পূর্ব)

২৪/১১/২৪
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1/(112)/59	MS Black Hexagonal Bolt Without Nut Size-M-16x40x2-11/8" Drill On Bolt Head	Nos	1800	LTM (NCT)	COS(E)	GoB	BDT 28,260.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/58	Hex Head Bolts Size-M-16x25 Din/934	Kg	120	LTM (NCT)	COS(E)	GoB	BDT 28,200.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/59	Bolts M/S Black Hex Head Size-24 x 110 mm	Nos	50	LTM (NCT)	COS(E)	GoB	BDT 6,250.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/60	Bolts M/S Black Hex Head With Nuts 21/2"x3/8"	Kg	80	LTM (NCT)	COS(E)	GoB	BDT 10,640.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/61	Bolts M/S Black Hex Head with Nuts 12"x3/4"	Kg	300	LTM (NCT)	COS(E)	GoB	BDT 36,300.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/62	Bolts M/S Black Hex Head With Nuts 3"x3/8"	Kg	102	LTM (NCT)	COS(E)	GoB	BDT 9,180.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 118,830.00										

২৮/১১/২৪
প্র:সহ: (ক্রয়)

২৮/১১/২৪
এসিওএস (সদর) (পূর্ব)

২৮-০৭-২৪
সিনি: এসিওএস (সদর) (পূর্ব)

২৮/১১/২৪
সিওএস (পূর্ব)

২৮/১১/২৪
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1/(112)/63	Pin Split M/S 2"x1/4"	Dozen	175	LTM (NCT)	COS(E)	GoB	BDT 1,225.00	Planned Dates	N/A	15-Oct-24	5-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	24-Dec-24		22-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/64	Pin Splits M/S Size-3"x1/4"	Dozen	308	LTM (NCT)	COS(E)	GoB	BDT 52,360.00	Planned Dates	N/A	15-Oct-24	5-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	24-Dec-24		22-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/65	Pin Splits M/S 21/2 x 5/16 inch	Dozen	5500	LTM (NCT)	COS(E)	GoB	BDT 110,000.00	Planned Dates	N/A	15-Oct-24	5-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	24-Dec-24		22-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/66	Pin Splits M/S Size 3"x5/16"	Dozen	549	LTM (NCT)	COS(E)	GoB	BDT 56,822.05	Planned Dates	N/A	15-Oct-24	5-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	24-Dec-24		22-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/67	Bucket Fire M/S Galvanized 3 Gallon Cap	Nos	60	LTM (NCT)	COS(E)	GoB	BDT 13,740.00	Planned Dates	N/A	15-Oct-24	5-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	24-Dec-24		22-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/68	Hinges Butt M/S 3"x2"	Nos	1000	LTM (NCT)	COS(E)	GoB	BDT 17,000.00	Planned Dates	N/A	15-Oct-24	5-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	24-Dec-24		22-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 251,147.05										

26/12/28
প্রঃসহঃ (ফয়)

26/09/28
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনিঃ এসিওএস (সদর) (পূর্ব)

26/09/2028
সিওএস (পূর্ব)

29/7
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1/(112)/69	Hinges Butt M/S Size-4"x21/2"	Nos	275	LTM (NCT)	COS(E)	GoB	BDT 11,000.00	Planned Dates	N/A	20-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24		27-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/70	Nut Hex Screw M/S Black Size-3/8"	Kg	57	LTM (NCT)	COS(E)	GoB	BDT 7,353.00	Planned Dates	N/A	20-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24		27-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/71	Nuts Hex Screwed M/S Black 3/4"	Kg	168	LTM (NCT)	COS(E)	GoB	BDT 9,660.00	Planned Dates	N/A	20-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24		27-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/72	Nuts Hex Screwed M/S Black 1 1/4"	Kg	454	LTM (NCT)	COS(E)	GoB	BDT 99,518.00	Planned Dates	N/A	20-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24		27-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/73	Tack Iron Tinned 1/2"	Kg	70	LTM (NCT)	COS(E)	GoB	BDT 17,500.00	Planned Dates	N/A	20-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24		27-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/74	Nuts Hex Screwed M/S Black 2"	Kg	400	LTM (NCT)	COS(E)	GoB	BDT 55,600.00	Planned Dates	N/A	24-Oct-24	14-Nov-24	5-Dec-24	12-Dec-24	19-Dec-24	2-Jan-25		3-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 182,278.00										

২৬৭/২৪
প্রঃসহঃ (ক্রয়)

২৬৭/২৪
এসিওএস (সদর) (পূর্ব)

২৪-০৭-২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৬৭/২৪
সিওএস (পূর্ব)

২৬৭/২৪
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1/(112)/75	Screw Self Tapping CSK Head Size-5 x20 MM	Gross	400	OTM (NCT)	COS(E)	GoB	BDT 214,000.00	Planned Dates	N/A	30-Oct-24	20-Nov-24	11-Dec-24	18-Dec-24	25-Dec-24	8-Jan-25		9-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/76	Hexagonal Head Screw 5/8" x 1.37/64"(Without Nut) Full Thread Bolt Head 1/8"Drill	Kg	425	LTM (NCT)	COS(E)	GoB	BDT 195,925.00	Planned Dates	N/A	30-Oct-24	20-Nov-24	11-Dec-24	18-Dec-24	25-Dec-24	8-Jan-25		9-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/77	Hex Head Screw 1.37/64" x 5/8" (Without Nut) Full Thread 1/8"Drill On Both Head	Nos	1800	LTM (NCT)	COS(E)	GoB	BDT 27,000.00	Planned Dates	N/A	4-Nov-24	25-Nov-24	16-Dec-24	23-Dec-24	30-Dec-24	13-Jan-25		14-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/78	Hex Head Screw 1.37/64" x 5/8" (Without Nut) Full Thread 1/8"Drill On Both Head	Nos	1800	LTM (NCT)	COS(E)	GoB	BDT 27,000.00	Planned Dates	N/A	4-Nov-24	25-Nov-24	16-Dec-24	23-Dec-24	30-Dec-24	13-Jan-25		14-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/79	Screw Self Tapping CSK Head Size-5 x 30 MM	Gross	250	LTM (NCT)	COS(E)	GoB	BDT 127,250.00	Planned Dates	N/A	4-Nov-24	25-Nov-24	16-Dec-24	23-Dec-24	30-Dec-24	13-Jan-25		14-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/80	Bolts M/S Black Hex Head Size-16 x25 MM	Nos	350	LTM (NCT)	COS(E)	GoB	BDT 7,854.00	Planned Dates	N/A	4-Nov-24	25-Nov-24	16-Dec-24	23-Dec-24	30-Dec-24	13-Jan-25		14-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 162,104.00										

26/12/28
প্রঃসহঃ (ক্রয়)

28/07/24
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনিঃ এসিওএস (সদর) (পূর্ব)

28/07/24
সিওএস (পূর্ব)

28/7
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1/(112)/81	Nut M/S Black B.M Size-20 mm	Each	300	LTM (NCT)	COS(E)	GoB	BDT 47,700.00	Planned Dates	N/A	4-Nov-24	25-Nov-24	16-Dec-24	23-Dec-24	30-Dec-24	13-Jan-25		14-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/81	Nut M/S Black B.M-24 MM	Each	100	LTM (NCT)	COS(E)	GoB	BDT 10,500.00	Planned Dates	N/A	4-Nov-24	25-Nov-24	16-Dec-24	23-Dec-24	30-Dec-24	13-Jan-25		14-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/82	Nuts M/S Black B.M-30 MM	Nos	150	LTM (NCT)	COS(E)	GoB	BDT 16,500.00	Planned Dates	N/A	10-Nov-24	1-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	19-Jan-25		20-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/83	Nuts M/S Black Hex Head B.M. Size-24 MM	Nos	100	LTM (NCT)	COS(E)	GoB	BDT 10,100.00	Planned Dates	N/A	10-Nov-24	1-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	19-Jan-25		20-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/84	Securing Pin RD-40 x 158	Nos	50	LTM (NCT)	COS(E)	GoB	BDT 106,150.00	Planned Dates	N/A	10-Nov-24	1-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	19-Jan-25		20-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/85	Washer Steel Spring Grover 1/2 Inch Hole	Nos	3600	LTM (NCT)	COS(E)	GoB	BDT 33,480.00	Planned Dates	N/A	20-Nov-24	11-Dec-24	1-Jan-25	8-Jan-25	15-Jan-25	29-Jan-25		30-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 33,480.00										

26/9/28
প্রঃসহঃ (ফর)

26/09/28
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনিঃ এসিওএস (সদর) (পূর্ব)

26/09/2024
সিওএস (পূর্ব)

জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-1/(112)/86	Washer Steel Spring 5/8 Inch	Nos	6900	LTM (NCT)	COS(E)	GoB	BDT 78,660.00	Planned Dates	N/A	20-Nov-24	11-Dec-24	1-Jan-25	8-Jan-25	15-Jan-25	29-Jan-25		30-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/87	Washer Steel Spring Size-3/4 inch	Nos	8000	LTM (NCT)	COS(E)	GoB	BDT 40,000.00	Planned Dates	N/A	20-Nov-24	11-Dec-24	1-Jan-25	8-Jan-25	15-Jan-25	29-Jan-25		30-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/88	Washer Steel Spring Grover S/Coil-7/8"	Nos	1000	LTM (NCT)	COS(E)	GoB	BDT 3,470.00	Planned Dates	N/A	20-Nov-24	11-Dec-24	1-Jan-25	8-Jan-25	15-Jan-25	29-Jan-25		30-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/89	Washer Steel Spring S/Coil Size-1"	Nos	320	LTM (NCT)	COS(E)	GoB	BDT 5,760.00	Planned Dates	N/A	24-Nov-24	15-Dec-24	5-Jan-25	12-Jan-25	19-Jan-25	2-Feb-25		3-Apr-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/90	Washer Steel Spring S/Coil-1 1/2"	Nos	5000	OTM (NCT)	COS(E)	GoB	BDT 349,800.00	Planned Dates	N/A	24-Nov-24	15-Dec-24	5-Jan-25	12-Jan-25	19-Jan-25	2-Feb-25		3-Apr-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-1/(112)/91	Self Cutting Counter Sunk Head Screw 5x30 MM	Gross	250	OTM (NCT)	COS(E)	GoB	BDT 249,600.00	Planned Dates	N/A	24-Nov-24	15-Dec-24	5-Jan-25	12-Jan-25	19-Jan-25	2-Feb-25		3-Apr-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 605,160.00										
Grand Total =							BDT 3,791,972.43										

২৬/১২/২৪
প্রঃসঃ (ক্রয়)

২৬/১০/২৪
এসিওএস (সদর) (পূর্ব)

২৮-০৭-২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৮/০৭/২৪
সিওএস (পূর্ব)

২৮/৭
জিএস (পূর্ব)

Bangladesh Railway

Annual Procurement Plan (Goods)

Ministry/ Division :

Agency :

Procuring Entity Name & Code :

APP ID:

Railway Division, Ministry of Railway

Bangladesh Railway

Controller of Stores (East)

Financial Year: 2024-25
Budget: Revenue

Budget: Revenue																	
Package No	Description of Package	UoM	Quantity	Procurement Method and Package Type	Contract Approving Authority	Source of funds	Estimated Cost (Tk.)	Time Code for Process	Start Preparation of T. Document	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-3 (113)/01	Leather Hand Glove L/H, Size 16 Lenth	Nos	300	LTM (NCT)	COS(E)	GoB	BDT 65,400.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/02	Belting for Dynamo 4"x 4 Ply 4 Rows of Copper Stitch	Meter	10000	OTM (NCT)	GM(E)	GoB	BDT 4,020,000.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/03	Canvas Cotton Light Khaki 36"x 37" Wide	Meter	177	LTM (NCT)	COS(E)	GoB	BDT 100,536.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/04	Canvas Cotton White 36"x 37" Wide	Meter	235	LTM (NCT)	COS(E)	GoB	BDT 133,950.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 4,319,886.00										

26/09/28
প্রঃসঃ (ক্রঃ)

26/09/28
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনি: এসিওএস (সদর) (পূর্ব)

28/09/28
সিওএস (পূর্ব)

28/09/28
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-3 (113)/05	Canvas Jute 36"x 37" Wide	Meter	2167	OTM (NCT)	COS(E)	GoB	BDT 314,215.00	Planned Dates	N/A	24-Aug-24	14-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	2-Nov-24		1-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/06	Bags Leather Cash With Brass Eplits Stched With Copper Rivet of 1/8"Size and One Rivet of Large Size in the Middle of Each	Nos	105	OTM (NCT)	COS(E)	GoB	BDT 231,000.00	Planned Dates	N/A	24-Aug-24	14-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	2-Nov-24		1-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/07	Leather Buffalo Sole Full Size-7-10 LBS	KG	114	OTM (NCT)	COS(E)	GoB	BDT 329,688.00	Planned Dates	N/A	24-Aug-24	14-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	2-Nov-24		1-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/08	Leather Cow Harness Caring Lining 6-8 LBS	KG	27	LTM (NCT)	COS(E)	GoB	BDT 70,065.00	Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/09	Hose Rubber Pipe Oxe- Acetyline Welding Black 5/16 Inch x 3 Ply x 50 Ft	Meter	300	LTM (NCT)	COS(E)	GoB	BDT 55,800.00	Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/10	Hose Rubber Pipe Oxy- acetyline Welding Red 5/16 Inch x 3	Meter	300	LTM (NCT)	COS(E)	GoB	BDT 55,950.00	Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 1,056,718.00										

২৬/৯/২৪
প্রঃসহঃ (ত্রঃ)

২৬/০৯/২৪
এসিওএস (সদর) (পূর্ব)

২৬-০৭-২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৬/০৭/২৪
সিওএস (পূর্ব)

২৬/০৭/২৪
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-3 (113)/11	Belting for Dynamo 4"x 5 Ply Canvus Rubber Planing T Icon Belting 24-32 Volts 150 Amps Cap Type	Meter	498	LTM (NCT)	COS(E)	GoB	BDT 149,400.00	Planned Dates	N/A	22-Sep-24	13-Oct-24	3-Nov-24	10-Nov-24	17-Nov-24	1-Dec-24		30-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/12	Rubber Sheet for Vestibule Size-2040 mm x 610 mm x 8 mm	Nos	150	OTM (NCT)	COS(E)	GoB	BDT 593,250.00	Planned Dates	N/A	22-Sep-24	13-Oct-24	3-Nov-24	10-Nov-24	17-Nov-24	1-Dec-24		30-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/13	Rubber Sheet for Vestibule 1800 mm x 610 mm x 8 mm Thickness 3 Ply	Nos	100	OTM (NCT)	COS(E)	GoB	BDT 368,500.00	Planned Dates	N/A	22-Sep-24	13-Oct-24	3-Nov-24	10-Nov-24	17-Nov-24	1-Dec-24		30-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/14	Leather Hand Glove R/H Size- 16"	Nos	300	LTM (NCT)	COS(E)	GoB	BDT 65,250.00	Planned Dates	N/A	22-Sep-24	13-Oct-24	3-Nov-24	10-Nov-24	17-Nov-24	1-Dec-24		30-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/15	Hose Rubber for Comprese d Air Delivery Highly Oil Rezistait 1/2" x 6 Ply x 50 F	Meter	210	LTM (NCT)	COS(E)	GoB	BDT 23,100.00	Planned Dates	N/A	26-Sep-24	17-Oct-24	7-Nov-24	14-Nov-24	21-Nov-24	5-Dec-24		3-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/16	Hose Pipe I/R Delivery Ordynary 1" Dia x 6 Ply x 50 Ft	Meter	180	LTM (NCT)	COS(E)	GoB	BDT 31,140.00	Planned Dates	N/A	26-Sep-24	17-Oct-24	7-Nov-24	14-Nov-24	21-Nov-24	5-Dec-24		3-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/17	Hose Rubber for Water Delivery 1 1/4" 5 Ply x 50 Ft	Meter	1500	OTM (NCT)	COS(E)	GoB	BDT 420,000.00	Planned Dates	N/A	26-Sep-24	17-Oct-24	7-Nov-24	14-Nov-24	21-Nov-24	5-Dec-24		3-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 1,650,640.00										

২৬/৭/২৪
প্র:সহ: (ক্রয়)

এসিওএস (সদর) (পূর্ব)

সিনি: এসিওএস (সদর) (পূর্ব)

সিওএস (পূর্ব)

জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-3 (113)/18	Hose Rubber for Water Delivery Size-11/2"x 5Ply x 50 Ft	Meter	640	LTM (NCT)	COS(E)	GoB	BDT 53,760.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/19	Rubber Sheet 1/16	KG	28	LTM (NCT)	COS(E)	GoB	BDT 420.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/20	Rubber Sheet 1/8" Thickness	KG	38	LTM (NCT)	COS(E)	GoB	BDT 5,320.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/21	Rubber Sheet 1/4" Thickness	KG	40	LTM (NCT)	COS(E)	GoB	BDT 9,600.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-3 (113)/22	Belt Faster for Belting With Bolts Nuts 4"	SET	5,550	LTM (NCT)	COS(E)	GoB	BDT 119,325.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 188,425.00										
Grand Total =							BDT 7,215,669.00										

26/1/28
প্র:সহ: (ক্রয়)

26/01/28
এসিওএস (সদর) (পূর্ব)

28.07.24
সিনি: এসিওএস (সদর) (পূর্ব)

28/07/2024
সিওএস (পূর্ব)

জিএম (পূর্ব)

Bangladesh Railway

Annual Procurement Plan (Goods)

Ministry/ Division :
Agency :
Procuring Entity Name & Code :
APP ID :

Railway Division, Ministry of Railway	
Bangladesh Railway	
Controller of Stores (East)	

Financial Year: 2024-25
Budget: Revenue

Package No	Description of Package	UoM	Quantity	Procurement Method and Package Type	Contract Approving Authority	Source of funds	Estimated Cost (Tk.)	Time Code for Process	Start Preparation of T Document	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
F-1 (127)/01	Elbow M.I or MS galvd for 1/2" BP	Nos	1,050	LTM (NCT)	COS(E)	GoB	BDT 42,000.00	Planned Dates	N/A	7-Aug-24	28-Aug-24	18-Sep-24	25-Sep-24	2-Oct-24	16-Oct-24		15-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/02	Elbow M.I or MS galvd for 3/4" BP	Nos	1500	LTM (NCT)	COS(E)	GoB	BDT 75,000.00	Planned Dates	N/A	7-Aug-24	28-Aug-24	18-Sep-24	25-Sep-24	2-Oct-24	16-Oct-24		15-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/03	PVC Bib Cock- 1/2"	Nos	2000	LTM (NCT)	COS(E)	GoB	BDT 46,920.00	Planned Dates	N/A	7-Aug-24	28-Aug-24	18-Sep-24	25-Sep-24	2-Oct-24	16-Oct-24		15-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/04	Pipe M.I or M.S Galvd With Socket 1.1/2" B.P	Meter	150	OTM (NCT)	COs(E)	GoB	BDT 120,600.00	Planned Dates	N/A	7-Aug-24	28-Aug-24	18-Sep-24	25-Sep-24	2-Oct-24	16-Oct-24		15-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 284,520.00										

26/9/24
প্রঃসহঃ (ক্রয়)

26/09/24
এসিওএস (সদর) (পূর্ব)

28.07.24
সিনিঃ এসিওএস (সদর) (পূর্ব)

24/09/2024
সিওএস (পূর্ব)

24/9/24
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
F-1 (127)/05	Pipe M.I or M.S Galved Without Socket 3/4" B.P	Meter	100	OTM (NCT)	COS(E)	GoB	BDT 34,900.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/06	Pipe M.I or M.S Galved With Socket 1/2" B.P	Meter	250	OTM (NCT)	COS(E)	GoB	BDT 59,700.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/07	Pipe M.I or M.S Galved With Socket 4" B.P	Meter	80	OTM (NCT)	COS(E)	GoB	BDT 217,440.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/08	Pipe M.I or M.S Galved With Socket 3" B.P	Meter	80	OTM (NCT)	COS(E)	GoB	BDT 134,320.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/9	Pipe M.I or M.S Galved With Socket 2" B.P	Meter	100	OTM (NCT)	GM(E)	GoB	BDT 89,800.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/10	Pipe M.I or M.S Galved With Socket 2 1/2"	Meter	80	OTM (NCT)	COS(E)	GoB	BDT 108,040.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 644,200.00										

26/9/28
প্রঃসহঃ (ক্রয়)

28/9/28
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনিঃ এসিওএস (সদর) (পূর্ব)

28/9/28
সিওএস (পূর্ব)

28/9/28
জিওএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
F-1 (127)/11	PVC Bib Cock 3/4" B.P	Nos	500	LTM (NCT)	COS(E)	GoB	BDT 20,000.00	Planned Dates	N/A	2-Sep-24	23-Sep-24	14-Oct-24	21-Oct-24	28-Oct-24	11-Nov-24		10-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (110)/12	Pipe M.I or M.S Galved Without Socket 1" B.P	Meter	500	OTM (NCT)	COS(E)	GoB	BDT 18,120.00	Planned Dates	N/A	2-Sep-24	23-Sep-24	14-Oct-24	21-Oct-24	28-Oct-24	11-Nov-24		10-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/13	Wire Fencing M.S Galved 7 Stand 14 SWG	KG	500	OTM (NCT)	COS(E)	GoB	BDT 110,000.00	Planned Dates	N/A	2-Sep-24	23-Sep-24	14-Oct-24	21-Oct-24	28-Oct-24	11-Nov-24		10-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/14	Wire M.S Galved Barbed 4 Point 3"	KG	500	OTM (NCT)	COS(E)	GoB	BDT 42,000.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/15	Union M.I or M.S Galved With Female 3/4" B.P	Nos	370	LTM (NCT)	COS(E)	GoB	BDT 39,072.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/16	Union M.I or M.S Galved With Female 1/2" B.P	Nos	350	LTM (NCT)	COS(E)	GoB	BDT 33,250.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/17	Commode Indian Type Complete With 3 Galon Capacity Mosquite proof Cistern inner fitting Busket	Nos	20	OTM (NCT)	COS(E)	GoB	BDT 80,000.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 342,442.00										

১৮/১২৪
প্রঃসহঃ (ক্রয়)

১৮/০৭/১৮
এসিওএস (সদর) (পূর্ব)

১৮-০৭-২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

১৮/০৭/১৮
সিওএস (পূর্ব)

১৮/০৭/১৮
জিওএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
F-1 (127)/18	Wash Hand Basin earthen wire 22" x 16" Complete with Fitting one tape hole 1/2" dia.	Nos	10	LTM (NCT)	COS(E)	GoB	BDT 50,000.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/19	Commode Earthen ware European type withcistern 3 galon capacity pipe fittings etc.	Nos	5	LTM (NCT)	COS(E)	GoB	BDT 65,000.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/20	All Steel Railway plat form with solid Rubber type or wheel.	Nos	10	OTM (NCT)	COS(E)	GoB	BDT 110,200.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/21	Valve Wheel Gun Metal Female 1" B.P	Nos	100	LTM (NCT)	COS(E)	GoB	BDT 50,000.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/22	Valve Wheel Gun Metal Female end for 1.1/2" B.P	Nos	50	OTM (NCT)	COS(E)	GoB	BDT 48,500.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 ((127)/23	Valve Wheel Gun Metal Female end for 1/2" B.P	Nos	45	LTM (NCT)	COS(E)	GoB	BDT 1,125.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/24	Valve Wheel Gun Metal Female end for 2" B.P	Nos	80	OTM (NCT)	COS(E)	GoB	BDT 81,600.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 406,425.00										

২৮/৭/২৪
প্রঃসঃ (ক্রয়)

২৮/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৮.০৭.২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৮/৭/২৪
সিওএস (পূর্ব)

২৮/৭/২৪
জিওএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
F-1 (127)/25	Valve Wheel Gun Metal Female ends for 3" B.P	Nos	3	LTM (NCT)	COS(E)	GoB	BDT 14,250.00	Planned Dates	N/A	24-Sep-24	15-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	3-Dec-24		1-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/26	Elbow M.I or M.S Galved Reducing 3/4" x 1/2" B.P	Nos	1000	LTM (NCT)	COS(E)	GoB	BDT 55,000.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/27	Elbow M.I or M.S Galved 2" B.P	Nos	145	LTM (NCT)	COS(E)	GoB	BDT 336.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/28	Elbow M.I or M.S Galved for 1 1/2" B.P	Nos	50	LTM (NCT)	COS(E)	GoB	BDT 5,000.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/29	Elbow M.I or M.S Galved for 1" B.P	Nos	50	LTM (NCT)	COS(E)	GoB	BDT 1,850.00	Planned Dates	N/A	2-Oct-24	23-Oct-24	13-Nov-24	20-Nov-24	27-Nov-24	11-Dec-24		9-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/30	Bolt M.S Galved MR Head With Nuts for Roofing Size: 2" x 1/4"	Nos	1200	LTM (NCT)	COS(E)	GoB	BDT 12,000.00	Planned Dates	N/A	2-Oct-24	23-Oct-24	13-Nov-24	20-Nov-24	27-Nov-24	11-Dec-24		9-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/31	Bolt M.S Galved M.R Head with Nuts for Roofing of Size: 1 1/4" x 1/4"	Nos	3300	LTM (NCT)	COS(E)	GoB	BDT 4,521.00	Planned Dates	N/A	2-Oct-24	23-Oct-24	13-Nov-24	20-Nov-24	27-Nov-24	11-Dec-24		9-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 92,957.00										

২৬/৭/২৪
প্রঃসহঃ (ক্রয়)

২৬/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৪.০৭.২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৬/৭/২৪
সিওএস (পূর্ব)

২৭/৭
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
F-1 (127)/32	Bolt M.S Galved M.R with Nuts Roofing 1" x 1/4"	Nos	3125	LTM (NCT)	COS(E)	GoB	BDT 31,250.00	Planned Dates	N/A	2-Oct-24	23-Oct-24	13-Nov-24	20-Nov-24	27-Nov-24	11-Dec-24		9-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/33	Bolt M.S Galved M.R with Nuts Roofing 1 1/2" x 1/4"	Nos	4000	LTM (NCT)	COS(E)	GoB	BDT 12,000.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/34	Bolt M.S Galved M.R with Nuts Roofing 3/4" x 1/4"	Nos	7750	LTM (NCT)	COS(E)	GoB	BDT 15,500.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/35	Bends M.I or M.S Galved with Socket Size: 2" B.P	Nos	40	LTM (NCT)	COS(E)	GoB	BDT 19,480.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/36	Bends M.I or M.S Galved with Socket Size: 4" B.P	Nos	4	LTM (NCT)	COS(E)	GoB	BDT 11,600.00	Planned Dates	N/A	15-Oct-24	5-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	24-Dec-24		22-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/37	Bends M.I or M.S Galved with Socket Size: 3" B.P	Nos	10	LTM (NCT)	COS(E)	GoB	BDT 10,850.00	Planned Dates	N/A	15-Oct-24	5-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	24-Dec-24		22-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/38	Bends M.I or M.S Galved with Socket Size: 1/2" B.P	Nos	375	LTM (NCT)	COS(E)	GoB	BDT 21,000.00	Planned Dates	N/A	15-Oct-24	5-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	24-Dec-24		22-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 121,680.00										

১৮/১২/২৪
প্রঃসহঃ (ক্রয়)

১৮/১২/২৪
এসিওএস (সদর) (পূর্ব)

১৮-০৭-২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

১৮/১২/২৪
সিওএস (পূর্ব)

১৮/১২/২৪
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
F-1 (127)/39	Socket M.I or M.S Galved for 1/2" B.P	Nos	46	LTM (NCT)	COS(E)	GoB	BDT 1,005.00	Planned Dates	N/A	15-Oct-24	5-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	24-Dec-24		22-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/40	Tee M.S or M.I Galved 3/4"B.P	Nos	433	LTM (NCT)	COS(E)	GoB	BDT 14,397.00	Planned Dates	N/A	20-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24		27-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/41	Tee M.I or M.S Galved 1/2" B.P	Nos	528	LTM (NCT)	COS(E)	GoB	BDT 31,680.00	Planned Dates	N/A	20-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24		27-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/42	Tee M.I or M.S Galved Reducing 1" x 1" x 1/2" B.P	Nos	25	LTM (NCT)	COS(E)	GoB	BDT 1,400.00	Planned Dates	N/A	20-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24		27-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/43	Tee M.I or M.S Galved Reducing for 1" x 1" x 3/4" B.P	Nos	20	LTM (NCT)	COS(E)	GoB	BDT 1,700.00	Planned Dates	N/A	20-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24		27-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/44	Tee M.I or M.S Galved Reducing 3/4" x 3/4" x 1/2" B.P	Nos	35	LTM (NCT)	COS(E)	GoB	BDT 1,085.00	Planned Dates	N/A	20-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24		27-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/45	Tee M.I or M.S Galved for 1" B.P	Nos	50	LTM (NCT)	COS(E)	GoB	BDT 3,450.00	Planned Dates	N/A	24-Oct-24	14-Nov-24	5-Dec-24	12-Dec-24	19-Dec-24	2-Jan-25		3-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 54,717.00										

২৬/১১/২৪
প্রঃসহঃ (ক্রয়)

এসিওএস (সদর) (পূর্ব)

সিনিঃ এসিওএস (সদর) (পূর্ব)

সিওএস (পূর্ব)

জিওএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
F-1 (127)/46	Socket M.I or M.S Galved Reducing 1.1/2" x 1" B.P	Nos	15	LTM (NCT)	COS(E)	GoB	BDT 3,150.00	Planned Dates	N/A	24-Oct-24	14-Nov-24	5-Dec-24	12-Dec-24	19-Dec-24	2-Jan-25		3-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/47	Socket M.I or M.S Galved Reducing 1" x 3/4" B.	Nos	25	LTM (NCT)	COS(E)	GoB	BDT 1,625.00	Planned Dates	N/A	24-Oct-24	14-Nov-24	5-Dec-24	12-Dec-24	19-Dec-24	2-Jan-25		3-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/48	Socket M.I or M.S Galved Reducing 3/4" x 1/2" B.P	Nos	285	LTM (NCT)	COS(E)	GoB	BDT 7,210.00	Planned Dates	N/A	24-Oct-24	14-Nov-24	5-Dec-24	12-Dec-24	19-Dec-24	2-Jan-25		3-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/49	Socket M.I or M.S Galved Reducing 2" B.P	Nos	135	LTM (NCT)	COS(E)	GoB	BDT 33,750.00	Planned Dates	N/A	24-Oct-24	14-Nov-24	5-Dec-24	12-Dec-24	19-Dec-24	2-Jan-25		3-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/50	Socket M.I or M.S Galved 3/4" B.P	Nos	1356	LTM (NCT)	COS(E)	GoB	BDT 43,934.00	Planned Dates	N/A	30-Oct-24	20-Nov-24	11-Dec-24	18-Dec-24	25-Dec-24	8-Jan-25		9-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/51	Socket M.I or M.S Galved for 1" B.P	Nos	100	LTM (NCT)	COS(E)	GoB	BDT 3,000.00	Planned Dates	N/A	30-Oct-24	20-Nov-24	11-Dec-24	18-Dec-24	25-Dec-24	8-Jan-25		9-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/52	Socket M.I or M.S Galved for 1.1/2" B.P	Nos	80	LTM (NCT)	COS(E)	GoB	BDT 5,200.00	Planned Dates	N/A	30-Oct-24	20-Nov-24	11-Dec-24	18-Dec-24	25-Dec-24	8-Jan-25		9-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 158,829.00										

২৮/১০/২৪
প্রঃসহঃ (ক্রয়)

এসিওএস (সদর) (পূর্ব)

সিনিঃ এসিওএস (সদর) (পূর্ব)

সিওএস (পূর্ব)

জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
F-1 (127)/53	Socket M.I or M.S Galved Reducing 1" x 1/2" B.P	Nos	75	LTM (NCT)	COS(E)	GoB	BDT 4,500.00	Planned Dates	N/A	30-Oct-24	20-Nov-24	11-Dec-24	18-Dec-24	25-Dec-24	8-Jan-25		9-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/54	Valve Wheel Gun Metal female end for 3/4" B.P	Nos	20	LTM (NCT)	COS(E)	GoB	BDT 2,200.00	Planned Dates	N/A	4-Nov-24	25-Nov-24	16-Dec-24	23-Dec-24	30-Dec-24	13-Jan-25		14-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
F-1 (127)/55	Valve Wheel Gun Metal female end for, 2. 1/2" B.P	Nos	3	LTM (NCT)	COS(E)	GoB	BDT 1,821.00	Planned Dates	N/A	4-Nov-24	25-Nov-24	16-Dec-24	23-Dec-24	30-Dec-24	13-Jan-25		14-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 219,492.00										
Grand Total =							BDT 2,053,331.00										

২৮/১২/২৪
প্রঃসহঃ (ক্রয়)

২৮/১২/২৪
এসিওএস (সদর) (পূর্ব)

২৮.০৭.২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৮/০৭/২০২৪
সিওএস (পূর্ব)

২৮/০৭/২৪
জিএস (পূর্ব)

Bangladesh Railway

Annual Procurement Plan (Goods)

Ministry/ Division :

Railway Division, Ministry of Railway

Agency :

Bangladesh Railway

Procuring Entity Name & Code :

Controller of Stores (East)

APP ID:

Financial Year: 2024-25
Budget: Revenue

Package No	Description of Package	UoM	Quantity	Procurement Method and Package Type	Contract Approving Authority	Source of funds	Estimated Cost (Tk.)	Time Code for Process	Start Preparation of T. Document	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GA(111)/01	Blade Hacksaw 12"x1/2"x23x18SWG	Nos	1,600	LTM (NCT)	COS(E)	GoB	BDT 60,800.00	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/02	Blade Hacksaw 12"x1"x18x10 SWG	Nos	77	LTM (NCT)	COS(E)	GoB	BDT 4,081.00	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/03	Files Flat Tapered Bastard 16"	Nos	60	LTM (NCT)	COS(E)	GoB	BDT 13,500.00	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/04	Files Square Tapered Bastard-12"	Nos	25	LTM (NCT)	COS(E)	GoB	BDT 3,125.00	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 81,506.00										

২৮/৭/২৪

প্র:সহ: (ক্রয়)

এসিওএস (সদর) (পূর্ব)

সিনি: এসিওএস (সদর) (পূর্ব)

এসওএস (পূর্ব)

জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GA(111)/05	Phowrahs Steel 4 LBS (Kudal)	Nos	445	OTM (NCT)	COS(E)	GoB	BDT 422,305.00	Planned Dates	N/A	12-Aug-24	2-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	21-Oct-24		20-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/06	Brushes Lettering in Ferruled No-1	Nos	60	LTM (NCT)	COS(E)	GoB	BDT 2,160.00	Planned Dates	N/A	12-Aug-24	2-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	21-Oct-24		20-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/07	Brushes Lettering tin Ferruled No-2	Nos	60	LTM (NCT)	COS(E)	GoB	BDT 2,400.00	Planned Dates	N/A	12-Aug-24	2-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	21-Oct-24		20-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/08	Brushes Lettering tin Ferruled No-4	Nos	65	LTM (NCT)	COS(E)	GoB	BDT 2,535.00	Planned Dates	N/A	12-Aug-24	2-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	21-Oct-24		20-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/09	Brushes Lettering tin Ferruled No-6	Nos	65	LTM (NCT)	COS(E)	GoB	BDT 1,885.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/10	Brushes Lettering tin Ferruled No-8	Nos	50	LTM (NCT)	COS(E)	GoB	BDT 1,700.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 432,985.00										

26/11/28
প্রঃসহঃ (ক্রয়)

26/09/28
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনিঃ এসিওএস (সদর) (পূর্ব)

26/09/28
সিওএস (পূর্ব)

জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GA(111)/11	Brush Lettering tin Ferruled No-10	Nos	30	LTM (NCT)	COS(E)	GoB	BDT 1,320.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/12	Brushes Vernish Flat-1 Inch	Nos	175	LTM (NCT)	COS(E)	GoB	BDT 4,200.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/13	Brush Vernish Flat 1 1/2"	Nos	125	LTM (NCT)	COS(E)	5500	BDT 11,000.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/14	Brushes Vernish Flat-2 Inch	Nos	175	LTM (NCT)	COS(E)	GoB	BDT 6,825.00	Planned Dates	N/A	10-Aug-23	31-Aug-23	21-Sep-23	28-Sep-23	5-Oct-23	19-Oct-23		18-Dec-23
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/15	Brushes Vernish Flat-2. 1/2"	Nos	287	LTM (NCT)	COS(E)	GoB	BDT 16,933.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/16	Brushes Vernish Flat-3"	Nos	486	LTM (NCT)	COS(E)	GoB	BDT 24,300.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 64,578.00										

28/11/28
প্রঃসহঃ (ক্রয়)

28/11/28
এসিওএস (সদর) (পূর্ব)

28.07.24
সিনিঃ এসিওএস (সদর) (পূর্ব)

28/11/28
সিওএস (পূর্ব)

28/11/28
জিওএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GA(111)/17	Brushes Varnish Oval 4/0	Nos	260	LTM (NCT)	COS(E)	GoB	BDT 69,680.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/18	Brushes Wire for Scraping Iron and Steel Work Before Painting (for Light Work)With 6 Inch Long Handle	Nos	150	LTM (NCT)	COS(E)	GoB	BDT 8,850.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/19	Augers Carpenters Winged 5/8"	Nos	1025	OTM (NCT)	COS(E)	GoB	BDT 511,475.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/20	Drill Twist Parallels Shank Short Series Or Jobber 9/64"	Nos	100	LTM (NCT)	COS(E)	GoB	BDT 2,500.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/21	Drill Twist Parallels Shank Short Series Or Jobber Size-11/64	Nos	1000	LTM (NCT)	COS(E)	GoB	BDT 12,540.00	Planned Dates	N/A	22-Sep-24	13-Oct-24	3-Nov-24	10-Nov-24	17-Nov-24	1-Dec-24		30-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/22	Drill Twist Parallels Shank Short Series Or Jobber 1/4"	Nos	50	LTM (NCT)	COS(E)	GoB	BDT 11,000.00	Planned Dates	N/A	22-Sep-24	13-Oct-24	3-Nov-24	10-Nov-24	17-Nov-24	1-Dec-24		30-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 616,045.00										

26/11/28

প্রঃসহঃ (ক্রয়)

26/11/28

এসিওএস (সদর) (পূর্ব)

28.07.24

সিনিঃ এসিওএস (সদর) (পূর্ব)

24/09/2028

সিওএস (পূর্ব)

24/11/28

জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GA(111)/23	Drill Twist Parallels Shank Short Series 5/16"	Nos	25	LTM (NCT)	COS(E)	2375	BDT 4,750.00	Planned Dates	N/A	22-Sep-24	13-Oct-24	3-Nov-24	10-Nov-24	17-Nov-24	1-Dec-24		30-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/24	Banister Brush	Nos	250	LTM (NCT)	COS(E)	GoB	BDT 4,750.00	Planned Dates	N/A	22-Sep-24	13-Oct-24	3-Nov-24	10-Nov-24	17-Nov-24	1-Dec-24		30-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/25	Wire Brush	Nos	250	LTM (NCT)	COS(E)	GoB	BDT 13,125.00	Planned Dates	N/A	22-Sep-24	13-Oct-24	3-Nov-24	10-Nov-24	17-Nov-24	1-Dec-24		30-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/26	Roller Brush 9"	Nos	600	OTM (NCT)	COS(E)	GoB	BDT 477,000.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/27	File Flat T/B 12"(PF/SDP, S Tool Cut No-1 Item No-4	Nos	52	LTM (NCT)	COS(E)	GoB	BDT 19,708.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/28	Files Flat Tapered Smooth 12"	Nos	30	LTM (NCT)	COS(E)	GoB	BDT 11,250.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 530,583.00										

26/1/28
প্র:সহ: (ক্রয়)

এসিওএস (সদর) (পূর্ব)

সিনি: এসিওএস (সদর) (পূর্ব)

সিওএস (পূর্ব)

জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GA(111)/29	Handle Wooden For Hammer 24"	Nos	400	LTM (NCT)	COS(E)	GoB	BDT 51,200.00	Planned Dates	N/A	3-Oct-24	24-Oct-24	14-Nov-24	21-Nov-24	28-Nov-24	12-Dec-24		10-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/30	Handle Wooden For Hammer 36"	Nos	500	LTM (NCT)	COS(E)	GoB	BDT 53,500.00	Planned Dates	N/A	3-Oct-24	24-Oct-24	14-Nov-24	21-Nov-24	28-Nov-24	12-Dec-24		10-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/31	Levels Sprit Broad Brass Plated Top & Bottom-12"	Nos	40	LTM (NCT)	COS(E)	GoB	BDT 3,000.00	Planned Dates	N/A	3-Oct-24	24-Oct-24	14-Nov-24	21-Nov-24	28-Nov-24	12-Dec-24		10-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/32	Plair Cutting Bending 8" Ordinary	Nos	5	LTM (NCT)	COS(E)	GoB	BDT 1,050.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GA(111)/33	Shaval Square Nosed With Handle	Nos	30	LTM (NCT)	COS(E)	GoB	BDT 6,600.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 115,350.00										
Grand Total =							BDT 1,841,047.00										

২৮/১১/২৪
প্র:সহ: (ক্রয়)

২৮/০৭/২৪
এসিওএস (সদর) (পূর্ব)

২৮-০৭-২৪
সিনি: এসিওএস (সদর) (পূর্ব)

২৮/০৭/২৪
সিওএস (পূর্ব)

২৮/০৭/২৪
জিএস (পূর্ব)

Bangladesh Railway

Annual Procurement Plan (Goods)

Ministry/ Division :	Railway Division, Ministry of Railway	
Agency :	Bangladesh Railway	
Procuring Entity Name & Code :	Controller of Stores (East)	
APP ID:		

Financial Year: 2024-25
Budget: Revenue

Package No	Description of Package	UoM	Quantity	Procurement Method and Package Type	Contract Approving Authority	Source of funds	Estimated Cost (Tk.)	Time Code for Process	Start Preparation of T. Document	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
EB-5 (108)/01	Rubber sealing ring for center pivot BG/MG.	Nos	150	LTM (NCT)	COS(E)	GoB	BDT 116,250.00	Planned Dates	N/A	10-Aug-24	31-Aug-24	21-Sep-24	28-Sep-24	5-Oct-24	19-Oct-24		18-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									

28/07/24
প্রঃসহঃ (ক্রয়)

28/07/24
এসিওএস (সদর) (পূর্ব)

28.07.24
সিনিঃ এসিওএস (সদর) (পূর্ব)

28/07/24
সিওএস (পূর্ব)

28/07/24
জিএস (পূর্ব)

Bangladesh Railway

Annual Procurement Plan (Goods)

Ministry/ Division :	Railway Division, Ministry of Railway	
Agency :	Bangladesh Railway	
Procuring Entity Name & Code :	Controller of Stores (East)	
APP ID:		

Financial Year: 2024-25
Budget: Revenue

Package No	Description of Package	UoM	Quantity	Procurement Method and Package Type	Contract Approving Authority	Source of funds	Estimated Cost (Tk.)	Time Code for Process	Start Preparation of T. Document	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
EB-6 (109)/01	Cloth Leather Artificial Up-hoster Carring Cushion Green Size-50/52"	METER	4,500	LTM (NCT)	GM(E)	GoB	BDT 3,384,000.00	Planned Dates	N/A	5-Aug-24	26-Aug-24	16-Sep-24	23-Sep-24	30-Sep-24	14-Oct-24		13-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB-6 (109)/02	Magnesium Oxy-Chloride Composition (Flooring Composition)	KG	40,000	OTM (NCT)/LTM (NCT)	GM(E)	GoB	BDT 3,000,000.00	Planned Dates	N/A	5-Aug-24	26-Aug-24	16-Sep-24	23-Sep-24	30-Sep-24	14-Oct-24		13-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB-6 (109)/03	Magnesium Oxy-Chloride Composition (Cry-Steel)	KG	9000	OTM (NCT)	COS(E)	GoB	BDT 739,620.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB-6 (109)/04	Febriflex Rebberized Cair Cushion Size-6'x0"x2-0"x3"	Nos	500	OTM (NCT)	GM(E)	GoB	BDT 1,784,950.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 8,908,570.00										

২৬/৭/২৪
প্রঃসহঃ (ফরঃ)

২৬/৭/২৪
এসিওএস (সদরঃ) (পূর্বঃ)

২৮.০৭.২৪
সিনিঃ এসিওএস (সদরঃ) (পূর্বঃ)

২৮/০৭/২৪
সিওএস (পূর্বঃ)

২৮/০৭/২৪
জিএস (পূর্বঃ)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
EB-6 (109/05)	Cream Calour Rixin for Indonesian Coaches	METER	500	OTM (NCT)/LTM (NCT)	COS(E)	GoB	BDT 364,500.50	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 364,500.50										
Grand Total							BDT 9,273,070.50										

২৬/৭/২৪
প্রঃসহঃ (ক্রয়)

২৬/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৪.০৭.২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৬/৭/২৪
সিওএস (পূর্ব)

২৬/৭/২৪
জিএস (পূর্ব)

Bangladesh Railway

Annual Procurement Plan (Goods)

Ministry/ Division :	Railway Division, Ministry of Railway	
Agency :	Bangladesh Railway	
Procuring Entity Name & Code :	Controller of Stores (East)	
APP ID:		

Financial Year: 2024-25
Budget: Revenue

Package No	Description of Package	UoM	Quantity	Procurement Method and Package Type	Contract Approving Authority	Source of funds	Estimated Cost (Tk.)	Time Code for Process	Start Preparation of T. Document	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-7(118)/01	Oil Fuel Petrol	Liter	15000	LTM (NCT)	COS(E)	GoB	BDT 1,776,600.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-7(118)/02	Light Diesel Oil	Liter	10000	LTM (NCT)	GM (E)	GoB	BDT 677,000.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-7(118)/03	kerosine Oil grade-II	Liter	22000	LTM (NCT)	GM(E)	GoB	BDT 2,314,840.00	Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 4,768,440.00										

26/09/24
প্রঃসহঃ (ক্রয়)

26/09/24
এসিওএস (সদর) (পূর্ব)

28-07-24
সিানঃ এসিওএস (সদর) (পূর্ব)

26/09/2024
সিওএস (পূর্ব)

26/09/24
জিএস (পূর্ব)

Bangladesh Railway

Annual Procurement Plan (Goods)

Ministry/ Division :

Agency :

Procuring Entity Name & Code :

APP ID:

Railway Division, Ministry of Railway

Bangladesh Railway

Controller of Stores (East)

Financial Year: 2024-25

Budget: Revenue

Package No	Description of Package	UoM	Quantity	Procurement Method and Package Type	Contract Approving Authority	Source of funds	Estimated Cost (Tk.)	Time Code for Process	Start Preparation of T. Document	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-9(144)/01	Duster Cotton Hemmed Size-24"x24"	Nos	16125	OTM (NCT)	COS(E)	GoB	BDT 748,200.00	Planned Dates	N/A	14-Aug-24	4-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	23-Oct-24		22-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-9(144)/02	Sponge Cloth Size-20"x 18"	Nos	7850	OTM (NCT)	COS(E)	GoB	BDT 352,465.00	Planned Dates	N/A	14-Aug-24	4-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	23-Oct-24		22-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-9(144)/03	Flag hand signal red size: 18x16	Nos	1000	OTM (NCT)	COS(E)	GoB	BDT 115,000.00	Planned Dates	N/A	14-Aug-24	4-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	23-Oct-24		22-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-9(144)/04	Dosuti Cloth White Bleached Size-36"x 40" Wide	Meter	2193	OTM (NCT)	COS(E)	GoB	BDT 306,800.70	Planned Dates	N/A	14-Aug-24	4-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	23-Oct-24		22-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 1,522,465.70										

26/9/24
প্র:সহ: (ক্রয়)

28-07-24
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনি: এসিওএস (সদর) (পূর্ব)

28/09/24
সিওএস (পূর্ব)

28/9/24
জিওএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-9(144)/05	Cloth Mulmul White Bleached 36"x 44" Wide	Meter	1255	LTM(NCT)	COS(E)	GoB	BDT 175,574.50	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-9(144)/06	Umbrella Trolly 7Fit Spreed Size of Opening Diameter Size:42"x 18" Brass Topped Caneribe Inside Corner Black Water Proof Out Side White Theumbrella Is to be Made of	Nos	10	OTM(NCT)	COS(E)	GoB	BDT 110,750.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-9(144)/07	Flag Banner Red Size-6'-0" x 3'-0"	Nos	250	OTM(NCT)	COS(E)	GoB	BDT 74,750.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-9(144)/08	Flag Hand Signal Red 18"x 16"	Nos	1120	OTM(NCT)	COS(E)	GoB	BDT 128,800.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-9(144)/09	Markin Cloth White Unbleached 44" Wide	Meter	1300	LTM(NCT)	COS(E)	GoB	BDT 181,610.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-9(144)/10	Cloth Velvet(Maroon)Size 56" Wide	Meter	500	OTM(NCT)	COS(E)	GoB	BDT 269,000.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 940,484.50										

26/11/28
সি:সহ: (ক্রয়)

26/11/28
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনি: এসিওএস (সদর) (পূর্ব)

28/07/2028
সিওএস (পূর্ব)

28/07/2028
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-9(144)/11	Thread Cotton Nylon Green 40x500 YDS	YDS	254	LTM(NCT)	COS(E)	GoB	BDT 33,528.00	Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-9(144)/12	Synthetic Plain Carpet (Maroon) Size-8" wide	SFT	1000	OTM (NCT)	COS(E)	GoB	BDT 249,500.00	Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 283,028.00										
Grand Total =							BDT 2,745,977.50										

26/12/24
প্রঃসহঃ (ক্রয়)

26/04/25
এসিওএস (সদর) (পূর্ব)

28.07.24
সিনিঃ এসিওএস (সদর) (পূর্ব)

26/09/2024
সিওএস (পূর্ব)

জিওএস (পূর্ব)

Bangladesh Railway

Annual Procurement Plan (Goods)

Ministry/ Division :

Railway Division, Ministry of Railway

Agency :

Bangladesh Railway

Procuring Entity Name & Code :

Controller of Stores (East)

APP ID:

Financial Year: 2024-25
Budget: Revenue

Package No	Description of Package	UoM	Quantity	Procurement Method and Package Type	Contract Approving Authority	Source of funds	Estimated Cost (Tk.)	Time Code for Process	Start Preparation of T. Document	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-10(120)/01	Emery Cloth No-'O'(Oakley's Engineer quality or equal)	Nos	550	LTM (NCT)	COS(E)	GoB	BDT 13,530.00	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/02	Waste Cotton No-'1' (white)	Kg	7500	OTM (NCT)	GM(E)	GoB	BDT 1,721,250.00	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/03	Waste Cotton NO-'3' (Colour)	Kg	15275	OTM (NCT)	COS(E)	GoB	BDT 1,481,675.00	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/04	Glass Paper No '2'	Nos	500	LTM (NCT)	COS(E)	GoB	BDT 36,500.00	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 3,252,955.00										

২৮/৭/২৪

প্রঃসহঃ (ক্রয়)

২৮/৭/২৪

এসিওএস (সদর) (পূর্ব)

২৮-০৭-২৪

সিনিঃ এসিওএস (সদর) (পূর্ব)

২৮/৭/২৪

সিওএস (পূর্ব)

২৮/৭/২৪

জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-10(120)/05	Table Glass White Size:30"x 20"x1/4"	Nos	16	LTM (NCT)	COS(E)	GoB	BDT 8,960.00	Planned Dates	N/A	11-Aug-24	1-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	20-Oct-24		19-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/06	Polish Metal liquid	Gram	53865	LTM (NCT)	COS(E)	GoB	BDT 193,914.00	Planned Dates	N/A	11-Aug-24	1-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	20-Oct-24		19-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/07	Road Dressing Asphalt 80/100 ABC Bitumen		22500	OTM (NCT)	GM(E)	GoB	BDT 1,064,925.00	Planned Dates	N/A	11-Aug-24	1-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	20-Oct-24		19-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/08	Glass Paper 'O'	Nos	970	LTM (NCT)	COS(E)	GoB	BDT 70,810.00	Planned Dates	N/A	11-Aug-24	1-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	20-Oct-24		19-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/09	Acid Oxalic	Kg	65	LTM (NCT)	COS(E)	GoB	BDT 11,375.00	Planned Dates	N/A	11-Aug-24	1-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	20-Oct-24		19-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/10	Soap carbolic for wards 5% or same	Nos	105	LTM (NCT)	COS(E)	GoB	BDT 56,963.55	Planned Dates	N/A	11-Aug-24	1-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	20-Oct-24		19-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/11	For Cooling brand Dear Born-1160 The name of product has changed & referred as TR8 1160 or Brand: Nalco-2100	Kg	1400	OTM(NCT)	GM €	GoB	BDT 3,038,000.00	Planned Dates	N/A	11-Aug-24	1-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	20-Oct-24		19-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 4,444,947.55										

২৬/৭/২৪
প্রঃসহঃ (ক্রয়)

২৬/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৮-০৭-২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৬/৭/২৪
সিওএস (পূর্ব)

২৭/৭
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-10(120)/12	For Water Treatment Cleaning Brand Dear Born-1151 or Brand : Nalco-2001	Liter	2000	OTM (NCT)	GM €	GoB	BDT 4,526,000.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/13	Oil Cleaner Magnus No-755	Liter	1550	OTM (NCT)	GM €	GoB	BDT 2,569,900.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/14	Palm Bago Foundry Superior	Kg	200	LTM (NCT)	COS(E)	GoB	BDT 89,400.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/15	Fire Bricks Furnace & Cupula fig No 76 for 42 inch bore Condi	Nos	500	LTM (NCT)	COS(E)	GoB	BDT 92,300.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/16	Solamanic in Bars	Kg	118	LTM (NCT)	COS(E)	GoB	BDT 23,600.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/17	Emery Cloth No-2 (Oakey's Engineer quality or equal)	Nos	800	LTM (NCT)	COS(E)	GoB	BDT 19,600.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/18	Cloth Hessian, Size: 45" Wide	Meter	1500	LTM (NCT)	COS(E)	GoB	BDT 67,500.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 7,388,300.00										

26/9/28
প্রসঙ্গ (ক্রয়)

26/9/28
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনি: এসিওএস (সদর) (পূর্ব)

26/9/28
সিওএস (পূর্ব)

29/7
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-10(120)/19	Disinfecting Fluid Concentrated Phenyle Nowesco, Anchor & Swan, Izal or equal	Liter	7500	OTM (NCT)	COS(E)		BDT 561,750.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/20	Water Proof Abrasive Silicon Carbide Paper 166 (England) P-120-D	Nos	300	LTM (NCT)	COS(E)	GoB	BDT 22,170.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/21	Fire Bricks Furnace Ordinary Size: 9" x 4.1/1" x 2.1/2"	Nos	2500	OTM (NCT)	COS(E)	GoB	BDT 448,125.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/22	Water Proof Abrasive Silicon Carbide Paper 166 (England) P-120-D	Nos	300	LTM (NCT)	COS(E)	GoB	BDT 22,170.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/23	Emery Cloth No-1, Size: 9" x 11"	Nos	2000	LTM (NCT)	COS(E)	GoB	BDT 49,800.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/24	Acid Sulphuric, Concentrated for Accumulators With Jars	Kg	2900	LTM (NCT)	COS(E)	GoB	BDT 137,750.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/25	Stering Coir Breaking 40 to 50 Lbs on one Yeard Longs	Kg	2314	LTM (NCT)	COS(E)	GoB	BDT 275,366.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 485,086.00										

২৮/৭/২৪
প্রঃসহঃ (ক্রয়)

২৮/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৮-০৭-২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৮/৭/২৪
সিওএস (পূর্ব)

২৮/৭/২৪
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-10(120)/26	Emery Cloth No-3, Size: 9" x11"	Nos	200	LTM (NCT)	COS(E)	GoB	BDT 5,800.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/27	Fire Clay	Nos	2750	LTM (NCT)	COS(E)	GoB	BDT 93,500.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/28	Glass Paper No-1	Nos	1300	LTM (NCT)	COS(E)	GoB	BDT 96,200.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/29	Chalk White In Lamp	Kg	750	LTM (NCT)	COS(E)	GoB	BDT 120,750.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/30	Glass Paper (In Sheet) Water Proof grade 280/A 11" x9" (Silicon Carbide "T" gold worthy or equal)	Nos	600	LTM (NCT)	COS(E)	GoB	BDT 43,800.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/31	Fire Extinguisher Repair & Refilling E Type-05 KG	Nos		LTM (NCT)	COS(E)	GoB		Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/32	Fire Extinguisher Repair & Refilling-E Type-06 KG	Nos		LTM (NCT)	COS(E)	GoB		Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 164,550.00										

26/12/28
প্র:সহ: (ক্রয়)

26/10/28
এসিওএস (সদর) (পূর্ব)

28.07.24
সিনি: এসিওএস (সদর) (পূর্ব)

28/09/2024
সিওএস (পূর্ব)

29/7
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-10(120)/33	Fire Extinguisher Dry Chemical Powder ABC and E Type-04 KG	Kg		LTM (NCT)	COS(E)	GoB		Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/34	Fire Extinguisher Repair & Refilling-E Type-08 KG	Nos		LTM (NCT)	COS(E)	GoB		Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/35	Fire Extinguisher Repair & Refilling E Type-02 KG	Nos		LTM (NCT)	COS(E)	GoB		Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/36	Fire Extinguisher Repair & Refilling-E Type-03 KG	Nos		LTM (NCT)	COS(E)	GoB		Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/37	Rope Manilla 6" Circumferences	Meter	25	LTM (NCT)	GM(E)	GoB	BDT 1,125.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/38	Rope Manilla 2" Circumferences	Meter	188	LTM (NCT)	COS(E)	GoB	BDT 5,490.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/39	Rope Manilla 4" Circumferences	Meter	275	LTM (NCT)	COS(E)	GoB	BDT 16,500.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =																	
								BDT 23,115.00									

২৮/৭/২৪
প্রঃসহঃ (ক্রয়)

২৮/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৮-০৭-২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৮/৭/২৪
সিওএস (পূর্ব)

২৮/৭/২৪
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-10(120)/40	Rope Manila 6" Circumferences	Meter	25	LTM (NCT)	GM(E)	GoB	BDT 1,125.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/41	Rope Manila 2" Circumferences	Meter	188	LTM (NCT)	COS(E)	GoB	BDT 5,490.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/42	Rope Manila 4" Circumferences	Meter	275	LTM (NCT)	COS(E)	GoB	BDT 16,500.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/43	Rope Manila 1.1/2" Circumferences	Meter	275	LTM (NCT)	COS(E)	GoB	BDT 23,375.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/44	Jointing High Pressure Un-Graphited 1/8" thik	Kg	220	LTM (NCT)	COS(E)	GoB	BDT 3,740.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/45	Jointing High Pressure Un-Graphited	Kg	250	LTM (NCT)	COS(E)	GoB	BDT 4,250.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/46	Jointing High Pressure Un-Graphited 1/32" thik	Kg	150	LTM (NCT)	COS(E)	GoB	BDT 2,550.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 57,030.00										

২৬/১২/২৪
প্রঃসহঃ (ক্রয়)

এসিওএস (সদর) (পূর্ব)

সিনিঃ এসিওএস (সদর) (পূর্ব)

সিওএস (পূর্ব)

জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-10(120)/47	Silicon Carbide 2C water Proof Abrassive paper No-150 CW Size: 11" x 9" (Made in korea or equivalent)	Nos	1250	LTM (NCT)	COS(E)	GoB	BDT 92,375.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/48	Silicon Carbide 2C Water proof abraasive paper 120 CW, Size: 11" x 9"	Nos	1250	LTM (NCT)	COS(E)	GoB	BDT 92,375.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/49	Signal for Detonating brand kenath or equal	Nos	1550	OTM (NCT)	GM(E)	GoB	BDT 1,449,000.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/50	Rope Log Line 3/4' Circumferences	Kg	136	LTM (NCT)	COS(E)	GoB	BDT 4,080.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/51	Rope Long Line Size: 1.1/2" Circumferences	Kg	57	LTM (NCT)	COS(E)	GoB	BDT 4,560.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/52	Rope Long Line Size: 1"	kg	636	LTM (NCT)	COS(E)	GoB	BDT 54,060.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/53	Acid Boric	Kg	45	LTM (NCT)	COS(E)	GoB	BDT 6,750.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 1,703,200.00										

26/9/28
প্রঃসহঃ (ক্রয়)

26/9/28
এসিওএস (সদর) (পূর্ব)

28.07.24
সিনিঃ এসিওএস (সদর) (পূর্ব)

28/09/2028
সিওএস (পূর্ব)

29/7
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GB-10(120)/54	Rope Long Line Size: 1.1/4"	Kg	114	LTM (NCT)	GM(E)	GoB	BDT 5,358.00	Planned Dates	N/A	24-Sep-24	15-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	3-Dec-24		1-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/55	Packing Asbestos Dry Round 3/4"	Kg	159	LTM (NCT)	COS(E)	GoB	BDT 73,140.00	Planned Dates	N/A	24-Sep-24	15-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	3-Dec-24		1-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/56	Glass Sheet White 24 OZ per Square feet 24" x 24"	Nos	500	LTM (NCT)	COS(E)	GoB	BDT 51,000.00	Planned Dates	N/A	24-Sep-24	15-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	3-Dec-24		1-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/57	Glass Sheet White 21 OZ per Square feet 16" x 16"	Nos	75	LTM (NCT)	COS(E)	GoB	BDT 4,275.00	Planned Dates	N/A	24-Sep-24	15-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	3-Dec-24		1-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/58	Molasses	Kg	91	LTM (NCT)	COS(E)	GoB	BDT 2,639.00	Planned Dates	N/A	24-Sep-24	15-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	3-Dec-24		1-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/59	Tarpolin (Khaki)	Nos	60	LTM (NCT)	COS(E)	GoB	BDT 5,669.42	Planned Dates	N/A	24-Sep-24	15-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	3-Dec-24		1-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
GB-10(120)/60	Alam Potash	Kg	1814	LTM (NCT)	COS(E)	GoB	BDT 107,007.86	Planned Dates	N/A	24-Sep-24	15-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	3-Dec-24		1-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 249,089.28										
Grand Total =							BDT 17,768,272.83										

G-26/128
প্রঃসহঃ (ক্রয়)

এসিওএস (সদর) (পূর্ব)

এসিওএস (সদর) (পূর্ব)

সিওএস (পূর্ব)

জিওএস (পূর্ব)

Bangladesh Railway

Annual Procurement Plan (Goods)

Ministry/ Division :	Railway Division, Ministry of Railway	
Agency :	Bangladesh Railway	
Procuring Entity Name & Code :	Controller of Stores (East)	
APP ID:		

Financial Year: 2024-25
Budget: Revenue

Package No	Description of Package	UoM	Quantity	Procurement Method and Package Type	Contract Approving Authority	Source of funds	Estimated Cost (Tk.)	Time Code for Process	Start Preparation of T. Document	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HB-2 (130)/01	IV Socket 400 Volt 100 AMPS Capacity Type BJA 1404/R Insert EF	Nos	40	OTM (NCT)	GM(E)	GoB	BDT 868,560.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/02	(AL) Cable PVC Insulated on-Sheath ed Flame Retarding (BYA-FR), Siz e:1x4 RM	Meter	500	OTM (NCT)	COS(E)	GoB	BDT 105,000.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/03	Cable (PVC)Insulat ed Non-Sheate d Flame Retarding (BYA-FR) 450/750 with Allumunium conductor size 1x2.5 RE	Meter	20000	OTM (NCT)	CO(E)	GoB	BDT 440,000.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/04	Cable PVC Insulated Non-Sheate d retarding (BYA-) 450 /750 V. With Aluminium Conductor 1x50 .M	Meter	1500	OTM (NCT)	CO(E)	GoB	BDT 269,250.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
							BDT 1,682,810.00										

২৮/৭/২৪
প্র:সহ: (ক্রয়)

২৮/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৮.০৭.২৪
সিনি: এসিওএস (সদর) (পূর্ব)

২৮/৭/২৪
সিওএস (পূর্ব)

২৮/৭/২৪
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HB-2 (130)/05	Cable PVC Insulated (BYA-FR)450 /750 Volt With Aluminium Size 1x10 RM	Meter	5,000	OTM (NCT)	COS(E)	GoB	BDT 209,750.00	Planned Dates	N/A	25-Aug-24	15-Sep-24	6-Oct-24	13-Oct-24	20-Oct-24	3-Nov-24		2-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/06	Fitting Bulr Head Light BC Lamp Hplder OXY Copper	Nos	100	OTM (NCT)	CO(E)	GoB	BDT 59,000.00	Planned Dates	N/A	25-Aug-24	15-Sep-24	6-Oct-24	13-Oct-24	20-Oct-24	3-Nov-24		2-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/07	(AL)Cable PVC Insulated NON Sheatd Flame Retarding (BYA-FR)450 /750 Volt with Aluminium conductor size 1x6 RM	Meter	12,000	OTM (NCT)	CO(E)	GoB	BDT 148,036.00	Planned Dates	N/A	25-Aug-24	15-Sep-24	6-Oct-24	13-Oct-24	20-Oct-24	3-Nov-24		2-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/08	(AL) Cable PVC Insulated NON Sheated Flame Rrtarding (BYA-FR) SIZE 1X25 R.M	Meter	5,000	OTM (NCT)	CO(E)	GoB	BDT 435,000.00	Planned Dates	N/A	25-Aug-24	15-Sep-24	6-Oct-24	13-Oct-24	20-Oct-24	3-Nov-24		2-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/09	Mattali Toggle switch 250 volt AC 2 AMPS Single Pole	Nos	325	OTM (NCT)	CO(E)	GoB	BDT 39,000.00	Planned Dates	N/A	25-Aug-24	15-Sep-24	6-Oct-24	13-Oct-24	20-Oct-24	3-Nov-24		2-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/10	Side Lamp Fitting	Nos	30	OTM (NCT)	CO(E)	GoB	BDT 56,850.00	Planned Dates	N/A	25-Aug-24	15-Sep-24	6-Oct-24	13-Oct-24	20-Oct-24	3-Nov-24		2-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/11	Pressed Steel Axle Pully For M.G Carriage Size dia 16.5" Pace width 9.5"	Nos	10	OTM (NCT)	CO(E)	GoB	BDT 309,070.00	Planned Dates	N/A	25-Aug-24	15-Sep-24	6-Oct-24	13-Oct-24	20-Oct-24	3-Nov-24		2-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 1,256,706.00										

২৬/৭/২৪
প্রঃসহঃ (ক্রয়)

২৬/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৪.০৭.২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৪/৭/২৪
সিওএস (পূর্ব)

২৭/৭
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HB-2 (130)/12	MCB 2 POLE With Thermal and Magnetic protection 400 volt AC 50 HZ capacity 10-15 AMPS	Nos	57	OTM (NCT)	CO(E)	GoB	BDT 99,636.00	Planned Dates	N/A	3-Sep-24	24-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	12-Nov-24		11-Jan-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/13	Cable Thermal Sweating Socket (BRASS) Suitable for cable size 1x50 RM	Nos	490	OTM (NCT)	CO(E)	GoB	BDT 34,300.00	Planned Dates	N/A	3-Sep-24	24-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	12-Nov-24		11-Jan-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/14	Fan capacitor rectangular type capacity 250 Volt ac 50 HZ 3.5 mfd	Nos	125	OTM (NCT)	CO(E)	GoB	BDT 11,250.00	Planned Dates	N/A	3-Sep-24	24-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	12-Nov-24		11-Jan-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/15	MCB 2 Pole with Thermal protection 400 Volt AC 50 HZ capacity 5-6 AMPS	Nos	114	OTM (NCT)	CO(E)	GoB	BDT 199,272.00	Planned Dates	N/A	3-Sep-24	24-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	12-Nov-24		11-Jan-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/16	MCB 2 Pole with Thermal protection 400 Volt AC 50 HZ capacity 20-25 AMPS	Nos	42	OTM (NCT)	CO(E)	GoB	BDT 73,416.00	Planned Dates	N/A	3-Sep-24	24-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	12-Nov-24		11-Jan-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/17	Glove glass for fitting ceiling light single Holder stone no. 21	Nos	200	OTM (NCT)	CO(E)	GoB	BDT 12,000.00	Planned Dates	N/A	3-Sep-24	24-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	12-Nov-24		11-Jan-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 429,874.00										

২৮/৭/২৪
প্রঃসহঃ (ফরঃ)

২৮/৭/২৪
এসিওএস (সদরঃ) (পূর্বঃ)

২৮-০৭-২৪
সিনিঃ এসিওএস (সদরঃ) (পূর্বঃ)

২৮/৭/২৪
সিওএস (পূর্বঃ)

২৮/৭/২৪
জিএস (পূর্বঃ)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HB-2 (130)/18	Lmap Holder B/C Polished Brass for fitting cilling light	Nos	750	OTM (NCT)	CO(E)	GoB	BDT 135,750.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/19	Plug type of 1405/P Inset ef-100-3+2+ 2	Nos	10	OTM (NCT)	CO(E)	GoB	BDT 219,900.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/20	Cable Terminal Socket Size 1x35 R.M	Nos	400	OTM (NCT)	CO(E)	GoB	BDT 20,000.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/21	Cable PVC Insulated non- sheathe d flame retarding(BY A-FR)450/75 0 Aluminum Conductor size: 1x35 R.M	Meter	550	OTM (NCT)	CO(E)	GoB	BDT 47,575.00	Planned Dates	N/A	10-Sep-24	1-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24		18-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/22	Switches Piano Type 5 AMPS 230 Volt	Nos	680	OTM (NCT)	CO(E)	GoB	BDT 21,080.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/23	Cable Termial Sweathing Socket Size 1x70 RM	Nos	320	OTM (NCT)	CO(E)	GoB	BDT 41,280.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/24	Emberkakati on Light fitting	Nos	45	OTM (NCT)	CO(E)	GoB	BDT 71,460.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 557,045.00										

১৬/৭/২৪
প্রঃসহঃ (ক্রয়)

১৬/৭/২৪
এসিওএস (সদর) (পূর্ব)

১৬/৭/২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

১৬/৭/২৪
সিওএস (পূর্ব)

১৬/৭/২৪
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HB-2 (130)/25	Globe Plastic Poly carbonate Milky White for fancy ceiling dome light fitting	Nos	100	OTM (NCT)	CO(E)	GoB	BDT 110,400.00	Planned Dates	N/A	25-Sep-24	16-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	4-Dec-24		2-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/26	Fitting Ceiling light BC angle Holder OXY Copper	Nos	350	OTM (NCT)	CO(E)	GoB	BDT 175,000.00	Planned Dates	N/A	25-Sep-24	16-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	4-Dec-24		2-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/27	Holder For CFL Tube Light Fiting	Nos	50	OTM (NCT)	CO(E)	GoB	BDT 10,000.00	Planned Dates	N/A	25-Sep-24	16-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	4-Dec-24		2-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/28	CFL light fitting with shape 110 volt 11 wattFL Tube light	Nos	50	OTM (NCT)	CO(E)	GoB	BDT 189,800.00	Planned Dates	N/A	25-Sep-24	16-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	4-Dec-24		2-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/29	Spare for choke fed field Rectifier Type WF-7 7/L-1004	Nos	40	OTM (NCT)	CO(E)	GoB	BDT 22,000.00	Planned Dates	N/A	25-Sep-24	16-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	4-Dec-24		2-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/30	Cable Terminal Sweating Socket Size 1x16 R.M	Nos	840	OTM (NCT)	CO(E)	GoB	BDT 10,080.00	Planned Dates	N/A	25-Sep-24	16-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	4-Dec-24		2-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/31	Choke Fed Field Rectifier Type WF 7/2	Nos	40	OTM (NCT)	CO(E)	GoB	BDT 42,000.00	Planned Dates	N/A	25-Sep-24	16-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	4-Dec-24		2-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 559,280.00										

26/09/28
প্রঃসহঃ (ক্রয়)

26/09/28
এসিওএস (সদর) (পূর্ব)

28.07.24
সিনিঃ এসিওএস (সদর) (পূর্ব)

28/07/28
সিওএস (পূর্ব)

28/7
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HB-2 (130)/32	Cable Terminal Sweating Socket Size 1x10 R.M	Nos	400	OTM (NCT)	CO(E)	GoB	BDT 6,000.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/33	Globe Glass for fitting Bulk Head Stone	Nos	1000	OTM (NCT)	CO(E)	GoB	BDT 70,000.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/34	Electrolyte Qualiylt NO-3 Solid	KG	329	OTM (NCT)	CO(E)	GoB	BDT 4,556.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/35	Fancy Ceiling Dome Light	Nos	50	OTM (NCT)	CO(E)	GoB	BDT 83,000.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/36	High Frequency Electronic Ballast 110 volt A.C	Nos	50	OTM (NCT)	CO(E)	GoB	BDT 49,500.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/37	ROB (Over & OCR) Switch Panel type rob tg-3	Nos	10	OTM (NCT)	CO(E)	GoB	BDT 129,030.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/38	Choke Fed Field Rectifier type w/7/2	Nos	3	OTM (NCT)	CO(E)	GoB	BDT 29,997.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 372,083.00										

১৯/১২/২৪
প্রঃসহঃ (ক্রয়)

১৯/১২/২৪
এসিওএস (সদর) (পূর্ব)

১৯/১২/২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

১৯/১২/২৪
সিওএস (পূর্ব)

১৯/১২/২৪
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HB-2 (130)/39	Lamp Resistance Cutting Relay	Nos	15	OTM (NCT)	CO(E)	GoB	BDT 153,565.00	Planned Dates	N/A	6-Oct-24	27-Oct-24	17-Nov-24	24-Nov-24	1-Dec-24	15-Dec-24		13-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/40	Choke Fed Field Rectifier Type 4-F 7/2	Nos	40	OTM (NCT)	CO(E)	GoB	BDT 38,000.00	Planned Dates	N/A	6-Oct-24	27-Oct-24	17-Nov-24	24-Nov-24	1-Dec-24	15-Dec-24		13-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/41	Cable terminal sweating socket suitable for cable size 1x4 R.M	Nos	1450	OTM (NCT)	CO(E)	GoB	BDT 13,050.00	Planned Dates	N/A	6-Oct-24	27-Oct-24	17-Nov-24	24-Nov-24	1-Dec-24	15-Dec-24		13-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/42	Cable terminal sweating socket suitable for cable size 1x6 R.M	Nos	950	OTM (NCT)	CO(E)	GoB	BDT 4,750.00	Planned Dates	N/A	6-Oct-24	27-Oct-24	17-Nov-24	24-Nov-24	1-Dec-24	15-Dec-24		13-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/43	Fitting ceiling light BC Single holder oxy copper without glove and holder	Nos	250	OTM (NCT)	CO(E)	GoB	BDT 75,000.00	Planned Dates	N/A	6-Oct-24	27-Oct-24	17-Nov-24	24-Nov-24	1-Dec-24	15-Dec-24		13-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/44	Spares for choke fed field rectifier type wf Type 12-f40	Nos	70	OTM (NCT)	CO(E)	GoB	BDT 38,500.00	Planned Dates	N/A	6-Oct-24	27-Oct-24	17-Nov-24	24-Nov-24	1-Dec-24	15-Dec-24		13-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HB-2 (130)/45	Cable Terminal Sweating Socket suitable for cable size 1x25 R.M	Nos	872	OTM (NCT)	CO(E)	GoB	BDT 19,184.00	Planned Dates	N/A	6-Oct-24	27-Oct-24	17-Nov-24	24-Nov-24	1-Dec-24	15-Dec-24		13-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 342,069.00										
Grand Total							BDT 5,199,867.00										

৩২/১২/২৪
প্রঃসহঃ (ক্রয়)

১৬/১২/২৪
এসিওএস (সদর) (পূর্ব)

২৪.০৭.২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৪/০৭/২৪
সিওএস (পূর্ব)

২৪/০৭/২৪
জিএস (পূর্ব)

Bangladesh Railway

Annual Procurement Plan (Goods)

Ministry/ Division :	Railway Division, Ministry of Railway	
Agency :	Bangladesh Railway	
Procuring Entity Name & Co. :	Controller of Stores (East)	
APP ID:		

Financial Year: 2024-25
Budget: Revenue

Package No	Description of Package	UoM	Quantity	Procurement Method and Package Type	Contract Approving Authority	Source of funds	Estimated Cost (Tk.)	Time Code for Process	Start Preparation of T. Document	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD(135)/01	SWITCHES 2 FUSES IRON CLAD DOUBLE POLE INTER LOCKED 30 AMPS 500 VOLTS	Nos	5	LTM (NCT)	COS(E)	GoB	BDT 5,500.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/02	SWITCHES 2 FUSES I/C TRIPLE POLE INTER LOCKED 500 VOLTS 100 AMPS	Nos	6	LTM (NCT)	COS(E)	GoB	BDT 38,700.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/03	SWITCHES 2 FUSES I/C TRIPLE POL INTER LOCKED 500 VOLTS 60 AMPS	Nos	8	LTM (NCT)	COS(E)	GoB	BDT 13,600.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/04	SCCKET FOR WALL PLUG 5 AMPS	Nos	150	LTM (NCT)	COS(E)	GoB	BDT 51,000.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total							BDT 108,800.00										

০৭
২৮/৭/২৪
প্র:সহ: (ক্রয়)

১৫/৮/২৪
এসিওএস (সদর) (পূর্ব)

২৪-০৭-২৪
সিনি: এসিওএস (সদর) (পূর্ব)

২৪/০৭/২০২৪
সিওএস (পূর্ব)

২০/৭
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD(135)/05	PLUG WALL 3 PIN TYPE WITH BLACKITE COVER 5 AMPS	Nos	100	LTM (NCT)	COS(E)	GoB	BDT 12,000.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/06	TAPE EMPIRE YELLOW 3/4" WIDE	Roll	30	LTM (NCT)	COS(E)	GoB	BDT 13,920.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/07	SWITCHES PIENO TYPE 5 AMPS 250 VOLT/230 VOLT FOR BACK LITE WIVING CANSEL	Nos	125	LTM (NCT)	COS(E)	GoB	BDT 2,750.00	Planned Dates	N/A	22-Aug-24	12-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	31-Oct-24		30-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/08	HIGH PRESSURE SODIUM IGNATOR 400 WATT 230 VOLTS AC PHILIPS MODEL NO -HNL-003 OR EQUIVALANT	Nos	15	LTM (NCT)	COS(E)	GoB	BDT 20,700.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/09	SOCKET FOR WALL PLUG 3 PIN 15 AMPS	Nos	75	LTM (NCT)	COS(E)	GoB	BDT 8,250.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/10	WIRE COPPER SYN-27 SWG	Kg	25	LTM (NCT)	COS(E)	GoB	BDT 38,575.00	Planned Dates	N/A	28-Aug-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		5-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 96,195.00										

26/11/28
প্রঃসঃ (ক্রঃ)

28/09/28
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনিঃ এসিওএস (সদর) (পূর্ব)

28/09/28
সিওএস (পূর্ব)

28/11/28
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD(135)/11	COPPER ENAMMELD SYNTHETIC FOR ARMATURE WINDING,32 SWG	Kg	25	LTM (NCT)	COS(E)	GoB	BDT 15,225.00	Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/12	cable pvc flexible insulated 2 core twisted with copper conductor size 0.4 sqmm	Meter	6000	OTM (NCT)	COS(E)	GoB	BDT 161,880.00	Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/13	Cable (BYA) PVC Insulated Non-Sheate d Single Core With Copper Conductor 1*70 RM	Meter	104	LTM (NCT)	COS(E)	GoB	BDT 90,428.00	Planned Dates	N/A	4-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24		12-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/14	Fan electric AC ceiling 220/230 Volt 50Cycle 56"	Nos	150	OTM (NCT)	COS(E)	GoB	BDT 569,550.00	Planned Dates	N/A	12-Sep-24	3-Oct-24	24-Oct-24	31-Oct-24	7-Nov-24	21-Nov-24		20-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/15	Tap adhesive black 3/4"	Roll	10	LTM (NCT)	COS(E)	GoB	BDT 100,000.00	Planned Dates	N/A	12-Sep-24	3-Oct-24	24-Oct-24	31-Oct-24	7-Nov-24	21-Nov-24		20-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/16	Starter consist 2 Pin Base 250 Volt AC 4-40 Watt	Nos	600	LTM (NCT)	COS(E)	GoB	BDT 13,890.00	Planned Dates	N/A	12-Sep-24	3-Oct-24	24-Oct-24	31-Oct-24	7-Nov-24	21-Nov-24		20-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 950,973.00										

26/9/28
প্রঃসহঃ (ক্রয়)

26/9/28
এসিওএস (সদর) (পূর্ব)

28.07.24
সিনিঃ এসিওএস (সদর) (পূর্ব)

28/07/28
সিওএস (পূর্ব)

28/7/24
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD(135)/17	Condenser Tubular 350 volts 50 Hz, 2.5 MFD Approx	Nos	350	LTM (NCT)	COS(E)	GoB	BDT 33,250.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/18	TP MCCB with adjustable thermal over load electromagnetic short circuit protection current 100 AMPS	Nos	15	LTM (NCT)	COS(E)	GoB	BDT 59,700.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/19	TP MCCB with adjustable thermal over load electromagnetic short circuit protection current 30 AMPS	Nos	6	LTM (NCT)	COS(E)	GoB	BDT 49,350.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/20	TP MCCB with adjustable thermal over load electromagnetic short circuit protection current 300 AMPS	Nos	5	OTM (NCT)	COS(E)	GoB	BDT 310,850.00	Planned Dates	N/A	18-Sep-24	9-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		26-Jan-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/21	TP MCCB with adjustable thermal over load electromagnetic short circuit protection current 400 AMPS	Nos	2	LTM (NCT)	COS(E)	GoB	BDT 145,500.00	Planned Dates	N/A	24-Sep-24	15-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	3-Dec-24		1-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/22	TP MCCB with adjustable thermal over load electromagnetic short circuit protection current 800 AMPS	Nos	3	OTM (NCT)	COS(E)	GoB	BDT 419,400.00	Planned Dates	N/A	24-Sep-24	15-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	3-Dec-24		1-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 1,018,050.00										

০৭
২৬/৭/২৪

প্র:সহ: (ফর)

০৭/১০/২৪

এসিওএস (সদর) (পূর্ব)

২৪-০৭-২৪

সিনি: এসিওএস (সদর) (পূর্ব)

২৪/০৭/২৪

সিওএস (পূর্ব)

২৪/৭

জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD(135)/23	TP MCCB with adjustable thermal over load electromagnetic short circuit protection current 60 AMPS	Nos	8	OTM (NCT)	COS(E)	GoB	BDT 25,200.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/24	TP MCCB with adjustable thermal over load electromagnetic short circuit protection current 250 AMPS	Nos	4	OTM (NCT)	COS(E)	GoB	BDT 131,960.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/25	TP MCCB with adjustable thermal over load electromagnetic short circuit protection current 200 AMPS 415 Volt	Nos	10	OTM (NCT)	COS(E)	GoB	BDT 371,750.00	Planned Dates	N/A	30-Sep-24	21-Oct-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		7-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/26	TP MCCB with adjustable thermal over load electromagnetic short circuit protection current 600 AMPS 415 Volt	Nos	5	OTM (NCT)	COS(E)	GoB	BDT 454,025.00	Planned Dates	N/A	6-Oct-24	27-Oct-24	17-Nov-24	24-Nov-24	1-Dec-24	15-Dec-24		13-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/27	Lamp Tubular Fluorescent 230/250 volt, 4-40 watt	Nos	1500	LTM (NCT)	COS(E)	GoB	BDT 179,250.00	Planned Dates	N/A	6-Oct-24	27-Oct-24	17-Nov-24	24-Nov-24	1-Dec-24	15-Dec-24		13-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/28	Tape Cotton White 3/4"	Roll	100	OTM (NCT)	COS(E)	GoB	BDT 10,000.00	Planned Dates	N/A	6-Oct-24	27-Oct-24	17-Nov-24	24-Nov-24	1-Dec-24	15-Dec-24		13-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 1,172,185.00										

26/09/24
প্রঃসহঃ (ক্রয়)

26/09/24
এসিওএস (সদর) (পূর্ব)

28.07.2024
সিনিঃ এসিওএস (সদর) (পূর্ব)

28/09/24
সিওএস (পূর্ব)

29/9
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD(135)/29	High Presser sodium light 400 watt 230 volt. AC philips	Nos	30	OTM (NCT)	COS(E)	GoB	BDT 26,850.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/30	Tape Empire yellow size 1" Per Roll 72 yard.	Roll	12	OTM (NCT)	COS(E)	GoB	BDT 6,587.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/31	Cable PVC Insulated NON Sheathed Single Core equivalent to 450/750 volt Aluminium conductor tp BSS atric(BYA)Size- 1x10 RM	Meter	2000	OTM (NCT)	COS(E)	GoB	BDT 62,640.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/32	Cable PVC Insulated Flat (BYFY) Twine Core equivalent to 300/500 volt copper conductor Size- 2x2.5 RE	Meter	6	OTM (NCT)	COS(E)	GoB	BDT 524.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/33	Cable PVC Insulated (PVC) Sheathed Flat (BYFY) Twin core with aluminium size 2x4 RM	Meter	1000	OTM (NCT)	COS(E)	GoB	BDT 229,500.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/34	LED Tube Light T8,4FT,18 Watt,50HZ	Nos	1000	OTM (NCT)	COS(E)	GoB	BDT 630,000.00	Planned Dates	N/A	10-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	5-Dec-24	19-Dec-24		17-Feb-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 956,101.00										

২৮/১২/২৪
প্রঃসহঃ (ক্রয়)

২৮/১২/২৪
এসিওএস (সদর) (পূর্ব)

২৮-০৭-২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৮/১২/২৪
সিওএস (পূর্ব)

২৮/১২/২৪
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD(135)/35	Lamp 110/120 Volt 60 Watt	Nos	1600	OTM (NCT)	COS(E)	GoB	BDT 59,088.00	Planned Dates	N/A	16-Oct-24	6-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	25-Dec-24		23-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/36	Tubular 350 VOLTS 50 HZ 3.5 M.F.D	Nos	500	OTM (NCT)	COS(E)	GoB	BDT 47,500.00	Planned Dates	N/A	16-Oct-24	6-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	25-Dec-24		23-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/37	Cable (BYA) pvc Copper Size 1x16 R.M	Meter	800	OTM (NCT)	COS(E)	GoB	BDT 166,160.00	Planned Dates	N/A	16-Oct-24	6-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	25-Dec-24		23-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/38	Cable PVC Copper (BYA) Size 1x25 RM	Meter	1000	OTM (NCT)	COS(E)	GoB	BDT 89,900.00	Planned Dates	N/A	16-Oct-24	6-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	25-Dec-24		23-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/39	Cable Flexible Copper 2 Core	Meter	200	OTM (NCT)	GM(E)	GoB	BDT 587,293.00	Planned Dates	N/A	20-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24		27-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/40	Cable PVC Copper Size 3x1.5 RE	Meter	1,000	OTM (NCT)	COS(E)	GoB	BDT 82,000.00	Planned Dates	N/A	20-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24		27-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
							BDT 1,031,941.00										

১৬/১১/২৪
প্রঃসহঃ (ক্রয়)

১৬/১১/২৪
এসিওএস (সদর) (পূর্ব)

১৬/১১/২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

১৬/১১/২৪
সিওএস (পূর্ব)

১৬/১১/২৪
জিওএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD(135)/41	Cable (BYA)PVC Copper Size 1x35 RM	METE R	100	OTM (NCT)	COS(E)	GoB	BDT 86,950.00	Planned Dates	N/A	20-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24		27-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/42	Cable (BYFY) Copper Size 2X1.5 RE	METE R	1000	OTM (NCT)	COS(E)	GoB	BDT 56,000.00	Planned Dates	N/A	20-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	29-Dec-24		27-Feb-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/43	Cable (BYA) pvc Copper Size 1x2.5 RE	METE R	1500	OTM (NCT)	COS(E)	GoB	BDT 52,800.00	Planned Dates	N/A	28-Oct-24	18-Nov-24	9-Dec-24	16-Dec-24	23-Dec-24	6-Jan-25		7-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/44	Plain annealed Flexible Standard Copper Conductor Covering With PVC Size 1x50 RM	METE R	300	OTM (NCT)	COS(E)	GoB	BDT 303,900.00	Planned Dates	N/A	28-Oct-24	18-Nov-24	9-Dec-24	16-Dec-24	23-Dec-24	6-Jan-25		7-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/45	Lamp Elelgs General lighting service Tungest Fillament B-22 Cap 240 volt 100 Watt	Nos	700	OTM (NCT)	COS(E)	GoB	BDT 288,820.00	Planned Dates	N/A	28-Oct-24	18-Nov-24	9-Dec-24	16-Dec-24	23-Dec-24	6-Jan-25		7-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/46	Lamp Holder Back Light With Cord Grip Pendant Type;	NOS	1500	OTM (NCT)	COS(E)	GoB	BDT 66,000.00	Planned Dates	N/A	28-Oct-24	18-Nov-24	9-Dec-24	16-Dec-24	23-Dec-24	6-Jan-25		7-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
							BDT 854,470.00										

২৮/৭/২৪
প্রঃসহঃ (ক্রয়)

২৮/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৮.০৭.২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৮/৭/২৪
সিওএস (পূর্ব)

২৮/৭/২৪
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD(135)/47	Lamp Holder Batten	NOS	500	OTM (NCT)	COS(E)	GoB	BDT 97,500.00	Planned Dates	N/A	4-Nov-24	25-Nov-24	16-Dec-24	23-Dec-24	30-Dec-24	13-Jan-25		14-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/48	Lamp HPMV 250 Watt flie GES Cap 230/250 Volt	NOS	100	OTM (NCT)	COS(E)	GoB	BDT 48,000.00	Planned Dates	N/A	4-Nov-24	25-Nov-24	16-Dec-24	23-Dec-24	30-Dec-24	13-Jan-25		14-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/49	Choke Polyester Hyted 220volt 50 HZ For Lamp High Pressure fl no 250 volt	NOS	15	OTM (NCT)	COS(E)	GoB	BDT 13,485.00	Planned Dates	N/A	4-Nov-24	25-Nov-24	16-Dec-24	23-Dec-24	30-Dec-24	13-Jan-25		14-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/50	Lamp HPMV FLU 230/250 Volt Type 400 Watt	NOS	50	OTM (NCT)	COS(E)	GoB	BDT 33,000.00	Planned Dates	N/A	10-Nov-24	1-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	19-Jan-25		20-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/51	Lamp HPMV FLU 230/250 Volt 3 pin AC 125 watt	NOS	200	OTM (NCT)	COS(E)	GoB	BDT 72,000.00	Planned Dates	N/A	10-Nov-24	1-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	19-Jan-25		20-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/52	Lamp Holder 5/8"	Nos	1000	OTM (NCT)	COS(E)	GoB	BDT 43,000.00	Planned Dates	N/A	10-Nov-24	1-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	19-Jan-25		20-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 306,985.00										

২৮/১২/২৪
প্রঃসহঃ (ক্রয়)

২৮/১২/২৪
এসিওএস (সদর) (পূর্ব)

২৮-০৭-২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৮/০৭/২৪
সিওএস (পূর্ব)

২৮/০৭/২৪
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD(135)/53	Choke Polyster HPMV FLU 125 Watt	Nos	80	OTM (NCT)	COS(E)	GoB	BDT 75,200.00	Planned Dates	N/A	10-Nov-24	1-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	19-Jan-25		20-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/54	Cable PVC Alluminium Size 1x6 RM	Meter	1600	OTM (NCT)	COS(E)	GoB	BDT 20,800.00	Planned Dates	N/A	10-Nov-24	1-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	19-Jan-25		20-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/55	LED Bulb, 140-26 5 volt, 50 HZ 50 Watt	NOS	200	OTM (NCT)	COS(E)	GoB	BDT 424,000.00	Planned Dates	N/A	14-Nov-24	5-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	23-Jan-25		24-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/56	LED Bulb, 140-26 5 volt, 50 HZ 18 Watt	NOS	800	OTM (NCT)	COS(E)	GoB	BDT 524,000.00	Planned Dates	N/A	14-Nov-24	5-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	23-Jan-25		24-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/57	LED Bulb, 140-26 5 volt, 50 HZ 5 Watt	NOS	500	OTM (NCT)	COS(E)	GoB	BDT 160,816.00	Planned Dates	N/A	14-Nov-24	5-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	23-Jan-25		24-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/58	Lamp MF Clear 250 olt 300 watt s/Cap	Nos	750	OTM (NCT)	COS(E)	GoB	BDT 66,750.00	Planned Dates	N/A	14-Nov-24	5-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	23-Jan-25		24-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 1,271,566.00										

২৫/৭/২৪
প্রঃসহঃ (ফরঃ)

২৫/৭/২৪
এসিওএস (সদরঃ) (পূর্বঃ)

২৪.০৭.২৪
সিনিঃ এসিওএস (সদরঃ) (পূর্বঃ)

২৪/০৭/২০২৪
সিওএস (পূর্বঃ)

২৪/৭
জিএস (পূর্বঃ)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD(135)/59	V-belt HMX 46	NOS	60	OTM (NCT)	COS(E)	GoB	BDT 71,160.00	Planned Dates	N/A	18-Nov-24	9-Dec-24	30-Dec-24	6-Jan-25	13-Jan-25	27-Jan-25		28-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/60	V-belt HMX-54	NOS	60	OTM (NCT)	COS(E)	GoB	BDT 93,600.00	Planned Dates	N/A	18-Nov-24	9-Dec-24	30-Dec-24	6-Jan-25	13-Jan-25	27-Jan-25		28-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/61	Sweating Socket for cable size 50sq mm (copper made)	NOS	50	OTM (NCT)	COS(E)	GoB	BDT 4,500.00	Planned Dates	N/A	18-Nov-24	9-Dec-24	30-Dec-24	6-Jan-25	13-Jan-25	27-Jan-25		28-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/62	Sweating Socket for Cable Size 4 Sq mm (Copper made)	Nos	50	OTM (NCT)	COS(E)	GoB	BDT 19,950.00	Planned Dates	N/A	18-Nov-24	9-Dec-24	30-Dec-24	6-Jan-25	13-Jan-25	27-Jan-25		28-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/63	LED Bulb, 140-26 5 volt, 50 HZ 25 Watt	NOS	500	OTM (NCT)	GM(E)	GoB	BDT 369,500.00	Planned Dates	N/A	18-Nov-24	9-Dec-24	30-Dec-24	6-Jan-25	13-Jan-25	27-Jan-25		28-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/64	Sweating Socket for cable size 35 sq mm (copper made)	Nos	50	OTM (NCT)	GM(E)	GoB	BDT 25,000.00	Planned Dates	N/A	20-Nov-24	11-Dec-24	1-Jan-25	8-Jan-25	15-Jan-25	29-Jan-25		30-Mar-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total							BDT 583,710.00										

২৬/০৭/২৪
প্রঃসহঃ (ক্রয়)

২৪/০৭/২৪
এসিওএস (সদর) (পূর্ব)

২৪.০৭.২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৬/০৭/২৪
সিওএস (পূর্ব)

২৭/৭
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD(135)/65	Plain annealed Flexible Stranded Copper Conductor,PVC Insulated(Fire Proof)Single core filled with PVC steated Size 1x35 RM	Meter	300	OTM (NCT)-eGP	COS(E)	GoB	BDT 239,500.00	Planned Dates	N/A	20-Nov-24	11-Dec-24	1-Jan-25	8-Jan-25	15-Jan-25	29-Jan-25		30-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/66	NYSEYFGBY 3X70 RM	Meter	50	OTM (NCT)	COS(E)	GoB	BDT 327,500.00	Planned Dates	N/A	20-Nov-24	11-Dec-24	1-Jan-25	8-Jan-25	15-Jan-25	29-Jan-25		30-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/67	Sweating Socket for cable size 10 sq mm (copper made)	Nos	50	OTM (NCT)	COS(E)	GoB	BDT 22,900.00	Planned Dates	N/A	20-Nov-24	11-Dec-24	1-Jan-25	8-Jan-25	15-Jan-25	29-Jan-25		30-Mar-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/68	DP MCCB With adjustable thermal over load electro magnetic short circuite 30 AMPS	Nos	5	OTM (NCT)	COS(E)	GoB	BDT 13,250.00	Planned Dates	N/A	24-Nov-24	15-Dec-24	5-Jan-25	12-Jan-25	19-Jan-25	2-Feb-25		3-Apr-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/69	Lamp Tubular 230/250 Volt 4-40 watt	Nos	1500	OTM (NCT)	COS(E)	GoB	BDT 179,250.00	Planned Dates	N/A	24-Nov-24	15-Dec-24	5-Jan-25	12-Jan-25	19-Jan-25	2-Feb-25		3-Apr-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/70	Lamp Elegls 60 Watt B/Cap	Nos	4200	OTM (NCT)	COS(E)	GoB	BDT 84,000.00	Planned Dates	N/A	24-Nov-24	15-Dec-24	5-Jan-25	12-Jan-25	19-Jan-25	2-Feb-25		3-Apr-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 866,400.00										

২৮/৭/২৪
প্র:সহ: (ক্রয়)

২৮/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৮-০৭-২৪
সিনি: এসিওএস (সদর) (পূর্ব)

২৮/০৭/২০২৪
সিওএস (পূর্ব)

২৮/৭/২৪
জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD(135)/71	Choke Cubic Pattern max filled with taping 250 volt 50 cycle 400 watt	Nos	25	OTM (NCT)	COS(E)	GoB	BDT 32,500.00	Planned Dates	N/A	28-Nov-24	19-Dec-24	9-Jan-25	16-Jan-25	23-Jan-25	6-Feb-25		7-Apr-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/72	Holder Tubular 4-40 watt	Nos	500	OTM (NCT)	COS(E)	GoB	BDT 20,630.00	Planned Dates	N/A	28-Nov-24	19-Dec-24	9-Jan-25	16-Jan-25	23-Jan-25	6-Feb-25		7-Apr-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/73	Choke Brick 2'-20" watt	Nos	45	OTM (NCT)	COS(E)	GoB	BDT 22,500.00	Planned Dates	N/A	28-Nov-24	19-Dec-24	9-Jan-25	16-Jan-25	23-Jan-25	6-Feb-25		7-Apr-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/74	Lamp Tubular Flu 230/2550 volt AC B/Pin Cap Day Light 2'-20 watt	Nos	156	OTM (NCT)	COS(E)	GoB	BDT 13,416.00	Planned Dates	N/A	28-Nov-24	19-Dec-24	9-Jan-25	16-Jan-25	23-Jan-25	6-Feb-25		7-Apr-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/75	Wire Copper 23 SWG Copper wire swg 23	Kg	20	OTM (NCT)	COS(E)	GoB	BDT 21,960.00	Planned Dates	N/A	2-Dec-24	23-Dec-24	13-Jan-25	20-Jan-25	27-Jan-25	10-Feb-25		11-Apr-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/76	Tape Cotton White	Reel	50	OTM (NCT)	COS(E)	GoB	BDT 5,000.00	Planned Dates	N/A	2-Dec-24	23-Dec-24	13-Jan-25	20-Jan-25	27-Jan-25	10-Feb-25		11-Apr-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 116,006.00										

২৬/১২/২৪
প্র:সহ: (ক্রয়)

২৮/০৭/২৪
এসিওএস (সদর) (পূর্ব)

২৮.০৭.২৪
সিনি: এসিওএস (সদর) (পূর্ব)

২৮/০৭/২৪
সিওএস (পূর্ব)

২৮/০৭/২৪
জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HD(135)/77	Plug Wall 3 Pin Type 15 AMPS	Nos	30	OTM (NCT)	COS(E)	GoB	BDT 1,590.00	Planned Dates	N/A	2-Dec-24	23-Dec-24	13-Jan-25	20-Jan-25	27-Jan-25	10-Feb-25		11-Apr-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/78	High Presser sodium choke 400 wat 230 volt	Nos	30	OTM (NCT)	GM(E)	GoB	BDT 107,850.00	Planned Dates	N/A	2-Dec-24	23-Dec-24	13-Jan-25	20-Jan-25	27-Jan-25	10-Feb-25		11-Apr-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/79	Tape Cotton White 1/2"	Roll	60	OTM (NCT)	COS(E)	GoB	BDT 2,700.00	Planned Dates	N/A	4-Dec-24	25-Dec-24	15-Jan-25	22-Jan-25	29-Jan-25	12-Feb-25		13-Apr-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/80	Choke for 32 Watt Tube	Nos	6	OTM (NCT)	COS(E)	GoB	BDT 528.00	Planned Dates	N/A	10-Dec-24	31-Dec-24	21-Jan-25	28-Jan-25	4-Feb-25	18-Feb-25		19-Apr-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/81	4'-40 watt starter	Nos	600	OTM (NCT)	COS(E)	GoB	BDT 13,890.00	Planned Dates	N/A	10-Dec-24	31-Dec-24	21-Jan-25	28-Jan-25	4-Feb-25	18-Feb-25		19-Apr-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
HD(135)/82	Choke For Tubular 4'-40 Watt	Nos	330	OTM (NCT)	COS(E)	GoB	BDT 105,270.00	Planned Dates	N/A	10-Dec-24	31-Dec-24	21-Jan-25	28-Jan-25	4-Feb-25	18-Feb-25		19-Apr-25
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 231,828.00										
Grand Total =							BDT 9,565,210.00										

26/12/28
প্রঃসহঃ (ক্রয়)

28/07/24
এসিওএস (সদর) (পূর্ব)

28.07.24
সিনিঃ এসিওএস (সদর) (পূর্ব)

28/07/24
সিওএস (পূর্ব)

28/07/24
জিএস (পূর্ব)

Bangladesh Railway

Annual Procurement Plan (Goods)

Ministry/ Division :

Agency :

Procuring Entity Name & Code :

APP ID:

Railway Division, Ministry of Railway	
Bangladesh Railway	
Controller of Stores (East)	

Financial Year: 2024-25
Budget: Revenue

Package No	Description of Package	UoM	Quantity	Procurement Method and Package Type	Contract Approving Authority	Source of funds	Estimated Cost (Tk.)	Time Code for Process	Start Preparation of T. Document	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HB-4 (138)/01	Standard Insulated Wore for Truck and Relay feeds	Meter	2,938	LTM (NCT)	GM(E)	GoB	BDT 2,885,116.00	Planned Dates	N/A	10-Aug-24	31-Aug-24	21-Sep-24	28-Sep-24	5-Oct-24	19-Oct-24		18-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									

26/12/28
প্রঃসহঃ (ক্রয়)

28/07/24
এসিওএস (সদর) (পূর্ব)

28-07-24
সিনিঃ এসিওএস (সদর) (পূর্ব)

28/07/24
সিওএস (পূর্ব)

28/07/24
জিএস (পূর্ব)

Bangladesh Railway

Annual Procurement Plan (Goods)

Ministry/ Division :
Agency :
Procuring Entity Name & Code :
APP ID :

Railway Division, Ministry of Railway	
Bangladesh Railway	
Controller of Stores (East)	

Financial Year: 2024-25
Budget: Revenue

Package No	Description of Package	UoM	Quantity	Procurement Method and Package Type	Contract Approving Authority	Source of funds	Estimated Cost (Tk.)	Time Code for Process	Start Preparation of T. Document	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
EB1-A (104)/01	Brake Block Entry device Pin for China/Indonesian Carriage., Specification : , Part Number : N/A, Drawing Number :	NOS	10	OTM (NCT)	COS(E)	GoB	BDT 14,989.40	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB1-A (104)/02	Hook MS for buffer., Specification : , Part Number : N/A, Drawing Number :	NOS	90	OTM (NCT)	COS(E)	GoB	BDT 1,237,500.00	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB1-A (104)/03	Link MS buffer coupling., Specification : , Part Number : N/A, Drawing Number :	NOS	60	LTM (NCT)	COS(E)	GoB	BDT 427,200.00	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB1-A (104)/04	Yoke MS for buffer coupling finished IRS., Specification : , Part Number : N/A, Drawing Number : W/641 alt(3).	NOS	84	LTM (NCT)	COS(E)	GoB	BDT 674,750.00	Planned Dates	N/A	6-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24		14-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 2,354,439.40										

26/09/28
প্রঃসঃ (ক্রঃ)

এসিওএস (সদর) (পূর্ব)

এসিওএস (সদর) (পূর্ব)

সিওএস (পূর্ব)

জিএম (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
EB1-A (104)/05	Buffer Coupling Hook C & W Spare Head Male, Specification : Part Number : N/A, Drawing Number : W 659 Alt-4	Nos	40	LTM (NCT)	COS(E)	GoB	BDT 358,200.00	Planned Dates	N/A	8-Aug-24	29-Aug-24	19-Sep-24	26-Sep-24	3-Oct-24	17-Oct-24		16-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB1-A (104)/06	Buffer Coupling & Hook C & W Spare for Cases C.S for Buffer Coupling, Specification : Part Number : N/A, Drawing Number : 657	Nos	50	LTM (NCT)	COS(E)	GoB	BDT 992,382.00	Planned Dates	N/A	8-Aug-24	29-Aug-24	19-Sep-24	26-Sep-24	3-Oct-24	17-Oct-24		16-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB1-A (104)/07	Bush Brake Gear for PHT Type Bogies 25/32"x1.1/32"x1.1/2", Specification : , Part Number : N/A, Drawing Number : 2895 Item-8	Nos	95	OTM (NCT)	COS(E)	GoB	BDT 62,428.57	Planned Dates	N/A	8-Aug-24	29-Aug-24	19-Sep-24	26-Sep-24	3-Oct-24	17-Oct-24		16-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB1-A (104)/08	Brake Beam Complete For UK- BC & Tank, Specification : , Part Number : N/A, Drawing Number : Z-	Nos	13	OTM (NCT)	GME	GoB	BDT 122,061.72	Planned Dates	N/A	8-Aug-24	29-Aug-24	19-Sep-24	26-Sep-24	3-Oct-24	17-Oct-24		16-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB1-A (104)/09	Bolt for Swing Hanger PHT Type Bogies, Specification : , Part Number : N/A, Drawing Number : CME/2690 Alt-3	Nos	60	OTM (NCT)	COS(E)	GoB	BDT 20,340.00	Planned Dates	N/A	8-Aug-24	29-Aug-24	19-Sep-24	26-Sep-24	3-Oct-24	17-Oct-24		16-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB1-A (104)/10	Nut M.S Hexahead Castle 3/4" For PHT Type Bogies (MG), Specification : , Part Number : N/A, Drawing Number : CME/2843/BT-448	Nos	2000	OTM (NCT)	COS(E)	GoB	BDT 74,634.30	Planned Dates	N/A	8-Aug-24	29-Aug-24	19-Sep-24	26-Sep-24	3-Oct-24	17-Oct-24		16-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 1,630,046.59										

২৮/৭/২৪
প্রঃসঃ (ক্রয়)

১৩/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৪-০৭-২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৬/০৭/২০২৪
সিওএস (পূর্ব)

২৮/৭/২৪
বিঃসঃ (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
EB1-A (104)/11	HEXAGONAL HEAD FITTING SCREW FOR PHT TYPE BOGIES (MG) Size 3/4"x53/64"x2 3/4", Specification 3/4"x53/64"x2 3/4", Drawing	Nos	5000	OTM (NCT)	COS(E)	GoB	BDT 936,940.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB1-A (104)/12	Bolt for brake block size rd 40 X 81, Specification : , Part Number : N/A, Drawing Number : 0278049-07-0905-4- Pt-	Nos	180	LTM (NCT)	COS(E)	GoB	BDT 12,960.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB1-A (104)/13	NUT M.S HEX FOR BUFFER DRAW BAR, Specification : , Part Number : N/A, Drawing Number : Past No-321, CMEs /SK No- CME/2/03	Nos	1000	OTM (NCT)	COS(E)	GoB	BDT 761,000.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB1-A (104)/14	HEXAGONAL HEAD FITTING SCREW FOR PHT TYPE BOGIES SIZE-3.4"x53/64"x3.5/32", Spec: 3.4"x53/64"x3.5/32", Drawing Number : 2843	Nos	2400	LTM (NCT)	COS(E)	GoB	BDT 477,816.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
EB1-A (104)/15	Bolt for Swing Hanger PHT Type Bogies, Specification : , Part Number : N/A, Drawing Number : CME/2690 Alt-3	Nos	60	LTM (NCT)	COS(E)	GoB	BDT 20,340.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
Total =							BDT 2,209,056.00										
Grand Total =							BDT 6,193,541.99										

২৮/৭/২৪
প্রঃসহঃ (ক্রয়)

২৮/৭/২৪
এসিওএস (সদর) (পূর্ব)

২৮.০৭.২৪
সিনিঃ এসিওএস (সদর) (পূর্ব)

২৮/৭/২৪
সিওএস (পূর্ব)

২৮/৭/২৪
জিএস (পূর্ব)

Bangladesh Railway

Annual Procurement Plan

(Goods)


Ministry/ Division	Railway Division, Ministry of Railway
Agency	Bangladesh Railway
Procuring Entity Name & Code	Controller of Stores (East)


Financial Year: 2024-25
Budget: Revenue

APP ID:

Package No	Description of Package	UoM	Quantity	Procurement Method and Package Type	Contract Approving Authority	Source of funds	Estimated Cost (Tk.)	Time Code for Process	Start Preparation of T. Document	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
COS/E/ 2024-25/01	Procurement of office Stationary (1) Offset Paper- 80gr, (2) Toner Cartridge (59-A), (3) Toner Photocopier Machine etc. = 3 items	Items	3	OTM (NCT)	COS(E)	GoB 3255105	BDT 500,000.00	Planned Dates	N/A	11-Aug-24	1-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	20-Oct-24		19-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
COS/E/ 2024-25/02	Procurement of office Stationary (1) Stapler Pin (2) Stapler Machine (3) Management File (big) (4) Managem File A4	items	4	OTM (NCT)	COS(E)	GoB 3255105	BDT 300,000.00	Planned Dates	N/A	11-Aug-24	1-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	20-Oct-24		19-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
COS/E/ 2024-25/03	Procurement of Office Table and Chair Brand Akther Furniture & Equivalent	Items	3	OTM (NCT)	COS(E)	GOB 4112314	BDT 700,000.00	Planned Dates	N/A	12-Aug-24	2-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	21-Oct-24		20-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									
COS/E/ 2024-25/04	Procurement Of Office Machineries and Equipment for COS(E) CRB office.	Items	2	OTM (NCT)	COS(E)	GOB 4112316	BDT 300,000.00	Planned Dates	N/A	14-Aug-24	4-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	23-Oct-24		22-Dec-24
								Planned Days		0	21	21	7	7	14	70	60
								Actual Dates									


প্রঃসঃ (সদর)



এসিওএস (সদর) (পূর্ব)



সিনিঃ এসিওএস (সদর) (পূর্ব)


সিওএস (পূর্ব)



জিএম (পূর্ব)


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
COS/E/ 2024-25/05	Procurement of Battery For I.P.S (29/200 Plate)	Items	2	OTM (NCT)	COS(E)	GOB 4112310	BDT 150,000.00	Planned Dates	N/A	15-Aug-24	5-Sep-24	26-Sep-24	3-Oct-24	10-Oct-24	24-Oct-24		23-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
COS/E/ 2024-25/06	Procurement of Office Equipment etc 05 items	Items	5	OTM (NCT)	COS(E)	GOB 4112310	BDT 650,000.00	Planned Dates	N/A	24-Aug-24	14-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	2-Nov-24		1-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
COS/E/ 2024-25/07	Procurement of Desktop Computer, Printer & Other Accessories	Items	5	OTM (NCT)	COS(E)	GoB 4112202	BDT 850,000.00	Planned Dates	N/A	20-Aug-24	10-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24		28-Dec-24
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
COS/E/ 2024-25/08	Repair of Photo Copier Machine.	Items	1	LTM (NCT)	COS(E)	GoB 3258102	BDT 150,000.00	Planned Dates	N/A	26-Aug-24	16-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	4-Nov-24		3-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
COS/E/ 2024-25/09	Repair of Air Conditioner	Items	1	LTM (NCT)	COS(E)	GoB 3258102	BDT 50,000.00	Planned Dates	N/A	26-Aug-24	16-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	4-Nov-24		3-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									
COS/E/ 2024-25/10	Repair of Computer, Printer & Other Accessories	Items	1	LTM (NCT)	COS(E)	GoB 3258103	BDT 200,000.00	Planned Dates	N/A	27-Aug-24	17-Sep-24	8-Oct-24	15-Oct-24	22-Oct-24	5-Nov-24		4-Jan-25
								Palanned Days		0	21	21	7	7	14	70	60
								Actual Dates									


প্রঃসহঃ (ক্রয়)


এসিওএস (সদর) (পূর্ব)



সিনিঃ এসিওএস (সদর) (পূর্ব)


সিওএস (পূর্ব)


জিএস (পূর্ব)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
COS/E/ 2024-25/11	Annual Repair & maintenance with Spare Parts of Micro bus No.51-0378. Repairing (Spare Parts only)	Items	1	LTM (NCT)	COS(E)	GoB 3258101	BDT 125,000.00	Planned Dates Palanned Days Actual Dates	N/A	10-Sep-24 0 0	1-Oct-24 21 0	22-Oct-24 21 0	29-Oct-24 7 0	5-Nov-24 7 0	19-Nov-24 14 0	70 0	60 0
COS/E/ 2024-25/12	Procurement of Drinking water for COS(E),CRB Office	Nos	1	LTM (NCT)	COS(E)	GoB 3211115	BDT 20,000.00	Planned Dates Palanned Days Actual Dates	N/A	10-Sep-24 0 0	1-Oct-24 21 0	22-Oct-24 21 0	29-Oct-24 7 0	5-Nov-24 7 0	19-Nov-24 14 0	70 0	60 0
COS/E/ 2024-25/13	Procurement of Tyre with tube for Vehicles No-Chatto-Metro-Cha-51-0378 for COS-E Office	items	4	OTM (NCT)	COS(E)	GoB 3258101	BDT 75,000.00	Planned Dates Palanned Days Actual Dates	N/A	11-Sep-24 0 0	2-Oct-24 21 0	23-Oct-24 21 0	30-Oct-24 7 0	6-Nov-24 7 0	20-Nov-24 14 0	70 0	60 0
COS/E/ 2024-25/14	Procurement of Dress for Grade-11 to Grade-20 staffs of COS(East) Br office as par BR Regulations	items	20	LTM (NCT)	COS(E)	GoB 3256106	BDT 525,000.00	Planned Dates Palanned Days Actual Dates	N/A	12-Sep-24 0 0	3-Oct-24 21 0	24-Oct-24 21 0	31-Oct-24 7 0	7-Nov-24 7 0	21-Nov-24 14 0	70 0	60 0
COS/E/ 2024-25/15	Procurement of Internet Service for COS(E),CRB Office	Nos	1	LTM (NCT)	COS(E)	GoB 3211117	BDT 40,000.00	Planned Dates Palanned Days Actual Dates	N/A	12-Sep-24 0 0	3-Oct-24 21 0	24-Oct-24 21 0	31-Oct-24 7 0	7-Nov-24 7 0	21-Nov-24 14 0	70 0	60 0
Total =							BDT 4,635,000.00										


প্রঃসহঃ (ক্রয়)


এসিওএস (সদর) (পূর্ব)


সিনিঃ এসিওএস (সদর) (পূর্ব)


সিওএস (পূর্ব)


জিএস (পূর্ব)