


Annual Procurement Plan (APP) 2024-2025 for Planning Cell, Bangladesh Railway

Total Summery of Annual Procurement Plan (APP) 2024-25			
S. I	Procurement Method & Type	Package Quantity	(Lac Taka)
1	DPM/DCP	45 Nos	9.85
2	RFQ	9 Nos	15
3	L.T.M	43 Nos	42
4	OTM	2 Nos	50
		Total=	116.85



শাখা



সিটিপি শাখা

—
প্র:সহকারি


এসপিএলও-৪


এডি: সিপিএলও


সিপিএলও


এডিজি (এমএন্ডসিপি)

Annual Procurement Plan (APP) 2024-2025 for Planning Cell, Bangladesh Railway

Ministry/Division
Department Office
Purchaser Name & Code

Ministry of Railways
Bangladesh Railway
Chief Planning Officer

Budget
Financial Year 2024-2025

Revenue

Package No.	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code	Not Used in Goods	Invite/ Advortise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Completion of contract
PL-GR-1	Procurement of Offset Paper (Legal), 80 gsm.	ream	4	LS	DP/MDCP	CPLD	0.25	Planned Dates Planned Days	10	04.08.24	12	13	14	15	16	18
PL-GR-2	Procurement of Batteries for Motor Vehicles	Lot	LS	DP/MDCP	CPLD	GoB	0.25	Planned Dates Planned Days		04.08.24						18.08.24
PL-GR-3	Procurement of Office Stationery & Others	Lot	1	DP/MDCP	CPLD	GoB	0.25	Planned Dates Planned Days		04.08.24						18.08.24
PL-GR-4	Procurement of Colour & White Plastic Folder, A-4 size.	Lot	1	DP/MDCP	CPLD	GoB	0.25	Planned Dates Planned Days		02.09.24						15.09.24
PL-GR-5	Procurement of Crockeries & Others	Lot	1	DP/MDCP	CPLD	GoB	0.25	Planned Dates Planned Days		02.09.24						15.09.24
PL-GR-6	Procurement of Office Consumables & Others	Lot	1	DP/MDCP	CPLD	GoB	0.25	Planned Dates Planned Days		02.09.24						15.09.24
PL-GR-7	Procurement of Spare parts for Emergency repair & Maintenance work of Motor vehicles	Lot	1	DP/MDCP	CPLD	GoB	0.25	Planned Dates Planned Days		06.08.2024						20.08.24
PL-GR-8	Procurement of Batteries for Motor Vehicles	Lot	1	DP/MDCP	CPLD	GoB	0.25	Planned Dates Planned Days		12.08.24						26.08.24
PL-GR-9	Procurement of photocopyer tonner & others	Lot	1	DP/MDCP	CPLD	GoB	0.25	Planned Dates Planned Days		09.07.24						23.07.24
PL-GR-10	Procurement of Office Furniture & others	Lot	1	DP/MDCP	CPLD	GoB	0.25	Planned Dates Planned Days		25.10.24						08.11.24
PL-GR-11	Procurement of Batteries for Motor Vehicles	Lot	1	DP/MDCP	CPLD	GoB	0.25	Planned Dates Planned Days		08.09.24						22.09.24

১৯/০৮/২৪

১৯/০৮/২৪

১৯/০৮/২৪

১৯/০৮/২৪

১৯/০৮/২৪

১৯/০৮/২৪

১৯/০৮/২৪

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd Cost in Lakh Tk	Time Code	Not Used in Goods	Inviter/ Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
PL-GR-12	Procurement of Computer Printer Toner.	Lot	1	DFM/DCP	CPO	GoB	0.25	Planned Dates Actual Dates	10	12.12.24	12	13	14	15	16	17	18 26.12.24
PL-GR-13	Procurement of Computer Software & Others	Lot	1	DFM/DCP	CPO	GoB	0.25	Planned Dates Actual Dates		25.10.24						14	08.11.24
PL-GR-14	Procurement of Balaries for Motor Vehicles	Lot	1	DFM/DCP	CPO	GoB	0.15	Planned Dates Actual Dates		01.10.24						14	14.10.24
PL-GR-15	Procurement of Balaries for Motor Vehicles.	Lot	1	DFM/DCP	CPO	GoB	0.15	Planned Dates Actual Dates		15.10.24						14	29.10.24
PL-GR-16	Procurement of Computer Consumables & Others.	Lot	1	DFM/DCP	CPO	GoB	0.25	Planned Dates Actual Dates		12.12.24						14	26.12.24
PL-GR-17	Procurement of photocopier Consumables & Others.	Lot	1	DFM/DCP	CPO	GoB	0.25	Planned Dates Actual Dates		25.10.24						14	08.11.24
PL-GR-18	Procurement of Office Furniture & Others.	Lot	1	DFM/DCP	CPO	GoB	0.25	Planned Dates Actual Dates		25.10.24						14	08.11.24
PL-GR-19	Procurement of Balaries for Motor Vehicles.	Lot	1	DFM/DCP	CPO	GoB	0.15	Planned Dates Actual Dates		25.10.24						14	08.11.24
PL-GR-20	Procurement of Computer Software & Others.	Lot	1	DFM/DCP	CPO	GoB	0.25	Planned Dates Actual Dates		10.10.24						14	24.10.24
PL-GR-21	Procurement of Balaries for Motor Vehicles.	Lot	1	DFM/DCP	CPO	GoB	0.15	Planned Dates Actual Dates		25.11.24						14	08.12.24
PL-GR-22	Procurement of Spiral Ring, Binding Sheet & Others.	Lot	1	DFM/DCP	CPO	GoB	0.25	Planned Dates Actual Dates		09.11.24						14	23.11.24
PL-GR-23	Procurement of Computer Anti Virus & Others.	Lot	1	DFM/DCP	CPO	GoB	0.25	Planned Dates Actual Dates		27.11.24						14	11.12.24
PL-GR-24	Procurement of Computer Software & Others.	Lot	1	DFM/DCP	CPO	GoB	0.25	Planned Dates Actual Dates		12.12.24						14	26.12.24
PL-GR-25	Procurement of Office Stationary Urgent Requirement.	Lot	1	DFM/DCP	CPO	GoB	0.25	Planned Dates Actual Dates		25.10.24						14	08.11.24

স্বাক্ষর
তারিখ: ২০/১১/২৪

সিপিএল
তারিখ: ২০/১১/২৪

প্র. সহকারী

স্বাক্ষর
তারিখ: ২০/১১/২৪

কতি: সিপিএল ও

স্বাক্ষর
তারিখ: ২০/১১/২৪

সিপিএল ও

স্বাক্ষর
তারিখ: ২০/১১/২৪

এডিভি(এম.এডভিসি)

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd.Cost In Lakh Tk.	Time Code	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
PL-GR-26	Procurement of Computer Printer & Others.	Lot	1	DPWIDCP	CPLD	GoB	0.25	Planned Dates Actual Dates	10	25.10.24	11	12	13	14	15	17	18 08.11.24
PL-GR-27	Procurement of Batteries for Motor Vehicles.	Lot	1	DPWIDCP	CPLD	GoB	0.15	Planned Dates Actual Dates		09.11.24						14	23.11.24
PL-GR-28	Procurement of Office Towel & Others.	Lot	1	DPWIDCP	CPLD	GoB	0.25	Planned Dates Actual Dates		27.11.24						14	11.12.24
PL-GR-29	Procurement of Photocopier Accessories & Others.	Lot	1	DPWIDCP	CPLD	GoB	0.25	Planned Dates Actual Dates		12.12.24						14	26.12.24
PL-GR-30	Procurement of Computer Accessories & Others.	Lot	1	DPWIDCP	CPLD	GoB	0.25	Planned Dates Actual Dates		12.12.24						14	26.12.24
PL-GR-31	Procurement of Filtrine Accessories & Others.	Lot	1	DPWIDCP	CPLD	GoB	0.25	Planned Dates Actual Dates		12.12.24						14	23.11.24
PL-GR-32	Procurement of Repair and Maintenance for Almirah & Others.	Lot	1	DPWIDCP	CPLD	GoB	0.25	Planned Dates Actual Dates		22.09.24						14	06.10.2024
PL-GR-33	Procurement of Batteries for Motor Vehicles.	Lot	1	DPWIDCP	CPLD	GoB	0.15	Planned Dates Actual Dates		09.11.24						14	23.11.24
PL-GR-34	Procurement of Batteries for Motor Vehicles.	Lot	1	DPWIDCP	CPLD	GoB	0.15	Planned Dates Actual Dates		09.11.24						14	23.11.24
PL-GR-35	Procurement of Batteries for Motor Vehicles.	Lot	1	DPWIDCP	CPLD	GoB	0.15	Planned Dates Actual Dates		15.11.24						14	30.11.24
PL-GR-36	Procurement of Spare parts for Emergency repair & Maintenance work of Motor vehicles.	Lot	1	DPWIDCP	CPLD	GoB	0.25	Planned Dates Actual Dates		10.01.25						14	24.01.25
PL-GR-37	Procurement of Spare parts for Emergency repair & Maintenance work of Motor vehicles.	Lot	1	DPWIDCP	CPLD	GoB	0.25	Planned Dates Actual Dates		10.01.25						14	24.01.25 7
PL-GR-38	Procurement of Batteries for Motor Vehicles.	Lot	1	DPWIDCP	CPLD	GOB	0.25	Planned Dates Actual Dates		01.01.25						14	14.01.25 7
PL-GR-39	Procurement of books and periodicals for Urgent requirement.	Lot	1	DPWIDCP	CPLD	GOB	0.25	Planned Dates Actual Dates		13.10.24						14	17.11.24 7

সিটিসি
২০/১১/২৪

সিটিসি
২০/১১/২৪

সি. মহাকর্ষী

২০/১১/২৪
এসপিএলও

২০/১১/২৪
অতি: সিপিএলও

২০/১১/২৪
সিপিএলও

২০/১১/২৪
এডি(এমএডমিনি)

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd Cost In Lakh Tk.	Time Code	Not Used in Goods	Invited/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
PL-GR-40	Office furniture repair & Others.	Lot	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
							0.25	Planned Dates		13.10.24						14	27.10.24
								Actual Dates									7
PL-GR-41	Procurement of Batteries for Motor Vehicles.	Lot	1	DP/MDCP	CPO	GoB	0.15	Planned Dates		15.11.24						14	30.11.24
								Actual Dates									
PL-GR-42	Procurement of Batteries for Motor Vehicles.	Lot	1	DP/MDCP	CPO	GoB	0.15	Planned Dates		01.12.24						14	14.12.24
								Actual Dates									
PL-GR-43	Procurement of Batteries for Motor Vehicles.	Lot	1	DP/MDCP	CPO	GoB	0.15	Planned Dates		01.12.24						14	14.12.24
								Actual Dates									
PL-GR-44	Procurement of Batteries for Motor Vehicles.	Lot	1	DP/MDCP	CPO	GoB	0.15	Planned Dates		01.01.25						14	14.01.25
								Actual Dates									
PL-GR-45	Procurement of Batteries for Motor Vehicles	Lot	1	DP/MDCP	CPO	GoB	0.15	Planned Dates		01.01.25						14	14.01.25
								Actual Dates									
PL-GR-46	Repair of Photocopier machine & other accessories.	Lot	1	RFQ	CPO	GoB	1.50	Planned Dates		12.12.24	18.12.24	24.12.24	28.12.24	31.12.24	03.01.2025	27	09.01.2025
								Actual Dates		0	7	7	7	4	4		7
PL-GR-47	Procurement of Tyre for Motor Vehicles Urgent Requirement.	Lot	1	RFQ	CPO	GoB	1.65	Planned Dates		20.08.24	27.08.24	02.09.24	08.09.24	11.09.24	15.09.24	29	22.09.24
								Actual Dates		0	7	7	7	4	4		7
PL-GR-48	Procurement of CCTV Camera installation	Lot	1	RFQ	CPO	GoB	1.80	Planned Dates		12.12.24	18.12.24	24.12.24	28.12.24	31.12.24	03.01.2025	27	09.01.2025
								Actual Dates		0	7	7	7	4	4		7
PL-GR-49	Procurement of Tyre for Motor Vehicles Urgent Requirement.	Lot	1	RFQ	CPO	GoB	1.65	Planned Dates		20.08.24	27.08.24	02.09.24	08.09.24	11.09.24	15.09.24	29	22.09.24
								Actual Dates		0	7	7	7	4	4		7
PL-GR-50	Procurement of Desktop/ Laptop Computer & Others.	Lot	1	RFQ	CPO	GoB	2.50	Planned Dates		20.08.24	27.08.24	02.09.24	08.09.24	11.09.24	15.09.24	29	22.09.24
								Actual Dates		0	7	7	7	4	4		7
PL-GR-51	Procurement of Offset Paper A-4, 80 gsm.	Lot	LS	RFQ	CPO	GoB	2.50	Planned Dates		01.12.24	08.12.24	15.12.24	18.12.24	23.12.24	27.12.24	26	04.01.25
								Actual Dates		0	7	7	3	5	4		7
PL-GR-52	Procurement of Office Consumables & Others.	Lot	1	RFQ	CPO	GoB	1.30	Planned Dates		14.10.24	20.10.24	25.10.24	28.10.24	03.11.24	10.11.24	28	17.11.24
								Actual Dates		0	7	6	4	5	6		7
PL-GR-53	Procurement of Office Staff Dress (MLSS).	Lot	1	RFQ	CPO	GoB	0.60	Planned Dates		01.12.24	08.12.24	15.12.24	18.12.24	23.12.24	27.12.24	26	04.01.25
								Actual Dates		0	7	7	3	5	4		7
PL-GR-54	Photocopier, Computer and computer printer repair.	Lot	1	RFQ	CPO	GoB	1.50	Planned Dates		14.10.24	20.10.24	25.10.24	28.10.24	03.11.24	10.11.24	28	17.11.24
								Actual Dates		0	7	6	4	5	6		7

স্বাক্ষর
তারিখ: ১৫/১০/২৪

স্বাক্ষর
তারিখ: ১৫/১০/২৪

স্বাক্ষর
তারিখ: ১৫/১০/২৪

স্বাক্ষর
তারিখ: ১৫/১০/২৪

স্বাক্ষর
তারিখ: ১৫/১০/২৪

স্বাক্ষর
তারিখ: ১৫/১০/২৪

স্বাক্ষর
তারিখ: ১৫/১০/২৪

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd.Cost In Lakh Tk.	Time Code	Not Used in Goods	Invited/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
PL-GR-55	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-6194.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates	10	06.10.24 0	19.10.24 14	01.11.2023 14	14.11.24 14	22.11.24 7 W. Day	11.12.24 20	17 68	18 30
PL-GR-56	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-9121	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		26.12.24 0	08.01.25 14	21.01.25 14	03.02.25 14	12.02.25 7 W. Day	29.02.25 21	67	29.03.25 30
PL-GR-57	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-8520	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		03.11.2024 0	17.11.2024 14	01.12.2024 14	15.12.2024 14	24.12.24 7 W. Day	14.01.25 20	69	14.02.24 30
PL-GR-58	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-9123	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		06.10.24 0	19.10.24 14	01.11.2023 14	14.11.24 14	22.11.24 7 W. Day	11.12.24 20	68	11.01.25 30
PL-GR-59	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-8644	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		26.12.24 0	08.01.25 14	21.01.25 14	03.02.25 14	12.02.25 7 W. Day	29.02.25 21	67	29.03.25 30
PL-GR-60	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-8338	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		03.11.2024 0	17.11.2024 14	01.12.2024 14	15.12.2024 14	24.12.24 7 W. Day	14.01.25 20	69	14.02.24 30
PL-GR-61	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-53-5846	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		06.10.24 0	19.10.24 14	01.11.2023 14	14.11.24 14	22.11.24 7 W. Day	11.12.24 20	68	11.01.25 30
PL-GR-62	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-8689	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		26.12.24 0	08.01.25 14	21.01.25 14	03.02.25 14	12.02.25 7 W. Day	29.02.25 21	67	29.03.25 30
PL-GR-63	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-51-1263	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		03.11.2024 0	17.11.2024 14	01.12.2024 14	15.12.2024 14	24.12.24 7 W. Day	14.01.25 20	69	14.02.24 30
PL-GR-64	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-8629	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		06.10.24 0	19.10.24 14	01.11.2023 14	14.11.24 14	22.11.24 7 W. Day	11.12.24 20	68	11.01.25 30
PL-GR-65	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Tha-13-2140.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		26.12.24 0	08.01.25 14	21.01.25 14	03.02.25 14	12.02.25 7 W. Day	29.02.25 21	67	29.03.25 30
PL-GR-66	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-53-8867.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		03.11.2024 0	17.11.2024 14	01.12.2024 14	15.12.2024 14	24.12.24 7 W. Day	14.01.25 20	69	14.02.24 30

সিটিসি শাখা
সিটিসি শাখা

সিটিসি শাখা
সিটিসি শাখা

সিটিসি শাখা
সিটিসি শাখা

সিটিসি শাখা
সিটিসি শাখা

সিটিসি শাখা
সিটিসি শাখা

সিটিসি শাখা
সিটিসি শাখা

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Est'd Cost in Lakh Tk.	Time Code	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
PL-GR-67	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-2930.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates	10	06.10.24 0	19.10.24 14	01.11.2023 14	14.11.24 14	22.11.24 7 W. Day	11.12.24 20	68	11.01.25 30
PL-GR-68	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-2051.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		26.12.24 0	08.01.25 14	21.01.25 14	03.02.25 14	12.02.25 7 W. Day	29.02.25 21	67	29.03.25 30
PL-GR-69	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-9180.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		03.11.2024 0	17.11.2024 14	01.12.2024 14	15.12.2024 14	24.12.24 7 W. Day	14.01.25 20	69	14.02.24 30
PL-GR-70	Procurement of Spare Parts for Repair and Maintenance work of Car No. Dhaka Metro-Gha-11-2933.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		06.10.24 0	19.10.24 14	01.11.2023 14	14.11.24 14	22.11.24 7 W. Day	11.12.24 20	68	11.01.25 30
PL-GR-71	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-2935.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		26.12.24 0	08.01.25 14	21.01.25 14	03.02.25 14	12.02.25 7 W. Day	29.02.25 21	67	29.03.25 30
PL-GR-72	Procurement of Spare Parts for Repair and Maintenance work of Car No. Dhaka Metro-Gha-13-5945.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		03.11.2024 0	17.11.2024 14	01.12.2024 14	15.12.2024 14	24.12.24 7 W. Day	14.01.25 20	69	14.02.24 30
PL-GR-73	Procurement of Spare Parts for Repair and Maintenance work of Car No. Dhaka Metro-Gha-15-0600.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		06.10.24 0	19.10.24 14	01.11.2023 14	14.11.24 14	22.11.24 7 W. Day	11.12.24 20	68	11.01.25 30
PL-GR-74	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-5925.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		26.12.24 0	08.01.25 14	21.01.25 14	03.02.25 14	12.02.25 7 W. Day	29.02.25 21	67	29.03.25 30
PL-GR-75	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-2419.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		03.11.2024 0	17.11.2024 14	01.12.2024 14	15.12.2024 14	24.12.24 7 W. Day	14.01.25 20	69	14.02.24 30
PL-GR-76	Procurement of Spare Parts for Repair and Maintenance work of Car No. Dhaka Metro-Gha-11-7196.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		06.10.24 0	19.10.24 14	01.11.2023 14	14.11.24 14	22.11.24 7 W. Day	11.12.24 20	68	11.01.25 30
PL-GR-77	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-2934.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		26.12.24 0	08.01.25 14	21.01.25 14	03.02.25 14	12.02.25 7 W. Day	29.02.25 21	67	29.03.25 30
PL-GR-78	Procurement of Spare Parts for Repair and Maintenance work of Car No. Dhaka Metro-Gha-13-5928.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		03.11.2024 0	17.11.2024 14	01.12.2024 14	15.12.2024 14	24.12.24 7 W. Day	14.01.25 20	69	14.02.24 30
PL-GR-79	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-15-7635.	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		06.10.24 0	19.10.24 14	01.11.2023 14	14.11.24 14	22.11.24 7 W. Day	11.12.24 20	68	11.01.25 30

স্বাক্ষর
১৯/১২/২৪
এডভাইজ (এম.এডভাইজ)

স্বাক্ষর
সিপিএলও

স্বাক্ষর
অতি: সিপিএলও

স্বাক্ষর
১৯/১২/২৪
এমপিএ-৪

প্র: মহকরী

স্বাক্ষর
সিটিসি নথি

স্বাক্ষর
নথি

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Est'd Cost in Lakh Tk.	Time Code	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
PL-GR-80	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-2838	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates	10	26.12.24 0	08.01.25 14	21.01.25 14	03.02.25 14	12.02.25 7 W. Day	29.02.25 21	17 67	18 30
PL-GR-81	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-6196	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		03.11.2024 0	17.11.2024 14	01.12.2024 14	15.12.2024 14	24.12.24 7 W. Day	14.01.25 20	69	14.02.24 30
PL-GR-82	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Ga-33-2415	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		06.10.24 0	19.10.24 14	01.11.2023 14	14.11.24 14	22.11.24 7 W. Day	11.12.24 20	68	11.01.25 30
PL-GR-83	Procurement of Spare Parts for Repair and Maintenance work of Car No. Dhaka Metro-Gha-13-3396	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		26.12.24 0	08.01.25 14	21.01.25 14	03.02.25 14	12.02.25 7 W. Day	29.02.25 21	67	29.03.25 30
PL-GR-84	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-6518	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		03.11.2024 0	17.11.2024 14	01.12.2024 14	15.12.2024 14	24.12.24 7 W. Day	14.01.25 20	69	14.02.24 30
PL-GR-85	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-5933	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		06.10.24 0	19.10.24 14	01.11.2023 14	14.11.24 14	22.11.24 7 W. Day	11.12.24 20	68	11.01.25 30
PL-GR-86	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-53-6331	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		26.12.24 0	08.01.25 14	21.01.25 14	03.02.25 14	12.02.25 7 W. Day	29.02.25 21	67	29.03.25 30
PL-GR-87	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-2828	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		03.11.2024 0	17.11.2024 14	01.12.2024 14	15.12.2024 14	24.12.24 7 W. Day	14.01.25 20	69	14.02.24 30
PL-GR-88	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Tha-13-3636	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		06.10.24 0	19.10.24 14	01.11.2023 14	14.11.24 14	22.11.24 7 W. Day	11.12.24 20	68	11.01.25 30
PL-GR-89	Procurement of Spare Parts for Repair and maintenance work of Car No. Chaffin Metro-Tha-11-9407	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		26.12.24 0	08.01.25 14	21.01.25 14	03.02.25 14	12.02.25 7 W. Day	29.02.25 21	67	29.03.25 30
PL-GR-90	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Tha-13-4444	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		03.11.2024 0	17.11.2024 14	01.12.2024 14	15.12.2024 14	24.12.24 7 W. Day	14.01.25 20	69	14.02.24 30
PL-GR-91	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Tha-13-4445	Lot	1	LTM	DG	GOB	0.75	Planned Dates Planned Days Actual Dates		06.10.24 0	19.10.24 14	01.11.2023 14	14.11.24 14	22.11.24 7 W. Day	11.12.24 20	68	11.01.25 30

সিটিসি শাখা

সিটিসি শাখা

১: সহকারী

এসপিএল-৪

অতি: সিপিএলও

সিপিএলও

২৪/১/২৪
একিউজিএমএডভিসি

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd Cost In Lakh Tk.	Time Code	Not Used in Goods	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PL-GR-92	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Cha-56: 1541	Lot	1	LTM	DG	GOB	3.75	Planned Dates		26.12.24	08.01.25	21.01.25	03.02.25	12.02.25	29.02.25		29.03.25
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									
PL-GR-93	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Cha-56: 1841	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2024	17.11.2024	01.12.2024	15.12.2024	24.12.24	14.01.25		14.02.24
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-94	Procurement of Spare Parts for Repair and maintenance work of Car No. Chitto Metro-Kha-11:0550	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.24	19.10.24	01.11.2023	14.11.24	22.11.24	11.12.24		11.01.25
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PL-GR-95	Procurement of Tyre for Motor Vehicles Urgent Requirement	Lot	1	LTM	CPIO	GOB	4.00	Planned Dates		26.12.24	08.01.25	21.01.25	03.02.25	12.02.25	29.02.25		29.03.25
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									
PL-GR-96	Procurement of Tyre for Motor Vehicles Urgent Requirement	Lot	1	LTM	CPIO	GOB	4.00	Planned Dates		03.11.2024	17.11.2024	01.12.2024	15.12.2024	24.12.24	14.01.25		14.02.24
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-97	Procurement of Tyre for Motor Vehicles Urgent Requirement	Lot	1	LTM	CPIO	GOB	4.00	Planned Dates		06.10.24	19.10.24	01.11.2023	14.11.24	22.11.24	11.12.24		11.01.25
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PL-GR-98	অতিরিক্ত চাপের সিট (সিট) (সিট)	Lot	LS	OTM	ADG (M&CP)	GOB	30.00	Planned Dates		25.09.24	09.10.24	22.10.24	05.10.24	13.11.24	02.12.24		1 years
								Planned Days		0	15	14	15	7 W. Day	20	69	
								Actual Dates									
PL-GR-99	অতিরিক্ত চাপের সিট (সিট) (সিট)	Lot	LS	OTM	CPIO	GOB	20.00	Planned Dates		01.11.24	15.11.24	28.11.24	12.12.24	20.12.24	08.01.25		1 years
								Planned Days		0	15	14	15	7 W. Day	20	69	
								Actual Dates									
Total							116.85										

১২/০১/২৪

১৫/০১/২৪

১০/০১/২৪

১৫/০১/২৪