

Annual Procurement Plan (APP) 2025-2026 for Planning Cell, Bangladesh Railway

Ministry/Division : Ministry of Railways
Department/ Office : Bangladesh Railway
Purchase Name & Code : Chief Planning Officer

Budget : Revenue
Financial Year : 2025-2026

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd. Cost In Lakh Tk.	Time Code	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PL-GR-1	Procurement of Office Stationery & Others	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates		02.09.25						14	15.09.25
								Planned Days									
								Actual Dates									
PL-GR-2	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates		06.08.2025						14	20.08.25
								Planned Days									
								Actual Dates									
PL-GR-3	Procurement of Battery for Motor Vehicles	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates		12.08.25						14	26.08.25
								Planned Days									
								Actual Dates									
PL-GR-4	Procurement of Battery for Motor Vehicles	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates		02.09.25						14	15.09.25
								Planned Days									
								Actual Dates									
PL-GR-5	Procurement of Colour & White Plastic Folder	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates		06.08.2025						14	20.08.25
								Planned Days									
								Actual Dates									
PL-GR-6	Procurement of Crockeries & Others.	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates		12.08.25						14	26.08.25
								Planned Days									
								Actual Dates									
PL-GR-7	Procurement of Office Consumables & Others.	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates		02.09.25						14	15.09.25
								Planned Days									
								Actual Dates									
PL-GR-8	Procurement of Spare parts for Emergency repair & Maintenance work of Motor vehicles	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates		06.08.2025						14	20.08.25
								Planned Days									
								Actual Dates									
PL-GR-9	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates		12.08.25						14	26.08.25
								Planned Days									
								Actual Dates									
PL-GR-10	Procurement of Honour Board	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates		09.07.25							
								Planned Days									
								Actual Dates									
PL-GR-11	Procurement of photocopier tonner & others.	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates		09.07.25						14	23.07.25
								Planned Days									
								Actual Dates									

২৩/৭/২৫
শাখা

২৩/৭/২৫
সিটিপি শাখা

২৩.৭.২৫
প্র. সফকরি

২৩/৭/২৫
এসপিএল-৪

২৩.৭.২৫
ডে. সিপিএল-২

২৪/৭/২৫
অতি. সিপিএল-১

২৪/৭/২৫
সিপিএল-৩

২৩/৭/২৫
প্রাইজি(এম.এল.সিপি)

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PL-GR-12	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates Planned Days Actual Dates		08.09.25						14	22.09.25
PL-GR-13	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates Planned Days Actual Dates		01.10.25						14	14.10.25
PL-GR-14	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates Planned Days Actual Dates		15.10.25						14	29.10.25
PL-GR-15	Procurement of Computer Consumables & Others.	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates Planned Days Actual Dates		12.12.25						14	26.12.25
PL-GR-16	Procurement of photocopier Consumables & Others.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates Planned Days Actual Dates		25.10.25						14	08.11.25
PL-GR-17	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates Planned Days Actual Dates		25.10.25						14	08.11.25
PL-GR-18	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates Planned Days Actual Dates		25.10.25						14	08.11.25
PL-GR-19	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates Planned Days Actual Dates		10.10.25						14	24.10.25
PL-GR-20	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates Planned Days Actual Dates		25.11.25						14	08.12.25
PL-GR-21	Procurement of Spiral Ring, Binding Sheet & Others.	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates Planned Days Actual Dates		09.11.25						14	23.11.25
PL-GR-22	Procurement of Computer Anti Virus & Others.	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates Planned Days Actual Dates		27.11.25						14	11.12.25
PL-GR-23	Procurement of Computer Software & Others.	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates Planned Days Actual Dates		12.12.25						14	26.12.25
PL-GR-24	Procurement of Office Stationary Urgent Requirement.	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates Planned Days Actual Dates		25.10.25						14	08.11.25
PL-GR-25	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates Planned Days Actual Dates		25.10.25						14	08.11.25

২০/১২/২০

২০/১২/২০
মিঃ শাহা

২০/১২/২০
প্রঃ শাহা

২০/১২/২০
এসপিএলও-৪

২৩.৭.২৫
ডেঃ সিপিএলও-২

২৪/৭/২৫
অতিঃ সিপিএলও-৩

২৪/৭/২৫
সিপিএলও

২৪/৭/২৫
এজিডি(এমএলসি)

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd. Cost In Lakh Tk.	Time Code	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PL-GR-26	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates		09.11.25						14	23.11.25
								Planned Days									
								Actual Dates									
PL-GR-27	Procurement of Office Tower & Others.	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates		27.11.25						14	11.12.25
								Planned Days									
								Actual Dates									
PL-GR-28	Procurement of Photocopier Accessories & Others.	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates		12.12.25						14	26.12.25
								Planned Days									
								Actual Dates									
PL-GR-29	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates		12.12.25						14	26.12.25
								Planned Days									
								Actual Dates									
PL-GR-30	Procurement of Filter Accessories & Others.	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates		12.12.25						14	23.11.25
								Planned Days									
								Actual Dates									
PL-GR-31	Procurement of Repair and Maintenance for Almirah & Others.	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates		22.09.25						14	06.10.2025
								Planned Days									
								Actual Dates									
PL-GR-32	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates		09.11.25						14	23.11.25
								Planned Days									
								Actual Dates									
PL-GR-33	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates		09.11.25						14	23.11.25
								Planned Days									
								Actual Dates									
PL-GR-34	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates		15.11.25						14	30.11.25
								Planned Days									
								Actual Dates									
PL-GR-35	Procurement of Spare parts for Emergency repair & Maintenance work of Motor	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates		10.01.26						14	24.01.25
								Planned Days									
								Actual Dates									
PL-GR-36	Procurement of Spare parts for Emergency repair & Maintenance work of Motor vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.25	Planned Dates		10.01.26						14	24.01.25
								Planned Days									7
								Actual Dates									
PL-GR-37	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GOB	0.25	Planned Dates		01.01.26						14	14.01.25
								Planned Days									7
								Actual Dates									
PL GR-38	Procurement of books and periodicals for Urgent requirement.	Lot	1	DPM/DCP	CPLO	GOB	0.25	Planned Dates		13.10.25						14	17.11.24
								Planned Days									7
								Actual Dates									

সিপিএল ১
২০/১১/২৫

সিপিএল ২
২৪/১১/২৫

সিপিএল ৩
২২/১১/২৫

সিপিএল ৪
২৩/১১/২৫

সিপিএল ৫
২৩/১১/২৫

সিপিএল ৬
২৪/১১/২৫

সিপিএল ৭
২৪/১১/২৫

সিপিএল ৮
২৪/১১/২৫


Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd. Cost In Lakh Tk.	Time Code	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PL-GR-39	Office furniture repair & Others.	Lot	1	DPM/DCP	CPLO	GOB	0.25	Planned Dates		13.10.25						14	27.10.24
								Planned Days									7
								Actual Dates									
PL-GR-40	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates		15.11.25						14	30.11.24
								Planned Days									
								Actual Dates									
PL-GR-41	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates		01.12.25						14	14.12.24
								Planned Days									
								Actual Dates									
PL-GR-42	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates		01.12.25						14	14.12.24
								Planned Days									
								Actual Dates									
PL-GR-43	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates		01.01.26						14	14.01.25
								Planned Days									
								Actual Dates									
PL-GR-44	Procurement of Battery for Motor Vehicles.	Lot	1	DPM/DCP	CPLO	GoB	0.16	Planned Dates		01.01.26						14	14.01.25
								Planned Days									
								Actual Dates									
PL-GR-45	Procurement of Computer Software & Others.	Lot	1	RFQ	CPLO	GOB	1.00	Planned Dates		12.12.2025	18.12.2025	24.12.2025	28.12.2025	31.12.2024	03.01.2026		09.01.2026
								Planned Days		0	7	7	5	4	4	27	7
								Actual Dates									
PL-GR-46	Procurement of Offset Paper a-4 Size, 80 gsm.	Lot	LS	RFQ	CPLO	GOB	3.00	Planned Dates		20.08.25	27.08.25	02.09.25	08.09.25	11.09.25	15.09.25		22.09.25
								Planned Days		0	7	7	7	4	4	29	7
								Actual Dates									
PL-GR-47	Procurement of Spare Parts for Repair Photocopier Printer and others.	Lot	1	RFQ	CPLO	GOB	2.00	Planned Dates		12.12.2025	18.12.2025	24.12.2025	28.12.2025	31.12.2024	03.01.2026		09.01.2026
								Planned Days		0	7	7	5	4	4	27	7
								Actual Dates									
PL-GR-48	Procurement of Office Furniture & Others	Lot	1	RFQ	CPLO	GOB	2.50	Planned Dates		20.08.25	27.08.25	02.09.25	08.09.25	11.09.25	15.09.25		22.09.25
								Planned Days		0	7	7	7	4	4	29	7
								Actual Dates									
PL-GR-49	Procurement of Spare Parts for Repair Computer and Others.	Lot	1	RFQ	CPLO	GOB	1.00	Planned Dates		12.12.2025	18.12.2025	24.12.2025	28.12.2025	31.12.2024	03.01.2026		09.01.2026
								Planned Days		0	7	7	5	4	4	27	7
								Actual Dates									
PL-GR-50	Procurement of Desktop/ Laptop Computer & Others	Lot	1	RFQ	CPLO	GOB	2.50	Planned Dates		20.08.25	27.08.25	02.09.25	08.09.25	11.09.25	15.09.25		22.09.25
								Planned Days		0	7	7	7	4	4	29	7
								Actual Dates									
PL-GR-51	Procurement of Office Staff Dress (ML DRIVER).	Lot	1	RFQ	CPLO	GOB	2.20	Planned Dates		12.12.2025	18.12.2025	24.12.2025	28.12.2025	31.12.2024	03.01.2026		09.01.2026
								Planned Days		0	7	7	5	4	4	27	7
								Actual Dates									
PL GR 52	Procurement of computer printer, scanner & other accessories.	Lot	1	OTW/ e-gp	CPLO	GOB	1.50	Planned Dates		25.09.25	09.10.25	22.10.25	05.10.25	13.11.25	02.12.25		
								Planned Days		0	15	14	15	7 W. Day	20	69	
								Actual Dates									



শাহা



সিটিপ শাহা


প্র. সফর


এসপিএলও-৪


ডে: সিপিএলও-২


অতি: সিপিএলও-৩


সিপিএলও


এডিজি(এমএডমিসি)

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd. Cost In Lakh Tk.	Time Code	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
PL-GR-53	Procurement of Tyre for Motor Vehicles Urgent Requirement	Lot	1	OTM/ e-gp	CPLO	GOB	9.00	Planned Dates		25.09.25	09.10.25	22.10.25	05.10.25	13.11.25	02.12.25		
								Planned Days		0	15	14	15	7 W. Day	20	69	
								Actual Dates									
PL-GR-54	Procurement of Computer Printer Toner & Others.	Lot	1	OTM/ e-gp	CPLO	GOB	1.60	Planned Dates		09.02.26	26.02.26	18.03.26	31.03.26	13.04.26	30.04.26		30.04.28
								Planned Days		0	18	21	14	07w day	18	77	02 years
								Actual Dates									
PL-GR-55	Procurement of Office Staff Dress (ML DRIVER).	Lot	1	OTM/ e-gp	CPLO	GOB	2.05	Planned Dates		25.09.25	09.10.25	22.10.25	05.10.25	13.11.25	02.12.25		1 years
								Planned Days		0	15	14	15	7 W. Day	20	69	
								Actual Dates									
PL-GR-56	Procurement of Office Consumables, Stationery & Others.	Lot	1	OTM/ e-gp	CPLO	GOB	1.00	Planned Dates		09.02.26	26.02.26	18.03.26	31.03.26	13.04.26	30.04.26		30.04.28
								Planned Days		0	18	21	14	07w day	18	77	02 years
								Actual Dates									
PL-GR-57	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-6194.	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PL-GR-58	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-9121.	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26		29.03.26
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									
PL-GR-59	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-9520	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-60	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Tha-13-5757	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PL-GR-61	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-8644.	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26		29.03.26
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									
PL-GR-62	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-8338	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-63	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Cha-53-5846	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PI GR 64	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-8689	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26		29.03.26
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									

শাখা

সিটিপি শাখা

প্র: সহকারী

এসপিএলও-৪

ডে: সিপিএলও-২

অতি: সিপিএলও

সিপিএলও

এডিভি(এম.এডি.সি)

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd. Cost In Lakh Tk.	Time Code	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PL-GR-65	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Cha-51-1263	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-66	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-8629	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PL-GR-67	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Tha-13-2140	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26		29.03.26
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									
PL-GR-68	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Cha-53-6867	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-69	Procurement of Spare Parts for Repair and Maintenance work of Car No. Dhaka Metro-Gha-11-2930	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PL-GR-70	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-14-2267	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26		29.03.26
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									
PL-GR-71	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Kha-11-9180	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-72	Procurement of Spare Parts for Repair and Maintenance work of Car No. Dhaka Metro-Gha-11-2933	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PL-GR-73	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-2935	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26		29.03.26
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									
PL-GR-74	Procurement of Spare Parts for Repair and Maintenance work of Car No. Dhaka Metro-Gha-13-5945	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-75	Procurement of Spare Parts for Repair and Maintenance work of Car No. Dhaka Metro-Gha-18-1393	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PL-GR-76	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Cha-56-3501	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26		29.03.26
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									

সিপিএল
28/9/25

সিপিএল
28/9/25

সিপিএল
28/9/25

সিপিএল
28/9/25

সিপিএল
28/9/25

সিপিএল
28/9/25

সিপিএল
28/9/25

সিপিএল
28/9/25

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd. Cost In Lakh Tk.	Time Code	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PL-GR-77	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-2419	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-78	Procurement of Spare Parts for Repair and Maintenance work of Car No. Dhaka Metro-Gha-15-8557	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PL-GR-79	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-2934.	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26		29.03.26
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									
PL-GR-80	Procurement of Spare Parts for Repair and Maintenance work of Car No. Dhaka Metro-Gha-13-5928	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-81	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-15-7635.	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PL-GR-82	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-2939.	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26		29.03.26
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									
PL-GR-83	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-6196	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-84	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Ga-33-2415.	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PL-GR-85	Procurement of Spare Parts for Repair and Maintenance work of Car No. Dhaka Metro-Gha-13-3396.	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26		29.03.26
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									
PL-GR-86	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-6518.	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-87	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-13-5933.	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									

শাখা

সিটিপি শাখা

23.7.25

এসপিএলও-৪

ডে: সিপিএলও-২

অতি: সিপিএলও

সিপিএলও

এডিউকেশনাল

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd. Cost In Lakh Tk.	Time Code	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PL-GR-88	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Cha-56-1841	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26		29.03.26
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									
PL-GR-89	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-11-2928	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-90	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Tha-13-3636	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PL-GR-91	Procurement of Spare Parts for Repair and maintenance work of Car No. Chatta Metro-Tha-11-0407	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26		29.03.26
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									
PL-GR-92	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Tha-13-4444	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-93	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Tha-13-4445	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PL-GR-94	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Cha-56-1541	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26		29.03.26
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									
PL-GR-95	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-15-5245	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-96	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Tha-13-5819	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									
PL-GR-97	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Cha-56-1538	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26		29.03.26
								Planned Days		0	14	14	14	7 W. Day	21	67	30
								Actual Dates									
PL-GR-98	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Cha-53-8071	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-99	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Gha-15-5246	Lot	1	LTM	DG	GOB	0.75	Planned Dates		06.10.25	19.10.25	01.11.2025	14.11.25	22.11.25	11.12.25		11.01.26
								Planned Days		0	14	14	14	7 W. Day	20	68	30
								Actual Dates									

শাখা

সিটিপি শাখা

সিটিপি

এসপিএল-৪

সিপিএল-২

অতি: সিপিএল-৩

সিপিএল-৩

সিপিএল-৩

Package No	Description of Procurement Packages (Goods)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Fund	Estd. Cost In Lakh Tk.	Time Code	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PL-GR-100	Procurement of Spare Parts for Repair and maintenance work of Car No. Dhaka Metro-Tha-13-4993	Lot	1	LTM	DG	GOB	0.75	Planned Dates		26.12.25	08.01.26	21.01.26	03.02.26	12.02.26	29.02.26	67	29.03.26
								Planned Days		0	14	14	14	7 W. Day	21		30
								Actual Dates									
PL-GR-101	Procurement of Spare Parts for Repair and maintenance work of Car No. Chatto Metro-Kha-11-0550	Lot	1	LTM	DG	GOB	0.75	Planned Dates		03.11.2025	17.11.2025	01.12.2025	15.12.2025	24.12.25	14.01.26		14.02.26
								Planned Days		0	14	14	14	7 W. Day	20	69	30
								Actual Dates									
PL-GR-102	আউট সোর্সিং লোকবল নিয়োগ (গাড়ী চালক)	Lot	LS	OTM	DG	GOB	108.00	Planned Dates		25.09.25	09.10.25	22.10.25	05.10.25	13.11.25	02.12.25		1 years
								Planned Days		0	15	14	15	7 W. Day	20	69	
								Actual Dates									
PL-GR-103	০১ (এক)টি ৩২/৩৫ সিটের মিনিবাস ভাড়া	Lot	1	OTM	DG	GOB	35.00	Planned Dates		09.02.26	26.02.26	18.03.26	31.03.26	13.04.26	30.04.26		30.04.28
								Planned Days		0	18	21	14	07w day	18	77	02 years
								Actual Dates									
PL-GR-104	০১ (এক)টি ৫২/৫৫ সিটের বাস ভাড়া	Lot	1	OTM	DG	GOB	50.00	Planned Dates		25.09.25	09.10.25	22.10.25	05.10.25	13.11.25	02.12.25		1 years
								Planned Days		0	15	14	15	7 W. Day	20	69	
								Actual Dates									
PL-GR-105	০১ (এক)টি ৫২/৫৫ সিটের বাস ভাড়া	Lot	1	OTM	DG	GOB	50.00	Planned Dates		09.02.26	26.02.26	18.03.26	31.03.26	13.04.26	30.04.26		30.04.28
								Planned Days		0	18	21	14	07w day	18	77	02 years
								Actual Dates									
Total							315.12										

Summary of Annual Procurement Plan (APP) 2025 ²⁶			
S. I	Procurement Method & Type	Package Quantity	Taka (Lakh)
1	DPM/DCP	44 Nos	9.02
2	RFQ	7 Nos	14.2
3	L.T.M	45 Nos	33.75
4	OTM/ e-gp	5 Nos	15.15
5	OTM	4 Nos	243
		Total=	315.12

শাখা

সিটিপি শাখা

সিটিপি শাখা

এসপিএল-৪

এসপিএল-৪

অতি:সিপিএল-৪

সিপিএল-৪

এডিভি.এম.এল.সিপি