

**ANNUAL PROCUREMENT PLAN**

Ministry of Railways  
Bangladesh Railway

2022-2023

Chief Signal & Telecommunication Engineer (West Zone)

N/A

Ministry/ Division  
Agency

Procuring Entity Name & Code  
Project Programme Name & Code

Package No.	Description of Procurement Package Goods (Signaling materials)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estt. Cost of lac.	Time Code for process	Advertise Tender (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of contract
GR-01	Debit adjustment of office stationery etc procure/purchase by COS/W against requisition.	as required	as required	OT/ML/TM	COS/W	GOB REV	10.00	Planned Dates Planned Days Actual Dates	N/A	25/08/22	19/9/2022 7	12/9/2021 7	19/9/2022 6	27/09/22 7	30/10/22 30	75	
GR-02	Repairing of Motor Trolley no: E-5 (BG) of CSTE/West.	L.S	L.S	RFQ	GM/W	GOB REV	0.50	Planned Dates Planned Days Actual Dates	N/A	1/8/2022	12/08/22 7	20/08/22 7	27/08/22 6	4/9/2022 7	3/11/2022 30	75	
GR-03	Repairing of car no. Dhaka- Mattro-G/11-2044 of Addl. CSTE/W.	as required	as required	RFQ	GM/W	GOB REV	0.50	Planned Dates Planned Days Actual Dates	N/A	1/11/2022	7/11/2022 7	14/11/22 7	20/11/22 6	27/11/22 7	28/12/22 30	75	
GR-04	Procurement of dresses, shoes, umbrella, shocks, name plate of class III & IV staff of CSTE/West office.	as required	as required	RFQ	CSTE/W	GOB REV	2.00	Planned Dates Planned Days Actual Dates	N/A	2/2/2023	9/2/2023 7	16/02/23 7	22/02/23 6	1/3/2023 7	2/4/2023 30	75	
GR-05	Fuel for Motor Car of CSTE (West) & Addl. CSTE (West)	as required	as required	Collected from petrol pump		GOB REV	4.20	Planned Dates Planned Days Actual Dates	N/A	27/07/22	3/8/2022 7	25/07/21 7	10/8/2022 6	17/08/22 7	19/9/22 30	90	
GR-06	Cost of Petrol Mobile and grees etc of CSTE/W Motor Trolley	as required	as required	By requisition DCOS/SDP		GOB REV	2.00	Planned Dates Planned Days Actual Dates	N/A	10/8/2022	17/08/22 7	24/08/22 7	31/08/22 6	7/9/2022 7	10/10/2022 30		
GR-07	Repairing of car no. Dhaka- Mattro-G/13-7765 of CSTE/W.	as required	as required	RFQ	GM/W	GOB REV	0.50	Planned Dates Planned Days Actual Dates	N/A	5/12/2022	12/12/2022 7	19/12/22 7	26/12/22 6	11/1/2023 7	3/10/23 30		
GR-08	Purchase of Computer, UPS, Antivirus for section of CSTE/W office.	L.S	L.S	RFQ	CSTE/W	GOB REV	3.00	Planned Dates Planned Days Actual Dates	N/A	4/4/2023	10/4/2023 7	17/04/23 7	23/04/23 6	30/04/23 7	30/05/23 30		
Total =							22.70										

*(Signature)*  
25/10/22  
(মোঃ মিজানুর রহমান)  
প্রধান সফটওয়্যার ইঞ্জিনিয়ার (পশ্চিম)  
বাংলাদেশ রেলওয়ে, রাজশাহী।

*(Signature)*  
25/10/22  
(আহমেদ ইশতিয়াক জব্বার)  
বিজ্ঞান সফটওয়্যার ইঞ্জিনিয়ার (পশ্চিম)  
বাংলাদেশ রেলওয়ে, রাজশাহী।

*(Signature)*  
25/10/22  
(মোঃ আনহারুল ইসলাম)  
সহকারী প্রশাসনিক কর্মকর্তা/সিনিয়র  
বাংলাদেশ রেলওয়ে, রাজশাহী।