

ANNUAL PROCUREMENT PLAN

Ministry / Division
 Agency
 Procuring Entity Name & Code
 Project programme Name & Code

Ministry of Railway
 Bangladesh Railway
 DEE(PXC)
 N/A

Budget

Revenue Budget of FY 2023-2024

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Codes for Progress	Advertise period (if applicable)	Invite/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates									
WR-1	AT ISD: WASHING & CLEANING OF ELECTRICAL POWERCAR & AIRCONDITIONING EQUIPMENT FAN, LIGHT WITH OTHER MAINTENANCE UNDER SSAE/ELEC/ISD (Continue from previous year) (No-WR-11).	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3211102	8.91	Planned Dates		01-07-22	14-07-22	28-07-22	04-08-22	11-08-22	08-09-22	06-01-23	190
								Planned Days									
WR-2	AT KLN: WASHING & CLEANING OF ELECTRICAL POWERCAR & AIRCONDITIONING EQUIPMENT FAN, LIGHT WITH OTHER MAINTENANCE UNDER SSAE/ELEC/KLN (Continue from previous year) (No-WR-21).	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3211102	12.59	Planned Dates		01-07-22	14-07-22	28-07-22	04-08-22	11-08-22	08-09-22	06-01-23	190
								Planned Days									
WR-3	AT RJHI: WASHING & CLEANING OF ELECTRICAL POWERCAR & AIRCONDITIONING EQUIPMENT FAN, LIGHT WITH OTHER MAINTENANCE UNDER SSAE/ELEC/TURJHI (Continue from previous year) (No-WR-23).	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3211102	11.63	Planned Dates		01-09-22	14-09-22	28-09-22	04-10-22	11-10-22	08-11-22	08-03-23	190
								Planned Days									
WR-4	AT JS: ELECTRICAL DRAWING OF 03 UNIT LEVEL CROSSING GATE LODGE IN BETWEEN STATION JS-JSC WITH RELATED WORKS (Continue from previous year) (No-WR-55).	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3211102	1.335	Planned Dates		13-04-23	27-04-23	05-11-23	18-05-23	25-05-23	15-06-23	12-12-23	243
								Planned Days									
								Actual Dates									

১৩৩৩/১১৫১

[Handwritten signature]


১৩৩৩ (০৩)

[Handwritten signature]


১৩৩৩/১১৫১

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Codes for Progress	Advertise period (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total Time to contract signature	Time for completion of Contract
1	WORKS																
WR-5	AT ISD: SUPPLY AND INSTALLATION OF FUEL DISPENSING PUMP, MOTOR, FLOW METER & OTHERS ACCESSORIES FOR POWERCAR FUELING OF ISD RAILWAY STATION WITH NECESSARY WORKS. (Continue from previous year) (No-WR-56).	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	11.59	Planned Dates Planned Days Actual Dates		31-05-23 0	14-06-23 14	28-06-23 14	07-05-27 7	07-12-23 7	08-02-23 21	29-01-24 180	243
WR-6	AT ISD: SUPPLY AND INSTALLATION OF 2" DIA GI PIPE FOR POWERCAR FUELING OF ISD RAILWAY STATION WITH RELATED WORKS. (Continue from previous year) (No-WR-57).	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258119	19.953	Planned Dates Planned Days Actual Dates		31-05-23 0	14-06-23 14	28-06-23 14	07-05-27 7	07-12-23 7	08-02-23 21	29-01-24 180	243
WR-7	REPAIRING OF VARIOUS TYPE AIR CONDITION UNIT, SUBVERSIBLE PUMP, CENTRIFUGAL PUMP, IPS, GENERATOR, TRANSFORMER AND OTHER ELECTRICAL MATERIALS WITH RELATED MAINTENANCE WORKS OF SSA/ELECT'S UNDER DEE/PXC OFFICE.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258146	30.00	Planned Dates Planned Days Actual Dates		12-07-23 0	09-08-23 28	30-08-23 21	14-09-23 14	21-09-23 7	19-10-23 28	17-01-24 90	188
WR-8	REPAIRING OF VARIOUS TYPE CONDENSER MOTOR, BLOWER MOTOR, VENTILATION FAN MOTOR, REPLACEMENT OF COMPRESSOR, FUEL DISPENSING PUMP, CARRIAGE TRANSFORMER WITH RELATED MAINTENANCE WORKS OF SSA/ELECT/LKLN, TL/RJH, ISD & PBT UNDER DEE/PXC OFFICE.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258202	30.00	Planned Dates Planned Days Actual Dates		12-07-23 0	09-08-23 28	30-08-23 21	14-09-23 14	21-09-23 7	19-10-23 28	17-01-24 90	188
WR-9	REPAIRING OF VARIOUS TYPE WATER RISING PUMP MOTOR, FUEL DISPENSING PUMP, CARRIAGE TRANSFORMER & PANEL BOARD, SELF STARTER, PORTABLE FUEL LOADING UNLOADING PUMP, MOTOR & VENTILATION FAN MOTOR WITH RELATED WORKS.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258202	30.00	Planned Dates Planned Days Actual Dates		01-08-23 0	29-08-23 28	19-09-23 21	03-10-23 14	10-10-23 7	07-11-23 28	05-02-24 90	188

১৩২২/১১২৩


১৩২২/১১২৩

১৩২২ (১৯)


১৩২২/১১২৩

Sl. No.	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk (Lakh)	Time Codes for Progress	Advertise period (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total Time to contract signature	Time for completion of Contract
1	WORKS																
WR-10	AT KLN. PXC & RJHI- DECORATION AND PROPER ILLUMINATION OF RAJSHAHI & KLN RAILWAY STATION, RAJSHAHI RAIL BHABAN & PXC DIVISIONAL HEAD QUARTER WITH NECESSARY FITTING, FIXING AND MULTI COLOUR DECORATING LIGHT DURING VICTORY DAY/2023 UNDER SSAE/LECP/KLN, SSAE/LECP/PXC & SSAE/LECP/RJHI.	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3258119	6.00	Planned Dates	Planned Days	20-11-23	27-11-23	02-12-23	05-12-23	10-12-23	15-12-23	09-01-24	50
								Actual Dates		0	7	5	3	5	5	25	18
WR-11	INSTALLATION OF CEILING FAN OF CBUJ & CLH STATIONS PLATFORM SHED FOR SSAE/LECP/POWER/RJHI & SSAE/LECP/PBT UNDER DEE/PXC.	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3258119	6.00	Planned Dates	Planned Days	16-07-23	23-07-23	28-07-23	31-07-23	05-08-23	10-08-23	04-09-23	50
								Actual Dates		0	7	5	3	5	5	25	50
WR-12	AT KLN. PXC & RJHI DECORATION AND PROPER ILLUMINATION OF RAJSHAHI & KLN RAILWAY STATION, RAJSHAHI RAIL BHABAN & PXC DIVISIONAL HEAD QUARTER WITH NECESSARY FITTING FIXING AND MULTI COLOUR DECORATING LIGHT DURING THE BIRTH DAY OF FATHER OF THE NATION BANGOBONDHU SHAIKH MUJIBUR RAHMAN & THE NATIONAL CHILDRENS DAY & INDEPENDENCE DAY/2024 UNDER SSAE/LECP/ KLN, SSAE/LECP/PXC & SSAE/LECP/RJHI.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	15.00	Planned Dates	Planned Days	01-02-24	15-02-24	29-02-24	07-03-24	14-03-24	04-04-24	03-06-24	123
								Actual Dates		0	14	14	7	7	21	60	
WR-13	AT KLN. EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY OFFICE BUILDINGS UNDER SSAE/LECP/POWER/ KHULNA AND OTHER ANCLLARY WORKS	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	9.00	Planned Dates	Planned Days	12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
								Actual Dates		0	28	21	14	7	28	90	
WR-14	AT KLN. EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY STATION BUILDINGS UNDER SSAE/LECP/POWER/ KHULNA ALONG WITH OTHER ANCLLARY WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	10.00	Planned Dates	Planned Days	01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
								Actual Dates		0	28	21	14	7	28	90	
WR-15	AT KLN. EXECUTION OF ELECTRICAL WIRING OF VARIOUS RAILWAY STAFF QUARTERS UNDER SSAE/LECP/POWER/ KHULNA ALONG WITH OTHER INCIDENTAL WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	8.00	Planned Dates	Planned Days	01-08-23	29-08-23	19-09-23	03-10-23	10-10-23	07-11-23	05-02-24	188
								Actual Dates		0	28	21	14	7	28	90	

১০৪২/১১২৭

১০৪২/১১২৭

১০৪২ (১১)

১০৪২/১১২৭

১০

১০

১০

Particulars No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Codes for Progress	Advertise period (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total Time to contract signature	Time for completion of Contract
1	WORKS																
WR-16	AT KLN: NEWLY DRAWING OF OVERHEAD ELECTRIC LINES WITH NECESSARY WORKS OF VARIOUS RAILWAY STATIONS AND YARDS UNDER SSAE/ELEC/POWER/KHULNA.	Lot	4	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258119	12.00	Planned Dates	10	11	12	13	14	15	16	17	18
			1					Planned Days		0	28	21	14	7	28	90	188
WR-17	AT KLN: DEVELOPMENT OF LIGHTING SYSTEM OF VARIOUS RAILWAY STATION PLATFORMS WITH NECESSARY WORKS UNDER SSAE/ELEC/POWER/KHULNA.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PPXC code no- 3258119	21.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
								Planned Days		0	28	21	14	7	28	90	
WR-18	AT RB: EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY OFFICE BUILDINGS UNDER SSAE/ELEC/RAJBARI AND OTHER ANCILLARY WORKS UNDER DEE/PPXC.	Lot	1	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258119	9.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
								Planned Days		0	28	21	14	7	28	90	
WR-19	AT RB: EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY STATION BUILDINGS UNDER SSAE/ELEC/RAJBARI ALONG WITH OTHER ANCILLARY WORKS UNDER DEE/PPXC.	Lot	1	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258119	10.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
								Planned Days		0	28	21	14	7	28	90	
WR-20	AT RB: EXECUTION OF ELECTRICAL WIRING OF VARIOUS RAILWAY STAFF QUARTERS ALONG WITH SSAE/ELEC/RAJBARI AND OTHER INCIDENTAL WORKS.	Lot	1	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258119	8.00	Planned Dates		01-08-23	29-08-23	19-09-23	03-10-23	10-10-23	07-11-23	05-02-24	188
								Planned Days		0	28	21	14	7	28	90	
WR-21	AT RB: NEWLY DRAWING OF OVERHEAD ELECTRIC LINES WITH NECESSARY WORKS OF VARIOUS RAILWAY STATIONS AND YARDS UNDER SSAE/ELEC/RAJBARI.	Lot	1	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258119	12.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
								Planned Days		0	28	21	14	7	28	90	
WR-22	AT RB: DEVELOPMENT OF LIGHTING SYSTEM OF VARIOUS RAILWAY STATION PLATFORMS WITH NECESSARY WORKS UNDER SSAE/ELEC/RAJBARI.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PPXC code no- 3258119	21.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
								Planned Days		0	28	21	14	7	28	90	
WR-23	AT PXC: EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY OFFICE BUILDINGS UNDER SSAE/ELEC/PAKSEY AND OTHER ANCILLARY WORKS UNDER DEE/PPXC.	Lot	1	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258119	9.00	Planned Dates		01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	06-01-24	05-04-24	188
								Planned Days		0	28	21	14	7	28	90	

১৪২/১১৯৭

১৪২/১১৯৭

১৪২/১১৯৭

১৪২ (১৪)

১৪২/১১৯৭

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Codes for Progress	Advertise period (if applicable)	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total Time to contract signature	Time for completion of Contract
1	WORKS																
WR-24	AT PXC: EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY STATION BUILDINGS UNDER SSAE/ELEC/PAKSEY ALONG WITH OTHER ANCILLARY WORKS	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	11.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-25	AT PXC: EXECUTION OF ELECTRICAL WIRING OF VARIOUS RAILWAY STAFF QUARTERS UNDER SSAE/ELEC/PAKSEY ALONG WITH OTHER INCIDENTAL WORKS.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258119	25.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-26	AT PXC: NEWLY DRAWING OF OVERHEAD ELECTRIC LINES WITH NECESSARY WORKS OF VARIOUS RAILWAY STATIONS AND YARDS UNDER SSAE/ELEC/PAKSEY.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	12.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-27	AT PXC: DEVELOPMENT OF LIGHTING SYSTEM OF VARIOUS RAILWAY STATION PLATFORMS WITH NECESSARY WORKS UNDER SSAE/ELEC/PAKSEY.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258119	22.00	Planned Dates		01-08-23	29-08-23	19-09-23	03-10-23	10-10-23	07-11-23	05-02-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-28	AT PXC: LIGHTING IMPROVEMENT OF PXC OFFICERS COLONY WITH RELATED WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	15.00	Planned Dates		01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	06-01-24	05-04-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-29	AT PXC: NEW WIRING OF DRM/PXC BANGLO WITH RELATED WORKS.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258119	22.50	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-30	AT PXC: NEWLY OVERHEAD LINE IMPROVEMENT BY INSULATED ANT & WASP CABLE WITH RELATED WORKS UNDER SSAE/ELEC/PAKSEY.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258119	22.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-31	AT PBT (BG): EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY OFFICE BUILDINGS UNDER SSAE/ELEC/PARBATIPUR (BG) AND OTHER ANCILLARY WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	8.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									

১০২২/০১১৭

১০২২/০১১৭

১০২২ (১৯)

১০২২/০১১৭

১

২

Sl. No.	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Codes for Progress	Advertise period (if applicable)	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total Time to contract signature	Time for completion of Contract
1	WORKS																
2																	
WR-32	AT PBT (BG): EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY STATION BUILDINGS UNDER SSAE/LEC/PARBATIPUR (BG) ALONG WITH OTHER ANCILLARY WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	10.00	Planned Dates		01-08-23	29-08-23	19-09-23	03-10-23	10-10-23	07-11-23	05-02-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-33	AT PBT (BG): EXECUTION OF ELECTRICAL WIRING OF VARIOUS RAILWAY STAFF QUARTERS UNDER SSAE/LEC/PARBATIPUR (BG) ALONG WITH OTHER INCIDENTAL WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	7.00	Planned Dates		01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	06-01-24	05-04-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-34	AT PBT (BG): NEWLY DRAWING OF OVERHEAD ELECTRIC LINES WITH NECESSARY WORKS OF VARIOUS RAILWAY STATIONS AND YARDS UNDER SSAE/LEC/PARBATIPUR (BG).	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	15.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-35	AT PBT (BG): DEVELOPMENT OF LIGHTING SYSTEM OF VARIOUS RAILWAY STATION PLATFORMS WITH NECESSARY WORKS UNDER SSAE/LEC/PARBATIPUR (BG).	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	12.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-36	AT RHH: NEW WIRING OF RAUSHAHI CHIEF ENGINEER WEST OFFICE WITH RELATED WORKS UNDER SSAE/LEC/POWER/RHH.	Lot	1	e-GP (OTM)	CEE/W	GOB DEE/PXC code no- 3258119	24.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-37	AT RHH: EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY OFFICE BUILDINGS UNDER SSAE/LEC/POWER/ RAUSHAHI AND OTHER ANCILLARY WORKS.	Lot	1	e-GP (OTM)	CEE/W	GOB DEE/PXC code no- 3258119	21.00	Planned Dates		01-08-23	29-08-23	19-09-23	03-10-23	10-10-23	07-11-23	05-02-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-38	AT RHH: EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY STATION BUILDINGS UNDER SSAE/LEC/POWER/ RAUSHAHI ALONG WITH OTHER ANCILLARY WORKS	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	15.00	Planned Dates		01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	06-01-24	05-04-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-39	AT RHH: EXECUTION OF ELECTRICAL WIRING OF VARIOUS RAILWAY STAFF QUARTERS UNDER SSAE/LEC/POWER/ RAUSHAHI ALONG WITH OTHER INCIDENTAL WORKS.	Lot	1	e-GP (OTM)	CEE/W	GOB DEE/PXC code no- 3258119	21.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									

১৪১/১৭৫৩৯



১৪১ (১৯)

১৪১/১৭৫৩৯

Sl. No.	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Codes for Progress	Advertise period (if applicable)	Invite/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to contract signature	Time for completion of Contract
	WORKS																
1	2																
WR-40	AT RJH: NEWLY DRAWING OF OVERHEAD ELECTRIC LINES WITH NECESSARY WORKS OF VARIOUS RAILWAY STATIONS AND YARDS UNDER SSAE/ELEC/ POWER/ RAJSHAHI.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	15.00	Planned Dates	10	11	12	13	14	15	16	17	18
								Planned Days		0	28	21	14	7	28	90	188
								Actual Dates									
WR-41	AT RJH: DEVELOPMENT OF LIGHTING SYSTEM OF VARIOUS RAILWAY STATION PLATFORMS WITH NECESSARY WORKS UNDER SSAE/ELEC/POWER/ RAJSHAHI.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258119	22.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-42	AT ISD: NEW WIRING OF RAILWAY NAZIM UDDIN HIGH SCHOOL 1ST FLOOR WITH RELATED WORKS UNDER SSAE/ELEC/ISD	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	10.00	Planned Dates		01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	06-01-24	05-04-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-43	AT ISD: EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY OFFICE BUILDINGS UNDER SSAE/ELEC/ISD AND OTHER ANCILLARY WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	12.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-44	AT ISD: EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY STATION BUILDINGS UNDER SSAE/ELEC/ ISHWARDI ALONG WITH OTHER ANCILLARY WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	15.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-45	AT ISD: EXECUTION OF ELECTRICAL WIRING OF VARIOUS RAILWAY STAFF QUARTERS UNDER SSAE/ELEC/ ISHWARDI ALONG WITH OTHER INCIDENTAL WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	8.00	Planned Dates		01-08-23	29-08-23	19-09-23	03-10-23	10-10-23	07-11-23	05-02-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-46	AT ISD: NEWLY DRAWING OF OVERHEAD ELECTRIC LINES WITH NECESSARY WORKS OF VARIOUS RAILWAY STATIONS AND YARDS UNDER SSAE/ELEC/ISD.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258119	21.00	Planned Dates		01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	06-01-24	05-04-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									
WR-47	AT ISD: DEVELOPMENT OF LIGHTING SYSTEM OF VARIOUS RAILWAY STATION PLATFORMS WITH NECESSARY WORKS UNDER SSAE/ELEC/ISD.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	10.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
								Planned Days		0	28	21	14	7	28	90	
								Actual Dates									

১৯২৩/১১২৩

[Handwritten signature]

১৯২৩ (১৯)


[Handwritten signature]

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Codes for Progress	Advertise period (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total Time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-48	AT ISD: INSTALLATION OF DIGITAL METER, CT, PT AND OTHER ANCILLARY WORKS IN NEWLY CONSTRUCTED DIGITAL HT METERING ROOM ADJACENT TO ISHWARDI OFFICE SUB STATION	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PyC code no- 3258119	25.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
WR-49	AT ISD: DRAWING OF OVERHEAD SERVICE LINE FOR ISHWARDI BYPASS RAILWAY STATION WITH NECESSARY WORKS UNDER SSAE/ELEC/ISD.	Lot	1	RFQ	DRM/PyXC	GOB DEE/PyC code no- 3258119	6.00	Planned Dates		20-11-23	27-11-23	02-12-23	05-12-23	10-12-23	15-12-23	09-01-24	50
WR-50	BILLING SOFTWARE DESIGN DEVELOPMENT INSTALLATION AT OFFICE COMPUTER FOR ELECTRIC BILL OF DIFFERENT SSAE/ELECS CONSUMER UNDER DEE/PyC OFFICE.	Lot	1	RFQ	DRM/PyXC	GOB DEE/PyC code no- 3258202	6.00	Planned Dates		16-07-23	23-07-23	28-07-23	31-07-23	05-08-23	10-08-23	04-09-23	50
WR-51	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF FINNED PLASTIC RAINSHIELD, FIRE RETARDANT PLASTIC MATERIALS BLADES, ALUMINUM/CAST IRON HUB COMPLETE, STAINLESS STEEL CONDENSER FAN FRAME AND OTHER RELATED MATERIALS FOR SSAE/ELECS UNDER DEE/PyXC.	Lot	1	e-GP (OTM)	DRM/PyXC	GOB DEE/PyC code no- 3258202	15.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
WR-52	AT STU (BG): EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY OFFICE BUILDINGS UNDER SSAE/ELECSHANTAHAR (BG) AND OTHER ANCILLARY WORKS.	Lot	1	e-GP (OTM)	DRM/PyXC	GOB DEE/PyC code no- 3258202	8.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
WR-53	AT STU (BG): EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY STATION BUILDINGS UNDER SSAE/ELECSHANTAHAR (BG) ALONG WITH OTHER ANCILLARY WORKS.	Lot	1	e-GP (OTM)	DRM/PyXC	GOB DEE/PyC code no- 3258202	7.00	Planned Dates		01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	06-01-24	05-04-24	188
WR-54	AT STU (BG): EXECUTION OF ELECTRICAL WIRING OF VARIOUS RAILWAY STAFF QUARTERS UNDER SSAE/ELECSHANTAHAR (BG) ALONG WITH OTHER INCIDENTAL WORKS.	Lot	1	e-GP (OTM)	DRM/PyXC	GOB DEE/PyC code no- 3258202	6.00	Planned Dates		01-08-23	29-08-23	19-09-23	03-10-23	10-10-23	07-11-23	05-02-24	188

১৫২২/১১৭৭



১২



Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Codes for Progress	Advertise period (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-55	AT STU (BG): NEWLY DRAWING OF OVERHEAD ELECTRIC LINES WITH NECESSARY WORKS OF VARIOUS RAILWAY STATIONS AND YARDS UNDER SSAE/ELEC/SHANTAHAR (BG).	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258202	8.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
WR-56	AT STU (BG): DEVELOPMENT OF LIGHTING SYSTEM OF VARIOUS RAILWAY STATION PLATFORMS WITH NECESSARY WORKS UNDER SSAE/ELEC/SHANTAHAR (BG).	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258202	6.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
WR-57	REPAIRING OF COMPUTERS, PHOTOCOPIY MACHINE AND OTHER OFFICE EQUIPMENT FOR SSAE/ELECS AND DEE/PXC OFFICE.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258103	3.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
WR-58	REPAIRING OF DIFFERENT TYPES OFFICE FURNITURE FOR SSAE/ELECS AND DEE/PXC OFFICE.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258102	2.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
Total Value of Works Procurement=							779.51	Actual Dates									

[Signature]
01.11.23
DEE/PXC

[Signature]
DRM/PXC

[Signature]
05/09/23
OEE/WEST

[Signature]
8/11
GNT/WEST

ANNUAL PROCUREMENT PLAN

Ministry / Division
Agency
Procuring Entity Name & Code
Project programme Name & Code

Ministry of Railway
Bangladesh Railway
DEE(PXC)
N/A

Budget

Revenue Budget of FY 2023-24

Package No	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise in Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for completion of Contract
GR-1	PROCUREMENT OF VARIOUS TYPE OF CABLE, NECESSARY MAINTENANCE MATERIALS FOR SSAE/ELECS UNDER DEE/PXC. (Continue from previous year) (No-GR-23).	Lot	3	e-GP OTM	CEEW	GOB DEE/PXC code no-3258146	21.69	Planned Dates	NA	01-08-22	14-08-22	28-08-22	04-09-22	11-09-22	08-10-22	16-01-23	170
								Planned Days									
GR-2	PROCUREMENT OF BANK CAPACITOR, HRC FUSE, TPMCCB AND OTHER RELATED MATERIALS FOR USE OF ELECTRIC SUB-STATION'S PFI PLANT MAINTENANCE FOR SSAE/ELEC/POWER/KLN UNDER DEE/PXC. (Continue from previous year) (No-GR-30).	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no-3258146	7.148	Planned Dates	NA	01-07-22	14-07-22	28-07-22	04-08-22	11-08-22	08-09-22	06-01-23	190
								Planned Days									
GR-3	PROCUREMENT OF STAR DELTA STARTER, CHANGE OVER SWITCH, DIGITAL MULTIMETER, LADDER, MCB, CAPACITOR, LED LAMP AND OTHER ELECTRICAL MATERIALS UNDER SSAE/ELECS UNDER DEE/PXC OFFICE.. (Continue from previous year) (No-GR-24).	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no-3258146	8.889	Planned Dates	NA	01-08-22	14-08-22	28-08-22	04-09-22	11-09-22	08-10-22	16-01-23	170
								Planned Days									
GR-4	PROCUREMENT OF SOME OF PROTECTIVE DEVICES AS AKB, MAGNETIC CONTACTOR, VARIOUS TYPE OF RELAY AND CIRCUIT BREAKER FOR LHB POWERCAR FOR SSAE/ELECS (Continue from previous year) (No-GR-32)	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no-3258146	20.864	Planned Dates	NA	01-08-22	14-08-22	28-08-22	04-09-22	11-09-22	08-10-22	16-01-23	170
								Planned Days									

১১

[Signature]

১১

[Signature]

Package No	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-5	PROCUREMENT OF IPS, LEAD ACID BATTERY AND OTHER ELECTRICAL MATERIALS FOR SSAE/ELECS UNDER DEE/PXC. (Continue from previous year) (No-GR-42).	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3258146	17.754	Planned Dates Planned Days	NA	31-05-23 0	14-06-23 14	28-06-23 14	07-05-27 7	07-12-23 7	08-02-23 21	29-01-24 180	243
GR-6	PROCUREMENT OF LED FLOOD LIGHT FOR MAINTENANCE OF SSAE/ELEC/POWER/RJHI & ISD UNDER DEE/PXC. (Continue from previous year) (No-GR-43).	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3258146	7.85	Planned Dates Planned Days Actual Dates	NA	31-05-23 0	14-06-23 14	28-06-23 14	07-05-27 7	07-12-23 7	08-02-23 21	29-01-24 180	243
GR-7	PROCUREMENT OF DIFFERENT CAPACITIES SUBMERSIBLE PUMP & DRAINAGE PUMP FOR SSAE/ELECS UNDER DEE/PXC. (Continue from previous year) (No-GR-44).	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3258146	15.973	Planned Dates Planned Days Actual Dates	NA	31-05-23 0	14-06-23 14	28-06-23 14	07-05-27 7	07-12-23 7	08-02-23 21	29-01-24 180	243
GR-8	SUPPLY OF COMBINED SWITCH/SOCKET, TWO PIN SOCKET, CALLING BELL, GANG SWITCH, GANG SOCKET, PVC TAPE, FAN REGULATOR, MULTI PLUG AND OTHER ELECTRICAL MATERIALS FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3258146	10.00	Planned Dates Planned Days Actual Dates	NA	01-08-23 0	14-06-23 14	28-06-23 14	04-09-23 7	11-09-23 7	09-10-23 28	17-01-24 100	170
GR-9	PROCUREMENT OF MAGNETIC CONTRACTOR AND OTHER ELECTRICAL MATERIALS FOR LHB COACHES USE OF SAE/ELEC/T/KLN, T/RJHI AND ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3258202	30.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170
GR-10	PROCUREMENT OF SUMMER & WINTER UNIFORM FOR ELECTRICAL STAFF UNDER DEE/PXC.	Lot	1	e-GP OTM	GM/W	GOB DEE/PXC code no- 3256106	33.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0	14-09-23 14	28-09-23 14	05-10-23 7	12-10-23 7	09-11-23 28	17-02-24 100	170
GR-11	PROCUREMENT OF REFRIGERANT GAS R-22, R-407C & R-410A FOR MAINTENANCE SSAE/ELEC/ELEC/T/RJHI, T/KLN, RJHI(P) & PXC UNDER DEE/PXC	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3258202	30.00	Planned Dates Planned Days Actual Dates	NA	12-07-23 0	26-07-23 14	09-08-23 14	16-08-23 7	23-08-23 7	20-09-23 28	29-12-23 100	170

১৩২২/১১৭৭

১৩২২/১১৭৭

১৩২২ (৭১৯)

১৩২২/১১৭৭

B

১২

Package No	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for completion of Contract
GR-12	PROCUREMENT OF COMPRESSOR FOR SSAE/ELECT/RJHI, TLKLN & ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	GMMW	GOB DEE/PXC code no- 3258202	50.00	Planned Dates Planned Days	NA	12-07-23 0	26-07-23 14	09-08-23 14	16-08-23 7	23-08-23 7	20-09-23 28	29-12-23 100	170
GR-13	PROCUREMENT OF DIFFERENT TOOLS AND ELECTRICAL INSTRUMENT FOR SSAE/ELECS MAINTENANCE WORKS UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 4112316	20.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170
GR-14	SUPPLY OF OFFICE STATIONARIES UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3259105	7.00	Planned Dates Planned Days Actual Dates	NA	12-07-23 0	26-07-23 14	09-08-23 14	16-08-23 7	23-08-23 7	20-09-23 28	29-12-23 100	170
GR-15	PROCUREMENT OF STARTER BATTERY CHARGER, OVER VOLTAGE RELAY, SILENCER, FRESH AIR FILTER, INLET FILTER FOR CUMMINS ENGINE USE OF SSAE/ETL/RJHI, TLKLN & ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258204	30.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170
GR-16	PROCUREMENT OF LUBE OIL SENSOR, FUEL SENSOR, HEAT SINK SENSOR, ADAPTOR SENSOR, PRESSURE TRANSDUCER AND OTHER ELECTRICAL SPARES PARTS FOR CUMMINS ENGINE USE OF SSAE/ETL/RJHI, TLKLN, PBT & ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258204	25.00	Planned Dates Planned Days Actual Dates	NA	01-08-23 0	14-08-23 14	28-08-23 14	04-09-23 7	11-09-23 7	09-10-23 28	17-01-24 100	170
GR-17	PROCUREMENT OF OVR, AIR CIRCUIT BREAKER, EXPENSION VALVE AND OTHER ELECTRICAL MATERIALS FOR CUMMINS ENGINE USE OF SSAE/ELEC/ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258204	20.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170
GR-18	PROCUREMENT OF WATER PUMP, PHASE CONTROL LP SENSOR, TEMP SENSOR, MAGNETIC CONTACTOR AND OTHER ELECTRICAL MATERIALS FOR CUMMINS ENGINE USE OF SSAE/ELEC/ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3258146	15.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170

১৫২৩/৭৭৫৭

[Handwritten Signature]

১৫২৩/৭৭৫৭

১৫২৩ (৫২)

১৫২৩/৭৭৫৭

Package No	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-19	SUPPLY OF COMPUTERS, UPS, PRINTER, MOUSE, PAD NECESSARY CONNECTING CABLES FOR SSAE/ELECS AND DEE/PXC OFFICE.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 4112202	5.00	Planned Dates Planned Days Actual Dates	NA	12-07-23 0	26-07-23 14	09-08-23 14	16-08-23 7	23-08-23 7	20-09-23 28	29-12-23 100	170
GR-20	PROCUREMENT OF CHAIR, TABLE, ALMIRA, COMPUTER CHAIR, COMPUTER TABLE FOR SSAE/ELECS AND DEE/PXC OFFICE.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 4112314	7.00	Planned Dates Planned Days Actual Dates	NA	12-07-23 0	26-07-23 14	09-08-23 14	16-08-23 7	23-08-23 7	20-09-23 28	29-12-23 100	170
GR-21	PROCUREMENT OF DIFFERENT SIZE TPMCCB FOR ELECTRIC SUB-STATION & TRAIN LIGHTING MAINTENANCE UNDER SSAE/ELEC/ P/ KLN, KLN(T/L), RJH(T), RJH(P) STU, PXC, RB & ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3258146	20.00	Planned Dates Planned Days Actual Dates	NA	01-08-23 0	14-08-23 14	28-08-23 14	04-09-23 7	11-09-23 7	09-10-23 28	17-01-24 100	170
GR-22	PROCUREMENT OF DIFFERENT SIZE DPMCB, SPMCB FOR ELECTRIC SUB-STATION & TRAIN LIGHTING MAINTENANCE UNDER SSAE/ELEC/P/ KLN, KLN(T/L), RJH(T), RJH(P) STU, PXC, RB & ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3258146	15.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170
GR-23	CASH PURCHES (25000.00 X 40) WHERE AND WHEN IT IS REQUIRED (SHALL BE RECORDED IN DIFFERENT REGISTER)	Lot	1	DPM	DRM/PXC	GOB DEE/PXC code no- 3258146	10.00	Planned Dates Planned Days Actual Dates	NA								
GR-24	PROCUREMENT OF VARIOUS TYPE OFFICE MATERIALS, TONER, TONER FOR CANON LBP 3300, EPSON STYLUS OFFICE T30, PHOTOCOPY DRUM, LAN NET WORKING MATERIALS OTHER ACCESSORIES FOR SSAE/RJH- PBT, KLN, ISD AND DEE/PXC OFFICE.	Lot	1	RFO	DRM/PXC	GOB DEE/PXC code no- 4112310	3.00	Planned Dates Planned Days Actual Dates	NA	16-07-23 0	23-07-23 7	28-07-23 5	31-07-23 3	05-08-23 5	10-08-23 5	04-09-23 25	50
GR-25	PROCUREMENT OF VARIOUS ELECTRICAL FITTINGS, "U" SHAPED FLUORESCENT TUBE LIGHT, APRRON LIGHT, EMBARAKATION LIGHT, DIFFERENT TYPES BALLAST AND TUBE LIGHT FOR INDONESIAN AC AND NON AC COACHES FOR EMERGENCY USE UNDER SSAE/ELEC/TURKLN & TURJHI	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3258202	10.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170

18/07/2023

21

[Handwritten Signature]

18/07/2023

18/07/2023

21

[Handwritten Signature]

18/07/2023

Package No	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-26	PROCUREMENT OF LED TUBE LIGHT, TUBE LIGHT FITTINGS, BALLAST, HOLDER AND OTHER ELECTRICAL MATERIALS FOR LHB COACH USE OF SSAE/ELEC/KLN, ISD, RJHI, PBT UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258202	25.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0 0	14-09-23 14 14	28-09-23 14 14	05-10-23 7 7	12-10-23 7 7	09-11-23 28 28	17-02-24 100 100	170
GR-27	PROCUREMENT OF VARIOUS TYPE LUBE OIL FILTER, FUEL FILTER, WATER FILTER, AIR FILTER FOR CUMMINS ENGINE USE OF SSAE/ELEC/TUR/JHI, TL/KLN, PBT & ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258204	25.00	Planned Dates Planned Days Actual Dates	NA	01-08-23 0 0	14-08-23 14 14	28-08-23 14 14	04-09-23 7 7	11-09-23 7 7	09-10-23 28 28	17-01-24 100 100	170
GR-28	PROCUREMENT OF SELF STARTER, FLEXIBLE FUEL PIPE, V-BELT, FREQUENCY METER, SUITING SOCKET, GI CLAMP MAINTENANCE OF POWERCAR FOR SSAE/ELEC/TUR/JHI, ISD, PBT & TL/KLN UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258204	25.00	Planned Dates Planned Days Actual Dates	NA	12-07-23 0 0	26-07-23 14 14	09-08-23 14 14	16-08-23 7 7	23-08-23 7 7	20-09-23 28 28	29-12-23 100 100	170
GR-29	PROCUREMENT OF VENT GRIL, FRESH AIR INLET FILTER FOR INDIAN LHB COACHES AND OTHER RELATED MATERIALS FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258204	25.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0 0	14-10-23 14 14	28-10-23 14 14	04-11-23 7 7	11-11-23 7 7	09-12-23 28 28	18-03-24 100 100	170
GR-30	PROCUREMENT OF FIRE EXTINGUISHER FOR DIFFERENT SSAE/ELEC/KLN, RJHI, PBT, ISD & RB UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 4112305	6.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0 0	14-09-23 14 14	28-09-23 14 14	05-10-23 7 7	12-10-23 7 7	09-11-23 28 28	17-02-24 100 100	170
GR-31	PROCUREMENT OF DIFFERENT TYPE MAINTENANCE REGISTER FOR SSAE/ELECS UNDER DEE(PXC).	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3258146	3.00	Planned Dates Planned Days Actual Dates	NA	16-07-23 0 0	23-07-23 7 7	28-07-23 5 5	31-07-23 3 3	05-08-23 5 5	10-08-23 5 5	04-09-23 25 25	50
GR-32	PROCUREMENT OF AIR COMPRESSOR MACHINE, GENERATOR PROTECTION RELAY AND OTHER ELECTRICAL MATERIALS FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	30.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0 0	14-09-23 14 14	28-09-23 14 14	05-10-23 7 7	12-10-23 7 7	09-11-23 28 28	17-02-24 100 100	170

১৪

[Signature]

১৫

[Signature]

Package No	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-33	PROCUREMENT OF LED LAMP, LED CEILING LIGHT, LED PANEL LIGHT, FOOT LIGHT, LED STREET LIGHT FITTINGS COMPLETE AND OTHER ELECTRICAL MATERIALS FOR MAINTENANCE OF SSAE/ELEC/POWER/RJH, KLN, PXC, PBT, ISD, STU, RB UNDER DEE/PXC	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	30.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170
GR-34	PROCUREMENT OF FLOOD LIGHT, CABLE AND ELECTRICAL MATERIALS FOR MAINTENANCE OF SSAE/ELEC/PXC & PBT UNDER DEE/PXC	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3258146	3.00	Planned Dates Planned Days Actual Dates	NA	16-07-23 0	23-07-23 7	28-07-23 5	31-07-23 3	05-08-23 5	10-08-23 5	04-09-23 25	50
GR-35	PROCUREMENT OF FUEL DECANTING PUMP AND OTHER ELECTRICAL MATERIALS FOR MAINTENANCE OF ISD LOCOSHD UNDER DEE/PXC.	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3258146	3.00	Planned Dates Planned Days Actual Dates	NA	20-11-23 0	27-11-23 7	02-12-23 5	05-12-23 3	10-12-23 5	15-12-23 5	09-01-24 25	188
GR-36	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF VCB FOR SSAE/ELEC/PXC UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	25.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0	14-09-23 14	28-09-23 14	05-10-23 7	12-10-23 7	09-11-23 28	17-02-24 100	170
GR-38	PROCUREMENT OF EMERGENCY MATERIALS FOR VARIOUS MAINTENANCE UNDER SSAE/ELEC/RB	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3258146	3.00	Planned Dates Planned Days Actual Dates	NA	20-11-23 0	27-11-23 7	02-12-23 5	05-12-23 3	10-12-23 5	15-12-23 5	09-01-24 25	50
GR-39	PROCUREMENT OF FUEL FILTER, LUBE OIL FILTER, AIR FILTER AND OTHER RELATED MATERIALS FOR MAINTENANCE OF CHINA COACH	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258204	30.00	Planned Dates Planned Days Actual Dates	NA	01-08-23 0	14-08-23 14	28-08-23 14	04-09-23 7	11-09-23 7	09-10-23 28	17-01-24 100	170
GR-40	PROCUREMENT OF COMBINED SWITCH, SOCKET, BELL PUSH WALL SOCKET AND OTHER RELATED MATERIALS FOR MAINTENANCE OF LHB COACHES FOR SSAE/ELECS UNDER DEE/PXC	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258202	30.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0	14-09-23 14	28-09-23 14	05-10-23 7	12-10-23 7	09-11-23 28	17-02-24 100	170
GR-41	PROCUREMENT OF AIR CONDITION UNIT WITH RELATED WORKS FOR SSAE/ELECS UNDER DEE/PXC	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	30.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0	14-09-23 14	28-09-23 14	05-10-23 7	12-10-23 7	09-11-23 28	17-02-24 100	170

13/3/2023

[Handwritten Signature]

১২

[Handwritten Signature]

Package No	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-42	PROCUREMENT OF LED TV AND OTHER RELATED MATERIALS FOR SSAE/ELECS UNDER DEEP/XC.	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3258146	20.00	Planned Dates Planned Days Actual Dates	NA	12-07-23 0	26-07-23 14	09-08-23 14	16-08-23 7	23-08-23 7	20-09-23 28	29-12-23 100	170
GR-43	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF LED SIGN BOARD UNDER DEEP/XC.	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3258146	20.00	Planned Dates Planned Days Actual Dates	NA	01-08-23 0	14-08-23 14	28-08-23 14	04-09-23 7	11-09-23 7	09-10-23 28	17-01-24 100	170
GR-44	PROCUREMENT OF HARTING PIN CONTACT, CABLE LUG, CABLE TIE, DC TIME DELAY RELAY, ON DELAY, UNIVERSAL PLUG ETC AND RELATED WORKS FOR SSAE/ELECS UNDER DEEP/XC.	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3258146	25.00	Planned Dates Planned Days Actual Dates	NA	12-07-23 0	26-07-23 14	09-08-23 14	16-08-23 7	23-08-23 7	20-09-23 28	29-12-23 100	170
GR-45	PROCUREMENT OF BERTH READING LIGHT, LAMP BRAKE VAN, TAIL LIGHT AND OTHER RELATED MATERIALS FOR SSAE/ELECS UNDER DEEP/XC.	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3258146	25.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0	14-09-23 14	28-09-23 14	05-10-23 7	12-10-23 7	09-11-23 28	17-02-24 100	170
Total Value of Goods Procurement=							823.17										

2.7.23
DEE/PXC)

[Signature]
GRM/PXC)

08/09/23
CEE/WEST)

[Signature]
GM/WEST)

814
20