

**ANNUAL PROCUREMENT PLAN (Works/Goods)**

Ministry/Division  
Agency

: Ministry of Railway  
: Bangladesh Railway  
: Divisional Engineer/Laimonirhat  
: REVENUE

Financial Year : 2023-2024  
Budget : Revenue

Works Portion	6/7/2023
Revision	Date

**Project/Programme name & Code**

Economic Code & Head	Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	20	
3258106	Made in year 2022-23	A: LMH: Through repairs to Quarters No L/74 (4 Units) at Sahebpara with ancillary works	-	LS	eGP OTM	DRMLMH	GOB	18.00	Planned date Planned days Actual date	20-Aug-23	3-Sep-23	10-Sep-23	17-Sep-23	24-Sep-23	1-Oct-23	28	120		
3258106	Made in year 2022-23	SSAE/Works/LMH Section : Repairs to VIP Rest house with water supply system and other ancillary works.	-	LS	eGP OTM	DRMLMH	GOB	5.56	Planned date Planned days Actual date										
3258106	Made in year 2022-23	A: LMH: Repairs to Quarters No L&T/109 (4 Units) at Sahebpara with other ancillary work.	-	LS	eGP OTM	DRMLMH	GOB	8.75	Planned date Planned days Actual date										
3258106	LMH/WR/106-01	in SSAE/Works/DGP Section: Through Repairs to AEN/DGP Bungalow with other ancillary works.	-	LS	eGP OTM	DRMLMH	GOB	18.00	Planned date Planned days Actual date	20-Aug-23	3-Sep-23	10-Sep-23	17-Sep-23	24-Sep-23	1-Oct-23	28	120		
3258106	LMH/WR/106-02	A: LMH: Repairs to Bungalow No T/25 including Repairs to Boundary wall at Sahebpara with other ancillary work.	-	LS	eGP OTM	DRMLMH	GOB	12.00	Planned date Planned days Actual date	21-Aug-23	4-Sep-23	11-Sep-23	18-Sep-23	25-Sep-23	2-Oct-23	28	120		
3258106	LMH/WR/106-03	A: LMH: Repairs to Quarters No M/350/1 at Sahebpara with other ancillary work.	-	LS	eGP OTM	DRMLMH	GOB	10.00	Planned date Planned days Actual date	22-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	28	120		
3258106	LMH/WR/106-04	A: BGC : Repairing and floor Raising and changing of Ci sheet including septic tank, boundary wall at quarter No E/26(A) & E/55 (4 unit) with other ancillary works.	-	LS	eGP OTM	DRMLMH	GOB	17.88	Planned date Planned days Actual date	27-Jul-23	10-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	7-Sep-23	28	120		
3258106	LMH/WR/106-05	A: BGC : Repairing floor raising and changing of Ci sheet at quarter No. E/49 (W-Type) & E/61 (W-Type) with other necessary work.	-	LS	eGP OTM	DRMLMH	GOB	15.00	Planned date Planned days Actual date	29-Jul-23	12-Aug-23	19-Aug-23	26-Aug-23	2-Sep-23	9-Sep-23	28	120		
3258106	LMH/WR/106-06	A: LMH: Through Repairs to Quarter No-L/378 (5 Units) and Quarter No-E. T/254 (02 Units) at Storepara with other ancillary works.	-	LS	eGP OTM	CE/WRJH	GOB	40.00	Planned date Planned days Actual date	31-Jul-23	14-Aug-23	21-Aug-23	28-Aug-23	4-Sep-23	11-Sep-23	28	180		
3258106	LMH/WR/106-07	A: LMH: Repairs to Quarters No E/93 at Sahebpara with other ancillary work.	-	LS	eGP OTM	DRMLMH	GOB	9.00	Planned date Planned days Actual date	3-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	7-Sep-23	14-Sep-23	28	120		
3258106	LMH/WR/106-08	A: LMH: Repairs to Quarters No A/224, A/225 & A/226 at Sahebpara with other ancillary work.	-	LS	eGP OTM	DRMLMH	GOB	10.00	Planned date Planned days Actual date	4-Aug-23	18-Aug-23	25-Aug-23	1-Sep-23	8-Sep-23	15-Sep-23	28	120		

*[Handwritten signature]*


*[Handwritten mark]*

*[Handwritten signature]*


*[Handwritten signature]*  
ফি.ই.এ.এ/এ/এ/এ

Economic Code & Head	Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total time to Contract signature	Time for Completion of Contract
Code 4112310	2	Purchase Of 03 Nos Legal Size and 02 Nos A/4 Size Schrammer Machine Under DEN/LMH Office.	4	5	RFQ	DRM/LMH	GOB	3.00	Planned date Planned days Actual date	24-Jul-23 11	7-Aug-23 12	14-Aug-23 13	21-Aug-23 14	28-Aug-23 15	4-Sep-23 16	28	60 Days
Code 4112310		Supply and installation of CC camera & IPS System at DEN/LMH office for security purposes.			LTM	DRM/LMH	GOB	6.00	Planned date Planned days Actual date	24-Jul-23 14	7-Aug-23 14	14-Aug-23 7	21-Aug-23 7	28-Aug-23 7	4-Sep-23 7	28	60 Days
Code 4112314		Supply of different necessary furnitures For AEN/LMH Office & DEN/LMH Office			LTM	DRM/LMH	GOB	20.00	Planned date Planned days Actual date	24-Jul-23 14	7-Aug-23 7	14-Aug-23 7	21-Aug-23 7	28-Aug-23 7	4-Sep-23 7	28	60 Days
Code 4112314		Supply of different necessary furnitures For all Sub-Ordinate's office & AEN/BGC & AEN/DGP Office.			LTM	DRM/LMH	GOB	25.00	Planned date Planned days Actual date	24-Jul-23 14	7-Aug-23 14	14-Aug-23 7	21-Aug-23 7	28-Aug-23 7	4-Sep-23 7	28	60 Days
Code 3258102		Repairs to different furnitures For DEN/LMH Office.			RFQ	DRM/LMH	GOB	3.00	Planned date Planned days Actual date	24-Jul-23 14	7-Aug-23 7	14-Aug-23 7	21-Aug-23 7	28-Aug-23 7	4-Sep-23 7	28	60 Days
Code 3258102		Repairs to different furnitures for ALL offices Under DEN/LMH (Each Case Maximum 25000/- TK)			DPM	DRM/LMH	GOB	3.00	Planned date Planned days Actual date			As When Required				28	60 Days
Code 4112316		Supply of Tree Cutting Machine, Grass Cutting Machine, For all Sub-Ordinate's Under DEN/LMH Divisions.			e-GP (OTM)	DRM/LMH	GOB	20.00	Planned date Planned days Actual date	24-Jul-23 14	7-Aug-23 14	14-Aug-23 7	21-Aug-23 7	28-Aug-23 7	4-Sep-23 7	28	60 Days
Code 4112316		Supply of Drill Machine and Ladder different size For all Sub-Ordinate's Under DEN/LMH Divisions.			e-GP (OTM)	DRM/LMH	GOB	15.00	Planned date Planned days Actual date	24-Jul-23 14	7-Aug-23 14	14-Aug-23 7	21-Aug-23 7	28-Aug-23 7	4-Sep-23 7	28	60 Days
Code 4112316		Supply of different types of maintenance equipment For all Sub-Ordinate's Under DEN/LMH Divisions.			e-GP (OTM)	DRM/LMH	GOB	15.00	Planned date Planned days Actual date	24-Jul-23 14	7-Aug-23 14	14-Aug-23 7	21-Aug-23 7	28-Aug-23 7	4-Sep-23 7	28	60 Days
Code 3258101		Supply of 4 Nos Tyres for motor vehicle no. Dhaka-Metro-Tha-13-2141			e-GP (OTM)	DRM/LMH	GOB	2.00	Planned date Planned days Actual date	24-Jul-23 14	7-Aug-23 7	14-Aug-23 7	21-Aug-23 7	28-Aug-23 7	4-Sep-23 7	28	60 Days
Code 3258101		Repairs & Servicing to Vehicle No. Dhaka-Metro-Tha-13-2141			LTM	DRM/LMH	GOB	8.00	Planned date Planned days Actual date	24-Jul-23 14	7-Aug-23 7	14-Aug-23 7	21-Aug-23 7	28-Aug-23 7	4-Sep-23 7	28	60 Days
									<b>Total (in Tk) =</b>								

  
 Divisional Engineer  
 Bangladesh Railway  
 Laimonirhat

  
 Divisional Railway Manager  
 Bangladesh Railway  
 Laimonirhat

  
 Chief Engineer/West  
 Bangladesh Railway  
 Rajshahi

  
 General Manager/West  
 Bangladesh Railway  
 Rajshahi

**ANNUAL PROCUREMENT PLAN (Goods/Works)**

Financial Year : 2023-24  
Budget : Revenue

Ministry/Division : Ministry of Railway  
Agency : Bangladesh Railway  
Procuring Entity Name & Code : Divisional Engineer/Laimonirhat  
Project/Programme name & Code : REVENUE

Goods/Works Portion	
Revision	Date

Economic Code & Head	Package No.	Description of Procurement: Package Works	Unit	Quantity	Procurement Method & Type	Contract: Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
Code 3255105	LMH/GR/105-01	At LMH: Supply of Stationary Materials for DENILMH Office.	-	L.S	RFQ	DRM/LMH	GOB	3.00	Planned date Planned days Actual date	20-Jul-23	3-Aug-23	10-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	28	30 Days		
Code 3255105	LMH/GR/105-02	At LMH: Supply of Stationary Materials for AENILMH, AENIBGC, AENIDGP Sub-Division Office.	-	L.S	RFQ	DRM/LMH	GOB	3.00	Planned date Planned days Actual date	21-Jul-23	4-Aug-23	11-Aug-23	18-Aug-23	25-Aug-23	1-Sep-23	28	30 Days		
Code 3255106	LMH/GR/106-03	At LMH: Supply of Materials for Drawing Section Under DENILMH office.	-	L.S	RFQ	DRM/LMH	GOB	3.00	Planned date Planned days Actual date	22-Jul-23	5-Aug-23	12-Aug-23	19-Aug-23	26-Aug-23	2-Sep-23	28	30 Days		
Code 3255106	LMH/GR/106-04	At LMH: Emergency Small Supply of Paper or Related Materials or Repair Service for Drawing Section Under DENILMH office.	-	L.S	DPM	DRM/LMH	GOB	2.00	Planned date Planned days Actual date	As When Required									
Code 3255106	LMH/GR/106-05	Supply of Uniform for class III & IV Staff Under AENILMH Sub-Division office with DENILMH office	-	L.S	e-GP (OTM)	DRM/LMH	GOB	20.00	Planned date Planned days Actual date	22-Jul-23	5-Aug-23	12-Aug-23	19-Aug-23	26-Aug-23	2-Sep-23	28	60 Days		
Code 3255106	LMH/GR/106-06	Supply of Uniform for class III & IV Staff of AENIBGC Sub-Division office under DENILMH.	-	L.S	e-GP (OTM)	DRM/LMH	GOB	12.00	Planned date Planned days Actual date	23-Jul-23	6-Aug-23	13-Aug-23	20-Aug-23	27-Aug-23	3-Sep-23	28	60 Days		
Code 3255106	LMH/GR/106-07	Supply of Uniform for class III & IV Staff of AENIDGP Sub-Division office under DENILMH	-	L.S	e-GP (OTM)	DRM/LMH	GOB	18.00	Planned date Planned days Actual date	24-Jul-23	7-Aug-23	14-Aug-23	21-Aug-23	28-Aug-23	4-Sep-23	28	60 Days		
Code 3258205	LMH/WR/205-08	Repairs to Motor Trolley No E/6 of Under DENILMH (Each Case Maximum 25000/- TK)	-	L.S	DPM	DRM/LMH	GOB	2.00	Planned date Planned days Actual date	As When Required									
Code 3258205	LMH/WR/205-09	Repairs and Complete Servicing to MG Track Gear/Gang under DENILMH.	-	L.S	LTM	DRM/LMH	GOB	10.00	Planned date Planned days Actual date	24-Jul-23	7-Aug-23	14-Aug-23	21-Aug-23	28-Aug-23	4-Sep-23	28	30 Days		
Code 4112202	LMH/GR/202-10	Purchase Of 10 (Ten) Nos Computer 10 (Ten) Nos Computer Printer & Other Related In SSAE/Way/BNRP SSAE/Works/BNRP SSAE/Way/BMV, SSAE/Works/ BMV, SSAE/Way/TTA, SSAE/Way/THRD, SSAE/Works/RUH With DENILMH Offices.	-	L.S	e-GP (OTM)	DRM/LMH	GOB	20.00	Planned date Planned days Actual date	24-Jul-23	7-Aug-23	14-Aug-23	21-Aug-23	28-Aug-23	4-Sep-23	28	45 Days		
Code 4112202	LMH/GR/202-11	Purchase Of 05 (Five) Nos Computer Printer, 05 (Five) Nos UPS and other ancillary goods for DENILMH Office.	-	L.S	RFQ	DRM/LMH	GOB	3.00	Planned date Planned days Actual date	24-Jul-23	7-Aug-23	14-Aug-23	21-Aug-23	28-Aug-23	4-Sep-23	28	30 Days		
Code 4112202	LMH/WR/202-12	Repairs or Purchase or servicing of Computer parts, Photocopier Machine etc for ALL offices Under DENILMH (Each Case Maximum 25000/- TK)	-	L.S	DPM	DRM/LMH	GOB	3.00	Planned date Planned days Actual date	As When Required									
Code 4112310	LMH/GR/310-13	Purchase Of 03 Nos. Photocopier Machine for AENILMH AENIBGC and AENIDGP Under DENILMH Office.	-	L.S	LTM	DRM/LMH	GOB	6.00	Planned date Planned days Actual date	24-Jul-23	7-Aug-23	14-Aug-23	21-Aug-23	28-Aug-23	4-Sep-23	28	60 Days		

*[Handwritten Signature]*

*[Handwritten Mark]*


*[Handwritten Signature]*

১৬.৯.২৩/১৩

4111502	LMHWR/502-04	AT DGP - Construction of Public toilet, bathroom at DGP Station including watering as per plan.	-	L.S	eGP OTM	CE/W/R/JHI	GOB	45.00	Planned date 5-Sep-23 Planned days 14	Actual date 7-Sep-23 Planned days 14	19-Sep-23 26-Sep-23	3-Oct-23 7	10-Oct-23 7	17-Oct-23 7	28	120
4111502	LMHWR/502-05	SSAE/Works/RUJH section:- Construction of Loading Unloading point at SIS Station as per plan.	-	L.S	eGP OTM	CE/W/R/JHI	GOB	40.00	Planned date 7-Sep-23 Planned days 14	Actual date 21-Sep-23 Planned days 14	28-Sep-23 7	5-Oct-23 7	12-Oct-23 7	19-Oct-23 7	28	120
4111502	LMHWR/502-06	SSAE/Works/RUJH section:- Construction of Loading Unloading point at STGJ Station as per plan.	-	L.S	eGP OTM	CE/W/R/JHI	GOB	40.00	Planned date 8-Sep-23 Planned days 14	Actual date 22-Sep-23 Planned days 14	29-Sep-23 7	6-Oct-23 7	13-Oct-23 7	20-Oct-23 7	28	120
4111502	LMHWR/502-07	Construction of 1st class waiting room as per drawing including Repairs to station building, 2nd class waiting room, and signal cabin with other necessary works at Sonatala Railway station	-	L.S	eGP OTM	CE/W/R/JHI	GOB	40.00	Planned date 9-Sep-23 Planned days 14	Actual date 23-Sep-23 Planned days 14	30-Sep-23 7	7-Oct-23 7	14-Oct-23 7	21-Oct-23 7	28	180
4111502	LMHWR/502-08	Construction of BG Sack line with Dock pit and DG siding with wheel parking line including other ancillary works at Bir Mukijoddha Sirajul Islam, Panchagarh Railway Station under Divisional Engineer-Lalmonirhat's jurisdiction as per approved drawing (Phase-1)	-	L.S	eGP OTM	DG/BR	GOB	500.00	Planned date 10-Sep-23 Planned days 14	Actual date 24-Sep-23 Planned days 14	1-Oct-23 7	8-Oct-23 7	15-Oct-23 7	22-Oct-23 7	28	250
4111502	LMHWR/502-09	Construction of fencing with RCC column for Access control at Sonatala Railway station as per Drawing	-	L.S	eGP OTM	DG/BR	GOB	100.00	Planned date 11-Sep-23 Planned days 14	Actual date 25-Sep-23 Planned days 14	2-Oct-23 7	9-Oct-23 7	16-Oct-23 7	23-Oct-23 7	28	180
<b>Total (in Tk) =</b>								<b>1592.60</b>								

  
Divisional Engineer  
Bangladesh Railway  
Lalmonirhat

  
Divisional Railway Manager  
Bangladesh Railway  
Lalmonirhat

  
Chief Engineer West  
Bangladesh Railway  
Rajshahi

  
General Manager West  
Bangladesh Railway  
Rajshahi

**ANNUAL PROCUREMENT PLAN (Works/Goods)**

Ministry/Division  
Agency

Ministry of Railway  
Bangladesh Railway  
Divisional Engineer/Laimonirhat  
REVENUE

Financial Year : 2023-2024  
Budget : Revenue

Revision	Works Portion
Date	

**Project/Programme name & Code**


Economic Code & Head	Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	20
4111502	Made in Year 2022-23	Extension of existing platform no.1 including raising the platform level, Re-Construction of Island platform in between line no.2 and 3, Electrification works and Construction of access control fencing with other ancillary works at Bogura Station as per approved plan		LS	eGP OTM	DGIBR	GOB	191.85	Planned date Planned days Actual date									
4111502	Made in Year 2022-23	Extension of existing platform no.1,2 and 3 including raising the platform level, Electrification works and construction of access control fencing with other ancillary works at Laimonirhat Station as per approved plan		LS	eGP OTM	DGIBR	GOB	187.43	Planned date Planned days Actual date									
4111502	Made in Year 2022-23	Extension of existing platform no.1 & 2 including raising the platform level and Electrification works with other ancillary works at Galbandha Station as per approved plan		LS	eGP OTM	DGIBR	GOB	82.56	Planned date Planned days Actual date									
4111502	Made in Year 2022-23	Raising of platform no.1 & 2 and Electrification works with other ancillary works at Bonapara Station as per approved plan.		LS	eGP OTM	DGIBR	GOB	47.72	Planned date Planned days Actual date									
4111502	Made in Year 2022-23	Extension of existing platform no.2 in between line no.2 and 3, Electrification works and construction of access control fencing with other ancillary works at Dinagpur Station as per approved plan.		LS	eGP OTM	DGIBR	GOB	66.88	Planned date Planned days Actual date									
4111502	Made in Year 2022-23	Construction of fencing of RCC Column for Access Control at Thakurgaon Railway Station as per approved plan No.CE/W/48 (ID No.671859)		LS	eGP OTM	CE/WR/JHI	GOB	16.85	Planned date Planned days Actual date	29-Aug-23	12-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	10-Oct-23	28	120	
4111502	Made in Year 2022-23	eGP ID No.793641, Supplying & Installation of Queue guard at Different Station of Laimonirhat Division		LS	eGP OTM	DRMLMH	GOB	17.25	Planned date Planned days Actual date	30-Aug-23	13-Sep-23	20-Sep-23	27-Sep-23	4-Oct-23	11-Oct-23	28	90	
4111502	Made in Year 2022-23	Construction of Island Platform 315 Meter in between Line No. 2 & 3 at Pirgonj Stations as per approved Plan No. CE/W/8759		LS	eGP (OTM)	DGIBR	GOB	126.06	Planned date Planned days Actual date	31-Aug-23	14-Sep-23	21-Sep-23	28-Sep-23	5-Oct-23	12-Oct-23	28	90	
4111502	LMH/WR/602-01	Supplying & Installation of files, picture files etc for station gate of BMSM station with other ancillary works.		LS	eGP (OTM)	DRMLMH	GOB	20.00	Planned date Planned days Actual date	2-Sep-23	16-Sep-23	23-Sep-23	30-Sep-23	7-Oct-23	14-Oct-23	28	90	
4111502	LMH/WR/602-02	At DGP: Construction of BLE station loading/unloading facilities point as per Plan.		LS	eGP (OTM)	GMW	GOB	65.00	Planned date Planned days Actual date	1-Sep-23	15-Sep-23	22-Sep-23	29-Sep-23	6-Oct-23	13-Oct-23	28	160	
4111502	LMH/WR/602-03	Construction of Goods Loading Path with Ramp at Different Station of Laimonirhat Division		LS	RFQ	DRMLMH	GOB	6.00	Planned date Planned days Actual date	3-Sep-23	17-Sep-23	24-Sep-23	1-Oct-23	8-Oct-23	15-Oct-23	28	120	

*(Handwritten signature)*

*(Handwritten signature)*


*(Handwritten signature)*

411*501	LMH/WR/501-28	Construction of 50.0 Meter R.C.C Bank Protection Wall at Bridge no 22/M approach in Between Station KWG-DGP as per plan	L.S	eGP OTM	CE/W	GOB	48.00	Planned date Planned days	31-Aug-23	14-Sep-23	21-Sep-23	28-Sep-23	5-Oct-23	12-Oct-23	28	180
411501	LMH/WR/501-29	Construction of Ballast wall in between station DGP-KWG at K.M. (407/6-407/4=300'-0") (407/4-407/2=200'-0") (407/2-407/0=188)(407/0-406/6=1312'-0") & K.M. (406/2-406/6=2250'-0") PBT-MMQ at K.M. (380/6:8=50'-0")(381/4-7=400'-0") as per plan of (Plan No.CE/W8235) (Total =4700 RFT)	L.S	eGP OTM	CE/W	GOB	46.00	Planned date Planned days	1-Sep-23	15-Sep-23	22-Sep-23	29-Sep-23	6-Oct-23	13-Oct-23	28	180
411501	LMH/WR/501-30	Construction of Ballast Protection wall in between station PBT-MMQ at K.M. (380/6:8=50'-0") (381/4:7=400'-0"). KWG-DGP at K.M. (406/2-406/6=2250'-0") as per PLAN no. CE/W8235)	L.S	eGP OTM	DRM/LMH	GOB	20.00	Planned date Planned days	2-Sep-23	16-Sep-23	23-Sep-23	30-Sep-23	7-Oct-23	14-Oct-23	28	120
411501	LMH/WR/501-31	Supply of Kutcha Materials & Sand (Local variety) for flood reserve stock under DENILMH Division	L.S	LTM	DRM	GOB	25.00	Planned date Planned days	1-Dec-21	15-Dec-21	22-Dec-21	29-Dec-21	5-Jan-22	12-Jan-22	28	60 Days
411501	LMH/WR/501-32	Supply of Geo Textile Bags and etc for flood reserve stock under DENILMH Division	L.S	LTM	DRM	GOB	25.00	Planned date Planned days	1-Dec-21	15-Dec-21	22-Dec-21	29-Dec-21	5-Jan-22	12-Jan-22	28	60 Days
<b>Total (in Tk) =</b>							<b>1276.95</b>									

12/09/23  
  
 Divisional Engineer  
 Bangladesh Railway  
 Lalmonirhat

  
 Divisional Railway Manager  
 Bangladesh Railway  
 Lalmonirhat

17/10/23  
  
 Chief Engineer/West  
 Bangladesh Railway  
 Rajshahi

  
 General Manager/West  
 Bangladesh Railway  
 Rajshahi

4111501	LMH/WR/501-16	In SSAE/Works/BGC Section : Construction of Ballast Protection wall at K.M 334/2.4 (300 Rft), K.M 334/6.8 (200 Rft), K.M 335/8-336/0 (400 Rft), K.M 338/4-6 (200 Rft) and K.M 348/6-349/4 (1100 Rft) in between GBL-STX as per type plan No. CE/W/8235 (Total Length : 2200 Rft)	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	19-Aug-23 7 7	2-Sep-23 14	9-Sep-23 7	16-Sep-23 7	23-Sep-23 7	30-Sep-23 7	28	120
4111501	LMH/WR/501-17	In SSAE/Works/BGC Section : Construction of Ballast Protection wall at K.M 325/2.8 (600 Rft), K.M 327/0.6 (600 Rft), K.M 229/6-330/0 (600 Rft), K.M 330/2.6 (400 Rft) in between GBC-GBL as per type plan No. CE/W/8235 (Total Length : 2200 Rft)	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	20-Aug-23 7 7	3-Sep-23 14	10-Sep-23 7	17-Sep-23 7	24-Sep-23 7	1-Oct-23 7	28	120
4111501	LMH/WR/501-18	In SSAE/Works/BGC Section : Construction of Ballast Protection wall at K.M 334/2.4 (300 Rft), K.M 334/6.8 (200 Rft), K.M 335/8-336/0 (400 Rft), K.M 338/4-6 (200 Rft) and K.M 348/6-349/4 (1100 Rft) in between GBL-STX as per type plan No. CE/W/8235 (Total Length : 2200 Rft)	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	21-Aug-23 7 7	4-Sep-23 14	11-Sep-23 7	18-Sep-23 7	25-Sep-23 7	2-Oct-23 7	28	120
4111501	LMH/WR/501-19	At BMV: Construction of Ballast Wall at different KM in between GBH-BKW section (Total=2000'0") as per Type plan with other ancillary works.	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	22-Aug-23 7 7	5-Sep-23 14	12-Sep-23 7	19-Sep-23 7	26-Sep-23 7	3-Oct-23 7	28	120
4111501	LMH/WR/501-20	At BMV: Construction of Ballast Wall at different KM in between KNA-PRC section (Total=2000'0") as per Type plan with other ancillary works.	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	23-Aug-23 7 7	6-Sep-23 14	13-Sep-23 7	20-Sep-23 7	27-Sep-23 7	4-Oct-23 7	28	120
4111501	LMH/WR/501-21	At BMV: Construction of Ballast Wall at different KM in between GBH-BMV section (Total=2000'0") as per Type plan with other ancillary works.	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	24-Aug-23 7 7	7-Sep-23 14	14-Sep-23 7	21-Sep-23 7	28-Sep-23 7	5-Oct-23 7	28	120
4111501	LMH/WR/501-22	At BMV: Construction of Bank protection wall at different KM in between TTA-RHT section (Total=190'0") as per Type plan with other ancillary works.	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	25-Aug-23 7 7	8-Sep-23 14	15-Sep-23 7	22-Sep-23 7	29-Sep-23 7	6-Oct-23 7	28	120
4111501	LMH/WR/501-23	In SSAE/Works/BMV Section : Construction of Bank protection wall in between Kurigram-Ulipur section as per Plan with other ancillary works.	L.S	eGP OTM	DGIBR	GOB	598.00	Planned date Planned days Actual date	26-Aug-23 7 7	9-Sep-23 14	16-Sep-23 7	23-Sep-23 7	30-Sep-23 7	7-Oct-23 7	28	380
4111501	LMH/WR/501-24	At LMH: Construction of 1900 feet Ballast wall between Baure-Palgram section with other ancillary work as per Plan with other ancillary works.	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	27-Aug-23 7 7	10-Sep-23 14	17-Sep-23 7	24-Sep-23 7	1-Oct-23 7	8-Oct-23 7	28	120
4111501	LMH/WR/501-25	At LMH: Construction of 1900 feet Ballast wall between Palgram-Burmai section with other ancillary work as per Plan with other ancillary works.	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	28-Aug-23 7 7	11-Sep-23 14	18-Sep-23 7	25-Sep-23 7	2-Oct-23 7	9-Oct-23 7	28	120
4111501	LMH/WR/501-26	At LMH: Construction of RCC Bank protection wall at the bank of 2/BDR Bridge with other ancillary work as per Plan with other ancillary works.	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	29-Aug-23 7 7	12-Sep-23 14	19-Sep-23 7	26-Sep-23 7	3-Oct-23 7	10-Oct-23 7	28	120
4111501	LMH/WR/501-27	At LMH: Construction of RCC Bank protection wall at the bank of Pond near Palgram station in between KM No 523/3-523/4 Bridge with other ancillary works as per type plan	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	30-Aug-23 7 7	13-Sep-23 14	20-Sep-23 7	27-Sep-23 7	4-Oct-23 7	11-Oct-23 7	28	120

*[Handwritten signature]*

*[Handwritten mark]*

*[Handwritten signature]*

*[Handwritten signature]*

4111501	LMH/WR/501-05	At SSAE/WORKS/ LMH Section: Installation of Kilometer post in each 100 meter apart as per plan No.CE/8019 along with repairing damaged K.M Post from K.M 4500-4967 at Lalmonirhat-Hatibandha Section.	L.S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	8-Aug-23	22-Aug-23	29-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	28	120
									14	7	7	7	7	7	7	7
4111501	LMH/WR/501-06	At SSAE/WORKS/ BMV Section: Installation of Kilometer post in each 100 meter apart as per plan No. CE/8019 along with repairing damaged K.M Post from K.M.3680 to 4020 at Bonarpara- Nalcanga Section.	L.S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	9-Aug-23	23-Aug-23	30-Aug-23	6-Sep-23	13-Sep-23	20-Sep-23	28	120
4111501	LMH/WR/501-07	At SSAE/WORKS/ BMV Section: At SSAE/WORKS/ LMH Section: Installation of Kilometer post in each 100 meter apart as per plan No. CE/8019 along with repairing damaged K.M Post from K.M 4020 to 4360 at Noidanga to Kaunia section	L.S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	10-Aug-23	24-Aug-23	31-Aug-23	7-Sep-23	14-Sep-23	21-Sep-23	28	120
4111501	LMH/WR/501-08	At SSAE/WORKS/DGP Section: Installation of Kilometer post in each 100 meter apart as per plan No. CE/8019 along with repairing damaged K.M Post from K.M 3806 to 427/10 at PBT-BLE Section	L.S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	11-Aug-23	25-Aug-23	1-Sep-23	8-Sep-23	15-Sep-23	22-Sep-23	28	120
4111501	LMH/WR/501-09	At SSAE/WORKS/ LMH Section: Installation of Kilometer post in each 100 meter apart as per plan No.CE/8019 along with repairing damaged K.M Post from K.M 4967-534/5 at Hatibandha-Burimat Section.	L.S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	12-Aug-23	26-Aug-23	2-Sep-23	9-Sep-23	16-Sep-23	23-Sep-23	28	120
4111501	LMH/WR/501-10	At LMH: Construction of Bank protection wall at Tista Bridge approach at K.M 437/6-8 in between TTA-KNA section (Length=240'-0") as per type plan.	L.S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	13-Aug-23	27-Aug-23	3-Sep-23	10-Sep-23	17-Sep-23	24-Sep-23	28	120
4111501	LMH/WR/501-11	In SSAE/Works/BGC Section : Construction of ballast wall at K.M 3310-3320 in between BGC-GBL (Length-2400 Rft.)	L.S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	14-Aug-23	28-Aug-23	4-Sep-23	11-Sep-23	18-Sep-23	25-Sep-23	28	120
4111501	LMH/WR/501-12	At SSAE/WORKS/ LMH Section: Installation of Kilometer post in each 100 meter apart as per plan No.CE/8019 along with repairing damaged K.M Post at KCC-BMSM Section.	L.S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	15-Aug-23	29-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	26-Sep-23	28	120
4111501	LMH/WR/501-13	Supplying and plantation of palm trees; providing tree guard, insecticide including provision of gardening materials for maintenance with related services Under DENILMH Division.	L.S	RFQ	DRMLMH	GOB	3.00	Planned date Planned days Actual date	16-Aug-23	30-Aug-23	6-Sep-23	13-Sep-23	20-Sep-23	27-Sep-23	28	120
4111501	LMH/WR/501-14	In SSAE/Works/BNRP Section : Construction of Ballast Protection wall at K.M 3560-3580 in between station SLMR-MMJ as per approved plan (Length-2200'-0")	L.S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	17-Aug-23	31-Aug-23	7-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	28	120
4111501	LMH/WR/501-15	In SSAE/Works/BGC Section : Construction of Ballast Protection wall at K.M 325/2-8 (600 Rft), K.M 3270-6 (600 Rft), K.M 229/6-3300 (600 Rft) K.M 330/2-6 (400 Rft) in between BGC-GBL as per type plan No. CE/W/8235 (Total Length -2200.Rft)	L.S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	18-Aug-23	1-Sep-23	8-Sep-23	15-Sep-23	22-Sep-23	29-Sep-23	28	120

27/09/19

डि.इ.एन/नान

**ANNUAL PROCUREMENT PLAN (Works/Goods)**

**Ministry/Division  
Agency**

Ministry of Railway  
Bangladesh Railway  
Divisional Engineer/Laimonirhat  
REVENUE

**Financial Year : 2023-2024  
Budget : Revenue**

Works Portion
Revision
Date

**Project/Programme name & Code**

Economic Code & Head	Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lakh Tk.	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of contract	Total time to Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	20	
4111501	Made in Year 2022-23	A1 SSAFE/WORKS/ BGC Section: Installation of Kilometer post in each 100 meter apart as per plan No. CE/8019 along with repairing damaged K.M Post from: K.M 286/6-356/0 at STU-MMU	-	L.S	eGP OTM	DRMILMH	GOB	12.86	Planned date Planned days Actual date	6-Aug-23	20-Aug-23	27-Aug-23	3-Sep-23	10-Sep-23	17-Sep-23	17	18		
4111501	Made in Year 2021-22	eGP ID NO 542820, Package No. LMH/WR/121-70/20/2. In SSAFE/Works/ RUH Construction of Ballast protection wall in between station Shibgonj-Pirgonj at k.m 467/4-6 (300 ft) k.m 466/8-467/2 (400ft) k.m 458/4-8 (800 ft) and E/53 LC gate approach 200 ft Total 1700 ft as per type plan of BG CE/W/8235	-	L.S	eGP OTM	DRMILMH	GOB	12.26	Planned date Planned days Actual date										
4111501	Made in Year 2022-23	Id No. 699705, Package No. LMH/WR/121-80/1/21: At SSAFE/WORKS/BNRP Section: Installation of Kilometer post in each 100 meter apart as per plan No. CE/8019 along with repairing damaged K.M Post from K.M 356/0 to 368/0 at BNRP-MMU	-	L.S	eGP OTM	DRMILMH	GOB	8.63	Planned date Planned days Actual date										
4111501	Made in Year 2021-22	Id No. 699635, Package No. LMH/WR/121-90/21: In SSAFE/Works/BNRP Section : Construction of Ballast Protection wall at K.M 358/6-360/2 in between MMJ Station to Bridge No. 45/F as per type plan no CE/W/8235 (Total Length-2500-0')	-	L.S	eGP OTM	DRMILMH	GOB	18.00	Planned date Planned days Actual date										
4111501	LMH/WR/501-01	In SSAFE/Works/BGC Section: Construction of Ballast Protection wall in between Bogura-Gabballi section Total Length 1990-0' Rft as per type plan No. CE/W/8235	-	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	4-Sep-23	18-Sep-23	25-Sep-23	2-Oct-23	9-Oct-23	16-Oct-23	28	180		
4111501	LMH/WR/501-02	In SSAFE/Works/LMH Section: Construction of bank protection wall in between TTA-KNA section at Tista end of Bridge No. 52/G total length 190-0' Rft as per type plan	-	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	5-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	10-Oct-23	17-Oct-23	28	180		
4111501	LMH/WR/501-03	In SSAFE/Works/LMH's Section : Construction of Ballast protection wall (Total length 1985 RFT) in between station LMH-AMU section as per type plan No. CE/W/8235	-	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	6-Sep-23	20-Sep-23	27-Sep-23	4-Oct-23	11-Oct-23	18-Oct-23	28	180		
4111501	LMH/WR/501-04	In SSAFE/Works/BMV section: Construction of Bank Protection Wall in between TTA-KRM section length 190 Rft as per type plan	-	L.S	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	7-Sep-23	21-Sep-23	28-Sep-23	5-Oct-23	12-Oct-23	19-Oct-23	28	180		

*[Handwritten signature]*

*[Handwritten mark]*

*[Handwritten signature]*

*[Handwritten signature]*

**ANNUAL PROCUREMENT PLAN (Works/Goods)**

Ministry/Division  
Agency


Ministry of Railway  
Bangladesh Railway  
Divisional Engineer/Lalmonirhat  
REVENUE


Financial Year : 2023-2024  
Budget : Revenue

Works Portion
Revision
Date


Project/Programme name & Code

Economic Code & Head	Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lakh Tk.	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of contract	Total time to Contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	20
4111308	WIR/308-01	In SSAE/Works/LMH Section Making Boring and Re Boring for Sinking Submersible Pump at Different Station of Lalmonirhat Division with other ancillary works	-	L.S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	21-Aug-23	4-Sep-23	1-Sep-23	18-Sep-23	25-Sep-23	2-Oct-23	17	18	
4111308	WIR/308-02	At LMH sub Division Sinking Tubewell with other ancillary works at different L.C.gate.	-	L.S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	22-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	28	160	
4111308	WIR/308-03	At BGC sub Division Sinking Tubewell with other ancillary works at different L.C.gate.	-	L.S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	22-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	28	160	
4111308	WIR/308-04	At DGP sub Division Sinking Tubewell with other ancillary works at different L.C.gate.	-	L.S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	22-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	28	160	
<b>Total (in Tk) =</b>																		
<b>80.00</b>																		

  
22/09/23  
Divisional Engineer  
Bangladesh Railway  
Lalmonirhat

  
Divisional Railway Manager  
Bangladesh Railway  
Lalmonirhat

  
Chief Engineer/West  
Bangladesh Railway  
Rajshahi

  
General Manager/West  
Bangladesh Railway  
Rajshahi.

**ANNUAL PROCUREMENT PLAN (Works/Goods)**

Ministry/Division  
Agency

Ministry of Railway  
Bangladesh Railway  
Divisional Engineer/Lalmonirhat  
REVENUE


Financial Year : 2023-2024  
Budget : Revenue

Revision	Works Portion
Date	


**Project/Programme name & Code**

Economic Code & Head	Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sinnging of contract	Total time to Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	20	
4111307	W/R/307-01	At BGC : Construction of R.C.C Drain (1746'-0") with Rail Fencing (1706'-0") from LC gate No. T/22/F to Bridge No. 25/F at K.M. 324/0-4 in between BGC-GBL as per approved plan No. CE/W/85/71 with other ancillary works	L.S	LS	eGP OTM	CEW	GOB	30.00	Planned date Planned days Actual date	21-Aug-23	4-Sep-23	11-Sep-23	18-Sep-23	25-Sep-23	2-Oct-23	7	7		
4111307	W/R/307-02	At RNP: Construction of yard drain with slab and other ancillary works as per plan.	L.S	LS	eGP OTM	CEW	GOB	49.00	Planned date Planned days Actual date	22-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	7	7	160	
4111307	W/R/307-03	At BMSM: Construction of yard drain with slab and other ancillary works as per plan.	L.S	LS	eGP OTM	DG/BR	GOB	100.00	Planned date Planned days Actual date	22-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	7	7	160	
								<b>Total (in Tk) =</b>	179.00										

  
21/09/23  
Divisional Engineer  
Bangladesh Railway  
Lalmonirhat

  
22/09/23  
Divisional Railway Manager  
Bangladesh Railway  
Lalmonirhat

  
17/9/23  
Chief Engineer/West  
Bangladesh Railway  
Rajshahi

  
17/9/23  
General Manager/West  
Bangladesh Railway  
Rajshahi

**ANNUAL PROCUREMENT PLAN (Works/Goods)**

Ministry/Division  
Agency

Ministry of Railway  
Bangladesh Railway  
Divisional Engineer/Lalmonirhat  
REVENUE

Financial Year : 2023-2024  
Budget : Revenue

Works Portion	
Revision	
Date	

Project/Programme name & Code

Economic Code & Head	Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sinnging of contract	Total time to Contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	20
4111305	LHM/WR/11-01	In SSAE/Works/BMV Section : Construction of RCC Box Culvert 2x5.00 Meter at Bridge No. 53/BJ at K.M 484/6-8 in between WLI-RAJMA section (DG Standard) including Bank protection wall as per Plan.	-	LS	eGP/OTM	DG/BR	GOB	150.00	Planned date Planned days Actual date	20-Aug-23	3-Sep-23	10-Sep-23	17-Sep-23	24-Sep-23	1-Oct-23	28	120	
<b>Total (in Tk) =</b>																		
<b>150.00</b>																		

22/07/23  
Divisional Engineer  
Bangladesh Railway  
Lalmonirhat

Divisional Railway Manager  
Bangladesh Railway  
Lalmonirhat

Chief Engineer/West  
Bangladesh Railway  
Rajshahi

General Manager/West  
Bangladesh Railway  
Rajshahi





**ANNUAL PROCUREMENT PLAN (Works/Goods)**

Ministry/Division  
Agency

Ministry of Railway  
Bangladesh Railway  
Divisional Engineer/Lalmonirhat  
REVENUE

Financial Year : 2023-2024  
Budget : Revenue

Revision	Works Portion
Date	

**Project/Programme name & Code**

Economic Code & Head	Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lakh Tk.	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total time to Contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	20
3258207	Made in Year 2022-23	Id No: 769673. Constructions of Pond Protection works Adjacent to Parking area including beautification at Bir Muktijotha Sirajul Islan Railway station at Panchagani as per Drawing	-	LS	eGP OTM	GMW	GOB	11.56	Planned date									
3258207	Made in Year 2022-23	eGP ID No: 684064. Extension & raising of Existing Platform No 1 with Fencing At Pirgacha Railway Station as per Drawing	-	LS	eGP OTM	GMW	GOB	53.19	Planned date									
3258207	Made in Year 2022-23	Extension & raising of Existing platform with fencing at Sonatola Railway Station as per approved Drawing No CE/W/2989	-	LS	eGP OTM	GMW	GOB	94.00	Planned date									
3258207	Made in Year 2022-23	eGP ID No: 793064, At RNP : Repairs to existing water hydrant line at RNP Railway station with other necessary works	-	LS	eGP OTM	DRMLMH	GOB	9.32	Planned date									
3258207	Made in Year 2022-23	eGP ID No: 754207 At SSAE/Works/DGP Section: Repairs and maintenance of water supply sanitation system and others works at Kholahati, Badargang, Shampur Station and petty repairs to Rangpur Signal Cabin and Mirbhan station with other ancillary works.	-	LS	eGP OTM	DRMLMH	GOB	2.50	Planned date									
3258207	Made in Year 2022-23	Biography of Father of the Nation Bangabandhu Sheikh Mujibur Rahman at 28 nos. railway stations of Bangladesh Railway Western Zone.	-	LS	eGP OTM	GMW	GOB	72.00	Planned date									
3258207	Made in Year 2022-23	At Lalmonirhat - Extension of Washpit Length (1x300-0") including raising platform, water hydrant pipe line with electrical post at Lalmonirhat station yard Per plan No. CE/W/8692.	-	LS	eGP (OTM)	DGIBR	GOB	186.00	Planned date	3-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	7-Sep-23	14-Sep-23	28	180	
3258207	LMH/WR/207-01	In SSAE/Works/DGP Section: Through Repairs to Kawgaon, Manmathpur Station Building and Signal Cabin with other ancillary works	-	LS	eGP OTM	DRMLMH	GOB	11.00	Planned date	28-Aug-23	11-Sep-23	18-Sep-23	25-Sep-23	2-Oct-23	9-Oct-23	28	181	
3258207	LMH/WR/207-02	Supplying & installation of tiles, picture tiles etc. for station gate of BMSM station with other ancillary works	-	LS	eGP OTM	DRMLMH	GOB	12.00	Planned date	29-Aug-23	12-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	10-Oct-23	28	182	
3258207	LMH/WR/207-03	In SSAE/works/BGC: Extension & Raising of existing	-	LS	eGP OTM	DGIBR	GOB	150.00	Planned date	25-Jul-23	8-Aug-23	15-Aug-23	22-Aug-23	29-Aug-23	5-Sep-23		180	

*Handwritten signature*

*Handwritten signature*

ডি.ই.এন/লাল

# ANNUAL PROCUREMENT PLAN (Works/Goods)

Ministry/Division  
Agency


Ministry of Railway  
Bangladesh Railway  
Divisional Engineer/Laimonirhat  
REVENUE


Financial Year : 2023-2024  
Budget : Revenue


Works Portion	
Revision	
Date	

## Project/Programme name & Code

Economic Code & Head	Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lakh Tk	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract	Remarks
1	2			4	6	7	8	9	10	11	12	13	14	15	16	17	18	20
3258206	Made in Year 2022-2023	eGP ID No. 654462 Improvement of Railway embankment from Sonagarabari to Rajshahi at K M 445/0 to 449/0 as per Plan (Total Length-4000 Meter)	-	LS	eGP OTM	CEW	GOB	6.35	Planned date Planned days Actual date	26-Aug-23	9-Sep-23 14	16-Sep-23 7	23-Sep-23 7	30-Sep-23 7	7-Oct-23 7	28	120	
3258206	LMH/WR/206-01	In SSAE/Works/BGC Section: Installation of Rail fencing at K M 332/0-8 for protection of Rail line with other ancillary works	-	LS	eGP OTM	DRMLMH	GOB	19.88	Planned date Planned days Actual date	20-Aug-23	3-Sep-23 14	10-Sep-23 7	17-Sep-23 7	24-Sep-23 7	1-Oct-23 7	28	120	
3258206	LMH/WR/206-02	At BMV: Repairs & Reconstruction of Warning Board, Caution Board, Whistle Board in between KNA-GBH Section.	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	21-Aug-23	4-Sep-23 14	11-Sep-23 7	18-Sep-23 7	25-Sep-23 7	2-Oct-23 7	28	120	
3258206	LMH/WR/206-03	At BMV: Repairs & Reconstruction of Warning Board, Caution Board, Whistle Board in between GBH-BNRP Section.	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	22-Aug-23	5-Sep-23 14	12-Sep-23 7	19-Sep-23 7	26-Sep-23 7	3-Oct-23 7	28	120	
3258206	LMH/WR/206-04	At LMH: Repairs Reconstruction & Installation of Warning Board, Caution Board, Whistle Board in between LMH-HBA Section.	-	LS	eGP (OTM)	DRMLMH	GOB	15.00	Planned date Planned days Actual date	24-Aug-23	7-Sep-23 14	14-Sep-23 7	21-Sep-23 7	28-Sep-23 7	5-Oct-23 7	28	120	
3258206	LMH/WR/206-05	At LMH: Repairs Reconstruction of Warning Board, Caution Board, Whistle Board in between HBA-BGX Section.	-	LS	eGP (OTM)	DRMLMH	GOB	15.00	Planned date Planned days Actual date	25-Aug-23	8-Sep-23 14	15-Sep-23 7	22-Sep-23 7	29-Sep-23 7	6-Oct-23 7	28	120	
3258206	LMH/WR/206-06	At SSAE/Way/BGC Section: Dismantling of ADM Point No. 17 Up & Resetting it 100 Meter apart towards BGC with other ancillary works.	-	LS	eGP OTM	CEW	GOB	40.00	Planned date Planned days Actual date	30-Aug-23	13-Sep-23 14	20-Sep-23 7	27-Sep-23 7	4-Oct-23 7	11-Oct-23 7	28	120	
3258206	LMH/WR/206-07	Supply of 4950 Cum. Maddyapara variety hard rock stone ballast of size 38 mm to 50 mm for improving riding quality of track at KM 356/2 to 368/0 in between Mohimaganj-Bonarpura station under DEN/Laimonirhat's jurisdiction.	-	LS	eGP OTM	DGBR	GOB	400.00	Planned date Planned days Actual date	30-Aug-23	13-Sep-23 14	20-Sep-23 7	27-Sep-23 7	4-Oct-23 7	11-Oct-23 7	28	250	
3258206	LMH/WR/206-08	Emergency Repairs and maintenance works at Railway Track Under DEN/LMH Division	-	LS	DPM	DRMLMH	GOB	3.00	Planned date Planned days Actual date	30-Aug-23	13-Sep-23 14	20-Sep-23 7	27-Sep-23 7	4-Oct-23 7	11-Oct-23 7	28	250	
<b>Total (In Tk) =</b>									539.23									

  
 Divisional Engineer  
 Bangladesh Railway  
 Laimonirhat

  
 Divisional Railway Manager  
 Bangladesh Railway  
 Laimonirhat

  
 Chief Engineer/West  
 Bangladesh Railway  
 Rajshahi

  
 General Manager/West  
 Bangladesh Railway  
 Rajshahi

**ANNUAL PROCUREMENT PLAN (Works/Goods)**

Ministry/Division  
Agency

Ministry of Railway  
Bangladesh Railway  
Divisional Engineer/Laimonirhat  
REVENUE


Financial Year : 2023-2024  
Budget : Revenue

Works Portion	
Revision	
Date	

**Project/Programme name & Code**

Economic Code & Head	Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Codes for Progress	Advertise Tenders	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sinnging of contract	Total time to Contract signature	Time for Completion of Contract	Remarks		
1	2		4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	20		
3258114	Made in year 2022-23	In SSAE/Works/LMH Section :-Repairs to Drain, Septic Tank, sanitation system at Tista, KKC, TSB,BMS, BKQ,BRX, PGM & BQX station with other ancillary works		LS	eGP OTM	DRMLMH	GOB	11.55	Planned date Planned days Actual date	20-Aug-23 14	3-Sep-23 14	10-Sep-23 7	17-Sep-23 7	24-Sep-23 7	1-Oct-23 7	28	120			
3258114	LMH/WR/114-01	In SSAE/Works/DGP Section: Repairs to Drain & Construction of Yard drain Slab for BLE, KCC, KWG, CN & MMCO Station yard drain as per plan with other ancillary work.		LS	eGP OTM	CEW	GOB	40.00	Planned date Planned days Actual date	21-Aug-23	4-Sep-23 14	11-Sep-23 7	18-Sep-23 7	25-Sep-23 7	2-Oct-23 7	28	120			
3258114	LMH/WR/114-02	In SSAE/Works/RUH Section :- Repairs to Drain & Construction of Yard drain Slab for PIX & STGJ Station yard drain as per plan No. CEW/8570		LS	eGP OTM	CEW	GOB	28.00	Planned date Planned days Actual date	22-Aug-23	5-Sep-23 14	12-Sep-23 7	19-Sep-23 7	26-Sep-23 7	3-Oct-23 7	28	120			
3258114	LMH/WR/114-03	In SSAE/Works/RIUH Section :- Repairs to Drain & Construction of Yard drain Slab for THRD & SIS Station yard drain as per plan No. CEW/8570		LS	eGP OTM	CEW	GOB	28.00	Planned date Planned days Actual date	23-Aug-23	8-Sep-23 14	13-Sep-23 7	20-Sep-23 7	27-Sep-23 7	4-Oct-23 7	28	120			
3258114	LMH/WR/114-04	At LMH: Repairs, Clearing and Extension of Drain from Sick line to south side Cabin with other ancillary works at Laimonirhat Station Yard.		LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	24-Aug-23	7-Sep-23 14	14-Sep-23 7	21-Sep-23 7	28-Sep-23 7	5-Oct-23 7	28	120			
3258114	LMH/WR/114-05	Emergency Repairs and Maintenance works of Drainage System under DENILMH Division		LS	DPM	DRMLMH	GOB	3.00	Planned date Planned days Actual date	25-Aug-23	8-Sep-23 14	15-Sep-23 7	22-Sep-23 7	29-Sep-23 7	6-Oct-23 7	28	120			
								<b>Total (in Tk) =</b>												
								130.55												

  
Divisional Engineer  
Bangladesh Railway  
Laimonirhat

  
Divisional Railway Manager  
Bangladesh Railway  
Laimonirhat

  
Chief Engineer/West  
Bangladesh Railway  
Rajshahi

  
General Manager/West  
Bangladesh Railway  
Rajshahi

**ANNUAL PROCUREMENT PLAN (Works/Goods)**

Ministry/Division  
Agency

Ministry of Railway  
Bangladesh Railway  
Divisional Engineer/Lalmonirhat  
REVENUE

Financial Year : 2023-2024  
Budget : Revenue

Works Portion	
Revision	Date

**Project/Programme name & Code**

Economic Code & Head	Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total time to Contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	20
3258113	LMH-WR/11-01	At LMH: Sub Division Petty Repairs to Culverts with other ancillary works in between KNA-BNRP Section.	L S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	20-Aug-23	3-Sep-23	10-Sep-23	17-Sep-23	24-Sep-23	1-Oct-23	7	28	120	
3258113	LMH-WR/11-02	At BGC: Sub Division Petty Repairs to Culverts with other ancillary works in between BNRP-STU Section.	L S	eGP (OTM)	DRMLMH	GOB	20.00	Planned date Planned days Actual date	21-Aug-23	4-Sep-23	11-Sep-23	18-Sep-23	25-Sep-23	2-Oct-23	7	28	180	
3258113	LMH-WR/11-03	At DGP: Sub Division Petty Repairs to Culverts with other ancillary works in between PBT-BMSM Section.	L S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	20-Aug-23	3-Sep-23	10-Sep-23	17-Sep-23	24-Sep-23	1-Oct-23	7	28	120	
3258113	LMH-WR/11-04	Emergency Supply and Maintenance works for Culverts under DENILMH Division.	L S	DPM	DRMLMH	GOB	3.00	Planned date Planned days Actual date	20-Aug-23	3-Sep-23	10-Sep-23	17-Sep-23	24-Sep-23	1-Oct-23	7	28	120	
<b>Total (in Tk) =</b>																		
<b>63.00</b>																		


*[Signature]*  
Divisional Engineer  
Bangladesh Railway  
Lalmonirhat

*[Signature]*  
Divisional Railway Manager  
Bangladesh Railway  
Lalmonirhat

*[Signature]*  
Chief Engineer/West  
Bangladesh Railway  
Rajshahi

*[Signature]*  
General Manager/West  
Bangladesh Railway  
Rajshahi

3258111	LMH/WR/11-07	At AEN/BGC Sub division petty repairs to bridges in between Bonarpura-Santahar Section with other ancillary works.	L S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	26-Aug-23 14 7	9-Sep-23 14 7	16-Sep-23 7 7	23-Sep-23 7 7	30-Sep-23 7 7	7-Oct-23 7 7	180
3258111	LMH/WR/11-08	At AEN/DGP Sub division petty repairs to bridges in between PBT-BMSM Section with other ancillary works.	L S	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	27-Aug-23 14 7	10-Sep-23 14 7	17-Sep-23 7 7	24-Sep-23 7 7	1-Oct-23 7 7	8-Oct-23 7 7	180
3258111	LMH/WR/11-09	Protection work by Geo-bag pitching, earth filling at Badarganj end of Bridge No. 16/G in Shyampur-Badarganj as per drawing	L S	eGP OTM	GMW	GOB	75.00	Planned date Planned days Actual date	28-Aug-23 14 7	11-Sep-23 14 7	18-Sep-23 7 7	25-Sep-23 7 7	2-Oct-23 7 7	9-Oct-23 7 7	180
3258111	LMH/WR/11-10	Emergency Supply and Maintenance Works for Bridges Under DENILMH Division.	L S	DPM	DRMLMH	GOB	3.00	Planned date Planned days Actual date	28-Aug-23 14 7	11-Sep-23 14 7	18-Sep-23 7 7	25-Sep-23 7 7	2-Oct-23 7 7	9-Oct-23 7 7	180
							449.00	Total (in Tk) =							

  
Divisional Engineer  
Bangladesh Railway  
Lalmonirhat

  
Divisional Railway Manager  
Bangladesh Railway  
Lalmonirhat

  
Chief Engineer/West  
Bangladesh Railway  
Rajshahi

  
General Manager/West  
Bangladesh Railway  
Rajshahi

**ANNUAL PROCUREMENT PLAN (Works/Goods)**

Ministry/Division  
Agency

Ministry of Railway  
Bangladesh Railway  
Divisional Engineer/Laimonirhat  
REVENUE

Financial Year : 2023-2024  
Budget : Revenue

Works Portion
Revision
Date

**Project/Programme name & Code**

Economic Code & Head	Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lakh Tk	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	20
3258111	Made in Year 2022-23	At LMH - Petty repairs to Bridge No- 2/BDR, 8/BDR, 14/BDR, 35/BDR, 44/BDR & 47/BDR in between LMH-BQX section.	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	20-Aug-23	3-Sep-23	10-Sep-23	17-Sep-23	24-Sep-23	1-Oct-23	28	120	
3258111	LMH/WR/111-01	In SAE/Works/LMH Section - Re-Construction of Bridge No 56/G K.M 441/6-8 in between station TTA-MHZ	-	LS	eGP (OTM)	GM/W	GOB	90.00	Planned date Planned days Actual date	21-Aug-23	4-Sep-23	11-Sep-23	18-Sep-23	25-Sep-23	2-Oct-23	28	180	
3258111	LMH/WR/111-02	In SAE/Works/BMV Section :- Repairs to Bridge No- 1/AJ, 1/J, 2/J,3/J,4/J, 5/J, 6/J, 8/J, 9/J,10/J, 11/J, 12/J, 13/J, 14/J, 15/J,17/J, 18/J, 19/J, 20/J, 21/J with RCC floor & drop wall at Bridge No.1A-J, 3/J,4/J, 5/J,8/J,15/J,18/J including Bridge approach ballast wall in between TTA-KRM section.	-	LS	eGP (OTM)	GM/W	GOB	73.00	Planned date Planned days Actual date	21-Aug-23	4-Sep-23	11-Sep-23	18-Sep-23	25-Sep-23	2-Oct-23	28	180	
3258111	LMH/WR/111-03	In SAE/Works/BMV's Section : in SAE/Works/BMV's Section Repairs to Bridge No- 23/J, 24/J,25/J,26/J,27/J,28/J,29/J,30/J,31/J,32/J,33/J,34/J, 35/J, 36/J,37/J, 38/J,39/J,40/J, 41/AJ, with RCC floor & drop wall at Bridge No 27J, 28/J,31/J, 32/J, 33/J, 39/J & Pier jacking of Bridge No. 34/J and 35/J including Bridge approach ballast wall in between Kurigram-Ulipur section.	-	LS	eGP (OTM)	GM/W	GOB	88.00	Planned date Planned days Actual date	22-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	28	180	
3258111	LMH/WR/111-04	Removing Girder and Construction of RCC Slab at Bridge No 24/F K.M 323/6-8 in between station BGC-GBL as per Plan	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	23-Aug-23	6-Sep-23	13-Sep-23	20-Sep-23	27-Sep-23	4-Oct-23	28	120	
3258111	LMH/WR/111-05	In SAE/Works/BNRP Section : Casting & Placing of CC Block and Geo-textile Bag dumping at Bridge No. 45/F BNRP end at K.M. 359/4-8 in between MMJ-BNRP	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	24-Aug-23	7-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	5-Oct-23	28	180	
3258111	LMH/WR/111-06	At AEN/LMH Sub division petty repairs to bridges in between Kaunia-Bonarpara Section with other ancillary works.	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	25-Aug-23	8-Sep-23	15-Sep-23	22-Sep-23	29-Sep-23	6-Oct-23	28	180	

ডি.ই.এন/এ/এ/এ



3258110	LMHWR/110-03	At LMH Repairs to Road around the Bungalow no. E/54 with other ancillary works	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Actual date	26-Jul-23	9-Aug-23 14	16-Aug-23 7	23-Aug-23 7	30-Aug-23 7	6-Sep-23 7	28	120
3258110	LMHWR/110-04	In SSAE/Works BNRP section :- Repairing, Road surface carpeting, Get Barrier changing installation Rail fencing L/C Gate No. E/52/F, T/56/F & T/57/F in between station MMJ-BNRP-BKW with other ancillary works.	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Actual date	27-Jul-23	10-Aug-23 14	17-Aug-23 7	24-Aug-23 7	31-Aug-23 7	7-Sep-23 7	28	120
3258110	LMHWR/110-05	At BGC, Repairs to BGC Station existing car parking area and approach road with other ancillary works	-	LS	eGP OTM	DRMLMH	GOB	19.79	Planned date Actual date	28-Jul-23	11-Aug-23 14	18-Aug-23 7	25-Aug-23 7	1-Sep-23 7	8-Sep-23 7	28	120
3258110	LMHWR/110-06	In SSAE/Works/BMV Section :- Construction of approach road protection wall at Uljpur station as per plan.	-	LS	eGP OTM	GMW	GOB	75.95	Planned date Actual date	29-Jul-23	12-Aug-23 14	19-Aug-23 7	26-Aug-23 7	2-Sep-23 7	9-Sep-23 7	28	180
3258110	LMHWR/110-07	In SSAE/Works/BMV Section :- Repairs to road surface ghumty at LC gate No. E/59/F, E/72/F, E/84/F, E/95/F, E/102/F, T/106/F, T/112/F, E/117/F at KNA-BKW section with other allied works.	-	LS	eGP OTM	CEW	GOB	30.00	Planned date Actual date	30-Jul-23	13-Aug-23 14	20-Aug-23 7	27-Aug-23 7	3-Sep-23 7	10-Sep-23 7	28	160
3258110	LMHWR/110-08	In SSAE/Works/BMV Section :- Repairs to road surface ghumty at LC gate No. E/6J, E/9/AJ, E/18J, E/19J, E/27J, E/30J, T/39J, E/40J/F, in between at TTA-RAMA section with other allied works.	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Actual date	31-Jul-23	14-Aug-23 14	21-Aug-23 7	28-Aug-23 7	4-Sep-23 7	11-Sep-23 7	28	120
3258110	LMHWR/110-09	In SSAE/Works/BGC, and SSAE/Way/BMV: Overhauling and repairs to road surfaces and gate barrier of level Crossing gate no. T/11/F, T/14/F, E/30/F, T/31/F, T/32/F, T/34/F and T/45/F at TOA-SUO Section with maintenance of road surfaces and gate barriers for the period of one year..	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Actual date	2-Aug-23	16-Aug-23 14	23-Aug-23 7	30-Aug-23 7	6-Sep-23 7	13-Sep-23 7	28	120
3258110	LMHWR/110-10	In SSAE/Works/BMV, and SSAE/Way/BMV: Overhauling and repairs to road surfaces and gate barrier of level Crossing gate no. E/58/F, T/63/F, E/65/F, E/67/F and T/68/F at BNRP-GBH Section with maintenance of road surfaces and gate barriers for the period of one year.	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Actual date	4-Aug-23	18-Aug-23 14	25-Aug-23 7	1-Sep-23 7	8-Sep-23 7	15-Sep-23 7	28	120
3258110	LMHWR/110-11	In SSAE/Works/BMV, and SSAE/Way/BMV: Overhauling and repairs to road surfaces and gate	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Actual date	7-Aug-23	21-Aug-23 14	28-Aug-23 7	4-Sep-23 7	11-Sep-23 7	18-Sep-23 7	28	120

**ANNUAL PROCUREMENT PLAN (Works/Goods)**

Ministry/Division  
Agency

Ministry of Railway  
Bangladesh Railway  
Divisional Engineer/Laimonirhat  
REVENUE

Financial Year : 2023-2024  
Budget : Revenue

Works Portion
Revision
Date

**Project/Programme name & Code**


Economic Code & Head	Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lakh Tk.	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for Completion of Contract	Remarks
3258110	Made In Year 2022-23	Id No 725769: Overhauling & repairs to Road surface and gate barrier of level crossing gate No. E/3/C, E/8/C, E/14/C, E/15/C, T/20/C, T/21/C, E/30/C, T/32/C, E/42/C, T/43/C, T/44/C, E/49/C, E/54/C, E/55/C, E/66/C, and T/75/C at Laimonirhat-Burmani section with maintenance of road surface and gate barrier for period of one year.	-	LS	eGP OTM	CE/W	GOB	35.88	Planned date	11	12	13	14	15	16	17	18	20
3258110	Made In Year 2022-23	eGP ID No 754208 In SSAE/Works/BMW, and SSAE/Way/BMV: Overhauling and repairs to road surfaces and gate barrier of level Crossing gate no.E/78/F, E/82/F, T/83/F, T/85/F, E/94/F, T/97/F, E/104/F, E/122/F, & E/124/F at KNA-GBH Section with maintenance of road surfaces and gate barriers for the period of one year.	-	LS	eGP OTM	DRMLMH	GOB	8.72	Planned date									
3258110	Made In Year 2022-23	eGP ID No 754189, In SSAE/Works/BGC, and SSAE/Way/BGC: Overhauling and repairs to road surfaces and gate barrier of level Crossing gate no. E/2/F, E/3/F, T/4/F, T/6/F and T/9/F at STU-TOA Section with maintenance of road surfaces and gate barriers for the period of one year.	-	LS	eGP OTM	DRMLMH	GOB	1.50	Planned date									
3258110	Made In Year 2022-23	In SSAE/Works/BMV At Ulipur(WLI) : Re-Construction of Ulipur Station Approach Road including Car Parking & Road Protection wall as per plan.	-	LS	eGP OTM	GM/W	GOB	90.00	Planned date	3-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	7-Sep-23	14-Sep-23	28	180	
3258110	Made In Year 2022-23	Construction of Car Parking with approach road at KNA station with other allied works.	-	LS	eGP OTM	GM/W	GOB	78.35	Planned date	4-Sep-23	18-Sep-23	25-Sep-23	2-Oct-23	9-Oct-23	16-Oct-23	28	120	
3258110	LMH/WR/110-01	Through: Repairs to Bituminous Road from Canteen More to Railway VIP Rest House with other ancillary works (Total Length -1810 Feet	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date	12-Aug-23	26-Aug-23	2-Sep-23	9-Sep-23	16-Sep-23	23-Sep-23	28	250	
3258110	LMH/WR/110-02	In SSAE/Works/BGC Section : Repairing Road surface carpeting and gate barrier changing of L/C gate No. T/11/F, T/14/F, T/21/F, T/22/F, E/27/F, E/28/F & E/30/F with other necessary works.	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date	25-Jul-23	8-Aug-23	15-Aug-23	22-Aug-23	29-Aug-23	5-Sep-23	28	120	


*(Handwritten signature)*

*(Handwritten signature)*


ডি.ই.এন/নান

3258107	LMH/WR/107-06	At LMH Throguh* Repairs to Laimonirhat Railway Hospital (Out door), Development of Water Supply & Sanitation System with other ancillary works.	LS	e-GP OTM	GMW	GOB	60.00	Planned date Planned days Actual date	20-Jul-23	3-Aug-23	10-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	7	7	7	7	7	28	180
3258107	LMH/WR/107-07	At LMH Throguh* Repairs to Laimonirhat Railway Hospital (In door), Boundary wall, Development of Water Supply & Sanitation System with other ancillary works.	LS	e-GP OTM	GMW	GOB	80.00	Planned date Planned days Actual date	20-Jul-23	3-Aug-23	10-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	7	7	7	7	7	28	180
3258107	LMH/WR/107-08	At LMH* Repairs & Raising of Boundary Wall around the boundary of CP School with other ancillary works at Laimonirhat	LS	e-GP OTM	CEW	GOB	45.00	Planned date Planned days Actual date	20-Jul-23	3-Aug-23	10-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	7	7	7	7	7	28	180
3258107	LMH/WR/107-09	Re-pairs to SSAE/Way/RNP office building & Godown and other ancillary works	LS	e-GP OTM	DRM/LMH	GOB	20.00	Planned date Planned days Actual date	20-Jul-23	3-Aug-23	10-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	7	7	7	7	7	28	120
3258107	LMH/WR/107-10	Re-pairs to SSAE/Way & /Works/DGP office building Godown & boundary wall and other ancillary works.	LS	e-GP OTM	CEW	GOB	40.00	Planned date Planned days Actual date	20-Jul-23	3-Aug-23	10-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	7	7	7	7	7	28	180
3258107	LMH/WR/107-11	Supply of works related goods sanitary and tubewell fittings & hardware materials for departmental maintenance of officers and staff quarters, offices and station buildings for SSAE/Works/DGP & SSAE/Works/ RUH under DEN/LMH.	LS	e-GP (OTM)	DRM/LMH	GOB	15.00	Planned date Planned days Actual date	8-Nov-21	22-Nov-21	29-Nov-21	6-Dec-21	13-Dec-21	20-Dec-21	7	7	7	7	7	28	30 Days
3258107	LMH/WR/107-12	At SSAE/Works/LMH Repairs to Wood work of non Resided Buildings with other ancillary works at Laimonirhat under AEN/LMH Section.	LS	RFQ	DRM/LMH	GOB	6.00	Planned date Planned days Actual date	8-Nov-21	22-Nov-21	29-Nov-21	6-Dec-21	13-Dec-21	20-Dec-21	7	7	7	7	7	28	30 Days
3258107	LMH/WR/107-13	Supply of works related goods sanitary and tubewell fittings, & hardware materials for departmental maintenance of officers and staff quarters, offices and station buildings for SSAE/Works/ BCC and SSAE/Works/ BMRP under DEN/LMH	LS	e-GP (OTM)	DRM/LMH	GOB	12.00	Planned date Planned days Actual date	8-Nov-21	22-Nov-21	29-Nov-21	6-Dec-21	13-Dec-21	20-Dec-21	7	7	7	7	7	28	30 Days
3258107	LMH/WR/107-14	Supply of works related goods sanitary and tubewell fittings, & hardware materials for departmental maintenance of officers and staff quarters, offices and station buildings for SSAE/Works/LMH and SSAE/Works/ BMV under DEN/LMH.	LS	e-GP (OTM)	DRM/LMH	GOB	15.00	Planned date Planned days Actual date	8-Nov-21	22-Nov-21	29-Nov-21	6-Dec-21	13-Dec-21	20-Dec-21	7	7	7	7	7	28	30 Days
3258107	LMH/WR/107-15	Supplying of cement, sands, brick chips, store chips, painting materials etc. for departmental maintenance of buildings under DEN/LMH Division.	LS	e-GP (OTM)	DRM/LMH	GOB	20.00	Planned date Planned days Actual date	1-Nov-21	15-Nov-21	22-Nov-21	29-Nov-21	6-Dec-21	13-Dec-21	7	7	7	7	7	28	60 Days
3258107	LMH/WR/107-16	Emergency Small Supply and Works for Officers Rest House/Bungalow, staff quarters etc Under DEN/LMH (Each Case maximum 25,000/-TK).	LS	DPM	DRM/LMH	GOB	2.50	Planned date Planned days Actual date							As When Required						
							494.51	Total (in Tk) =													

  
 Divisional Engineer  
 Bangladesh Railway  
 Laimonirhat

  
 Divisional Railway Manager  
 Bangladesh Railway

  
 Chief Engineer/West  
 Bangladesh Railway  
 Rajshahi

  
 General Manager/West  
 Bangladesh Railway  
 Rajshahi

**ANNUAL PROCUREMENT PLAN (Works/Goods)**

**Ministry/Division Agency**

Ministry of Railway  
Bangladesh Railway  
Divisional Engineer/Lalmonirhat  
REVENUE

**Financial Year : 2023-2024  
Budget : Revenue**

Works Portion	
Revision	
Date	

**Project/Programme name & Code**

Economic Code & Head	Package No	Description of Procurement/Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimate Cost (Taka)	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	20
3258107	Made in Year 2022-23	eGP ID No. 636339 Re-Construction of Damage Boundary wall in SSAE/Works/LMH Office as per approved drawing no. CE/W/8771 (Total length-1302 Rft)	-	LS	eGP OTM	CEW	GOB	*2.48	Planned date Planned days									
3258107	Made in Year 2022-23	eGP ID No. 636343 Re-Construction of Damage Boundary wall and road at SSAE/Elec/Power house Lalmonirhat office as per approved drawing No. CE/W/8767	-	LS	eGP OTM	CEW	GOB	32.78	Actual date Planned date Planned days									
3258107	Made in Year 2022-23	At LMH: Through Repairs to Control Office with other ancillary work.	-	LS	eGP OTM	DRMLMH	GOB	17.78	Actual date Planned date Planned days									
3258107	Made in Year 2022-23	eGP ID NO. 754210: At LMH: Through Repairs to CP School building including changing of false ceiling with other ancillary work	-	LS	eGP OTM	DRMLMH	GOB	12.72	Planned date Planned days Actual date									
3258107	Made in Year 2022-23	eGP ID No. 796140, Package No. LMH/WR/107-03/22: At Lalmonirhat- Thorough repairs to DEN/LMH office including raising in floor & Interior decoration for DEN Chamber with other ancillary works	-	LS	eGP OTM	DRMLMH	GOB	8.25	Planned date Planned days Actual date									
3258107	LMH/WR/107-01	At BNRP : Repairs to SSAE/Way/BNRP office with other related necessary works	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days									
3258107	LMH/WR/107-02	At LMH: Through repairs to SSAE/Way/LMH office including sub-ordinate rest house and boundary wall with other ancillary works	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	20-Jul-23	3-Aug-23 14	10-Aug-23 7	17-Aug-23 7	24-Aug-23 7	31-Aug-23 7	28	120	
3258107	LMH/WR/107-03	At LMH: Through Repairs to DME (Loco) & DME (C&W) Offices at LMH With other ancillary works.	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	20-Jul-23	3-Aug-23 14	10-Aug-23 7	17-Aug-23 7	24-Aug-23 7	31-Aug-23 7	28	120	
3258107	LMH/WR/107-04	At LMH: Thorough Repairs to SSAE/Loco/LMH office, Shifting Office with other ancillary work.	-	LS	eGP OTM	DRMLMH	GOB	15.00	Planned date Planned days Actual date	20-Jul-23	3-Aug-23 14	10-Aug-23 7	17-Aug-23 7	24-Aug-23 7	31-Aug-23 7	28	120	
3258107	LMH/WR/107-05	At LMH: Repairs to Godown of SSAE/Works/LMH office, Chowkidar Room, with other ancillary work.	-	LS	eGP OTM	DRMLMH	GOB	20.00	Planned date Planned days Actual date	20-Jul-23	3-Aug-23 14	10-Aug-23 7	17-Aug-23 7	24-Aug-23 7	31-Aug-23 7	28	120	


*[Handwritten signature]*


*[Handwritten mark]*

*[Handwritten signature]*


*[Handwritten signature]*  
D. B. SAHA/SAHA

3258106	LMH-WR/106-09	At LMH: Repairs to Quarters No G12-A (12 Units) at Wairless Colony with other ancillary work.	-	LS	eGP OTM	CE/WRJHI	GOB	40.00	Planned date Planned days Actual date	5-Aug-23 14	19-Aug-23 7	26-Aug-23 7	2-Sep-23 7	9-Sep-23 7	16-Sep-23 7	28	180
3258106	LMH-WR/106-10	At LMH: Through Repairs to Quarter No-E/58 (8 Units) & E/254 (2 units) at Storepara with other ancillary work.	-	LS	eGP OTM	DRMILMH	GOB	20.00	Planned date Planned days Actual date	7-Aug-23 14	21-Aug-23 7	28-Aug-23 7	4-Sep-23 7	11-Sep-23 7	18-Sep-23 7	28	120
3258106	LMH-WR/106-11	At LMH: Repairs to Quarters No L/411 (10 Units) at Surkimill	-	LS	eGP OTM	DRMILMH	GOB	30.00	Planned date Planned days Actual date	9-Aug-23 14	23-Aug-23 7	30-Aug-23 7	6-Sep-23 7	13-Sep-23 7	20-Sep-23 7	28	180
3258106	LMH-WR/106-12	At LMH: Repairs to Quarters No. E/17-WW & Boundary Wall with other ancillary work.	-	LS	RFQ	DRMILMH	GOB	6.00	Planned date Planned days Actual date	10-Aug-23 14	24-Aug-23 7	31-Aug-23 7	7-Sep-23 7	14-Sep-23 7	21-Sep-23 7	28	120
3258106	LMH-WR/106-13	At LMH: Repairs to Quarters No L/394 (8 Units) at Surkimill with other ancillary works.	-	LS	eGP OTM	CE/WRJHI	GOB	30.00	Planned date Planned days Actual date	12-Aug-23 14	26-Aug-23 7	2-Sep-23 7	9-Sep-23 7	16-Sep-23 7	23-Sep-23 7	28	180
3258106	LMH-WR/106-14	At LMH: Repairs to Quarters No T/36 in Shahepara with other allied Works.	-	LS	eGP OTM	DRMILMH	GOB	10.00	Planned date Planned days Actual date	14-Aug-23 14	28-Aug-23 7	4-Sep-23 7	11-Sep-23 7	18-Sep-23 7	25-Sep-23 7	28	120
3258106	LMH-WR/106-15	At DGP: Re-Construction of qtr. NO: E/57 (S type) (06 units) pucca with other ancillary works.	-	LS	eGP OTM	CE/WRJHI	GOB	35.00	Planned date Planned days Actual date	15-Aug-23 14	29-Aug-23 7	5-Sep-23 7	12-Sep-23 7	19-Sep-23 7	26-Sep-23 7	28	180
3258106	LMH-WR/106-16	At SSAE/Works/LMH: Repairs to Wood work of Residential Buildings with other ancillary works at Lalmonirhat under AEN/LMH Section.	-	LS	RFQ	DRMILMH	GOB	6.00	Planned date Planned days Actual date	22-Aug-23 14	5-Sep-23 7	12-Sep-23 7	19-Sep-23 7	26-Sep-23 7	3-Oct-23 7	28	120
3258106	LMH-WR/106-17	At DGP: Re-Construction of Qtr. NO: E/54 (8 units) pucca as per plan.	-	LS	eGP OTM	CE/WRJHI	GOB	45.00	Planned date Planned days Actual date	16-Aug-23 14	30-Aug-23 7	6-Sep-23 7	13-Sep-23 7	20-Sep-23 7	27-Sep-23 7	28	180
3258106	LMH-WR/106-18	Emergency Supply and Maintenance works for Residential Building under DEN/LMH Division.	-	LS	DPM	DRMILMH	GOB	3.00	Planned date Planned days Actual date	22-Aug-23 14	5-Sep-23 7	12-Sep-23 7	19-Sep-23 7	26-Sep-23 7	3-Oct-23 7	28	120
		<b>Total (in Tk) =</b>						<b>389.19</b>									

  
Divisional Engineer  
Bangladesh Railway  
Lalmonirhat

  
Divisional Railway Manager  
Bangladesh Railway  
Lalmonirhat

  
Chief Engineer/West  
Bangladesh Railway  
Rajshahi

  
General Manager/West  
Bangladesh Railway  
Rajshahi