

Annual Procurement Plan (Goods)

Budget- Revenue Budget of FY 2021-2022

Ministry/Division	Ministry of Railway
Agency	Bangladesh Railway-
Procuring Entity Name & code	Divisional Electrical Engineer, Bangladesh Railway, Saidpur
Project program Name & code	N/A

Package No	Description of Procurement Package (GOODS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
GR/01	Procurement of LED Panel light with driver 15 watt input 110-140 V/AC,50 Hz, P.f.0.9 board size-265mmX 170 mmX15mm(Aluminum) complete fitting with back cover transparent peplex front cover and other accessories for white Indonesian coaches under SSAE/E/TL.	Lot	1	e-GP OTM	GM/W	GOB Code-D/3/3256108	30.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	10-Sep-20 10	15-Sep-20 05	18-Sep-20 03	23-Sep-20 05	28-Sep-20 05	28	28-Oct-20 30
GR/02	Procurement of magnetic relay contactor, Air circuit breaker (ACB) and other equipments for feeder control panel board LHB power car under SSAE/E/C/TL shop.	Lot	1	e-GP OTM	CEE/W	GOB Code-D/3/3256108	20.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	10-Sep-20 10	15-Sep-20 05	18-Sep-20 03	23-Sep-20 05	28-Sep-20 05	28	28-Oct-20 30
GR/03	Supply of Feeder control panel board, different type cable, light fitting complete, control switch nut bolt etc. for burn out Power car no-5484 SPR under SSAE/E/TL.	Lot	1	LTM	CEE/W	GOB Code-D/3/3256108	10.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	10-Sep-20 10	15-Sep-20 05	18-Sep-20 03	23-Sep-20 05	28-Sep-20 05	28	28-Oct-20 30
GR/04	Procurement of Hydraulic hand propeller complete with necessary equipment under SSAE/E/TL.	Lot	1	RFQ	DS/W	GOB Code-D/3/3256108	3.00	Planned Dates Planned Days Actual Dates		15-Aug-20	21-Aug-20 07	21-Aug-20 20	22-Aug-20 01	23-Aug-20 01	24-Aug-20 01	10	01-Sep-20 07
GR/05	Procurement of various type white peplex cover for tube light fitting for LHB coach, various capacity HRC fuse link for LHB coaches and other maintenance materials under SSAE/E/TL.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3256108	8.00	Planned Dates Planned Days Actual Dates		18-Aug-20	28-Aug-20 10	03-Sep-20 05	06-Sep-20 04	09-Sep-20 04	14-Sep-20 05	28	14-Oct-20 30
GR/06	Procurement of office furniture for DEE office, SSAE/E/AC, SSAE/E/TL SSAE/E/PH, SSAE/E/LC&W under DEE/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code-D/1/3256102	7.00	Planned Dates Planned Days Actual Dates		25-Aug-20	05-Sep-20 10	10-Sep-20 05	13-Sep-20 03	18-Sep-20 05	23-Sep-20 05	28	23-Oct-20 30

[Signature]
25/09/21
DEE/SDP

[Signature]
28/11/22
DS/W/SDP

[Signature]
28/11/22
CEE/W/RJHI

[Signature]
GM/W/RJHI

Package No	Description of Procurement Package (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
GR/07	Procurement of ceiling fan, Exhaust fan, cable, switch, socket and other necessary electrical goods under SSAE/ELCW, SSAE/PH shop.	Lot	1	c-GP OTM	DS/W	GOB Code-D/3/3256108	10.00	Planned Dates Planned Days Actual Dates		15-Aug-20 0	25-Aug-20 10	30-Aug-20 05	03-Sep-20 04	08-Sep-20 05	13-Sep-20 05	29	13-Oct-20 30
GR/08	Procurement of LED lamp of different capacities, Fuse, Capacitor, screw cap holder, copper round socket, fiber base plate and other necessary electrical goods under SSAE/ELC&W and SSAE/PH shop.	Lot	1	c-GP OTM	DS/W	GOB Code-D/3/3256108	12.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	10-Sep-20 10	15-Sep-20 05	18-Sep-20 03	23-Sep-20 05	28-Sep-20 05	28	28-Oct-20 30
GR/09	Procurement of Triple pole circuit breaker (TPMCCB, DPMCCB) and other necessary electrical goods under SSAE/ELCW.	Lot	1	c-GP OTM	DS/W	GOB Code-D/3/3256108	10.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	10-Sep-20 10	15-Sep-20 05	18-Sep-20 03	23-Sep-20 05	28-Sep-20 05	28	28-Oct-20 30
GR/10	Procurement of Magnetic Relay contactor, timer, relay, thermal over load other necessary electrical goods under SSAE/ELCW	Lot	1	c-GP OTM	DS/W	GOB Code-D/3/3256108	10.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	10-Sep-20 10	15-Sep-20 05	18-Sep-20 03	23-Sep-20 05	28-Sep-20 05	28	28-Oct-20 30
GR/11	Procurement of Energy meter, DPMCB, Electric pole, Ampere tape, capacitor, Screw cap holder and other necessary electrical goods under SSAE/ELC shop.	Lot	1	c-GP OTM	DS/W	GOB Code-D/3/3256108	5.00	Planned Dates Planned Days Actual Dates		15-Aug-20 0	25-Aug-20 10	30-Aug-20 05	03-Sep-20 04	08-Sep-20 05	13-Sep-20 05	29	13-Oct-20 30
GR/12	Procurement of Fuel filter cartridge complete with fittings and other related material for Diesel engine generating sets under SSAE/ELC&W shop.	Lot	1	RFQ	DS/W	GOB Code-D/3/3256108	3.00	Planned Dates Planned Days Actual Dates		15-Aug-20	21-Aug-20 07	21-Aug-20 0	22-Aug-20 01	23-Aug-20 01	24-Aug-20 01	10	01-Sep-20 07
GR/13	Procurement of plunger barrel, repairing kits and injector nozzle and other related material for Diesel engine generating sets under SSAE/ELC&W shop.	Lot	1	RFQ	DS/W	GOB Code-D/3/3256108	3.00	Planned Dates Planned Days Actual Dates		01-Sep-20	07-Sep-20 07	07-Sep-20 0	08-Sep-20 01	09-Sep-20 01	10-Sep-20 01	10	10-Sep-20 07
GR/14	Procurement of Air cartridge complete with fittings and other related material for Diesel engine generating sets under SSAE/ELC&W shop.	Lot	1	RFQ	DS/W	GOB Code-D/3/3256108	3.00	Planned Dates Planned Days Actual Dates		15-Aug-20	21-Aug-20 07	21-Aug-20 0	22-Aug-20 01	23-Aug-20 01	24-Aug-20 01	10	01-Sep-20 07
GR/15	Procurement of Industrial plug socket complete different capacity, On-off push, indicator lamp, CTC and other necessary electrical goods under SSAE/ELC&W shop.	Lot	1	RFQ	DS/W	GOB Code-D/3/3256108	3.00	Planned Dates Planned Days Actual Dates		01-Sep-20	07-Sep-20 07	07-Sep-20 0	08-Sep-20 01	09-Sep-20 01	10-Sep-20 01	10	10-Sep-20 07

Handwritten signature
DDE/SDP

Handwritten signature
DS/W/SDP

Handwritten signature
CEEW/RJHI

Handwritten signature
GM/W/RJHI

Package No	Description of Procurement Package (GOODS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
GR/16	Procurement of various type maintenance tools and weight measuring machine, Aluminum ladder (25-30feet) long and other necessary equipment coach under SSAE/E/AC, SSAE/E/LC&W	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	6.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	10-Sep-20 10	15-Sep-20 05	18-Sep-20 03	23-Sep-20 05	28-Sep-20 05	28	28-Oct-20 30
GR/17	Procurement of some emergency maintenance materials by Direct Procurement method up to TK (40 x 25000) = 10 Lac where and when it is required and to be recorded in different register.	Lot	1	DPM	DS/W	GOB Code- D/3/3256108	10.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	10-Sep-20 10	15-Sep-20 05	18-Sep-20 03	23-Sep-20 05	28-Sep-20 05	28	28-Oct-20 30
GR/18	Procurement of sub-ordinate staff dress under DEE/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/3256106	5.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	10-Sep-20 10	15-Sep-20 05	18-Sep-20 03	23-Sep-20 05	28-Sep-20 05	28	28-Oct-20 30
GR/19	Procurement of Office stationery, paper, gala etc for DEE/SDP office and 5 no's shop under DEE/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	5.00	Planned Dates Planned Days Actual Dates		15-Aug-20	21-Aug-20 07	21-Aug-20 0	22-Aug-20 01	23-Aug-20 01	24-Aug-20 01	10	01-Sep-20 07
GR/20	Procurement of desk type computer with printer, Monitor, Printer cartridge, photocopier machine Ink drum, mouse, key board etc for DEE/SDP office and 5 no's shop under DEE/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/3256103	10.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	10-Sep-20 10	15-Sep-20 05	18-Sep-20 03	23-Sep-20 05	28-Sep-20 05	28	28-Oct-20 30
Total taka lac's =							173.00										

[Signature]
DEE/SDP

[Signature]
DS/W/SDP

[Signature]
CEB/W/RJHI

[Signature]
GM/W/RJHI


Annual Procurement Plan (Works)

Ministry/Division	Ministry of Railway
Agency	Bangladesh Railway.
Procuring Entity Name & code	Divisional Electrical Engineer, Bangladesh Railway, Saidpur
Project program Name & code	N/A

Budget- Revenue Budget of FY 2021-2022

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
WR/01	AT SDP:- Internal new wiring of carriage shop, Paint shop and CHR shop for enhancing maintenance facilities with related works under SSAE/ELC&W shop.	Lot	1	e-GP OTM	GM/W	GOB Code- D/3/3256108	30.00			15-Aug-20	25-Aug-20	30-Aug-20	03-Sep-20	08-Sep-20	13-Sep-20	29	13-Oct-20
WR/02	AT SDP:- Overhauling of LHB WJPCR Power car according to kits List with other related works under SSAE/ELC&W shop.	Lot	1	e-GP OTM	GM/W	GOB Code- D/3/3256108	30.00			15-Aug-20	25-Aug-20	30-Aug-20	03-Sep-20	08-Sep-20	13-Sep-20	29	13-Oct-20
WR/03	AT SDP:- Supply and installation of new control system using, PLC or Mat lab or inverter technology in simulation with existing control panel at CTO-12 and CTO-24 for increasing efficiency under SSAE/ELC&W shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3256108	25.00			15-Aug-20	25-Aug-20	30-Aug-20	03-Sep-20	08-Sep-20	13-Sep-20	29	13-Oct-20
WR/04	AT SDP:- Construction of overhead electric line with security light along the Northern boundary wall of the workshop for enhancing security with related works under SSAE/ELC&W shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3256108	25.00			20-Aug-20	30-Aug-20	05-Sep-20	09-Sep-20	14-Sep-20	19-Sep-20	29	19-Oct-20
WR/05	AT SDP:- Supply and Installation of 5 No's deep Earthing at CHR, Carriage, LC&W, Bogie and Paint shop & 11/40 KV substation with related works under SSAE/ELC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	10.00			20-Aug-20	30-Aug-20	05-Sep-20	09-Sep-20	14-Sep-20	19-Sep-20	29	19-Oct-20
WR/06	AT SDP:- Repair and servicing of 40 no's outdoor AC unit and various type complicated motor under SSAE/ELC&W and SSAE/E/PH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	8.00			20-Aug-20	30-Aug-20	05-Sep-20	09-Sep-20	14-Sep-20	19-Sep-20	29	19-Oct-20


DDE/SDP


DS/W/SDP


CEE/W/RJHI


GM/W/RJHI

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
WR/07	AT SDP:- Supply and installation of various type maintenance equipment for operating wheel retyring machine RB-14 and Misc-118 machine with related works under SSAE/ELC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	10.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	10-Sep-20 10	15-Sep-20 05	20-Sep-20 05	25-Sep-20 05	30-Sep-20 05	30	30-Oct-20
WR/08	AT SDP:- Supply and Installation of various type maintenance equipment for operating wheel lathe machine LW-18 with related works under SSAE/ELC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	12.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	10-Sep-20 10	15-Sep-20 05	20-Sep-20 05	25-Sep-20 05	30-Sep-20 05	30	30-Oct-20
WR/09	AT SDP:- Supply and installation of Neutral wire, necessary maintenance material with necessary related works for 33 KV over head line under SSAE/EPH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	15.00	Planned Dates Planned Days Actual Dates		15-Aug-20 0	25-Aug-20 10	30-Aug-20 05	03-Sep-20 04	08-Sep-20 05	13-Sep-20 05	29	13-Oct-20
WR/10	AT SDP:- New-wiring of SSAE/WORKS/SDP office complete with light, Fan and fitting under SSAE/EPH.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	5.00	Planned Dates Planned Days Actual Dates		20-Aug-20 0	30-Aug-20 10	05-Sep-20 05	09-Sep-20 04	14-Sep-20 05	19-Sep-20 05	29	19-Oct-20
WR/11	AT SDP:- Wiring of quarter No- L/125 (E), L/536 (A, D, E, F) - 05 unit, L/137 (A, B, E, H) - 4 unit, L/238 (A, C, D, E, I, J)-6unit under SSAE/EPH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	10.00	Planned Dates Planned Days Actual Dates		20-Aug-20 0	30-Aug-20 10	05-Sep-20 05	09-Sep-20 04	14-Sep-20 05	19-Sep-20 05	29	19-Oct-20
WR/12	AT SDP:- Supply and changing of various type protective devices, motor and connecting and disconnecting materials, potential transformer (PT) of 33 KV sub-station with related works under SSAE/EPH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	8.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	10-Sep-20 10	15-Sep-20 05	20-Sep-20 05	25-Sep-20 05	30-Sep-20 05	30	30-Oct-20
WR/13	AT SDP:- Supply and installation of Gang type connecting and disconnecting link, isolator, drop out fuse, and other related works at Diesel shop PBT under SSAE/EPH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	10.00	Planned Dates Planned Days Actual Dates		15-Aug-20 0	25-Aug-20 10	30-Aug-20 05	03-Sep-20 04	08-Sep-20 05	13-Sep-20 05	29	13-Oct-20
WR/14	AT SDP:- Wiring of quarter No E/40 (A-L) -12 unit, No-993 (A, B, H, I, J)-05 unit, No-420 (G)-01 unit under SSAE/EPH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	8.00	Planned Dates Planned Days Actual Dates		15-Aug-20 0	25-Aug-20 10	30-Aug-20 05	03-Sep-20 04	08-Sep-20 05	13-Sep-20 05	29	13-Oct-20

22/08/2020
DEE/SDP

22/08/20
DS/W/SDP

22/08/2020
CBE/W/RJHI

22/08/20
GM/W/RJHI

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
WR/15	AT SDP:- Supply and installation of 06 No's 2 ton capacity split type Air conditioner unit, cable, switch socket with necessary related works for 11/.40KV sub-station under SSAE/E/LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	12.00	Planned Dates Planned Days Actual Dates		15-Aug-20 0	25-Aug-20 10	30-Aug-20 05	03-Sep-20 04	08-Sep-20 05	13-Sep-20 05	29	13-Oct-20 30
WR/16	AT SDP:- Supply and installation of 04 No's 2 ton capacity split type Air conditioner unit, cable, switch socket with necessary related works for 33/11 KV sub-station under SSAE/E/PH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	8.00	Planned Dates Planned Days Actual Dates		15-Aug-20 0	25-Aug-20 10	30-Aug-20 05	03-Sep-20 04	08-Sep-20 05	13-Sep-20 05	29	13-Oct-20 30
WR/17	AT SDP:- Lighting improvement of Generator Loading-unloading point and other ancillary works for enhancing working facilities under SSAE/E/Diesel shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	10.00	Planned Dates Planned Days Actual Dates		20-Aug-20 0	30-Aug-20 10	05-Sep-20 05	09-Sep-20 04	14-Sep-20 05	19-Sep-20 05	29	19-Oct-20 30
WR/18	AT SDP:- Repair and servicing of charging dynamo, self starter and other related materials under SSAE/E/Diesel shop.	Lot	1	RFQ	DS/W	GOB Code- D/3/3256108	3.00	Planned Dates Planned Days Actual Dates		15-Aug-20	21-Aug-20 07	21-Aug-20 0	22-Aug-20 01	23-Aug-20 01	24-Aug-20 01	10	01-Sep-20 07
WR/19	AT SDP:- Crank shaft Grinding & Alignment correction, Repairing of charging alternator, and other materials under SSAE/W/Diesel shop.	Lot	1	RFQ	DS/W	GOB Code- D/3/3256108	5.00	Planned Dates Planned Days Actual Dates		15-Aug-20	21-Aug-20 07	21-Aug-20 0	22-Aug-20 01	23-Aug-20 01	24-Aug-20 01	10	01-Sep-20 07
WR/20	AT SDP:- Repair and servicing of fuel injection pump, radiator, filter neck, Fuel pipe, cooler, governor, o ring, delivery valve, plunger sim & governor spring with related works under SSAE/E/Diesel shop.	Lot	1	RFQ	DS/W	GOB Code- D/3/3256108	6.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	07-Sep-20 07	07-Sep-20 0	8-Sep-20 01	9-Sep-20 01	10-Sep-20 01	10	10-Sep-20 07
WR/21	AT SDP:- Repair and servicing of Engine assembling stand, fork lift and other related works under SSAE/E/DI shop.	Lot	1	RFQ	DS/W	GOB Code- D/3/3256108	5.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	07-Sep-20 07	07-Sep-20 0	8-Sep-20 01	9-Sep-20 01	10-Sep-20 01	10	10-Sep-20 07
WR/22	AT SDP:- Repair and servicing of Blower fan, lube oil cooler, filter neck and other related materials under SSAE/E/Diesel shop.	Lot	1	RFQ	DS/W	GOB Code- D/3/3256108	3.00	Planned Dates Planned Days Actual Dates		15-Aug-20	21-Aug-20 07	21-Aug-20 0	22-Aug-20 01	23-Aug-20 01	24-Aug-20 01	10	01-Sep-20 07

[Signature]
25/08/20

[Signature]
24/11/20

[Signature]
24/11/20

[Signature]
24/11/20

DEE/SDP

DS/W/SDP

CEE/W/R/HTI

GMM/W/R/HTI

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
WR/23	AT SDP:- Repair and servicing of Various type burnt out electrical motor with necessary works under SSAE/Elec/ LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	6.00	Planned Dates Planned Days Actual Dates		15-Aug-20 0	25-Aug-20 10	30-Aug-20 05	03-Sep-20 04	08-Sep-20 05	13-Sep-20 05	29	13-Oct-20 30
WR/24	AT SDP:- Repair and servicing of Alternator for Cummins diesel generating set of capacity 500 KVA related works under SSAE/E/Diesel shop.	Lot	1	RFQ	DS/W	GOB Code- D/3/3256108	3.00	Planned Dates Planned Days Actual Dates		01-Sep-20 0	07-Sep-20 07	07-Sep-20 0	08-Sep-20 01	09-Sep-20 01	10-Sep-20 01	10	10-sept-20 07
WR/25	AT SDP:- Supply and installation of 03 No's 1.5 ton capacity split type Air conditioner unit, cable, switch socket with necessary related works for DRM/LMH Saloon no-1549 conversion of Non AC to AC coaches under SSAE/E/AC shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3256108	8.00	Planned Dates Planned Days Actual Dates		15-Aug-20 0	25-Aug-20 10	30-Aug-20 05	03-Sep-20 04	08-Sep-20 05	13-Sep-20 05	29	13-Oct-20 30
Total taka lac's=							275.00										

Summary

Serial no	Goods			Works			
	Method	Number	Value (Lac's)	Method	Number	Value (Lac's)	
1.	e-GP OTM	13	138.00	e-GP OTM	19	250.00	
2.	LTM	01	10.00	LTM	00	00	
3.	RFQ	05	15.00	RFQ	06	25.00	
4.	DPM	01	10.00				
TOTAL (TK) Lac's			173.00	TOTAL (TK) Lac's			275.00
IN TOTAL TAKA LAC'S (GOODS + WORKS)=173+275= 448.00							

[Signature]
25/08/21
DEE/SDP

[Signature]
28/9/20
DS/W/SDP

[Signature]
28/9/20
CEE/W/RJHI

[Signature]
28/9/20
GM/W/RJHI