

60/2

Annual Procurement Plan against Revenue Budget for Chief Medical Officer/West, Bangladesh Railway, Rajshahi.

(a) Financial Year
(b) Reporting Period

2025-2026
July-2025 to June-2026

(c) Ministry/Division
(d) Head of Procuring Entity or Implementing Agency

Bangladesh Railway
Director General, General Manager/West

Works & Goods Procurement :-

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method of type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Annual purchase of essential medicines of the western Region Medical Department			OTM	GM	GOB	49.00	Planned Dates		16.7.25	30.7.25	20.8.25	04.9.25	11.9.25	09.10.25		
								Planned Days			14	21	14	07	28	84	
								Actual Dates									
GR-02	Annual purchase of miscellaneous medicines of the western Region Medical Department			OTM	GM	GOB	48.00	Planned Dates		16.7.25	30.7.25	20.8.25	04.9.25	11.9.25	09.10.25		
								Planned Days			14	21	14	07	28	84	
								Actual Dates									
GR-03	Annual purchase of chronic diseases medicines of the western Region Medical Department			OTM	GM	GOB	48.00	Planned Dates		16.7.25	30.7.25	20.8.25	04.9.25	11.9.25	09.10.25		
								Planned Days			14	21	14	07	28	84	
								Actual Dates									
GR-04	Annual purchase of medical equipment, chemicals, X-ray material & first aid boxetc. of the western Region Medical Department			OTM (e-GP)	GM	GOB	20.00	Planned Dates		16.7.25	30.7.25	20.8.25	04.9.25	11.9.25	09.10.25		
								Planned Days			14	21	14	07	28	84	
								Actual Dates									
WR-05	Repairing & servicing of ECG Machines			DPM	CMO	GOB	00.10	Planned Dates		16.7.25	31.7.25	02.8.25	04.8.25	06.8.25	15.8.25		
								Planned Days			15	02	02	02	09	30	
								Actual Dates									
GR-06	Supply of food & rations to Rajshahi Hospital			OTM	GM	GOB	04.00	Planned Dates		16.7.25	30.7.25	20.8.25	04.9.25	11.9.25	09.10.25		
								Planned Days			14	21	14	07	28	84	
								Actual Dates									
GR-07	Purchase of summer & winter clothing for Ambulance driver			DPM	CMO	GOB	00.20	Planned Dates		16.7.25	31.7.25	02.8.25	04.8.25	06.8.25	15.8.25		
								Planned Days			15	02	02	02	09	30	
								Actual Dates									
GR-08	Rajshahi : Purchase of sanitary items for station, dispensary & railway colony cleaning			OTM (e-GP)	GM	GOB	15.00	Planned Dates		16.7.25	30.7.25	20.8.25	04.9.25	11.9.25	09.10.25		
								Planned Days			14	21	14	07	28	84	
								Actual Dates									

Signature
16/7/25
DMO/RJHI

Signature
16.7.25
CMO/WEST

Signature
20/7/25
GM/WEST

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR-09	Purchase of summer & winter uniform for male & female employees from grade 17 to 20			OTM (e-GP)	CMO	GOB	03.60	Planned Dates		16.8.25	30.8.25	20.9.25	04.10.25	11.10.25	09.11.25			
								Planned Days			14	21	14	07	28	84		
								Actual Dates										
GR-10	Hiring laundry for cleaning dirty linen of Railway Hospital, Rajshahi			RFQ	CMO	GOB	01.10	Planned Dates		16.5.25	31.5.25	02.6.25	04.6.25	06.6.25	15.6.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										
WR-11	Repairing & servicing of single disc Scrubber machine			DPM	CMO	GOB	00.25	Planned Dates		16.8.25	31.8.25	02.9.25	04.9.25	06.9.25	15.9.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										
WR-12	Repairing & servicing of Vacuum cleaner machine			DPM	CMO	GOB	00.25	Planned Dates		16.8.25	31.8.25	02.9.25	04.9.25	06.9.25	15.9.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										
GR-13	Ishwardi : Purchase of sanitary items for station, dispensary & railway colony cleaning			OTM (e-GP)	GM	GOB	15.00	Planned Dates		16.8.25	30.8.25	20.9.25	04.10.25	11.10.25	09.11.25			
								Planned Days			14	21	14	07	28	84		
								Actual Dates										
WR-14	Repair & servicing including purchase of spare parts of ambulance vehicles			DPM	CMO	GOB	00.75	Planned Dates		16.8.25	31.8.25	02.9.25	04.9.25	06.9.25	15.9.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										
WR-15	Repair & servicing including purchase of spare parts of Car vehicles			DPM	CMO	GOB	00.75	Planned Dates		16.8.25	31.8.25	02.9.25	04.9.25	06.9.25	15.9.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										
GR-16	Purchase of furniture for Western Region Medical Department			OTM (e-GP)	CMO	GOB	02.00	Planned Dates		16.8.25	30.8.25	20.9.25	04.10.25	11.10.25	09.11.25			
								Planned Days			14	21	14	07	28	84		
								Actual Dates										
GR-17	Khulna : Purchase of sanitary items for station, dispensary & railway colony cleaning			OTM (e-GP)	GM	GOB	15.00	Planned Dates		16.8.25	30.8.25	20.9.25	04.10.25	11.10.25	09.11.25			
								Planned Days			14	21	14	07	28	84		
								Actual Dates										
WR-18	CMO(West) repair of used furniture			DPM	CMO	GOB	00.75	Planned Dates		16.8.25	31.8.25	02.9.25	04.9.25	06.9.25	15.9.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										
GR-19	Purchase of pillows, curtains & accessories			DPM	CMO	GOB	00.50	Planned Dates		16.8.25	31.8.25	02.9.25	04.9.25	06.9.25	15.9.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										

[Signature]
16/7/25
DMO/RJHI

[Signature]
16.7.25
CMO/WEST

[Signature]
29/7/25
GM/WEST

2016

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-20	Purchase of printer along with computer set for used in medical department			OTM (e-GP)	CMO	GOB	02.00	Planned Dates		16.9.25	30.9.25	21.10.25	05.10.25	12.10.25	10.11.25		
								Planned Days			14	21	14	07	28	84	
								Actual Dates									
WR-21	CC Camera repair & servicing			DPM	CMO	GOB	00.20	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25		
								Planned Days			15	02	02	02	09	30	
								Actual Dates									
WR-22	Purchase of used goods on the Internet			DPM	CMO	GOB	00.50	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25		
								Planned Days			15	02	02	02	09	30	
								Actual Dates									
WR-23	Repairing & servicing of Photostat Machine			DPM	CMO	GOB	00.50	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25		
								Planned Days			15	02	02	02	09	30	
								Actual Dates									
GR-24	Santahar : Purchase of sanitary items for station, dispensary & railway colony cleaning			OTM (e-GP)	GM	GOB	10.00	Planned Dates		16.9.25	30.9.25	21.10.25	05.10.25	12.10.25	10.11.25		
								Planned Days			14	21	14	07	28	84	
								Actual Dates									
WR-25	Repairing & servicing of computer & printer Machine			DPM	CMO	GOB	00.15	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25		
								Planned Days			15	02	02	02	09	30	
								Actual Dates									
GR-26	Purchase of Refrigerator for used in medical department			OTM (e-GP)	CMO	GOB	01.00	Planned Dates		16.9.25	30.9.25	21.10.25	05.10.25	12.10.25	10.11.25		
								Planned Days			14	21	14	07	28	84	
								Actual Dates									
WR-27	Refrigerator & Ac machine repair & servicing			DPM	CMO	GOB	00.10	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25		
								Planned Days			15	02	02	02	09	30	
								Actual Dates									
GR-28	Pakshi : Purchase of sanitary items for station, dispensary & railway colony cleaning			OTM (e-GP)	GM	GOB	10.00	Planned Dates		16.9.25	30.9.25	21.10.25	05.10.25	12.10.25	10.11.25		
								Planned Days			14	21	14	07	28	84	
								Actual Dates									
GR-29	Purchase of materials use in Water Purification Machines			DPM	CMO	GOB	01.00	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25		
								Planned Days			15	02	02	02	09	30	
								Actual Dates									
WR-30	Repairing & servicing of Water Purification Machines			DPM	CMO	GOB	00.20	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25		
								Planned Days			15	02	02	02	09	30	
								Actual Dates									

Sand
16.11.25
DMO/RJHI

Amind
16.11.25
CMO/WEST

210
24/11/25
GM/WEST

60/8

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR-31	Purchase of Ultrasonogram Machine			OTM (e-GP)	GM	GOB	10.00	Planned Dates		16.9.25	30.9.25	21.10.25	05.10.25	12.10.25	10.11.25			
								Planned Days			14	21	14	07	28	84		
								Actual Dates										
GR-32	Purchase of essential medicines of the western Region Medical Department			DPM	CMO	GOB	00.50	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										
GR-33	Purchase of miscellaneous medicines of the western Region Medical Department			DPM	CMO	GOB	00.50	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										
GR-34	Purchase of chronic diseases medicines of the western Region Medical Department			DPM	CMO	GOB	00.50	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										
GR-35	Purchase of medical equipment, chemicals, X-ray material & first aid boxetc. of the western Region Medical Department			DPM	CMO	GOB	00.50	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										
GR-36	Purchase of offset paper use in computer machines			DPM	CMO	GOB	00.50	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										
GR-37	Purchase of toner use in computer machines			DPM	CMO	GOB	00.50	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										
GR-38	Purchase of used computer goods			DPM	CMO	GOB	00.10	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										
GR-39	Purchase of honor board			DPM	CMO	GOB	00.20	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										
GR-40	Purchase of crockeries item			DPM	CMO	GOB	00.50	Planned Dates		16.9.25	01.10.25	03.10.25	05.10.25	07.10.25	16.10.25			
								Planned Days			15	02	02	02	09	30		
								Actual Dates										

Juan
16/7/25
DMO/RJHI

Quian
16.7.25
CMO/WEST

310
25/7/25
GM/WEST