

**Budget:- Revenue Budget of the year 2022-23**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmonirhat

Package No	Description of Procurement package. WORKS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. cost in Tk. Lakh.	Time code for process	Advertise prequel of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-01	At LMH: Supply, Installation, fitting and fixing of Hating type IV Socket(Three Phase) 4pin female contact in Power car with related works under SSAE/Elec/Power)/LMH.	Lot	01	e-GP (OTM)	GM (W)	GOB Code-3258119	50.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22 9	19-09-22 2	22-09-22 4	27-09-22 5	03-10-22 6	26-11-22 54	80
WR-02	At LMH : Supply, Installation, fitting and fixing of stand by transformer at different Place with related works under DEE/LMH.	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258119	25.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22 9	19-09-22 2	22-09-22 4	27-09-22 5	03-10-22 6	26-11-22 54	56
WR-03	At LMH & BMSM:- Supply and installation various type light fittings at Lalmonirhat wash pit, Lalmonirhat loco shed, Ponchogor wash pit, Ponchogor carriage & electric running room and related works underSSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258119	20.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22 9	19-09-22 2	22-09-22 4	27-09-22 5	03-10-22 6	21-11-22 48	74
WR-04	At LMH: Wiring of A-223, E-164/ (C), L-104/2, M-45(1,2,3,4), L-74/3, E-17, E-135 under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22 9	19-09-22 2	22-09-22 4	27-09-22 5	03-10-22 6	26-11-22 54	80
WR-05	At GBH, BGC & RNP: Changing of existing Naked aluminums overhead line by insulated cables with related works at Adandighi, Talora, Kahalu, Valupara, Annadanagor, Chawdhurani, Noidanga, Trimohoni and Pirgacha station under SSAE/Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22 9	19-09-22 2	22-09-22 4	27-09-22 5	03-10-22 6	26-11-22 54	80
WR-06	At GBH & BGC: Wiring of Bogura parcel office, Signal Cabin, RNB office Signal office and 06 Unit staff quarter with related works under SSAE/Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	10.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22 9	19-09-22 2	22-09-22 4	27-09-22 5	03-10-22 6	02-11-22 30	56
WR-07	At LMH: Wiring of DMO office Cabin room, Sister incharge office, AS Banglow with related works under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	10.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22 9	19-09-22 2	22-09-22 4	27-09-22 5	03-10-22 6	02-11-22 30	56

*[Signature]*  
DEE/LMH

*[Signature]*  
BR/DA/BR/BR

*[Signature]*  
CEM/W/BR

*[Signature]*  
GM/W/BR

**Annual Procurement Plan**  
**Budget:- Revenue Budget of the year 2022-23**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmoinihat

Package No	Description of Procurement package. WORKS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. cost in TK. Lakh.	Time code for process	Advertise prequel of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (In days)
WR-08	At LMH: Wiring of WI office, T-218 (1,2,4,5,6,8,9,10,12,13,14,15,16) & T-7 (Lalmoinihat carriage attendant brake) under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	12.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22 9	19-09-22 2	22-09-22 4	27-09-22 5	03-10-22 6	02-11-22 30	56
WR-09	At BNRP: Wiring of Bonapara CI/RNB office, RNB/AB office and Bonapara Loco shed with related works under SSAE/E/STU(MG).	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	10.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22 9	19-09-22 2	22-09-22 4	27-09-22 5	03-10-22 6	21-11-22 48	74
WR-10	At LMH: Wiring of DME(C&W) office, DME(LOCO) office & DTS office and related works under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	12.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22 9	19-09-22 2	22-09-22 4	27-09-22 5	03-10-22 6	21-11-22 48	74
WR-11	At LMH: New wiring and fittings, fixing of various types electrical materials with other related work at Quarter No. L-24 under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	08.00	Planned Date Planned Days Actual Date		19-09-22	26-09-22 7	29-09-22 3	02-10-22 3	05-10-22 3	13-10-22 8	18-11-22 36	60
WR-12	At GBH & BGC: Changing of existing overhead line by insulated cables with related works at Sonatola and Banonhangra station under SSAE/E/STU(MG).	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	10.00	Planned Date Planned Days Actual Date		19-09-22	26-09-22 7	29-09-22 3	02-10-22 3	05-10-22 3	13-10-22 8	18-11-22 36	60
WR-13	At DGP: Wiring of Dinajpur station building and changing of overhead line, industrial socket and related works under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		19-09-22	26-09-22 7	29-09-22 3	02-10-22 3	05-10-22 3	13-10-22 8	18-11-22 36	60
WR-14	At LMH: Wiring of Banglow No. E-54 (DEN Banglow) with related work under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	06.00	Planned Date Planned Days Actual Date		22-09-22	29-09-22 7	02-10-22 3	05-10-22 3	08-10-22 3	16-10-22 8	01-12-22 45	70
WR-15	Repair of HLE station building, shed THRD station shed, RUH station shed, GST station shed, BMSM station shed and related works under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		22-09-22	29-09-22 7	02-10-22 3	05-10-22 3	08-10-22 3	16-10-22 8	01-12-22 45	70

*[Signature]*  
 D/E/L/MH

*[Signature]*  
 DRM/LMH

*[Signature]*  
 CEE/W/BR

*[Signature]*  
 GM/W/BR

10/8/22

**ANNUAL PROCUREMENT PLAN  
Budget:- Revenue Budget of the year 2022-23**


Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmoinhat

Package No	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. cost in Tk. Lakh.	Time code for process	Advertise prequel of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-16	At: RNP & DGP: Supply and installation of 2KW IPS at Rangpur and Dinajpur Railway station with necessary wiring and other related works under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	10.00	Planned Date Planned Days Actual Date		22-09-22	29-09-22	02-10-22	05-10-22	08-10-22	16-10-22	01-12-22	70
WR-17	At: LMH, BMSM & THRD: Supply and installation Air conditioning unit in LMH, BMSM & THRD VIP rest house and Divisional offices with other necessary works under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258119	30.00	Planned Date Planned Days Actual Date		22-09-22	29-09-22	02-10-22	05-10-22	08-10-22	16-10-22	01-12-22	70
WR-18	Tailoring and supply of uniform of subordinate staff SSAE/Elec's of LMH division.	Lot	01	LTM	DRM	GOB Code-3256106	15.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	26-11-21	80
WR-19	At LMH, RNP & DGP: Emergency Maintenance Works for Dinajpur, Rangpur, Lalmonirhat Sub-station and related works under SSAE(Elec/Power)/LMH.	Lot	01	RFQ	DRM	GOB Code-3258105	6.00	Planned Date Planned Days Actual Date		22-09-22	29-09-22	02-10-22	05-10-22	08-10-22	16-10-22	01-12-22	70
WR-20	At LMH: Writing of E-135, E-17W/Under SSAE(Elec/Power)/LMH.	Lot	01	RFQ	DRM	GOB Code-3258119	05.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22	19-09-22	22-09-22	27-09-22	03-10-22	02-11-22	56
WR-21	Wiring of RHT station building, KRM running room, ULI station building & shed and related works under SSAE(Elec/Power)/LMH.	Lot	01	RFQ	DRM	GOB Code-3258102	05.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22	19-09-22	22-09-22	27-09-22	03-10-22	02-11-22	56
WR-22	At LMH: Repair works for furniture under DEE/LMH.	Lot	01	RFQ	DRM	GOB Code-3258102	03.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22	19-09-22	22-09-22	27-09-22	03-10-22	02-11-22	56
WR-23	At BNRP: Repair of Bonarpara VCB and changing of under ground line under SSAE (Elec)/STU(MG).	Lot	01	RFQ	DRM	GOB Code-3258119	06.00	Planned Date Planned Days Actual Date		22-09-22	29-09-22	02-10-22	05-10-22	08-10-22	16-10-22	01-12-22	70
WR-24	Repair of computer, printer and photo copier machine under DEE/LMH.	Lot	01	RFQ	DRM	GOB Code-3258102	01.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22	19-09-22	22-09-22	27-09-22	03-10-22	02-11-22	56
Sub-total							314.00 Lakh										

  
DEE/LMH

  
DRM/LMH


  
CBBW/BR

  
GM/W/BR

**Budget:- Revenue Budget of the year 2022-23**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmoinihat

Package No	Description of Procurement package. GOODS	Unit	Quantity	Procurement Method & Type	Contract Approvin <sup>g</sup> Authority	Source of Funds	Est. cost in Tk. Lakh.	Time code for process	Advertise prequel of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Procurement of Apron Light fitting complete, Birth light fitting, Foot light fitting, LED ceiling light fitting complete, side lamp, Embarkation Light, Tail lamp and necessary materials for Indonesian coaches under DEE/LMH	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258202	25.00	Planned Date Planned Days Actual Date		08-09-22	17-09-22 9	19-09-22 2	22-09-22 4	27-09-22 5	03-10-22 6	26-11-22 54	80
GR-2	Procurement of LED Flood Light& LED Tube light Lalmoinihat Division under DEE/LMH.	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258146	25.00	Planned Date Planned Days Actual Date		18-11-21	25-11-21 7	27-11-21 2	29-11-21 2	30-11-21 1	05-12-21 5	01-01-22 26	43
GR-03	Procurement of IPS with necessary accessories under SSAE (Elec/Power)/LMH & SSAE(Elec)/STU(MG).	Lot	01	e-GP (OTM)	DRM	GOB Code-3258105	15.00	Planned Date Planned Days Actual Date		18-11-21	25-11-21 7	27-11-21 2	29-11-21 2	30-11-21 1	05-12-21 5	15-12-21 10	27
GR-04	Procurement of Generator and necessary accessories under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258105	06.00	Planned Date Planned Days Actual Date		18-11-21	25-11-21 7	27-11-21 2	29-11-21 2	30-11-21 1	05-12-21 5	15-12-21 10	27
GR-05	Procurement of voltage stabilizer with necessary accessories under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258105	05.00	Planned Date Planned Days Actual Date		18-11-21	25-11-21 7	27-11-21 2	29-11-21 2	30-11-21 1	05-12-21 5	15-12-21 10	27
GR-06	Procurement of geyser, LED TV and necessary materials under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258146	06.00	Planned Date Planned Days Actual Date		18-11-21	25-11-21 7	27-11-21 2	29-11-21 2	30-11-21 1	05-12-21 5	15-12-21 10	27
GR-07	Procurement of droop out fuse, cutout fuse wire cable plug etc. Lighting Arrestor, Cable Kit, Cable punching, cable cutter and necessary materials under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258146	04.00	Planned Date Planned Days Actual Date		18-11-21	25-11-21 7	27-11-21 2	29-11-21 2	30-11-21 1	05-12-21 5	15-12-21 10	27
GR-08	Procurement of NYFGBY cable under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258146	10.00	Planned Date Planned Days Actual Date		18-11-21	25-11-21 7	27-11-21 2	29-11-21 2	30-11-21 1	05-12-21 5	01-01-22 26	43
GR-09	Procurement of office furniture for DEE office and SSAE/Elec's offices at LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-4112310	10.00	Planned Date Planned Days Actual Date		18-11-21	25-11-21 7	27-11-21 2	29-11-21 2	30-11-21 1	05-12-21 5	01-01-22 26	43

  
DEE/LMH

  
DRM/LMH

  
CEE/W/BR

  
GM/W/BR

**Budget:- Revenue Budget of the year 2022-23**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmonirhat

Package No	Description of Procurement package- GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. cost in TK. Lakh.	Time code for process			Advertise prequel of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (In days)
								Planned Date	Planned Days	Actual Date									
1	2	3	4	5	6	7	8	9			10	11	12	13	14	15	16	17	18
GR-10	Procurement of battery for power car, IPS and battery charger with related materials under SSAE(Elec/TL)/LMH, PBT(M/G) & STU (M/G).	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258204	25.00	Planned Date	Planned Days	Actual Date	18-11-21	25-11-21	27-11-21	29-11-21	30-11-21	05-12-21	01-01-22	26	43
GR-11	Procurement of 56 inch sweep Ceiling fan under DEEL/MH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258146	06.00	Planned Date	Planned Days	Actual Date	18-11-21	25-11-21	27-11-21	29-11-21	30-11-21	05-12-21	01-01-22	26	43
GR-12	Procurement of LED lights for station building, sheds, offices at Lalmonirhat division under DEEL/MH	Lot	01	e-GP (OTM)	DRM	GOB Code-3258146	08.00	Planned Date	Planned Days	Actual Date	18-11-21	25-11-21	27-11-21	29-11-21	30-11-21	05-12-21	01-01-22	26	43
GR-13	Procurement of carriage transformer in LMH Division	Lot	01	e-GP (OTM)	DRM	GOB Code-3258202	10.00	Planned Date	Planned Days	Actual Date	18-11-21	25-11-21	27-11-21	29-11-21	30-11-21	05-12-21	01-01-22	26	43
GR-14	Procurement of foam type fire extinguisher for power car in LMH Division	Lot	01	e-GP (OTM)	DRM	GOB Code-4112305	05.00	Planned Date	Planned Days	Actual Date	06-01-22	10-01-22	13-01-22	17-01-22	20-01-22	28-01-22	07-02-22	10	32
DPM	Procurement of various type repairs materials for meet the emergency demand (when and where it would be required and to be recorded in different register.	Lot	40	DPM	DRM	GOB Code-	10.00	Planned Date	Planned Days	Actual Date	08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	26-11-21	54	80
GR-15	Procurement of various type maintenance materials in LMH Division.	Lot	01	RFQ	DRM	GOB Code-3258202	03.00	Planned Date	Planned Days	Actual Date	08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	26-11-21	54	80
GR-16	Procurement of various type V-Belt, filter dryad, Hose pipe for Train lighting section in LMH Division.	Lot	01	RFQ	DRM	GOB Code-3258202	03.00	Planned Date	Planned Days	Actual Date	08-09-21	17-09-21	19-09-21	22-09-21	27-09-21	03-10-21	26-11-21	54	80

  
DEEL/MH

  
DRM

  
CHE/W/BR

  
GM/W/BR

**Annual Procurement Plan**  
**Budget:- Revenue Budget of the year 2022-23**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmonirhat

Package No	Description of Procurement package.	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. cost in Tk. Lakh.	Time code for process	Advertise prequel of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR-17	Procurement of various type Panel light with driver square/round for Train lighting section in LMH Division.	Lot	01	RFQ	DRM	GOB Code-3258202	03.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21 9	19-09-21 2	22-09-21 4	27-09-21 5	03-10-21 6	26-11-21 54	80	
GR-18	Procurement of computer with necessary accessories under DEE/LMH.	Lot	01	RFQ	DRM	GOB Code-3258103	01.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21 9	19-09-21 2	22-09-21 4	27-09-21 5	03-10-21 6	26-11-21 54	80	
GR-19	Procurement of various type materials for AC under DEE/LMH.	Lot	01	RFQ	DRM	GOB Code-3258202	03.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21 9	19-09-21 2	22-09-21 4	27-09-21 5	03-10-21 6	26-11-21 54	80	
GR-20	Supply of maintenance materials for power section under SSAE(Elec/Power)/LMH.	Lot	01	RFQ	DRM	GOB Code-3258202	02.00	Planned Date Planned Days Actual Date		08-09-21	17-09-21 9	19-09-21 2	22-09-21 4	27-09-21 5	03-10-21 6	26-11-21 54	80	
<b>Sub-total</b>							<b>185.00 Lakh</b>											
<b>Grand Total = (314.00+185.00)</b>							<b>499.00 Lakh</b>											

**Summary**

Works:			Goods:				
S/L.	Method	Quantity	TK	S/L.	Method	Quantity	TK
01.	OTM	17Nos	273.00 Lakh	01.	OTM	14Nos	160.00 Lakh
02.	LTM	01No	15.00 Lakh	02.	RFQ	06Nos	15.00 Lakh
03.	RFQ	06Nos	26.00 Lakh	03.	DPM	40Nos	10.00 Lakh
<b>Total =</b>			<b>314.00 Lakh</b>	<b>Total =</b>			<b>185.00 Lakh</b>
<b>Grand Total =</b>				<b>499.00 Lakh</b>			

*[Signature]*  
08/09/22  
DEE/LMH

*[Signature]*  
DRM/LMH  
08/09/22

*[Signature]*  
CEEW/BR

*[Signature]*  
GM/WW/BR  
18/9  
2022