

Annual Procurement Plan (Works)

Ministry/Division	Ministry of Railway
Agency	Bangladesh Railway.
Procuring Entity Name & code	Divisional Electrical Engineer, Bangladesh Railway, Saidpur
Project program Name & code	N/A

Budget- Revenue Budget of FY 2024-2025

Package No	Description of Procurement Package <b>(WORKS)</b>	Unit	Qty/Procurement Method & Type	Contract Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
BR/WR/01	AT SDP:- Top overhauling of 7718, 7719 WIPCR Power car according to kit list with other related works under SSAE/EL/Diesel shop SDP.	Lot 1	e-GP OSTETM	GM/W	GOB Code- D/3/3258204	40.00	Planned Dates Planned Days		01-Aug-24 0	10-Aug-24 10	15-Aug-24 05	18-Aug-24 03	23-Aug-24 05	28-Aug-24 05	28	28-Sep-24 30
BR/WR/02	AT SDP:- Supply, Installation, fitting and fixing of Street light complete with bracket necessary nut, bolt etc. under SSAE/EL/PH/SDP.	Lot 1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0	10-Nov-24 10	15-Nov-24 05	19-Nov-24 04	24-Nov-24 05	29-Nov-24 05	29	29-Dec-24 30
BR/WR/03	AT SDP:- Supply and installation of Different type protective device of 33 KV sub-station with related works under SSAE/EL/PH/SDP.	Lot 1	e-GP OSTETM	GM/W	GOB Code- D/3/3258119	30.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
BR/WR/04	AT SDP:- Supply and installation of power factor improvement plant (PFI) at saidpur workshop sub-station with related works under SSAE/EL/LC&W	Lot 1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
BR/WR/05	AT SDP:- supply installation of overhead electric line for lighting improvement inside the works shop under SSAE/EL/LC&W SDP.	Lot 1	e-GP OSTETM	GM/W	GOB Code- D/3/3258119	30.00	Planned Dates Planned Days Actual Dates		01-Oct-24 0	10-Oct-24 10	15-Oct-24 05	19-Oct-24 04	24-Oct-24 05	29-Oct-24 05	29	29-Nov-24 30
BR/WR/06	AT SDP:- Repair and maintenance (over hauling) of Diesel generating set with other related works under SSAE/EL/Diesel shop SDP.	Lot 1	e-GP OSTETM	GM/W	GOB Code- D/3/3258204	35.00	Planned Dates Planned Days Actual Dates		01-Aug-24 0	10-Aug-24 10	15-Aug-24 05	18-Aug-24 03	23-Aug-24 05	28-Aug-24 05	28	28-Sep-24 30
BR/WR/07	AT SDP:- Supply and installation of 5 No's deep Earthing at CHR, Carriage, LC&W, Bogie and Paint shop & 11/40 KV substation with related works under SSAE/EL/LC&W shop SDP.	Lot 1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0	10-Nov-24 10	15-Nov-24 05	19-Nov-24 04	24-Nov-24 05	29-Nov-24 05	29	29-Dec-24 30
BR/WR/08	AT SDP:- General overhauling of 7705,7708 WIPCR power car according kit list with other related works under SSAE/EL/Diesel shop SDP.	Lot 1	e-GP OSTETM	GM/W	GOB Code- D/3/3258204	40.00	Planned Dates Planned Days Actual Dates		01-Aug-24 0	10-Aug-24 10	15-Aug-24 05	18-Aug-24 03	23-Aug-24 05	28-Aug-24 05	28	28-Sep-24 30


*[Handwritten Signature]*  
D/E/SDP

*[Handwritten Signature]*  
DS/W/SDP

*[Handwritten Signature]*  
CEE/W/RJHI


*[Handwritten Signature]*  
GM/W/RJHI

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Take (lacs)	Time code for process	Not Used in (GOODS)	Invite/ tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time for contract signature	Time for completion of contract
BR/W/R/09	AT SDP:- Supply and installation of various type maintenance spare for operating wheel lahe machine with related works under SSAE/EL/LC&W shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		20-Aug-24 0 0	30-Aug-24 10 10	05-Sep-24 05 05	09-Sep-24 04 04	14-Sep-24 05 05	19-Sep-24 05 05	29	19-Oct-24 30
BR/W/R/10	AT SDP: Supply installations fitting and fixing of control panel & lighting system of MISC-125 (shot blasting plant) of GOH shop of under SSAE/EL/LC&W shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0 0	10-Nov-24 10 10	15-Nov-24 05 05	19-Nov-24 04 04	24-Nov-24 05 05	29-Nov-24 05 05	29	29-Dec-24 30
BR/W/R/11	AT SDP: supply installation, fitting and fixing of various control and safety equipment of planner machine (PL-1) at PM shop under SSAE/EL/LC&W shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0 0	10-Nov-24 10 10	15-Nov-24 05 05	19-Nov-24 04 04	24-Nov-24 05 05	29-Nov-24 05 05	29	29-Dec-24 30
BR/W/R/12	AT SDP: Supply installation, fitting and fixing of PLC unit and control Panel of Different type hammer in the smithy shop under SSAE/EL/LC&W shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0 0	10-Nov-24 10 10	15-Nov-24 05 05	19-Nov-24 04 04	24-Nov-24 05 05	29-Nov-24 05 05	29	29-Dec-24 30
BR/W/R/13	AT SDP: Supply installation, fitting and fixing of control Panel with other related works of Planner machine at PM shop under SSAE/EL/LC&W shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0 0	10-Nov-24 10 10	15-Nov-24 05 05	19-Nov-24 04 04	24-Nov-24 05 05	29-Nov-24 05 05	29	29-Dec-24 30
BR/W/R/14	AT SDP: Supply and installation of various type Insulator, lightning arrester, heat-sink and de-carbonization of various conducting wire at 33 KV Over head line under SSAE/EL/Diesel shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0 0	10-Nov-24 10 10	15-Nov-24 05 05	19-Nov-24 04 04	24-Nov-24 05 05	29-Nov-24 05 05	29	29-Dec-24 30
BR/W/R/15	AT SDP:- Lighting improvement of Generator Loading-unloading point and other ancillary works for enhancing working facilities under SSAE/EL/Diesel shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0 0	10-Nov-24 10 10	15-Nov-24 05 05	19-Nov-24 04 04	24-Nov-24 05 05	29-Nov-24 05 05	29	29-Dec-24 30
BR/W/R/16	AT SDP: supply installation of Circuit breaker, metal contact and other necessary safety items of 33/11 KV sub-station works under SSAE/EL/PH/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0 0	10-Nov-24 10 10	15-Nov-24 05 05	19-Nov-24 04 04	24-Nov-24 05 05	29-Nov-24 05 05	29	29-Dec-24 30

  
DEF/SDP

  
DS/W/SDP

  
CEE/W/R/HI

  
GM/W/R/HI

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
BR/W/R/17	AT SDP:- Supply and installation of IPS Device on Divisional offices Complete with related works under SSAE/EL/LC&W shop SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	10.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0	10-Nov-24 10	15-Nov-24 05	19-Nov-24 04	24-Nov-24 05	29-Nov-24 05	29	29-Dec-24 30
BR/W/R/18	AT SDP:-Supply, Installation, fitting and fixing of various type maintenance equipment for operating wheel lathe machine LW-20 with related works under SSAE/EL/LC&W shop SDP	Lot	1	LTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		15-Sep-24 07	21-Sep-24 07	21-Sep-24 0	23-Sep-24 01	23-Sep-24 01	24-Sep-24 01	10	10-Oct-24 15
BR/W/R/19	EL/LC&W shop SDP AT SDP:-Supply, Installation, fitting and fixing of various type maintenance equipment for over head crane with related works under SSAE/EL/LC&W shop SDP	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0	10-Nov-24 10	15-Nov-24 05	19-Nov-24 04	24-Nov-24 05	29-Nov-24 05	29	29-Dec-24 30
BR/W/R/20	AT SDP:- Re-writing of Single quarter No-616/E, 781/C, L50/B, 560/E, 412/H and other unit under SSAE/EL/PH/SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	6.00	Planned Dates Planned Days Actual Dates		15-Aug-24 0	25-Aug-24 10	30-Aug-24 05	03-Sep-24 04	08-Sep-24 05	13-Sep-24 05	29	13-Oct-24 30
BR/W/R/21	AT SDP:- Re-writing of Single quarter No- 422/D, 415/A, L174/A, 1075/A, 1040/D and other unit under SSAE/EL/PH/SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	7.00	Planned Dates Planned Days Actual Dates		15-Aug-24 0	25-Aug-24 10	30-Aug-24 05	03-Sep-24 04	08-Sep-24 05	13-Sep-24 05	29	13-Oct-24 30
BR/W/R/22	AT SDP:- Repair and servicing with changing necessary goods different type air conditioner under SSAE/EL/LC&W SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	8.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0	10-Nov-24 10	15-Nov-24 05	19-Nov-24 04	24-Nov-24 05	29-Nov-24 05	29	29-Dec-24 30
BR/W/R/23	AT SDP:- Re-writing of Double quarter No 610/A, 545/A, L710/A, L/26, S240 and other complete with necessary work under SSAE/EL/PH/SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	8.00	Planned Dates Planned Days Actual Dates		15-Aug-24 0	25-Aug-24 10	30-Aug-24 05	03-Sep-24 04	08-Sep-24 05	13-Sep-24 05	29	13-Oct-24 30
BR/W/R/24	AT SDP:- Re-writing of Bangalore No- T-21, T-14 and other complete with necessary works under SSAE/EL/PH/SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	6.00	Planned Dates Planned Days Actual Dates		15-Aug-24 0	25-Aug-24 10	30-Aug-24 05	03-Sep-24 04	08-Sep-24 05	13-Sep-24 05	29	13-Oct-24 30
BR/W/R/25	AT SDP:- Re-writing of Bangalore No- E/150B, 242/B, 132/A, 132/B and other complete with necessary work under SSAE/EL/PH/SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	8.00	Planned Dates Planned Days Actual Dates		15-Aug-24 0	25-Aug-24 10	30-Aug-24 05	03-Sep-24 04	08-Sep-24 05	13-Sep-24 05	29	13-Oct-24 30
BR/W/R/26	AT SDP:- Supply and installation of HT insulated ANT wire with necessary works under SSAE/EL/PH/SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		20-Aug-24 0	30-Aug-24 10	05-Sep-24 05	09-Sep-24 04	14-Sep-24 05	19-Sep-24 05	29	19-Oct-24 30

*[Signature]*  
DEE/SDP

*[Signature]*  
DS/W/SDP

*[Signature]*  
CEE/W/RJHI

*[Signature]*  
GM/W/RJHI


Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invited/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for contract completion
BR/W/R/27	(WORKS) AT SDP: Supply and installation of Different type Insulator, guy, stay etc. of 11 KV over head line with related works under SSAE/EL/PH/SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		15-Aug-24 0 0	25-Aug-24 10 10	30-Aug-24 05 05	03-Sep-24 04 04	08-Sep-24 05 05	13-Sep-24 05 05	29 29 29	13-Oct-24 30 30
BR/W/R/28	AT SDP: New wiring SSAE/IC office, godown with other necessary related works under SSAE/EL/C&W shop SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	10.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0 0	10-Nov-24 10 10	15-Nov-24 05 05	19-Nov-24 04 04	24-Nov-24 05 05	29-Nov-24 05 05	29 29 29	29-Dec-24 30 30
BR/W/R/29	AT SDP: Supply, installation of Solar panel sets complete for Electrification of Workshop under SSAE/EL/C&W Shop SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/4112316	15.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0 0	10-Nov-24 10 10	15-Nov-24 05 05	19-Nov-24 04 04	24-Nov-24 05 05	29-Nov-24 05 05	29 29 29	29-Dec-24 30 30
BR/W/R/30	AT SDP: Supply and installation of electric guy and denting painting of poles at various type distribution line under DEE/SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	10.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0 0	10-Nov-24 10 10	15-Nov-24 05 05	19-Nov-24 04 04	24-Nov-24 05 05	29-Nov-24 05 05	29 29 29	28-Oct-24 30 30
BR/W/R/31	Procurement of sub-ordinate staff dress for summer under DEE/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/3256106	18.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0 0	10-Sep-24 10 10	15-Sep-24 05 05	18-Sep-24 03 03	23-Sep-24 05 05	28-Sep-24 05 05	28 28 28	28-Oct-24 30 30
BR/W/R/32	Procurement of sub-ordinate staff dress for winter under DEE/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/3256106	16.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0 0	10-Sep-24 10 10	15-Sep-24 05 05	18-Sep-24 03 03	23-Sep-24 05 05	28-Sep-24 05 05	28 28 28	28-Oct-24 30 30
BR/W/R/33	AT SDP: Supply, installation fitting fixing of gang type connecting and disconnecting link and other related works at Diesel shop PBT under SSAE/EL/PH/SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0 0	10-Sep-24 10 10	15-Sep-24 05 05	18-Sep-24 03 03	23-Sep-24 05 05	28-Sep-24 05 05	28 28 28	28-Oct-24 30 30
BR/W/R/34	AT SDP: Supply, installation fitting fixing of electric protective device for 11/04 KV Sub-Station at pbt diesel shop and other related works under SSAE/EL/PH/SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	10.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0 0	10-Sep-24 10 10	15-Sep-24 05 05	18-Sep-24 03 03	23-Sep-24 05 05	28-Sep-24 05 05	28 28 28	28-Oct-24 30 30
BR/W/R/35	AT SDP: Supply, installation fitting fixing of Different type cable, switch, socket, circuit breaker etc. for repair & rehabilitation of burntout power car 7526 under SSAE/EL/TL & DL shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258202	25.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0 0	10-Sep-24 10 10	15-Sep-24 05 05	18-Sep-24 03 03	23-Sep-24 05 05	28-Sep-24 05 05	28 28 28	28-Oct-24 30 30
BR/W/R/36	AT SDP: Repair and servicing of self starter, charging dynamo and other related goods under SSAE/EL/Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	6.00	Planned Dates Planned Days Actual Dates		15-Aug-24 07 07	21-Aug-24 07 07	21-Aug-24 0 0	23-Aug-24 01 01	23-Aug-24 01 01	24-Aug-24 01 01	10 10 10	10-Sep-24 15 15
BR/W/R/37	AT SDP: Repair and servicing of fuel injection pump, coolant pump and other necessary materials under SSAE/EL/Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	6.00	Planned Dates Planned Days Actual Dates		15-Aug-24 07 07	21-Aug-24 07 07	21-Aug-24 0 0	23-Aug-24 01 01	23-Aug-24 01 01	24-Aug-24 01 01	10 10 10	10-Sep-24 15 15

DEE/SDP

DS/W/SDP

CEE/W/R/HI

GM/W/R/HI



CL

DM

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertis e tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
BR/W/R/38	AT SDP: Supply, installation fitting fixing of Light, fan, control panel board, inter vehicular, plug & socket light, fan etc. for repair & rehabilitation of burnt coach no: 7936 & 7937 under SSAE/EL/TL shop	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258202	20.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
BR/W/R/39	AT SDP: Supply and changing of various type protective devices, motor and potential transformer (PT) of 11/4 KV sub-station with related works under SSAE/EL/LC&W shop SDP.	Lot	1	e-GP OSTET M	CEE/W	GOB Code- D/3/3258119	30.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
BR/W/R/40	AT SDP: Overhauling of 7704 WJPCR power car Cummins Diesel Engine Type KTAA 19G10 with other necessary works under SSAE/EL/Diesel shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258204	25.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
BR/W/R/41	AT SDP: Repair and servicing of various type panel board, PFI plant, VCB, and other related works under SSAE/EL/LC&W shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	6.00	Planned Dates Planned Days Actual Dates		15-Aug-24	21-Nov-24 07	21-Nov-24 0	23-Nov-24 01	23-Nov-24 01	24-Nov-24 01	10	10-Dec-24 15
BR/W/R/42	AT SDP: Repair and maintenance of damage pole, guy and changing various type insulator for 33KV over head line with related works under SSAE/EL/PH/SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	6.00	Planned Dates Planned Days Actual Dates		15-Aug-24	21-Aug-24 07	21-Aug-24 0	23-Aug-24 01	23-Aug-24 01	24-Aug-24 01	10	10-Sep-24 15
BR/W/R/43	AT SDP: Overhauling of 7719 WJPCR power car Cummins Diesel Engine Type KTAA 19G10 with other necessary works under SSAE/EL/Diesel shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258204	25.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
BR/W/R/44	AT SDP: Repair and servicing of diesel engine gen set with other necessary works under SSAE/EL/Diesel shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258204	25.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
BR/W/R/45	AT SDP: Supply and changing of various type protective devices, motor and potential transformer (PT) for 33/11 KV and PBT diesel workshop sub-station with related works under SSAE/EL/PH/SDP.	Lot	1	LTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		15-Nov-24	21-Nov-24 07	21-Nov-24 0	23-Nov-24 01	23-Nov-24 01	24-Nov-24 01	10	10-Dec-24 15

*[Handwritten signature]*  
DSE/SDP

*[Handwritten signature]*  
DS/W/SDP

*[Handwritten signature]*  
CEE/W/RJHI

*[Handwritten signature]*  
GM/W/RJHI

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (Iacs)	Time code for process	Not Used in (GOODS)	Invited/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
BR/W/R/46	AT SDP: Repair and servicing hydraulic lifting lowering trolley, turbo-charger, radiator and other related works under SSAE/EL/DL/SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	6.00	Planned Dates Planned Days Actual Dates		15-Nov-24	21-Nov-24 07	21-Nov-24 0	22-Nov-24 01	23-Nov-24 01	24-Nov-24 01	10	10-Dec-24 15
BR/W/R/47	Supply and Installation Solar Panel System in the roof of DSW/SDP & DEE/SDP building under SSAE/EL/CL&W Shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0	10-Nov-24 10	15-Nov-24 05	19-Nov-24 04	24-Nov-24 05	29-Nov-24 05	29	29-Dec-24 30
BR/W/R/48	AT SDP: Emergency maintenance of various plants and machineries of SDP workshop under DEE/SDP.	Lot	1	LTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		15-Sep-24	21-Sep-24 07	21-Sep-24 0	23-Sep-24 01	23-Sep-24 01	24-Sep-24 01	10	10-Oct-24 15
BR/W/R/49	AT SDP: Rewinding of various type motor of SDP workshop under DEE/SDP.	Lot	1	LTM	DS/W	GOB Code- D/3/3258119	8.00	Planned Dates Planned Days Actual Dates		15-Oct-24	21-Oct-24 07	21-Oct-24 0	23-Oct-24 01	23-Oct-24 01	24-Oct-24 01	10	10-Nov-24 15
BR/W/R/50	AT SDP: Re-wiring of DFA office building, RNB barrack and other necessary works under SSAE/EL/PH/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	10.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0	10-Nov-24 10	15-Nov-24 05	19-Nov-24 04	24-Nov-24 05	29-Nov-24 05	29	29-Dec-24 30
Total taka Iac's=							830.00										

**Summary**

Serial no	Goods			Works			
	Method	Number	Value (Lac's)	Method	Number	Value (Lac's)	
1.	e-GP OTM	50	832.00	e-GP OTM	41	737.00	
2.	LTM	06	125.00	LTM	04	63.00	
3.	RFQ	06	18.00	RFQ	05	30.00	
4.	DPM	01	10.00				
TOTAL (TK) Lac's			985.00	TOTAL (TK) Lac's			830.00
IN TOTAL TAKA LAC'S (GOODS +WORKS)=985.00+830.00= 1815.00							

*[Handwritten Signature]*  
DEE/SDP

*[Handwritten Signature]*  
DS/W/SDP

*[Handwritten Signature]*  
CEE/W/RJHI

*[Handwritten Signature]*  
GM/W/RJHI

Annual Procurement Plan (Goods)

Budget- Revenue Budget of FY 2024-2025

Ministry/Division	Ministry of Railway
Agency	Bangladesh Railway.
Procuring Entity Name & code	Divisional Electrical Engineer, Bangladesh Railway, Saidpur
Project program Name & code	N/A

Package No/	Description of Procurement Package  (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invite/tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
BR/GR/01	Procurement of 750 VAC, 50 Hz, 800Amps Air circuit breaker and other necessary electrical goods under SSAE/IC/TL shop SDP.	Lot	1	e-GP OSTET M.	GM/W	GOB Code-D/3/3258202	40.00	Planned Dates Planned Days Actual Dates		01-Aug-24 0 10	10-Aug-24 10 10	15-Aug-24 05 05	18-Aug-24 04 04	24-Aug-24 05 05	29-Aug-24 05 05	29	28-Aug-24 30
BR/GR/02	Procurement of engine assembling stand for Cummins diesel engine K1AA-19-G10 complete with necessary equipment under SSAE/EL/Diesel shop SDP.	Lot	1	e-GP OSTET M	GM/W	GOB Code-D/3/3258204	35.00	Planned Dates Planned Days Actual Dates		15-Aug-24 0 10	25-Aug-24 10 10	31-Aug-24 06 06	03-Sep-24 04 04	08-Sep-24 05 05	14-Sep-24 06 06	30	13-Oct-24 30
BR/GR/03	Procurement of refrigerant gas, condenser fan blade, filter drier, and other necessary electrical goods under SSAE/EAC shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code-D/3/3258202	25.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0 10	10-Sep-24 10 10	15-Sep-24 05 05	18-Sep-24 03 03	23-Sep-24 05 05	28-Sep-24 05 05	28	28-Oct-24 30
BR/GR/04	Procurement of Ceiling light fitting for Indonesian and other Passenger coaches under SSAE/IC/TL shop SDP.	Lot	1	e-GP OTM	GM/W	GOB Code-D/3/3258202	30.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0 10	10-Sep-24 10 10	15-Sep-24 05 05	18-Sep-24 03 03	23-Sep-24 05 05	28-Sep-24 05 05	28	28-Oct-24 30
BR/GR/05	Procurement of compressor and other necessary electrical goods for RMPU Air condition under SSAE/EAC shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code-D/3/3258202	20.00	Planned Dates Planned Days Actual Dates		01-Oct-24 0 10	10-Oct-24 10 10	15-Oct-24 05 05	17-Oct-24 02 02	23-Oct-24 07 07	28-Oct-24 06 06	30	28-Nov-24 30
BR/GR/06	Procurement of Various capacities Electric hoist motor and other necessary electrical goods under SSAE/EL/IC&W shop SDP.	Lot	1	e-GP OSTET M	GM/W	GOB Code-D/3/3258105	35.00	Planned Dates Planned Days Actual Dates		01-Oct-24 0 10	10-Oct-24 10 10	15-Oct-24 05 05	18-Oct-24 03 03	23-Oct-24 05 05	28-Oct-24 05 05	28	28-Nov-24 30
BR/GR/07	Procurement of Inner piston, ring, head and other related material for Diesel engine generating sets under SSAE/EL/Diesel shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code-D/3/3258204	25.00	Planned Dates Planned Days Actual Dates		15-Aug-24 0 10	25-Aug-24 10 10	31-Aug-24 06 06	03-Sep-24 04 04	08-Sep-24 05 05	14-Sep-24 06 06	30	13-Oct-24 30
BR/GR/08	Procurement of blower fan motor and other electrical goods for air conditioning coaches under SSAE/EL/AAC shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code-D/3/3258202	25.00	Planned Dates Planned Days Actual Dates		15-Aug-24 0 10	25-Aug-24 10 10	31-Aug-24 06 06	03-Sep-24 04 04	08-Sep-24 05 05	14-Sep-24 06 06	30	13-Oct-24 30
BR/GR/09	Procurement of Fuel filter cartridge and other related material for Diesel engine generating sets under SSAE/EL/Diesel shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258204	10.00	Planned Dates Planned Days Actual Dates		01-Oct-24 0 10	10-Oct-24 10 10	15-Oct-24 05 05	17-Oct-24 02 02	23-Oct-24 07 07	28-Oct-24 06 06	30	28-Nov-24 30

DEE/SDP

DS/W/SDP

CEE/W/RJHI

GM/W/RJHI

১০/১০/২০২৪

Package No	Description of Procurement Package	Unit	Qty/Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
	<b>(GOODS)</b>															
BR/GR/10	Procurement of white perplex cover, various capacity HRC fuse link for LHB coaches and other maintenance materials under SSAE/IC/TL shop SDP.	Lot	1 e-GP OTM	DS/W	GOB Code- D/3/3258202	15.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Aug-24 10	15-Aug-24 05	18-Aug-24 04	24-Aug-24 05	29-Aug-24 05	29	28-Aug-24 30
BR/GR/11	Procurement of combined Switch, socket and other electrical goods under SSAE/EL/PH shop SDP.	Lot	1 e-GP OTM	DS/W	GOB Code- D/3/3258146	10.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
BR/GR/12	Procurement of thermal expansion valve, liquid receiver, and other electrical goods for Air conditioning coaches under SSAE/EL/AC shop SDP.	Lot	1 e-GP OTM	DS/W	GOB Code- D/3/3258202	15.00	Planned Dates Planned Days Actual Dates		01-Aug-24 0	10-Aug-24 10	15-Aug-24 05	18-Aug-24 04	24-Aug-24 05	29-Aug-24 05	29	28-Aug-24 30
BR/GR/13	Procurement of Different type Inverter (VFD) power input:- AC-3PH 380 volt and other electrical goods under SSAE /EL/LC&W shop SDP.	Lot	1 e-GP OTM	CEE/W	GOB Code- D/3/3258105	20.00	Planned Dates Planned Days Actual Dates		01-Oct-24 0	10-Oct-24 10	15-Oct-24 05	17-Oct-24 02	23-Oct-24 07	28-Oct-24 06	30	28-Nov-24 30
BR/GR/14	Procurement of Automatic battery charger and other necessary electrical goods under SSAE/IC/TL shop SDP.	Lot	1 e-GP OTM	CEE/W	GOB Code- D/3/3258202	25.00	Planned Dates Planned Days Actual Dates		01-Oct-24 0	10-Oct-24 10	15-Oct-24 05	17-Oct-24 02	23-Oct-24 07	28-Oct-24 06	30	28-Nov-24 30
BR/GR/15	Procurement of Fuel pump and other materials for Cummins diesel engine under SSAE/EL/Diesel shop SDP.	Lot	1 e-GP OTM	CEE/W	GOB Code- D/3/3258204	25.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
BR/GR/16	Procurement of Different type switch, socket and other necessary electrical goods under SSAE/IC/TL shop SDP.	Lot	1 e-GP OTM	DS/W	GOB Code- D/3/3258202	10.00	Planned Dates Planned Days Actual Dates		01-Oct-24 0	10-Oct-24 10	15-Oct-24 05	17-Oct-24 02	23-Oct-24 07	28-Oct-24 06	30	28-Nov-24 30
BR/GR/17	Procurement of laptop, computer with printer, Monitor, mouse, key board etc. for DEE/SDP office and 5 no's SSAE/EL/shop SDP	Lot	1 e-GP OTM	DS/W	GOB Code- D/1/4112202	15.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
BR/GR/18	Procurement of Turbo charger, coolant pump for Bf10J513 diesel engine and other related material under SSAE/EL/Diesel shop SDP.	Lot	1 e-GP OTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
BR/GR/19	Procurement of Auxiliary magnetic contactor and other necessary electrical goods for air conditioning coaches under SSAE/EL/AC shop SDP.	Lot	1 e-GP OTM	DS/W	GOB Code- D/3/3258202	10.00	Planned Dates Planned Days Actual Dates		01-Aug-24 0	10-Aug-24 10	15-Aug-24 05	18-Aug-24 04	24-Aug-24 05	29-Aug-24 05	29	28-Aug-24 30

*[Signature]*  
DEE/SDP

*[Signature]*  
DS/W/SDP

*[Signature]*  
CEE/W/R/HI

*[Signature]*  
GM/W/R/HI

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (Taka)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singling of contract	Total time to contract signature	Time for completion of contract
	<b>(GOODS)</b>																
BR/GR/20	Procurement of Ceiling fan, exhaust fan and other necessary electrical goods under SSAE/EL/LC&W shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258146	10.00	Planned Dates Planned Days Actual Dates		01-Oct-24 0 01-Nov-24	10-Oct-24 10 10-Nov-24	15-Oct-24 05 15-Nov-24	17-Oct-24 02 19-Nov-24	23-Oct-24 07 24-Nov-24	28-Oct-24 06 29-Nov-24	30	28-Nov-24 30
BR/GR/21	Procurement of Different type tools and Plants under 05 Nos of shops Under DEE/SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258105	10.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0 01-Sep-24	10-Sep-24 10 10-Nov-24	15-Sep-24 05 15-Nov-24	18-Sep-24 03 19-Nov-24	23-Sep-24 05 24-Nov-24	28-Sep-24 05 29-Nov-24	29	28-Oct-24 30
BR/GR/22	Procurement of Frequency meter, volt meter, and other necessary electrical goods under SSAE /EL/LC&W shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258146	15.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0 01-Sep-24	10-Sep-24 10 10-Nov-24	15-Sep-24 05 15-Nov-24	18-Sep-24 03 19-Nov-24	23-Sep-24 05 24-Nov-24	28-Sep-24 05 29-Nov-24	28	28-Oct-24 30
BR/GR/23	Procurement of Different type office furniture for DEE office & SSAE/EL/shop under DEE/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/4112314	10.00	Planned Dates Planned Days Actual Dates		25-Aug-24 0 01-Sep-24	05-Sep-24 10 10-Nov-24	10-Sep-24 05 15-Nov-24	13-Sep-24 03 19-Nov-24	18-Sep-24 05 24-Nov-24	23-Sep-24 05 29-Nov-24	28	23-Oct-24 30
BR/GR/24	Procurement of printer, Monitor, Printer cartridge, photocopier machine Ink drum etc for DEE/SDP office and 5 no's SSAE/EL/shop SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/4112202	7.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0 01-Sep-24	10-Sep-24 10 10-Nov-24	15-Sep-24 05 15-Nov-24	18-Sep-24 03 19-Nov-24	23-Sep-24 05 24-Nov-24	28-Sep-24 05 29-Nov-24	28	28-Oct-24 30
BR/GR/25	Procurement of Different type gasket & oil seal for Cummins engine under SSAE/EL/Diesel shop SDP.	Lot	1	LTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		15-Oct-24 0 01-Oct-24	21-Oct-24 07 10-Oct-24	21-Oct-24 0 05	22-Oct-24 01 17-Oct-24	23-Oct-24 01 23-Oct-24	24-Oct-24 01 28-Oct-24	10	10-Nov-24 15
BR/GR/26	Procurement of Controller, relay, timer for different type plant and machineries under SSAE/EL/LC&W shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258105	10.00	Planned Dates Planned Days Actual Dates		01-Oct-24 0 01-Oct-24	10-Oct-24 10 10-Nov-24	15-Oct-24 05 15-Nov-24	17-Oct-24 02 19-Nov-24	23-Oct-24 07 24-Nov-24	28-Oct-24 06 29-Nov-24	30	28-Nov-24 30
BR/GR/27	Procurement of Coolant Volviline, quicker city and other necessary goods under SSAE/EL/Diesel shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0 01-Nov-24	10-Nov-24 10 10-Nov-24	15-Nov-24 05 15-Nov-24	19-Nov-24 04 19-Nov-24	24-Nov-24 05 24-Nov-24	29-Nov-24 05 29-Nov-24	29	29-Dec-24 30
BR/GR/28	Procurement of Automizer and other necessary spare parts For Cummins Engine under SSAE/EL/Diesel shop SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0 01-Nov-24	10-Nov-24 10 10-Nov-24	15-Nov-24 05 15-Nov-24	19-Nov-24 04 19-Nov-24	24-Nov-24 05 24-Nov-24	29-Nov-24 05 29-Nov-24	29	29-Dec-24 30
BR/GR/29	Procurement of some emergency material and other necessary spare parts for 500 KVA, 400 volt, 50Hz gen set under SSAE/EL/Diesel shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Aug-24 0 01-Aug-24	10-Aug-24 10 10-Nov-24	15-Aug-24 05 15-Nov-24	18-Aug-24 04 19-Nov-24	23-Aug-24 04 24-Nov-24	28-Aug-24 05 29-Nov-24	28	28-Aug-24 30
BR/GR/30	Procurement of Piston ring set, liner and other materials For Diesel engine under SSAE/EL/Diesel shop SDP.	Lot	1	LTM	CEE/W	GOB Code- D/3/3258204	25.00	Planned Dates Planned Days Actual Dates		15-Nov-24 0 01-Oct-24	21-Nov-24 07 10-Oct-24	21-Nov-24 0 15-Oct-24	23-Nov-24 01 17-Oct-24	23-Nov-24 01 23-Oct-24	24-Nov-24 01 28-Oct-24	10	10-Dec-24 15
BR/GR/31	Procurement of Fuel & Lube oil filter neck and other electrical goods under SSAE/EL/Diesel shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258204	10.00	Planned Dates Planned Days Actual Dates		01-Oct-24 0 01-Oct-24	10-Oct-24 10 10-Nov-24	15-Oct-24 05 15-Nov-24	17-Oct-24 02 19-Nov-24	23-Oct-24 07 24-Nov-24	28-Oct-24 06 29-Nov-24	30	28-Nov-24 30

DEE/SDP

DS/W/SDP

CEE/W/RJHI

GM/W/RJHI

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (laacs)	Time code for process	Not Used in (GOODS)	Invited Advertiser tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
BR/GR/32	(GOODS) Procurement of Air Cleaner sets (Cartridge set) and other electrical goods under SSAE/EL/Diesel shop	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days		01-Nov-24 10	10-Nov-24 10	15-Nov-24 05	19-Nov-24 04	24-Nov-24 05	29-Nov-24 05	29	29-Dec-24 30
BR/GR/33	Procurement of Automatic voltage regulator (AVR) For Cummins Engine under SSAE/EL/Diesel shop SDP.	Lot	1	e-GP OSTET M	CEE/W	GOB Code- D/3/3258204	25.00	Planned Dates Planned Days Actual Dates		01-Aug-24 0 0	10-Aug-24 10 0	15-Aug-24 05	18-Aug-24 04	23-Aug-24 04	28-Aug-24 05	38	28-Oct-24 30
BR/GR/34	Procurement of Relay contactor timer and other necessary electrical goods for air conditioning coaches under SSAE/EL/AC shop	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258202	10.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0 0	10-Sep-24 10 0	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
BR/GR/35	Procurement of transformer, motor and other electrical goods under SSAE/EL/C&W Shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258105	10.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0 0	10-Nov-24 10 0	15-Nov-24 05	19-Nov-24 04	24-Nov-24 05	29-Nov-24 05	29	29-Dec-24 30
BR/GR/36	Procurement of MCCB, Magnetic contactor, relay contactor, timer and other necessary electrical goods under SSAE/EL/C&W Shop	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258146	15.00	Planned Dates Planned Days Actual Dates		01-Oct-24 0 0	10-Oct-24 10 0	15-Oct-24 05	18-Oct-24 03	23-Oct-24 05	28-Oct-24 05	28	28-Nov-24 30
BR/GR/37	AT SDP Procurement of head Cylinder, valve guide, seat and other necessary electrical goods under SSAE/EL/Diesel shop Saidpur.	Lot	1	LTM	CEE/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		15-Nov-24 0 0	21-Nov-24 07 0	21-Nov-24 05	23-Nov-24 01	23-Nov-24 01	24-Nov-24 01	10	10-Dec-24 15
BR/GR/38	Procurement of Different Type Cable, Switch, socket and other necessary electrical goods under SSAE/EL/CTL shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258146	10.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0 0	10-Nov-24 10 0	15-Nov-24 05	19-Nov-24 04	24-Nov-24 05	29-Nov-24 05	29	29-Dec-24 30
BR/GR/39	Procurement of Roller bearing, Ball bearing and other necessary goods under SSAE/EL/C&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258146	8.00	Planned Dates Planned Days Actual Dates		01-Aug-24 0 0	10-Aug-24 10 0	15-Aug-24 05	18-Aug-24 03	23-Aug-24 05	28-Aug-24 05	28	28-Aug-24 30
BR/GR/40	Procurement of Fuel Pre Pump and other necessary goods for Cummins Engine under SSAE/EL/Diesel shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Aug-24 0 0	10-Aug-24 10 0	15-Aug-24 05	18-Aug-24 04	23-Aug-24 04	28-Aug-24 05	28	28-Aug-24 30
BR/GR/41	Procurement of Air Cooler Radiator and other necessary goods For Cummins Engine under SSAE/EL/Diesel shop SDP	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258204	20.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0 0	10-Sep-24 10 0	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
BR/GR/42	Supply of gasket, over hauling kit, crosshead, valve adjusting screw and other necessary goods for Cummins Engine under SSAE/EL/Diesel shop SDP	Lot	1	e-GP OSTET M	CEE/W	GOB Code- D/3/3258204	25.00	Planned Dates Planned Days Actual Dates		01-Aug-24 0 0	10-Aug-24 10 0	15-Aug-24 05	18-Aug-24 04	23-Aug-24 04	28-Aug-24 05	28	28-Aug-24 30

*[Signature]*  
DEE/SDP

*[Signature]*  
DS/W/SDP

*[Signature]*  
CEE/W/RJHI

*[Signature]*  
GM/W/RJHI

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract	
<b>(GOODS)</b>																		
BR/GR/43	Procurement of Triple pole circuit breaker (TPMCCB) DPMCB, SPMCB various type and other necessary electrical goods under SSAE/EL/LCW.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258146	15.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24	
BR/GR/44	Procurement of different type Capacitor, screw cap holder, copper round socket, fiber base plate and other necessary electrical goods under SSAE/EL/LCW.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258146	10.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0	10-Nov-24 10	15-Nov-24 05	18-Nov-24 04	24-Nov-24 05	28-Nov-24 05	29	28-Oct-24	
BR/GR/44	Procurement of different type Cable, limit switch and other necessary electrical goods under SSAE/EL/LCW.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258146	10.00	Planned Dates Planned Days Actual Dates		01-Aug-24 0	10-Aug-24 10	15-Aug-24 05	18-Aug-24 04	23-Aug-24 04	28-Aug-24 05	28	28-Aug-24	
BR/GR/45	Procurement of Different type Cable, electrical goods under SSAE/EL/LCW.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24	
BR/GR/46	Procurement of Coolant reserve Tray for cummins engine water cooler radiator and other necessary goods under SSAE/EL/Diesel shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24	
BR/GR/47	Procurement of Air filter for FL912 engine and other necessary goods under SSAE/EL/Diesel shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24	
BR/GR/48	Procurement of repairing kits for diesel engine and other necessary goods under SSAE/EL/Diesel shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Nov-24 0	10-Nov-24 10	15-Nov-24 05	18-Nov-24 04	24-Nov-24 05	29-Nov-24 05	29	29-Dec-24	
BR/GR/49	Procurement of Main & sub Distribution board and other necessary electrical goods under SSAE/EL/LCW shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258146	10.00	Planned Dates Planned Days Actual Dates		01-Aug-24 0	10-Aug-24 10	15-Aug-24 05	18-Aug-24 04	23-Aug-24 04	28-Aug-24 05	28	28-Aug-24	
BR/GR/50	Procurement of Generator Sets Spare Parts under SSAE/EL/Diesel shop SDP.	Lot	1	LTM	CEE/W	GOB Code- D/3/3258204	25.00	Planned Dates Planned Days Actual Dates		15-Nov-24	21-Nov-24 07	21-Nov-24 0	23-Nov-24 01	23-Nov-24 01	24-Nov-24 01	10	10-Jan-25	
BR/GR/51	Procurement of Engine Mounting base for 912 under SSAE/EL/Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	3.00	Planned Dates Planned Days Actual Dates		15-Dec-24	21-Dec-24 07	21-Dec-24 0	23-Dec-24 01	23-Dec-24 01	24-Dec-24 01	10	15	
BR/GR/52	Procurement of Ball joint, mechanical governor and other goods under SSAE/EL/Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	3.00	Planned Dates Planned Days Actual Dates		15-Oct-24	21-Oct-24 07	21-Oct-24 0	23-Oct-24 01	23-Oct-24 01	24-Oct-24 01	10	10-Nov-24	
BR/GR/53	Procurement of some emergency maintenance materials by Direct Procurement method up to TK (40 x 25000) = 10 Lac where and when it is required and to be recorded in different register.	Lot	1	DPM	DS/W	GOB Code- 3258105	10.00	Planned Dates Planned Days Actual Dates										

DE/RS/SDP

DS/W/SDP

CEE/W/RJHI

GM/W/RJHI

2/2

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invited/Advertisement	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
BR/GR/54	(GOODS) Procurement of Head plug V-belt and other necessary electrical goods for 912 engine under SSAE/EL/ Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	3.00	Planned Dates Planned Days Actual Dates		15-Oct-24	21-Oct-24 07	21-Oct-24 0	23-Oct-24 01	23-Oct-24 01	24-Oct-24 01	10	10-Nov-24 15
BR/GR/55	Procurement of Excitor starter rotor for 912 engine under SSAE/EL/ Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	3.00	Planned Dates Planned Days Actual Dates		15-Dec-24	21-Dec-24 07	21-Dec-24 0	23-Dec-24 01	23-Dec-24 01	24-Dec-24 01	10	10-Jan-25 15
BR/GR/56	Procurement of Auto transformer and other necessary electrical goods under SSAE/EL/Diesel Shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	3.00	Planned Dates Planned Days Actual Dates		01-Sep-24	07-Sep-24 07	07-Sep-24 0	08-Sep-24 01	09-Sep-24 01	10-Sep-24 01	10	10-Sep-24 07
BR/GR/57	Procurement of Diesel engine spare parts of KIA 19G10 Diesel Generator sets under SSAE/EL/ Diesel shop SDP.	Lot	1	LTM	CEE/W	GOB Code- D/3/3258204	25.00	Planned Dates Planned Days Actual Dates		15-Nov-24	21-Nov-24 07	21-Nov-24 0	23-Nov-24 01	23-Nov-24 01	24-Nov-24 01	10	10-Dec-24 15
BR/GR/58	Procurement of Different type urgent electrical materials under DEE/SDP.	Lot	1	LTM	CEE/W	GOB Code- D/3/3258146	20.00	Planned Dates Planned Days Actual Dates		15-Nov-24	21-Nov-24 07	21-Nov-24 0	23-Nov-24 01	23-Nov-24 01	24-Nov-24 01	10	10-Dec-24 15
BR/GR/59	Procurement of Pedestal (stand fan), exhaust fan and other electrical goods under SSAE/EL/PH shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258146	10.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
BR/GR/60	Procurement of Bridge rectifier, CT, PT and other necessary electrical goods under SSAE/EL/Diesel Shop	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	3.00	Planned Dates Planned Days Actual Dates		01-Sep-24	07-Sep-24 07	07-Sep-24 0	08-Sep-24 01	09-Sep-24 01	10-Sep-24 01	10	10-Sep-24 07
BR/GR/61	Procurement of Potential transformer (PT), Lightning arrestor and other necessary electrical goods under SSAE/EL/PH/SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258146	22.00	Planned Dates Planned Days Actual Dates		01-Apr-24 0	10-Apr-24 10	16-Apr-24 06	20-Apr-24 04	25-Apr-24 05	30-Apr-24 05	30	30-Apr-24 30
BR/GR/62	Procurement of HT Cable and other electrical necessary goods under SSAE/EL/PH/SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258146	25.00	Planned Dates Planned Days Actual Dates		01-Apr-24 0	10-Apr-24 10	16-Apr-24 06	20-Apr-24 04	25-Apr-24 05	30-Apr-24 05	30	30-Apr-24 30
BR/GR/63	Procurement of Energy meter and other necessary electrical goods under SSAE/EL/PH/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258146	10.00	Planned Dates Planned Days Actual Dates		01-Sep-24 0	10-Sep-24 10	15-Sep-24 05	18-Sep-24 03	23-Sep-24 05	28-Sep-24 05	28	28-Oct-24 30
Total Taka Lac's =							985.00										

*[Signature]*  
DEE/SDP

*[Signature]*  
DS/W/SDP

*[Signature]*  
CEE/W/RJHI

*[Signature]*  
GM/W/RJHI  
2010912028