

Annual Procurement Plan (Goods)

Budget- Revenue Budget of FY 2023-2024

Ministry/Division	Ministry of Railway
Agency	Bangladesh Railway.
Procuring Entity Name & code	Divisional Electrical Engineer, Bangladesh Railway, Saidpur
Project program Name & code	N/A

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (Lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
GR/01	(GOODS) Procurement of Scroll type compressor and other necessary electrical goods under SSAE/EAC shop SDP.	Lot	1	e-GP OTM	GM/W	GOB Code- D/3/3258202	40.00	Planned Dates Planned Days Actual Dates		01-Aug-23 0 0	10-Aug-23 10 10	15-Aug-23 05 05	18-Aug-23 03 03	23-Aug-23 05 05	28-Aug-23 05 05	28	28-Sep-23 30
GR/02	Procurement of Air circuit breaker 400 amp, magnetic contactor and other necessary electrical goods under SSAE/HC/TL shop SDP.	Lot	1	e-GP OTM	GM/W	GOB Code- D/3/3258202	30.00	Planned Dates Planned Days Actual Dates		01-Oct-23 0 0	10-Oct-23 10 10	15-Oct-23 05 05	18-Oct-23 03 03	23-Oct-23 05 05	28-Oct-23 05 05	28	28-Nov-23 30
GR/03	Procurement of Car body filter with structure and other necessary under SSAE/Elec/Diesel shop SDP.	Lot	1	e-GP OTM	GM/W	GOB Code- D/3/3258202	30.00	Planned Dates Planned Days Actual Dates		01-Aug-23 0 0	10-Aug-23 10 10	15-Aug-23 05 05	19-Aug-23 04 04	24-Aug-23 05 05	29-Aug-23 05 05	29	29-Sep-23 30
GR/04	Procurement of Electric hoist motor of CTO-22 & 23 at wagon shop and other necessary electrical goods under SSAE/ Elec/ C&W	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258146	20.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0 0	10-Nov-23 10 10	15-Nov-23 05 05	19-Nov-23 04 04	24-Nov-23 05 05	29-Nov-23 05 05	29	29-Dec-23 30
GR/05	Procurement of Magnetic relay contactor, TPM/CCB and other necessary material for Diesel engine generating sets under SSAE/Elec/ Diesel shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258204	20.00	Planned Dates Planned Days Actual Dates		01-Sep-23 0 0	10-Sep-23 10 10	15-Sep-23 05 05	18-Sep-23 03 03	23-Sep-23 05 05	28-Sep-23 05 05	28	28-Oct-23 30
GR/06	Procurement of engine assembling stand for Cummins diesel engine KTA-19-G10 complete with necessary equipment under SSAE/Elec/ Diesel shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258204	25.00	Planned Dates Planned Days Actual Dates		01-Aug-23 0 0	10-Aug-23 10 10	15-Aug-23 05 05	18-Aug-23 03 03	23-Aug-23 05 05	28-Aug-23 05 05	28	28-Aug-23 30
GR/07	Procurement of compressor, condenser fan motor, blower fan motor, and other electrical goods for air conditioning coaches under SSAE/Elec/AC shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258202	25.00	Planned Dates Planned Days Actual Dates		15-Aug-23 0 0	25-Aug-23 10 10	30-Aug-23 05 05	03-Sep-23 04 04	08-Sep-23 05 05	13-Sep-23 05 05	29	13-Oct-23 30
GR/08	Procurement of cylinder liner piston, ring, head and other related material for Diesel engine generating sets under SSAE/Elec/Diesel shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258204	20.00	Planned Dates Planned Days Actual Dates		15-Aug-23 0 0	25-Aug-23 10 10	30-Aug-23 05 05	03-Sep-23 04 04	08-Sep-23 05 05	13-Sep-23 05 05	29	13-Oct-23 30

*[Signature]*  
DDE/SDP

*[Signature]*  
DS/W/SDP

*[Signature]*  
CEE/W/RJHI

*[Signature]*  
GM/W/RJHI

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (Lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
GR/09	Procurement of Ball bearing, and other necessary electrical goods for Passenger coaches under SSAE/ICTL shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258202	10.00	Planned Dates		01-Aug-23	10-Aug-23	15-Aug-23	18-Aug-23	23-Aug-23	28-Aug-23	28	28-Aug-23
								Actual Dates		0	10	05	03	05	05	07	
GR/10	Procurement of liquid receiver, thermal expansion valve and other electrical goods for Air conditioning coaches under SSAE/Elec/AC shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258202	15.00	Planned Dates		01-Aug-23	07-Aug-23	07-Aug-23	08-Aug-23	09-Aug-23	09-Aug-23	10	09-Aug-23
								Actual Dates			07	0	01	01	01		
GR/11	Procurement of Different type light fitting and other electrical goods for Passenger coaches under SSAE/ICTL shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258202	15.00	Planned Dates		01-Aug-23	10-Aug-23	15-Aug-23	18-Aug-23	23-Aug-23	28-Aug-23	28	28-Aug-23
								Actual Dates		0	10	05	04	04	05		
GR/12	Procurement of various type white perplex cover, various capacity HRC fuse link for LHB coaches and other maintenance materials under SSAE/ICTL shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258202	10.00	Planned Dates		01-Aug-23	10-Aug-23	15-Aug-23	18-Aug-23	23-Aug-23	28-Aug-23	28	28-Aug-23
								Actual Dates			10	05	04	04	05		
GR/13	Procurement of Fuel filter cartridge and other related material for Diesel engine generating sets under SSAE/E/Diesel shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258204	15.00	Planned Dates		01-Aug-23	10-Aug-23	15-Aug-23	18-Aug-23	23-Aug-23	28-Aug-23	28	28-Aug-23
								Actual Dates		0	10	05	04	04	05		
GR/14	Procurement of Water filter other materials for Cummins diesel engine under SSAE/Elec/ Diesel shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258204	10.00	Planned Dates		01-Sep-23	10-Sep-23	15-Sep-23	18-Sep-23	23-Sep-23	28-Sep-23	28	28-Oct-23
								Actual Dates		0	10	05	03	05	05		
GR/15	Procurement of Automatic voltage regulator (AVR) and other necessary material for Diesel engine generating sets under SSAE/Elec/ Diesel shop SDP.	Lot	1	e-GP OTM	CHE/W	GOB Code-D/3/3258204	30.00	Planned Dates		01-Sep-23	10-Sep-23	15-Sep-23	18-Sep-23	23-Sep-23	28-Sep-23	28	28-Oct-23
								Actual Dates		0	10	05	03	05	05		
GR/16	Procurement of Magnetic relay contactor 150 Amp 400 Vac, 50 Hz and other equipments for Passenger Coach and power car under SSAE/ICTL shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258202	15.00	Planned Dates		01-Aug-23	10-Aug-23	15-Aug-23	18-Aug-23	23-Aug-23	28-Aug-23	28	28-Aug-23
								Actual Dates		0	10	05	03	05	05		
GR/17	Procurement of High pressure water jet cleaner machine under SSAE/Elec/Diesel, TL, AC shop SDP.	Lot	1	e-GP OTM	CHE/W	GOB Code-D/3/3258105	30.00	Planned Dates		01-Aug-23	10-Aug-23	15-Aug-23	18-Aug-23	23-Aug-23	28-Aug-23	28	28-Sep-23
								Actual Dates		0	10	05	03	05	05		
GR/18	Procurement of Lead acid battery (Mono Block) Screw post, 12 volts, capacity: 120 AH and 150 AH under SSAE/ICTL shop SDP.	Lot	1	e-GP OTM	CHE/W	GOB Code-D/3/3258202	20.00	Planned Dates		01-Oct-23	10-Oct-23	15-Oct-23	18-Oct-23	23-Oct-23	28-Oct-23	28	28-Nov-23
								Actual Dates		0	10	05	03	05	05		

*[Handwritten signature]*  
D/E/SDP

DS/W/SDP

*[Handwritten signature]*  
CBE/W/RJHI

*[Handwritten signature]*  
GM/W/RJHI

2219

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOO DS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
GR/19	(GOODS) Procurement of Engine over hauling, gasket, nut, bolt and other necessary material for Cummins diesel engine generating sets under SSAE/Elec/ Diesel shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258202	15.00	Planned Dates Planned Days Actual Dates		01-Sep-23 0 25-Aug-20	10-Sep-23 10 05-Sep-20	15-Sep-23 05 10-Sep-20	18-Sep-23 03 13-Sep-20	23-Sep-23 05 18-Sep-20	28-Sep-23 05 23-Sep-20	28 28	28-Oct-23 30
GR/20	Procurement of Office stationery, paper, gala etc for DEE/SDP office and 5 no's SSAE/Elec/SDP shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/3255105	5.00	Planned Dates Planned Days Actual Dates		01-Sep-23 0 10	10-Sep-23 10 05-Sep-20	15-Sep-23 05 10-Sep-20	18-Sep-23 03 13-Sep-20	23-Sep-23 05 18-Sep-20	28-Sep-23 05 23-Sep-20	28 28	28-Oct-23 30
GR/21	Procurement of Different type office furniture for DEE office & SSAE/Elec/shop under DEE/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/4112314	7.00	Planned Dates Planned Days Actual Dates		01-Sep-23 0 10	10-Sep-23 10 05-Sep-20	15-Sep-23 05 10-Sep-20	18-Sep-23 03 13-Sep-20	23-Sep-23 05 18-Sep-20	28-Sep-23 05 23-Sep-20	28 28	28-Oct-23 30
GR/22	Procurement of printer, Monitor, Printer cartridge, photocopier machine Ink drum etc for DEE/SDP office and 5 no's SSAE/Elec/shop SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/4112202	7.00	Planned Dates Planned Days Actual Dates		01-Sep-23 0 10	10-Sep-23 10 05-Sep-20	15-Sep-23 05 10-Sep-20	18-Sep-23 03 13-Sep-20	23-Sep-23 05 18-Sep-20	28-Sep-23 05 23-Sep-20	28 28	28-Oct-23 30
GR/23	Procurement of desk type computer with printer, Monitor, mouse, keyboard etc for DEE/SDP office and 5 no's SSAE/Elec/shop SDP	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/4112202	7.00	Planned Dates Planned Days Actual Dates		01-Sep-23 0 10	10-Sep-23 10 05-Sep-20	15-Sep-23 05 10-Sep-20	18-Sep-23 03 13-Sep-20	23-Sep-23 05 18-Sep-20	28-Sep-23 05 23-Sep-20	28 28	28-Oct-23 30
GR/24	Procurement of Switch, socket, light fitting and other electrical goods under SSAE/Elec/PH shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258146	15.00	Planned Dates Planned Days Actual Dates		01-Oct-23 0 10	10-Oct-23 10 05-Sep-20	15-Oct-23 05 10-Sep-20	18-Oct-23 03 13-Sep-20	23-Oct-23 05 18-Sep-20	28-Oct-23 05 23-Sep-20	28 28	28-Nov-23 30
GR/25	Procurement of Automatic battery charger and other necessary electrical goods under SSAE/IC/TL shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258202	15.00	Planned Dates Planned Days Actual Dates		01-Oct-23 0 10	10-Oct-23 10 05-Sep-20	15-Oct-23 05 10-Sep-20	18-Oct-23 03 13-Sep-20	23-Oct-23 05 18-Sep-20	28-Oct-23 05 23-Sep-20	28 28	28-Nov-23 30
GR/26	Procurement of Ceiling fan, Exhaust fan and other electrical goods under SSAE/Elec/PH shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258146	15.00	Planned Dates Planned Days Actual Dates		01-Oct-23 0 10	10-Oct-23 10 05-Sep-20	15-Oct-23 05 10-Sep-20	18-Oct-23 03 13-Sep-20	23-Oct-23 05 18-Sep-20	28-Oct-23 05 23-Sep-20	28 28	28-Nov-23 30
GR/27	Procurement of refrigerant gas, condenser fan blade, filter drier, control transformer, and other necessary electrical goods under SSAE/E/AC shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258202	15.00	Planned Dates Planned Days Actual Dates		01-Oct-23 0 10	10-Oct-23 10 05-Sep-20	15-Oct-23 05 10-Sep-20	18-Oct-23 03 13-Sep-20	23-Oct-23 05 18-Sep-20	28-Oct-23 05 23-Sep-20	28 28	28-Nov-23 30
GR/28	Procurement of Different type carriage transformer and other necessary electrical goods under SSAE/IC/TL shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258202	15.00	Planned Dates Planned Days Actual Dates		01-Oct-23 0 10	10-Oct-23 10 05-Sep-20	15-Oct-23 05 10-Sep-20	18-Oct-23 03 13-Sep-20	23-Oct-23 05 18-Sep-20	28-Oct-23 05 23-Sep-20	28 28	28-Nov-23 30
GR/29	Procurement of Circuit breaker and other electrical goods under SSAE/Elec/IC&W shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258105	15.00	Planned Dates Planned Days Actual Dates		01-Oct-23 0 10	10-Oct-23 10 05-Sep-20	15-Oct-23 05 10-Sep-20	18-Oct-23 03 13-Sep-20	23-Oct-23 05 18-Sep-20	28-Oct-23 05 23-Sep-20	28 28	28-Nov-23 30

*[Signature]*  
DEE/SDP

*[Signature]*  
DS/W/SDP

*[Signature]*  
DEE/W/RJHI

*[Signature]*  
GMN/RJHI 22/19

Package No	Description of Procurement Package	Unit	Qty/Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in GOO (DS)	Enrol/ Advertise- tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
GR/30	(GOODS) Procurement of Energy meter, and other necessary electrical goods under SSAE /E/ PH shop SDP.	Lot	1 e-GP OTM	DS/W	GOB Code- D/3/3258146	15.00	Planned Dates Planned Days Actual Dates		01-Sep-23 0	10-Sep-23 10	15-Sep-23 05	18-Sep-23 03	23-Sep-23 05	28-Sep-23 05	28	28-Oct-23 30
GR/31	Procurement of pedestal (stand fan), exhaust fan and other necessary electrical goods under SSAE/Elec/ I.C&W shop SDP.	Lot	1 e-GP OTM	DS/W	GOB Code- D/3/3258146	10.00	Planned Dates Planned Days Actual Dates		01-Oct-23 0	10-Oct-23 10	15-Oct-23 05	18-Oct-23 03	23-Oct-23 05	28-Oct-23 05	28	28-Nov-23 30
GR/32	Procurement of Generator Sets Spare Part under SSAE/Elec/Diesel shop SDP.	Lot	1 LTM	CEE/W	GOB Code- D/3/3258204	25.00	Planned Dates Planned Days Actual Dates		15-Nov-23 07	21-Nov-23 07	21-Nov-23 0	23-Nov-23 01	23-Nov-23 01	24-Nov-23 01	10	10-Dec-23 15
GR/33	Procurement of Different type Inverter (VFD) power input- AC-3PH 380 volt and other electrical goods under SSAE /Elec/LC&W shop SDP.	Lot	1 e-GP OTM	DS/W	GOB Code- D/3/3258105	15.00	Planned Dates Planned Days Actual Dates		01-Oct-23 0	10-Oct-23 10	15-Oct-23 05	18-Oct-23 03	23-Oct-23 05	28-Oct-23 05	28	28-Nov-23 30
GR/34	Procurement of Magnetic relay contactor timer and other necessary electrical goods under SSAE /Elec/LC&W shop SDP.	Lot	1 e-GP OTM	DS/W	GOB Code- D/3/3258105	10.00	Planned Dates Planned Days Actual Dates		01-Oct-23 0	10-Oct-23 10	15-Oct-23 05	18-Oct-23 03	23-Oct-23 05	28-Oct-23 05	28	28-Nov-23 30
GR/35	Procurement of Turbo charger for BFL513 diesel engine and other related material under SSAE/Elec/ Diesel shop SDP.	Lot	1 e-GP OTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Sep-23 0	10-Sep-23 10	15-Sep-23 05	18-Sep-23 03	23-Sep-23 05	28-Sep-23 05	28	28-Oct-23 30
GR/36	Procurement of LED Ceiling light for Indonesian and other Passenger coaches under SSAE/E/C/TL shop SDP.	Lot	1 e-GP OTM	CEE/W	GOB Code- D/3/3258202	25.00	Planned Dates Planned Days Actual Dates		01-Aug-23 0	10-Aug-23 10	15-Aug-23 05	18-Aug-23 03	23-Aug-23 05	28-Aug-23 05	28	28-Aug-23 30
GR/37	Procurement of Air cartridge for 8 cylinder Diesel generating Sets and other related material for Diesel engine generating sets under SSAE/Elec/Diesel shop SDP.	Lot	1 e-GP OTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Sep-23 0	10-Sep-23 10	15-Sep-23 05	18-Sep-23 03	23-Sep-23 05	28-Sep-23 05	28	28-Oct-23 30
GR/38	Procurement of Lube oil SAE15W-40 for Diesel generating sets under SSAE/Elec/DL Shop Saidpur.	Lot	1 e-GP OTM	DS/W	GOB Code- 3243101	15.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	10-Nov-23 10	15-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30
GR/39	Procurement of filter drier and other necessary electrical goods for air conditioning coaches under SSAE/Elec/AC shop SDP.	Lot	1 e-GP OTM	DS/W	GOB Code- D/3/3258202	15.00	Planned Dates Planned Days Actual Dates		01-Aug-23 0	10-Aug-23 10	15-Aug-23 05	18-Aug-23 03	23-Aug-23 05	28-Aug-23 05	28	28-Aug-23 30
GR/40	AT SDP: Procurement of Different type tools and Plans under SSAE/Elec/AC Shop Saidpur.	Lot	1 e-GP OTM	DS/W	GOB Code- D/3/3258202	10.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	10-Nov-23 10	15-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30

*[Handwritten signature]*  
DSE/SDP

*[Handwritten signature]*  
DS/W/SDP

*[Handwritten signature]*  
CEE/W/RJHI

*[Handwritten signature]*  
GMW/RJHI 2019

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOO DS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract	
<b>(GOODS)</b>																		
GR/41	AT SDP Procurement of Cylinder head valve, guide seat and other necessary electrical goods under SSAA/Elec/Diesel shop Saidaure.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258204	13.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	10-Nov-23 10	13-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30	
GR/42	SSAA/Elec/Diesel shop Saidaure Procurement of Ampere meter, volt meter, and other necessary electrical goods under SSAA/Elec/LC&W shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258146	10.00	Planned Dates Planned Days Actual Dates		01-Sep-23 0	10-Sep-23 10	15-Sep-23 05	18-Sep-23 03	23-Sep-23 03	28-Sep-23 05	28	28-Oct-23 30	
GR/43	Procurement of Fire Extinguisher and other necessary Safety goods under DEE/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- 4/112305	5.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	10-Nov-23 10	15-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30	
GR/44	Procurement of Different type Cable, Switch, socket and other necessary electrical goods under SSAA/E/C/TL shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258202	15.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	10-Nov-23 10	13-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30	
GR/45	Procurement of some emergency maintenance materials by Direct Procurement method up to TK (40 x 25000) = 10 Lac where and when it is required, and to be recorded in different register.	Lot	1	DPM	DS/W	GOB Code- 3258105	10.00	Planned Dates Planned Days Actual Dates										
GR/46	Procurement of various type maintenance tools and other necessary equipment under SSAA/E/PH, SSAA/E/Diesel.	Lot	1	RFQ	DS/W	GOB Code- 3258105	3.00	Planned Dates Planned Days Actual Dates		01-Aug-23	07-Aug-23	07-Aug-23	08-Aug-23	09-Aug-23	10-Aug-23	10	10-Aug-23 07	
GR/47	Procurement of Auto transformer and other necessary electrical goods under SSAA/Elec/ Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	3.00	Planned Dates Planned Days Actual Dates		01-Sep-23	07-Sep-23	07-Sep-23	08-Sep-23	09-Sep-23	10-Sep-23	10	10-Sep-23 07	
GR/48	Procurement of valve adjustment, screw with lock, nut and other related material for Diesel engine generating sets under SSAA/E/Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	3.00	Planned Dates Planned Days Actual Dates		01-Aug-23	07-Aug-23	07-Aug-23	08-Aug-23	09-Aug-23	10-Aug-23	10	10-Aug-23 07	
GR/49	Procurement of potonio meter Cummins diesel engine and other related material under SSAA/E/Elec/ Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	3.00	Planned Dates Planned Days Actual Dates		01-Aug-23	07-Aug-23	07-Aug-23	08-Aug-23	09-Aug-23	10-Aug-23	10	10-Sep-23 07	
GR/50	Procurement of Air cleaner assembly stand, and other necessary goods under SSAA/Elec/Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	3.00	Planned Dates Planned Days Actual Dates		15-Nov-23	21-Nov-23	21-Nov-23	23-Nov-23	23-Nov-23	24-Nov-23	10	10-Dec-23 15	
GR/51	Procurement of various type gasket, nut and bolt for 8 cylinder engine under SSAA/Elec/Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	2.50	Planned Dates Planned Days Actual Dates		15-Dec-23	21-Dec-23	21-Dec-23	23-Dec-23	23-Dec-23	24-Dec-23	10	10-Jan-24 15	

*[Signature]*  
DEE/SDP

*[Signature]*  
DS/W/SDP

*[Signature]*  
CEE/W/RJHI

*[Signature]*  
GM/W/RJHI

2219

Package No	Description of Procurement Package (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (Tacs)	Time code for process	Not Used in (GOODS)	Invite/Advice tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract	
GR/52	Procurement of Emergency electrical goods under DHE/SDP.	Lot	1	LTM	CEE/W	GOB Code-D/3/5258146	20.00	Planned Dates Planned Days Actual Dates		15-Nov-23	21-Nov-23 07	21-Nov-23 0	23-Nov-23 01	23-Nov-23 01	24-Nov-23 01	10	15	
GR/53	Procurement of Air filter for FL912 engine and other necessary goods under SSAE/Elec/Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code-D/3/5258204	2.50	Planned Dates Planned Days Actual Dates		15-Dec-23	21-Dec-23 07	21-Dec-23 0	23-Dec-23 01	23-Dec-23 01	24-Dec-23 01	10	15	
Total Taka Lac's =							776.00											

  
DHE/SDP

  
DS/W/SDP

  
CEE/W/RJHI

  
DS/W/RJHI  
22/11/23  
22

Annual Procurement Plan (Works)

Ministry/Division	Ministry of Railway
Agency	Bangladesh Railway.
Procuring Entity Name & code	Divisional Electrical Engineer, Bangladesh Railway, Saidpur
Project program Name & code	N/A

Budget- Revenue Budget of FY 2023-2024

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process		Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
								Planned Dates	Actual Dates									
WR/01	AT SDP:- Overhauling of LHB WJPCR Power car according to kit list with other related works under SSAE/Elec/Diesel shop SDP.	Lot	1	e-GP OTM	GM/W	GOB Code- D/3/3258204	40.00	Planned Dates	Actual Dates		01-Aug-23	10-Aug-23	15-Aug-23	18-Aug-23	23-Aug-23	28-Aug-23	28	28-Sep-23
WR/02	AT SDP:- Supply and installation of vacuum circuit breaker (VCB) of 33 KV sub-station with related works under SSAE/E/PH shop SDP.	Lot	1	e-GP OTM	GM/W	GOB Code- D/3/3258119	40.00	Planned Dates	Actual Dates		01-Nov-23	10-Nov-23	15-Nov-23	19-Nov-23	24-Nov-23	29-Nov-23	29	29-Dec-23
WR/03	AT SDP:- Supply and installation of PFI plant at saidpur workshop sub-station with related works under SSAE/E/LC&W	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	30.00	Planned Dates	Actual Dates		01-Aug-23	10-Aug-23	15-Aug-23	19-Aug-23	24-Aug-23	29-Aug-23	29	29-Sep-23
WR/04	AT SDP:- Supply and Installation, Testing and commissioning of 5 ton capacity overhead electric hoist having up-down and forward-reverse moving facilities with necessary related works under SSAE/E/LC&W shop SDP.	Lot	1	e-GP OTM	GM/W	GOB Code- D/3/3258119	35.00	Planned Dates	Actual Dates		01-Nov-23	10-Nov-23	15-Nov-23	19-Nov-23	24-Nov-23	29-Nov-23	29	29-Dec-23
WR/05	AT SDP:- Repair and maintenance (over hauling) of Diesel generating set with other related works under SSAE/E/elec/ Diesel shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258204	35.00	Planned Dates	Actual Dates		01-Aug-23	10-Aug-23	15-Aug-23	18-Aug-23	23-Aug-23	28-Aug-23	28	28-Sep-23
WR/06	AT SDP:- Construction of overhead electric line with security light along the Northern boundary wall of the workshop for enhancing security with related works under SSAE/E/LC&W shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	30.00	Planned Dates	Actual Dates		01-Nov-23	10-Nov-23	15-Nov-23	19-Nov-23	24-Nov-23	29-Nov-23	29	29-Dec-23
WR/07	AT SDP:- Supply and Installation of 5 No's deep Barthing at CHR, Carriage, LC&W, Bogie and Paint shop & 11/40 KV substation with related works under SSAE/E/LC&W shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates	Actual Dates		01-Aug-23	10-Aug-23	15-Nov-23	19-Nov-23	24-Nov-23	29-Nov-23	29	20-Dec-23

DEE/SDP

DS/W/SDP

CEE/W/RJHI

GM/W/RJHI

22A

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (Lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
WR/08	AT SDP:- Supply and installation of various type maintenance equipment for operating wheel lathe machine LW-18 with related works under SSAE/LC&W shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		20-Aug-23 0	30-Aug-23 10	05-Sep-23 05	09-Sep-23 04	14-Sep-23 05	19-Nov-23 05	29	19-Oct-23 30
WR/09	AT SDP:- Lighting improvement of Generator Loading-unloading point and other ancillary works for enhancing working facilities under SSAE/Diesel shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Days		01-Nov-23 0	10-Nov-23 10	15-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30
WR/10	AT SDP:- Supply installations fitting and fixing of control panel & lighting system of MISC-125 (shot blasting plant) of GOH shop of under SSAE/LC&W shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	10-Nov-23 10	15-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30
WR/11	AT SDP:- supply installation, fitting and fixing of various control and safety equipments of planner machine (PL-1) at PM shop under SSAE/LC&W shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	10-Nov-23 10	15-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30
WR/12	AT SDP:- Supply installation, fitting and fixing of PLC unit and control Panel of (HE-1) 2 ton hammer with related works in the smity shop under SSAE/LC&W shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	10.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	10-Nov-23 10	15-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30
WR/13	AT SDP:- Supply installation, fitting and fixing of control Panel and with other related works of Planner machine (PL-7) at PM shop under SSAE/LC&W shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	10-Nov-23 10	15-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30
WR/14	AT SDP:- Supply and installation of various type Insulator heat-sink, insulated tape and de-carbonization of various conducting wire at 33 KV Over head line under SSAE/PH shop SDP.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	25.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	10-Nov-23 10	15-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30
WR/15	AT SDP:- Supply changing of X-former oil in 33/11 KVA the transformer with other necessary works under SSAE/PH shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	10-Nov-23 10	15-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30

*[Signature]*  
D/E/SDP

*[Signature]*  
DS/W/SDP

*[Signature]*  
27/11/23  
C/E/W/R/DHI

*[Signature]*  
02/12/23  
GM/W/R/DHI

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (COODS)	Invited Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
WR/16	AT SDP: maintenance and servicing VCB internal spring, metal contact and other necessary safety items of 33/11 KV sub-station works under SSAE/E/PH shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	10.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0 0	10-Nov-23 10 10	15-Nov-23 05 05	19-Nov-23 04 04	24-Nov-23 05 05	29-Nov-23 05 05	29 29 29	29-Dec-23 30 30
WR/17	AT SDP:- Supply and Installation of IPS Device on DSW/SDP office, DEE/SDP office Complete with related works under SSAE/E/ LC&W shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	10.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0 0	10-Nov-23 10 10	15-Nov-23 05 05	19-Nov-23 04 04	24-Nov-23 05 05	29-Nov-23 05 05	29 29 29	29-Dec-23 30 30
WR/18	AT SDP:-Supply, Installation, fitting and fixing of various type maintenance equipment for operating wheel lathe machine LW-20 with related works under SSAE/E/ LC&W shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		20-Aug-23 0 0	30-Aug-23 10 10	05-Sep-23 05 05	09-Sep-23 04 04	14-Sep-23 05 05	19-Sep-23 05 05	29 29 29	19-Oct-23 30 30
WR/19	AT SDP:-Supply, Installation, fitting and fixing of various type maintenance equipment for over head crane No: CTO-12 auxiliary hoist with related works under SSAE/E/ LC&W shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0 0	10-Nov-23 10 10	15-Nov-23 05 05	19-Nov-23 04 04	24-Nov-23 05 05	29-Nov-23 05 05	29 29 29	29-Dec-23 30 30
WR/20	AT SDP:- Wiring of quarter No-402/G, 137/A,B,H, 413/B, 421/C, 423/F, 1034/A,B,C,D,F, 1035/A,C,D unit, under SSAE/E/PH shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	10.00	Planned Dates Planned Days Actual Dates		15-Aug-23 0 0	25-Aug-23 10 10	30-Aug-23 05 05	03-Sep-23 04 04	08-Sep-23 05 05	13-Sep-23 05 05	29 29 29	13-Oct-23 30 30
WR/21	AT SDP:- Supply, Installation of Air condition system at Railway Hospital Saidpur, DCCOS/SDP, VIB Rest House and Station Rest house with other necessary works under SSAE/E/PH SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	10.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0 0	10-Nov-23 10 10	15-Nov-23 05 05	19-Nov-23 04 04	24-Nov-23 05 05	29-Nov-23 05 05	29 29 29	29-Dec-23 30 30
WR/22	AT SDP:- Wiring of Bungalow No L-115 and other complete with necessary work under SSAE/E/PH shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	8.00	Planned Dates Planned Days Actual Dates		15-Aug-23 0 0	25-Aug-23 10 10	30-Aug-23 05 05	03-Sep-23 04 04	08-Sep-23 05 05	13-Sep-23 05 05	29 29 29	13-Oct-23 30 30
WR/23	AT SDP:- Wiring of Bungalow No-E/31, S-33/A,B, L-122 and other complete with necessary work under SSAE/E/PH shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	8.00	Planned Dates Planned Days Actual Dates		15-Aug-23 0 0	25-Aug-23 10 10	30-Aug-23 05 05	03-Sep-23 04 04	08-Sep-23 05 05	13-Sep-23 05 05	29 29 29	13-Oct-23 30 30
WR/24	AT SDP:- Repair and servicing of 40 no.'s outdoor AC unit and various type complicated motor under SSAE/E/ LC&W and SSAE/E/PH shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	6.00	Planned Dates Planned Days Actual Dates		20-Aug-23 0 0	30-Aug-23 10 10	05-Sep-23 05 05	09-Sep-23 04 04	14-Sep-23 05 05	19-Sep-23 05 05	29 29 29	19-Oct-23 30 30

DEE/SDP

DS/W/SDP

CEA/W/R/PH

GM/W/R/PH

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

Package No	Description of Procurement Package <b>(WORKS)</b>	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (Tacs)	Time code for process	Not Used in (GOO DS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
WR/25	AT SDP- Wiring of quarter No-775/A,B,C, 782/A,B,C,D, unit, under SSABE/PH shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	8.00	Planned Dates Planned Days Actual Dates		15-Aug-23 0	25-Aug-23 10	30-Aug-23 05	03-Sep-23 04	08-Sep-23 05	13-Sep-23 05	29	13-Oct-23 30
WR/26	AT SDP- Supply and installation of Different type Insulator of 33 KV over head line with related works for 33 KV over head line under SSABE/PH shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		15-Aug-23 0	25-Aug-23 10	30-Aug-23 05	03-Sep-23 04	08-Sep-23 05	13-Sep-23 05	29	13-Oct-23 30
WR/27	AT SDP: wiring of office godown with other necessary related works under SSABE/LC&W shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	10-Nov-23 10	15-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30
WR/28	Procurement of Solar panel sets complete for Electrification Workshop under SSABE/Elec/LC&W Shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/4112316	15.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	10-Nov-23 10	15-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30
WR/29	Procurement of Digital beta model signboard complete for office main gate under SSABE/Elec/ PH Shop SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/4112316	15.00	Planned Dates Planned Days Actual Dates		01-Nov-23 0	10-Nov-23 10	15-Nov-23 05	19-Nov-23 04	24-Nov-23 05	29-Nov-23 05	29	29-Dec-23 30
WR/30	Procurement of sub-ordinate staff dress for summer under DEE/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/3256106	20.00	Planned Dates Planned Days Actual Dates		01-Sep-23 0	10-Sep-23 10	15-Sep-23 05	18-Sep-23 03	23-Sep-23 05	28-Sep-23 05	28	28-Oct-23 30
WR/31	Procurement of sub-ordinate staff dress for winter under DEE/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/3256106	15.00	Planned Dates Planned Days Actual Dates		01-Sep-23 0	10-Sep-23 10	15-Sep-23 05	18-Sep-23 03	23-Sep-23 05	28-Sep-23 05	28	28-Oct-23 30
WR/32	AT SDP- Gang type connecting and disconnecting link, isolator, drop out fuse, and other related works at Diesel shop PBT under SSABE/PH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- 3258119	15.00	Planned Dates Planned Days Actual Dates		01-Sep-23 0	10-Sep-23 10	15-Sep-23 05	18-Sep-23 03	23-Sep-23 05	28-Sep-23 05	28	28-Oct-23 30
WR/33	AT SDP: Repair and maintenance of carriage transformer 400/110VAC 50Hz with other related works of under SSABE/TL shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258202	6.00	Planned Dates Planned Days Actual Dates		15-Aug-23	21-Aug-23 07	21-Aug-23 0	22-Aug-23 01	23-Aug-23 01	24-Aug-23 01	10	10-Sep-23 15
WR/34	AT SDP: Repair and servicing turbo-charger, and other related works of under SSABE/Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	6.00	Planned Dates Planned Days Actual Dates		15-Nov-23	21-Nov-23 07	21-Nov-23 0	22-Nov-23 01	23-Nov-23 01	24-Nov-23 01	10	10-Dec-23 15

~~DS/W/SDP~~

DS/W/SDP

DS/W/RJHI

DS/W/RJHI

*Handwritten signature and date: 22/08/23*


*Handwritten signature and date: 22/11*

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (acs)	Time code for process	Not Used in (GOODS)	Invite/ Advertis e tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
WR/35	AT SDP:- Repair and servicing of charging dynamo, self starter and other related materials under SSAE/E/Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	6.00	Planned Dates Planned Days Actual Dates		15-Nov-23	21-Aug-23 07	21-Aug-23 0	23-Aug-23 01	23-Aug-23 01	24-Aug-23 01	10	10-Sep-23 15
WR/36	AT SDP:- Repair and servicing of fuel injection pump, fuel pipe, governor, o ring, delivery valve, plunger sim & governor spring with related works under SSAE/E/Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	6.00	Planned Dates Planned Days Actual Dates		15-Nov-23	21-Nov-23 07	21-Nov-23 0	23-Nov-23 01	23-Nov-23 01	24-Nov-23 01	10	10-Dec-23 15
WR/37	AT SDP:- Repair and servicing of radiator, filter neck, cooler, and other related works under SSAE/E/Diesel shop SDP.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	6.00	Planned Dates Planned Days Actual Dates		15-Nov-23	21-Nov-23 07	21-Nov-23 0	23-Nov-23 01	23-Nov-23 01	24-Nov-23 01	10	10-Dec-23 15
WR/38	AT SDP:- Supply and changing of various type protective devices, motor and potential transformer (PT) of 11/4 KV sub-station at PBT Diesel shop with related works under SSAE/E/PH shop SDP.	Lot	1	LTM	CEE/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		15-Sep-23	21-Sep-23 07	21-Sep-23 0	23-Sep-23 01	23-Sep-23 01	24-Sep-23 01	10	10-Oct-23 15
WR/39	AT SDP:- Overhauling of 500 KVA, 750VAC, 50 Hz Cummins Diesel Engine Type KTAA 19G10 of power car with other necessary works under SSAE/Elec/ Diesel shop SDP.	Lot	1	LTM	GM/W	GOB Code- D/3/3258204	35.00	Planned Dates Planned Days Actual Dates		15-Nov-23	21-Nov-23 07	21-Nov-23 0	22-Nov-23 01	23-Nov-23 01	24-Nov-23 01	10	10-Dec-23 15
WR/40	AT SDP:- Repair and servicing of diesel engine gen set with other necessary works under SSAE/Elec/ Diesel shop SDP.	Lot	1	LTM	CEE/W	GOB Code- D/3/3258204	20.00	Planned Dates Planned Days Actual Dates		15-Sep-23	21-Sep-23 07	21-Sep-23 0	23-Sep-23 01	23-Sep-23 01	24-Sep-23 01	10	10-Oct-23 15
WR/41	AT SDP:- Supply and changing of various type protective devices, motor and potential transformer (PT) of 33/11 KV sub-station with related works under SSAE/E/PH shop SDP.	Lot	1	LTM	CEE/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		15-Nov-23	21-Nov-23 07	21-Nov-23 0	23-Nov-23 01	23-Nov-23 01	24-Nov-23 01	10	10-Dec-23 15

  
D/E/SDP

  
DS/W/SDP

  
22/10/17  
CNE/W/RJHI

  
22/11  
CNE/W/RJHI

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
WR/42	AT SDP- Supply, Installation, fitting and fixing of various type maintenance equipment for Vertical boring machine (VB-19) with related works under SSAE/BJ LC&W shop SDP.	Lot	1	LTM	CBE/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		15-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	23-Nov-23	24-Nov-23	10	10-Dec-23
WR/43	Supply and Installation Solar Panel System in the roof of DSW/SDP & DEE/SDP building under SSAE/BJe/LC&W Shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-22	10-Nov-22	15-Nov-22	19-Nov-22	24-Nov-22	29-Nov-22	29	29-Dec-22
							Total taka lac's =	725.00									

Summary

Serial no	Method	Goods		Method	Works	
		Number	Value (Lac's)		Number	Value (Lac's)
1.	e-GP OTM	43	701.00	e-GP OTM	33*	595.00
2.	LTM	02	45.00	LTM	05	100.00
3.	RFQ	07	20.00	RFQ	05	30.00
4.	DPM	01	10.00			
		TOTAL (TK) Lac's		TOTAL (TK) Lac's		725.00
IN TOTAL TAKA LAC'S (GOODS +WORKS)=776.00+725.00= 1501.00						

*[Signature]*  
DEE/SDP

*[Signature]*  
DSW/SDP

*[Signature]*  
CBE/W/RJHI

*[Signature]*  
GM/W/RJHI

*[Signature]*  
22/19