

ANNUAL PROCUREMENT PLAN

Ministry / Division
 Agency
 Procuring Entity Name & Code
 Project programme Name & Code

Ministry of Railway
 Bangladesh Railway
 DEE(PXC)
 N/A

Budget

Revenue Budget of FY 2023-24

Package No	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for completion of Contract
1	2		4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	PROCUREMENT OF VARIOUS TYPE OF CABLE, NECESSARY MAINTENANCE MATERIALS FOR SSAE/ELECS UNDER DEE/PXC. (Continue from previous year) (No-GR-23)	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	21.69	Planned Dates Planned Days Actual Dates	NA	01-08-22 0	14-08-22 14	28-08-22 14	04-09-22 7	11-09-22 7	08-10-22 28	16-01-23 100	170
GR-2	PROCUREMENT OF BANK CAPACITOR, HRC FUSE, TFWCCB AND OTHER RELATED MATERIALS FOR USE OF ELECTRIC SUB-STATIONS PI PLANT MAINTENANCE FOR SSAE/ELEC/POWER/KLN UNDER DEE/PXC. (Continue from previous year) (No-GR-30)	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	7.148	Planned Dates Planned Days Actual Dates	NA	01-07-22 0	14-07-22 14	28-07-22 14	04-08-22 7	11-08-22 7	08-09-22 28	06-01-23 120	190
GR-3	PROCUREMENT OF STAR DELTA STARTER, CHANGE OVER SWITCH, DIGITAL MULTIMETER, LADDER, MCB, CAPACITOR, LED LAMP AND OTHER ELECTRICAL MATERIALS UNDER SSAE/ELECS. (Continue from previous year) (No-GR-24)	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	8.889	Planned Dates Planned Days Actual Dates	NA	01-08-22 0	14-08-22 14	28-08-22 14	04-09-22 7	11-09-22 7	08-10-22 28	16-01-23 100	170
GR-4	PROCUREMENT OF SOME PROTECTIVE DEVICES AS AOB, MAGNETIC CONTACTOR, VARIOUS TYPE OF RELAY AND CIRCUIT BREAKER FOR LHB POWERCAR FOR SSAE/ELECS. (Continue from previous year) (No-GR-32)	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	20.864	Planned Dates Planned Days Actual Dates	NA	01-08-22 0	14-08-22 14	28-08-22 14	04-09-22 7	11-09-22 7	08-10-22 28	16-01-23 100	170

[Handwritten signature]

[Handwritten signature]

[Handwritten mark]

[Handwritten signature]

Package No	Description of Procurement Item GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for completion of Contract
GR-4	PROCUREMENT OF IPS, LEAD ACID BATTERY AND OTHER ELECTRICAL MATERIALS FOR SSA/ELECS UNDER DEE/PXC. (Continue from previous year) (No-GR-42)	Lot	1	e-GP	CEEW	GOB DEE/PXC code no- 3258146	17.754	Planned Dates	NA	31-05-23	14-06-23	28-06-23	07-05-27	07-12-23	08-02-23	29-01-24	243
			2	OTM			Planned Dates	0	14	14	7	7	21	180	180		
GR-6	PROCUREMENT OF LED FLOOD LIGHT FOR MAINTENANCE OF SSA/ELECP/POWER/RJH & ISD UNDER DEE/PXC. (Continue from previous year) (No-GR-43)	Lot	1	e-GP	DRM/PXC	GOB DEE/PXC code no- 3258146	7.85	Planned Dates	NA	31-05-23	14-06-23	28-06-23	07-05-27	07-12-23	08-02-23	29-01-24	243
			OTM	Planned Dates			0	14	14	7	7	21	180	180			
GR-7	PROCUREMENT OF DIFFERENT CAPACITIES SUBMERSIBLE PUMP & DRAINAGE PUMP FOR SSA/ELECS UNDER DEE/PXC. (Continue from previous year) (No-GR-44)	Lot	1	e-GP	CEEW	GOB DEE/PXC code no- 3258146	15.973	Planned Dates	NA	31-05-23	14-06-23	28-06-23	07-05-27	07-12-23	08-02-23	29-01-24	243
			OTM	Planned Dates			0	14	14	7	7	21	180	180			
GR-8	SUPPLY OF COMBINED SWITCH/ SOCKET, TWO PIN SOCKET, CALLING BELL, GANG SWITCH, GANG SOCKET, PVC TAPE, FAN REGULATOR, MULTI PLUG AND OTHER ELECTRICAL MATERIALS FOR SSA/ELECS UNDER DEE/PXC.	Lot	1	e-GP	DRM/PXC	GOB DEE/PXC code no- 3258146	10.00	Planned Dates	NA	01-08-23	14-08-23	28-08-23	04-09-23	11-09-23	09-10-23	17-01-24	170
			OTM	Planned Dates			0	14	14	7	7	28	100	100			
GR-9	PROCUREMENT OF MAGNETIC CONTRACTOR AND OTHER ELECTRICAL MATERIALS FOR LHB COACHES USE OF SAV/ELECT/TUKN TUR/JH AND ISD UNDER DEE/PXC.	Lot	1	e-GP	CEEW	GOB DEE/PXC code no- 3258202	30.00	Planned Dates	NA	01-10-23	14-10-23	28-10-23	04-11-23	11-11-23	09-12-23	18-03-24	170
			OTM	Planned Dates			0	14	14	7	7	28	100	100			
GR-10	PROCUREMENT OF SUMMER & WINTER UNIFORM FOR ELECTRICAL STAFF UNDER DEE/PXC.	Lot	1	e-GP	GM/W	GOB DEE/PXC code no- 3258105	33.00	Planned Dates	NA	01-09-23	14-09-23	28-09-23	05-10-23	12-10-23	09-11-23	17-02-24	170
			OTM	Planned Dates			0	14	14	7	7	28	100	100			
GR-11	PROCUREMENT OF REFRIGERANT GAS R-22, R-407C & R-410A FOR MAINTENANCE SSA/ELECP/ELEC/TUR/JH, TUKN, RJH(P) & PXC UNDER DEE/PXC.	Lot	1	e-GP	CEEW	GOB DEE/PXC code no- 3258202	30.00	Planned Dates	NA	12-07-23	26-07-23	09-08-23	16-08-23	23-08-23	20-09-23	29-12-23	170
			OTM	Planned Dates			0	14	14	7	7	28	100	100			

323/1100

[Signature]

323/1100

[Signature]

Package No.	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for completion of Contract
GR-13	PROCUREMENT OF COMPRESSOR FOR SSAE/ELECT/IRJH, TL/KLN & ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	GM/W	GOB DEE/PXC code no- 3258202	50.00	Planned Dates Planned Days	NA	12-07-23 0	26-07-23 14	09-08-23 14	16-08-23 7	23-08-23 7	20-09-23 28	29-12-23 100	170
GR-13	PROCUREMENT OF DIFFERENT TOOLS AND ELECTRICAL INSTRUMENT FOR SSAE/ELECS MAINTENANCE WORKS UNDER DEE/PXC.	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 4112316	20.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170
GR-14	SUPPLY OF OFFICE STATIONARIES UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3255105	7.00	Planned Dates Planned Days Actual Dates	NA	12-07-23 0	26-07-23 14	09-08-23 14	16-08-23 7	23-08-23 7	20-09-23 28	29-12-23 100	170
GR-15	PROCUREMENT OF STARTER BATTERY CHARGER, OVER VOLTAGE RELAY, SILENCER, FRESH AIR FILTER, INLET FILTER FOR CUMMINS ENGINE USE OF SSAE/ET/IRJH, TL/KLN & ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3258204	30.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170
GR-16	PROCUREMENT OF LUBE OIL SENSOR, FUEL SENSOR, HEAT SINK SENSOR, ADAPTOR SENSOR, PRESSURE TRANSDUCER AND OTHER ELECTRICAL SPARES FOR CUMMINS ENGINE USE OF SSAE/ET/IRJH, TL/KLN, PBT & ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3258204	25.00	Planned Dates Planned Days Actual Dates	NA	01-08-23 0	14-08-23 14	28-08-23 14	04-09-23 7	11-09-23 7	09-10-23 28	17-01-24 100	170
GR-17	PROCUREMENT OF OVR. AIR CIRCUIT BREAKER, EXPENSION VALVE AND OTHER ELECTRICAL MATERIALS FOR CUMMINS ENGINE USE OF SSAE/ELECS/SD UNDER DEE/PXC.	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3258204	20.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170
GR-18	PROCUREMENT OF WATER PUMP, PHASE CONTROL LP SENSOR, TEMP SENSOR, MAGNETIC CONTACTOR AND OTHER ELECTRICAL MATERIALS FOR CUMMINS ENGINE USE OF SSAE/ELECS/SD UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3258146	15.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170

3258/1123

[Handwritten Signature]

3258/1123

01

3258/1123

[Handwritten Signature]

3258/1123

Package No	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for completion of Contract
1	GOODS																
GR-19	SUPPLY OF COMPUTERS, UPS, PRINTER, MOUSE, PAD NECESSARY CONNECTING CABLES FOR SSA/ELECS AND DEE/PC OFFICE.	Lot	3	e-GP OTM	DRM/PCX	GOB DEE/PCX code no- 4112202	5.00	Planned Dates Planned Days Actual Dates	NA	12-07-23 0	26-07-23 14	09-08-23 14	16-08-23 7	23-08-23 7	20-09-23 28	29-12-23 100	170
GR-20	PROCUREMENT OF CHAIR, TABLE, ALMIRA, COMPUTER CHAIR, COMPUTER TABLE FOR SSA/ELECS AND DEE/PC OFFICE.	Lot	1	e-GP OTM	DRM/PCX	GOB DEE/PCX code no- 4112314	7.00	Planned Dates Planned Days Actual Dates	NA	12-07-23 0	26-07-23 14	09-08-23 14	16-08-23 7	23-08-23 7	20-09-23 28	29-12-23 100	170
GR-21	PROCUREMENT OF DIFFERENT SIZE TPMCCB FOR ELECTRIC SUB-STATION & TRAN LIGHTING MAINTENANCE UNDER SSA/ELEC/ P/ KLN, KLN(T/L), R/H(K/T), R/H(P) STU, PXC, RB & ISD UNDER DEE/PCX.	Lot	1	e-GP OTM	CEE/W	GOB DEE/PCX code no- 3258146	20.00	Planned Dates Planned Days Actual Dates	NA	01-08-23 0	14-08-23 14	28-08-23 14	04-09-23 7	11-09-23 7	09-10-23 28	17-01-24 100	170
GR-22	PROCUREMENT OF DIFFERENT SIZE DPMCB SPMCB FOR ELECTRIC SUB-STATION & TRAN LIGHTING MAINTENANCE UNDER SSA/ELEC/P/ KLN, KLN(T/L), R/H(K/T), R/H(P) STU, PXC, RB & ISD UNDER DEE/PCX.	Lot	1	e-GP OTM	DRM/PCX	GOB DEE/PCX code no- 3258146	15.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170
GR-23	CASH PURCHES (25000.00 X 40) WHERE AND WHEN IT IS REQUIRED (SHALL BE RECORDED IN DIFFERENT REGISTER)	Lot	1	DPM	DRM/PCX	GOB DEE/PCX code no- 3258146	10.00	Planned Dates Planned Days Actual Dates	NA								
GR-24	PROCUREMENT OF VARIOUS TYPE OFFICE MATERIALS, TONER, TONER FOR CANON LBP 3300, EPSON STYLUS OFFICE T30, PHOTOCOPY DRUM, LAN NET WORKING MATERIALS OTHER ACCESSORIES FOR SSA/ELEC/ P/ KLN, ISD AND DEE/PC OFFICE.	Lot	1	RFQ	DRM/PCX	GOB DEE/PCX code no- 4112310	3.00	Planned Dates Planned Days Actual Dates	NA	16-07-23 0	23-07-23 7	28-07-23 5	31-07-23 3	05-08-23 5	10-08-23 5	04-09-23 25	50
GR-25	PROCUREMENT OF VARIOUS ELECTRICAL FITTINGS, "U" SHAPED FLUORESCENT TUBE LIGHT, APPRON LIGHT, EMBARAKATION LIGHT, DIFFERENT TYPES BALLAST AND TUBE LIGHT FOR INDONESIAN AC AND NON AC COACHES FOR EMERGENCY USE UNDER SSA/ELEC/T/KLN & T/R/HI	Lot	1	e-GP OTM	CEE/W	GOB DEE/PCX code no- 3258202	10.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170

10/23/2023

[Signature]

21

[Signature]

10/23/2023

Package No	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Sign ing of Contract	Total Time to contract signature	Time for completion of Contract
1	2	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258202	25.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0 14	14-09-23 14 14	28-09-23 14 14	05-10-23 7 7	12-10-23 7 7	09-11-23 28 28	17-02-24 100 100	170 170 170
GR-26	PROCUREMENT OF LED TUBE LIGHT, TUBE LIGHT FITTINGS, BALLAST, HOLDER AND OTHER ELECTRICAL MATERIALS FOR LHB COACH USE OF SSAE/ELEC/KLN, ISD, RJH, PBT UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258204	25.00	Planned Dates Planned Days Actual Dates	NA	01-08-23 0 14	14-08-23 14 14	28-08-23 14 14	04-09-23 7 7	11-09-23 7 7	09-10-23 28 28	17-01-24 100 100	170 170 170
GR-27	PROCUREMENT OF VARIOUS TYPE LUBE OIL FILTER, FUEL FILTER, WATER FILTER, AIR FILTER FOR CUMMINS ENGINE USE OF SSAE/ELECT/RJH, T/KLN, PBT & ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258204	25.00	Planned Dates Planned Days Actual Dates	NA	12-07-23 0 14	26-07-23 14 14	09-08-23 14 14	16-08-23 7 7	23-08-23 7 7	20-09-23 28 28	29-12-23 100 100	170 170 170
GR-28	PROCUREMENT OF SELF STARTER, FLEXIBLE FUEL PIPE, V-BELT, FREQUENCY METER, SUITING SOCKET, GI CLAMP MAINTENANCE OF POWERCAR FOR SSAE/ELECT/RJH, ISD PBT & T/KLN UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258204	25.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0 14	14-10-23 14 14	28-10-23 14 14	04-11-23 7 7	11-11-23 7 7	09-12-23 28 28	18-03-24 100 100	170 170 170
GR-29	PROCUREMENT OF VENT GRIL, FRESH AIR INLET FILTER FOR INDIAN LHB COACHES AND OTHER RELATED MATERIALS FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258204	25.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0 14	14-09-23 14 14	28-09-23 14 14	05-10-23 7 7	12-10-23 7 7	09-11-23 28 28	17-02-24 100 100	170 170 170
GR-30	PROCUREMENT OF FIRE EXTINGUISHER FOR DIFFERENT SSAE/ELEC/KLN, RJH, PBT, ISD & RB UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 4112305	6.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0 14	14-09-23 14 14	28-09-23 14 14	05-10-23 7 7	12-10-23 7 7	09-11-23 28 28	17-02-24 100 100	170 170 170
GR-31	PROCUREMENT OF DIFFERENT TYPE MAINTENANCE REGISTER FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3258146	3.00	Planned Dates Planned Days Actual Dates	NA	16-07-23 0 7	23-07-23 7 7	28-07-23 5 5	31-07-23 3 3	05-08-23 5 5	10-08-23 5 5	04-09-23 25 25	50 50 50
GR-32	PROCUREMENT OF AIR COMPRESSOR MACHINE, GENERATOR PROTECTION RELAY AND OTHER ELECTRICAL MATERIALS FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	30.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0 14	14-09-23 14 14	28-09-23 14 14	05-10-23 7 7	12-10-23 7 7	09-11-23 28 28	17-02-24 100 100	170 170 170

১৯

[Signature]

১৯

[Signature]

Package No	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for completion of Contract
GR-33	PROCUREMENT OF LED LAMP, LED CEILING LIGHT, LED PANEL LIGHT, FOOT LIGHT, LED STREET LIGHT FITTINGS COMPLETE AND OTHER ELECTRICAL MATERIALS FOR MAINTENANCE OF SSA/ELEC/POWER/RJH, KLN, PXC, PBT, ISD, STU, RB UNDER DEE/PXC	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	30.00	Planned Dates Planned Days Actual Dates	NA	01-10-23 0	14-10-23 14	28-10-23 14	04-11-23 7	11-11-23 7	09-12-23 28	18-03-24 100	170
GR-34	PROCUREMENT OF FLOOD LIGHT, CABLE AND ELECTRICAL MATERIALS FOR MAINTENANCE OF SSA/ELEC/PXC & PBT UNDER DEE/PXC	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3258146	3.00	Planned Dates Planned Days Actual Dates	NA	16-07-23 0	23-07-23 7	28-07-23 5	31-07-23 3	05-08-23 5	10-08-23 5	04-09-23 25	50
GR-35	PROCUREMENT OF FUEL DECONTAMINATING PUMP AND OTHER ELECTRICAL MATERIALS FOR MAINTENANCE OF ISD LOCOSHD UNDER DEE/PXC	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3258146	3.00	Planned Dates Planned Days Actual Dates	NA	20-11-23 0	27-11-23 7	02-12-23 5	05-12-23 3	10-12-23 5	15-12-23 5	09-01-24 25	188
GR-36	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF VCB FOR SSA/ELEC/PXC UNDER DEE/PXC	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	25.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0	14-09-23 14	28-09-23 14	05-10-23 7	12-10-23 7	09-11-23 28	17-02-24 100	170
GR-38	PROCUREMENT OF EMERGENCY MATERIALS FOR VARIOUS MAINTENANCE UNDER SSA/ELEC/RB	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3258146	3.00	Planned Dates Planned Days Actual Dates	NA	20-11-23 0	27-11-23 7	02-12-23 5	05-12-23 3	10-12-23 5	15-12-23 5	09-01-24 25	50
GR-39	PROCUREMENT OF FUEL FILTER, LUBE OIL FILTER, AIR FILTER AND OTHER RELATED MATERIALS FOR MAINTENANCE OF CHINA COACH.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258204	30.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0	14-08-23 14	28-08-23 14	04-09-23 7	11-09-23 7	09-10-23 28	17-01-24 100	170
GR-40	PROCUREMENT OF COMBINED SWITCH, SOCKET, BELL PUSH, WALL SOCKET AND OTHER RELATED MATERIALS FOR MAINTENANCE OF LHB COACHES FOR SSA/ELECS UNDER DEE/PXC	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258202	30.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0	14-09-23 14	28-09-23 14	05-10-23 7	12-10-23 7	09-11-23 28	17-02-24 100	170
GR-41	PROCUREMENT OF AIR CONDITION UNIT WITH RELATED WORKS FOR SSA/ELECS UNDER DEE/PXC	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	30.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0	14-09-23 14	28-09-23 14	05-10-23 7	12-10-23 7	09-11-23 28	17-02-24 100	170

১৯৯/১১৭৭

[Handwritten Signature]

১৯৯/১১৭৭

৯৯৯ (১১২)

[Handwritten Signature]

Package No	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost In Tk (Lakhs)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for completion of Contract
1	GOODS																
GR-42	PROCUREMENT OF LED TV AND OTHER RELATED MATERIALS FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	20.00	Planned Dates Planned Days Actual Dates	NA	12-07-23 0	26-07-23 14	09-08-23 14	16-08-23 7	23-08-23 7	20-09-23 28	29-12-23 100	170
GR-43	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF LED SIGN BOARD UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	20.00	Planned Dates Planned Days Actual Dates	NA	01-08-23 0	14-08-23 14	28-08-23 14	04-09-23 7	11-09-23 7	09-10-23 28	17-01-24 100	170
GR-44	PROCUREMENT OF HARTING PIN CONTACT, CABLE LUG, CABLE TIE, DC TIME DELAY RELAY, ON DELAY, UNIVERSAL PLUG ETC AND RELATED WORKS FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	25.00	Planned Dates Planned Days Actual Dates	NA	12-07-23 0	26-07-23 14	09-08-23 14	16-08-23 7	23-08-23 7	20-09-23 28	29-12-23 100	170
GR-45	PROCUREMENT OF BERTH READING LIGHT, LAMP BRAKE VAN, TAIL LIGHT AND OTHER RELATED MATERIALS FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3258146	25.00	Planned Dates Planned Days Actual Dates	NA	01-09-23 0	14-09-23 14	28-09-23 14	05-10-23 7	12-10-23 7	09-11-23 28	17-02-24 100	170
Total Value of Goods Procurement=							823.17										

2.7.23
DEE(PXC)

CEEW
DEE(PXC)

08/09/23
CEEWEST

08/11/23
GMTWEST

814
29

ANNUAL PROCUREMENT PLAN

Ministry / Division
 Agency
 Procuring Entity Name & Code
 Project programme Name & Code

Ministry of Railway
 Bangladesh Railway
 DEE(PXC)
 N/A

Budget

Revenue Budget of FY 2023-2024

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Codes for Progress	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total Time to contract signature	Time for completion of Contract	
1	2 AT ISD: WASHING & CLEANING OF ELECTRICAL POWERCAR & AIRCONDITIONING EQUIPMENT FAN, LIGHT WITH OTHER MAINTENANCE UNDER SSA/ELEC/ISD (Continue from previous year) (No-WR-11).	3	4	5 e-GP (OTM)	6 DRM/PXC	7 GOB DEE/PXC code no- 3211102	8 8.91	9 Planned Dates	10	11 01-07-22	12 14-07-22	13 28-07-22	14 04-08-22	15 11-08-22	16 03-09-22	17 06-01-23	18 180	190
								Planned Days										
								Actual Dates										
WR-2	AT KLN: WASHING & CLEANING OF ELECTRICAL POWERCAR & AIRCONDITIONING EQUIPMENT FAN, LIGHT WITH OTHER MAINTENANCE UNDER SSA/ELECT/KLN (Continue from previous year) (No-WR-21).	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3211102	12.59	Planned Dates	01-07-22	14-07-22	28-07-22	04-08-22	11-08-22	08-09-22	06-01-23	120	190	
								Planned Days										
								Actual Dates										
WR-3	AT RJH: WASHING & CLEANING OF ELECTRICAL POWERCAR & AIRCONDITIONING EQUIPMENT FAN, LIGHT WITH OTHER MAINTENANCE UNDER SSA/ELECT/RJH (Continue from previous year) (No-WR-23).	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3211102	11.63	Planned Dates	01-09-22	14-09-22	28-09-22	04-10-22	11-10-22	08-11-22	08-03-23	120	190	
								Planned Days										
								Actual Dates										
WR-4	AT JS: ELECTRICAL DRAWING OF 03 UNIT LEVEL CROSSING GATE LODGE IN BETWEEN STATION JS- JSC WITH RELATED WORKS (Continue from previous year) (No-WR-55).	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3211102	1.335	Planned Dates	13-04-23	27-04-23	05-11-23	18-05-23	25-05-23	15-06-23	12-12-23	180	243	
								Planned Days										
								Actual Dates										

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

Package No.	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Codes for Progress	Advertise period (if applicable)	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total Time to contract signature	Time for completion of Contract
WR-5	AT ISD: SUPPLY AND INSTALLATION OF FUEL DISPENSING PUMP, MOTOR, FLOW METER & OTHERS ACCESSORIES FOR POWERCAR FUELING OF ISD RAILWAY STATION WITH NECESSARY WORKS. (Continue from previous year) (No-WR-56).	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	11.59	Planned Dates Planned Days Actual Dates	10	11 31-05-23	12 14-06-23	13 28-06-23	14 07-05-27	15 07-12-23	16 08-02-23	17 29-01-24	18 243
WR-6	AT ISD: SUPPLY AND INSTALLATION OF 2" DIA GI PIPE FOR POWERCAR FUELING OF ISD RAILWAY STATION WITH RELATED WORKS. (Continue from previous year) (No-WR-57).	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258119	19.953	Planned Dates Planned Days Actual Dates		0 31-05-23	14 14-06-23	14 28-06-23	7 07-05-27	7 07-12-23	21 08-02-23	180 29-01-24	243
WR-7	REPAIRING OF VARIOUS TYPE AIR CONDITION UNIT, SUBMERGIBLE PUMP, CENTRIFUGAL PUMP, IPS, GENERATOR, TRANSFORMER AND OTHER ELECTRICAL MATERIALS WITH RELATED MAINTENANCE WORKS OF SSAE/LECS UNDER DEE/PXC OFFICE.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258146	30.00	Planned Dates Planned Days Actual Dates		0 12-07-23	28 09-08-23	21 30-08-23	14 14-09-23	7 21-09-23	28 19-10-23	90 17-01-24	188
WR-8	REPAIRING OF VARIOUS TYPE CONDENSER MOTOR, BLOWER MOTOR, VENTILATION FAN MOTOR, REPLACEMENT OF COMPRESSOR FUEL DISPENSING PUMP, CARRIAGE TRANSFORMER WITH RELATED MAINTENANCE WORKS OF SSAE/LECS/TUKIN, TURJH, ISD & PBT UNDER DEE/PXC OFFICE.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258202	30.00	Planned Dates Planned Days Actual Dates		0 12-07-23	28 09-08-23	21 30-08-23	14 14-09-23	7 21-09-23	28 19-10-23	90 17-01-24	188
WR-9	REPAIRING OF VARIOUS TYPE WATER RISING PUMP MOTOR, FUEL DISPENSING PUMP, CARRIAGE TRANSFORMER & PANEL BOARD, SELF STARTER, PORTABLE FUEL LOADING UNLOADING PUMP, MOTOR & VENTILATION FAN MOTOR WITH RELATED WORKS.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258202	30.00	Planned Dates Planned Days Actual Dates		0 01-08-23	28 29-08-23	21 19-09-23	14 03-10-23	7 10-10-23	28 07-11-23	90 05-02-24	188

B

১৯২২/১১/২০২৩

২

১৯২২/১১/২০২৩

Sl. No./Job No.	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Codes for Progress	Advertiser (if applicable)	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total Time to contract signature	Time for completion of Contract
WR-10	AT KLN, PXC & RJHI- DECORATION AND PROPER ILLUMINATION OF RAISHAHAI & KLN RAILWAY STATION, RAISHAHAI RAIL BHABAN & PXC DIVISIONAL HEAD QUARTER WITH NECESSARY FITTING, FIXING AND MULTI COLOUR DECORATING LIGHT DURING VICTORY DAY/2023 UNDER SSA/ELEC/P/KLN, SSA/ELEC/PXC & SSA/ELEC/P/RJHI.	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3258119	6.00	Planned Dates Planned Days Actual Dates	10	11 20-11-23 0	12 27-11-23 7	13 02-12-23 5	14 05-12-23 3	15 10-12-23 5	16 15-12-23 5	17 09-01-24 25	18 50
WR-11	INSTALLATION OF CEILING FAN OF CNBS & CH STATIONS PLATFORM SHED FOR SSA/ELE/POWER/RJHI & SSA/ELE/CP/RJHI UNDER DEE/PXC.	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3258119	6.00	Planned Dates Planned Days Actual Dates		16-07-23 0	23-07-23 7	28-07-23 5	31-07-23 3	05-08-23 5	10-08-23 5	04-09-23 25	50
WR-12	AT KLN, PXC & RJHI DECORATION AND PROPER ILLUMINATION OF RAISHAHAI & KLN RAILWAY STATION, RAISHAHAI RAIL BHABAN & PXC DIVISIONAL HEAD QUARTER WITH NECESSARY FITTING FIXING AND MULTI COLOUR DECORATING LIGHT DURING THE BIRTH DAY OF FATHER OF THE NATION BANGOBONDHU SHAIKH MUJIBUR RAHMAN & THE NATIONAL CHILDRENS DAY & INDEPENDENCE DAY/2024 UNDER SSA/ELE/CP/ KLN, SSA/ELE/CPXC & SSA/ELE/CP/RJHI.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	15.00	Planned Dates Planned Days Actual Dates		01-02-24 0	15-02-24 14	29-02-24 14	07-03-24 7	14-03-24 7	04-04-24 21	03-06-24 60	123
WR-13	AT KLN- EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY OFFICE BUILDINGS UNDER SSA/ELE/CP/POWER/ KHULNA AND OTHER ANOCLLARY WORKS	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	9.00	Planned Dates Planned Days Actual Dates		12-07-23 0	09-08-23 28	30-08-23 21	14-09-23 14	21-09-23 7	19-10-23 28	17-01-24 90	188
WR-14	AT KLN- EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY STATION BUILDINGS UNDER SSA/ELE/CP/POWER/ KHULNA ALONG WITH OTHER ANOCLLARY WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	10.00	Planned Dates Planned Days Actual Dates		01-09-23 0	29-09-23 28	20-10-23 21	03-11-23 14	10-11-23 7	02-11-23 28	31-01-24 90	188
WR-15	AT KLN- EXECUTION OF ELECTRICAL WIRING OF VARIOUS RAILWAY STAFF QUARTERS UNDER SSA/ELE/CP/POWER/ KHULNA ALONG WITH OTHER INCIDENTAL WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	8.00	Planned Dates Planned Days Actual Dates		01-08-23 0	29-08-23 28	19-09-23 21	03-10-23 14	10-10-23 7	07-11-23 28	05-02-24 90	188

Handwritten signatures and initials on the left side of the page.

Handwritten numbers and signatures at the bottom of the page.

WR No.	Description of Work	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Codes for Progress	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total Time to contract signature	Time for completion of Contract
WR-10	AT KLN. NEWLY DRAWING OF OVERHEAD ELECTRIC LINES WITH NECESSARY WORKS OF VARIOUS RAILWAY STATIONS AND YARDS UNDER SSA/ELEC/POWER/KHULNA.	Lot	4	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	12.00	Planned Dates		01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	06-01-24	05-04-24	188
WR-17	AT KLN. DEVELOPMENT OF LIGHTING SYSTEM OF VARIOUS RAILWAY STATION PLATFORMS WITH NECESSARY WORKS UNDER SSA/ELEC/POWER/KHULNA.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258119	21.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
WR-18	AT RB. EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY OFFICE BUILDINGS UNDER SSA/ELEC/RABARI AND OTHER ANCILLARY WORKS UNDER DEE/PXC.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	9.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
WR-19	AT RB. EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY STATION BUILDINGS UNDER SSA/ELEC/RABARI ALONG WITH OTHER ANCILLARY WORKS UNDER DEE/PXC.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	10.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
WR-20	AT RB. EXECUTION OF ELECTRICAL WIRING OF VARIOUS RAILWAY STAFF QUARTERS UNDER SSA/ELEC/RABARI ALONG WITH OTHER INCIDENTAL WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	8.00	Planned Dates		01-08-23	29-08-23	19-09-23	03-10-23	10-10-23	07-11-23	05-02-24	188
WR-21	AT RB. NEWLY DRAWING OF OVERHEAD ELECTRIC LINES WITH NECESSARY WORKS OF VARIOUS RAILWAY STATIONS AND YARDS UNDER SSA/ELEC/RABARI.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	12.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
WR-22	AT RB. DEVELOPMENT OF LIGHTING SYSTEM OF VARIOUS RAILWAY STATION PLATFORMS WITH NECESSARY WORKS UNDER SSA/ELEC/RABARI.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258119	21.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
WR-23	AT PXC. EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY OFFICE BUILDINGS UNDER SSA/ELEC/PARSEY AND OTHER ANCILLARY WORKS UNDER DEE/PXC.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	9.00	Planned Dates		01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	06-01-24	05-04-24	188

W/WORKS

322/11937

 322/11937

2



322/11937

322/11937

Sl. No.	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contracting Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Codes for Progress	Advertiser prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to contract signature	Time for completion of Contract
WR-24	AT PXC: EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY STATION BUILDINGS UNDER SSA/ELEC/PKASEY ALONG WITH OTHER ANCILLARY WORKS.	Lot	4	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	14.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
WR-25	AT PXC: EXECUTION OF ELECTRICAL WIRING OF VARIOUS RAILWAY STAFF QUARTERS UNDER SSA/ELEC/PKASEY ALONG WITH OTHER INCIDENTAL WORKS.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258119	25.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
WR-26	AT PXC: NEWLY DRAWING OF OVERHEAD ELECTRIC LINES WITH NECESSARY WORKS OF VARIOUS RAILWAY STATIONS AND YARDS UNDER SSA/ELEC/PKASEY.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	12.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
WR-27	AT PXC: DEVELOPMENT OF LIGHTING SYSTEM OF VARIOUS RAILWAY STATION PLATFORMS WITH NECESSARY WORKS UNDER SSA/ELEC/PKASEY.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258119	22.00	Planned Dates		01-08-23	29-08-23	19-08-23	03-10-23	10-10-23	07-11-23	05-02-24	188
WR-28	AT PXC: LIGHTING IMPROVEMENT OF PXC OFFICERS COLONY WITH RELATED WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	15.00	Planned Dates		01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	06-01-24	05-04-24	188
WR-29	AT PXC: NEW WIRING OF DRM/PXC BANGLA WITH RELATED WORKS.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258119	22.50	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
WR-30	AT PXC: NEWLY OVERHEAD LINE IMPROVEMENT BY INSULATED ANT & W/SP CABLE WITH RELATED WORKS UNDER SSA/ELEC/PXC	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3258119	22.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
WR-31	AT PXC: EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY OFFICE BUILDINGS UNDER SSA/ELEC/PARBATIPUR (BG) AND OTHER ANCILLARY WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3258119	8.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188

Works

1

[Handwritten Signature]

2

[Handwritten Signature]

১৯৯৭/০১৫০৭

১৯৯৭/০১৫০৭

১৯৯৭ (১১)

১৯৯৭/০১৫০৭

Sl. No.	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Codes for Progress	Advertise period (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total Time to signature	Time for completion of Contract
1	Works																
WR-32	AT PBT (BG): EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY STATION BUILDINGS UNDER SSAE/LEEC/PARBATIPUR (BG) ALONG WITH OTHER ANCLLARY WORKS.	Lot	1	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258119	10.00	Planned Dates		01-08-23	29-08-23	19-09-23	03-10-23	10-10-23	07-11-23	05-02-24	188
								Planned Dates		0	28	21	14	7	28	90	
								Actual Dates									
WR-33	AT PBT (BG): EXECUTION OF ELECTRICAL WIRING OF VARIOUS RAILWAY STAFF QUARTERS UNDER SSAE/LEEC/PARBATIPUR (BG) ALONG WITH OTHER INCIDENTAL WORKS.	Lot	1	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258119	7.00	Planned Dates		01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	08-01-24	05-04-24	188
								Planned Dates		0	28	21	14	7	28	90	
								Actual Dates									
WR-34	AT PBT (BG): NEWLY DRAWING OF OF OVERHEAD ELECTRIC LINES WITH NECESSARY WORKS OF VARIOUS RAILWAY STATIONS AND YARDS UNDER SSAE/LEEC/PARBATIPUR (BG).	Lot	1	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258119	15.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
								Planned Dates		0	28	21	14	7	28	90	
								Actual Dates									
WR-35	AT PBT (BG): DEVELOPMENT OF LIGHTING SYSTEM OF VARIOUS RAILWAY STATION PLATFORMS WITH NECESSARY WORKS UNDER SSAE/LEEC/PARBATIPUR (BG).	Lot	1	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258119	12.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
								Planned Dates		0	28	21	14	7	28	90	
								Actual Dates									
WR-36	AT RPH: NEW WIRING OF RAJSHAHI CHIEF ENGINEER WEST OFFICE WITH RELATED WORKS UNDER SSAE/LEEC/POWER/RJH.	Lot	1	e-GP (OTM)	CEE/W	GOB DEE/PPXC code no- 3258119	24.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
								Planned Dates		0	28	21	14	7	28	90	
								Actual Dates									
WR-37	AT RPH: EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY OFFICE BUILDINGS UNDER SSAE/LEEC/POWER/ RAJSHAHI AND OTHER ANCLLARY WORKS.	Lot	1	e-GP (OTM)	CEE/W	GOB DEE/PPXC code no- 3258119	21.00	Planned Dates		01-08-23	29-08-23	19-09-23	03-10-23	10-10-23	07-11-23	05-02-24	188
								Planned Dates		0	28	21	14	7	28	90	
								Actual Dates									
WR-38	AT RPH: EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY STATION BUILDINGS UNDER SSAE/LEEC/POWER/ RAJSHAHI ALONG WITH OTHER ANCLLARY WORKS	Lot	1	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258119	15.00	Planned Dates		01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	08-01-24	05-04-24	188
								Planned Dates		0	28	21	14	7	28	90	
								Actual Dates									
WR-39	AT RPH: EXECUTION OF ELECTRICAL WIRING OF VARIOUS RAILWAY STAFF QUARTERS UNDER SSAE/LEEC/POWER/ RAJSHAHI ALONG WITH OTHER INCIDENTAL WORKS.	Lot	1	e-GP (OTM)	CEE/W	GOB DEE/PPXC code no- 3258119	21.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
								Planned Dates		0	28	21	14	7	28	90	
								Actual Dates									

Free/11/23

[Handwritten Signature]

Free/11/23

[Handwritten Signature]

Sl. No.	Description of Work	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Codes for Progress	Advertises prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to contract signature	Time for completion of Contract
WR-40	AT RJH: NEWLY DRAWING OF OVERHEAD ELECTRIC LINES WITH NECESSARY WORKS OF VARIOUS RAILWAY STATIONS AND YARDS UNDER SSA/ELEC/POWER/ RAISHAHIL.	Lot	1	e-GP (OTM)	DRM/PMC	GOB DEE/PMC code no- 3258119	15.00	9	10	11	12	13	14	15	16	17	18
			4	5	6	7	8										
WR-41	AT RJH: DEVELOPMENT OF LIGHTING SYSTEM OF VARIOUS RAILWAY STATION PLATFORMS UNDER NECESSARY WORKS UNDER SSA/ELEC/POWER/ RAISHAHIL.	Lot	1	e-GP (OTM)	CEE/W	GOB DEE/PMC code no- 3258119	22.00			12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
WR-42	AT ISD: NEW WIRING OF RAILWAY NAZIM UDDIN HIGH SCHOOL 1ST FLOOR WITH RELATED WORKS UNDER SSA/ELEC/ISD	Lot	1	e-GP (OTM)	DRM/PMC	GOB DEE/PMC code no- 3258119	10.00			01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	08-01-24	05-04-24	188
WR-43	AT ISD: EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY OFFICE BUILDINGS UNDER SSA/ELEC/ISD AND OTHER ANCILLARY WORKS.	Lot	1	e-GP (OTM)	DRM/PMC	GOB DEE/PMC code no- 3258119	12.00			12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
WR-44	AT ISD: EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY STATION BUILDINGS UNDER SSA/ELEC/ISHWARDI ALONG WITH OTHER ANCILLARY WORKS.	Lot	1	e-GP (OTM)	DRM/PMC	GOB DEE/PMC code no- 3258119	15.00			01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
WR-45	AT ISD: EXECUTION OF ELECTRICAL WIRING OF VARIOUS RAILWAY STAFF QUARTERS UNDER SSA/ELEC/ISHWARDI ALONG WITH OTHER INCIDENTAL WORKS.	Lot	1	e-GP (OTM)	DRM/PMC	GOB DEE/PMC code no- 3258119	8.00			01-08-23	29-08-23	19-09-23	03-10-23	10-10-23	07-11-23	05-02-24	188
WR-46	AT ISD: NEWLY DRAWING OF OVERHEAD ELECTRIC LINES WITH NECESSARY WORKS OF VARIOUS RAILWAY STATIONS AND YARDS UNDER SSA/ELEC/ISD.	Lot	1	e-GP (OTM)	CEE/W	GOB DEE/PMC code no- 3258119	21.00			01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	08-01-24	05-04-24	188
WR-47	AT ISD: DEVELOPMENT OF LIGHTING SYSTEM OF VARIOUS RAILWAY STATION PLATFORMS WITH NECESSARY WORKS UNDER SSA/ELEC/ISD.	Lot	1	e-GP (OTM)	DRM/PMC	GOB DEE/PMC code no- 3258119	10.00			12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188

1022/1122

[Handwritten Signature]

12

1022/1122

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Codes for Progress	Advertise prequal (if applicable)	Invite/Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to contract signature	Time for completion of Contract
1	WORKS																
WR-48	AT ISD: INSTALLATION OF DIGITAL METER CT, PT AND OTHER ANCILLARY WORKS IN NEWLY CONSTRUCTED DIGITAL HT METERING ROOM ADJACENT TO ISHWARDI OFFICE SUB STATION.	Lot	4	e-GP (OTM)	CEEW	GOB DEE/PC code no- 3259119	25.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
WR-49	AT ISD: DRAWING OF OVERHEAD SERVICE LINE FOR ISHWARDI BYPASS RAILWAY STATION WITH NECESSARY WORKS UNDER SSAE/EL/EC/ISD.	Lot	1	RFQ	DRM/PCX	GOB DEE/PCX code no- 3259119	6.00	Planned Dates		20-11-23	27-11-23	02-12-23	05-12-23	10-12-23	15-12-23	09-01-24	50
WR-50	BILLING SOFTWARE DESIGN DEVELOPMENT INSTALLATION AT OFFICE COMPUTER FOR ELECTRIC BILL OF DIFFERENT SSAE/ELECS CONSUMER UNDER DEE/PCX OFFICE.	Lot	1	RFQ	DRM/PCX	GOB DEE/PCX code no- 3259202	6.00	Planned Dates		16-07-23	23-07-23	28-07-23	31-07-23	05-08-23	10-08-23	04-09-23	50
WR-51	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF FINNED PLASTIC RAINSHIELD, FIRE RETARDANT PLASTIC MATERIALS, BLADES, ALUMINUM/CAST IRON HUB COMPLETE, STAINLESS STEEL CONDENSER FAN FRAME AND OTHER RELATED MATERIALS FOR SSAE/ELECS UNDER DEE/PCX.	Lot	1	e-GP (OTM)	DRM/PCX	GOB DEE/PCX code no- 3259202	15.00	Planned Dates		12-07-23	09-08-23	30-08-23	14-09-23	21-09-23	19-10-23	17-01-24	188
WR-52	AT STU (BG): EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY OFFICE BUILDINGS UNDER SSAE/ELEC/SHANTAHAR (BG) AND OTHER ANCILLARY WORKS.	Lot	1	e-GP (OTM)	DRM/PCX	GOB DEE/PCX code no- 3259202	8.00	Planned Dates		01-09-23	29-09-23	20-10-23	03-11-23	10-11-23	02-11-23	31-01-24	188
WR-53	AT STU (BG): EXECUTION OF ELECTRICAL WIRING IN VARIOUS RAILWAY STATION BUILDINGS UNDER SSAE/ELEC/SHANTAHAR (BG) ALONG WITH OTHER ANCILLARY WORKS.	Lot	1	e-GP (OTM)	DRM/PCX	GOB DEE/PCX code no- 3259202	7.00	Planned Dates		01-10-23	28-10-23	18-11-23	02-12-23	09-12-23	06-01-24	05-04-24	188
WR-54	AT STU (BG): EXECUTION OF ELECTRICAL WIRING OF VARIOUS RAILWAY STAFF QUARTERS UNDER SSAE/ELEC/SHANTAHAR (BG) ALONG WITH OTHER INCIDENTAL WORKS.	Lot	1	e-GP (OTM)	DRM/PCX	GOB DEE/PCX code no- 3259202	6.00	Planned Dates		01-08-23	29-08-23	19-09-23	03-10-23	10-10-23	07-11-23	05-02-24	188

18/09/2023

18/09/2023

2

18/09/2023

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakht)	Time Codes for Progress	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to contract signature	Time for completion of Contract
WR-55	AT STU (BG): NEWLY DRAWING OF OVERHEAD ELECTRIC LINES WITH NECESSARY WORKS OF VARIOUS RAILWAY STATIONS AND YARDS UNDER SSAE/ELEC/SHANTAHAR (BG).	Lot	1	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258202	8.00	Planned Dates Planned Days Actual Dates		12-07-23 0	09-08-23 28	30-08-23 21	14-09-23 14	21-09-23 7	19-10-23 28	17-01-24 90	188
WR-56	AT STU (BG): DEVELOPMENT OF LIGHTING SYSTEM OF VARIOUS RAILWAY STATION PLATFORMS WITH NECESSARY WORKS UNDER SSAE/ELEC/SHANTAHAR (BG).	Lot	1	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258202	6.00	Planned Dates Planned Days Actual Dates		01-09-23 0	29-09-23 28	20-10-23 21	03-11-23 14	10-11-23 7	02-11-23 28	31-01-24 90	188
WR-57	REPAIRING OF COMPUTERS, PHOTOCOPY MACHINE AND OTHER OFFICE EQUIPMENT FOR SSAE/ELECS AND DEE/PPXC OFFICE.	Lot	1	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258103	3.00	Planned Dates Planned Days Actual Dates		12-07-23 0	09-08-23 28	30-08-23 21	14-09-23 14	21-09-23 7	19-10-23 28	17-01-24 90	188
WR-58	REPAIRING OF DIFFERENT TYPES OFFICE FURNITURE FOR SSAE/ELECS AND DEE/PPXC OFFICE.	Lot	1	e-GP (OTM)	DRM/PPXC	GOB DEE/PPXC code no- 3258102	2.00	Planned Dates Planned Days Actual Dates		12-07-23 0	09-08-23 28	30-08-23 21	14-09-23 14	21-09-23 7	19-10-23 28	17-01-24 90	188
Total Value of Works Procurement=							779.51										

[Signature]
9.7.23
DEE/PPXC

[Signature]
DRM/PPXC

[Signature]
08/09/23
DEE/PPXC

[Signature]
8/9
GMR/PPXC
2023