

**Annual Procurement Plan  
Budget:- Revenue Budget of the year 2023-24**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmonirhat

Package No	Description of Procurement package. WORKS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. cost in Tk. Lakh.	Time code for process	Advertise prequel of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)
1			2														18
WR-01	At LMH: Supply, Installation, fitting and fixing of Hating type IV Socket(Three Phase) 4pin female contact in Power car with related works under SSAE/E/TL/LMH.	Lot	01	e-GP (OTM)	GM (W)	GOB Code-3258119	50.00	Planned Date Planned Days Actual Date		03-09-23	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	86
WR-02	Tailoring and supply of uniform of subordinate staff SSAE/Elec's of LMH division.	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3256106	21.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
WR-03	At LMH:-Supply and installation various type light fittings at LMH wash pit, LMH Loco shed, sign board with related works under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		03-09-23	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	86
WR-04	At LMH: Wiring of A-223, E-164/ (C), L-104/2, M-45(1,2,3,4), L-74/3 under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		03-09-23	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	86
WR-05	New construction and Changing of existing Naked aluminums overhead line by insulated cables with related works at ADM, TOA, KFO, VPA, ADU, CON, NIQ, TMI and PRC station under SSAE/E/STU(M/G).	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		03-09-23	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	86
WR-06	Changing of existing overhead line by insulated cables & new construction line and wiring with related works at BMV and STX station under SSAE/E/STU(M/G).	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		03-09-23	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	86
WR-07	At DGP:- Wiring of DGP station building and changing of overhead line, industrial socket and related works under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		03-09-23	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	86
WR-08	At RNP & DGP: Supply and installation of IPS at LMH, BNRP, STX, BOX, PGM, BDG, CN, BMV, MMI, TOA, PIDX, QST Railway station, DRM, DIEE chamber and control with necessary wiring and other related works under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86

57-E-6161  
DEE/LMH

DRM/LMH

19.07.23  
CE/W/BR

GMM/BR

19/7  
23

**Annual Procurement Plan  
Budget:- Revenue Budget of the year 2023-24**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmouthat

Package No	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. cost in Tk. Lakh.	Time code for process		Advertise prequel of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (In days)
								Planned Date	Actual Date									
1										10	11	12	13	14	15	16	17	18
WR-09	Changing of over head line for LMH Training school, Sick line Power house with related works under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date	Planned Date	13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86	
WR-10	Supply and installation tubular pole, search light, wash pit spot light, street light, sign board for BMSM railway station with related works under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	10.00	Planned Date	Planned Date	13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86	
WR-11	Changing of over head line for AMU, K.K.C, TSB, BMS, HBA, BKQ, BRX & PGM railway station with related works under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date	Planned Date	13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86	
WR-12	Changing of over head line for RNP. K.N.A, MRBG & BDG railway station with related works under SSAE(E/P)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date	Planned Date	13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86	
WR-13	At LMH: Wiring of DMO office Cabin room, Sister in charge office, AS Banglow with related works under SSAE(Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	10.00	Planned Date	Planned Date	03-09-23	11-09-23	13-09-23	17-09-23	22-09-23	28-09-23	27-11-23	86	
WR-14	At BNRP: Wiring of BNRP C/RNB office, RNB/AB office and BRNP Loco shed & Loco running room with related works under SSAE/E/STU(MG).	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date	Planned Date	03-09-23	11-09-23	13-09-23	17-09-23	22-09-23	28-09-23	27-11-23	86	
WR-15	At LMH: Wiring of Bang low No. E-54 (DEN Bang low) with related work under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	06.00	Planned Date	Planned Date	13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86	
WR-16	At LMH, BMSM & THRD: Supply and installation Air conditioning unit in LMH, BMSM & THRD VIP rest house, Control office and Divisional offices with other necessary works under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date	Planned Date	13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86	

3-23-23  
DDE/LMH

DRM/LMH

CBE/W/BR

GM/W/BR  
1917  
2023

**Annual Procurement Plan**  
**Budget:- Revenue Budget of the year 2023-24**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmoinihat

Package No	Description of Procurement package. WORKS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. cost in Tk. Lakh.	Time code for process	Advertise prequel of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (In days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-17	Wiring of NYB railway station building & shed, KWG & MMQ railway station with related works under SSAE: (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86
WR-18	At BNRIP: Repair of BNRIP VCB and changing of under ground line repair BGC PFI plant under SSAE (Elec)/STU(MG).	Lot	01	LTM	DRM	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86
WR-19	Wiring of DMO Bang low No. M-301 with related works under SSAE (E/P)/LMH.	Lot	01	LTM	DRM	GOB Code-3258119	10.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86
WR-20	At LMH: Wiring of VIP rest house with related works under SSAE(Elec/Power)/LMH.	Lot	01	RFQ	DRM	GOB Code-3258119	06.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86
WR-21	Supply and installation, Testing and Commissioning of high voltage gang Isolator for RNP & DGP station with related works under SSAE(Elec/Power)/LMH.	Lot	01	RFQ	DRM	GOB Code-3258119	06.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86
WR-22	Emergency maintenance works for Train lighting section in LMH division.	Lot	01	RFQ	DRM	GOB Code-3258102	05.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86
WR-23	At LMH: Emergency maintenance works for AC, Voltage Stabilizer, pump and related works under SSAE(E/P)/LMH.	Lot	01	RFQ	DRM	GOB Code-3258119	03.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86
WR-24	Emergency maintenance works under DEE/LMH	Lot	01	RFQ	DRM	GOB Code-3258119	03.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86
WR-25	Emergency maintenance works for power section in LMH division.	Lot	01	RFQ	DRM	GOB Code-3258119	03.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86
WR-26	Repair of computer, printer and photo copier machine under DEE/LMH.	Lot	01	RFQ	DRM	GOB Code-3258102	02.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23	23-09-23	27-09-23	02-10-23	08-10-23	07-12-23	86
<b>Sub-total</b>							<b>330.00 Lakh</b>										

*[Signature]*  
2023-23  
DEE/LMH

*[Signature]*  
DRM/LMH

*[Signature]*  
2023-23  
CEEM/BR

*[Signature]*  
19/7  
GM/W/BR

**Annual Procurement Plan  
Budget:- Revenue Budget of the year 2023-24**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmonirhat

Package No	Description of Procurement package. GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. cost in TK. Lakh.	Time code for process	Advertise prequal of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)
								9	10	11	12	13	14	15	16	17	18
GR-01	Procurement of LED Flood Light & LED Tube light LMH Division under DEE/LMH.	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258146	25.00	Planned Date Planned Days		03-09-23 9	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	18
GR-02	Procurement of Self Stator & Changing Damrno for Power Car under SSAE(Elec/TL)/LMH & PBT(MG)	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258204	25.00	Planned Date Planned Days Actual Date		13-09-23 9	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-03	Procurement of Harting & Multi Coupler plug under SSAE(Elec/TL)/LMH.	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258202	25.00	Planned Date Planned Days Actual Date		13-09-23 9	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-04	Procurement of different type filter for Power Car under SSAE(Elec/TL)/LMH.	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258204	25.00	Planned Date Planned Days Actual Date		13-09-23 9	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-05	Procurement for AC coach different type materials under SSAE(Elec/TL)/PBT(MG).	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258202	25.00	Planned Date Planned Days Actual Date		13-09-23 9	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-06	Procurement of Power car different type materials under SSAE(Elec/TL)/PBT(MG).	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258204	25.00	Planned Date Planned Days Actual Date		13-09-23 9	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-07	Procurement of Compressor, Evaporator oil, Condenser coil, Low pressure switch, High pressure switch, Expansion valve, Dry filter, Evaporator blower, Condenser fan, NTC Sensor, Vibration Absorber, Air seal, Refrigerant etc for AC coach maintenance materials under SSAE(Elec/TL)/LMH & PBT(MG).	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258202	25.00	Planned Date Planned Days Actual Date		13-09-23 9	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-08	Procurement of Controller Display & PDR for AC coaches under SSAE(Elec/TL)/LMH & PBT(MG).	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258202	25.00	Planned Date Planned Days Actual Date		13-09-23 9	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-09	Procurement of LED Lights for station building, sheds, offices at LMH division under DEE/LMH	Lot	01	e-GP (OTM)	DRM	GOB Code-3258146	10.00	Planned Date Planned Days Actual Date		03-09-23 9	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	86
GR-10	Procurement of carriage transformer in LMH Division	Lot	01	e-GP (OTM)	DRM	GOB Code-3258202	15.00	Planned Date Planned Days Actual Date		03-09-23 9	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	86
GR-11	Procurement of different type cable under SSAE(Elec/TL)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258146	15.00	Planned Date Planned Days Actual Date		13-09-23 9	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86

*[Signature]*  
DEE/LMH  
No. DR-23

*[Signature]*  
DRM/LMH

*[Signature]*  
CEE/W/BR

*[Signature]*  
GM/W/BR  
197  
23

**Annual Procurement Plan  
Budget:- Revenue Budget of the year 2023-24**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmonirhat

Package No	Description of Procurement package. GOODS	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Est. cost in Tk. Lakh.	Time code for process	Advertise prequel of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)
1																	
GR-12	Procurement of Pump, Control box, MCB, RB shed MCB box, Screw Cap holder, Paddle stand fan, Platers Capacitor etc under SSAE/Elec/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258146	15.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	18
GR-13	Procurement of Carriage fan capacitor, gang type switch, piano type switch, carriage fan bearing, coupler nut, LED clips etc under SSAE(Elec/TL)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258202	15.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-14	Procurement of magnetic contact, ½ Synthetic foam, TP MCB battery terminal socket etc under SSAE (Elec/TL)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258204	15.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-15	Procurement of Gas vacuum machine, Weight machine, Bearing pulley pulter, Receipt Gun machine, Battery charger, Drill machine, Grinding machine under SSAE(Elec/TL)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258204	12.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-16	Procurement of Radiator Coolant under SSAE(Elec/TL)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-4112310	10.00	Planned Date Planned Days Actual Date		03-09-23	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	86
GR-17	Procurement of office furniture for DEE office and SSAE/Elec's offices at LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258105	10.00	Planned Date Planned Days Actual Date		03-09-23	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	86
GR-18	Procurement of Generator and necessary accessories under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258105	10.00	Planned Date Planned Days Actual Date		03-09-23	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	86
GR-19	Procurement of voltage stabilizer with necessary accessories under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258105	05.00	Planned Date Planned Days Actual Date		03-09-23	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	86
GR-20	Procurement of geyser, LED TV and necessary materials under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258146	06.00	Planned Date Planned Days Actual Date		03-09-23	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	86

*[Signature]*  
DDEE/LMH

*[Signature]*  
DRM/LMH

*[Signature]*  
CHE/W/BR

*[Signature]*  
GM/W/BR  
2023

**Annual Procurement Plan  
Budget:- Revenue Budget of the year 2023-24**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmoinihat

Package No	Description of Procurement package <b>GOODS</b>	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. cost in Tk. Lakh	Time code for process	Advertise prequel of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (In days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-21	Procurement of droop out fuse, cutout fuse wire cable plug etc. Lighting Arrestor, Cable kit, Cable punching, cable cutter and necessary materials under SSAE (Elec/Power)/LMH.	Lot	01	e-GP (OTM)	DRM	GOB Code-3258146	04.00	Planned Date Planned Days Actual Date		03-09-23	11-09-23 9	13-09-23 2	17-09-23 4	22-09-23 5	28-09-23 6	27-11-23 60	86
GR-22	Procurement of foam type fire extinguisher for power car in LMH Division	Lot	01	e-GP (OTM)	DRM	GOB Code-4112305	05.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
DPM	Procurement of various type maintenance materials for repairs (40x25000=10,00,000TK) to meet the emergency demand (when and where it would be required and to be recorded in different register.	Lot	40	DPM	DRM	GOB Code-	10.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-23	Procurement of DP/TP MCB under SSAE(Elec/TL)/LMH.	Lot	01	LTM	DRM	GOB Code-3258204	10.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-24	Procurement of computer with necessary accessories under DEE/LMH.	Lot	01	LTM	DRM	GOB Code-3258103	02.50	Planned Date Planned Days Actual Date		13-09-23	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-25	Procurement of over load Breaker, Rotary switch and necessary materials under SSAE(Elec/TL)/LMH.	Lot	01	RFQ	DRM	GOB Code-3258202	03.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-26	Procurement of various type V-Belt, Hose pipe and others materials for Train lighting section in LMH Division.	Lot	01	RFQ	DRM	GOB Code-3258204	03.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-27	Procurement of various type maintenance materials in LMH Division.	Lot	01	RFQ	DRM	GOB Code-3258202	03.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86
GR-28	Procurement of various type Panel light with driver square/round for Train lighting section in LMH Division.	Lot	01	RFQ	DRM	GOB Code-3258202	03.00	Planned Date Planned Days Actual Date		13-09-23	21-09-23 9	23-09-23 2	27-09-23 4	02-10-23 5	08-10-23 6	07-12-23 60	86

3-2-24-2023  
DEE/LMH

DRM/LMH

CEE/W/BR

GMM/BR  
19/11/2023

**Annual Procurement Plan  
Budget:- Revenue Budget of the year 2023-24**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmourihat

Package No	Description of Procurement package.	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. cost in TK. Lakh.	Time code for process	Advertise prequel of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)
GR-29	Supply of Office Stationary under DEE/LMH.	Lot	01	RFQ	DRM	GOB Code-3255105	01.50	Planned Date Planned Days Actual Date	10	11 13-09-23	12 21-09-23	13 23-09-23	14 27-09-23	15 02-10-23	16 08-10-23	17 07-12-23	18
GR-30	Procurement of various type materials for AC under DEE/LMH1.	Lot	01	RFQ	DRM	GOB Code-3258202	02.00	Planned Date Planned Days Actual Date		11 13-09-23	12 21-09-23	13 23-09-23	14 27-09-23	15 02-10-23	16 08-10-23	17 07-12-23	86
GR-31	Procurement of different sizes bamboo and aluminum ladder with trolley under SSAE(Elec/Power)/LMH.	Lot	01	RFQ	DRM	GOB Code-3258146	02.00	Planned Date Planned Days Actual Date		11 13-09-23	12 21-09-23	13 23-09-23	14 27-09-23	15 02-10-23	16 08-10-23	17 07-12-23	86
<b>Sub-total</b>							<b>383.00 Lakh</b>										
<b>Grand Total = (330.00+388.00)</b>							<b>713.00 Lakh</b>										

**Summary**

Works:				Goods:			
S/L.	Method	Quantity	TK	S/L.	Method	Quantity	TK
01.	OTM	17Nos	277.00 Lakh	01.	OTM	22Nos	343.00 Lakh
02.	LTM	02 Nos	25.00 Lakh	02.	LTM	02 Nos	12.50 Lakh
03.	RFQ	07Nos	28.00 Lakh	03.	RFQ	07Nos	17.50 Lakh
				04.	DPM	40Nos	10.00 Lakh
<b>Total =</b>			<b>330.00 Lakh</b>	<b>Total =</b>			<b>383.00 Lakh</b>
<b>Grand Total =</b>				<b>713.00 Lakh</b>			

*[Signature]*  
DEE/LMH

*[Signature]*  
DRM/LMH

*[Signature]*  
CEE/w/BR

*[Signature]*  
GM/w/BR  
19.7  
2023