

Bangladesh Railway
Annual Procurement Plan (APP) against Revenue Budget for FY 2024-25

Ministry/Division : Ministry of Railways
Agency : Bangladesh Railway
Procuring Entity Name & Code : Divisional Engineer-1, Bangladesh Railway, Paksey.

Sl. No.	Unit	Description of Procurement Package Works	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Codes for Progress	Advertisement Proportional (If Applicable)	Advertise Tender	Tender Opening	Technical Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Completion of Contract	Remarks
106	Residential Buildings (Repairs)-																
106.1	As per (e-GP)	In SSAE/Works/CO's Section:-Thorough repairs to quarter No. E/22(4 Unit) & E/27(4 Unit) at Chaudanga with other ancillary works.	1	OTM (e-GP)	DRM/ PXC	GOB	18.00	Planned date Planned days		Aug20,24,Tue	Sep09,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Oct10,24,Thu	Oct15,22,Sat	19
106.2	As per (e-GP)	In SSAE/Works/CO's Section:-Thorough repairs to quarter No. E/44 (5 Unit) & E/27(4 Unit) at Chaudanga with other ancillary works.	1	OTM (e-GP)	DRM/ PXC	GOB	19.00	Planned date Planned days		Aug20,24,Tue	Sep09,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Oct10,24,Thu	Oct15,22,Sat	120
106.3	As per (e-GP)	In SSAE/Works/MBRG's Section:-Thorough repairs to Gang Hut No. E/10 (6 unit) and Quarter E/20 (1 unit) including repairs to boundary wall at adjacent quarter no. E/5 at Moharokong with other ancillary works.	1	OTM (e-GP)	CEW/ RJI	GOB	30.00	Planned date Planned days		Aug20,24,Tue	Sep09,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Oct10,24,Thu	Oct15,22,Sat	120
106.4	As per (e-GP)	In SSAE/Works/KLN's Section:-Thorough repairs to RNB Barrack at Khulina including Roof treatment & other ancillary works	1	OTM (e-GP)	CEW/ RJI	GOB	35.00	Planned date Planned days		Sep10,24,Tue	Sep30,24,Mon	Oct06,24,Sun	Oct12,24,Sat	Oct18,24,Fri	Oct31,24,Thu	Oct31,22,Mon	120
106.5	As per (e-GP)	In SSAE/Works/KLN's Section:-Thorough repairs to Quarter No.-T/2(A&B) at KLN, T/11(A&B), E/133/2(A&B), RBC/7(D) at KLN including roof treatment with other ancillary work.	1	OTM (e-GP)	DRM/ PXC	GOB	19.00	Planned date Planned days		Sep12,24,Thu	Oct02,24,Wed	Oct08,24,Tue	Oct14,24,Mon	Oct20,24,Sun	Nov02,24,Sat	Oct31,22,Mon	120
106.6	As per (e-GP)	In SSAE/Works/JS's Section:-Thorough repairs to quarter No. T/31 (6 unit) & T/32 (6 unit) including Roof Treatment with other ancillary works at Isahore.	1	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned date Planned days		Sep12,24,Thu	Oct02,24,Wed	Oct08,24,Tue	Oct14,24,Mon	Oct20,24,Sun	Nov02,24,Sat	Oct31,22,Mon	120
106.7	As per (e-GP)	In SSAE/Works/JS's Section:-Thorough repairs to quarter No. T/15 (1 unit) T/29 (2 unit), M/22 (Double unit) , E/36 (Double Unit) including Roof Treatment, Changing CI sheet with other ancillary works at Isahore.	1	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned date Planned days		Oct09,24,Wed	Oct29,24,Tue	Nov04,24,Mon	Nov10,24,Sun	Nov16,24,Sat	Nov29,24,Fri	Dec30,22,Fri	90
106.8	As per (e-GP)	In SSAE/Works/KLN Section:-Thorough repairs to Loco Running Staff Building at Khulina including vertical extension with other ancillary works.	1	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned date Planned days		Aug13,24,Tue	Sep02,24,Mon	Sep08,24,Sun	Sep14,24,Sat	Sep20,24,Fri	Oct03,24,Thu	Oct31,22,Mon	120
106.9	As per (e-GP)	In SSAE/Works/JS's Section:-Thorough repairs to Gang Hut No. E/8 (10 unit at Shingia, E/6 (8 unit) at Chenguria and E/6 (8 unit) Noopara with other ancillary works.	1	OTM (e-GP)	CEW/ RJI	GOB	39.00	Planned date Planned days		Oct09,24,Wed	Oct29,24,Tue	Nov04,24,Mon	Nov10,24,Sun	Nov16,24,Sat	Nov29,24,Fri	Dec30,22,Fri	90
106.10	As per (e-GP)	In SSAE/Works/JS's Section:-Thorough repairs to Quarter No. T/7 (Proposed Indian Loco Running Staff Room) and Loco & Carriage Digs at Benagole with other ancillary works.	1	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned date Planned days		Oct09,24,Wed	Oct29,24,Tue	Nov04,24,Mon	Nov10,24,Sun	Nov16,24,Sat	Nov29,24,Fri	Dec30,22,Fri	90
106.11	As per (e-GP)	In SSAE/Works/JS's Section:-Thorough repairs to quarter No. M/41 (Proposed Railway Staff Rest House, Jashore) including boundary wall with other ancillary works.	1	OTM (e-GP)	CEW/ RJI	GOB	28.00	Planned date Planned days		Oct09,24,Wed	Oct29,24,Tue	Nov04,24,Mon	Nov10,24,Sun	Nov16,24,Sat	Nov29,24,Fri	Dec30,22,Fri	90
106.12	As per (e-GP)	In SSAE/Works/RS's Section:-Thorough repairs to Gate Lodge (4x3=12 unit) and 04 Nos Ghumty at LC Gate No. E-2 in between station Pachuria-Goolondo Bazar, LC Gate No E-4 in between station Pachuria- Khonkhanapur, LC Gate No. E-5 in between station Khankhanapur-Basurtopur and LC Gate No. E-11 in between station Amirabad-Ombikapur including roof treatment and 10 Nos Semi Deep Hand pump Tube-well with other ancillary works at AEN Rajbari Sub-Division.	1	OTM (e-GP)	CEW/ RJI	GOB	38.00	Planned date Planned days		Oct09,24,Wed	Oct29,24,Tue	Nov04,24,Mon	Nov10,24,Sun	Nov16,24,Sat	Nov29,24,Fri	Dec30,22,Fri	90
106.13	As per (e-GP)	In SSAE/Works/MBRG's Section:-Thorough repairs to Ganghut at Uthah station area (8 Unit) including 02 units extension with other ancillary works.	1	OTM (e-GP)	CEW/ RJI	GOB	35.00	Planned date Planned days		Aug13,24,Tue	Sep02,24,Mon	Sep08,24,Sun	Sep14,24,Sat	Sep20,24,Fri	Oct03,24,Thu	Oct31,22,Mon	120
107	Non-Residential Buildings (Repairs)-																
107.1	As per (e-GP)	In SSAE/Works/CO's Section:-Thorough repairs to immigration and customs hall in connection of Bangladesh-India international train movement with other ancillary works	1	OTM (e-GP)	CEW/ RJI	GOB	35.00	Planned date Planned days		Aug20,24,Tue	Sep09,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Oct10,24,Thu	Oct15,22,Sat	120
107.2	As per (e-GP)	In SSAE/Works/KLN's Section:-Thorough repairs to RNB General Office at Khulina including Roof treatment & other ancillary works.	1	OTM (e-GP)	DRM/ PXC	GOB	12.00	Planned date Planned days		Aug20,24,Tue	Sep09,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Oct10,24,Thu	Oct15,22,Sat	120
107.3	As per (e-GP)	In SSAE/Works/CO's Section:-Thorough repairs to Passenger TXR Office including roof treatment with other ancillary works at Dushana.	1	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned date Planned days		Aug20,24,Tue	Sep09,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Oct10,24,Thu	Oct15,22,Sat	120
107.4	As per (e-GP)	In SSAE/Works/MBRG's Section:-Thorough repairs to SAE/Works/MBRG office and godown with other ancillary works	1	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned date Planned days		Aug20,24,Tue	Sep09,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Oct10,24,Thu	Oct15,22,Sat	120
		Sub-Total (Code-328106 (Residential Building) (Repairs))-					341.00										

CEW/PXC

CEW/RJI

20.09.24
GM/W/R/HI

Sl. No.	Contract No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estt. Cost in Lakh Tk.	Time Codes for Progress	Advertisement Prepaid (If Applicable)	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Remarks
10.1	1/07.5	In SSAE/Works/KST's Section:-Repair & renovation of SSAE/Way/KST's Godown , approach road, boundary wall including repairs to office buildings with other ancillary works.	As per	100.00	OTM (e-GP)	GM/W/ RJI	GOB	Planned date Actual date	Oct17,24,Thu	Nov06,24,Wed	Nov12,24,Tue	Nov18,24,Mon	Nov24,24,Sun	Dec07,24,Sat	Dec30,22,Fri	56	Mar29,23,Wed	
10.2	1/07.6	In SSAE/Works/KB's Section:- Thorough repairs to AEN Rajbari office and boundary wall including main gate with other ancillary works.	As per	20.00	OTM (e-GP)	DRM/ PXC	GOB	Planned date Actual date	Nov13,24,Wed	Dec03,24,Tue	Dec09,24,Mon	Dec15,24,Sun	Dec21,24,Sat	Jan03,25,Fri	Dec30,22,Fri	56	Mar29,23,Wed	
10.3	1/07.7	In SSAE/Works/KLN's Section:- Thorough repairs to SSAE/Way/KLN's works.	As per	40.00	OTM (e-GP)	CEW/ RJI	GOB	Planned date Actual date	Aug13,24,Tue	Sep02,24,Mon	Sep08,24,Sun	Sep14,24,Sat	Sep20,24,Fri	Oct03,24,Thu	Dec30,22,Fri	56	Mar29,23,Wed	
10.4	1/07.8	In SSAE/Works/KLN's Section:- Thorough repairs to SSAE/Way/KLN's office and Godown with other ancillary Works.	As per	20.00	OTM (e-GP)	DRM/ PXC	GOB	Planned date Actual date	Sep12,24,Thu	Oct02,24,Wed	Oct08,24,Tue	Oct14,24,Mon	Oct20,24,Sun	Oct26,24,Sat	Feb27,23,Mon	56	120	
10.5	1/07.9	In SSAE/Works/KLN's Section:- Repairs to Khulna Officers Rest House including providing barbed wire on existing boundary wall with other ancillary works.	As per	20.00	OTM (e-GP)	DRM/ PXC	GOB	Planned date Actual date	Sep10,24,Tue	Sep30,24,Mon	Oct06,24,Sun	Oct12,24,Sat	Oct18,24,Fri	Oct31,24,Thu	Oct31,22,Mon	56	120	
10.6	1/11	In SSAE/Works/JS's Section:- Thorough repairs to SSAE/Way/JS's office including re-construction of Godown no-4 at SSAE/Way/JS office. Site development with other ancillary works.	As per	40.00	OTM (e-GP)	CEW/ RJI	GOB	Planned date Actual date	Oct10,24,Thu	Oct30,24,Wed	Nov05,24,Tue	Nov11,24,Mon	Nov17,24,Sun	Nov30,24,Sat	Dec30,22,Fri	56	90	
10.7	1/11	In SSAE/Works/JS's Section:- Re-Construction and Repair to boundary wall from TCM/45 Quarter to SSAE/Sig/JS office with other ancillary Works at Jashore as per drawing.	As per	30.00	OTM (e-GP)	CEW/ RJI	GOB	Planned date Actual date	Dec08,24,Sun	Dec28,24,Sat	Jan03,25,Fri	Jan09,25,Thu	Jan15,25,Wed	Jan28,25,Tue	Dec30,22,Fri	56	90	
10.8	1/11	In SSAE/Works/KLN's Section:- Repairing, raising & re-construction of Khulna Loco shed boundary wall including with other ancillary Works at Jashore as per drawing.	As per	25.00	OTM (e-GP)	CEW/ RJI	GOB	Planned date Actual date	Dec08,24,Sun	Dec28,24,Sat	Jan03,25,Fri	Jan09,25,Thu	Jan15,25,Wed	Jan28,25,Tue	Dec30,22,Fri	56	90	
10.9	1/12	In SSAE/Works/RB's Section:- Thorough Repairs to RNB Office at Rajbari with other ancillary works	As per	8.00	OTM (e-GP)	DRM/ PXC	GOB	Planned date Actual date	Dec08,24,Sun	Dec28,24,Sat	Jan03,25,Fri	Jan09,25,Thu	Jan15,25,Wed	Jan28,25,Tue	Dec30,22,Fri	56	90	
10.10	1/13	Sub-Total (Code-3258107 (Non-Residential Building) (Repairs)) =	As per	390.00														
10.11	1/10	(Road & Highway road)-	As per	30.00	OTM (e-GP)	CEW/ RJI	GOB	Planned date Actual date	Aug22,24,Thu	Sep1,24,Wed	Sep17,24,Tue	Sep23,24,Mon	Sep29,24,Sun	Oct12,24,Sat	Oct15,22,Sat	56	Jan12,23,Thu	
10.12	1/10.1	In SSAE/Works/CO's Section:- Thorough repairs to Mirpur Station Approach Road with other ancillary works.	As per	20.00	OTM (e-GP)	DRM/ PXC	GOB	Planned date Actual date	Aug22,24,Thu	Sep1,24,Wed	Sep17,24,Tue	Sep23,24,Mon	Sep29,24,Sun	Oct12,24,Sat	Oct15,22,Sat	56	Jan12,23,Thu	
10.13	1/10.2	In SSAE/Works/CO's Section:- Thorough repairs to Darshana Station Approach Road with other ancillary works.	As per	65.00	OTM (e-GP)	GM/W/ RJI	GOB	Planned date Actual date	Aug21,24,Wed	Sep10,24,Tue	Sep16,24,Mon	Sep22,24,Sun	Sep28,24,Sat	Oct11,24,Fri	Oct15,22,Sat	56	90	
10.14	1/10.3	In SSAE/Works/CO's Section:- Thorough repairs to Bheramara Station Approach Road and Drain with other ancillary works.	As per	35.00	OTM (e-GP)	CEW/ RJI	GOB	Planned date Actual date	Sep18,24,Wed	Oct08,24,Tue	Oct14,24,Mon	Oct20,24,Sun	Oct26,24,Sat	Nov08,24,Fri	Oct31,22,Mon	56	90	
10.15	1/10.4	In SSAE/Works/MBRG's Section:- Thorough repairs to Koeladpur Station Approach Road with other ancillary works.	As per	150.00	OTM (e-GP)	DG/BR	GOB	Planned date Actual date	Sep18,24,Wed	Oct08,24,Tue	Oct14,24,Mon	Oct20,24,Sun	Oct26,24,Sat	Nov08,24,Fri	Oct31,22,Mon	56	90	
10.16	1/10.5	In SSAE/Works/CO's Section:- Re-construction of Rajbari Station Approach Road with other ancillary works as per drawing.	As per	35.00	OTM (e-GP)	CEW/ RJI	GOB	Planned date Actual date	Nov12,24,Tue	Dec02,24,Mon	Dec08,24,Sun	Dec14,24,Sat	Dec20,24,Fri	Jan02,25,Thu	Dec30,22,Fri	56	90	
10.17	1/10.6	In SSAE/Works/CO's Section:- Thorough repairs to SSAE/Way/CO and SSAE/Way/CO's Office Approach road and Drain with other ancillary works.	As per	120.00	OTM (e-GP)	DG/BR	GOB	Planned date Actual date	Nov13,24,Wed	Dec03,24,Tue	Dec09,24,Mon	Dec15,24,Sun	Dec21,24,Sat	Jan03,25,Fri	Oct31,22,Mon	56	90	
10.18	1/10.7	In SSAE/Works/KST Section :- Construction of Car Parking Area at Kushiad (KST) Station including other necessary works as per plan.	As per	75.00	OTM (e-GP)	GM/W/ RJI	GOB	Planned date Actual date	Nov12,24,Tue	Dec02,24,Mon	Dec08,24,Sun	Dec14,24,Sat	Dec20,24,Fri	Jan02,25,Thu	Dec30,22,Fri	56	90	
10.19	1/10.8	In SSAE/Works/KST section:- Construction of approach road and Carparking area at Kumarkhat station with related other necessary works.	As per	250.00	OTM (e-GP)	DG/BR	GOB	Planned date Actual date	Nov13,24,Wed	Dec03,24,Tue	Dec09,24,Mon	Dec15,24,Sun	Dec21,24,Sat	Jan03,25,Fri	Oct31,22,Mon	56	90	
10.20	1/10.9	In SSAE/Works/KST section:- Construction of Car parking area and station approach road at pangsha station with related others necessary works as per plan.	As per	780.00	OTM (e-GP)	DRM/ PXC	GOB	Planned date Actual date	Aug20,24,Tue	Sep09,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Oct10,24,Thu	Oct15,22,Sat	56	120	
10.21	1/11	Sub-Total (Code-3258110 (Road & Highway road)) =	As per	20.00	OTM (e-GP)	DRM/ PXC	GOB	Planned date Actual date	Aug20,24,Tue	Sep09,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Oct10,24,Thu	Oct15,22,Sat	56	120	
10.22	1/11.1	In SSAE/Works/MBRG's Section:- Thorough repairs to Bridge No. 33,35, 36, 37, 38 & 39 in between station MBRG-KCPR with other ancillary works.	As per	20.00	OTM (e-GP)	DRM/ PXC	GOB	Planned date Actual date	Aug20,24,Tue	Sep09,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Oct10,24,Thu	Oct15,22,Sat	56	120	
10.23	1/11.2	In SSAE/Works/MBRG's Section:-Thorough repairs to Bridge No. 40,41,42,43,46&51 in between station KCPR-SDX with other ancillary works.	As per	20.00	OTM (e-GP)	DRM/ PXC	GOB	Planned date Actual date	Aug20,24,Tue	Sep09,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Oct10,24,Thu	Oct15,22,Sat	56	120	



 DRM/PXC
 CEW/RJI
 GMW/RJI
 30.7.24
 GMW/RJI

Sl. No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh Yr.	Time Codes for Progress	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Remarks
1/11.3	In SSAE/Works/CO's Section- Thorough repairs to Bridge No. 182 at km-156/4-6 & Bridge No. 184 at km.158/4-6 including improvising of R.C.C slab in place of arch masonry in between station ADG-HS with other ancillary works as per drawing.	per req.	1	OTM (e-GP)	CE/W/ RJHI	GOB	80.00	Planned date Planned days Actual date	Aug20,24,Tue	Sep09,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Oct10,24,Thu	Oct15,22,Sat	Feb11,23,Sat
1/11.4	In SSAE/Works/MBRG's Section- Thorough repairs to Bridge No. 572, 54, 55, 57, 58, 59, 60, 61 & 62 in between KCPR-ABC section with other ancillary work	per req.	1	OTM (e-GP)	CE/W/ RJHI	GOB	45.00	Planned date Planned days Actual date	Aug20,24,Tue	Sep09,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Oct10,24,Thu	Oct15,22,Sat	Feb11,23,Sat
1/11.5	In SSAE/Works/KST's Section- Partial Re-building of Bridge No. 65R (4x23'-6" girder bridge) at Km. 224/6-8 in Between Station Kalukhali-Belgaichi including temporary arrangement with other ancillary works as per drawing.	per req.	1	OTM (e-GP)	DG/BR	130.00	Planned date Planned days Actual date	Aug20,24,Tue	Sep09,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Sep27,24,Fri	Oct10,24,Thu	Oct15,22,Sat	Feb11,23,Sat
1/11.6	In SSAE/Works/KST's Section- Reconstruction of Bed blocks (Abutment wall both end and piers) at Bridge No. 39R (6x20'-0" girder bridge) at km 203/8-9 in between station Khokha-Machhapara including temporary arrangement with other ancillary works as per drawing.	per req.	1	OTM (e-GP)	GM/W/ RJHI	100.00	Planned date Planned days Actual date	Aug22,24,Thu	Sep11,24,Wed	Sep17,24,Tue	Sep23,24,Mon	Sep29,24,Sun	Sep29,24,Sun	Oct12,24,Sat	Oct15,22,Sat	Jan12,23,Thu
1/11.7	In SSAE/Works/KST's Section- Rebuilding of Middle pier including bed block at bridge no 49R (2x20'-0") in between station Pangsta-Machhapara including temporary arrangement with other ancillary work as per drawing.	per req.	1	OTM (e-GP)	GM/W/ RJHI	70.00	Planned date Planned days Actual date	Aug22,24,Thu	Sep11,24,Wed	Sep17,24,Tue	Sep23,24,Mon	Sep29,24,Sun	Sep29,24,Sun	Oct12,24,Sat	Oct15,22,Sat	Jan12,23,Thu
1/11.8	In SSAE/Works/RB's Section- Repairs to Bridge No- 6, 10, 11, 15, 17, 18, 18A, 19, 20, 21, 24, 25, 26, 27, 29, 30 & 36 in between Station Fairdurpur- Bhang including Floor repairs, Bridge approach Protective work, Bridge approach Ballast wall and Bridge approach cess and bank repair with other ancillary works.	per req.	1	OTM (e-GP)	GM/W/ RJHI	80.00	Planned date Planned days Actual date	Aug22,24,Thu	Sep11,24,Wed	Sep17,24,Tue	Sep23,24,Mon	Sep29,24,Sun	Sep29,24,Sun	Oct12,24,Sat	Oct15,22,Sat	Jan12,23,Thu
1/11.9	In SSAE/Works/JS Section- Thorough repairs to Bridge No.150, 151, 160 & 162 in between NAP-JS section with other ancillary work.	per req.	1	OTM (e-GP)	DRM/ PXC	15.00	Planned date Planned days Actual date	Aug22,24,Thu	Sep11,24,Wed	Sep17,24,Tue	Sep23,24,Mon	Sep29,24,Sun	Sep29,24,Sun	Oct12,24,Sat	Oct15,22,Sat	Jan12,23,Thu
Sub-Total (Code-3238111 (Bridges) (Repairs)) =							560.00									
14 (Irrigation & drainage structures) (Repairs)-																
1/14.1	In SSAE/Works/KLN Section- Repairing, reconstruction and Clearing of Existing Yard Drain at Khulna Remodeling Station Yard with others ancillary Works.	per req.	1	OTM (e-GP)	CE/W/ RJHI	GOB	45.00	Planned date Planned days Actual date	Aug07,24,Wed	Aug27,24,Tue	Sep02,24,Mon	Sep08,24,Sun	Sep14,24,Sat	Sep27,24,Fri	Oct31,22,Mon	Jan28,23,Sat
Sub-Total Code-3258114 (Irrigation & drainage structures) (Repairs)) =																
06 (Truck) (Repairs)-																
06.1	In SSAE/Works/RB's Section- Repairs to Cess and Bank at km. 249/8-8, 250/0 & 252/8 in Between station Pachuria-Goolondo Bazar, 252/2-8, 253/4-6, 254/4-8, 255/0-6 & 256/5-7 in between station Goolondo Bazar- Goolondo Ghat with other ancillary works under the jurisdiction of Assistant Executive Engineer, Raibari.	per req.	1	OTM (e-GP)	DRM/ PXC	GOB	17.00	Planned date Planned days Actual date	Nov13,24,Wed	Dec03,24,Tue	Dec09,24,Mon	Dec15,24,Sun	Dec21,24,Sat	Jan03,25,Fri	Oct31,22,Mon	Jan28,23,Sat
06.2	In SSAE/Works/KLN's Section- Repairs to Cess and Bank at km. 236/00-237/00, 238/600-239/00 & 248/4-248/800 in Between station Bohorpur- Noliagram with other ancillary works under the jurisdiction of Assistant Executive Engineer, Raibari.	per req.	1	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned date Planned days Actual date	Nov17,24,Sun	Dec07,24,Sat	Dec13,24,Fri	Dec19,24,Thu	Dec25,24,Wed	Jan07,25,Tue	Oct31,22,Mon	Jan28,23,Sat
06.3	In SSAE/Works/KLN Section- Providing Compacted Sub-base at BB Sliding line with other ancillary works (Total - 5.46 Km)	per req.	1	OTM (e-GP)	CE/W/ RJHI	GOB	50.00	Planned date Planned days Actual date	Nov13,24,Wed	Dec03,24,Tue	Dec09,24,Mon	Dec15,24,Sun	Dec21,24,Sat	Jan03,25,Fri	Oct31,22,Mon	Jan28,23,Sat
06.4	In SSAE/Works/CO's Section- Thorough repairs to Road surface, Gate gully of Level crossing gate No. T/7, T/12, T/16/E/19, E/20/E/20(A), E/22, T/23, T/26 in between DSN-PDB Section including Supplying & erecting of 04 set Lifting barrier & Supplying of high intensity reflective sticker with other ancillary works.	per req.	1	OTM (e-GP)	CE/W/ RJHI	GOB	48.00	Planned date Planned days Actual date	Dec17,24,Tue	Jan06,25,Mon	Jan12,25,Sun	Jan18,25,Sat	Jan24,25,Fri	Feb06,25,Thu	Oct31,22,Mon	Jan28,23,Sat
06.5	In SSAE/Works/CO's Section- Thorough repairs to Road surface, Gate gully of Level crossing gate No. T/27, E/28, E/28(A), T/29, E/32, T/34, T/35 in between PDB-PXC Section including Supplying & erecting of 04 set Lifting barrier & Supplying of high intensity reflective sticker with other ancillary works.	per req.	1	OTM (e-GP)	CE/W/ RJHI	GOB	45.00	Planned date Planned days Actual date	Dec17,24,Tue	Jan06,25,Mon	Jan12,25,Sun	Jan18,25,Sat	Jan24,25,Fri	Feb06,25,Thu	Oct31,22,Mon	Jan28,23,Sat
06.6	In SSAE/Works/MBRG's Section- Thorough repairs to Road surface, Gate gully of Level crossing gate No. E/15 in between station MEN-BBZR and E/54, E/68/E/75/E/75 in between KCPR-DSNU Section including Supplying & erecting of 03 set Lifting barrier & Supplying of high intensity reflective sticker with other ancillary works.	per req.	1	OTM (e-GP)	CE/W/ RJHI	GOB	40.00	Planned date Planned days Actual date	Dec17,24,Tue	Jan06,25,Mon	Jan12,25,Sun	Jan18,25,Sat	Jan24,25,Fri	Feb06,25,Thu	Oct31,22,Mon	Jan28,23,Sat

DRM/PXC

CE/W/RJHI

GM/W/RJHI

30.07.2024

DRM/PXC

CE/W/RJHI

GM/W/RJHI

30.07.2024

DRM/PXC

CE/W/RJHI

GM/W/RJHI

30.07.2024

DRM/PXC

CE/W/RJHI

GM/W/RJHI

30.07.2024

DRM/PXC

CE/W/RJHI

GM/W/RJHI

30.07.2024

DRM/PXC

CE/W/RJHI

GM/W/RJHI

30.07.2024

Sl. No.	Contract No.	Description of Procurement Package Works	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estid. Cost in Lakh TL	Time Codes for Progress	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for Completion of	Remarks	
1/1/207.1/006.7		In SSAAE/Works/ILGMI's Section:- Re-Painting of LC gate double wire lifting barrier set, rail fencing at LC gate No.- E/7, E/8, E/9, E/10, T/12, E/13, T/15, T/16, E/18, T/19, E/20, E/22, E/23, E/24, E/25 & E/26 and Repairing to Road surface at LC gate no.- T/5, T/6, E/7, E/9, E/10, E/14, E/17, E/18, E/21, E/22, E/24, E/27, T/28 & T/29 in between station Kashani-Gobra including supplying, fitting, fixing & erecting all requisite part and materials of double wire lifting barrier sets, remaining of society, with other ancillary works.	- As per req	OTM (e-GP)	GM/W/ RJHI	GOB	70.00	Planned date Planned days Actual date	Dec10,24, Tue 21	Dec30,24, Mon 21	Jan05,25, Sun 7	Jan11,25, Sat 7	Jan17,25, Fri 7	Jan20,25, Thu 14	Oct31,22, Mon 56	Jan28,23, Sat 90		
1/1/207.1/006.8		In SSAAE/Works/ILGMI's Section:- Repair & Re-Painting of LC gate No.- T/1, E/6, E/8, T/18, T/21, T/28, E/47, T/52 & T/54 in between station Kalakhal-Bhathiapara Ghat. Repairing to road surface at LC gate No.- E/4, E/6, T/8, E/12, E/16, T/17, T/18, E/19, E/24, E/26, T/28, E/30, T/33, T/39, E/47, E/51 & T/52 in between station Kalakhal-Bhathiapara Ghat section with other ancillary works.	- As per req	OTM (e-GP)	GM/W/ RJHI	GOB	65.00	Planned date Planned days Actual date	Sep18,24, Wed	Oct08,24, Tue 21	Oct14,24, Mon 7	Oct20,24, Sun 7	Oct26,24, Sat 7	Nov08,24, Fri 14	Oct31,22, Mon 56	Jan28,23, Sat 90		
1/1/207.1/006.9		In SSAAE/Works/ILGMI's Section:- Thorough repairs to Road surface, Gate ghunthy of Level crossing gate No. E/1, E/3X, E/4 in between station Jashore-Jashore Cantonment and E/62, E/65, E/66, E/67, E/68 in between Jashore-Doulapour Section including supplying of high intensity reflective sticker with other ancillary works.	- As per req	OTM (e-GP)	CE/W/ RJHI	GOB	50.00	Planned date Planned days Actual date	Dec17,24, Tue	Jan06,25, Mon 21	Jan12,25, Sun 7	Jan18,25, Sat 7	Jan24,25, Fri 7	Feb06,25, Thu 14	Oct31,22, Mon 56	Jan28,23, Sat 90		
1/1/207.1/006.10		Supply of Kutchha materials for emergency work & flood reserves stock at SSAAE/Works/KLN, JS, MBRG, CO, KST, RB & NLGM with other ancillary items in AEN/JS, CO & RB sub-division under Divisional Engineer-1, Paksey's jurisdiction.	- As per req	OTM (e-GP)	CE/W/ RJHI	GOB	20.00	Planned date Planned days Actual date	Dec17,24, Tue	Jan06,25, Mon 21	Jan12,25, Sun 7	Jan18,25, Sat 7	Jan24,25, Fri 7	Feb06,25, Thu 14	Oct31,22, Mon 56	Jan28,23, Sat 90		
1/1/207.1/006.11		In SSAAE/Works/ILGMI Section at Rajbari:-Thorough Repairs to water hydrant line no. 1, 2 & 3 with other ancillary works at Rajbari station ward.	- As per req	OTM (e-GP)	CE/W/ RJHI	GOB	36.00	Planned date Planned days Actual date	Nov12,24, Tue	Dec02,24, Mon 21	Dec08,24, Sun 7	Dec14,24, Sat 7	Dec20,24, Fri 7	Jan02,25, Thu 14	Oct31,22, Mon 56	Jan28,23, Sat 90		
1/1/207.1/006.12		In SSAAE/Works/ILGMI Section at Gopalgoj:-Thorough Repairs to water hydrant line no. 1 & 2 and repair to water connection line of other Residential buildings with other ancillary works at Gopalgoj station area.	- As per req	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned date Planned days Actual date	Nov13,24, Wed	Dec03,24, Tue 21	Dec09,24, Mon 7	Dec15,24, Sun 7	Dec21,24, Sat 7	Jan03,25, Fri 14	Oct31,22, Mon 56	Jan28,23, Sat 90		
1/1/207.1/006.13		Thorough Renewal of Level Crossing Gate No.E-5 in between station(Jagoti-Kushina Court), LC Gate No.-E-13A & E-13B in between station (Charnikoh-Khoksho), LC Gate No.- E-3 in between station(Kahkhah-Kamdia), LC Gate No.- E-2 in between station (Pacharia-Goolando Bazar), LC Gate No.- E-4 in between station (Khanakhanpur-Basantapur), LC Gate No.-E-11 in between station (Amirabad-Fardpur), LC Gate No.- E-10 in between station (Bakunda-Talim) & LC Gate No.- E-11 in between station (Talmukhuria) by Special PSC Sleeper in place of wooden Sleeper with Repairing to Road surface including speed breaker, Supplying, fitting, fixing & erecting all requisite part and materials of double wire lifting barrier set- 11 sets with other ancillary Works of existing track in AEN/Rajbari sub-division under Divisional Engineer-1, Paksey's jurisdiction.	- As per req	OTM (e-GP)	DG/BR	GOB	500.00	Planned date	Dec10,24, Tue	Dec30,24, Mon	Jan05,25, Sun	Jan11,25, Sat	Jan17,25, Fri	Jan20,25, Thu	Oct31,22, Mon	Jan28,23, Sat		
207.1/007.1		Sub-Total (Code-3258206 (Track) (Repairs)) =					981.00											
1/1/207.1/007.1		In SSAAE/Works/CO's Section:-Thorough repairs to Darshana station building including Station Superintendent (SS) & Yard master Office room with other ancillary works.	- As per req	OTM (e-GP)	CE/W/ RJHI	GOB	30.00	Planned date Planned days Actual date	Nov13,24, Wed	Dec03,24, Tue 21	Dec09,24, Mon 7	Dec15,24, Sun 7	Dec21,24, Sat 7	Jan03,25, Fri 14	Oct31,22, Mon 56	Jan28,23, Sat 90		
1/1/207.2		In SSAAE/Works/CO's Section:-Thorough repairs to Mirpur station building including roof treatment with other ancillary works.	- As per req	OTM (e-GP)	CE/W/ RJHI	GOB	35.00	Planned date Planned days Actual date	Nov13,24, Wed	Dec03,24, Tue 21	Dec09,24, Mon 7	Dec15,24, Sun 7	Dec21,24, Sat 7	Jan03,25, Fri 14	Oct31,22, Mon 56	Jan28,23, Sat 90		
1/1/207.3		In SSAAE/Works/CO's Section:-Thorough repairs to Poradah station building including roof treatment with other ancillary works.	- As per req	OTM (e-GP)	GM/W/ RJHI	GOB	62.00	Planned date Planned days Actual date	Nov13,24, Wed	Dec03,24, Tue 21	Dec09,24, Mon 7	Dec15,24, Sun 7	Dec21,24, Sat 7	Jan03,25, Fri 14	Oct31,22, Mon 56	Jan28,23, Sat 90		
1/1/207.4		In SSAAE/Works/CO's Section:-Thorough repairs to Alomdanga station building including roof treatment with other ancillary works.	- As per req	OTM (e-GP)	CE/W/ RJHI	GOB	45.00	Planned date Planned days Actual date	Nov13,24, Wed	Dec03,24, Tue 21	Dec09,24, Mon 7	Dec15,24, Sun 7	Dec21,24, Sat 7	Jan03,25, Fri 14	Oct31,22, Mon 56	Jan28,23, Sat 90		
1/1/207.5		In SSAAE/Works/CO's Section:-Thorough repairs to Bheramara station building including roof treatment with other ancillary works.	- As per req	OTM (e-GP)	GM/W/ RJHI	GOB	51.00	Planned date Planned days Actual date	Nov13,24, Wed	Dec03,24, Tue 21	Dec09,24, Mon 7	Dec15,24, Sun 7	Dec21,24, Sat 7	Jan03,25, Fri 14	Oct31,22, Mon 56	Jan28,23, Sat 90		
1/1/207.6		In SSAAE/Works/MBRG's Section:-Thorough repairs to Saifdarpur station building including roof treatment with other ancillary works.	- As per req	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned date Planned days Actual date	Nov10,24, Sun	Nov30,24, Sat 21	Dec06,24, Fri 7	Dec12,24, Thu 7	Dec18,24, Wed 7	Dec25,24, Tue 7	Oct31,22, Mon 56	Jan28,23, Sat 90		

Handwritten signature and date: 30.07.2024

Handwritten signature: GM/W/RJHI

Handwritten signature: DRMPXC

Handwritten signature: DRMPXC

Sl. No.	Item No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lakh TL	Time Code for Progress	Advertise Prequal (if Applicable)	Achieve Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for Completion of Contract	Remarks	
007.7	1/1	In SSAE/Works/MBRG's Section:-Thorough repairs to Moharoganj station building including roof treatment with other ancillary works.	per resl.	20.00	OTM (e-GP)	DRM/ PXC	GOB	Planned date Planned days Actual date	Nov13,24,Wed 21	Nov13,24,Wed	Dec03,24,Tue	Dec09,24,Mon	Dec15,24,Sun	Dec21,24,Sat	Jan03,25,Fri	14	Oct31,22,Mon	Jan28,23,Sat	90	
007.8	1/1	In SSAE/Works/IS's Section:- Thorough Repair to Bejerdanga, Nopara and Jhokgachha Station building with others ancillary Works.	per resl.	30.00	OTM (e-GP)	CEW/ RJHI	GOB	Planned date Planned days Actual date	Nov10,24,Sun 21	Nov10,24,Sun	Nov30,24,Sat	Dec06,24,Fri	Dec12,24,Thu	Dec18,24,Wed	Dec24,24,Tue	Jan02,25,Thu	14	Oct31,22,Mon	Jan28,23,Sat	90
007.9	1/1	In SSAE/Works/IS's Section:- Thorough Repair to Jashore Station building and boundary wall including Wash Block at Jashore Cantonment Railway Station with other ancillary Works.	per resl.	50.00	OTM (e-GP)	CEW/ RJHI	GOB	Planned date Planned days Actual date	Nov10,24,Sun 21	Nov10,24,Sun	Nov30,24,Sat	Dec06,24,Fri	Dec12,24,Thu	Dec18,24,Wed	Dec24,24,Tue	Jan02,25,Thu	14	Oct31,22,Mon	Jan28,23,Sat	90
007.10	1/1	At KSTC (Kushia Court) station:- Petty Repairs to Kushia Court Station building including installation of que guard with other ancillary works.	per resl.	20.00	OTM (e-GP)	DRM/ PXC	GOB	Planned date Planned days Actual date	Oct17,24,Thu 21	Oct17,24,Thu	Nov06,24,Wed	Nov12,24,Tue	Nov18,24,Mon	Nov24,24,Sun	Dec01,24,Sat	Dec07,24,Fri	14	Dec30,22,Fri	Jan29,23,Wed	90
007.11	1/1	In SSAE Works NIGM Section:-Petty Repairs to Station Building at Arkandi, Bobopur , Madhutkhal , Boodmarbaruz , Kashiani & Bhatipara Ghat including Seating arrangement & Que-guard with other ancillary works.	per resl.	25.00	OTM (e-GP)	CEW/ RJHI	GOB	Planned date Planned days Actual date	Nov12,24,Tue 21	Nov12,24,Tue	Dec02,24,Mon	Dec08,24,Sun	Dec14,24,Sat	Dec20,24,Fri	Dec26,24,Thu	Jan02,25,Thu	14	Dec30,22,Fri	Jan29,23,Wed	90
007.12	1/1	AT FDP: Thorough repairs to Faridpur Station Approach Road & Car Parking Area including walkway and Petty Repairs to Faridpur Station building with other ancillary works.	per resl.	90.00	OTM (e-GP)	GMW/ RJHI	GOB	Planned date Planned days Actual date	Aug13,24,Tue 21	Aug13,24,Tue	Sep02,24,Mon	Sep08,24,Sun	Sep14,24,Sat	Sep20,24,Fri	Sep26,24,Thu	Oct03,24,Thu	14	Dec30,22,Fri	Mar29,23,Wed	90
007.13	1/1	In SSAE/Works/KLN's Section:- Repainting of Khulna Remodeling Station Building with other ancillary works.	per resl.	30.00	OTM (e-GP)	CEW/ RJHI	GOB	Planned date Planned days Actual date	Sep12,24,Thu 21	Sep12,24,Thu	Oct02,24,Wed	Oct08,24,Tue	Oct14,24,Mon	Oct20,24,Sun	Oct26,24,Sat	Nov02,24,Fri	14	Oct31,22,Mon	Feb27,23,Mon	120
007.14	1/1	In SSAE/Works/KLN's Section:-Supplying of Sanitary items and water supply materials including other necessary works.	per resl.	5.00	OTM (e-GP)	DRM/ PXC	GOB	Planned date Planned days Actual date	Aug07,24,Wed 21	Aug07,24,Wed	Aug27,24,Tue	Sep02,24,Mon	Sep08,24,Sun	Sep14,24,Sat	Sep20,24,Fri	Sep26,24,Thu	14	Oct31,22,Mon	Jan28,23,Sat	90
Sub-Total (Code-3258207 (Railway Station and Workshop Building) (Repairs)) =									513.00											
Sub-Total (Code-3258207 (Railway Station and Workshop Building) (Construction)) =									100.00											
003.1	1/1	In SSAE/Works/CO's Section:-Complete re-building of Bridge No-158 (1x3.0 Meter Span R.C.C Box Culvert) at km. 130/6-8 in between station JRP-CO by dismantling existing old damaged brick masonry bridge (1x6'-0" span) with other ancillary works as per drawing.	per resl.	110.00	OTM (e-GP)	DG/BR	GOB	Planned date Planned days Actual date	Sep10,24,Tue 21	Sep10,24,Tue	Sep30,24,Mon	Oct06,24,Sun	Oct12,24,Sat	Oct18,24,Thu	Oct24,24,Wed	Oct31,24,Tue	14	Oct31,22,Mon	Jan28,23,Sat	90
003.2	1/1	In SSAE/Works/KST's Section:-Complete re-building of Bridge No-59R (1x3.0 Meter Span R.C.C Box Culvert) at km 215/8-216/0 in between station Pangsha-Kalukhali by dismantling existing old damaged brick masonry bridge (1x9'-0" span) with other ancillary works as per drawing.	per resl.	110.00	OTM (e-GP)	DG/BR	GOB	Planned date Planned days Actual date	Aug11,24,Sun 21	Aug11,24,Sun	Aug31,24,Sat	Sep06,24,Fri	Sep12,24,Thu	Sep18,24,Wed	Oct01,24,Tue	Oct07,24,Mon	14	Oct31,22,Mon	Jan28,23,Sat	90
003.3	1/1	In SSAE/Works/KST's Section:-Complete re-building of Bridge No-62R (1x3.0 Meter Span R.C.C Box Culvert) at km 221/2-4 in between station Pangsha-Kalukhali by dismantling existing old damaged brick masonry bridge (1x9'-0" span) with other ancillary works as per drawing.	per resl.	110.00	OTM (e-GP)	DG/BR	GOB	Planned date Planned days Actual date	Aug13,24,Tue 21	Aug13,24,Tue	Sep02,24,Mon	Sep08,24,Sun	Sep14,24,Sat	Sep20,24,Fri	Sep26,24,Thu	Oct03,24,Thu	14	Oct31,22,Mon	Jan28,23,Sat	90
003.4	1/1	In SSAE/Works/IS's Section:-Complete re-building of Bridge No-123 (1x3.0 Meter Span R.C.C Box Culvert) at km 66/8-9 between station Jashore-Jhokgachha in place of RCC slab Bridge (1 x 10'-0" span) with other ancillary works as per drawing.	per resl.	70.00	OTM (e-GP)	GMW/ RJHI	GOB	Planned date Planned days Actual date	Oct24,24,Thu 21	Oct24,24,Thu	Nov13,24,Wed	Nov19,24,Tue	Nov25,24,Mon	Dec01,24,Sun	Dec07,24,Sat	Dec14,24,Thu	14	Oct31,22,Mon	Jan28,23,Sat	90
Sub-Total (Code-4111303 (Bridge) (Construction)) =									390.00											
Sub-Total (Code-4111303 (Bridge) (Construction)) =									100.00											
005.1	1/1	In SSAE/Works/CO's Section:- Complete re-building of Bridge No-156 (1x3.0 Meter Span R.C.C Box Culvert) at km. 128/2-4 in between station DSNJ-JRP by dismantling existing old damaged brick masonry bridge (1x5'-0" span) with other ancillary works as per drawing.	per resl.	100.00	OTM (e-GP)	GMW/ RJHI	GOB	Planned date Planned days Actual date	Aug19,24,Mon 21	Aug19,24,Mon	Sep08,24,Sun	Sep14,24,Sat	Sep20,24,Fri	Sep26,24,Thu	Oct03,24,Thu	Oct09,24,Wed	14	Oct31,22,Mon	Jan28,23,Sat	90
005.2	1/1	In SSAE/Works/CO's Section:-Complete re-building of Bridge No-157 (1x3.0 Meter Span R.C.C Box Culvert) at km. 129/0-2 in between station DSNJ-JRP by dismantling existing old damaged brick masonry bridge (1x6'-0" span) with other ancillary works as per drawing.	per resl.	100.00	OTM (e-GP)	GMW/ RJHI	GOB	Planned date Planned days Actual date	Sep10,24,Tue 21	Sep10,24,Tue	Sep30,24,Mon	Oct06,24,Sun	Oct12,24,Sat	Oct18,24,Thu	Oct24,24,Wed	Oct31,24,Tue	14	Oct31,22,Mon	Jan28,23,Sat	90
005.3	1/1	In SSAE/Works/IS's Section:-Complete Re-building of Bridge No. 155 (1x2 meter span RCC box-culvert) at km 44/2-3 between station Rupsha-Singia in place of RCC slab Bridge (1 x 5'-0" span) with other ancillary works as per drawing.	per resl.	60.00	OTM (e-GP)	GMW/ RJHI	GOB	Planned date Planned days Actual date	Oct24,24,Thu 21	Oct24,24,Thu	Nov13,24,Wed	Nov19,24,Tue	Nov25,24,Mon	Dec01,24,Sun	Dec07,24,Sat	Dec14,24,Thu	14	Oct31,22,Mon	Jan28,23,Sat	90

30.7.2024
GMW/RJHI

CEW/RJHI

DRM/PXC

GMW/RJHI

Sl. No.	Sp. No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh TL	Time Codes for Progress	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Remarks	
103.4	1/1	In SSAE/Works/JS's Section:-Complete Re-building of Bridge No. 185 (1x2 meter span RCC box-culvert) at km 11/6-7 between station Doulatpur-Phulaha in place of RCC slab Bridge (1 x 3'-0" span) with other ancillary works as per drawing.	req.	1	OTM (e-GP)	GM/W/ RJIH	GOB	60.00	Planned date Planned days Actual date	Oct22,24,Tue	Nov11,24,Mon	Nov17,24,Sun	Nov23,24,Sat	Nov29,24,Fri	Dec12,24,Thu	Oct15,22,Sat	56	90
Sub-Total (Code=4111305 (Culverts) (Construction)) = 320.00																		
307 (Drainage structures) (Construction)-																		
07.1	1/1	In SSAE/Works/CO's Section:- Construction of RCC Yard drain and cross drain with other ancillary works at Poradaha (PDB) Station Yard as per drawing.	req.	1	OTM (e-GP)	GM/W/ RJIH	GOB	65.00	Planned date Planned days Actual date	Nov12,24,Tue	Dec02,24,Mon	Dec08,24,Sun	Dec14,24,Sat	Dec20,24,Fri	Jan02,25,Thu	Oct15,22,Sat	56	90
07.2	1/1	In SSAE/Works/CO's Section:-Construction of RCC Yard drain and cross drain with other ancillary works at Chundanga (CO) Station Yard as per drawing.	req.	1	OTM (e-GP)	CE/W/ RJIH	GOB	35.00	Planned date Planned days Actual date	Nov10,24,Sun	Nov30,24,Sat	Dec06,24,Fri	Dec12,24,Thu	Dec18,24,Wed	Dec31,24,Tue	Oct15,22,Sat	56	90
07.3	1/1	In SSAE/Works/CO's Section:-Construction of RCC Yard drain and cross drain with other ancillary works at Alamdanga (ADG) Station Yard as per drawing.	req.	1	OTM (e-GP)	CE/W/ RJIH	GOB	35.00	Planned date Planned days Actual date	Nov12,24,Tue	Dec02,24,Mon	Dec08,24,Sun	Dec14,24,Sat	Dec20,24,Fri	Jan02,25,Thu	Oct15,22,Sat	56	90
07.4	1/1	In SSAE/Works/KST's Section:- Construction of Yard drain at Pangsha station yard with other ancillary work as per drawing.	req.	1	OTM (e-GP)	CE/W/ RJIH	GOB	35.00	Planned date Planned days Actual date	Sep10,24,Tue	Sep30,24,Mon	Oct06,24,Sun	Oct12,24,Sat	Oct18,24,Fri	Oct31,24,Thu	Oct31,22,Mon	56	90
07.5	1/1	In SSAE/Works/RB's Section:- Construction of Yard drain at faridpur station yard with other ancillary work as per drawing.	req.	1	OTM (e-GP)	CE/W/ RJIH	GOB	32.00	Planned date Planned days Actual date	Aug11,24,Sun	Aug31,24,Sat	Sep06,24,Fri	Sep12,24,Thu	Sep18,24,Wed	Oct01,24,Tue	Oct31,22,Mon	56	90
07.6	1/1	In SSAE/Works/KST's Section:- Construction of Surface Drain at KM.180/00-182.00 in between station KSTC-KST with other ancillary work as per drawing.	req.	1	OTM (e-GP)	GM/W/ RJIH	GOB	32.00	Planned date Planned days Actual date	Sep12,24,Thu	Oct02,24,Wed	Oct08,24,Tue	Oct14,24,Mon	Oct20,24,Sun	Nov02,24,Sat	Oct31,22,Mon	56	90
Sub-Total (Code=4111307 (Drainage structures) (Construction)) = 234.00																		
325 (Interior Decoration) :-																		
25.1	1/1	In SSAE/Works/RB Section:-Repairs to Rajburi Rest House including Interior decoration and other ancillary works.	req.	1	OTM (e-GP)	DPM/ PXC	GOB	20.00	Planned date Planned days Actual date	Nov12,24,Tue	Dec02,24,Mon	Dec08,24,Sun	Dec14,24,Sat	Dec20,24,Fri	Jan02,25,Thu	Oct15,22,Sat	56	90
25.2	1/1	In SSAE/Works/KST Section:-Repairs to Kushina Court Station Rest House with Interior decoration and other ancillary works.	req.	1	OTM (e-GP)	DPM/ PXC	GOB	20.00	Planned date Planned days Actual date	Nov10,24,Sun	Nov30,24,Sat	Dec06,24,Fri	Dec12,24,Thu	Dec18,24,Wed	Dec31,24,Tue	Oct15,22,Sat	56	90
Sub-Total (Code=4111325 (Interior Decoration)) = 40.00																		
301 (Track) (Construction)-																		
01.1	1/1	In SSAE/Works/MBRG Section:-Construction of Ballast wall (as per type plan CE/W/8235) in KM. 86/6-8, 90/2-4 (800 m) in between MBRG-KCPR Station with other ancillary works.	req.	1	OTM (e-GP)	DPM/ PXC	GOB	20.00	Planned date Planned days Actual date	Sep12,24,Thu	Oct02,24,Wed	Oct08,24,Tue	Oct14,24,Mon	Oct20,24,Sun	Nov02,24,Sat	Dec30,22,Fri	56	90
01.2	1/1	In SSAE/Works/MBRG Section:-Construction of Ballast wall (as per type plan CE/W/8235) in KM. 98/4-99/0 (1200 m) between KCPR-SDX Station with other ancillary works.	req.	1	OTM (e-GP)	CE/W/ RJIH	GOB	30.00	Planned date Planned days Actual date	Oct09,24,Wed	Oct29,24,Tue	Nov04,24,Mon	Nov10,24,Sun	Nov16,24,Sat	Nov29,24,Fri	Dec30,22,Fri	56	90
01.3	1/1	In SSAE/Works/MBRG Section:-Construction of Ballast wall (as per type plan CE/W/8235) in KM. 105/2-6 (400 m), 108/2-6 (600 m), 111/0-4 (400 m) between SDX-ABC Station with other ancillary works.	req.	1	OTM (e-GP)	CE/W/ RJIH	GOB	35.00	Planned date Planned days Actual date	Aug13,23,Sun	Sep02,23,Sat	Sep08,23,Fri	Sep14,23,Thu	Sep20,23,Wed	Oct03,23,Tue	Dec30,22,Fri	56	90
01.4	1/1	In SSAE/Works/MBRG Section:-Construction of Ballast wall (as per type plan CE/W/8235) in KM. 117/2-118/2 (1600 m) between ABC-ULF Station with other ancillary works.	req.	1	OTM (e-GP)	CE/W/ RJIH	GOB	36.00	Planned date Planned days Actual date	Aug13,24,Tue	Sep02,24,Mon	Sep08,24,Sun	Sep14,24,Sat	Sep20,24,Fri	Oct03,24,Thu	Dec30,22,Fri	56	90
01.5	1/1	In SSAE/Works/MBRG Section:- Construction of Ballast (as per type plan CE/W/8235) wall in KM. 121/2-6 (700 m) between ULF-DSSH Station with other ancillary works.	req.	1	OTM (e-GP)	DPM/ PXC	GOB	18.00	Planned date Planned days Actual date	Sep12,24,Thu	Oct02,24,Wed	Oct08,24,Tue	Oct14,24,Mon	Oct20,24,Sun	Nov02,24,Sat	Dec30,22,Fri	56	90
01.6	1/1	In SSAE/Works/MBRG Section:- Construction of Pre-east R.C.C Bank Protection wall in KM. 67/4-8 (400 m) KM. 68/6-6/2 (1200 m) between MEN-BBZR Station with other ancillary works as per drawing.	req.	1	OTM (e-GP)	CE/W/ RJIH	GOB	45.00	Planned date Planned days Actual date	Dec10,24,Tue	Dec30,24,Mon	Jan05,25,Sun	Jan11,25,Sat	Jan17,25,Fri	Jan30,25,Thu	Dec30,22,Fri	56	90
01.7	1/1	In SSAE/Works/MBRG Section:-Construction of Pre-east R.C.C Bank Protection wall in KM. 73/6-7/2/4-8 (1200 m) between MEN-BBZR Station with other ancillary works.	req.	1	OTM (e-GP)	CE/W/ RJIH	GOB	32.00	Planned date Planned days Actual date	Oct23,24,Wed	Nov12,24,Tue	Nov18,24,Mon	Nov24,24,Sun	Nov30,24,Sat	Dec13,24,Fri	Oct15,22,Sat	56	90
01.8	1/1	In SSAE/Works/MBRG Section:-Construction of Pre-east R.C.C Bank Protection wall in KM. 74/6-8 (400 m) & 75/6-8 (400 m) 7/6/8-7/7/6 (800 m) KM. 79/2-4 (400 m) & 80/0-2/400 m) KM. 80/4-6 (400 m) & 81/8-82/2(800 m) between MEN-BBZR Station with other ancillary works.	req.	1	OTM (e-GP)	GM/W/ RJIH	GOB	65.00	Planned date Planned days Actual date	Sep10,24,Tue	Sep30,24,Mon	Oct06,24,Sun	Oct12,24,Sat	Oct18,24,Fri	Oct31,24,Thu	Oct31,22,Mon	56	90
01.9	1/1	In SSAE/Works/MBRG Section:- Construction of Pre-east Ballast wall in KM. 80/4-6 (400 m) & 81/8-82/2(800 m) between MEN-BBZR Station with other ancillary works.	req.	1	OTM (e-GP)	CE/W/ RJIH	GOB	30.00	Planned date Planned days Actual date	Sep10,24,Tue	Sep30,24,Mon	Oct06,24,Sun	Oct12,24,Sat	Oct18,24,Fri	Oct31,24,Thu	Oct31,22,Mon	56	90

AM 50/8/26
30.7.24
GM/W/RJIH

CE/W/RJIH

DR/DP/PA

DAN/PA/PC

Sl. No.	Code	Description of Procurement Package/ Works	Unit	Quantity	Procurement (e-GP)	Contract Approving	Source of Funds	Est. Cost in Lakh Tk.	Time Codes for Progress	Advertise Prequal/RF	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for Completion of	Remarks
102.8	-1/-	In SSAE/Works/KST's Section:- Raising & re-construction of existing platform no. 01 at Kumarkhali Station including Platform fencing, seating arrangement and padasiding work with other ancillary works as per drawing.	req	As per	OTM (e-GP)	DG/BR	GOB	220.00	Planned date Planned days Actual date	Aug21,24,Wed	Sep10,24,Tue	Sep16,24,Mon	Sep22,24,Sun	Sep28,24,Sat	Oct11,24,Fri	14	56	Jan12,23,Thu	
102.9	-1/-	In SSAE/Works/RB's Section:- Raising, reconstruction & extension of existing platform no. 01 at Faridpur Station including Platform fencing and Seating arrangement with other ancillary works as per drawing.	req	As per	OTM (e-GP)	DG/BR	GOB	290.00	Planned date Planned days Actual date	Aug21,24,Wed	Sep10,24,Tue	Sep16,24,Mon	Sep22,24,Sun	Sep28,24,Sat	Oct11,24,Fri	14	56	Jan12,23,Thu	
102.10	-1/-	In SSAE/Works/MBRG's Section:- Raising, reconstruction & extension of existing platform no-02 at Alomdanga Station including Seating arrangement with other ancillary works as per drawing.	req	As per	OTM (e-GP)	DG/BR	GOB	200.00	Planned date Planned days Actual date	Aug11,24,Sun	Aug31,24,Sat	Sep06,24,Fri	Sep12,24,Thu	Sep18,24,Wed	Oct01,24,Tue	14	56	Jan28,23,Sat	
102.11	-1/-	In SSAE/Works/MBRG's Section:- Raising, reconstruction & extension of existing platform no-02 at Kanchandpur Station including Seating arrangement with other ancillary works as per drawing.	req	As per	OTM (e-GP)	DG/BR	GOB	200.00	Planned date Planned days Actual date	Nov12,24,Tue	Dec02,24,Mon	Dec08,24,Sun	Dec14,24,Sat	Dec20,24,Fri	Jan02,25,Thu	14	56	Jan28,23,Sat	
102.12	-1/-	In SSAE/Works/CO's Section:-Construction of 5 Nos (CO, BYM, ADG, HS, PDB Relay room) Toilet, adjusting Signal relay room with other ancillary works as per drawing.	req	As per	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned date Planned days Actual date	Aug18,24,Sun	Sep07,24,Sat	Sep13,24,Fri	Sep19,24,Thu	Sep25,24,Wed	Oct08,24,Tue	14	56	Jan28,23,Sat	
102.13	-1/-	In SSAE/Works/JS's Section:-Construction of VIP Waiting Room at Jashore Railway Station with related other ancillary works as per Plan CE/W/92303.	req	As per	OTM (e-GP)	GM/W/ RJHI	GOB	70.00	Planned date Planned days Actual date	Sep23,24,Mon	Oct13,24,Sun	Oct19,24,Sat	Oct25,24,Fri	Oct31,24,Thu	Nov13,24,Wed	14	56	Jan12,23,Thu	
102.14	-1/-	In SSAE/Works/KLN's Section:- Construction of Public Toilet at KLN Remodelling Station as per drawing.	req	As per	OTM (e-GP)	CE/W/ RJHI	GOB	35.00	Planned date Planned days Actual date	Nov12,24,Tue	Dec02,24,Mon	Dec08,24,Sun	Dec14,24,Sat	Dec20,24,Fri	Jan02,25,Thu	14	56	Jan28,23,Sat	
102.15	-1/-	In SSAE/Works/RB's Section:- Construction of Boundary wall at Rajbari Railway Field near to Rajbari Railway station with other ancillary works as per drawing.	req	As per	OTM (e-GP)	DG/BR	GOB	200.00	Planned date Planned days Actual date	Aug26,24,Mon	Sep15,24,Sun	Sep21,24,Sat	Sep27,24,Fri	Oct03,24,Thu	Oct16,24,Wed	14	56	Jan12,23,Thu	
102.16	-1/-	In SSAE/Works/CO's Section:-Sinking of 20 Nos Hand Pump Tube well at DSN-BYM section with other ancillary works.	req	As per	OTM (e-GP)	CE/W/ RJHI	GOB	20.00	Planned date Planned days Actual date	Nov12,24,Tue	Dec02,24,Mon	Dec08,24,Sun	Dec14,24,Sat	Dec20,24,Fri	Jan02,25,Thu	14	56	Jan28,23,Sat	
102.17	-1/-	In SSAE/Works/MBRG's Section:-Sinking of 20 Nos Hand Pump Tube well at MEN- DSNH section with other ancillary works.	req	As per	OTM (e-GP)	CE/W/ RJHI	GOB	20.00	Planned date Planned days Actual date	Sep10,24,Tue	Sep30,24,Mon	Oct06,24,Sun	Oct12,24,Sat	Oct18,24,Fri	Oct31,24,Thu	14	56	Jan28,23,Sat	
102.18	-1/-	In SSAE/Works/JS's Section:-Sinking of semi-deep hand pump tube well with other ancillary work under Senior Assistant Executive Engineer.	req	As per	OTM (e-GP)	DPM/ PXC	GOB	20.00	Planned date Planned days Actual date	Sep10,24,Tue	Sep30,24,Mon	Oct06,24,Sun	Oct12,24,Sat	Oct18,24,Fri	Oct31,24,Thu	14	56	Jan28,23,Sat	
Sub-Total (Code-4111308) (Sinking of Tube Well)/(Construction)= 3615.00																			
Sub-Total (Code-4111302 (Railway Station and Workshop Building)/(Construction))=																			
308.1	-1/-	In SSAE/Works/CO's Section:-Sinking of 20 Nos Hand Pump Tube well at DSN-BYM section with other ancillary works.	req	As per	OTM (e-GP)	CE/W/ RJHI	GOB	20.00	Planned date Planned days Actual date	Nov12,24,Tue	Dec02,24,Mon	Dec08,24,Sun	Dec14,24,Sat	Dec20,24,Fri	Jan02,25,Thu	14	56	Jan28,23,Sat	
308.2	-1/-	In SSAE/Works/MBRG's Section:-Sinking of 20 Nos Hand Pump Tube well at MEN- DSNH section with other ancillary works.	req	As per	OTM (e-GP)	CE/W/ RJHI	GOB	20.00	Planned date Planned days Actual date	Sep10,24,Tue	Sep30,24,Mon	Oct06,24,Sun	Oct12,24,Sat	Oct18,24,Fri	Oct31,24,Thu	14	56	Jan28,23,Sat	
Sub-Total (Code-4111308) (Sinking of Tube Well)/(Construction)= 60.00																			
Sub-Total (Code-4111307 (Drainage structures) (Construction))=																			
Sub-Total (Code-4111325 (Interior Decoration))=																			
Sub-Total (Code-4111303 (Bridge) (Construction))=																			
Sub-Total (Code-4111305 (Culverts) (Construction))=																			
Sub-Total (Code-4111307 (Drainage structures) (Construction))=																			
Sub-Total (Code-4111501 (Track) (Construction))=																			
Sub-Total (Code-4111502 (Railway Station and Workshop Building) (Construction))=																			
Sub-Total (Code-4111308) (Sinking of Tube Well)/(Construction)=																			
Grand Total (Works Portion)= 9036.00																			

Code	Description	Unit	Quantity	Procurement	Contract Approving	Source of Funds	Est. Cost in Lakh Tk.	Time Codes for Progress	Advertise Prequal/RF	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for Completion of	Remarks
ABSTRACT (Works Portion)																		
Sub-Total (Code-3258106 (Residential Building) (Repairs))= 341.00																		
Sub-Total (Code-3258107 (Non-Residential Building) (Repairs))= 390.00																		
Sub-Total (Code-3258110 (Road & Highway road))= 780.00																		
Sub-Total (Code-3258111 (Bridges) (Repairs))= 560.00																		
Sub-Total (Code-3258114 (Irrigation & drainage structures) (Repairs))= 45.00																		
Sub-Total (Code-3258206 (Track) (Repairs))= 981.00																		
Sub-Total (Code-4111303 (Bridge) (Construction))= 513.00																		
Sub-Total (Code-4111305 (Culverts) (Construction))= 390.00																		
Sub-Total (Code-4111307 (Drainage structures) (Construction))= 320.00																		
Sub-Total (Code-4111325 (Interior Decoration))= 234.00																		
Sub-Total (Code-4111501 (Track) (Construction))= 40.00																		
Sub-Total (Code-4111502 (Railway Station and Workshop Building) (Construction))= 767.00																		
Sub-Total (Code-4111308) (Sinking of Tube Well)/(Construction)= 3615.00																		
Grand Total (Works Portion)= 9036.00																		

AMRANBER
30.7.2024
General Manager (West)
Bangladesh Railway, Rajshahi.

RAJIB
Chief Engineer (West)
Bangladesh Railway, Rajshahi.

RAJIB
28/09/24
Railway Manager
Bangladesh Railway, Paksey.

RAJIB
28/09/24
Divisional Engineer-1
Bangladesh Railway, Paksey.

Bangladesh Railway
Annual Procurement Plan (APP) against Revenue Budget for FY 2024-25 (Continuous From Previous FY 2023-24)

Ministry/Division : Ministry of Railways
Agency : Bangladesh Railway
Procuring Entity Name & Code : Divisional Engineer-1, Bangladesh Railway, Paksey.

Carried Over.

Package No.	Description of Procurement Package Works	Unit Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad. Cost in Lakh Tk.	Time Codes for Progress	Advertises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for Completion of Contract
11502	(Railway Station and Workshop buildings) (Construction) :-														
R-1	Supplying, Installation & Construction of Mural & Biography of Father of the Nation Bangabandhu Sheikh Mujibur Rahman at 28 Nos. Railway Stations of Bangladesh Railway Western Zone (ID-757283).	- L.S	OTM (e-GP)	CE/W/RJ HI	GOB	13.04	Planned date Planned days Actual date	- - -	- 21 Dec20,22,Tue	- 7 -	- 7 -	- 7 Apr10,23,Mon	- 14 May07,23,Sun	- 56 May07,23,Sun	- 240 -
11502	(Railway Station and Workshop buildings) (Construction)) =					13.04									
N-1/R-2	Thorough Repairs to RNB Barrack including Approach Road with other ancillary works at Darshana (Tender ID-897494).	- L.S	OTM (e-GP)	DRM/ PXC	GOB	18.00	Planned date Actual date	- -	- 21 Mar28,24,Thu	- 7 -	- 7 -	- 7 Apr16,24,Tue	- 14 Apr17,24,Wed	- 56 Apr17,24,Wed	- 120 -
N-1/R-3	Thorough Repairs to Guard Running Room including Roof treatment with other ancillary works at Darshana (Tender ID-894896).	- L.S	OTM (e-GP)	DRM/ PXC	GOB	18.00	Planned date Actual date	- -	- 21 Jan11,24,Thu	- 7 -	- 7 -	- 7 Jan31,24,Mon	- 14 Feb12,24,Mon	- 56 Feb12,24,Mon	- 120 -
N-1/R-4	Thorough Repairs to Boundary Wall and Internal Road with other ancillary works at SSAFE/Way/Rajbari's Bangalora Area under Assistant Executive Engineer, Rajbari's jurisdiction (e-Tender ID No. 941583).	- L.S	OTM (e-GP)	DRM/ PXC	GOB	17.01	Planned date Actual date	- -	- 21 Mar28,24,Thu	- 7 -	- 7 -	- 7 Mar19,24,Tue	- 14 May06,24,Mon	- 56 Aug21,24,Wed	- 90 -
N-1/R-5	At RB: Repair to roof treatment No. E/30 with other necessary works (e-Tender ID No. 642321)	- L.S	OTM (e-GP)	DRM/ PXC	GOB	17.66	Planned date Actual date	- -	- -	- -	- -	- -	- -	- -	- -
N-1/R-6	Thorough Repairs to Quarter No. TCM/45 adjusting as 17 No. Kachari Office including Roof Treatment, Boundary Wall with other ancillary works at Jashore (e-Tender ID No. 894897)	- L.S	OTM (e-GP)	DRM/ PXC	GOB	18.07	Planned date Actual date	- -	- -	- -	- -	- -	- -	- -	- -
N-1/R-7	Thorough repairs to Quarter No. T/8 (Indian Observer Room), Loco Running Room including Repairs to Security Grill of Windows at Customs and Immigration Office with other ancillary works at Benapole (e-Tender ID No. 894898)	- L.S	OTM (e-GP)	DRM/ PXC	GOB	17.91	Planned date Planned days Actual date	- -	- -	- -	- -	- -	- -	- -	- -
N-1/R-8	Thorough repairs to Gang Hri No. E/24 at jashore and Quarter No. T/3 at Benapole with other ancillary works (e-Tender ID No. 951546)	- L.S	OTM (e-GP)	DRM/ PXC	GOB	17.97	Planned date Actual date	- -	- -	- -	- -	- -	- -	- -	- -
	Sub-Total (Code-3258106 (Residential Building) (Repairs)) =					124.62									

DRM/PXC

DRM/PXC

CE/W/RJHI

GM/W/RJHI
30.7.2024
bmd./Paec

Sl. No.	Description of Procurement Package Works	Unit Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for Completion of Contract
Page No. 2															
18-107	(Non-Residential Building) (Repairs) = Thorough Repairs to Station Building, Waiting Hall, GRP Office with other ancillary works at Darshana Halt Station under Assistant Executive Engineer, Chuadanga (Tender ID-941167).	-	L.S (e-GP)	DRM/ PXC	GOB	17.95	Planned date Planned days Actual date	-	21 Mar28,24,Thu	7	7	7 Apr19,24,Fri	14 May06,24,Mon	56 May06,24,Mon	90
18-9	Thorough Repairs to Attendant Barrack and TXR Observer Room with other ancillary works at Darshana (Tender ID-896407).	-	L.S (e-GP)	DRM/ PXC	GOB	18.00	Planned date Planned days Actual date	-	21 Mar28,24,Thu	7	7	7 Apr16,24,Tue	14 Apr16,24,Tue	56 Apr16,24,Tue	120
18-10	Thorough Repairs to Office of the Assistant Executive Engineer, Rajbari including Roof Treatment with other ancillary works at Rajbari (Tender ID: 896421).	-	L.S (e-GP)	DRM/ PXC	GOB	20.00	Planned date Planned days Actual date	Mar14,24,Thu	21 Mar28,24,Thu	7	7	7 Apr16,24,Tue	14 May08,24,Wed	56 Sep04,24,Wed	90
18-11	Thorough Repairs to the Office of Senior Sub-Assistant Engineer/Way, Rajbari including Repairs to Boundary Wall and Entry Gate with other ancillary works at Rajbari (Tender ID: 941587).	-	L.S (e-GP)	DRM/ PXC	GOB	18.00	Planned date Planned days Actual date	Mar14,24,Thu	21 Mar28,24,Thu	7	7	7 Apr16,24,Tue	14 May08,24,Wed	56 Aug21,24,Wed	90
18-12	Thorough Repairs and C.I Sheet changing to SSAE/Works/Rajbari office building and Godown no. 03, 07 & 08 including Internal Road and Boundary wall with other ancillary works.	-	L.S (e-GP)	CE/W/RJ HI	GOB	45.93	Planned date Planned days Actual date	-	-	-	-	-	-	-	-
18-13	Thorough repairs to SSAE/Electric Sub-station-1, Transformer room, switch room, Godown, Boundary wall with related other ancillary works at Khulna (Tender ID, 846937)	-	L.S (e-GP)	GEM/W/ RJSH	GOB	60.87	Planned date Planned days Actual date	-	-	-	-	-	-	-	-
18-14	In SSAE/Works/JS Thorough Repairs to SSAE/Work-s/Jashore and SSAE/Signal/Jashore Offices with other ancillary works at Jashore (Tender ID, 897531)	-	L.S (e-GP)	DRM/ PXC	GOB	18.00	Planned date Planned days Actual date	-	-	-	-	-	-	-	-
18-15	Sub-Total (Code-3258107 (Non-Residential Building) (Repairs)) = e-3258110 (Road & Highway) =					198.75									
18-16	Thorough repairs to road surface, Gate ghunty of level crossing gate No. E/79, (Adjacent to Darshana halt station) including supplying & erecting of two set lifting barrier with other ancillary works (Tender ID-945824).	-	L.S (e-GP)	CE/W/RJ HI	GOB	24.96	Planned date Planned days Actual date	-	21 Apr17,24,Wed	7	7	7 May23,24,Thu	14 May26,24,Sun	56 May26,24,Sun	Jul04,24,Thu
18-17	Thorough Repairs to Road surface, Gate Gunty of Level Crossing Gate No. E/9, T/10, T/12, E/20, E/22, E/36, E/39, E/43, E/48, T/50, E/52 & E/53 in between station Jashore Cantonment-Safdarpur station & Supplying & Erecting 4 (four) Set Lifting barrier including related other ancillary works (Tender ID No. 933923)	-	L.S (e-GP)	GM/W/ RJHL	GOB	65.97	Planned date Planned days Actual date	-	21 Apr17,24,Wed	7	7	7 May27,24,Mon	14 Jun10,24,Mon	56 Jun10,24,Mon	120

AM/SM/88
30.07.2024
Comd./P/CE

CEW/RJHI

DRM/PXC

DRM/PXC

Sl. No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract	
Page No. 3																	
N-18	Yearly maintenance and through repairs to level crossing gate no-E/78, E/69, E/64, E/63, E/61, T/60, T/59, E/57, E/53, T/52, T/50, T/46, E/44, E/39, and E/38 in between Daulatpur-Iessore section including repairs to gate gumply with other ancillary works. (ID-913162)	-	L.S	OTM (e-GP)	CE/W/RJ HI	GOB	84.92	Planned date Planned days Actual date	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -
N-19	Through repairs to Level Crossing Cat no. E/85, E/86, E/84, E/82, E/81, T/79, T/78 in between Khulina-Daulatpur section including repairs to gumply with other ancillary works (ID: 877530)	-	L.S	OTM (e-GP)	CE/W/RJ HI	GOB	47.17	Planned date Planned days Actual date	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -
Sub-Total (Code-3258110 (Road & Highway)) =																	
e-3258111 (Bridges) (Repairs):-																	
N-20	Repairs to bridge No.13, 14, 17, 27, 29, 32, 44, 45, 47, 48, 49, 50, 53, 56, 63, 64, 66, 67, 69, 71, 72, 74, 76, 77, & 78 in between switacion MEN-DSNJ, repair to bridge No. 148, 149, 150, 151, 152, 161, 164, 165, 166, 167, 168, 169, 172, 174, 176, 177, 179, 180, 181, 182, 183, 186, 188, 190, 196 & 201 in between station DSNB-PEY. & Construction of 2000 Meter Bridge Approach ballast wall as per type plan CE/W/R235 (BG) with other ancillary works in AEN/CO Jurisdiction. (Tender ID No.839855)	-	L.S	OTM (e-GP)	GM/W/ RJHI	GOB	84.60	Planned date Planned days Actual date	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -
N-21	In SAE/Works/MBRG's Sections:-Repairs to Bridge No. 65 & 70 in between Ansharbaria (ABC)-Uthali (ULF) station including related others ancillary works.	-	L.S	RFQ	DRM/ PXC	GOB	5.99	Planned date Planned days Actual date	Jun13,24,Thu Jun10,24,Mon -	Jun22,24,Sat Jun19,24,Wed -	Jun24,24,Mon Jun20,24,Thu -	Jun26,24,Wed Jun20,24,Thu -	Jun28,24,Fri Jun20,24,Thu -	Jul04,24,Thu Jun20,24,Thu -	Jul04,24,Thu Jun20,24,Thu -	Aug02,24,Fri Jul19,24,Fri -	- 30 -
N-22	Thorough repairs to Bridge No. 86, 91, 126, and 127 in between Jashore-Benapole section with other ancillary works	-	L.S	OTM (e-GP)	DRM/ PXC	GOB	12.00	Planned date Planned days Actual date	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -
Sub-Total (Code-3258111 (Bridge) (Repairs)) =																	
e-3205 (Rail Car) (Repairs):-																	
N-23	In DEN/1/PXC's Jurisdiction:-Repairs to DEN/1/PXC's Gang Car No. GCY-170 with other ancillary works.	-	L.S	OTM (e-GP)	DRM/ PXC	GOB	17.65	Planned date Planned days Actual date	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -
Sub-Total (Code-3258205 (Rail Car) (Repairs)) =																	
e-3206 (Track) (Repairs):-																	
N-24	Construction of Gumpies, 05 set lifting barrier, rail fencing and road surface as per drawing at level crossing gate No. E/17 at Km. 69/4-6, E/44 at Km. 92/8-93/0, T/60 at Km. 105/6-8, T/70 at Km. 114/0-2 & E/24 at Km. 165/0-2 including through sleeper renewal (TSR) by BG prestressed concrete sleeper at level crossing gate with gate approaches with other ancillary works (Tender ID No.823808)	-	L.S	OTM (e-GP)	DG/BR	GOB	201.92	Planned date Planned days Actual date	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -

2/11/2024
30.07.2024
GM/W/RJHI

CE/W/RJHI

DRM/PXC

DRM/PXC

Sl. No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Lakh Tk.	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for Completion of Contract		
Page No. 4																		
25	(e-Tender ID No. 622737):-Construction of crane shed, dock pit and relief train line including other ancillary works at Khulna Loco shed under Divisional Engineer-1, Paksey's Jurisdiction.	-	L.S	OTM (e-GP)	DG/BR	GOB	235.81	Planned date Planned days Actual date	- - Dec27,21,Mon	21	7	7	7	14	56	270		
26	Casual Sleeper Renewal by BG PSC Sleeper (S/H) replacing BG Steel Sleeper at KM 182/0-184/3 in between station Kushia and Choraikol with other ancillary works under the jurisdiction of Assistant Executive Engineer, Rajbari (950976).	-	L.S	OTM (e-GP)	DRM/ PXC	GOB	19.97	Planned date Planned days Actual date	- - Mar28,24,Thu	21	7	7	7	14	56	90		
27	Repairs to Cess and Bank at KM 249/0-2 in between station Noliagram-Madhukhali, 256/2-4 in between station Madhukhali-Satour, 272/4-8, 273/4-8, 276/0-2, 279/8-280/2 in between station Boulmari Bazar-Kashiani with other ancillary works under the jurisdiction of Assistant Executive Engineer, Rajbari (Tender ID No. 941574).	-	L.S	RFQ	DRM/ PXC	GOB	17.91	Planned date Planned days Actual date	- - Mar14,24,Thu	21 8	7	7	7	14	56	90		
							475.61	Sub-Total (Code-3258206 (Track) (Repairs)) =										
Sub-Total (Code-3258206 (Track) (Repairs)) =																		
28	Thorough repairs to Station Building, Waiting Hall, Waiting Room and Signal Cabin with other ancillary works at Ansarbaria Station (Tender ID-894877)	-	L.S	OTM (e-GP)	DRM/ PXC	GOB	18.00	Planned date Planned days Actual date	- - Jan11,24,Thu	21	7	7	7	14	56	120		
29	Vertical extension of existing security fencing around passenger platform in connection Bandhan Express passenger train at Benapole Railway Station as per drawing.	-	L.S	OTM (e-GP)	CE/W/RJ HI	GOB	27.72	Planned date Planned days Actual date	- - Mar28,24,Thu	-	-	-	-	-	-	-		
							45.72	Sub-Total (Code-3258207 (Non-Residential Building) (Repairs)) =										
Sub-Total (Code-3258207 (Non-Residential Building) (Repairs)) =																		
30	In SS/AF/Works/CO's Section:-At CO- Construction of semi pucca RNB barrack at CO station area including toilet, water supply arrangement and other ancillary work.	-	L.S	OTM (e-GP)	DRM/ PXC	GOB	17.95	Planned date Planned days Actual date	- - Jun30,22,Thu	21	7	7	7	14	56	90		
							17.95	Sub-Total (Code-411101 (Residential Building) (Construction)) =										
Sub-Total (Code-411101 (Residential Building) (Construction)) =																		
31	Complete Re-Building of Bridge No.202/E (Spun 1 x 2 meter) R.C.C box culvert in place of 1 x 1.35 meter brick masonry arch Bridge with other ancillary works at Khulna Railway station yard as per drawing. (ID No. 841237).	-	L.S	OTM (e-GP)	CE/W/ RJHI	GOB	29.27	Planned date Planned days Actual date	- - -	-	-	-	-	-	-	-		
32	Complete Re-Building of Bridge No.202/A&B (Spun 1 x 2 meter) R.C.C box culvert in place of 1 x 1.35 meter brick masonry arch Bridge with other ancillary works at Khulna Railway station yard as per drawing. (ID No. 839829).	-	L.S	OTM (e-GP)	CE/W/ RJHI	GOB	50.46	Planned date Planned days Actual date	- - -	21	7	7	7	14	56	150		
							79.73	Sub-Total (Code-4111305 (Culverts) (Construction)) =										

30.07.2024
GM/W/RJHI
Comtd./Paue

CE/W/RJHI

DRM/PXC

DRM-1/PXC

Sl. No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of contract	Total time to Contract signature	Time for Completion of Contract	
1307 (Drain) (Construction):-																	
N-33	Construction and repairing of Yard drain an Jashore with other ancillary works as per drawing No.CE/W/8720.	L.S	RFQ	CE/W/RJHI	GOB	47.65	Planned date Planned days Actual date	-	-	-	-	-	-	-	-	-	-
Sub-Total (Code-4111307 (Drain) (Construction)) = 47.65																	
1308 (Installation of tubewells):-																	
N-34	In SSAE/Works/CO's Section:-Thorough repairs to water supply main pipe line of staff quarters and old station building with related other ancillary works at Chuandanga.	L.S	RFQ	DRM/PXC	GOB	6.00	Planned date Planned days Actual date	Apr28,24,Sun	May07,24,Tue	May09,24,Thu	May11,24,Sat	May13,24,Mon	May19,24,Sun	May19,24,Sun	Apr10,24,Wed	May09,24,Thu	30
Sub-Total (Code-4111308 (Installation of tubewells)) = 6.00																	
1501 (Track) (Construction):-																	
N-35	Construction of Ballast wall (as per type plan No. CE/W/8235) including repairs to cess & bank at Km. 62/5-62/8, 65/2-65/6, 93/4-93/6, 110/2-110/8, 123/6-124/0 and 124/4-124/8 in between station Jashor Cantonment to Dorsona Junction as per plan (3000 M ballast wall) (ID No. 712342).	L.S	OTM (e-GP)	GM/W/RJHI	GOB	76.04	Planned date Planned days Actual date	-	-	21	7	7	7	14	56	180	-
N-36	Construction of Bank Protection Wall (72 Meter) including Rail Piling at K.M. 177/2-4 in between station Khustia Court and Jagati with other ancillary works as per approved plan (ID No. 896179).	L.S	OTM (e-GP)	DRM/PXC	GOB	17.98	Planned date Planned days Actual date	-	-	21	7	7	7	14	56	90	-
Sub-Total (Code-4111501 (Track) (Construction)) = 94.02																	
1502 (Railway Station and Workshop buildings) (Construction):-																	
N-37	Construction of approach road, protection wall and car parking area as per drawing with other ancillary works at Barobazar station under Divisional Engineer-1, Paksey (Tender ID No. 774140).	L.S	OTM (e-GP)	GM/W/RJHI	GOB	63.42	Planned date Planned days Actual date	-	21	May03,23,Wed	-	-	7	7	56	180	-
N-38	Re-Construction of Chuandanga Railway station building including electrical works; Construction of car parking area, boundary wall and repairs & widening to existing road with other ancillary works as per approved drawing (ID: 830683).	L.S	OTM (e-GP)	DG/BR	GOB	1018.41	Planned date Planned days Actual date	-	-	21	7	7	7	14	56	11/3/2025	-
N-39	Construction of R.C.C pavement for New Wash pit line 1 & 2 and Raised Platform with dock 1350 feet-long at Benapole station As per Drawing (Tender ID No. 846095).	L.S	OTM (e-GP)	DG/BR	GOB	995.36	Planned date Planned days Actual date	-	-	21	7	7	7	14	56	14/09/2024	-
N-40	Construction of access control fencing and boundary wall with other ancillary works at Bheramara (BYM) station as per Drawing (Tender ID: 913742).	L.S	OTM (e-GP)	DG/BR	GOB	233.31	Planned date Planned days Actual date	-	-	21	7	7	7	14	56	270	-

AMRANJAN
20.7.2024
GM/W/RJHI

CE/W/RJHI

DRM/PXC

DEN-1/PXC

Page No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Codes for Progress	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for Completion of Contract
Page No. 6	Construction of SS/AE/Way/Chaudanga's Godown with other ancillary works at Chaudanga (Tender ID-897513)	-	L.S	OTM (e-GP)	DRM/ PXC	GOB	18.00	Planned date Planned days	-	21	-	7	7	14	56	120
	Construction of Approach Road at Bonomalipur Station with other ancillary works as per drawing (ID: 882075).	-	L.S	OTM (e-GP)	CE/W/ RJHI	GOB	30.36	Actual date Planned date	-	Mar28,24,Thu	-	-	Apr18,24,Thu	May06,24,Mon	-	-
	Raising and extension of existing platform at Navaron Station including fencing and seating arrangement With other ancillary works as per drawing (Tender ID: 824237)	-	L.S	OTM (e-GP)	GM/W/R/ HI	GOB	166.50	Actual date Planned date	-	-	-	-	Dec24,23,Sun	Jan02,24,Tue	May30,24,Thu	-
	1502 (Railway Station and Workshop buildings) (Construction)) =						2525.36	Actual date	-	-	-	-	Oct12,23,Thu	Nov05,23,Sun	Aug05,24,Mon	-

ABSTRACT	
Code-4111502 (Railway Station and Workshop buildings) (Construction)) =	13.04
Sub-Total (Code-3258106 (Residential Building) (Repairs)) =	124.62
Sub-Total (Code-3258107 (Non-Residential Building) (Repairs)) =	198.75
Code-Code-3258110 (Road & Highway):-	223.02
Code-Code-3258111 (Bridge) (Repairs):-	102.59
Sub-Total (Code-3258205 (Rail Car) (Repairs)) =	17.65
Sub-Total (Code-3258206 (Track) (Repairs)) =	475.61
Sub-Total (Code-3258207 (Non-Residential Building) (Repairs)) =	45.72
Sub-Total (Code-4111101 (Residential Building) (Construction)) =	17.95
Sub-Total (Code-4111305 (Culverts) (Construction)) =	79.73
Sub-Total (Code-4111307 (Drain) (Construction)) =	47.65
Sub-Total (Code-4111308 (Installation of tubewells) =	6.00
Sub-Total (Code-4111301 (Track) (Construction)) =	94.02
Code-4111502 (Railway Station and Workshop buildings) (Construction)) =	2525.36
Grand Total =	3971.71

[Signature]
 Divisional Engineer-1
 Bangladesh Railway, Paksey.

[Signature]
 Divisional Railway Manager
 Bangladesh Railway, Paksey.


[Signature]
 Chief Engineer (West)
 Bangladesh Railway, Rajshahi.

[Signature]
 30.07.2024
 General Manager (West)
 Bangladesh Railway, Rajshahi.

Bangladesh Railway
Annual Procurement Plan (APP) against Revenue Budget for FY 2024-25

Ministry/Division : Ministry of Railways
Agency : Bangladesh Railway
Procuring Entity Name & Code : Divisional Engineer-1, Bangladesh Railway, Paksey.

Sl. No.	Package Code	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh TK.	Time code for Process	Advertisement Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Completion of Contract	Remarks	
102.1	102.1	Supply of Reflective Safety Vest Baton Lightly (Red and Green) for Gatekeeper and Gangmen under DENI/PXC Jurisdiction.	As per req	3	RFQ	DRM/ PXC	GOB	3.00	Planned dates 10/09/24		3/09/24	13/09/24	16/09/24	19/09/24	26/09/24	18	20		
Sub-Total (Code-3253102) (Safety Equipment) =									3.00										
103.3	103.3	Supply of Office stationery for DEN- (PXC) Office, AEN Office and Sub-ordinate Offices.	As per req	1	RFQ	DRM/ PXC	GOB	1.75	Planned dates 12/09/2024		05/09/2024	14/09/2024	16/09/2024	23/09/2024	07/10/2024	14	30	06.11.2024	
103.2	103.2	Supply of Toner Cartridge for DEN- (PXC) Office, AEN Office and Sub-ordinate Offices.	As per req	1	RFQ	DRM/ PXC	GOB	1.75	Planned dates 12/09/2024		05/09/2024	14/09/2024	16/09/2024	23/09/2024	07/10/2024	14	30	06.11.2024	
103.1	103.1	Making and Printing of Digital ID Card for all Staffs under DENI/PXC Jurisdiction.	As per req	1	RFQ	DRM/ PXC	GOB	2.50	Planned dates 12/09/2024		05/09/2024	14/09/2024	16/09/2024	23/09/2024	07/10/2024	14	30	06.11.2024	
Sub-Total (Financial Code-3255105) Total =									6.00										
106.1	106.1	Purchase of Jeans Pant, Half Saffery and Umbrella (Black) as a Part of Summer Uniform for Grad 16-20 permanent staffs (Gents & Ladies) under Divisional Engineer-1, Paksey for the year of 2024-25.	As per req	1	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned dates 20/09/2024		20/09/2024	08/11/2024	15/11/2024	22/11/2024	20/12/2024	28	91	19/03/2025	
106.2	106.2	Purchase of Jeans Shirt and Salwar Kameez as a Part of Summer Uniform for Grad 16-20 permanent staffs (Gents & Ladies) under Divisional Engineer-1, Paksey for the year of 2024-25.	As per req	1	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned dates 20/09/2024		20/09/2024	08/11/2024	15/11/2024	22/11/2024	20/12/2024	28	91	19/03/2025	
106.3	106.3	Purchase of Rain Coat, Georgette Sharee, Shari Sharee, Blouse and Petticoat as a Part of Summer Uniform for Grad 16-20 permanent staffs (Gents & Ladies) under Divisional Engineer-1, Paksey for the year of 2024-25.	As per req	1	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned dates 20/09/2024		20/09/2024	08/11/2024	15/11/2024	22/11/2024	20/12/2024	28	91	19/03/2025	
106.4	106.4	Purchase of V-neck Full Sweater, Full Shirt, Shawl & Full Sleeve Blouse as a Part of Winter Uniform for Grad 16-20 permanent staffs (Gents & Ladies) under Divisional Engineer-1, Paksey for the year of 2024-25.	As per req	1	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned dates 20/09/2024		20/09/2024	08/11/2024	15/11/2024	22/11/2024	20/12/2024	28	91	19/03/2025	
106.5	106.5	Purchase of Shoes as a Part of Summer Uniform for Grad 16-20 permanent staffs (Gents & Ladies) under Divisional Engineer-1, Paksey for the year of 2024-25.	As per req	1	OTM (e-GP)	DRM/ PXC	GOB	20.00	Planned dates 20/09/2024		20/09/2024	08/11/2024	15/11/2024	22/11/2024	20/12/2024	28	91	19/03/2025	
106.6	106.6	Purchase of Socks and Name Plate as a Part of Summer Uniform for Grad 16-20 permanent staffs (Gents & Ladies) under Divisional Engineer-1, Paksey for the year of 2024-25.	As per req	1	OTM (e-GP)	DRM/ PXC	GOB	10.00	Planned dates 20/09/2024		20/09/2024	08/11/2024	15/11/2024	22/11/2024	20/12/2024	28	91	19/03/2025	
106.7	106.7	Purchase of Hand Gloves as a Part of Summer Uniform for Grad 16-20 permanent staffs (Gents & Ladies) under Divisional Engineer-1, Paksey for the year of 2024-25.	As per req	1	OTM (e-GP)	DRM/ PXC	GOB	10.00	Planned dates 20/09/2024		20/09/2024	08/11/2024	15/11/2024	22/11/2024	20/12/2024	28	91	19/03/2025	
Sub-Total (Financial Code-3256106) Total =									120.00										
101.2	101.2	Repairing motor trolley of Divisional Engineer-1, Paksey	As per req	1	LTM	DG/BR	GOB	0.75	Planned dates 05/09/2024		05/09/2024	26/09/2024	03/10/2024	10/10/2024	17/10/2024	14/11/2024	70	60	13/01/2024
101.1	101.1	Battery & others spares for DENI/PXC's Motor Trolley.	As per req	1	DPM	DRM/ PXC	GOB	0.25	Planned dates 14/8/23		14/8/23	21/8/23	22/8/23	23/8/23	24/8/23	25/8/23	11/1/00	11/1/00	24-Sep-23
101.3	101.3	Repairs & Servicing of AEN/CO's Trolley.	As per req	1	DPM	DRM/ PXC	GOB	0.25	Planned dates 28/8/24		28/8/24	4/9/24	5/9/24	6/9/24	7/9/24	8/9/24	11/1/00	11/1/00	30-Jan-00
101.4	101.4	Repairs & Servicing of AEN/RB's Trolley.	As per req	1	DPM	DRM/ PXC	GOB	0.25	Planned dates 1/8/24		1/8/24	8/8/24	9/8/24	10/8/24	11/8/24	12/8/24	11/1/00	11/1/00	11-Sep-24
101.5	101.5	Repairs & Servicing of AEN/JS's Trolley.	As per req	1	DPM	DRM/ PXC	GOB	0.25	Planned dates 1/9/24		1/9/24	8/9/24	9/9/24	10/9/24	11/9/24	12/9/24	11/1/00	11/1/00	30-Jan-00
Sub-Total (Financial Code-3256106) Total =									120.00										


 30.07.2024
 GM/W/RJH


 CE/W/RJH


 DRM/PXC


 DENI/PXC

