

Annual Procurement Plan  
Budget:-Revenue Budget of the year 2024-25

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lahmonihat

Package No	Description of Procurement package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est cost in TK. Lakh.	Time code for process	Advertise period of applicable.	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)
LMH/WR/01	Supply and Installation of fuel Dispensing Pump for fuel loading-unloading for power car at LMH railway station under SSAE/TL/LMH.	Lot	01	e-GP (OSTETM)	CEE (W)	GOB Code-3258119	45.00	Planned Date	13-08-24	26-08-24	28-08-24	02-09-24	07-09-24	12-10-24	11-11-24	90	
								Planned Days									14
LMH/WR/02	At LMH: Supply and Installation of 350KVA X-former with changing HT & LT cables and related works under SSAE/PL/LMH.	Lot	01	e-GP (OSTETM)	GM (W)	GOB Code-3258119	35.00	Planned Date	13-08-24	26-08-24	28-08-24	02-09-24	07-09-24	12-10-24	11-11-24	90	
								Planned Days									14
LMH/WR/03	At BNRP: Repair of BMRP VCB and changing of underground cable repair BGC PFI plant under SSAE/STU (MG).	Lot	01	e-GP (OSTETM)	CEE (W)	GOB Code-3258119	25.05	Planned Date	12-09-24	25-09-24	27-09-24	01-10-24	05-10-24	11-10-24	10-11-24	90	
								Planned Days									14
LMH/WR/04	Supply and Installation, Testing and Commissioning of high voltage gang Isolator for RNP & DGP station with related works under SSAE/Power/LMH.	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258119	20.00	Planned Date	12-09-24	25-09-24	27-09-24	01-10-24	05-10-24	11-10-24	10-11-24	90	
								Planned Days									14
LMH/WR/05	Changing of overhead line for RNP, MRBG and KNA railway station with related works under SSAE/PL/LMH.	Lot	01	e-GP (OSTETM)	CEE (W)	GOB Code-3258119	25.00	Planned Date	13-08-24	26-08-24	28-08-24	02-09-24	07-09-24	12-10-24	11-11-24	90	
								Planned Days									14
LMH/WR/06	Repair & maintenance of 11KV sub-station changing some protection under SSAE/PL/LMH.	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258119	20.00	Planned Date	03-08-24	16-08-24	18-08-24	22-08-24	27-08-24	01-09-24	31-10-24	90	
								Planned Days									14
LMH/WR/07	At LMH: Emergency maintenance works for Air Condition, Voltage Stabilizer, pump and related works under SSAE/PL/LMH.	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258119	08.00	Planned Date	03-08-24	16-08-24	18-08-24	22-08-24	27-08-24	01-09-24	31-10-24	90	
								Planned Days									14

*[Signature]*  
DE/ELMH

*[Signature]*  
DRM/LMH 20/9/24

*[Signature]*  
CBE/W/BR

*[Signature]*  
GM/W/BR 20/9/24

**Annual Procurement Plan  
Budget - Revenue Budget of the year 2024-25**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmohithat

Package No	Description of Procurement package, WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est cost in Tk. Lakh	Time code for process	Advertise prequel of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
LMH/WR/08	At LMH-Supply and installation various type light fittings at BMSM wash pit, under ground wiring and lighting with related works under SSAE/Power/LMH.	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		13-08-24	26-08-24 14	28-08-24 ?	02-09-24 4	07-09-24 5	12-10-24 5	11-11-24 17	60	90
LMH/WR/09	Repair and servicing of turbo charger, Air cooler Radiator, water cooling Radiator, etc with other necessary work for Power Car under SSAE/ETL/PBT (MG).	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258119	10.00	Planned Date Planned Days Actual Date		03-08-24	16-08-24 14	18-08-24 ?	22-08-24 4	27-08-24 5	01-09-24 5	31-10-24 11-11-24	60	90
LMH/WR/10	At LMH: Supply and installation of FPS at LMH Railway station, DRM, DEE office chamber, Power house and control with necessary wiring and other related works under SAE/Power/LMH.	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258119	12.00	Planned Date Planned Days Actual Date		13-08-24	26-08-24 14	28-08-24 ?	02-09-24 4	07-09-24 5	12-10-24 5	31-10-24 11-11-24	60	90
LMH/WR/11	At LMH-Supply and installation various type light fittings at LMH wash pit, LMH Loco shed, sign board with related works under SSAE/Power/LMH.	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		03-08-24	16-08-24 14	18-08-24 ?	22-08-24 4	27-08-24 5	01-09-24 5	31-10-24 11-11-24	60	90
LMH/WR/12	At LMH: Re-writing of Railway Control office, DME (LOCO) office & PW1 office Lalmohithat and related works under SSAE/Power/LMH.	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258119	15.00	Planned Date Planned Days Actual Date		12-09-24	25-09-24 14	27-09-24 ?	01-10-24 4	06-10-24 5	11-10-24 5	10-11-24 17	60	90
LMH/WR/13	Emergency maintenance works under DEE/LMH	Lot	01	RFQ	DRM/LMH	GOB Code-3258119	05.00	Planned Date Planned Days Actual Date		12-09-24	25-09-24 14	27-09-24 ?	01-10-24 4	06-10-24 5	11-10-24 5	10-11-24 17	60	90

*[Signature]*  
DHE/LMH

22/09/24  
DRM/LMH

*[Signature]*  
DHE/WR

22/09/24  
GM/W/BR

**Annual Procurement Plan  
Budget - Revenue Budget of the year 2024-25**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmonirhat

Package No	Description of Procurement package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in TK. Lakh.	Time code for process	Advertise prequel of applicable.	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
LMH/WR/14	Supply & installation of stand by generator for SSAE/ETL/PB1(MG) at BMSM railway station.	Lot	01	RFQ	DRM/LMH	GOB Code-3258119	06.00	Planned Date Planned Days Actual Date		12-09-24	25-09-24 14	27-09-24 2	01-10-24 4	06-10-24 5	11-10-24 5	10-11-24 60	90
LMH/WR/15	At LMH: Supply and installation of various type light fitting and other necessary materials for DRM office, VIP rest house and other divisional offices at Lalmonirhat.	Lot	01	RFQ	DRM/LMH	GOB Code-3258102	06.00	Planned Date Planned Days Actual Date		12-09-24	25-09-24 14	27-09-24 2	01-10-24 4	06-10-24 5	11-10-24 5	10-11-24 60	90
LMH/WR/16	Repair & maintenance of Condenser fan motor, blower fan motor with related works for train fighting section in LMH division.	Lot	01	RFQ	DRM/LMH	GOB Code-3258119	06.00	Planned Date Planned Days Actual Date		12-09-24	25-09-24 14	27-09-24 2	01-10-24 4	06-10-24 5	11-10-24 5	10-11-24 60	90
LMH/WR/17	Repair of computer, printer and photo copier machine under DEE/LMH.	Lot	01	RFQ	DRM/LMH	GOB Code-3258102	02.00	Planned Date Planned Days Actual Date		12-09-24	25-09-24 14	27-09-24 2	01-10-24 4	06-10-24 5	11-10-24 5	10-11-24 60	90
LMH/WR/18	Emergency maintenance works for power section in LMH division.	Lot	01	RFQ	DRM/LMH	GOB Code-3258119	06.00	Planned Date Planned Days Actual Date		12-09-24	25-09-24 14	27-09-24 2	01-10-24 4	06-10-24 5	11-10-24 5	10-11-24 60	90
Sub-total							277.00 Lakh										

*[Signature]*  
DEE/LMH

*[Signature]*  
DRM/LMH

*[Signature]*  
CEE/W/BR

*[Signature]*  
GM/W/BR

**Annual Procurement Plan  
Budget:- Revenue Budget of the year 2024-25**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmonirhat

Package No	Description of Procurement package: GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Tk. Lakh	Time code for process		Advertise prequel of applicable	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (in days)
								Planned Date	Actual Date									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
L/MH/GR/01	Procurement of various type Magnetic contactor, Scroll type compressor, Disconnecting and Earthing device, Microprocessor controller etc. maintenance materials for AC coach under SSAE/ETL/PBT(MG)& LMH.	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258202	25.00	Planned Date Actual Date		03-08-24	16-08-24	18-08-24	22-08-24	27-08-24	01-09-24	31-10-24	90	
L/MH/GR/02	Procurement of Gas vacuum machine, Weight machine, Bearing pulley puller, Receipt Gun machine, Battery charger, Drill machine, Grinding machine for power car under SSAE/ETL/LMH.	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258204	15.00	Planned Date Actual Date		13-08-24	26-08-24	28-08-24	02-09-24	07-09-24	12-10-24	11-11-24	90	
L/MH/GR/03	Procurement of various type battery for power car IPS and battery charger with related materials under SSAE/ETL/LMH & PBT (MG)	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258204	20.00	Planned Date Actual Date		12-09-24	25-09-24	27-09-24	01-10-24	06-10-24	11-10-24	10-11-24	90	
L/MH/GR/04	Procurement of static battery charger for LHB Power Car under SSAE/ETL/PBT(MG)	Lot	01	e-GP (OTM)	CEE (W)	GOB Code-3258204	20.00	Planned Date Actual Date		03-08-24	16-08-24	18-08-24	22-08-24	27-08-24	01-09-24	31-10-24	90	
L/MH/GR/05	Procurement of power car maintenance equipment's and materials under DEE/LMH	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258204	15.00	Planned Date Actual Date		03-08-24	16-08-24	18-08-24	22-08-24	27-08-24	01-09-24	31-10-24	90	
L/MH/GR/06	Procurement of various type filter, Air cartage filter and other maintenance materials for Power Car under SSAE/ETL/LMH & PBT(MG).	Lot	01	LTM	CEE (W)	GOB Code-3258204	25.00	Planned Date Actual Date		03-08-24	16-08-24	18-08-24	22-08-24	27-08-24	01-09-24	31-10-24	90	
L/MH/GR/07	Procurement of coolant, Lube oil and different type materials for LHB Power car (Indian) under SSAE/ETL/PBT(MG).	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258204	15.00	Planned Date Actual Date		03-08-24	16-08-24	18-08-24	22-08-24	27-08-24	01-09-24	31-10-24	90	
L/MH/GR/08	Procurement of Air Circuit Breaker and other maintenance materials under SSAE/ETL/PBT(MG) & LMH	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258202	15.00	Planned Date Actual Date		03-08-24	16-08-24	18-08-24	22-08-24	27-08-24	01-09-24	31-10-24	90	

*DEE/LMH*

*DRM/LMH*

*CBE/W/BR*

*GM/W/BR*

*20/09/28*

Ministry/Division: Ministry of Railways  
 Agency: Bangladesh Railway  
 Procuring Entity Name & Code: Divisional Electrical Engineer, Bangladesh Railway/Lalmonirhat

Annual Procurement Plan  
 Budget:- Revenue Budget of the year 2024-25

Package No	Description of Procurement package: GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est cost in Tk. Lakh	Time code for process	Advertiser prequal of applicable.	Advertiser Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (In days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
L/MH/GR/09	Procurement of carriage transformer for coaches under SSAE/ETL/PBT(MG)& LMH.	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258202	10.00	Planned Date Planned Days Actual Date	10	13-08-24	26-08-24 14	28-08-24 2	02-09-24 4	07-09-24 5	12-10-24 5	11-11-24 60	90
L/MH/GR/10	Procurement of Pump, Control box, MCB, RB shed MCB box, Screw Cap holder, Paddle stand fan, Platers, Capacitor etc under SSAE/Power/LMH.	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258146	15.00	Planned Date Planned Days Actual Date		13-08-24	26-08-24 14	28-08-24 2	02-09-24 4	07-09-24 5	12-10-24 5	11-11-24 60	90
L/MH/GR/11	Procurement of 56 inch sweep Ceiling fan under DEE/LMH.	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258146	08.00	Planned Date Planned Days Actual Date		13-08-24	26-08-24 14	28-08-24 2	02-09-24 4	07-09-24 5	12-10-24 5	11-11-24 60	90
L/MH/GR/12	Procurement of office furniture for DEE office and SSAE/ Elec's offices at LMH.	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-4112310	05.00	Planned Date Planned Days Actual Date		13-08-24	26-08-24 14	28-08-24 2	02-09-24 4	07-09-24 5	12-10-24 5	11-11-24 60	90
L/MH/GR/13	Procurement of drop out fuse, cutout fuse wire cable plug etc. Lightning Arrestor, Cable Kit, fuse wire, Cable punching, cable cutter and necessary materials under SSAE/Power/LMH.	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258146	10.00	Planned Date Planned Days Actual Date		12-09-24	25-09-24 14	27-09-24 2	01-10-24 4	06-10-24 5	11-10-24 5	10-11-24 60	90
L/MH/GR/14	Procurement of submersible and Centrifugal Pump motor set with other electrical materials under SSAE/Power/LMH.	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-32582146	06.00	Planned Date Planned Days Actual Date		12-09-24	25-09-24 14	27-09-24 2	01-10-24 4	06-10-24 5	11-10-24 5	10-11-24 60	90
L/MH/GR/15	Procurement of various type MCB & MCCB for coach under SSAE/ETL/LMH & PBT(MG)	Lot	01	LTM	DRM/LMH	GOB Code-3258202	10.00	Planned Date Planned Days Actual Date		12-10-24	25-10-24 14	27-10-24 2	31-10-24 4	05-11-24 5	10-11-24 5	10-12-24 60	90
L/MH/GR/16	Procurement of computer with necessary accessories under DEE/LMH.	Lot	01	e-GP (OTM)	DRM/LMH	GOB Code-3258103	06.00	Planned Date Planned Days Actual Date		12-10-24	25-10-24 14	27-10-24 2	31-10-24 4	05-11-24 5	10-11-24 5	10-12-24 60	90
L/MH/GK/17	Supply of Office Stationary under DEE/LMH.	Lot	01	RFQ	DRM/LMH	GOB Code-3255105	03.00	Planned Date Planned Days Actual Date		12-10-24	25-10-24 14	27-10-24 2	31-10-24 4	05-11-24 5	10-11-24 5	10-12-24 60	90
L/MH/GR/18	Procurement of various type materials for AC under DEE/LMH.	Lot	01	RFQ	DRM/LMH	GOB Code-3258146	03.00	Planned Date Planned Days Actual Date		12-10-24	25-10-24 14	27-10-24 2	31-10-24 4	05-11-24 5	10-11-24 5	10-12-24 60	90

*[Signature]*  
DEE/LMH

*[Signature]*  
DRM/LMH

*[Signature]*  
CEB/W/BR

*[Signature]*  
GM/W/BR

20/09/24

**Annual Procurement Plan  
Budget - Revenue Budget of the year 2024-25**

Ministry/Division	Ministry of Railways
Agency	Bangladesh Railway
Procuring Entity Name & Code	Divisional Electrical Engineer, Bangladesh Railway/Lalmonirhat

Package No	Description of Procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Tk. Lakh.	Time code for process	Advertiser prequal of applicable	Advertiser Tender	Tender opening	Tender Evaluation	Approval to Award contract	Notification of award	Signing of contract	Completion of contract	Total time (In days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
LMH/GR/19	Procurement of various type maintenance materials for repairs (40x25000=1,00,000Tk) to meet the emergency demand (when and where it would be required and to be recorded in different register.	Lot	40	DRPM	DRM/LMH	GOB Code-	10.00	Planned Date Planned Days Actual Date		12-10-24	25-10-24 14	27-10-24 2	31-10-24 4	05-11-24 5	10-11-24 5	10-12-24 60	90
LMH/GR/20	Procurement of over load Breaker, Rotary switch and necessary materials for Power Car under SSAE/TL/LMH	Lot	01	RFQ	DRM/LMH	GOB Code-3258202	03.00	Planned Date Planned Days Actual Date		12-10-24	25-10-24 14	27-10-24 2	31-10-24 4	05-11-24 5	10-11-24 5	10-12-24 60	90
LMH/GR/21	Procurement of various type V-Belt, Hose pipe and others materials for Train lighting section in LMH Division.	Lot	01	RFQ	DRM/LMH	GOB Code-3258204	03.00	Planned Date Planned Days Actual Date		12-10-24	25-10-24 14	27-10-24 2	31-10-24 4	05-11-24 5	10-11-24 5	10-12-24 60	90
LMH/GR/22	Procurement of various type Panel light with driver square/round for Train lighting section in LMH Division.	Lot	01	RFQ	DRM/LMH	GOB Code-3258202	05.00	Planned Date Planned Days Actual Date		12-10-24	25-10-24 14	27-10-24 2	31-10-24 4	05-11-24 5	10-11-24 5	10-12-24 60	90
LMH/GR/23	Procurement of different sizes bamboo and aluminum ladder with trolley under SSAE (Elec/Power)/LMH.	Lot	01	RFQ	DRM/LMH	GOB Code-3258146	03.00	Planned Date Planned Days Actual Date		12-10-24	25-10-24 14	27-10-24 2	31-10-24 4	05-11-24 5	10-11-24 5	10-12-24 60	90
LMH/GR/24	Tailoring and supply of uniform of sub-ordinate staff SSAE/Elec of LMH division.	Lot	01	LTM	DRM/LMH	GOB Code-3258146	15.00	Planned Date Planned Days Actual Date		12-10-24	25-10-24 14	27-10-24 2	31-10-24 4	05-11-24 5	10-11-24 5	10-12-24 60	90
Sub-total							263.00 Lakh										

**Summary**

Works:				Goods:			
S/L.	Method	Quantity	TK	S/L.	Method	Quantity	TK
01.	OTM	12 Nos	245.00 Lakh	01.	OTM	14Nos	185.00 Lakh
02.	RFQ	06 Nos	32.00 Lakh	02.	LTM	03Nos	50.00 Lakh
				03.	RFQ	06Nos	18.00 Lakh
				04.	DPM	01Nos	10.00 Lakh
Total =			277.00 Lakh	Grand Total =			540.00 Lakh

*[Signature]*  
DEE/LMH

*[Signature]*  
DRM/LMH

*[Signature]*  
CBE/W/BR

*[Signature]*  
GM/W/BR