

1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18
								Planned Dates	Actual Dates									
WR-09	गणतंत्रिय दिवस/गणतंत्रिय दिवस गणतंत्रिय दिवस/गणतंत्रिय दिवस	Nos.	01	DPM(DCP)	DRM	GOB	00.20	Planned Dates	Planned Days	14.9.24	24.9.24	27.9.24	30.9.24	02.10.24	12.10.24	28		
								Actual Dates	Actual Days		10	03	03	02	10			
GR-10	गणतंत्रिय दिवस/गणतंत्रिय दिवस गणतंत्रिय दिवस/गणतंत्रिय दिवस	No.	01 & SOLT.	LTM	DRM	GOB	05.00	Planned Dates	Planned Days	14.8.24	24.8.24	26.8.24	27.8.24	30.8.24	04.9.24	21		
								Actual Dates	Actual Days		10	02	01	03	05			
GR-11	गणतंत्रिय दिवस/गणतंत्रिय दिवस गणतंत्रिय दिवस/गणतंत्रिय दिवस	Nos.	01 & SOLT.	LTM	DRM	GOB	05.00	Planned Dates	Planned Days	14.8.24	24.8.24	26.8.24	28.9.24	31.9.24	04.10.24	21		
								Actual Dates	Actual Days		10	02	02	03	04			
GR-12-23	गणतंत्रिय दिवस/गणतंत्रिय दिवस गणतंत्रिय दिवस/गणतंत्रिय दिवस	Nos.	Lum Sum	DPM(DCP)	DRM	GOB	03.00	Planned Dates	Planned Days									
								Actual Dates	Actual Days									
GR-24	गणतंत्रिय दिवस/गणतंत्रिय दिवस गणतंत्रिय दिवस/गणतंत्रिय दिवस	Nos.	Lum Sum	OTM	CMO	GOB	05.50	Planned Dates	Planned Days	20.5.24	04.06.24	12.6.24	25.6.24	26.6.24	30.6.24	July/24 to June/25	42	
								Actual Dates	Actual Days		26	02	02	06				
GR-25	गणतंत्रिय दिवस/गणतंत्रिय दिवस गणतंत्रिय दिवस/गणतंत्रिय दिवस	Nos.	Lum Sum	LTM	DRM	GOB	05.00	Planned Dates	Planned Days	14.8.24	24.8.24	26.8.24	27.8.24	30.8.24	04.9.24	21		
								Actual Dates	Actual Days		10	02	01	03	05			
GR-26	गणतंत्रिय दिवस/गणतंत्रिय दिवस गणतंत्रिय दिवस/गणतंत्रिय दिवस	Nos.	Lum Sum	OTM	CMO	GOB	05.00	Planned Dates	Planned Days	20.5.24	04.06.24	12.6.24	25.6.24	26.6.24	30.6.24	July/24 to June/25	42	
								Actual Dates	Actual Days		26	02	02	06				
WR-27	गणतंत्रिय दिवस/गणतंत्रिय दिवस गणतंत्रिय दिवस/गणतंत्रिय दिवस	Nos.	Lum Sum	RFQ (Works)	DRM	GOB	00.50	Planned Dates	Planned Days	10.11.24	20.11.24	25.11.24	27.11.24	30.11.24	10.12.24	31		
								Actual Dates	Actual Days		10	05	02	03	11			
GR-28	गणतंत्रिय दिवस/गणतंत्रिय दिवस गणतंत्रिय दिवस/गणतंत्रिय दिवस	Nos.	12 Nos	LTM	DRM	GOB	05.00	Planned Dates	Planned Days	14.8.24	24.8.24	26.8.24	27.8.24	30.8.24	04.9.24	21		
								Actual Dates	Actual Days		10	02	01	03	05			

1/12/24

DRM/LMH

DRM/LMH

CMO/West

1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18	
WR-29	गणनासुद्धे सुधारणसुद्धे सुधारण I	सुधारण सुधारण सुधारण I	Nos. Nos. Nos.	Lum Sum	RFQ (Works) LTM	DRM	GOB	01.50	Planned Dates Planned Days Actual Dates		10.11.24	20.11.24	25.11.24	27.11.24		30.11.24	10.12.24		
GR-30	गणनासुद्धे, गणनासुद्धे सुधारणसुद्धे, सुधारणसुद्धे सुधारणसुद्धे, सुधारणसुद्धे सुधारणसुद्धे, सुधारणसुद्धे सुधारणसुद्धे, सुधारणसुद्धे सुधारणसुद्धे, सुधारणसुद्धे	Nos. Nos. Nos. Nos. Nos.	300 Nos.		LTM	DRM	GOB	08.00	Planned Dates Planned Days Actual Dates		14.8.24	24.8.24	26.8.24	27.8.24		30.8.24	04.9.24		21

Summary :-

Method	No. of Packages	Total TK
OTM	02	10.50
LTM	08	42.50
RFQ(Goods)	02	6.00
RFQ(Works)	05	06.60
DRM(DCP)	13	03.20
Total =	30	68.80

[Signature]
11/21/24

DMO/LMH

[Signature]
22/08/2024 29/9/24
DMO/LMH

[Signature]
09.11.2024
CMO/West

[Signature]
26/10/2024
GM/West