

Annual Procurement Plan for Track Works against Revenue budget for the year of 2023-24

Ministry/Division : Ministry of Railways.
 Agency : Bangladesh Railway, West Zone
 Procuring Entity Name & Code : Chief Engineer (West), Bangladesh Railway.

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Code Rev-3258206 (Continuation from previous year)																
PKG	Through Sleeper Renewal by BG Pre-stressed Concrete Sleeper from Doulatpur Point No. 22 to Maheswarasha Level Crossing Gate (e-Tender ID No. 561479)	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev-3258206	3.27	Planned Date								
PKG	Through Sleeper renewal by Pre-stressed concrete sleeper with (N+5) density of BG Track from KM. 20 to 3/4 and 7/2 to 8/4 in between Khulna-Doulatpur. Phulolia section with other ancillary works under DEN/PPXC's Jurisdiction (Total length 2.6 Km) (Continuation from previous year)	Km	2.60	e-GP (OTM/ NCT)	MoR	GOB Rev-3258206	227.76	Planned Date	24-Jun-21	24-Aug-21			16-Nov-21	02-Dec-21		Completed
PKG	Thorough Sleeper Renewal by BG Pre stressed Concrete Sleeper with 90 lbs "R" Rail of line No.2 including 162.25 meter extension (Total=1,054 KM) with other ancillary works at Benapole station yard under DEN/PPXC's	km	1.045	e-GP (OTM/ NCT)	DG/BR	GOB Rev-3258206	331.61	Planned Date	24-Oct-21	24-Nov-21			06-Apr-22	28-Apr-22		31-Jul-23
PKG	Thorough Sleeper Renewal (TSR) with DG PSC sleeper of Loop Line No. 3 including Construction of 2 Nos. Points Gurnpy with other ancillary works at Malanchi Station Yard as per plan (Continuation from previous year)	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev-3258206	214.26	Planned Date	28-Jun-22	25-Jul-22				26-Sep-22		09-Oct-23
PKG	Conversion of damaged siding line into Loop Line (Line No.3) with BG PSC sleeper including Construction of RCC protection wall with other ancillary works at Arani Station (Continuation from previous year)	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev-3258206	263.24	Planned Date	08-Sep-20	30-Sep-20			27-Dec-20	24-Jan-21		Completed
PKG	Through Sleeper renewal by DG Pre-stressed concrete sleeper with (N+5) density in place of BG Wooden & steel Sleeper from Km. 206/645-208/100 in between Ishurdi-Ishurdi bypass station (up line) with other ancillary works under DEN/PPXC's Jurisdiction.(Total length 1.46 KM)	Km	1.46	e-GP (OTM/ NCT)	DG/BR	GOB Rev-3258206	317.28	Planned Date	08-Sep-20	30-Sep-20			21-Dec-20	29-Dec-20		Completed
PKG	Welding of Rail Joint and de-stressing of LWR Track with other ancillary works at SSAE/Way/Rajshahi, SSSAE/Way/Santahar, SSSAE/Way/Parbotpur and SSSAE/Way/Hill's Jurisdiction (e-Tender ID No. 630095)	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev-3258206	105.71	Planned Date	07-Mar-22	29-Mar-22			30-Aug-22	25-Sep-22		12-Oct-23
								Planned Date	28-Nov-21	27-Dec-21			09-Mar-22	20-Mar-22		Completed

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PKG	Casual Renewal of 3200 Nos. Pre-stressed concrete sleeper in place of damaged Pre-stressed concrete sleeper including Mechanical Tamping and other ancillary works from Km. 208/0 to 228/6 in between Ishurdi Bypass-Malanchi Station (UP line) under Divisional Engineer-2, Paksey's Jurisdiction (e-Tender ID No. 688709)	Nos	3200	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	443.55	Planned Date								
PKG	Casual Renewal of 3000 Nos. Pre-stressed concrete sleeper in place of damaged Pre-stressed concrete sleeper including Mechanical Tamping and other ancillary works from Km. 208/0 to 223/0 in between Ishurdi Bypass-Malanchi Station (Dn line) under DEN/2/PXC's Jurisdiction.	Km	15	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	240.32	Planned Date								
PKG	Re-surfacing of 4150 Nos. Cupped Joint for improving of riding quality of Railway Track at SSAE/Way/Siralgani section under DEN-2-Paksey's Jurisdiction.	Nos.	4150	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	78.22	Planned Date								
PKG	Thorough Sleeper renewal by DG Pre-stressed concrete sleeper with (N+5) density in place of Wooden sleeper of loop line no.2 at Reninagar station yard with other ancillary works under Divisional Engineer-2, Paksey's Jurisdiction (e-Tender ID No-755524)	Km		e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	288.87	Planned Date								
PKG	In SSAE/Way/JYR's Section: Thorough renewal of accident broken PSC Sleepers with shallow screening, dressing and tamping at Km 304/8-306/8-2 Km in between BBE-TAGL section (e-Tender ID No. 769209)	Km	2	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	457.45	Planned Date								
PKG	Thorough renewal of accident broken PSC Sleepers including shallow screening dressing and tamping at Km 352/5-353/5-1 Km in between HTCT-MZRP section In SSAE/Way/JYR's Section (e-Tender ID.No. 769844)	Km	1	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	190.73	Planned Date								
PKG	Thorough Sleeper renewal by DG Pre-stressed concrete sleeper with (N+5) density in place of Wooden sleeper of loop line no.1 at Santahar station yard with other ancillary works under Divisional Engineer-2, Paksey's Jurisdiction (e-Tender ID.No. 752973)	Km	0.718	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	262.19	Planned Date								
PKG	Casual Renewal of 1800 Nos. Pre-stressed concrete sleeper in place of damaged Pre-stressed Concrete sleeper including other ancillary works from Km 285/3 to 308/0 in between Santahar-Jamalgar station (e-Tender ID No. 574006)			e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	92.84	Planned Date								

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
PKG	Extension of DG Loop Line No.3 at Bangabandhu Hi-Tech City Station including Site Development and other ancillary works as per plan (e-tender ID No. 530201)			e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	26.97	Planned Date Planned days Actual Date	28-Dec-20	25-Jan-21			04-Apr-21	26-Apr-21			
PKG	Thorough Sleeper renewal by PSC sleeper of DG track line no. 2 and 3 including extension of line no.2 and complete track renewal by PSC sleeper of BG track line no. 6 and 7 including extension with other ancillary works for accommodation of Relief Train at Parbatipur Loco shed under Divisional Engineer-2, Paksey's			e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	245.88	Planned Date Planned days Actual Date	24-Jun-21	24-Aug-21			25-Oct-21	22-Nov-21		Completed	
PKG	Thorough Sleeper Renewal with Pre-stressed Concrete Sleeper on existing Rail at K.M 380/000-381/250 in between Parbatipur-Khoianati and K.M 414/500-415/500 in between Shyampur-Rangpur. (Continuation from previous year)	Km	2.25	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	332.82	Planned Date Planned days Actual Date	24-Jun-21	24-Aug-21			22-Nov-21	15-Dec-21			
PKG	Re-surfacing of worn out points and crossings at different locations under Divisional Engineer-Lalmonirhat's jurisdiction			e-GP (OTM/ NCT)	GMAW	GOB Rev.- 3258208	40.42	Planned Date Planned days Actual Date	29-Nov-22	15-Dec-22			25-Jan-23	01-Feb-23		31-Jul-23	
							Sub Total "A" (Code-3258208)	4183.51									

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Code Rev-4111501 (Continuation from previous year)																
PKG	Thorough Sleeper renewal by Pre-stressed concrete sleeper with (N+5) density of BG Track from KM 56/4-58/7, 80/8-82/6, 91/0-91/777 & 70/2-80/8 and Thorough Sleeper renewal by Steel Sleeper with (N+5) density of BG Track from KM 61/4-66/9, 68/6-69/8 & 85/3-88/3 in between Jashore-Benapole Section with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction (Continuation from previous year)	Km	41.07	e-GP (OTM/ NCT)	MoR	GOB Rev-4111501	2498.31	Planned Date								
PKG	Supply of 17000 Nos. Fish Bolt with Nut and Washer at SSSAE/Way/Khuina, Jashore, Mobarakgongj, Chuadanga, Bheramara and Kuslia's Office premises for regular maintenance of Railway track under DEN/1/Paksey's Jurisdiction (Continuation from previous year)	Nos.	17000	e-GP (OTM/ NCT)	GM/W	GOB Rev-4111501	29.50	Planned Date								
PKG	Construction of crane shed, dock pit and relief train line including other ancillary works at Khuina Loco shed under Divisional Engineer-1, Paksey's Jurisdiction. (Continuation from previous year)	LS	LS	e-GP (OTM/ NCT)	DG/BR	GOB Rev-3258206	82.82	Planned Date								
PKG	Complete Track renewal by BG Pre-stressed Concrete sleeper of Noyapara Ghat, Nuna Chat, Golden line and Line No. 6 with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction. (Total length = 1.097 KM)	KM	1.097	e-GP (OTM/ NCT)	DG/BR	GOB Rev-4111501	466.41	Planned Date								
PKG	Supply of 200 Pair BG Joggle Fish Plate with 90 lb 'A' Rail for regular maintenance of Railway Track at different SSSAE/Way section under DEN/1/Paksey's Jurisdiction (e-Tender ID No-732668)	Pair	200	e-GP (OTM/ NCT)	GM/W	GOB Rev-4111501	50.00	Planned Date								
PKG	Supply of 130200 Nos. Dog Spikes at SSSAE/Way/Khuina, Chuadanga, Bheramara, Kuslia, Rajbari and Nolligram's Office premises for regular maintenance of Railway track under DEN/1/Paksey's Jurisdiction (e-Tender ID No-755135)	Nos.	130200	e-GP (OTM/ NCT)	DG/BR	GOB Rev-4111501	110.67	Planned Date								

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PKG	Supply of 12940 Nos. different sizes Crossing Bolt with Nut & washer at SSAE/Way/Khulina, Mobarakgonj, Chuadanga, Bheramara, Rajbari and Nolligram and Supply of 300 Nos Hook Bolt with Nut & washer and 550 Nos Check Bolt with Nut & washer at SSAE/Way/Rajbari and Nolligram's Office (e-Tender ID No-752981).	Nos.	12940	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	94.91	Planned Date								
PKG	Supply of 132.73 Cum BG (Size: 9 ft. x 10 inch x 5 inch) Ordinary Wooden Sleeper at SSAE/Way/Khulina Office premises for regular maintenance of railway track under DEN/Paksey's Jurisdiction (e-Tender ID No-755123);	Cum	132.73	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	166.57	Planned Date	29-Nov-22	15-Dec-22			31-Jan-23	14-Feb-23		10-Nov-23
PKG	Supply of 92.01 Cum different sizes special Wooden Sleeper at SSAE/Way/Mobarakgonj and Bheramara's Office premises for regular maintenance of Railway Bridge under DEN/Paksey's Jurisdiction (e-Tender ID No-756039);	Cum	92.01	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	115.47	Planned Date	29-Nov-22	15-Dec-22			21-Mar-23	02-Apr-23		Completed
PKG	Supply of 150.43 Cum BG (Size: 9 ft. x 10 inch x 5 inch) Ordinary Wooden Sleeper at SSAE/Way/Chaudanga Office premises for regular maintenance of railway track under DEN/Paksey's Jurisdiction (e-Tender ID No-755106)	Cum	69.964	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	191.99	Planned Date	29-Nov-22	15-Dec-22			21-Mar-23	02-Apr-23		28-Sep-23
PKG	Extension of CSL of Loop line no.3 at Jantoli, Loop line no.1 at Lahirmohonpur, Loop line no.1 & 3 at Bhargura and Loop line no.1 at Mulecuti station including construction of ballast wall and other ancillary works under Divisional Engineer/2/Paksey's jurisdiction.	LS	LS	e-GP (OTM/ NCT)	MoR	GOB Rev.- 4111501	1946.48	Planned Date	17-Aug-22	19-Sep-22			08-Nov-22	01-Dec-22		12-Jun-24
PKG	Thorough Sleeper Renewal By BG Prestressed Concrete Sleeper with 90 lbs "A" Rail of line No.10 including 224 meter extension (Total=675.23 Meter) with other ancillary works at Amnura station yard under Divisional Engineer 2, Paksey's Jurisdiction.	Km	0.675	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	152.10	Planned Date								16-Nov-23

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
PKG	Supply of 325 Pair BG Joggle Fish Plate with 90 lb 'A' Rail for regular maintenance of Railway Track at different SSAE/Way section under DEN/2/Paksey's Jurisdiction.	Pair	325	e-GP (OTM/ NCT)	GM/W	GOB Rev.-4111501	50.00	Planned Date									
PKG	Casual Renewal by MS steel and wooden sleeper and complete Rail Renewal by S/H 75 lb Rail in place of 60 lb Rail of Main line Track from K.M. 4582 to 4772 in between Kurigram-Ulipur section (Total main line 19.00 K.M) and Through Renewal of Kurigram yard Line No. 2 & 3 (0.730 KM + 0.720 KM), construction of Buffer Loop line (0.40 KM) & Through Renewal of Ulipur yard Line No. 1 (0.560 KM) by wooden sleeper with other ancillary works under Divisional Engineer, Lalmonirhat Jurisdiction (Continuation from previous year)	Km	21.41	e-GP (OTM/ NCT)	MoR	GOB Rev.-4111501	1806.92	Planned days									
PKG	Supply of 90 lb 'A' Rail for regular maintenance of Railway Track at Western Zone of Bangladesh Railway.	M. Ton	3200	e-GP (OTM/ NCT)	MoR	GOB Rev.-4111501	4998.40	Planned Date									
PKG	Supply of 157.16 Cum ordinary Wooden Sleeper (Size: 6 ft x 8 inch x 4.5 inch) at SSAE/Way/Bogura, Bonanpara, Bamondanga & Lalmonirhat's Office premises for regular maintenance of Railway Track under Divisional Engineer, Lalmonirhat's Jurisdiction (e-Tender IDNo-732744)	Cum	157.16	e-GP (OTM/ NCT)	DG/BR	GOB Rev.-4111501	199.72	Planned Date									
PKG	Thorough Sleeper renewal by BG Pre-stressed concrete sleeper with (N+5) density in place of BG Wooden & steel Sleeper of loop line no 3, 4 & 5 at Saidpur station yard with other ancillary works under AEN/IC. Saidpur's Jurisdiction (e-Tender ID No. 733550)	KM	2.2	e-GP (OTM/ NCT)	MoR	GOB Rev.-4111501	732.69	Planned Date									
Sub Total "B" (Code-4111501)							13692.96										
Grand Total (A+B)							17856.47										

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Code Rev-3258206 (DEN-2-PXC)																
W/5/ DEN 2	Thorough renewal of rails, welding, packing including other ancillary works at Sardah (SDRD) Loop Line No.1 (BOC to BOC = 783m) & Natore (NTE) Loop Line No.3 (BOC to BOC = 0.865 Km) Total = 1,668 Km at SSAEWay/RJHI & SSAEWay/NITE section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	1,668	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	160.00	Planned Date								
W/5/ DEN 2	Casual Renewal of 1311 Nos. DG Pre stressed concrete sleeper in place of Broken Pre-stressed Concrete sleeper including Tamping from Km. 289/8 - 285/3 in between Sahagola (SHGA) - Santahar (STU) station in SSAEWay/STU Section under Divisional Engineer-2, Paksey's Jurisdiction	Nos.	1311	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	260.00	Planned Date								
W/5/ DEN 2	Shallow screening, ballasting at km 264/0 to 290/0 in between Rajshahi (RJHI)-Chabbishmagar (CBNR) station with other ancillary works for improving riding quality of track under DEN/2/Pxc's jurisdiction.	KM	16.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	495.00	Planned Date								
W/5/ DEN 2	Supply and installation of 09 sets Special Switch Expansion Joint (SEJ) (excluding Rail) on Hardinge Bridge for smooth and safe operation of Train in SSAEWay/ishurdi section under Divisional Engineer-2, Paksey's Jurisdiction. (Tender ID No-839524)			e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	104.50	Planned Date								
W/5/ DEN 2	Casual Renewal of 5103 nos. Pre-stressed concrete sleeper in place of damaged Pre-stressed concrete sleeper including Ballasting, Shallow screening, Tamping from Km 254/00 - 285/41 in between LahiriMohonpur (LMR) - Bongobandhu Bridge West (BBW) station in SSAEWay/SYJB Section under Divisional Engineer-2, Paksey's Jurisdiction. (Tender ID No-846673)	Nos.	5103	e-GP (OTM/ NCT)	MoR	GOB Rev.- 3258206	1873.70	Planned Date								

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Time for Completion of Contract
1 W/S/ DEN/ 2	2 Supplying and installation of 60 nos. Glued Joint from Mirzapur (MZRA)-Bangobondhu Bridge West (BBW) station in SSAE/Way/SJB section, 62 nos. Glued Joint from Joydebpur (JYR)-Bangobondhu Bridge East (BBE) station, 10 nos. Glued Joint from Birampur (BARP)-Salpur (SDP) station in SSAE/Way/PBT section and 10 nos. Glued Joint from Abdulpur (AUP)-Ishurdi (ISD)-Majhgram (MRZA) station in SSAE/Way/ISD section under Divisional Engineer-2, Paksey's Jurisdiction. (Tender ID No-839504)	3	4	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	8	9 Planned Date	10	11	12	13	14	15	16	17
7 W/S/ DEN/ 2	5723 Casual Renewal of 5723 nos. Pre-stressed concrete sleeper in place of damaged Pre-stressed concrete sleeper including Ballasting, Shallow screening, Tamping from Km 208/00 - 254/00 in between Ishurdi By Pass (ISDB)-LahiriMohonpur (LMR) station in SSAE/Way/SJB Section under Divisional Engineer-2, Paksey's Jurisdiction. (Tender ID No-846793)	Nos.	5723	e-GP (OTM/ NCT)	MoR	GOB Rev- 3258206	2185.80	Planned Date								
8 W/S/ DEN/ 2	683 Thorough Sleeper renewal by BG Pre-stressed concrete sleeper with (N+5) density in place of BG Wooden Sleeper of loop line no.1 (CSL= 683M) at Arani station yard with other ancillary works under Divisional Engineer-2, Paksey's Jurisdiction.	Meter	683	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	450.00	Planned Date	03-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23	77	17-Oct-24
9 W/S/ DEN/ 2	507.17 Thorough Sleeper renewal by BG pre-stressed concrete sleeper with (N+5) density in place of BG wooden sleeper of line No.7 (BOC to BOC = 507.17m) at Annura (AUA) station yard with other ancillary works under Divisional Engineer-2, Paksey's Jurisdiction.	Meter	507.17	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	250.00	Planned Date	03-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23	77	17-Oct-24

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/5/ DEN 2	Through Sleeper renewal and extension by BG pre-stressed concrete sleeper with (N+5) density in place of BG wooden sleeper of line No.8 (Existing Length = 362.81m. Extension Length = 324.59m. BOC to Buffer = 687.40m) with other ancillary works at Annura (AJA) station yard under Divisional Engineer-2, Paksey's Jurisdiction.	Meter	667.40	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	350.00	Planned Date	03-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23		17-Oct-24
W/5/ DEN 2	Through sleeper renewal by DG Pre-stressed Concrete sleeper at Yasirpur Loop Line No. 2 with other ancillary works in SSAE/Way/STU section under Divisional Engineer-2, Paksey's Jurisdiction. (Total length = 0.74 KM).	KM	0.74	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	350.00	Planned Date	03-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23		17-Oct-24
W/5/ DEN 2	Through sleeper renewal by DG pre-stressed concrete sleeper with (N+5) density in place of wooden sleeper of line no. 2 with other ancillary works at Bashudevpur (VVP) station in SSAE/Way/STU section under Divisional Engineer-2, Paksey's Jurisdiction. (Total Length: 1.013 Km)	KM	1.013	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	390.00	Planned Date	03-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23		17-Oct-24
W/5/ DEN 2	Casual Renewal of 2768 Nos. DG Pre Stressed Concrete sleeper in place of broken Pre-Stressed Concrete sleeper including tamping from km. 226/3 - 269/6 in between Sahagola (SHGA) - Malonchi (Ml) station in SSAE/Way/STU section under Divisional Engineer-2, Paksey's Jurisdiction.	Nos.	2602	e-GP (OTM/ NCT)	MoR	GOB Rev.- 3258206	1000.00	Planned Date	10-Aug-23	31-Aug-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23		24-Oct-24
W/5/ DEN 2	Through sleeper renewal by BG PSC sleeper in place of BG wooden sleeper of line No.1 = 518.81 m & 2 = 406.45 m (Total Length=925.26 m) & renewal (BG wooden Sleeper) Engine escape Line by BG wooden Sleeper (Length = 369.20 m) at RJHI station yard in SSAE/Way/RJHI section under DEN-2, Paksey's Jurisdiction.	Meter	1288.46	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	325.00	Planned Date	10-Aug-23	31-Aug-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23		24-Oct-24
W/5/ DEN 2	Through sleeper renewal on existing rail at BBP Loop line No.3 (BG) Total Length 885 Meter = 0.825 km at BBP station in SSAE/Way/PBT section under DEN-2, Paksey's Jurisdiction.	KM	0.825	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	300.00	Planned Date	10-Aug-23	31-Aug-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23		24-Oct-24
								Planned days		21	14	7	7	28	77	365
								Actual Date								
								Planned Date								
								Planned days								
								Actual Date								

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/5/ DEN/ 2	Through sleeper renewal (Wooden to DG PRC) of Loop line No.3 at VVP Station in SSAEWay STU Section under DEN2/PXC Jurisdiction. (Total Length: 0.78 Km)	KM	0.78	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	300.00	Planned Date Planned days Actual Date	10-Aug-23	31-Aug-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	16	24-Oct-24
W/5/ DEN/ 2	Mechanical Tamping Shallow screening, Destressing & ballasting of DG PSC sleepers railway track from JYR (Km.377/8) to MHRA (km.330/6) Total 44.063 km) excluding girder bridge approaches LC gate, SEJS and Points & crossings under Divisional Engineer-2, Paksey's Jurisdiction.	KM	44.06	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	500.00	Planned Date Planned days Actual Date	10-Aug-23	31-Aug-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	77	24-Oct-24
W/5/ DEN/ 2	Thorough Sleeper renewal on Existing Rail from PBT to BBP Total Length=6.5 km including BBP Loop line No.5 Length = 480 Meter=0.480 km at PBT to BBP siding Line in SSAEWay/PBT Section under DEN2/PXC Jurisdiction	KM	6.98	e-GP (OTM/ NCT)	MoR	GOB Rev.- 3258206	2013.00	Planned Date Planned days Actual Date	15-Aug-23	05-Sep-23	19-Sep-23	26-Sep-23	03-Oct-23	31-Oct-23	77	29-Oct-24
W/5/ DEN/ 2	Complete Track renewal at JMJ Yard DG loop line No.1 by PSC sleeper in SSAEWay/HL section under DEN2/PXC Jurisdiction. Total Length: 804.63 Meter (BOC to BOC) under Divisional Engineer-2, Paksey's Jurisdiction.	KM	0.81	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	270.00	Planned Date Planned days Actual Date	15-Aug-23	05-Sep-23	19-Sep-23	26-Sep-23	03-Oct-23	31-Oct-23	77	29-Oct-24
W/5/ DEN/ 2	Exchange of the outer rail with the inner rail including De-stressing, Shallow screening, Tamping and welding of rail joint works at ISDB station Km 0.6 and km 192/0-193/0=1 km. Total=1.6 Km of LWR curve to maintain the super elevation of curve in SSAEWay/ISD Section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	1.60	e-GP (OTM/ NCT)	CEW	GOB Rev.- 3258206	31.00	Planned Date Planned days Actual Date	15-Aug-23	05-Sep-23	19-Sep-23	26-Sep-23	03-Oct-23	31-Oct-23	77	29-Oct-24
W/5/ DEN/ 2	Complete Track Renewal work Turn Table line BG by PSC Sleeper at PBT station yard in SSAEWay/PBT Section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	6.98	e-GP (OTM/ NCT)	CEW	GOB Rev.- 3258206	32.00	Planned Date Planned days Actual Date	24-Aug-23	14-Sep-23	28-Sep-23	05-Oct-23	12-Oct-23	09-Nov-23	77	07-Nov-24
W/5/ DEN/ 2	Shallow Screening & mechanical tamping at K.M. 349/0-379/0 in between PBT-BARP Station in SSAEWay/PBT section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	30.00	e-GP (OTM/ NCT)	GM	GOB Rev.- 3258206	100.00	Planned Date Planned days Actual Date	24-Aug-23	14-Sep-23	28-Sep-23	05-Oct-23	12-Oct-23	09-Nov-23	77	07-Nov-24

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/S/ DEN 2	23 Shallow Screening & mechanical tamping at KM 285/3-309/09 in Between STU-JMJ Station in SSAEWay/HL Section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	24.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	269.00	Planned Date	24-Aug-23	14-Sep-23	28-Sep-23	05-Oct-23	12-Oct-23	09-Nov-23		07-Nov-24
W/S/ DEN 2	24 Shallow Screening & mechanical tamping at KM 309/0-349/0 in Between JMJ-BARP Station in SSAEWay/HL Section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	40.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	448.00	Planned Date	24-Aug-23	14-Sep-23	28-Sep-23	05-Oct-23	12-Oct-23	09-Nov-23		07-Nov-24
W/S/ DEN 2	25 Exchange of the outer Rail with the inner Rail including De-stressing, shallow screening,tamping and welding work LWR Curve to avoid the further decay of rail head at SSAEWay/Hill Section under Divisional Engineer-2, Paksey's Jurisdiction.			e-GP (OTM/ NCT)	CEW	GOB Rev.- 3258206	42.00	Planned Date	24-Aug-23	14-Sep-23	28-Sep-23	05-Oct-23	12-Oct-23	09-Nov-23		07-Nov-24
W/S/ DEN 2	26 At ALIA station:-Renewal & Extension BG wooden sleeper to BG PSC sleeper of line No.8 at ALIA station yard (Existing Length=362.81m, Extension Length=324.59m, Total Length=687.40m) in SSAEWay/ALIA Section; under Divisional Engineer-2, Paksey's Jurisdiction.	KM	1.38	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	250.00	Planned Date	24-Aug-23	14-Sep-23	28-Sep-23	05-Oct-23	12-Oct-23	09-Nov-23		07-Nov-24
W/S/ DEN 2	27 Through Sleeper Renewal (Wooden to DG PRC) of loop line no. 3 at STU station under DEN/JZPXC (Total Length: 90K m) in SSAEWay/STU Section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	0.90	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	180.00	Planned Date	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23		17-Nov-24
W/S/ DEN 2	28 Through Renewal Sleeper (Wooden to DG PRC) of loop line no. 5 at (Total Length: 76Km) in SSAEWay/STU Section; under Divisional Engineer-2, Paksey's Jurisdiction.	KM	0.76	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	260.00	Planned Date	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23		17-Nov-24
W/S/ DEN 2	29 Through Renewal & Extension of Goods Siding line no.1 at STU station in SSAEWay/STU Section under Divisional Engineer-2, Paksey's Jurisdiction (Total Length:75 km)	KM	0.75	e-GP (OTM/ NCT)	MoR	GOB Rev.- 3258206	600.00	Planned Date	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23		17-Nov-24

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/5/ DEN 2	30 Mechanical tamping with shallow screening and sech repair in between JYR-MZRP Km 3778-34718 (excluding Station yard's, L/C gate, SEJ & Major bridge Lenth) In SSAE/Way/JYR Section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	36.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258208	250.00	Planned Date	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23		17-Nov-24
								Planned days	7	21	14	7	7	28	77	365
								Actual Date								
W/5/ DEN 2	31 Construction of R.C.C long & cross drain with related other ancillary works at km.2974-3044 in between BBE-TAGL section as per type plan.(L=7.0 km) in SSAE/Works/JYR Section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	7.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	300.00	Planned Date	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23		17-Nov-24
								Planned days	7	21	14	7	7	28	77	365
								Actual Date								
W/5/ DEN 2	32 Mechanical Tamping at Km.3778-34718=31.25 in between JYR-MZRP section (Excluding of MCKK,HTCT station yard, major bridge, L/C gate and curve No: 01.02 length) and Km 340/8 2940 in between MZRP-BBE section all curve length (Total=11 Nos Excluding curve No: 11,13,15,17,22,27 length)=8.2 Km, Bridge approach both side Bridge No.71,75,96,98 and L/C gate approach both side E/58,59,61,62 =0.8 Km Total (31.25+8.25+0.8)=40.30 Km in SSAE/Way/JYR's Section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	40.30	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	106.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
								Planned days	7	21	14	7	7	28	77	365
								Actual Date								
W/5/ DEN 2	33 Rehabilitation of level crossing gate No.177, 1798, E/76 & E/78 with DG PSC sleeper in SSAE/Way/JYB Section under Divisional Engineer-2, Paksey's Jurisdiction.			e-GP (OTM/ NCT)	GMW	GOB Rev.- 3258208	100.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
								Planned days	7	21	14	7	7	28	77	365
								Actual Date								
W/5/ DEN 2	34 Casual Renewal of 3750 Nos. Pre-stressed concrete sleeper in place of damaged Pre-stressed concrete sleeper including tamping from Km.3490 to 3640 in between BARP-BBP Station in SSAE/Way/PBT's Section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	15.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	471.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
								Planned days	7	21	14	7	7	28	77	365
								Actual Date								
W/5/ DEN 2	35 Casual Renewal of 3750 Nos. Pre-stressed concrete sleeper in place of damaged Pre-stressed concrete sleeper including tamping from Km. 3640 to 3790 in between BBP-PBT Station in SSAE/Way/PBT's Section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	15.10	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258208	471.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
								Planned days	7	21	14	7	7	28	77	365
								Actual Date								

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/S/ DEN/ 2	De-Stressing of LWR BG Track from Km.379.20 to 394.30 in between PBT-SDP station Total= 15.10 Km In SSAE/Way/PBT Section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	15.10	e-GP (OTM/ NCT)	GMW	GOB Rev-3258206	100.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23	16	28-Nov-24
W/S/ DEN/ 2	Complete Track Renewal work JY Yard BG loop line no-5 by PSC Sleeper in SSAE/Way/HL Section under Divisional Engineer-2, Paksey's Jurisdiction.			e-GP (OTM/ NCT)	GMW	GOB Rev-3258206	67.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
W/S/ DEN/ 2	Renewal of Level crossing gate No.E784-C by PSC sleeper & fittings in SSAE/Way/HL Section under Divisional Engineer-2, Paksey's Jurisdiction.			e-GP (OTM/ NCT)	CEW	GOB Rev-3258206	40.00	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23	77	09-Dec-24
W/S/ DEN/ 2	At R/JHI: Renewal (BG Wooden to BG PRC) of Washpit line No.-1 & 2 Length 197M & Extension 76.22M Total Length 273.22M and Washpit R.C.C Platform Line No.-1 & 2 = 0.64 Km in SSAE/Way/RJHI Section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	0.64	e-GP (OTM/ NCT)	DG/BR	GOB Rev-3258206	175.00	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23	77	09-Dec-24
W/S/ DEN/ 2	Through Sleeper Renewal (wooden to DG PRC) of loop line no. 1 at STU station under in SSAE/Way/STU Section Divisional Engineer-2, Paksey's Jurisdiction (Total Length: 0.72km)	KM	0.72	e-GP (OTM/ NCT)	DG/BR	GOB Rev-3258206	260.00	Planned Date	08-Oct-23	29-Oct-23	12-Nov-23	19-Nov-23	26-Nov-23	24-Dec-23	77	22-Dec-24
W/S/ DEN/ 2	Through Sleeper Renewal (wooden to DG PRC) of loop line no. 2 at RGR station in SSAE/Way/STU Section under Divisional Engineer-2, Paksey's Jurisdiction. (Total Length: 0.96 km)	KM	0.96	e-GP (OTM/ NCT)	DG/BR	GOB Rev-3258206	260.00	Planned Date	08-Oct-23	29-Oct-23	12-Nov-23	19-Nov-23	26-Nov-23	24-Dec-23	77	22-Dec-24
W/S/ DEN/ 2	Through Sleeper Renewal (wooden to DG PRC) of loop line no. 3 at RGR station in SSAE/Way/STU Section under Divisional Engineer-2, Paksey's Jurisdiction. (Total Length: 0.81 km)	KM	0.81	e-GP (OTM/ NCT)	DG/BR	GOB Rev-3258206	260.00	Planned Date	08-Oct-23	28-Oct-23	12-Nov-23	19-Nov-23	26-Nov-23	24-Dec-23	77	22-Dec-24

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Extd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
W/5/ DEN/ 2	Renewal of BG wooden to BG PSC sleeper at AUA station yard loop line No.8 & 9 in SSAE/Way/AUA Section under Divisional Engineer-2, Paksey's Jurisdiction.			e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	240.00	Planned Date	08-Oct-23	29-Oct-23	12-Nov-23	19-Nov-23	26-Nov-23	24-Dec-23		22-Dec-24	
W/5/ DEN/ 2	Renewal of BG wooden to BG PSC sleeper at RIP station yard loop line No.4 in SSAE/Way/AUA Section under Divisional Engineer-2, Paksey's Jurisdiction.			e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	140.00	Planned Date	08-Oct-23	29-Oct-23	12-Nov-23	19-Nov-23	26-Nov-23	24-Dec-23		22-Dec-24	
W/5/ DEN/ 2	Renewal of BG wooden to BG PSC sleeper at NHL station yard loop line No.2 in SSAE/Way/AUA Section under Divisional Engineer-2, Paksey's Jurisdiction.			e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	140.00	Planned Date	08-Oct-23	29-Oct-23	12-Nov-23	19-Nov-23	26-Nov-23	24-Dec-23		22-Dec-24	
W/5/ DEN/ 2	Rehabilitation of Points & crossing by DG PSC sleeper at SJVB station in SSAE/Way/SJVB Section under Divisional Engineer-2, Paksey's Jurisdiction.			e-GP (OTM/ NCT)	CEW	GOB Rev.- 3258206	30.00	Planned Date	08-Oct-23	29-Oct-23	12-Nov-23	19-Nov-23	26-Nov-23	24-Dec-23		22-Dec-24	
W/5/ DEN/ 2	Shallow screening of BG track, Pulling back of rail, Ballasting, cess top up repair and other ancillary works from RJHI to KKHT (KM.264/0-285/37) Total Length = 21.37 Km in SSAE/Way/RJHI Section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	21.37	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	460.00	Planned Date	03-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23		17-Oct-24	
W/5/ DEN/ 2	Re-cycling of 500 Nos steel sleeper in SSAE/Way/RSD Section under Divisional Engineer-2, Paksey's Jurisdiction.	Nos	500.00	e-GP (OTM/ NCT)	CEW	GOB Rev.- 4111501	20.00	Planned Date	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23		17-Nov-24	
W/5/ DEN/ 2	Renewal & Extension of BG wooden sleeper to BG PSC sleeper of line No.9 at AUA station yard (Existing Length=334.14m. Total Length=324.59m. Length=658.73m). In SSAE/Way/AUA Section under Divisional Engineer-2, Paksey's Jurisdiction.	Meter	658.73	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	250.00	Planned Date	03-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23		17-Oct-24	
							18138.88										
							DEN-2-Sub Total (A)=										

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Economic code-4111501																	
W/S/ DEN. 2	1 Supply of 119.107 Cum BG (Size: 9 ft x 10 inch x 5 inch) Ordinary Wooden Sleeper at SSAE/Way/Rajshahi and Sirajganj Bazar. Office premises for regular maintenance of railway track under DEN/2/Paksey's Jurisdiction. (Tender ID No-808986)	Cum	119.107	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 4111501	149.47	Planned Date Planned days Actual Date	13-Apr-23	10-May-23							
W/S/ DEN. 2	2 Supply of 77.092 Cum, different sizes Special Wooden Sleeper, at SSAE/Way/Sirajgonj Bazar, Samtahir, Parbatipur, Hili and Joydebpur's Office premises for regular maintenance of Switch Expansion Joint under Divisional Engineer-2, Paksey's Jurisdiction.. (Tender ID No-808991)	Cum	77.092	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 4111501	96.75	Planned Date Planned days Actual Date	13-Apr-23	10-May-23							
W/S/ DEN. 2	3 Supply of 154.249 cum Special Wooden Sleeper at SSAE/Way/Sirajganj Bazar office premises for regular maintenance of Points & Crossings under Divisional Engineer-2, Paksey's Jurisdiction (Tender ID No-816475)	Cum	154.249	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 4111501	193.57	Planned Date Planned days Actual Date	13-Apr-23	10-May-23							

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/5/ DEN 2	Supply of 141.58 Cum BG (Size: 9 ft x 10 inch x 5 inch) Ordinary Wooden Sleeper at SSAE/Way/Santahar and Hill office premises for regular maintenance of railway track under Divisional Engineer-2, Paksey's Jurisdiction. (Tender ID No-816051)	Cum	141.58	e-GP (OTM/ NCT)	DG/BR	GOB Rev-4111501	177.67	Planned Date								
W/5/ DEN 2	Supply of 114.318 cum Special Wooden Sleeper at SSAE/Way/Santahar office premises for regular maintenance of Points & Crossings under Divisional Engineer-2, Paksey's Jurisdiction. (Tender ID No-804120)	Cum	114.318	e-GP (OTM/ NCT)	DG/BR	GOB Rev-4111501	143.28	Planned Date								14-Dec-23
W/5/ DEN 2	Supply of 154.09 cum Special Wooden Sleeper at SSAE/Way/Parbatpur office premises for regular maintenance of Bridges and Points & Crossings under Divisional Engineer-2, Paksey's Jurisdiction. (Tender ID No-802896)	Cum	154.09	e-GP (OTM/ NCT)	DG/BR	GOB Rev-4111501	193.37	Planned Date								
W/5/ DEN 2	Supply of 150.332 cum Special Wooden Sleeper at SSAE/Way/Hill office premises for regular maintenance of Points & Crossings under Divisional Engineer-2, Paksey's Jurisdiction (Tender ID No-802981)	Cum	150.332	e-GP (OTM/ NCT)	DG/BR	GOB Rev-4111501	188.66	Planned Date								
W/5/ DEN 2	Complete Track Renewal (CTR) of Loop Line No. 4 (BG) length 681 Meter (BOC to BOC) with both side extension and buffer Line Length 177 Meter (Total Length = 681 + 177 = 858 Meter) by PSC 90 lbs sleeper including shifting of line no. 3 and construction of RCC loading-unloading platform as per drawing with other ancillary works at Birampur Station yard in SSAE/Way/PBT Section under Divisional Engineer-2, Paksey's Jurisdiction. (Tender ID No-846462)	Meter	858	e-GP (OTM/ NCT)	MoR	GOB Rev-4111501	775.00	Planned Date								
W/5/ DEN 2	Supply of 154.691 cum Special Wooden Sleeper at SSAE/Way/shurdi and SSAE/Way/Rajshahi office premises for regular maintenance of Points & Crossings under Divisional Engineer-2, Paksey's Jurisdiction. (Tender ID No-802975)	Cum	154.691	e-GP (OTM/ NCT)	DG/BR	GOB Rev-4111501	194.13	Planned Date								
W/5/ DEN 2	Complete track renewal by DG Prestressed Concrete sleeper and 90 lbs rail at Jamalganj (JM,J) ocp line no. 1 with other ancillary works in SSAE/Way/HL section under Divisional Engineer-2, Paksey's Jurisdiction. (Total length = 804.63 meter, BOC to BOC).	Meter	804.63	e-GP (OTM/ NCT)	DG/BR	GOB Rev-4111501	297.00	Planned Date	05-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23		17-Oct-24
								Planned days		21	14	7	7	28	77	365

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost In Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/5/ DEN/ 2	Complete track renewal by DG Pre-stressed Concrete sleeper and 90 lbs rail at Tlekpur (TLP) loop line no. 1 with other ancillary works in SSAE/Way/HL section under Divisional Engineer-2, Paksey's Jurisdiction. (Total length = 788 meter, BOC to BOC).	Meter	788	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	295.00	Planned Date	03-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23	16	17-Oct-24
W/5/ DEN/ 2	Supply of 150.43 Cum. Special Wooden Sleeper (Size: 9' x 10' x 10") at SSAE/Way/Shantihar, Rajshahi and Hill Office premises for regular maintenance of Railway Bridge under Divisional Engineer-2, Paksey's Jurisdiction..	Cum	150.43	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	150.00	Planned Date	03-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23	77	17-Oct-24
W/5/ DEN/ 2	Supply of 61000 Nos. New Elastic Rail Clip with Epoxy Coated Paint for maintenance of Railway track in SSAE/Way/fishurdi, Sirajganj Bazar, Rajshahi, Joydebpur and Parbatipur section under Divisional Engineer-2, Paksey's Jurisdiction.	Nos	61000	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	150.00	Planned Date	03-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23	77	17-Oct-24
W/5/ DEN/ 2	Manufacturing and Supply of Climate Friendly and Recyclable Composite Broad Gauge (BG) Railway Sleeper (Size: 260 mm x 160 mm x 2750 mm)	-	-	DPM	MoR	GOB Rev.- 4111501	500.00	Planned Date	03-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23	77	17-Oct-24
W/5/ DEN/ 2	Manufacturing and Supply of Climate Friendly and Recyclable Composite Broad Gauge (BG) Railway Sleeper (Size: 260 mm x 160 mm x 2750 mm)	-	-	DPM	MoR	GOB Rev.- 4111501	500.00	Planned Date	03-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23	77	17-Oct-24
W/5/ DEN/ 2	Supply of different type of tools/equipment/Machinaries for regular maintenance of level Crossing gate/railway track under Divisional Engineer-2, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	100.00	Planned Date	03-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23	77	17-Oct-24
W/5/ DEN/ 2	Supply of 2011 Nos Spl Bearing plate, 11074 Nos K-bolt, 27205 Nos Screw spikes & 1635 Nos spl liner for points and crossing in place of damaged fittings in SSAE/Way/SJYB Section under Divisional Engineer-2, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	MoR	GOB Rev.- 4111501	350.00	Planned Date	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23	77	17-Nov-24
W/5/ DEN/ 2	Supply of 2011 Nos Spl Bearing plate, 11074 Nos K-bolt, 27205 Nos Screw spikes & 1635 Nos spl liner for points and crossing in place of damaged fittings in SSAE/Way/SJYB Section under Divisional Engineer-2, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	MoR	GOB Rev.- 4111501	350.00	Planned Date	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23	77	17-Nov-24

A

B

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/S/ DEN/ 2	Supply of Spl Bearing plate & K-bolt for maintenance of points and crossing at AZGR & AJP station in SSAE/Way/ISD Section under Divisional Engineer-2, Paksey's Jurisdiction.			e-GP (OTM/ NCT)	CE/W	GOB Rev.- 4111501	30.00	Planned Date	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23		17-Nov-24
								Planned days	21		14	7	7	28	77	365
								Actual Date								
W/S/ DEN/ 2	Supply of 3000 Nos DG 90lbs 'A' PSC sleeper with ERC, Liner & Rubber pad in SSAE/Way/JYR=500 Nos, SSAE/Way/SJYB=1000 Nos, SSAE/Way/ISD=500 Nos, SSAE/Way/STU=500 Nos & SSAE/Way/HL=500 Nos for maintenance work under Divisional Engineer-2, Paksey's Jurisdiction.			e-GP (OTM/ NCT)	MoR	GOB Rev.- 4111501	427.00	Planned Date	03-Sep-23	24-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23		17-Nov-24
								Planned days	21		14	7	7	28	77	365
								Actual Date								
W/S/ DEN/ 2	Supply of 200 Nos Jugol Plate 90 Lbs A (new) in SSAE/Way/HL Section under Divisional Engineer-2, Paksey's Jurisdiction.	Nos	200.00	e-GP (OTM/ NCT)	GM/W	GOB Rev.- 4111501	50.00	Planned Date	07-Sep-23	28-Sep-23	12-Oct-23	19-Oct-23	28-Oct-23	23-Nov-23		21-Nov-24
								Planned days	21		14	7	7	28	77	365
								Actual Date								

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost In Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Time for Completion of Contract
1																
W/5/ DEN/ 2	2 Supply of 14 Nos Mechanical Jags (15 Ton capacity) at SSAE/Way/Hill and Saidpur's office Premises in SSAE/Way/Hill Section under Divisional Engineer-2, Paksey's Jurisdiction.	Nos	14.00	e-GP (OTM/ NCT)	GMW/	GOB Rev.- 4111501	8	9 Planned Date	10 07-Sep-23	11 28-Sep-23	12 12-Oct-23	13 19-Oct-23	14 26-Oct-23	15 23-Nov-23	16	17 21-Nov-24
W/5/ DEN/ 2	2 Supply of 500 Nos Spl wooden Sleeper (9x10x10) for Bridge approach under In SSAE/Way/Hill Section Divisional Engineer-2, Paksey's Jurisdiction.	Nos	500.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	60.00	Planned Date Planned days Actual Date	07-Sep-23	28-Sep-23	12-Oct-23	19-Oct-23	26-Oct-23	23-Nov-23	77	21-Nov-24
W/5/ DEN/ 2	2 Supply of 2 Nos Deep Trolley In SSAE/Way/Hill Section under Divisional Engineer-2, Paksey's Jurisdiction.	Nos	2.00	e-GP (OTM/ NCT)	CEW	GOB Rev.- 4111501	20.00	Planned Date Planned days Actual Date	07-Sep-23	28-Sep-23	12-Oct-23	19-Oct-23	26-Oct-23	23-Nov-23	77	21-Nov-24
W/5/ DEN/ 2	2 Supply of x-ing bolt 16"x 7/8"-500 Nos 17"x 7/8"= 500 Nos & 18"x 7/8"=500 Nos. In SSAE/Way/Hill Section under Divisional Engineer-2, Paksey's Jurisdiction.			e-GP (OTM/ NCT)	GMW	GOB Rev.- 4111501	50.00	Planned Date Planned days Actual Date	07-Sep-23	28-Sep-23	12-Oct-23	19-Oct-23	26-Oct-23	23-Nov-23	77	21-Nov-24
W/5/ DEN/ 2	2 Supply of 70.79 Cum Spl wooden Sleeper (9x10x10) In SSAE/Way/SDP Section under Divisional Engineer-2, Paksey's Jurisdiction.	Cum	70.79	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	106.00	Planned Date Planned days Actual Date	10-Sep-23	01-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	26-Nov-23	77	24-Nov-24
W/5/ DEN/ 2	2 Supply of Bridge Sleeper (New) (size 9x10"x10") = 50 Cum & Bridge approach Wooden Sleeper (New) (size 9x10"x10") = 40 Cum. Total = 90 Cum under Divisional Engineer-2, Paksey's Jurisdiction.	Cum	90.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	113.00	Planned Date Planned days Actual Date	10-Sep-23	01-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	26-Nov-23	77	24-Nov-24
W/5/ DEN/ 2	2 Supply of B.G Wooden Sleeper For RJHI Station Yard (New) (size 9x10"x5") = 4000 Nos & B.G steel Joint Sleeper (size 9x10"x5") For AUP RJHI Section = 500 Nos. Total = 4500 Nos. under Divisional Engineer-2, Paksey's Jurisdiction.			e-GP (OTM/ NCT)	MoR	GOB Rev.- 4111501	450.00	Planned Date Planned days Actual Date	10-Sep-23	01-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	26-Nov-23	77	24-Nov-24
W/5/ DEN/ 2	2 Supply of M.G Wooden Sleeper=1000 Nos. In SSAE/Way/STU Section under Divisional Engineer-2, Paksey's Jurisdiction.	Nos	1000.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	56.00	Planned Date Planned days Actual Date	10-Sep-23	01-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	26-Nov-23	77	24-Nov-24

A

A

A

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/5/ DEN-2	Supply of B.G Wooden Sleeper=1000 Nos in SSAE/Way/STU Section under Divisional Engineer-2, Paksey's Jurisdiction.	Nos	1000.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev-4111501	117.00	Planned Date Planned days Actual Date	10-Sep-23	01-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	26-Nov-23	16	24-Nov-24
W/5/ DEN-2	Supply of Mechanical Jag capacity 15 ton (New) = 10 Nos. In SSAE/Way/STU Section under Divisional Engineer-2, Paksey's Jurisdiction.	Nos	10.00	e-GP (OTM/ NCT)	CE/W	GOB Rev-4111501	28.00	Planned Date Planned days Actual Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
W/5/ DEN-2	Supply of 2 Nos static switch in SSAE/Way/STU Section under Divisional Engineer-2, Paksey's Jurisdiction.	Nos	2.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev-4111501	54.00	Planned Date Planned days Actual Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23	77	28-Nov-24
W/5/ DEN-2	Supply of 2000 Nos PSC Sleeper with fittings(Like as ERC, Liner and Rubber Pad) for regular maintenance of railway track in SSAE/Way/JYR Section under Divisional Engineer-2, Paksey's Jurisdiction.	Nos	2000.00	e-GP (OTM/ NCT)	MoR	GOB Rev-4111501	260.00	Planned Date Planned days Actual Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23	77	28-Nov-24
W/5/ DEN-2	Supply of 190 Nos hand tamping machine under Divisional Engineer-2, Paksey's Jurisdiction.	Nos	190.00	e-GP (OTM/ NCT)	MoR	GOB Rev-4111501	2000.00	Planned Date Planned days Actual Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23	77	28-Nov-24
W/5/ DEN-2	Complete Track Renewal Work at Marshalling Yard by PSC Sleeper including of BG line No .02 (Existing Length=0.574 + Extension Length 0.182)=0.756 Km and BG Line No -03 (Existing Length 0.651+ Extension Length 0.174)=0.725 Km & Stone transhipment line Length 0.46 Km Total Length (0.756+0.725+0.46)=1.941Km at PBT marshalling yard in SSAE/Way/PBT Section under Divisional Engineer-2, Paksey's Jurisdiction.	KM	1.94	e-GP (OTM/ NCT)	DG/BR	GOB Rev-4111501	376.00	Planned Date Planned days Actual Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
W/5/ DEN-2	New Construction (BG Wooden sleeper to BG PSC Sleeper) of Level crossing gate No.-E/9(1) at K.M. 235/1 2 in between station ARZ-NDGC (Length = 7.31 meter) & Renewal (BG Wooden sleeper to BG PSC Sleeper) of Level crossing gate No.-E/26, T/20 & T/22 under Divisional Engineer-2, Paksey's Jurisdiction.			e-GP (OTM/ NCT)	GM/W	GOB Rev-4111501	57.00	Planned Date Planned days Actual Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23	77	09-Dec-24

①

A

A

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
W/5/ DEN /1	35 Supply of different types P-Way materials/fittings for regular maintenance of railway track under Divisional Engineer-2, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	200.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24	
W/5/ DEN /1	36 Supply of Gang Tools Boxes for each gang at SSAEWay/JYR Section for regular maintenance of tool/equipment under Divisional Engineer-2, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	20.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24	
W/5/ DEN /1	37 Supply of 300 Nos SEJ wooden sleeper (9X12"X10") at SSAEWay/JYR for regular maintenance of railway track under Divisional Engineer-2, Paksey's Jurisdiction.	Nos	300	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	80.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24	
W/5/ DEN /1	38 Supply of Nut & bolt with washer for Bearing Plate of SEJ and Check Rail of SEJ at SSAEWay/JYR for regular maintenance of railway track under Divisional Engineer-2, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	50.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24	
W/5/ DEN /1	39 Supply of generator, drill machine, welding machine, grinding machine at SSAEWay/JYR for regular maintenance of railway track under Divisional Engineer-2, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	100.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24	
W/5/ DEN /1	40 Supply of 10 Nos. RH and 10 Nos. LH Crossing diamond Nose for 1 in 8.5 & 1 in 12 for regular maintenance of railway track under Divisional Engineer-2, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	100.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24	
W/5/ DEN /1	41 Supply of switch rail at SSAEWay/Saldpur office premises for regular maintenance of railway track under Divisional Engineer-2, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	100.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24	
DEN-2-Sub Total (B)]=							9447.90										
DEN-2-Grand Total (A + B)]=							27586.78										
W/5/ DEN /1	1 Thorough Renewal of Rangpur loop line No. 1 & 2 (existing Rail 75 'A') by Pre-stress Concrete Sleeper with (N+5) sleeper density including other ancillary works in SSAEWay/Rangpur Section (Total Length = 0.905 km + 0.905 km = 1.81 km). (Tender ID No-820229) under Divisional Engineer, Lalmonirhat's jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	400.87	Actual Date	18-Apr-23	16-May-23							

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	e-GP (OTM/ NCT)	6	7	8	9	10	11	12	13	14	15	16	17
W/S/ DEN /LM H	Complete track renewal by Pre-stressed Concrete Sleeper and 75 lbs rail at Galbandha Loop Line No.-4 with Sleeper density (N=5) in SSAE/Way/Bamondanga section under Divisional Engineer, Lalmonirhat's jurisdiction. Total length= 0.750 km. (Tender ID No-820315)				DG/BR	GOB Rev.- 3258206	400.87	Planned Date								
W/S/ DEN /LM H	3 Shallow screening, ballasting at KM/ 324/4 to 345/0 in between Bogura (BGC)-Veilurpara (VPA) section with other ancillary works for improving riding quality under Divisional Engineer, Lalmonirhat's jurisdiction (Tender ID No-829458)	KM	20.6	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	402.90	Planned Date								
W/S/ DEN /LM H	4 Shallow screening, ballasting at KM/ 409/0 to 435/0 in between Kaunia-Bamondanga section with other ancillary works for improving riding quality under Divisional Engineer, Lalmonirhat's jurisdiction. (Tender ID No-828840)	KM	26	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	432.45	Planned Date								
W/S/ DEN /LM H	5 De-Stressing of LWR DG Track from KM 441/0 to 512/0 in between (Setabganj) (STGJ)-BirMukijoddhaSirajul Islam (BMSM) station including supply and installation of broken stock/switch rail of SEJ with other ancillary works in SSAE/WAY/THRD Section under Divisional Engineer, Lalmonirhat's jurisdiction. (Total Length=57.00 km). (Tender ID No-847393)	KM	57	e-GP (OTM/ NCT)	MoR	GOB Rev.- 3258206	625.85	Planned Date								
W/S/ DEN /LM H	6 De-Stressing of LWR DG Track from KM 380/6 to 441/0 in between Parbatipur (PBT)-Sultanpur School (SLNS) station including supply and installation of broken stock/switch rail of SEJ with other ancillary works in SSAE/WAY/DGP Section under Divisional Engineer, Lalmonirhat's jurisdiction. (Total Length=51.00 km).	KM	51	e-GP (OTM/ NCT)	MoR	GOB Rev.- 3258206	603.85	Planned Date								
W/S/ DEN /LM H	7 Re-surfacing of 6216 nos. Cupped Joint for improving riding quality of railway track in SSAE/Way/Bogura section under Divisional Engineer, Lalmonirhat's jurisdiction.	Nos	6216	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	197.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
								Planned days	21	21	14	7	7	28	77	365
								Actual Date								
W/S/ DEN /LM H	8 Re-surfacing of 1362 nos. Cupped Joint for improving riding quality of railway track in SSAE/Way/Rangpur section under Divisional Engineer, Lalmonirhat's jurisdiction.	Nos	1362	e-GP (OTM/ NCT)	CEW	GOB Rev.- 3258206	47.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	28-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
								Planned days	21	21	14	7	7	28	77	365
								Actual Date								

Handwritten signature/initials.

Handwritten mark.

Handwritten signature/initials.

Handwritten mark.

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/5/ DEN /LM /H	In SSAE/Way/LMH Section: Through renewal by 75lb 'A' New Rail and PSC Sleeper of LMH Yard Loco shed Line No-5 with density N+3 Total Length 0.228 KM under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.228	e-GP (OTM/ NCT)	GMAW	GOB Rev.- 3258206	83.00	Planned Date	20-Sep-23	11-Oct-23	25-Oct-23	01-Nov-23	08-Nov-23	06-Dec-23	16	04-Dec-24
W/5/ DEN /LM /H	Welding of Rail Joints (Juggle Fish Plate) (rate including the cost welding portion)=120 Nos. at SSAE/Way/LMH Section, 50 Nos. at SSAE/Way/TTA Section, 20 Nos. at SSAE/Way/BMV Section, 20 Nos. at SSAE/Way/BGC Section, 50 Nos. at SSAE/Way/BMV Section, 40 Nos. at SSAE/Way/DGP Section, 40 Nos. at SSAE/Way/THRD Section under Divisional Engineer, Lalmonirhat's jurisdiction.	Nos	340.00	e-GP (OTM/ NCT)	CEW	GOB Rev.- 3258206	50.00	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
W/5/ DEN /LM /H	Resurfacing of Switch Rail =45 Nos. at SSAE/Way/LMH Section, 15 Nos. at SSAE/Way/TTA Section, 25 Nos. SSAE/Way/BMV Section, 44 Nos. SSAE/Way/BGC Section, 30 Nos. at SSAE/Way/BN Section, 15 Nos. at SSAE/Way/BMV Section, 35 Nos. at SSAE/Way/DGP Section, 35 Nos. at SSAE/Way/THRD Section under Divisional Engineer, Lalmonirhat's jurisdiction.	Nos	244.00	e-GP (OTM/ NCT)	GMAW	GOB Rev.- 3258206	80.00	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
W/5/ DEN /LM /H	In SSAE/Way/TTA Section: Through Renewal of Kauria loop line No.3 & 4 by 75lb 'A' Rail and PSC Sleeper with other ancillary Works (Total length= 0.425 K.M+0.550 K.M). Total length= 0.975 K.M under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.975	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	350.00	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
W/5/ DEN /LM /H	In SSAE/Way/BMV Section: Through Renewal of Galibandha Loop Line No.1 by 75lb 'A' Rail and PSC Sleeper with other ancillary Works Total length 0.899 K.M under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.899	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	185.68	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
W/5/ DEN /LM /H	In SSAE/Way/BMV Section: Through Renewal of Naldangra Loop line No.2 by 90lb 'R' Rail (Second Hand Rail Campling from Eastern Railway Zone) and PSC Sleeper density (N+5) with other ancillary Work Total length 0.67 KM. under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.670	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	145.54	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24

D

A

S

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/S/ DEN /LM /H	21 In SSAE/Way/BMV Section: Through Renewal of Chowdhurani Loop line No.2 by 90lb 'R' Rail (Second Hand Rail Carrying from Eastern Railway Zone) and PSC Sleeper density (N+5) with other ancillary Work Total length 0.666 KM. under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.666	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	145.05	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
								Planned days		21	14	7	7	28	77	365
								Actual Date								
W/S/ DEN /LM /H	22 In SSAE/Way/BMV Section: Through Renewal of Trimohoni Loop line No.2 by 90lb 'R' Rail (Second Hand Rail Carrying from Eastern Railway Zone) and PSC Sleeper density (N+5) with other ancillary Work Total length 0.810 KM. under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.810	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	177.82	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
								Planned days		21	14	7	7	28	77	365
								Actual Date								
W/S/ DEN /LM /H	23 In SSAE/Way/BMV Section: Through Renewal of Amadanager Loop line No.2 by 90lb 'R' Rail (Second Hand Rail Carrying from Eastern Railway Zone) and PSC Sleeper density (N+5) with other ancillary Work Total length 0.906 KM. under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.906	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	197.46	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
								Planned days		21	14	7	7	28	77	365
								Actual Date								
W/S/ DEN /LM /H	24 In SSAE/Way/BMV Section: Through Renewal of Bogura Loop line No. 2 by 75lb 'A' Rail and PSC Sleeper with other ancillary works length 0.85 K.M. under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.85	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	130.67	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
								Planned days		21	14	7	7	28	77	365
								Actual Date								
W/S/ DEN /LM /H	25 In SSAE/Way/BMV Section: Through Renewal of Adamdighi Loop line No. 2 by 75lb 'A' Rail and PSC Sleeper with other ancillary works length 0.90 K.M. under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.90	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	135.44	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
								Planned days		21	14	7	7	28	77	365
								Actual Date								
W/S/ DEN /LM /H	26 In SSAE/Way/BMV Section: Through Renewal of Sukhanpur Loop line No. 2 by 75lb 'A' Rail and PSC Sleeper with other ancillary works length 0.660 K.M. under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.66	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	120.00	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
								Planned days		21	14	7	7	28	77	365
								Actual Date								
W/S/ DEN /LM /H	27 In SSAE/Way/BMV Section: Through Renewal of Talora Loop line No. 2 by 75lb 'A' Rail and PSC Sleeper with other ancillary works length 0.762 K.M. under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.762	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	125.00	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
								Planned days		21	14	7	7	28	77	365
								Actual Date								

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/S/ DEN /LM /H	28 In SSAE/Way/BGC Section : Dismantling of Adamdighi 17 No. Up Point & crossing and Resetting 100 Meter to words Adamdighi Station with Realignement of curve and other ancillary works under Divisional Engineer, Lalmonirhat's jurisdiction.	-	-	e-GP (OTM/ NCT)	CE/W	GOB Rev.- 3258206	22.00	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
W/S/ DEN /LM /H	29 In SSAE/Way/BGC Section : Through Renewal of Atafnagar Loop line No. 1 by 90b 'R' Rail and PSC Sleeper' with other ancillary works length 0.66 K.M. under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.66	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	142.38	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
W/S/ DEN /LM /H	30 In SSAE/Way/BGC Section : Thorough Renewal by MG Pre-stressed Concrete Sleeper with Realignement of curve at K.M. 284/6-285/2 between Station STU-ADM sleeper density (N+6) Total length = 1950 Ft. = 0.594 K.M. under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.59	e-GP (OTM/ NCT)	GM/W	GOB Rev.- 3258206	97.31	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
W/S/ DEN /LM /H	31 In SSAE/Way/BGC Section : Shallow Screening Ballasting at K.M. 303/0-313/0 in Between Talora-Kahalu Section with other ancillary works for Improving Quality under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	10.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	200.00	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
W/S/ DEN /LM /H	32 In SSAE/Way/BNRP Section : Through Renewal of BNRp Loops Line No.1 & 2 by PSC Sleeper with Pulling Back with other ancillary works Length=0.82 K.M + 0.82 K.M). Total Length=1.64 K.M under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	1.64	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	300.00	Planned Date	25-Sep-23	16-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	11-Dec-23		09-Dec-24
W/S/ DEN /LM /H	33 In SSAE/Way/DGP section: Dismantling MG Track and Conversion DG Track of Line No. 7 at DGP station with 90'A' New Rail, PC Sleeper all fittings (0.4959 K.M) Including stone ballast with other ancillary works under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.50	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	328.19	Planned Date	02-Oct-23	23-Oct-23	06-Nov-23	13-Nov-23	20-Nov-23	18-Dec-23		16-Dec-24
W/S/ DEN /LM /H	34 In SSAE/Way/DGP section: Dismantling MG Track and Conversion into DG Track Line No. 4 (Existing 341.46 M Proposed 407.11 M) BOC TO BOC=0.749 K.M at STGJ station with 90'A' Rail, PC sleeper all fittings including stone ballast with other ancillary works under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.75	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	488.73	Planned Date	02-Oct-23	23-Oct-23	06-Nov-23	13-Nov-23	20-Nov-23	18-Dec-23		16-Dec-24

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract	
1	2 In SSAE/Way/DGP section Reconstruction of LC gate by DG Special LC gate Sleeper instead of wooden sleeper of Level crossing gate No. E/13, E/14, E/15, E/18, E/19, E/20, T/27, E/29, E/32, E/8, E/10, E/11, E/23, E/25, E/29 with other ancillary works in between Station PBT BLE & KCQ-STG.J under Divisional Engineer, Lalmonirhat's jurisdiction.	3	4	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3236206	8	9 Planned Date	10 02-Oct-23	11 23-Oct-23	12 08-Nov-23	13 13-Nov-23	14 20-Nov-23	15 18-Dec-23	16	17	16-Dec-24
DEN-LMH-Sub Total (A)=							8408.46										
Economic Code-411501																	
1	Supply of 66,995 cum special wooden sleeper at SSAE/Way/Lalmonirhat, Bamdanga, Rangpur, Bonarpara & Bogura office premises for regular maintenance of level crossing gates under Divisional Engineer, Lalmonirhat's jurisdiction. (Tender ID No-804112)	Cum	66,995	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 4111501	109.18	Planned Date									
2	Construction of BG Slick line with Dock pit and DG siding with wheel parking line including other ancillary works at Bir Mukljodha Sirajul Islam, Panchagarh Railway Station under Divisional Engineer-Lalmonirhat's jurisdiction as per approved drawing (Phase-1) under Divisional Engineer, Lalmonirhat's jurisdiction.		-	e-GP (OTM/ NCT)	MoR	GOB Rev- 4111501	650.00	Planned Date									
3	Supply of 27000 Nos. BG and 5000 Nos. MG Dog Spike (New) at premises of SAE/Way/Workshop/Saldpur for regular maintenance of railway track at Saldpur Workshop under AEM/IC Saldpur's jurisdiction.	Nos	27000 and 5000	e-GP (OTM/ NCT)	CEW	GOB Rev- 4111501	30.00	Planned Date									
4	Complete Track Renewal from km 47712-486/2 in between Ulipur-Ramna Bazar (main line 9.00 km) section and loop line 1.50 km by MG Pre-Stressed Concrete Sleeper and S/H 75 lbs "A" Rail with (N+5) density in place of 60 lbs Rail and Wooden sleeper with re-profiling of embankment as per drawing, necessary bank protection work as per drawing, petty repairs to bridge no. 43/J, 44/J, 45/J, 47/J, 48/J, 49/J, 50/J, 51/J, 52/J and transportation of rail by Long Trailer from Eastern Zone to Kurigram Station of Western Zone of Bangladesh Railway including other ancillary works for increasing sectional speed and smooth running of train under Divisional Engineer, Lalmonirhat's jurisdiction. (Total Length = 10.50 Km). (Tender ID- 837003)	KM	10.50	e-GP (OTM/ NCT)	MoR	GOB Rev- 4111501	3550.00	Planned Date									

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Extd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W5/ DEN /LM /H	Supply of 11 Nos. Rail Cutting Machine and 312 Nos. Rail Cutting Disk for regular maintenance of railway track under Divisional Engineer/Lalmonirhat's jurisdiction.	Nos	11 and 312	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	87.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
W5/ DEN /LM /H	Supply of 11 Nos. Rail Drilling Machine and 228 Nos. Rail Drill Bit for regular maintenance of railway track under Divisional Engineer/Lalmonirhat's jurisdiction.	Nos	11 and 228	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	136.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
W5/ DEN /LM /H	Supply of different type of tools/equipment/Machinaries for regular maintenance of level Crossing gate/railway track under Divisional Engineer, Lalmonirhat's jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	100.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
W5/ DEN /LM /H	Supply of 03 (Three) Nos. New BG Push Trolley at SSAE/Way/Kuslia, Bheramara, Joydebpur and 04 (Four) Nos. New MG Push Trolley at AEN/Dinajpur SSAE/Way/Lalmonirhat, Bamondanga, Bonarpara office premises for regular track inspection under DEN/1 & 2/PXC and DEN-LMH's jurisdiction	-	-	e-GP (OTM/ NCT)	GM	GOB Rev.- 4111501	35.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
W5/ DEN /LM /H	Supply of 02 Nos. Rail Flaw Detector machine at SSAE/Way/Rajshahi office premises for regular maintenance of railway track under Additional Chief Engineer/ Track (West), Rajshahi (e-Tender ID No-825722).	Nos.	2	e-GP (OTM/ NCT)	GM	GOB Rev.- 4111501	42.20	Planned Date								
W5/ DEN /LM /H	In SSAEWAY/LMH Section: Supply of 84.75 Cum MG Ordinary wooden sleeper for regular maintenance of track at Lalmonirhat- Buriman section under Divisional Engineer, Lalmonirhat's jurisdiction.	Cum	84.75	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	110.00	Planned Date	03-May-23	29-May-23		26-Oct-23	18-Jun-23	30-Nov-23	120 Days	28-Nov-24
W5/ DEN /LM /H	In SSAEWAY/LMH Section: Supply of 200 cum MG Bridge, Points and Crossing and Level crossing wooden sleeper for regular maintenance of track at Tista-Lalmonirhat - Buriman section under Divisional Engineer, Lalmonirhat's jurisdiction.	Cum	200.00	e-GP (OTM/ NCT)	MoR	GOB Rev.- 4111501	260.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
W5/ DEN /LM /H	Crossing and Level crossing wooden sleeper for regular maintenance of track at Tista-Lalmonirhat - Buriman section under Divisional Engineer, Lalmonirhat's jurisdiction.							Planned days		21	14	7	7	28	77	365
								Actual Date								
								Planned Date								
								Planned days								
								Actual Date								

D

D

D

D

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/S/ DEN /LM H	In SSAE/WAY/TTA Section: Supply of 84.94 Cum Ordinary Sleeper for regular Maintenance of track at TTA-KNA-KRM under Divisional Engineer, Lalmonirhat's jurisdiction.	Cum	84.94	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 4111501	110.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
W/S/ DEN /LM H	In SSAE/WAY/TTA Section: Supply of 105 Cum MG Bridge, Point & Xing, LC gate Sleeper for regular Maintenance of track at PBT-KNA under Divisional Engineer, Lalmonirhat's jurisdiction.	Cum	105.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 4111501	133.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
W/S/ DEN /LM H	In SSAE/WAY/BMV Section: Supply of 200 cum MG Bridge, Points and Crossing and Level crossing wooden sleeper for regular maintenance of track at Bonarpara-Kaunia section under Divisional Engineer, Lalmonirhat's jurisdiction.	Cum	200.00	e-GP (OTM/ NCT)	MoR	GOB Rev- 4111501	260.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
W/S/ DEN /LM H	In SSAE/WAY/BMV Section: Supply of 70 Cum MG Ordinary wooden sleeper for regular maintenance of track at Bonarpara-Kaunia section under Divisional Engineer, Lalmonirhat's jurisdiction.	Cum	70.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 4111501	90.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
W/S/ DEN /LM H	In SSAE/Way/BGC Section: Supply of 5000 Nos (211 Cum) MG Ordinary wooden sleeper for regular maintenance of track at Santahar-Mahimagonj Section under Divisional Engineer, Lalmonirhat's jurisdiction.	Cum	211.00	e-GP (OTM/ NCT)	MoR	GOB Rev- 4111501	268.14	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
W/S/ DEN /LM H	In SSAE/Way/BGC Section: Supply of 100 Cum MG Bridge, Points and Crossing and Level crossing wooden sleeper for regular Maintenance of track at Santahar-Mahimagonj Section under DEN-LMH Jurisdiction.	Cum	100.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 4111501	127.08	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24
W/S/ DEN /LM H	In SSAE/Way/BNRP Section : Supply of 25 Cum Special wooden sleeper, Points & Crossing, Bridge Sleeper & Level crossing wooden sleeper for regular maintenance of track at Mahimagonj to Bonarpara Section under Divisional Engineer, Lalmonirhat's jurisdiction.	Cum	25.00	e-GP (OTM/ NCT)	GM/W	GOB Rev- 4111501	32.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17				
W/S/ DEN /LM H	In SSAEWAY/NBRP Section: Supply of 2000 Nos. (85 Cum) MG Ordinary wooden sleeper for regular maintenance of track at Mahimagonj to Bonapara Section under Divisional Engineer, Lalmonirhat's jurisdiction.	Cum	85.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	108.02	Planned Date	15-Oct-23	05-Nov-23	19-Nov-23	26-Nov-23	03-Dec-23	31-Dec-23		29-Dec-24				
W/S/ DEN /LM H	In SSAEWAY/RNP Section: Supply of 63.71 Cum Ordinary Sleeper MG for regular Maintenance of track at PBT-KNA under Divisional Engineer, Lalmonirhat's jurisdiction.	Cum	63.71	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	81.00	Planned Date	15-Oct-23	05-Nov-23	19-Nov-23	26-Nov-23	03-Dec-23	31-Dec-23		29-Dec-24				
W/S/ DEN /LM H	In SSAEWAY/RNP Section: Supply of 45 Cum MG Bridge, Point & Xing, LC gate for regular Maintenance of track at PBT-KNA under Divisional Engineer, Lalmonirhat's jurisdiction.	Cum	45.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	60.00	Planned Date	15-Oct-23	05-Nov-23	19-Nov-23	26-Nov-23	03-Dec-23	31-Dec-23		29-Dec-24				
W/S/ DEN /LM H	In SSAEWAY/THRD section: Construction of DG Line No.4 (Inplace of MG, Dismantled earlier) at THRD Station with 90lb "A" Rail, PSC Sleeper Length (0.400KM) with other ancillary works under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.40	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	265.00	Planned Date	02-Oct-23	23-Oct-23	06-Nov-23	13-Nov-23	20-Nov-23	18-Dec-23		16-Dec-24				
W/S/ DEN /LM H	In SSAEWAY/THRD section: Construction of DG Loop Line No.1 at NYB Station with 90lb "A" Rail, PSC Sleeper Length (0.530KM) with other ancillary works under Divisional Engineer, Lalmonirhat's jurisdiction.	KM	0.53	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	285.00	Planned Date	02-Oct-23	23-Oct-23	06-Nov-23	13-Nov-23	20-Nov-23	18-Dec-23		16-Dec-24				
W/S/ DEN /LM H	In SSAEWAY/THRD section: Reconstruction of LC gate by DG Special LC gate Sleeper instead of wooden sleeper of Level crossing gate No: E/38, E/44, E/47, T/156, E/61, T/64, T/72, T/79, E/93, T/94 With other ancillary works Between Station STGJ-FCGH Section Thakurgaon under Divisional Engineer, Lalmonirhat's jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	364.74	Planned Date	02-Oct-23	23-Oct-23	06-Nov-23	13-Nov-23	20-Nov-23	18-Dec-23		16-Dec-24				
W/S/ DEN /1	Supply of diffent types P-Way materials/fittings for regular maintenance of railway track under Divisional Engineer, Lalmonirhat's jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	200.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24				
							DEN-LMH-Sub Total (B)=	7483.36												
							DEN-LMH-GRAND TOTAL (A + B)=	16899.82												

(Handwritten signature)

(Handwritten signature)

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Code Rev-3258206 (DEN-1-PXC)																
W/5/ DEN /1	Through renewal of Bridge Sleeper at Bridge No. 12, 21, 25, 26, 27, 31, 37, 39, 42, 59, 68, 73, 75, 78 in between Meherullahnagar- Darshana Junction Station and Bridge No. 1-R, 197, 198, 199 & 200 in between Poradahah-Bheranara & Poradhaha- Jagadh Station by treated wooden sleeper including other ancillary works in SSAEWay/MBRG " " & SSAEWay/BYM's section under DEN-1, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	260.00	Planned Date								
W/5/ DEN /1	Shallow screening, ballasting at km 129/0 - 130/0 in between Darshana Junction-Joyrampur station (Up & DN line, Total=4x2=8 km) with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction. (Tender ID No-848114)	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	469.76	Planned Date	03-May-23	29-May-23						
W/5/ DEN /1	Shallow screening, ballasting at km 165/0 - 169/0 in between Halsa-Poradah station (Up & DN line, Total=4x2=8 km) with other ancillary works in SSAEWay/Co section under Divisional Engineer-1, Paksey's Jurisdiction. (Tender ID No-848132)	KM	08	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	472.35	Planned Date	19-Jun-23	25-Jul-23						
W/5/ DEN /1	Complete Track Renewal by BG SH Steel sleeper and SH 90 lbs A Rail of Loop Line No-04 (Length = 0.595 km, Density N+3) including ballasting at line No. 03 & 04 at Poradah station in SSAEWay/BYM Section under Divisional Engineer-1, Paksey's Jurisdiction. (Tender ID No-848089)	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	120.00	Planned Date	25-Jun-23	24-Jul-23						
W/5/ DEN /1	Shallow screening, ballasting at km 130/0 - 139/0 in between Chuadanga-Joyrampur station (Up & DN line, Total=9x2=18 km) with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction. (Tender ID No-850245)	KM	18	e-GP (OTM/ NCT)	MoR	GOB Rev- 3258206	774.36	Planned Date								
W/5/ DEN /1	Through sleeper renewal of Khuina Junction yard line no. 1 (length 1.027 km) by 90 lbs "R" new BG prestressed concrete sleeper with (N+5) density including supply and installation of 3 sets 1 in 8.5 points & crossings with other ancillary works at SSAEWay/Khuina section under Divisional Engineer-1, Paksey's Jurisdiction.	KM	1.027	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	498.00	Planned Date	25-Jun-23	24-Jul-23						
								Planned Date	25-Jul-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	10-Oct-23		08-Oct-24
								Planned days		21	14	7	7	28	77	365
								Actual Date								

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Times for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WIS/ DEN /1	Through sleeper renewal of Khuina junction yard line no. 2 (length 0.998 km) by 90 lbs "R" new BG prestressed concrete sleeper with (N+5) density including supply and installation of 1 set 1 in 8.5 points & crossings and 1 set 1 in 12 points & crossings with other ancillary works at SSAE/Way/Khuina section under DEN 1/PXC's Jurisdiction.	KM	0.998	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	475.00	Planned Date Planned days Actual Date	25-Jul-23 15-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	10-Oct-23	16	08-Oct-24
WIS/ DEN /1	Shallow screening, ballasting at km 98/4 - 105/4=7.00 km in between Kotchandpur - Safdarpur station with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction.	KM	7.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	295.00	Planned Date Planned days Actual Date	25-Jul-23 15-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	10-Oct-23	77	08-Oct-24
WIS/ DEN /1	Shallow screening, ballasting at Km 107/4 - 117/4=10.00 Km in between Safdarpur - Uthali station with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction.	KM	10.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	400.00	Planned Date Planned days Actual Date	25-Jul-23 15-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	10-Oct-23	77	08-Oct-24
WIS/ DEN /1	In SSAE/Way/BYMS section :- Shallow screening with Ballasting and Curve realignment work at Line No. 18. 2 at Poradahn station under Divisional Engineer-1, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	230.91	Planned Date Planned days Actual Date	25-Jul-23 15-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	10-Oct-23	77	08-Oct-24
WIS/ DEN /1	In SSAE/Way/RB :- Through renewal of Bridge Sleeper at Bridge No. 11/S (Km.252/200-300), 108/R (Km. 253/400-500), 114/R (Km.259/400-500), 115/R (Km.269/600-700) at SSAE/Way/RB section and Bridge No. 8 (Km.225/600-700), 10 (Km. 227/200-300), 44 (Km.250/600-100), 54 (Km. 258/400-600), 85/1 (Km.281/600-700) at SSAE/Way/NLGM Wooden Sleeper with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	280.00	Planned Date Planned days Actual Date	25-Jul-23 15-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	10-Oct-23	77	08-Oct-24
WIS/ DEN /1	In AENJIS's Sub-division:- Through sleeper renewal (TSR) by BG prestressed concrete (PSC) sleeper (sleeper density N+5) 90 lbs "R" new at Doulatpur yard line No. 04 = 0.878 Km. and 01 Set 1 in 12 points & crossing new & 01 Set 1 in 8.5 points & crossing new including all fittings with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction.	KM	0.878	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	390.00	Planned Date Planned days Actual Date	30-Jul-23 20-Aug-23	20-Aug-23	03-Sep-23	10-Sep-23	17-Sep-23	15-Oct-23	77	13-Oct-24

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost In Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/5/ DEN /1	In AEN/JS's Sub-division-Through sleeper renewal (TSR) by BG pre-stressed concrete (PSC) sleeper (sleeper density N+5) 90 lbs "R" new at Doulatpur yard line No. 05 = 0.878 Km. and 02 Sets 1 in 8.5 points & crossing new including all fittings with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction.	KM	0.878	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	390.00	Planned Date	30-Jul-23	20-Aug-23	03-Sep-23	10-Sep-23	17-Sep-23	15-Oct-23	16	13-Oct-24
W/5/ DEN /1	In AEN/JS's Sub-Division : Through Sleeper renewal (TSR) by BG Pre-stressed concrete (PSC) sleeper (Sleeper Density N+5) 90 lbs "R" new at Doulatpur yard line no.- 06 = 0.579 km. and 01 set 1 in 8.5 Points & Crossing new including all fittings with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction.	KM	0.579	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	250.00	Planned Date	30-Jul-23	20-Aug-23	03-Sep-23	10-Sep-23	17-Sep-23	15-Oct-23	77	13-Oct-24
W/5/ DEN /1	In/AEN/JS's Sub-Division : Through Sleeper Renewal (TSR) by BG Pre-stressed concrete sleeper 90 lbs "A" New at Level Crossing Gat No-E/40 (length=90'-0"), E/57 (length=70'-0"), E/59 (length=70'-0") Total 03 nos in between station Jashore-Noepara including Road Surface with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction.	KM	7.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	350.00	Planned Date	30-Jul-23	20-Aug-23	03-Sep-23	10-Sep-23	17-Sep-23	15-Oct-23	77	13-Oct-24
W/5/ DEN /1	Section :- Shallow Screening and Supply Of Ballast =2792 Cum at Km 62/4-69/4=7Km in between station Jessore Cantonment- Barobazar with Cass repair Total=7.00 Km under Divisional Engineer-1, Paksey's Jurisdiction.	KM	1.267	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	460.00	Planned Date	30-Jul-23	20-Aug-23	03-Sep-23	10-Sep-23	17-Sep-23	15-Oct-23	77	13-Oct-24
W/5/ DEN /1	In AEN/JS's Sub-Division : "In Sleeper Renewal (TSR) by Pre-stressed concrete (PSC) sleeper (Sleeper Density, N+5) 90 lbs "R" new at khujna remodeling station platform line No. 1 = 0.556 Km., Line No. 6 = 0.455 Km. and Assisted Portion = 0.256 Km. (Total = 1.267 Km) and Special Wooden Sleeper for 04 (Four) set Point & Crossing with other ancillary work under Divisional Engineer-1, Paksey's Jurisdiction.	KM	1.267	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	460.00	Planned Date	30-Jul-23	20-Aug-23	03-Sep-23	10-Sep-23	17-Sep-23	15-Oct-23	77	13-Oct-24

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost In Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W5/ DEN /1	In AENUJ/S Sub-Division: "In Sleeper Renewal (TSR) by Pre-stressed concrete (PSC) sleeper (Sleeper Density, N+5) 90 lbs "R" new at khulna remodeling station platform line No. 2 = 4.490 Km, Line No. 3 = 0.410 Km and Engine Scap Line No. 2 & 3 = 0.390 Km. (Total = 1,290 Km) and Special Wooden Sleeper for 05 (Five) set Point & Crossing with other ancillary work under Divisional Engineer-1, Paksey's Jurisdiction.	KM	1.29	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	480.00	Planned Date	30-Jul-23	20-Aug-23	03-Sep-23	10-Sep-23	17-Sep-23	15-Oct-23	16	13-Oct-24
W5/ DEN /1	In AENUJ/S Sub-Division: Through Sleeper Renewal (TSR) by Pre-stressed concrete (PSC) sleeper 90 lbs "R" new (Sleeper Density, N+5) at khulna junction yard line no.- 3 (length = 0.9869 km) , Assisted portion straight line = 0.04287 km. (Total length= 1.040 km) and 02 set 1 in 8.5 Points & Crossing new = 0.059 km. with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction.	KM	1.040	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	430.00	Planned Date	30-Jul-23	20-Aug-23	03-Sep-23	10-Sep-23	17-Sep-23	15-Oct-23	77	13-Oct-24
W5/ DEN /1	Through Sleeper renewal (TSR) by BG pre-stressed concrete sleeper (PSC) 90 lbs "A" new at Jashore yard line No-3 (length = 2050'-0") and providing sub-base and ballast at line No. 1 (length 560'-0"), line No. 2 (length = 581'-0"), cross over (length = 459'-0"), salton siding line (length = 563'-0"). Total length = 4192'-0") including renewal of 2 sets points & crossing with other ancillary works in AENUJ/S Sub-division under Divisional Engineer-1, Paksey's Jurisdiction.	KM	1.20	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	190.00	Planned Date	06-Aug-23	27-Aug-23	10-Sep-23	17-Sep-23	24-Sep-23	22-Oct-23	77	20-Oct-24
W5/ DEN /1	Shallow screening, Ballasting at Km 3/4-4/0 = 0.60 Km and Km 6/0-7/2 = 1.20 Km. in between station Khulna Junction-Doulatpur, Total= 1.80 Km. with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction.	KM	10.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	450.00	Planned Date	06-Aug-23	27-Aug-23	10-Sep-23	17-Sep-23	24-Sep-23	22-Oct-23	77	20-Oct-24
W5/ DEN /1	Shallow screening, Ballasting at Km 17/00-18/00=10.00 (Up Line) in between station Poradah - Mirpur with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction.	KM	10.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	450.00	Planned Date	06-Aug-23	27-Aug-23	10-Sep-23	17-Sep-23	24-Sep-23	22-Oct-23	77	20-Oct-24

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract
W5/ DEN /1	23 Shallow screening, Ballasting at Km. 45/0-32/0 = 13.00 Km. in between station Rupdia-Nawapara and Km. 28/0-22/0 = 6.00 Km. in between station Nawapara-Bezardanga. Total (13.00 + 6.00) = 19.00 Km. with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction.	KM	19.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	500.00	Planned Date	08-Aug-23	27-Aug-23	10-Sep-23	17-Sep-23	24-Sep-23	22-Oct-23	16	17
W5/ DEN /1	24 Shallow screening and supply of ballast = 2500 Cum at km. 154/0 to 156/0 (UP line) And 158/0 to 159/0 in between station ADG - HS (UP & DN) line including cess repair. Total = 02 + km.1x02km = 04 km. in SSAE/Way/Chudanga Section under Divisional Engineer-1, Paksey's Jurisdiction.	KM	4.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	219.50	Planned Date	08-Nov-23	07-Dec-23	28-Dec-23	11-Jan-24	18-Jan-24	15-Feb-24		14-Jun-24
W5/ DEN /1	25 Shallow screening and supply of ballast = cum at km.169/4-169/8 in between station PDB-BYM UP line including cess repair. Total = 20.4km x 2= 40.8 km under Divisional Engineer-1, Paksey's Jurisdiction.	KM	40.80	e-GP (OTM/ NCT)	MoR	GOB Rev.- 3258206	1550.00	Planned Date	09-Nov-23	07-Dec-23	28-Dec-23	11-Jan-24	18-Jan-24	15-Feb-24		14-Jun-24
W5/ DEN /1	26 Shallow screening and supply of ballast = cum at km.169/4-169/8 in between station PDB-BYM DN line including cess repair.Total=20.4km x 2= 40.8 km under Divisional Engineer-1, Paksey's Jurisdiction.	KM	40.80	e-GP (OTM/ NCT)	MoR	GOB Rev.- 3258206	1550.00	Planned Date	10-Aug-23	07-Sep-23	28-Sep-23	12-Oct-23	19-Oct-23	16-Nov-23		15-Mar-24
W5/ DEN /1	27 Through Sleeper Renewal of track joined by ordinary wooden sleeper in between PDB-BYM section in SSAE/WAY/BYM Section under Divisional Engineer-1, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	325.00	Planned Date	10-Sep-23	08-Oct-23	29-Oct-23	12-Nov-23	19-Nov-23	17-Dec-23		15-Apr-24
W5/ DEN /1	28 Mechanical Tamping & shallow screening works between station FDP-BNGA at Km 270.6-301.5 and other ancillary Works of existing track in SSAE/Way/RB's Section under Divisional Engineer-1, Paksey's Jurisdiction.	KM	30.90	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	148.00	Planned Date	17-Dec-23	14-Jan-24	04-Feb-24	18-Feb-24	25-Feb-24	24-Mar-24		22-Jul-24

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/5/ DEN /1	shallow screening, Ballasting, Mechanical Tamping, ballast wall, cess bank & repair works between station BGI-RB at KM 228.6-238.2 =9.6 KM and other ancillary Works of existing track in SSAE/Way/RB's Section under Divisional Engineer-1, Paksey's Jurisdiction.	KM	9.60	e-GP (OTM/ NCT)	MoR	GOB Rev.- 3258206	944.00	Planned Date	10-Aug-23	07-Sep-23	28-Sep-23	12-Oct-23	19-Oct-23	16-Nov-23	16	15-Mar-24
W/5/ DEN /1	shallow screening, Ballasting, Mechanical Tamping, ballast wall, cess bank & repair works between station BGLRB at KM 238.2-245.6 =7.4 KM and other ancillary Works of existing track in SSAE/Way/RB's Section under Divisional Engineer-1, Paksey's Jurisdiction.	KM	7.40	e-GP (OTM/ NCT)	MoR	GOB Rev.- 3258206	934.00	Planned Date	10-Aug-23	07-Sep-23	28-Sep-23	12-Oct-23	19-Oct-23	16-Nov-23	98	15-Mar-24
W/5/ DEN /1	In SSAE/Way/NLGM's Section shallow screening works between station GRKL-BYSR at KM 258.950-283.95=25 km and other ancillary Works of existing track under Divisional Engineer-1, Paksey's Jurisdiction.	KM	25.00	e-GP (OTM/ NCT)	GMW	GOB Rev.- 3258206	67.50	Planned Date	10-Aug-23	07-Sep-23	28-Sep-23	12-Oct-23	19-Oct-23	16-Nov-23	98	15-Mar-24
W/5/ DEN /1	Shallow screening and supply of ballast =8320 cum at km 1708-183/6 in Between station PDB-KST line including cess , bank repair and ballast wall under Divisional Engineer-1, Paksey's Jurisdiction.	KM	12.80	e-GP (OTM/ NCT)	MoR	GOB Rev.- 3258206	904.50	Planned Date	10-Oct-23	07-Nov-23	28-Nov-23	12-Dec-23	19-Dec-23	16-Jan-24	98	15-May-24
W/5/ DEN /1	Shallow screening and supply of ballast =8130 cum at km 183/6-194/0 in Between station KST-CCY line including cess , bank repair and ballast wall under Divisional Engineer-1, Paksey's Jurisdiction.	KM	10.40	e-GP (OTM/ NCT)	MoR	GOB Rev.- 3258206	890.50	Planned Date	10-Oct-23	07-Nov-23	28-Nov-23	12-Dec-23	19-Dec-23	16-Jan-24	98	15-May-24
W/5/ DEN /1	Shallow screening and supply of ballast =5450 cum at km 194/0-200/6 in Between station CCY-KHK line including cess , bank repair and ballast wall under Divisional Engineer-1, Paksey's Jurisdiction.	KM	6.60	e-GP (OTM/ NCT)	MoR	GOB Rev.- 3258206	616.00	Planned Date	10-Oct-23	07-Nov-23	28-Nov-23	12-Dec-23	19-Dec-23	16-Jan-24	98	15-May-24

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract	
1																	
W/5/ DEN /1	35 Shallow screening and supply of ballast =1800 cum at km 200/6-22/14 in Between station KH-K-KLHI line including cess , bank repair and ballast wall under Divisional Engineer-1, Paksey's Jurisdiction.	KM	20.80	e-GP (OTM/ NCT)	MoR	GOB Rev- 3258206	2080.00	9 Planned Date	10 17-Dec-23	11 14-Jan-24	12 04-Feb-24	13 18-Feb-24	14 25-Feb-24	15 24-Mar-24	16	17	22-Jun-24
W/5/ DEN /1	36 Shallow screening and supply of ballast =6980 cum at km 221/4-228/7 in Between station KLHI-BGI line including cess , bank repair and ballast wall under Divisional Engineer-1, Paksey's Jurisdiction.	KM	7.30	e-GP (OTM/ NCT)	MoR	GOB Rev- 3258206	722.50		17-Dec-23	14-Jan-24	04-Feb-24	18-Feb-24	25-Feb-24	24-Mar-24			22-Jul-24
W/5/ DEN /1	37 Through Sleeper Renewal by BG PSC Sleeper in Place of wooden sleeper BG Track at Belgachi Station yard line no-02(2500 ft) with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction.	Feet	2500	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	387.00		17-Dec-23	14-Jan-24	04-Feb-24	18-Feb-24	25-Feb-24	24-Mar-24			22-Jul-24
W/5/ DEN /1	38 Through Sleeper Renewal by BG PSC Sleeper in Place of wooden sleeper BG Track at Jaguti Station Yard Line no-02 (2400 ft) with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction.	Feet	2400	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	354.50		13-Nov-23	11-Dec-23	01-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24			18-Jun-24
W/5/ DEN /1	39 Through sleeper renewal (TSR) by BG pre-stressed concrete (PSC) sleeper 90 lbs 'R' new at Km. 8/4-10/6 = 2.20 Km. = 72'16"-0" (-) 160'-0" = 7056'-0" and renewal of 4 Nos. level crossing gate = 160'-0" with other ancillary works in AEN/JS's Sub-division under Divisional Engineer-1, Paksey's Jurisdiction.	KM	2.20	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	455.82			28-Jan-00	18-Feb-00	03-Mar-00	10-Mar-00	07-Apr-00			05-Aug-00
W/5/ DEN /1	40 Through sleeper renewal (TSR) by BG pre-stressed concrete sleeper (PSC) 90 lbs 'A' new at Jashore yard line No. 3 (length = 2050'-0") and providing sub-base and ballast at line No. 1 (length = 560'-0"), line No. 2 (length = 561'-0"), cross over (length = 458'-0"), saloon siding line (length = 563'-0"). Total length = 4192'-0" including renewal of 2 sets points & crossing with other ancillary works in AEN/JS's Sub-division under Divisional Engineer-1, Paksey's Jurisdiction.	Feet	4192	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	411.40		13-Nov-23	11-Dec-23	01-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24			18-Jun-24

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/S/ DEN /1	Through Sleeper Renewal (TSR) by Pre-Stressed Concrete Sleeper (PSC) 90 lbs 'R' new (Sleeper Density, N+5) at Khulna Junction yard line No. 1 (Length 1.027 Km.) and 3 Set 1 in 8.5 Points & Crossing new = 0.0882 Km. with other ancillary works in AENJ/S's Sub-division under Divisional Engineer-1, Paksey's Jurisdiction.	KM	1.027 & 0.0882	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	459.74	Planned Date	13-Nov-23	11-Dec-23	01-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24	16	18-Jun-24
W/S/ DEN /1	Through Sleeper Renewal (TSR) by Pre-Stressed Concrete Sleeper (PSC) 90 lbs 'R' new (Sleeper Density, N+5) at Khulna Junction yard line No. 2 (Length 0.998 Km.) and 1 Set 1 in 12 Points & Crossing new = 0.0408 Km. & 1 Set 1 in 8.5 Points & Crossing new = 0.0294 Km. (Total = 2 Sets Points & Crossing = 0.0702 Km.) with other ancillary works in AENJ/S's Sub-division under Divisional Engineer-1, Paksey's Jurisdiction.	KM	0.0294 & 0.0702	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	425.95	Planned Date	13-Nov-23	11-Dec-23	01-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24	98	18-Jun-24
W/S/ DEN /1	Through Sleeper Renewal (TSR) by Pre-Stressed Concrete Sleeper (PSC) 90 lbs 'R' new (Sleeper Density, N+5) at Khulna Junction yard line No. 3 (Length 0.9569 Km.), Assisted portion straight line = 0.04267 Km. (Total length = 1.040 Km.) and 2 Sets 1 in 8.5 Points & Crossing new = 0.059 Km. with other ancillary works in AENJ/S's Sub-division under Divisional Engineer-1, Paksey's Jurisdiction.	KM	1.040 & 0.059	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	429.67	Planned Date	13-Nov-23	11-Dec-23	01-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24	98	18-Jun-24
W/S/ DEN /1	Through sleeper renewal (TSR) by BG Pre-stressed concrete (PSC) sleeper 90 lbs 'R' new at Km. 56/4-54/4 = 2.00 Km. = 6560'-0" - 114'-0" = 6446'-0" in between Jashore-Rupdia station and renewal of 3 (Three) Nos. level crossing gate (T/37, T/38 & T/39) = 114'-0" and repairs to 3 (Three) Nos. gumpies including toilets with other ancillary works in AENJ/S's Sub-division under Divisional Engineer-1, Paksey's Jurisdiction.	KM	1.80	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 3258206	177.30	Planned Date	13-Jan-23	10-Feb-23	03-Mar-23	17-Mar-23	24-Mar-23	21-Apr-23	98	19-Aug-23

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract	
1																	
W/S/ DEN /1	2 Through sleeper renewal by BG Pre-stressed concrete sleeper 90 'R' at Km. 84/10/4 in between PTL-DT in SSAE/Way/JS's Section under Divisional Engineer-1, Paksey's Jurisdiction.	KM	4	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	8 402.00	9 Planned Date	10 13-Nov-23	11 11-Dec-23	12 01-Jan-24	13 15-Jan-24	14 22-Jan-24	15 19-Feb-24	16 17-Aug-24	17	
W/S/ DEN /1	47 Through sleeper renewal by BG Pre-stressed concrete sleeper 90 'R' at Km. 54/4-56/4 in between JS-RDA in SSAE/Way/JS's Section under Divisional Engineer-1, Paksey's Jurisdiction.	KM	2.00	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	400.00	Planned Date	10-Sep-23	08-Oct-23	29-Oct-23	12-Nov-23	19-Nov-23	17-Dec-23		15-Apr-24	
W/S/ DEN /1	48 Shallow Screening, Ballasting at Km. 28/0-22/0 in between station -DT - NAP & Km. 45/0-32/0 Km. in between station NAP-RDA with other ancillary works under Divisional Engineer-1, Paksey's Jurisdiction.	KM	13.00	e-GP (OTM/ NCT)	MoR	GOB Rev- 3258206	1480.00	Planned Date	10-Sep-23	08-Oct-23	29-Oct-23	12-Nov-23	19-Nov-23	17-Dec-23		15-Apr-24	
W/S/ DEN /1	49 Through Sleeper Renewal By BG Pre-stressed Concrete Sleeper 90 lbs "R" New of Khulina Remodelling Station Platform Line No-01= 0.556 Km, Line No-02=0.490 Km, Line No-03=0.410 Km, Engine Scup Line of Line No-2&3=0.390 Km, Line No-06=0.455 Km. (Total=2.301 Km.) and 7(Seven) Set points and crossing in SSAE/Way/KLN's Section under Divisional Engineer-1, Paksey's Jurisdiction.	KM	2.301	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 3258206	480.21	Planned Date	15-Aug-23	12-Sep-23	03-Oct-23	17-Oct-23	24-Oct-23	21-Nov-23		20-Mar-24	
W/S/ DEN /1	50 Through Sleeper Renewal By BG Pre-stressed Concrete Sleeper 90 lbs "R" At Delloipur yard line No. 4,5&6 Total= 2.24 Km (N+5) and Points & Crossing 90 lb "R" New, 4 Set With all Fittings in SSAE/Way/KLN's Section under Divisional Engineer-1, Paksey's Jurisdiction.	KM	2.24	e-GP (OTM/ NCT)	MoR	GOB Rev- 3258206	505.00	Planned Date	15-Aug-23	12-Sep-23	03-Oct-23	17-Oct-23	24-Oct-23	21-Nov-23		17-Aug-24	

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Time for Completion of Contract	
W/51 DEN /1	2 Through sleeper renewal by BG Prestressed Concrete Sleeper 90 "R" New, With Sub-base , supply of stone ballast, and R.C.C cross drain at Khulna junction yard Line no-1,2,3 and Straight line. (line no.-1=1,027 km. Line no.- 2 = 0.998 km. Line no.- 3 = 0.9969 km. and straight line = 0.04287 km. Total=3.064 Km. and 6 set 1 in 8.5 P & x-ing new, P & x-ing renewal (km. 0.18) and 1 set 1 in 12 . P & x-ing renewal (km. 0.0041) in SSAE/Way/KN's Section under Divisional Engineer-1, Paksey's Jurisdiction.	KM	3.064 & 0.0041	e-GP (OTM/ NCT)	MoR	GOB Rev-3258206	1330.50	Planned Date	15-Aug-23	12-Sep-23	03-Oct-23	17-Oct-23	24-Oct-23	21-Nov-23	16	17-Aug-24	
W/52 DEN /1	Through sleeper renewal by BG Prestressed Concrete Sleeper 90 "R" New, With supply of Stone ballast at Khulna locomotive yard. Main line=0.338 km. Line no-1=0.377 km. and Line No-2= 0.2 km. Line No-3=0.315 km and Line No-4=0.185 km . Total = 1.415 km. In SSAE/Way/KN's Section under Divisional Engineer-1, Paksey's Jurisdiction.	KM	1.415	e-GP (OTM/ NCT)	DG/BR	GOB Rev-3258206	300.25	Planned Date	13-Nov-23	11-Dec-23	01-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24		17-Aug-24	
W/53 DEN /1	Construction of R.C.C Pavement of new Wash pit line No. 1 & 2 and Raised Platform with dock 1350 feet long at Benapole station in AEN/JS's Sub-division (As per plan) under Divisional Engineer-1, Paksey's Jurisdiction.	Feet	1350	e-GP (OTM/ NCT)	MoR	GOB Rev-3258206	1034.76	Planned Date	13-Nov-23	11-Dec-23	01-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24		17-Aug-24	
DEN-1-Sub Total (A)							28073.12										

Economic Code-4111501																
Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Time for Completion of Contract
W/54 DEN /1	Supply of 150.43 Cum. BG (Size: 9 ft x 10 inch x 5 inch) Ordinary Wooden Sleeper at SSAE/Way/Bheramara Office premises for regular maintenance of railway track under Divisional Engineer-1, Paksey's Jurisdiction. (Tender ID No-803265)	Cum	150.43	e-GP (OTM/ NCT)	DG/BR	GOB Rev-4111501	188.78	Planned Date								
W/55 DEN /1	Supply of 141.58 Cum. BG (Size: 9 ft x 10 inch x 5 inch) Ordinary Wooden Sleeper at SSAE/Way/Jashore Office premises for regular maintenance of railway track under Divisional Engineer-1, Paksey's Jurisdiction (Tender ID No-802981)	Cum	141.58	e-GP (OTM/ NCT)	DG/BR	GOB Rev-4111501	177.67	Planned Date	19-Mar-23	10-Apr-23						
DEN-1-Sub Total (A)							366.45									

[Handwritten signature]

[Handwritten mark]

[Handwritten signature]

[Handwritten mark]

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/5/ DEN /1	Complete track renewal by BG Prestressed Concrete sleeper at Jashore Cantonment Loop Line No. 1 with other ancillary works in SSAE/Way/JS section under Divisional Engineer-1, Paksey's Jurisdiction. (Total length = 638 meter).	Meter	638	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	299.00	Planned Date	13-Nov-23	11-Dec-23	01-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24	16	17-Aug-24
W/5/ DEN /1	Supply of Elastic Rail Clip 10000 Nos 18mm and 6600 Nos. 20 mm Dia for regular maintenance of Railway Track under Divisional Engineer-1, Paksey's Jurisdiction.	Nos	10000 and 6600	e-GP (OTM/ NCT)	GMAW	GOB Rev.- 4111501	40.67	Planned Date	13-Nov-23	11-Dec-23	01-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24	98	17-Aug-24
W/5/ DEN /1	Supply of different type Cast High Manganese Steel (CHMS) crossing body including different types Nos Fish Plate and Nos Crossing Bolt for CHMS Crossing Body at SSAE/Way/Khulna, Jashore, Mobarokgonj, Chuadanga, Bheramara & Rajbari office premises under Divisional Engineer-1, Paksey's Jurisdiction.	-	-	DPM	MoR	GOB Rev.- 4111501	1000.00	Planned Date	13-Nov-23	11-Dec-23	01-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24	98	17-Aug-24
W/5/ DEN /1	Supply of different type of tools/equipment/Mechanics for regular maintenance of level Crossing gate/railway track under Divisional Engineer-1, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	100.00	Planned Date	13-Nov-23	11-Dec-23	01-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24	98	17-Aug-24
W/5/ DEN /1	Level Crossing Gate No: E/1, T/3, T/4, T/6/4-6, T/5, E/9, E/10, T/12, T/16, T/18, E/19, E/20, E/20-A, E/24 = Total 14 nos Up And Dn Line Sleeper Change and other Ancillary work at DSMB PDB In SSAE/Way/Chuadanga Section under Divisional Engineer-1, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	362.00	Planned Date	10-Sep-23	08-Oct-23	29-Oct-23	12-Nov-23	19-Nov-23	17-Dec-23	98	14-Jun-24
W/5/ DEN /1	Level Crossing Gate No: T/26, T/27, T/20/24, E/28, E/28-A, T/29, E/30, E/31, E/32, E/33, T/34, T/35 = Total 12 nos JP & DN Line sleeper change and other Ancillary work at PDB-BYM In SSAE/Way/Bheramara Section under Divisional Engineer-1, Paksey's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev.- 4111501	395.00	Planned Date	10-Sep-23	08-Oct-23	29-Oct-23	12-Nov-23	19-Nov-23	17-Dec-23	98	14-Jun-24

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total time to Contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
W/S/ AEN/ IC/S DP	3 Thorough Renewal of Main line from BOC of P-1 to BOC of P-16 with straight line of 0.565 km with 90 lb "R" Rail and SH PSC sleeper including 16 Nos. points & Crossing at saidpur workshop under AEN-IC, Siadpur's Jurisdiction.	KM	08	e-GP (OTM/ NCT)	MoR	GOB Rev- 3258206	750.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	28-Oct-23	02-Nov-23	30-Nov-23	16	28-Nov-24	
W/S/ AEN/ IC/S DP	4 Thorough Sleeper Renewal of Main line from BOC of P-25 to BOC of P-38 with 0.629 km straight line with 90 lb "R" Rail and SH PSC sleeper including 13 Nos points & Crossing at saidpur workshop under AEN-IC, Siadpur's Jurisdiction.	-	-	e-GP (OTM/ NCT)	MoR	GOB Rev- 3258206	800.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23	77	28-Nov-24	
								Planned days		21	14	7	7	28	77	365	
								Actual Date									
Code Rev-4111501							AEN-IC-SDP-Sub Total (A)	2330.00									
W/S/ AEN/ IC/S DP	1 Supply of diffent types P-Way materials/fittings for regular maintenance of railway track under AEN-IC, Siadpur's Jurisdiction.	-	-	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 4111501	100.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23	77	28-Nov-24	
								Planned days		21	14	7	7	28	77	365	
								Actual Date									
Code Rev-4111501 (BALLAST)							AEN-IC-SDP-Sub Total (B)	100.00									
AEN-IC-SDP-GrandTotal (A+B)							2430.00										
W/S/ AEN/ IC/S DP	1 Supply of 2300 Cum hard rock stone Ballast of size 38mm to 50mm for improving riding quality of track at km. 62/4-63/4, 64/4-65/4, 66/4-67/4, 68/2-69/2, 71/4-72/4, 73/4-74/4 & 74/6-75/6 in between Mehenullanagar- Barobazar Station under Divisional Engineer-1, Paksey's Jurisdiction.	Cum	2300	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 4111501	195.00	Planned Date									
								Planned days									
								Actual Date	15-Jun-23	23-Jul-23							
W/S/ AEN/ IC/S DP	2 Supply of 3000 Cum Madhyapara variety hard Rock stone ballast of size 38 mm to 50 mm for improving riding quality of track at km 285/37 to 301/0 in between Kakonhat-Amnura station under Divisional Engineer-2, Paksey's Jurisdiction.	Cum	3000	e-GP (OTM/ NCT)	MoR	GOB Rev- 4111501	350.00	Planned Date									
								Planned days									
								Actual Date	15-Jun-23	23-Jul-23							

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost In Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W/Z/ BAL LST	Supply of 1840 Cum Madhyapara variety hard Rock stone ballast of size 38 mm to 50 mm for improving riding quality of track at km 301/00 to 313/50 in between Amnura (AJA)-Chapai Nababganj (CNU) station under Divisional Engineer2, Paksey's jurisdiction.	Cum	1840	e-GP (OTM/ NCT)	DG/BR	GOB Rev- 4111501	200.00	Planned Date								
W/Z/ BAL LST	Supply of 4950 Cum hard rock Stone Ballast of size 38mm to 50mm for improving riding quality of track at KM. 356/00 to 368/00 in between Mohimaganj- Bonarpara Stations under Divisional Engineer, Lalmonirhat's Jurisdiction.	Cum	4950	e-GP (OTM/ NCT)	MoR	GOB Rev- 4111501	550.00	Planned Date								
W/Z/ BAL LST	Supply of 7400 Cum Madhyapara variety hard Rock stone ballast of size 1.5 inch to 2.0 inch for regular maintenance of track in Between Parbatpur-Saigpur station at km 380/0 393/0 under Divisional Engineer2, Paksey's jurisdiction.	Cum	7400	e-GP (OTM/ NCT)	MoR	GOB Rev- 4111501	474.00	Planned Date	10-Aug-23	31-Aug-23	14-Sep-23	21-Sep-23	28-Sep-23	28-Oct-23	77	24-Oct-24
W/Z/ BAL LST	Supply of 4040 Cum Madhyapara variety hard Rock stone ballast of size 1.5 inch to 2.0 inch for regular maintenance of track in Between Mouchak-Joydebpur station at km 361/0-370/under Divisional Engineer2, Paksey's jurisdiction.	Cum	4040	e-GP (OTM/ NCT)	MoR	GOB Rev- 4111501	324.00	Planned Date		21	14	7	7	28	77	365
W/Z/ BAL LST	Supply of 3200 Cum Madhyapara variety hard Rock stone ballast of size 1.5 inch to 2.0 inch for regular maintenance of track in Between Mouchak-Joydebpur station at km 370/0-377/8 under Divisional Engineer2, Paksey's jurisdiction.	Cum	3200	e-GP (OTM/ NCT)	MoR	GOB Rev- 4111501	257.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23	77	28-Nov-24
W/Z/ BAL LST	Supply of 3640 Cum Madhyapara variety hard Rock stone ballast of size 1.5 inch to 2.0 inch for regular maintenance of track in Between Chaitmohar-Guakhara station at km 230/0-235/0 under Divisional Engineer2, Paksey's jurisdiction.	Cum	1840	e-GP (OTM/ NCT)	MoR	GOB Rev- 4111501	266.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23	77	28-Nov-24
W/Z/ BAL LST	In SSAEWay/RJH/ Section:- Supply of 3200 Cum Madhyapara variety hard Rock stone ballast of size 1.5 inch to 2.0 inch for regular maintenance of track in Between Kakonhat-Annura Station at km 313/22-301/00 under DEN2/PXC jurisdiction.	Cum	3200	e-GP (OTM/ NCT)	MoR	GOB Rev- 4111501	345.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	26-Oct-23	02-Nov-23	30-Nov-23	77	28-Nov-24

A


A

Package No.	Description of Procurement Package goods and Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Codes for Progress	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total time to Contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
W/2/ BAL LST	Supply of 4600 Cum Madhyapara variety hard Rock stone ballast of size 1.5 inch to 2.0 inch for regular maintenance of track in Between Atrai-Santahar station at km 263D-279D under Divisional Engineer/2, Paksey's jurisdiction.	Cum	4600	e-GP (OTM/ NCT)	MoR	GOB Rev.- 4111501	326.00	Planned Date	14-Sep-23	05-Oct-23	19-Oct-23	28-Oct-23	02-Nov-23	30-Nov-23		28-Nov-24	
								Planned days		21	14	7	7	28	77	365	
								Actual Date									
GRAND TOTAL (PREVIOUS + DEN-2 + DEN-1 + AEN-IC + BALLAST)																	
							Total	3287.00									
							102043.77										


 (Md. Mostafizur Rahman)
 Track Supply Officer (West)
 Bangladesh Railway
 Rajshahi.


 (Md. Ahsan Jabir)
 Addl. Chief Engineer Track (West)
 Bangladesh Railway
 Rajshahi.


 (Md. Ashadul Haque)
 Chief Engineer (West)
 Bangladesh Railway
 Rajshahi.


 (Asim Kumar Talukder)
 General Manager (West)
 Bangladesh Railway
 Rajshahi.

27/11/23