

## Annual Procurement Plan (Goods)


Ministry/Division	Ministry of Railway
Agency	Bangladesh Railway.
Procuring Entity Name & code	Divisional Electrical Engineer, Bangladesh Railway, Saidpur
Project program Name & code	N/A

Budget- Revenue Budget of FY 2022-2023

Package No	Description of Procurement Package (GOODS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (laes)	Time code for process	Not Used in (GOODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
GR/01	Procurement of engine assembling stand for Cummins diesel engine KTA-19-G10 complete with necessary equipment under SS/AE/Elec /Diesel shop.	Lot	1	e-GP OTM	GM/W	GOB Code- D/3/3258202	40.00	Planned Dates Planned Dates Actual Dates		01-Aug-22 0	10-Aug-22 10	15-Aug-22 05	18-Aug-22 03	23-Aug-22 05	28-Aug-22 05	28	28-Aug-22 30
GR/02	Procurement of LED Ceiling light for Indonesian and other Passenger coaches under SS/AE/IC/TL shop.	Lot	1	e-GP OTM	GM/W	GOB Code- D/3/3258202	30.00	Planned Dates Planned Dates Actual Dates		01-Aug-22 0	10-Aug-22 10	15-Aug-22 05	18-Aug-22 03	23-Aug-22 05	28-Aug-22 05	28	28-Aug-22 30
GR/03	Procurement of compressor, condenser fan motor, blower fan motor, and other electrical goods for air conditioning coaches under SS/AE/Elec/AC shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258202	30.00	Planned Dates Planned Dates Actual Dates		15-Aug-22 0	25-Aug-22 10	30-Aug-21 05	03-Sep-22 04	08-Sep-22 05	13-Sep-22 05	29	13-Oct-22 30
GR/04	Procurement of cylinder liner piston, ring, bearing, and other related material for Diesel engine generating sets under SS/AE/Elec/Diesel shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258204	30.00	Planned Dates Planned Dates Actual Dates		15-Aug-22 0	25-Aug-22 10	30-Aug-22 05	03-Sep-22 04	08-Sep-22 05	13-Sep-22 05	29	13-Oct-22 30
GR/05	Procurement of Air cartridge complete with fittings and other related material for Diesel engine generating sets under SS/AE/Elec/Diesel shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258204	15.00	Planned Dates Planned Dates Actual Dates		01-Sep-21	10-Sep-21 10	15-Sep-21 05	18-Sep-21 03	23-Sep-21 05	28-Sep-21 05	28	28-Oct-21 30
GR/06	Procurement of Air circuit breaker 400 amp, magnetic contactor and other necessary electrical goods under SS/AE/IC/TL shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/3238202	15.00	Planned Dates Planned Dates Actual Dates		01-Oct-22 0	10-Oct-22 10	15-Oct-22 05	18-Oct-22 03	23-Oct-22 05	28-Oct-22 05	28	28-Nov-22 30
GR/07	Procurement of Capacitor, auxiliary relay and other equipments for Passenger Coach and power car under SS/AE/IC/TL shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258202	10.00	Planned Dates Planned Dates Actual Dates		01-Aug-22 0	10-Aug-22 10	15-Aug-22 05	18-Aug-22 03	23-Aug-22 05	28-Aug-22 05	28	28-Aug-22 30



DDE/SDP



DS/W/SDP




CEE/W/RJHI



GM/W/RJHI

Package No	Description of Procurement Package (GOODS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invoice/Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
GR/08	Procurement of auxiliary Magnetic contactor timer and other necessary electrical goods for air conditioning coaches under SSAE/Elec/AC shop.	Lot	1	RFQ	DS/W	GOB Code-D/3/3258202	3.00	Planned Dates Planned Days Actual Dates		01-Aug-22	07-Aug-22	07-Aug-22	08-Aug-22	09-Aug-22	09-Aug-22	10	09-Aug-22
GR/09	Procurement of Ball bearing, capacitor and other necessary electrical goods for Passenger coaches under SSAE/CTL shop.	Lot	1	RFQ	DS/W	GOB Code-D/3/3258202	3.00	Planned Dates Planned Days Actual Dates		01-Aug-22	07-Aug-22	07-Aug-22	08-Aug-22	09-Aug-22	09-Aug-22	10	09-Aug-22
GR/10	Procurement of Control unit, thermal expansion valve and other electrical goods for Air conditioning coaches under SSAE/Elec/AC shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258202	15.00	Planned Dates Planned Days Actual Dates		01-Aug-22	07-Aug-22	07-Aug-22	08-Aug-22	09-Aug-22	09-Aug-22	10	09-Aug-22
GR/11	Procurement of cable terminal socket, cable, nut, bolt and other electrical goods for Passenger coaches under SSAE/CTL shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258202	10.00	Planned Dates Planned Days		01-Aug-22	10-Aug-22	15-Aug-22	18-Aug-22	23-Aug-22	28-Aug-22	28	28-Aug-22
GR/12	Procurement of various type white perplex cover, various capacity HRC fuse link for LHB coaches and other maintenance materials under SSAE/CTL shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258202	10.00	Planned Dates Planned Days Actual Dates		01-Aug-22	10-Aug-22	15-Aug-22	18-Aug-22	23-Aug-22	28-Aug-22	28	28-Aug-22
GR/13	Procurement of Fuel filter cartridge complete with fittings and other related material for Diesel engine generating sets under SSAE/Diesel shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Aug-22	10-Aug-22	15-Aug-22	18-Aug-22	23-Aug-22	28-Aug-22	28	28-Aug-22
GR/14	Procurement of plunger barrel, repairing kits and injector nozzle and other related material for Diesel engine generating sets under SSAE/Diesel shop.	Lot	1	RFQ	DS/W	GOB Code-D/3/3258204	3.00	Planned Dates Planned Days Actual Dates		01-Sep-22	07-Sep-22	07-Sep-22	08-Sep-22	09-Sep-22	10-Sep-22	10	10-sept-22
GR/15	Procurement of Air cartridge for Cummins diesel engine and other related material under SSAE/Elec/Diesel shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Sep-22	10-Sep-22	15-Sep-22	18-Sep-22	23-Sep-22	28-Sep-22	28	28-Oct-22
GR/16	Procurement of water separator, complete for BF6M1015C/CP and other necessary material for Diesel engine generating sets under SSAE/Elec/Diesel shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258204	20.00	Planned Dates Planned Days Actual Dates		01-Sep-22	10-Sep-22	15-Sep-22	18-Sep-22	23-Sep-22	28-Sep-22	28	28-Oct-22


  
DEE/SDP

  
DS/W/SDP

  
CE/W/RJHI

  
GM/W/RJHI

Package No	Description of Procurement Package (GOODS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (Lacs)	Time code for process	Not Used in (GOODS)	Invites/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
GR/17	Procurement of Fuel filter, lube oil filter, sensor and other necessary material for Diesel engine generating sets under SSAE/Elec/ Diesel shop.	Lot	1	e-GP OTM	CEE/W	GOB Code-D/3/3258204	20.00	Planned Dates Planned Days Actual Dates		01-Sep-22 0 10-Sep-22	10-Sep-22 10 10	15-Sep-22 05 05	18-Sep-22 03 03	23-Sep-22 05 05	28-Sep-22 05 05	28	28-Oct-22 30	
GR/18	Procurement of engine and alternator coupling bush, shaft oil seal, gasket nut bolt and other necessary material for Cummins diesel engine generating sets under SSAE/Elec/ Diesel shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Sep-22 0 10-Sep-22	10-Sep-22 10 10	15-Sep-22 05 05	18-Sep-22 03 03	23-Sep-22 05 05	28-Sep-22 05 05	28	28-Oct-22 30	
GR/19	Procurement of lube oil sensor, temperature sensor, meter and other necessary material for Diesel engine generating sets under SSAE/Elec/ Diesel shop.	Lot	1	e-GP OTM	CEE/W	GOB Code-D/3/3258204	20.00	Planned Dates Planned Days Actual Dates		01-Sep-22 0 10-Sep-22	10-Sep-22 10 10	15-Sep-22 05 05	18-Sep-22 03 03	23-Sep-22 05 05	28-Sep-22 05 05	28	28-Oct-22 30	
GR/20	Procurement of various type maintenance tools and other necessary equipment coach under SSAE/E/PH, SSAE/E/Diesel.	Lot	1	RFQ	DS/W	GOB Code-D/3/3258105	3.00	Planned Dates Planned Days Actual Dates		01-Sep-22 0 07-Sep-22	07-Sep-22 07 07	07-Sep-22 0 0	08-Sep-22 01 01	09-Sep-22 01 01	10-Sep-22 01 01	10	10-sept-22 07	
GR/21	Procurement of some emergency maintenance materials by Direct Procurement method up to TK (40 x 25000) = 10 Lac where and when it is required and to be recorded in different register.	Lot	1	DPM	DS/W	GOB Code-D/3/3258105	10.00	Planned Dates Planned Days Actual Dates										
GR/24	Procurement of Office stationery, paper, gala etc for 5 no's SSAE/Elec/SDP shop and DEE/SDP office.	Lot	1	e-GP OTM	DS/W	GOB Code-D/1/4112202	3.00	Planned Dates Planned Days Actual Dates		01-Sep-22 0 10-Sep-22	10-Sep-22 10 10	15-Sep-22 05 05	18-Sep-22 03 03	23-Sep-22 05 05	28-Sep-22 05 05	28	28-Oct-22 30	
GR/25	Procurement of printer, Monitor, Printer cartridge, photocopier machine Ink drum etc for 5 no's SSAE/Elec/SDP shop and DEE/SDP office..	Lot	1	e-GP OTM	DS/W	GOB Code-D/1/4112202	5.00	Planned Dates Planned Days Actual Dates		01-Sep-22 0 10-Sep-22	10-Sep-22 10 10	15-Sep-22 05 05	18-Sep-22 03 03	23-Sep-22 05 05	28-Sep-22 05 05	28	28-Oct-22 30	
GR/26	Procurement of Switch, socket, light fitting and other electrical goods under SSAE/Elec/PH shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/1/3258146	15.00	Planned Dates Planned Days Actual Dates		01-Oct-22 0 10-Oct-22	10-Oct-22 10 10	15-Oct-22 05 05	18-Oct-22 03 03	23-Oct-22 05 05	28-Oct-22 05 05	28	28-Nov-22 30	
GR/27	Procurement of Lead acid battery (Mono Block) Screw post, 12 volts, capacity:120 AH and 150 AH under SSAE/C/TL shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/1/3258202	15.00	Planned Dates Planned Days Actual Dates		01-Oct-22 0 10-Oct-22	10-Oct-22 10 10	15-Oct-22 05 05	18-Oct-22 03 03	23-Oct-22 05 05	28-Oct-22 05 05	28	28-Nov-22 30	

  
DEE/SDP

  
DS/W/SDP

  
CEE/W/RJHI

  
GM/W/RJHI

Package No	Description of Procurement Package (GOODS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOO DS)	Invited/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
GR/28	Procurement of refrigerant gas, condenser fan blade, filter drier, control transformer, and other necessary electrical goods under SSAE/Elec/AC shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/1/3258202	15.00	Planned Dates Planned Days Actual Dates		01-Oct-22 0 0	10-Oct-22 10 10	15-Oct-22 05 05	18-Oct-22 03 03	23-Oct-22 05 05	28-Oct-22 05 05	28	28-Nov-22
GR/29	Procurement of Scroll type compressor and other necessary electrical goods under SSAE/Elec/AC shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/1/3258202	15.00	Planned Dates Planned Days Actual Dates		01-Oct-22 0 0	10-Oct-22 10 10	15-Oct-22 05 05	18-Oct-22 03 03	23-Oct-22 05 05	28-Oct-22 05 05	28	28-Nov-22
GR/30	Procurement of Different type carriage transformer and other necessary electrical goods under SSAE/Elec/CTL shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/1/3258202	15.00	Planned Dates Planned Days Actual Dates		01-Oct-22 0 0	10-Oct-22 10 10	15-Oct-22 05 05	18-Oct-22 03 03	23-Oct-22 05 05	28-Oct-22 05 05	28	28-Nov-22
GR/31	Procurement of power factor meter, volt meter, CT, PT and other necessary electrical goods under SSAE/Elec/LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/1/3258146	10.00	Planned Dates Planned Days Actual Dates		01-Sep-22 0 0	10-Sep-22 10 10	15-Sep-22 05 05	18-Sep-22 03 03	23-Sep-22 05 05	28-Sep-22 05 05	28	28-Oct-22
GR/32	Procurement of booster transformer 15 KVA and other electrical goods under SSAE/Elec/LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/1/3258146	15.00	Planned Dates Planned Days Actual Dates		01-Oct-22 0 0	10-Oct-22 10 10	15-Oct-22 05 05	18-Oct-22 03 03	23-Oct-22 05 05	28-Oct-22 05 05	28	28-Nov-22
GR/33	Procurement of pedestal (stand fan), exhaust fan and other necessary electrical goods under SSAE/Elec/LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/1/3258146	10.00	Planned Dates Planned Days Actual Dates		01-Oct-22 0 0	10-Oct-22 10 10	15-Oct-22 05 05	18-Oct-22 03 03	23-Oct-22 05 05	28-Oct-22 05 05	28	28-Nov-22
GR/34	Procurement of Different type Inverter (VFD) power input- AC-3PH 380 volt and other electrical goods under SSAE/Elec/LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258146	15.00	Planned Dates Planned Days Actual Dates		01-Oct-22 0 0	10-Oct-22 10 10	15-Oct-22 05 05	18-Oct-22 03 03	23-Oct-22 05 05	28-Oct-22 05 05	28	28-Nov-22
GR/35	Procurement of brass copper stud bolt and nut relay contactor thimr and other necessary electrical goods under SSAE/Elec/LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258146	10.00	Planned Dates Planned Days Actual Dates		01-Oct-22 0 0	10-Oct-22 10 10	15-Oct-22 05 05	18-Oct-22 03 03	23-Oct-22 05 05	28-Oct-22 05 05	28	28-Nov-22
GR/36	Procurement of Energy meter, power factor meter, volt meter, CT, PT and other necessary electrical goods under SSAE/Elec/PH shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/1/3258146	15.00	Planned Dates Planned Days Actual Dates		01-Sep-22 0 0	10-Sep-22 10 10	15-Sep-22 05 05	18-Sep-22 03 03	23-Sep-22 05 05	28-Sep-22 05 05	28	28-Oct-22
GR/37	Procurement of Turbo charger for BF10L513 diesel engine and other related material under SSAE/Elec/Diesel shop.	Lot	1	e-GP OTM	DS/W	GOB Code-D/3/3258204	15.00	Planned Dates Planned Days Actual Dates		01-Sep-22 0 0	10-Sep-22 10 10	15-Sep-22 05 05	18-Sep-22 03 03	23-Sep-22 05 05	28-Sep-22 05 05	28	28-Oct-22

  
DEE/SDP

  
DS/W/SDP

  
01.10.22  
CE/W/RJHI

  
19/8  
GM/W/RJHI

Package No	Description of Procurement Package (GOODS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process			Not Used in (GOO DS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
								Planned Dates	Planned Days	Actual Dates									
GR/38	Procurement of High pressure water jet cleaner machine under SSAE/Elec/ Diesel & SSAE/IC/TL shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/4112316	20.00	Planned Dates	Planned Days	Actual Dates		01-Sep-22	10-Sep-22	15-Sep-22	18-Sep-22	23-Sep-22	26-Sep-22	28	30
GR/39	Procurement of Electric hoist motor of CTO-22 & 23 at wagon shop and other necessary electrical goods under SSAE/Elec/IC&W shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/4112316	20.00	Planned Dates	Planned Days	Actual Dates		01-Nov-22	10-Nov-22	15-Nov-22	19-Nov-22	24-Nov-22	29-Nov-22	29	30
GR/40	Procurement of Car body filter with structure and other necessary under SSAE/Elec/Diesel shop.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258105	3.00	Planned Dates	Planned Days	Actual Dates		01-Sep-22	07-Sep-22	07-Sep-22	08-Sep-22	09-Sep-22	10-Sep-22	10	10-sept-22
GR/41	Procurement of Auto transformer potential meter and other necessary electrical goods under SSAE/Elec/ Diesel shop.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258105	3.00	Planned Dates	Planned Days	Actual Dates		01-Sep-22	07-Sep-22	07-Sep-22	08-Sep-22	09-Sep-22	10-Sep-22	10	10-sept-22
Total taka lac's =							551.00												

*[Signature]*  
DDE/SDP

*[Signature]*  
DS/W/SDP

*[Signature]*  
CEE/W/RJHI

*[Signature]*  
GM/W/RJHI

## Annual Procurement Plan (Works)

Ministry/Division	Ministry of Railway
Agency	Bangladesh Railway.
Procuring Entity Name & code	Divisional Electrical Engineer, Bangladesh Railway, Saidpur
Project program Name & code	N/A

Budget- Revenue Budget of FY 2022-2023

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (laes)	Time code for process		Not Used in (COODS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
								Planned Dates	Actual Dates									
WR/01	AT SDP:- Overhauling of LHB WJPCR Power car according to kit list with other related works under SSAE/Elec/Diesel shop.	Lot	1	e-GP OTM	GM/W	GOB Code- D/3/3258204	40.00	Planned Dates	Actual Dates		01-Aug-22	10-Aug-22	15-Aug-22	18-Aug-22	23-Aug-22	28-Aug-22	28	28-Sep-22
WR/02	AT SDP:- Supply and installation of vacuum circuit breaker (VCB) of 33 KV sub-station with related works under SSAE/E/PH shop.	Lot	1	e-GP OTM	GM/W	GOB Code- D/3/3258119	40.00	Planned Dates	Actual Dates		01-Nov-22	10-Nov-22	15-Nov-22	19-Nov-22	24-Nov-22	29-Nov-22	29	29-Dec-22
WR/03	AT SDP:- Supply and installation of 05 nos PFI plant at saidpur workshop sub-station with related works under SSAE/E/LC&W	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	30.00	Planned Dates	Actual Dates		01-Nov-22	10-Nov-22	15-Nov-22	19-Nov-22	24-Nov-22	29-Nov-22	29	29-Dec-22
WR/04	AT SDP:- Supply and Installation, Testing and commissioning of 02 Nos 5 ton capacity overhead electric hoist having up-down and forward-reverse moving facilities with necessary related works under SSAE/E/LC&W shop.(continue from previous year)	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258105	35.00	Planned Dates	Actual Dates		01-Nov-22	10-Nov-22	15-Nov-22	19-Nov-22	24-Nov-22	29-Nov-22	29	29-Dec-22
WR/05	AT SDP:- Repair and maintenance (over hauling) of Diesel generating set with other related works under SSAE/Elec/ Diesel shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258204	35.00	Planned Dates	Actual Dates		01-Aug-22	10-Aug-22	15-Aug-22	18-Aug-22	23-Aug-22	28-Aug-22	28	28-Sep-22
WR/06	AT SDP:- Construction of overhead electric line with security light along the Northern boundary wall of the workshop for enhancing security with related works under SSAE/E/LC&W shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	30.00	Planned Dates	Actual Dates		01-Nov-22	10-Nov-22	15-Nov-22	19-Nov-22	24-Nov-22	29-Nov-22	29	29-Dec-22
WR/07	AT SDP:- Supply and Installation of 5 No's deep Earthing at CHR, Carriage, LC&W, Bogie and Paint shop & 11/40 KV substation with related works under SSAE/E/LC&W shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates	Actual Dates		01-Nov-22	10-Nov-22	15-Nov-22	19-Nov-22	24-Nov-22	29-Nov-22	29	29-Dec-22

DEE/SDP

DS/W/SDP

CEE/W/RJHI

GM/W/RJHI

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOODS)	Invoice/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
WR/08	AT SDP:- Supply and installation of various type maintenance equipment for operating wheel lathe machine LW-18 with related works under SSAE/LC&W shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258105	20.00	Planned Dates Planned Days Actual Dates		20-Aug-22 0	30-Aug-22 10	05-Sep-22 05	09-Sep-22 04	14-Sep-22 05	19-Sep-22 05	29	19-Oct-22 30
WR/09	AT SDP:- Lighting improvement of Generator Loading-unloading point and other ancillary works for enhancing working facilities under SSAE/Diesel shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		01-Nov-22 0	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30
WR/10	AT SDP:- Supply Installations fitting and fixing of control panel & lighting system of MISC-125 (shot blasting plant) of GOH shop of under SSAE/LC&W shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		01-Nov-22 0	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30
WR/11	AT SDP:- supply installation, fitting and fixing of various control and safety equipments of planner machine (PL-1) at PM shop under SSAE/LC&W shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		01-Nov-22 0	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30
WR/12	AT SDP:- Supply Installation, fitting and fixing of PLC unit and control Panel of (HE-1) 2 ton hammer with related works in the smithy shop under SSAE/LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	10.00	Planned Dates Planned Days Actual Dates		01-Nov-22 0	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30
WR/13	AT SDP:- Supply Installation, fitting and fixing of control Panel and with other related works of Planner machine (PL-7) at PM shop under SSAE/LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-22 0	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30
WR/14	AT SDP:- Supply and Installation of various type heat-sink, insulated tape and de-carbonization of various conducting wire at 33/11 KV sub-station under SSAE/PH shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-22 0	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30
WR/15	AT SDP:- Supply changing of X-former oil in 33/11 KVVA the transformer with other necessary works under SSAE/PH shop.	Lot	1	e-GP OTM	CEE/W	GOB Code- D/3/3258119	20.00	Planned Dates Planned Days Actual Dates		01-Nov-22 0	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30
WR/16	AT SDP:- maintenance and servicing of various type VCB internal spring, metal contact and other necessary safety items of 33/11 KV sub-station works under SSAE/PH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	6.00	Planned Dates Planned Days Actual Dates		01-Nov-22 0	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30

*[Signature]*  
DEE/SDP

*[Signature]*  
DS/W/SDP

*[Signature]*  
CEE/W/RJHI

*[Signature]*  
GVT/W/RJHI

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (aacs)	Time code for process	Not Used in (GOODS)	Invier/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
WR/17	AT SDP:- Supply and Installation of DC emergency lighting system complete with Battery and charger with related works under SSAE/E/LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	5.00	Planned Dates Planned Days Actual Dates		01-Nov-22 0	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30
WR/18	AT SDP:-Supply, Installation, fitting and fixing of various type maintenance equipment for operating wheel lathe machine LW-20 with related works under SSAE/E/LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258105	15.00	Planned Dates Planned Days Actual Dates		20-Aug-22 0	30-Aug-22 10	05-Sep-22 05	09-Sep-22 04	14-Sep-22 05	19-Sep-22 05	29	19-Oct-22 30
WR/19	AT SDP:-Supply, Installation, fitting and fixing of various type maintenance equipment for over head crane No: CTO-12 auxiliary hoist with related works under SSAE/E/LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258105	15.00	Planned Dates Planned Days Actual Dates		01-Nov-22 0	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30
WR/20	AT SDP:- Supply and changing of various type protective devices, motor and potential transformer (PT) of 33 KV sub-station with related works under SSAE/E/PH shop.	Lot	1	LTM	CEE/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		15-Nov-22 0	21-Nov-22 07	21-Nov-22 0	22-Nov-22 01	23-Nov-22 01	24-Nov-22 01	10	10-Dec-22 15
WR/21	AT SDP:-Supply, installation, fitting and fixing of various type maintenance equipment for Vertical boring machine (VB-19) with related works under SSAE/E/LC&W shop.	Lot	1	LTM	CEE/W	GOB Code- D/3/3258105	15.00	Planned Dates Planned Days Actual Dates		15-Nov-22 0	21-Nov-22 07	21-Nov-22 0	22-Nov-22 01	23-Nov-22 01	24-Nov-22 01	10	10-Dec-22 15
WR/22	AT SDP:- Supply and installation of 06 No's 2 ton capacity split type Air conditioner unit, cable, switch socket with related works for 11/40KV sub-station under SSAE/E/LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-22 0	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30
WR/23	AT SDP:- Wiring of quarter No 54/B, 54/G, 398/F, 402/G, 403/F, 137/B under SSAE/E/PH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	6.00	Planned Dates Planned Days Actual Dates		15-Aug-22 0	25-Aug-22 10	30-Aug-22 05	03-Sep-22 04	08-Sep-22 05	13-Sep-22 05	29	13-Oct-22 30
WR/24	AT SDP:- Wiring of quarter No- E/233/B, 413/B, E/164, E/31, second room 786, 787, under SSAE/E/PH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	6.00	Planned Dates Planned Days Actual Dates		15-Aug-22 0	25-Aug-22 10	30-Aug-22 05	03-Sep-22 04	08-Sep-22 05	13-Sep-22 05	29	13-Oct-22 30
WR/25	AT SDP:- Wiring of quarter No- E/545 (A), L/115, L/112, L/26, L/36 (A,D), S/240 unit, under SSAE/E/PH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	6.00	Planned Dates Planned Days Actual Dates		15-Aug-22 0	25-Aug-22 10	30-Aug-22 05	03-Sep-22 04	08-Sep-22 05	13-Sep-22 05	29	13-Oct-22 30


*[Signature]*  
D/E/SDP

*[Signature]*  
DS/W/SDP

*[Signature]*  
CEE/W/R/HT


*[Signature]*  
GM/W/R/HT

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOO DS)	Invier/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for completion of contract
WR/26	AT SDP:- Wiring of quarter No-T/1/4, 423/F, 421/C, 534/D, 422/B unit, under SSAE/E/PH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	5.00	Planned Dates Planned Days		15-Aug-22 0	25-Aug-22 10	30-Aug-22 05	03-Sep-22 04	08-Sep-22 05	13-Sep-22 05	29	13-Oct-22 30
WR/27	AT SDP:- Repair and servicing of 40 no's outdoor AC unit and various type complicated motor under SSAE/E/ LC&W and SSAE/E/PH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	6.00	Actual Dates Planned Dates Planned Days Actual Dates		20-Aug-22 0	30-Aug-22 10	05-Sep-22 05	09-Sep-22 04	14-Sep-22 05	19-Sep-22 05	29	19-Oct-22 30
WR/28	AT SDP:- Repair and servicing of charging dynamo, self starter and other related materials under SSAE/E/Diesel shop.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	6.00	Planned Dates Planned Days Actual Dates		15-Nov-22	21-Nov-22 07	21-Nov-22 0	22-Nov-22 01	23-Nov-22 01	24-Nov-22 01	10	10-Dec-22 15
WR/29	AT SDP:- Crank shaft Grinding & Alignment correction, Repairing of charging alternator, and other materials under SSAE/E/Diesel shop.	Lot	1	RFQ	DS/W	GOB Code- D/3/3256204	6.00	Planned Dates Planned Days Actual Dates		15-Nov-22	21-Nov-22 07	21-Nov-22 0	22-Nov-22 01	23-Nov-22 01	24-Nov-22 01	10	10-Dec-22 15
WR/30	AT SDP:- Repair and servicing of fuel injection pump, radiator, filter neck, Fuel pipe, cooler, governor, o ring, delivery valve, plunger sim & governor spring with related works under SSAE/E/Diesel shop.	Lot	1	RFQ	DS/W	GOB Code- D/3/3256204	6.00	Planned Dates Planned Days Actual Dates		15-Nov-22	21-Nov-22 07	21-Nov-22 0	22-Nov-22 01	23-Nov-22 01	24-Nov-22 01	10	10-Dec-22 15
WR/31	AT SDP:- Repair and servicing of Blower fan, lube oil cooler, filter neck and other related materials under SSAE/E/Diesel shop.	Lot	1	LTM	DS/W	GOB Code- D/3/3258204	10.00	Planned Dates Planned Days Actual Dates		15-Nov-22	21-Nov-22 07	21-Nov-22 0	22-Nov-22 01	23-Nov-22 01	24-Nov-22 01	10	10-Dec-22 15
WR/32	AT SDP:- Supply and installation of Neutral wire with related works for 33 KV over head line under SSAE/E/PH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		15-Aug-22 0	25-Aug-22 10	30-Aug-22 05	03-Sep-22 04	08-Sep-22 05	13-Sep-22 05	29	13-Oct-22 30
WR/33	AT SDP:- wiring of renovated DCOS/SDP (depl) with other necessary related works under SSAE/E/LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	15.00	Planned Dates Planned Days Actual Dates		01-Nov-22 0	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30


  
DEE/SDP

  
DS/W/SDP

  
CE/W/RJHI

  
GM/W/RJHI

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (lacs)	Time code for process	Not Used in (GOO DS)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature	Time for complete on of contract
WR/34	AT SDP: Supply installation, fitting and fixing of CC camera and other necessary related works on the officers club and VIP rest house under SSAE/E/PH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	10.00	Planned Dates Planned Days Actual Dates		01-Nov-22 0	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30
WR/35	AT SDP: Supply installations fitting and fixing of Submersible pump motor 30 HP and control Panel with other related works of under SSAE/E/LC&W shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/4112316	10.00	Planned Dates Planned Days Actual Dates		01-Nov-22 0	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30
WR/36	AT SDP: Repair and maintenance of carriage transformer 400/110V/AC 50Hz with other related works of under SSAE/E/LC&W shop.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	6.00	Planned Dates Planned Days Actual Dates		15-Nov-22	21-Nov-22 07	21-Nov-22 0	22-Nov-22 01	23-Nov-22 01	24-Nov-22 01	10	10-Dec-22 15
WR/37	AT SDP: Repair and servicing turbo-charger, radiator and other related works of under SSAE/E/Diesel shop.	Lot	1	RFQ	DS/W	GOB Code- D/3/3258204	6.00	Planned Dates Planned Days Actual Dates		15-Nov-22	21-Nov-22 07	21-Nov-22 0	22-Nov-22 01	23-Nov-22 01	24-Nov-22 01	10	10-Dec-22 15
WR/38	AT SDP: New-writing of SSAE/Diesel/SDP office complete with light, Fan and fitting under SSAE/Elec/PH shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/3258119	6.00	Planned Dates Planned Days Actual Dates		01-Nov-22	10-Nov-22 10	15-Nov-22 05	19-Nov-22 04	24-Nov-22 05	29-Nov-22 05	29	29-Dec-22 30
WR/39	AT SDP: Overhauling of 500KVA Cummins KTAA-19G10 engine of power car No-7713 with other necessary works under SSAE/Elec/Diesel shop.	Lot	1	LTM	GM/W	GOB Code- D/3/3258204	35.00	Planned Dates Planned Days Actual Dates		15-Nov-22	21-Nov-22 07	21-Nov-22 0	22-Nov-22 01	23-Nov-22 01	24-Nov-22 01	10	10-Dec-22 15
WR/40	AT SDP: Overhauling of 500KVA Cummins KTAA-19G10 engine of power car no-7707 with other necessary works under SSAE/Elec/Diesel shop.	Lot	1	LTM	CEE/W	GOB Code- D/3/3258204	20.00	Planned Dates Planned Days		15-Nov-22	21-Nov-22 07	21-Nov-22 0	22-Nov-22 01	23-Nov-22 01	24-Nov-22 01	10	10-Dec-22 15
WR/41	Procurement of sub-ordinate staff dress for summer under DEE/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/3256106	20.00	Planned Dates Planned Days Actual Dates		01-Sep-22 0	10-Sep-22 10	15-Sep-22 05	18-Sep-22 03	23-Sep-22 05	28-Sep-22 05	28	28-Oct-22 30
WR/42	Procurement of sub-ordinate staff dress for winter under DEE/SDP.	Lot	1	e-GP OTM	DS/W	GOB Code- D/1/3256106	15.00	Planned Dates Planned Days Actual Dates		01-Sep-22 0	10-Sep-22 10	15-Sep-22 05	18-Sep-22 03	23-Sep-22 05	28-Sep-22 05	28	28-Oct-22 30

  
DEE/SDP

  
DS/W/SDP

  
CEE/W/RJHI

  
GM/W/RJHI

Package No	Description of Procurement Package (WORKS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated cost in Taka (Lacs)	Time code for process	Not Used in (GOO DS)	Invoice/ Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
WR/43	Procurement of Solar panel sets complete for DEE/SDP, DS/W/SDP under SSAE/Elec/ LC&W Shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/4112316	7.00			01-Nov-22	10-Nov-22	15-Nov-22	19-Nov-22	24-Nov-22	29-Nov-22	29	29-Dec-22
										0	10	05	04	05	05		30
WR/44	Procurement of Digital data model neon signboard complete for DS/W/SDP under SSAE/Elec/ LC&W Shop.	Lot	1	e-GP OTM	DS/W	GOB Code- D/3/4112316	8.00			01-Nov-22	10-Nov-22	15-Nov-22	19-Nov-22	24-Nov-22	29-Nov-22	29	29-Dec-22
										0	10	05	04	05	05		30
Total taka lac's=							682.00										

### Summary

Serial no	Goods			Works		
	Method	Number	Value (Lac's)	Method	Number	Value (Lac's)
1.	e-GP OTM	32	523.00	e-GP OTM	34	561.00
2.	LTM	00	0.00	LTM	05	95.00
3.	RFQ	06	18.00	RFQ	05	27.00
4.	DPM	01	10.00			
	TOTAL (TK) Lac's			TOTAL (TK) Lac's		
	551.00			683.00		
IN TOTAL TAKA LAC'S (GOODS + WORKS)=551.00+683.00= 1234.00						

  
DEE/SDP

  
DS/W/SDP

  
CEE/W/RJHI

  
GM/W/RJHI