

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-6	WR-7	WR-8	WR-9	WR-10	WR-11	WR-12	WR-13										
Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Codes for Progress	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to contract signature	Time f compl of Con	
AT BBE: ELECTRICAL WIRING OF NEWLY CONSTRUCTED RUNNING STAFF BARRAC, LOCO & GUARD RUNNING ROOM IN BBE RAILWAY STATION & SHIFTING OF ELECTRIC OVERHEAD LINE OF ISD PLATFORM NO. 3 IN CONNECTION OF NEWLY CONSTRUCTED FOOTOVER BRIDGE WITH RELATED WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates		01-07-21	14-07-21	28-07-21	04-08-21	11-08-21	08-09-21	06-01-22	1	
AT ISD:- NEW WIRING OF SSAE/WORKS OFFICE WITH RELATED WORKS UNDER SSAE/ELEC/ISD.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	5.00	Planned Dates Planned Days Actual Dates		01-09-21	14-09-21	28-09-21	04-10-21	11-10-21	08-11-21	08-03-22	1	
AT ISD:- NEW WIRING OF LM & ALM RUNNING ROOM WITH RELATED WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	10.00	Planned Dates Planned Days Actual Dates		01-09-21	14-09-21	28-09-21	04-10-21	11-10-21	08-11-21	08-03-22	1	
AT BBE:- NEWLY OVERHEAD LINE BY INSULATED ANT & WASP CABLE FROM BBE RAILWAY STATION WITH RELATED WORKS.	Lot	1	e-GP (OTM)	CEE/W	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates		01-07-21	14-07-21	28-07-21	04-08-21	11-08-21	08-09-21	06-01-22	1	
AT ISD : DRAWING OF OVERHEAD LINE FOR DUAL FEEDER SUPPLY.	Lot	1	e-GP (OTM)	CEE/W	GOB DEE/PXC code no- 3256108	25.00	Planned Dates Planned Days Actual Dates		01-07-21	14-07-21	28-07-21	04-08-21	11-08-21	08-09-21	06-01-22	1	
AT ISD: WASHING & CLEANING OF ELECTRICAL POWERCAR & AIRCONDITIONING EQUIPMENT FAN, LIGHT WITH OTHER MAINTENANCE EQUIPMENTS UNDER SSAE/ELEC/ISD.	Lot	1	e-GP (OTM)	CEE/W	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates		01-07-21	14-07-21	28-07-21	04-08-21	11-08-21	08-09-21	06-01-22	1	
AT ISD : PLATFORM & SHIELD LIGHTING FOR DIFFERENT STATIONS UNDER SSAE/ELEC/ISD.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	6.00	Planned Dates Planned Days Actual Dates		01-09-21	14-09-21	28-09-21	04-10-21	11-10-21	08-11-21	08-03-22	1	
AT ISD: NEWLY OVERHEAD LINE IMPROVEMENT BY INSULATED ANT & WASP CABLE WITH RELATED WORKS UNDER SSAE/ELEC/ISD.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	6.00	Planned Dates Planned Days Actual Dates		01-07-21	14-07-21	28-07-21	04-08-21	11-08-21	08-09-21	06-01-22	1	

১৯৯৯/১১১১

১৯৯৯/১১১১

১৯৯৯/১১১১

১৯৯৯/১১১১

WORKS

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	Time
Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost In Tk (Lakhs)	Time Codes for Progress	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total Time to contract signature	Time com of C		
WR-14	AT KLN: WIRING OF NEWLY CONSTRUCTED KLN SSAE/ELEC/TI FUELING ROOM, KLN OFFICERS REST HOUSE EXTENDED PART & OFFICERS REST HOUSE GARDEN LIGHTING WITH RELATED WORKS.	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3256108	6.00	Planned Dates Planned Days Actual Dates	15-07-21 0 0	11 14-07-21 22-07-21	12 27-07-21 27-07-21	13 30-07-21 30-07-21	14 04-08-21 04-08-21	15 11-08-21 11-08-21	16 10-08-21 10-08-21	17 10-09-21 10-09-21	
WR-15	AT PXC: NEW WIRING OF DCO/PXC OFFICE WITH RELATED WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	7.00	Planned Dates Planned Days Actual Dates	01-07-21 0 0	11 14-07-21 14-07-21	12 28-07-21 28-07-21	13 14 14	14 04-08-21 04-08-21	15 11-08-21 11-08-21	16 08-09-21 08-09-21	17 06-01-22 06-01-22	
WR-16	AT PXC: NEW WIRING OF DPO/PXC OFFICE WITH RELATED WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	8.00	Planned Dates Planned Days Actual Dates	01-09-21 0 0	14 14-09-21 14-09-21	14 28-09-21 28-09-21	14 14 14	14 04-10-21 04-10-21	15 11-10-21 11-10-21	16 08-11-21 08-11-21	17 08-03-22 08-03-22	
WR-17	AT PXC: NEW WIRING OF DSTE/PXC OFFICE WITH RELATED WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	10.00	Planned Dates Planned Days Actual Dates	01-07-21 0 0	14 14-07-21 14-07-21	14 28-07-21 28-07-21	14 14 14	14 04-08-21 04-08-21	15 11-08-21 11-08-21	16 08-09-21 08-09-21	17 06-01-22 06-01-22	
WR-18	AT PXC: NEW WIRING OF OFFICERS COLONY JAME MOSQUE WITH RELATED WORKS.	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3256108	6.00	Planned Dates Planned Days Actual Dates	15-07-21 0 0	7 22-07-21 22-07-21	5 27-07-21 27-07-21	3 30-07-21 30-07-21	5 05-08-21 05-08-21	5 10-08-21 10-08-21	30 10-09-21 10-09-21		
WR-19	AT PXC: LIGHTING IMPROVEMENT OF PXC OFFICERS COLONY WITH RELATED WORKS.	Lot	1	e-GP (OTM)	GMW	GOB DEE/PXC code no- 3256108	25.00	Planned Dates Planned Days Actual Dates	01-09-21 0 0	14 14-09-21 14-09-21	14 28-09-21 28-09-21	14 14 14	14 04-10-21 04-10-21	15 11-10-21 11-10-21	16 08-11-21 08-11-21	17 08-03-22 08-03-22	
WR-20	AT PXC: SUPPLY, INSTALLATION, FITTING & FIXING OF DIGITAL SIGN BOARD OF DCO, DTO DEN-1, DEN-2, BEM, DSTE/SIG, DSTE/TC, DEO, DMO, DPO, DEE, DME/C&W, DME/LOCO & DFM/PXC OFFICE WITH RELATED WORKS.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3256108	25.00	Planned Dates Planned Days Actual Dates	01-08-21 0 0	14 14-08-21 14-08-21	14 28-08-21 28-08-21	14 14 14	14 04-09-21 04-09-21	15 11-09-21 11-09-21	16 08-10-21 08-10-21	17 06-02-22 06-02-22	
WR-21	AT PXC: NEW WIRING OF DEE/PXC OFFICE WITH RELATED WORKS.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3256108	10.00	Planned Dates Planned Days Actual Dates	01-09-21 0 0	14 14-09-21 14-09-21	14 28-09-21 28-09-21	14 14 14	14 04-10-21 04-10-21	15 11-10-21 11-10-21	16 08-11-21 08-11-21	17 08-03-22 08-03-22	
WR-22	AT PXC: NEW WIRING OF DRM/PXC BANGLO WITH RELATED WORKS.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3256108	25.00	Planned Dates Planned Days Actual Dates	01-07-21 0 0	14 14-07-21 14-07-21	14 28-07-21 28-07-21	14 14 14	14 04-08-21 04-08-21	15 11-08-21 11-08-21	16 08-09-21 08-09-21	17 06-01-22 06-01-22	
WR-23	AT PXC: PLATFORM & SHED LIGHTING FOR DIFFERENT STATIONS UNDER SSAE/ELEC/PXC.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	6.00	Planned Dates Planned Days Actual Dates	01-09-21 0 0	14 14-09-21 14-09-21	14 28-09-21 28-09-21	14 14 14	14 04-10-21 04-10-21	15 11-10-21 11-10-21	16 08-11-21 08-11-21	17 08-03-22 08-03-22	

১৯/১১/১৯

১৯

১৯/১১/১৯

১৯/১১/১৯

WORKS

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Codes for Progress	Advertise prequal (if applicable)	Invite/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to contract signature	Time	com	of C
WR-24	Lot	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	10.00	Planned Dates Planned Days Actual Dates		01-08-21 0 0	14-08-21 14 14	28-08-21 14 14	04-09-21 7 7	11-09-21 7 7	08-10-21 28 28	06-02-22 120 120			
WR-25	Lot	RFQ	DRM/PXC	GOB DEE/PXC code no- 3256108	3.00	Planned Dates Planned Days Actual Dates		15-07-21 0 0	22-07-21 7 7	27-07-21 5 5	30-07-21 3 3	05-08-21 5 5	10-08-21 5 5	10-09-21 30 30			
WR-26	Lot	e-GP (OTM)	DRM/PXC	Deposit Mix X	3.25	Planned Dates Planned Days Actual Dates		01-07-21 0 0	14-07-21 14 14	28-07-21 14 14	04-08-21 7 7	11-08-21 7 7	08-09-21 28 28	06-01-22 120 120			
WR-27	Lot	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	8.00	Planned Dates Planned Days Actual Dates		01-07-21 0 0	14-07-21 14 14	28-07-21 14 14	04-08-21 7 7	11-08-21 7 7	08-09-21 28 28	06-01-22 120 120			
WR-28	Lot	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	10.00	Planned Dates Planned Days Actual Dates		01-08-21 0 0	14-08-21 14 14	28-08-21 14 14	04-09-21 7 7	11-09-21 7 7	08-10-21 28 28	06-02-22 120 120			
WR-29	Lot	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	20.00	Planned Dates Planned Days Actual Dates		01-09-21 0 0	14-09-21 14 14	28-09-21 14 14	04-10-21 7 7	11-10-21 7 7	08-11-21 28 28	08-03-22 120 120			
WR-30	Lot	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	25.00	Planned Dates Planned Days Actual Dates		01-07-21 0 0	14-07-21 14 14	28-07-21 14 14	04-08-21 7 7	11-08-21 7 7	08-09-21 28 28	06-01-22 120 120			
WR-31	Lot	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates		01-09-21 0 0	14-09-21 14 14	28-09-21 14 14	04-10-21 7 7	11-10-21 7 7	08-11-21 28 28	08-03-22 120 120			
WR-32	Lot	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	5.00	Planned Dates Planned Days Actual Dates		01-07-21 0 0	14-07-21 14 14	28-07-21 14 14	04-08-21 7 7	11-08-21 7 7	08-09-21 28 28	06-01-22 120 120			

১৯২২/১১২৯

১৯২২/১১২৯

১৯২২/১১২৯

১৯২২/১১২৯

Signature

Signature

Works

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Codes for Progress	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of contract	Total Time to contract signature	Time comp of Co		
WR-33	1	e-GP (OTM)	CEE/W	GOB DEE/PXC code no- 3256108	20.00	Planned Dates Planned Days Actual Dates		01-08-21 0 0	14-08-21 14 14	28-08-21 14 14	04-09-21 7 7	11-09-21 7 7	08-10-21 28 28	06-02-22 120 120	1		
WR-34	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3256108	\$500	Planned Dates Planned Days Actual Dates		15-07-21 0 0	22-07-21 7 7	27-07-21 5 5	30-07-21 3 3	05-08-21 5 5	10-08-21 5 5	10-09-21 30 30	1		
WR-35	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates		05-11-21 0 0	19-11-21 14 14	03-12-21 14 14	10-12-21 7 7	17-12-21 7 7	14-01-22 28 28	14-02-22 30 30	1		
WR-36	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	20.00	Planned Dates Planned Days Actual Dates		01-09-21 0 0	14-09-21 14 14	28-09-21 14 14	04-10-21 7 7	11-10-21 7 7	08-11-21 28 28	08-03-22 120 120	1		
WR-37	1	e-GP (OTM)	CEE/W	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates		01-07-21 0 0	14-07-21 14 14	28-07-21 14 14	04-08-21 7 7	11-08-21 7 7	08-09-21 28 28	06-01-22 120 120	1		
WR-38	1	e-GP (OTM)	CEE/W	GOB DEE/PXC code no- 3256108	20.00	Planned Dates Planned Days Actual Dates		01-08-21 0 0	14-08-21 14 14	28-08-21 14 14	04-09-21 7 7	11-09-21 7 7	08-10-21 28 28	06-02-22 120 120	1		
WR-39	1	e-GP (OTM)	CEE/W	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates		01-07-21 0 0	14-07-21 14 14	28-07-21 14 14	04-08-21 7 7	11-08-21 7 7	08-09-21 28 28	06-01-22 120 120	1		

1822/11257

1822/11257

1822/11257

1822/11257

1822/11257

1822/11257

1822/11257

1822/11257

1822/11257

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-40	WR-41	WR-42	WR-43	WR-44	WR-45	WR-46											
Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk (Lakh)	Time Codes for Progress	Advertise period (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to contract signature	Time to compl of Cor	
AT RJHI:- REPLACEMENT OF OLD NAKED OVER HEAD LINE WITH INSULATED ANT CONDUCTOR OF TOLSONY AND SHIFTING OF ELECTRIC POLE WITH INSULATED ANT CABLE WITH RELATED WORKS.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates		01-07-21 0 0	14-07-21 14 14	28-07-21 14 14	04-08-21 7 7	11-08-21 7 7	08-09-21 28 28	06-01-22 120 120	1	
AT RJHI, PXC & KLN:- DECORATION AND PROPER ILLUMINATION OF RAJSHAHI RAILWAY STATION, PXC RAILWAY DIVISIONAL HEAD QUARTER & KLN RAILWAY STATION WITH NECESSARY FITTING, FIXING AND MULTI COLOUR DECORATING LIGHT INDEPENDENCE DAY/2022 UNDER SSAE/ELEC/P/RJHI, SSAE/ELEC/PXC & SSAE/ ELEC/P/KLN & SSAE/ELEC/RB.	Lot	1	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates		15-02-22 0 0	01-03-22 14 14	15-03-22 14 14	22-03-22 7 7	29-03-22 7 7	26-04-22 28 28	26-05-22 30 30	1	
AT RJHI: WASHING & CLEANING OF ELECTRICAL POWERCAR & AIRCONDITIONING EQUIPMENT FAN, LIGHT WITH OTHER MAINTENANCE EQUIPMENTS UNDER SSAE/ELEC/TL/RJHI.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates		01-07-21 0 0	14-07-21 14 14	28-07-21 14 14	04-08-21 7 7	11-08-21 7 7	08-09-21 28 28	06-01-22 120 120	1	
AT RJHI:- RENOVATION OF ELECTRICAL DISTRIBUTION SYSTEM OF RJHI OFFICERS COLONY AND IMPROVEMENT OF LIGHTING SYSTEM WITH NECESSARY WORKS UNDER SSAE/ELEC /POWER/RJHI.	Lot	1	e-GP (OTM)	GMMW	GOB DEE/PXC code no- 3256108	100.00	Planned Dates Planned Days Actual Dates		01-08-21 0 0	14-08-21 14 14	28-08-21 14 14	04-09-21 7 7	11-09-21 7 7	08-10-21 28 28	06-02-22 120 120	1	
AT RJHI : NEW WIRING OF CHIEF ENGINEERWEST OFFICE WITH RELATED WORKS.	Lot	1	e-GP (OTM)	GMMW	GOB DEE/PXC code no- 3256108	25.00	Planned Dates Planned Days Actual Dates		01-09-21 0 0	14-09-21 14 14	28-09-21 14 14	04-10-21 7 7	11-10-21 7 7	08-11-21 28 28	08-03-22 120 120	1	
AT RJHI: PLATFORM & SHED LIGHTING FOR DIFFERENT STATIONS UNDER SSAE/ELEC/POWER/RJHI.	Lot	1	e-GP (OTM)	CEEW	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates		01-07-21 0 0	14-07-21 14 14	28-07-21 14 14	04-08-21 7 7	11-08-21 7 7	08-09-21 28 28	06-01-22 120 120	1	
AT RJHI: IMPROVEMENT WORKS OF RJHI REMODELING SUB-STATION WITH NECESSARY WORKS.	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3256108	5.00	Planned Dates Planned Days Actual Dates		15-07-21 0 0	22-07-21 7 7	27-07-21 5 5	30-07-21 3 3	05-08-21 5 5	10-08-21 5 5	10-09-21 30 30	1	

WORKS

১০২২/১৫০১

১০২২/১৫০১

১০২২ (১৫০১)

১০২২/১৫০১

Description of Procurement Package

WORKS

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	Time comp/ of Co
Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Codes for Progress	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total Time to contract signature			
WR-47	Lot	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	6.00	Planned Dates Planned Days	01-08-21	0	14-08-21	28-08-21	04-09-21	11-09-21	08-10-21	06-02-22	1		
AT STU : PLATFORM & SHED LIGHTING FOR DIFFERENT STATIONS UNDER SSAE/ELEC/STU(BG).																	
WR-48	Lot	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	10.00	Planned Dates Planned Days Actual Dates	01-07-21	0	14-07-21	28-07-21	04-08-21	11-08-21	08-09-21	06-01-22	1		
REPAIRING OF VARIOUS TYPE CONDENSER MOTOR, BLOWER MOTOR WITH RELATED WORKS MAINTENANCE OF SSAE/ELEC'S UNDER DEE/PXC OFFICE.																	
WR-49	Lot	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	10.00	Planned Dates Planned Days Actual Dates	01-07-21	0	14-07-21	28-07-21	04-08-21	11-08-21	08-09-21	06-01-22	1		
REPAIRING OF VARIOUS TYPE WATER RISING PUMP MOTOR, SELF STARTER, EMERGENCY BATTERY CHARGER, EARTING DEVICE, FUEL DESPENDING PUMP, CARRIAGE TRANSFORMER WITH RELATED WORKS MAINTENANCE OF SSAE/ELEC'S UNDER DEE/PXC OFFICE.																	
WR-50	Lot	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	10.00	Planned Dates Planned Days Actual Dates	01-09-21	0	14-09-21	28-09-21	04-10-21	11-10-21	08-11-21	08-03-22	1		
REPAIRING OF VARIOUS TYPE AIR CONDITION UNIT, SUBMERSIBLE PUMP, CENTRIFUGAL PUMP, WITH RELATED WORKS MAINTENANCE OF SSAE/ELEC'S UNDER DEE/PXC OFFICE.																	
WR-51	Lot	e-GP (OTM)	DRM/PXC	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates	01-08-21	0	14-08-21	28-08-21	04-09-21	11-09-21	08-10-21	06-02-22	1		
REPAIRING OF VARIOUS TYPE TRANSFORMER, GENARATOR BATTERY CHARGER, WATER PUMP WITH RELATED WORKS MAINTENANCE OF SSAE/ELEC'S UNDER DEE/PXC OFFICE.																	
Total Value of Works Procurement=															720.80		

[Signature]
17.21
DEE/PXC

[Signature]
01/07/2021
DRM/PXC

[Signature]
02/09/2022
CBEA(WEST)

[Signature]
02/09/22
GM(WEST)

ANNUAL PROCUREMENT PLAN

Ministry / Division
 Agency
 Procuring Entity Name & Code
 Project programme Name & Code

Ministry of Railway
 Bangladesh Railway
 DEE(PXC)
 N/A

Budget

Revenue Budget of FY 2021-22

Package No	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time to complete Contra
1	2																
GR-1	PROCUREMENT OF VARIOUS CAPACITIES SUBMERSIBLE PUMP, CENTRIFUGAL PUMP AND JET PUMP FOR MAINTENANCE OF SSAE/ELECS UNDER DEE/PXC. (Continue from previous year) (No-GR-03).	Lot	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3256108	17.50	9	10	11	12	13	14	15	16	17	1
								Planned Dates	NA	15-07-20	15-08-20	05-09-20	19-09-20	26-09-20	24-10-20	23-01-21	
								Planned Days		0	30	21	14	7	28	90	
								Actual Dates									
GR-2	PROCUREMENT OF DIFFERENT TOOLS AND ELECTRICAL INSTRUMENT FOR SSAE/ELECS MAINTENANCE WORKS UNDER DEE/PXC. (Continue from previous year) (No-GR-06).	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	7.70		NA	15-07-20	15-08-20	05-09-20	19-09-20	26-09-20	24-10-20	23-01-21	1
								Planned Dates	NA	26-07-2020	09-08-2020	23-08-2020	30-08-2020	06-09-2020	04-10-2020	04-11-2020	1
								Planned Days		0	14	14	7	7	28	30	
								Actual Dates									
GR-3	PROCUREMENT OF REFRIGERANT GAS R-22 & R-410A FOR SSAE/ELEC/ELECT/LR/JHI, TL/KLN, RJHI(P), RB, PXC & KLN(P) UNDER DEE/PXC. (Continue from previous year) (No-GR-10).	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	9.10		NA	26-07-2020	09-08-2020	23-08-2020	30-08-2020	06-09-2020	04-10-2020	04-11-2020	1
								Planned Dates	NA	26-07-2020	09-08-2020	23-08-2020	30-08-2020	06-09-2020	04-10-2020	04-11-2020	1
								Planned Days		0	14	14	7	7	28	30	
								Actual Dates									
GR-4	PROCUREMENT OF LED FLOOD LIGHT AND OTHER ELECTRICAL MATERIALS FOR MAINTENANCE OF SSAE/ELEC/POWER/RJHI & ISD UNDER DEE/PXC. (Continue from previous year) (No-GR-25).	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	4.00		NA	15-07-20	22-07-20	27-07-20	30-07-20	05-08-20	10-08-20	05-09-20	
								Planned Dates	NA	15-07-20	22-07-20	27-07-20	30-07-20	05-08-20	10-08-20	05-09-20	
								Planned Days		0	30	21	14	7	28	90	
								Actual Dates									
GR-5	PROCUREMENT OF VARIOUS TYPE FUSE FOR 11KV, LIGHTNING ARRESTER, DROPOUT FUSE AND OTHER RELATED MATERIALS FOR SSAE/ELECS UNDER DEE/PXC. (Continue from previous year) (No-GR-28).	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	7.80		NA	06-06-21	21-06-21	12-07-21	26-07-21	02-08-21	30-08-21	28-11-21	
								Planned Dates	NA	06-06-21	21-06-21	12-07-21	26-07-21	02-08-21	30-08-21	28-11-21	
								Planned Days		0	16	21	14	7	28	90	
								Actual Dates									

১৯৯৯/১১৯৯

১৯৯৯/১১৯৯

১৯৯৯ (১১১১)

১৯৯৯/১১১১

১৯

১৯

১৯

১৯৯৯

Description of Procurement Item		Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time comp Cont
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR-6	PROCUREMENT OF WINTER UNIFORM FOR ELECTRICAL STAFF UNDER DEE/PXC	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256106	15.50	Planned Dates Planned Days Actual Dates	NA	01-07-21 0	14-07-21 14	28-07-21 14	04-08-21 7	11-08-21 7	08-09-21 28	17-12-21	1
GR-7	SUPPLY OF OFFICE STATIONARIES UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3255105	4.00	Planned Dates Planned Days Actual Dates	NA	01-07-21 0	14-07-21 14	28-07-21 14	04-08-21 7	11-08-21 7	08-09-21 28	17-12-21	
GR-8	SUPPLY OF COMPUTERS, UPS, PRINTER, MOUSE, PAD NECESSARY CONNECTING CABLES, CHAIR AND TABLE FOR SSAE/ELEC'S AND DEE/PXC OFFICE.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 4112202	10.00	Planned Dates Planned Days Actual Dates	NA	01-07-21 0	14-07-21 14	28-07-21 14	04-08-21 7	11-08-21 7	08-09-21 28	17-12-21	
GR-9	PROCUREMENT OF CHAIR, TABLE, ALMIRA, COMPUTER CHAIR, COMPUTER TABLE FOR SSAE/ELEC/KLN/POWER, PXC AND DEE/PXC OFFICE.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 4112314	10.00	Planned Dates Planned Days Actual Dates	NA	01-07-21 0	14-07-21 14	28-07-21 14	04-08-21 7	11-08-21 7	08-09-21 28	17-12-21	
GR-10	PROCUREMENT OF LEAD ACID BATTERY FOR CUMMINS ENGINE, IPS USE OF SSAE/ET/RJHI, TL/KLN, ISD, RB & POWER/RJHI UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates	NA	01-07-21 0	14-07-21 14	28-07-21 14	04-08-21 7	11-08-21 7	08-09-21 28	17-12-21	
GR-11	PROCUREMENT OF DIFFERENT SIZE TPMCCB FOR ELECTRIC SUB-STATION & TRAIN LIGHTING MAINTENANCE UNDER SSAE/ELEC/P/KLN, KLN(TL), RJHI(T), RJHI(P) STU, PXC, RB & ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates	NA	01-07-21 0	14-07-21 14	28-07-21 14	04-08-21 7	11-08-21 7	08-09-21 28	17-12-21	
GR-12	PROCUREMENT OF DIFFERENT SIZE DPMCB, SPMCB FOR ELECTRIC SUB-STATION & TRAIN LIGHTING MAINTENANCE UNDER SSAE/ELEC/P/KLN, KLN(TL), RJHI(T), RJHI(P) STU, PXC, RB & ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	8.00	Planned Dates Planned Days Actual Dates	NA	01-07-21 0	14-07-21 14	28-07-21 14	04-08-21 7	11-08-21 7	08-09-21 28	17-12-21	
GR-13	PROCUREMENT OF SUMMER UNIFORM FOR ELECTRICAL STAFF UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256106	20.00	Planned Dates Planned Days Actual Dates	NA	01-07-21 0	14-07-21 14	28-07-21 14	04-08-21 7	11-08-21 7	08-09-21 28	17-12-21	

১৯

১৯

১৯

১৯

Description of Procurement Item

GOODS

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for complete Contract		
GR-14	CASH PURCHASES (25000.00 X 40), WHERE AND WHEN IT IS REQUIRED (SHALL BE RECORDED IN DIFFERENT REGISTER)	Lot 1	1	DPM	DRM/PXC	GOB DEE/PXC code no- 3256108	10.00	Planned Dates Planned Days Actual Dates	NA	01-08-21	14-08-21	28-08-21	04-09-21	11-09-21	08-10-21	16-01-22	17
GR-15	PROCUREMENT OF LED LAMP, LED CEILING LIGHT, LED PANEL LIGHT, LED SEARCH LIGHT, LED STREET LIGHT FITTINGS COMPLETE AND OTHER ELECTRICAL MATERIALS FOR MAINTENANCE OF SSAE/ELEC/ POWER/RJH, KLN, PXC, PBT, ISD, STU, RB UNDER DEE/PXC.	Lot 1	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3256108	25.00	Planned Dates Planned Days Actual Dates	NA	01-08-21	14-08-21	28-08-21	04-09-21	11-09-21	08-10-21	16-01-22	17
GR-16	PROCUREMENT OF VARIOUS TYPE CABLE, NECESSARY MAINTENANCE MATERIALS FOR SSAE/ELEC'S UNDER DEE/PXC.	Lot 1	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	8.00	Planned Dates Planned Days Actual Dates	NA	01-08-21	14-08-21	28-08-21	04-09-21	11-09-21	08-10-21	16-01-22	17
GR-17	PROCUREMENT OF VARIOUS TYPE OFFICE MATERIALS, TONER, TONER FOR CANON LBP 3300, EPSON STYLUS OFFICE T30, PHOTOCOPY DRUM, LAN NET WORKING MATERIALS OTHER ACCESSORIES FOR SSAE/RJH, PBT, KLN, ISD AND DEE/PXC OFFICE.	Lot 1	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 4112202	5.00	Planned Dates Planned Days Actual Dates	NA	01-07-21	14-07-21	28-07-21	04-08-21	11-08-21	08-09-21	17-12-21	17
GR-18	PROCUREMENT OF VARIOUS ELECTRICAL FITTINGS, "U" SHAPED FLUORESCENT TUBE LIGHT, APPRON LIGHT, EMBARAKATION LIGHT, DIFFERENT TYPES BALLAST AND TUBE LIGHT FOR INDONESIAN AC AND NON AC COACHES FOR EMERGENCY USE UNDER SSAE/ELEC/T/KLN.	Lot 1	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3256108	20.00	Planned Dates Planned Days Actual Dates	NA	01-08-21	14-08-21	28-08-21	04-09-21	11-09-21	08-10-21	16-01-22	17
GR-19	PROCUREMENT OF MAGNETIC CONTRACTOR AND OTHER ELECTRICAL MATERIALS FOR LHB COACHES USE OF SAE/ELEC/T/KLN, T/RJH AND ISD UNDER DEE/PXC.	Lot 1	1	e-GP OTM	GMW	GOB DEE/PXC code no- 3256108	25.00	Planned Dates Planned Days Actual Dates	NA	01-08-21	14-08-21	28-08-21	04-09-21	11-09-21	08-10-21	16-01-22	17
GR-20	PROCUREMENT OF LED TUBE LIGHT, TUBE LIGHT FITTINGS, BALLAST, HOLDER AND OTHER ELECTRICAL MATERIALS FOR LHB COACH USE OF SSAE/ELEC/KLN, ISD, RJH, PBT UNDER DEE/PXC.	Lot 1	1	e-GP OTM	CEEW	GOB DEE/PXC code no- 3256108	25.00	Planned Dates Planned Days Actual Dates	NA	01-07-21	14-07-21	28-07-21	04-08-21	11-08-21	08-09-21	17-12-21	17

১৪

৮

৯

১৪

৮

১৪

৮

Description of Procurement Item		Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lakh)	Time Code for Process	Not used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time f complete Contra
1	2	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3256108	25.00	Planned Dates Planned Days Actual Dates	NA	01-07-21 0	14-07-21 14	28-07-21 14	04-08-21 7	11-08-21 7	08-09-21 28	17-12-21 100	1
GR-21	PROCUREMENT OF VARIOUS TYPE LUBE OIL FILTER, FUEL FILTER, WATER FILTER, AIR FILTER FOR CUMMINS ENGINE USE OF SSAE/ELEC/TL/RJHI, TL/KLN, PBT & ISD UNDER DEE/PXC.	Lot	1	e-GP OTM	CEE/W	GOB DEE/PXC code no- 3256108	25.00	Planned Dates Planned Days Actual Dates	NA	01-07-21 0	14-07-21 14	28-07-21 14	04-08-21 7	11-08-21 7	08-09-21 28	17-12-21 100	1
GR-22	SUPPLY OF INSTANT POWER SUPPLY UNIT FOR ELECTRICAL MAINTENANCE FOR VARIOUS STATION, RUNNING ROOM, WAITING ROOM & DIFFERENT OFFICE UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	15.00	Planned Dates Planned Days Actual Dates	NA	01-08-21 0	14-08-21 14	28-08-21 14	04-09-21 7	11-09-21 7	08-10-21 28	16-01-22 100	1
GR-23	PROCUREMENT OF BAMBOO LADDER, ALUMINIUM LADDER AND OTHER ELECTRICAL MATERIALS FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	8.00	Planned Dates Planned Days Actual Dates	NA	01-07-21 0	14-07-21 14	28-07-21 14	04-08-21 7	11-08-21 7	08-09-21 28	17-12-21 100	1
GR-24	SUPPLY OF COMBINED SWITCH /SOCKET, TWO PIN SOCKET CALLING BELL, GANG SWITCH, GANG SOCKET, PVC TAPE, FAN REGULATOR, MULTI PLUG AND OTHER ELECTRICAL MATERIALS FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	8.00	Planned Dates Planned Days Actual Dates	NA	01-07-21 0	14-07-21 14	28-07-21 14	04-08-21 7	11-08-21 7	08-09-21 28	17-12-21 100	1
GR-25	PROCUREMENT OF HELMET, HEADLAMP, TORCH LIGHT, MUSK, SANITIZER FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	8.00	Planned Dates Planned Days Actual Dates	NA	01-08-21 0	14-08-21 14	28-08-21 14	04-09-21 7	11-09-21 7	08-10-21 28	16-01-22 100	1
GR-26	PROCUREMENT OF HONOUR BOARD, CALENDER BOARD, CARTAIN FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3256108	3.00	Planned Dates Planned Days Actual Dates	NA	01-07-21 0	14-07-21 14	28-07-21 14	04-08-21 7	11-08-21 7	08-09-21 28	17-12-21 100	1
GR-27	PROCUREMENT OF SELF STARTER, FLEXIBLE FUEL PIPE, V-BELT, FREQUENCY METER, SUITING SOCKET, GI CLAMP MAINTENANCE OF POWERCAR FOR SSAE/ELEC/TL/RJHI, ISD, PBT & TL/KLN UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	10.00	Planned Dates Planned Days Actual Dates	NA	01-08-21 0	14-08-21 14	28-08-21 14	04-09-21 7	11-09-21 7	08-10-21 28	16-01-22 100	1

১৪/০৮/২১

৯

১৪/০৮/২১

১৪/০৮/২১

১৪/০৮/২১

1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18
								Time Code for Process	Not used in Good									
Description of Procurement Item		Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for Process		Not used in Good	Advertise in Tender	Tender Opening	Tender Evaluation	Approval to Award Contract	Notification Award	Signing of Contract	Total Time to contract signature	Time for complete Contract
GR-28	PROCUREMENT OF STAR DELTA STARTER FOR PUMP AND OTHER MATERIALS UNDER SSAE/E/SD, PBT, KLN, STU, RJHI, PXC UNDER DEE/PXC OFFICE.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	6.00	Planned Dates	NA	01-07-21	14-07-21	28-07-21	04-08-21	11-08-21	08-09-21	17-12-21	17	17
GR-29	PROCUREMENT OF SOME PROTECTIVE DEVICES AS ACB, MAGNETIC CONTACTOR, VARIOUS TYPE RELAY AND CIRCUIT BREAKER FOR LHB POWERCAR FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	12.00	Planned Dates	NA	01-07-21	14-07-21	28-07-21	04-08-21	11-08-21	08-09-21	17-12-21	17	17
GR-30	PROCUREMENT OF VENT GRIL, FRESH AIR INLET FILTER FOR INDIAN LHB COACHES AND OTHER RELATED MATERIALS FOR SSAE/ELECS UNDER DEE/PXC.	Lot	1	e-GP OTM	DRM/PXC	GOB DEE/PXC code no- 3256108	15.00	Planned Dates	NA	01-08-21	14-08-21	28-08-21	04-09-21	11-09-21	08-10-21	16-01-22	17	17
GR-31	PROCUREMENT OF EMERGENCY MATERIALS FOR VARIOUS MAINTENANCE UNDER SSAE/ELECS/ISD.	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3256108	3.00	Planned Dates	NA	15-07-21	22-07-21	27-07-21	30-07-21	05-08-21	10-08-21	10-09-21	5	5
GR-32	PROCUREMENT OF EMERGENCY MATERIALS FOR VARIOUS MAINTENANCE UNDER SSAE/ELECS/ISD.	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3256108	3.00	Planned Dates	NA	1/19/21	08-09-21	13-09-21	16-09-21	21-09-21	26-09-21	26-10-21	5	30
GR-33	PROCUREMENT OF EMERGENCY MATERIALS FOR VARIOUS MAINTENANCE UNDER SSAE/ELECS/PBT(BG)	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3256108	3.00	Planned Dates	NA	01-10-21	08-10-21	13-10-21	16-10-21	21-10-21	26-10-21	26-11*21	5	30
GR-34	SUPPLY OF MAINTENANCE MATERIALS FOR RUNNING TRAIN ON EMERGENCY BASIS UNDER SSAE/ELECS/TL/RJHI.	Lot	1	RFQ	DRM/PXC	GOB DEE/PXC code no- 3256108	3.00	Planned Dates	NA	15-07-21	22-07-21	27-07-21	30-07-21	05-08-21	10-08-21	10-09-21	5	30
Total Value of Goods Procurement=							383.60	Actual Dates										

1-7-21
DEE(PXC)

01/07/2021
DRM(PXC)

20/09/2021
GEE(WEST)

20/09/21
GM(WEST)