

স্বাক্ষরিত
২২/০৭/২০২৫



BOARD OF INTERMEDIATE AND SECONDARY EDUCATION RAJSHAHI
Annual Procurement Plan (Goods)
Financial year -2025-2026

Budget-Won Fund

স্মারক নং: ৬৮৮/১৮/০৭০০-১৬(কম-১৬)

তারিখ: ০২/০৭/২০২৫


Ministry/Division : Ministry of Education
Agency : Board of Intermediate and Secondary Education, Rajshahi.
Procuring Entity name : Secretary
Name of Goods

Name of Goods																		
Package No.	Description of Procurement for goods	Unit	Quantity	Procurement Method	Contract approving Authority	Sources Of Funds	Esti. Cost in million	Time Code for process	Net used in goods	Invite advertisement Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signing	Time fix completion of contracts	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GW.1	SSC & HSC মূল উত্তরপত্র With Top Cover QWR	Lot	1	OTM (NCT)	Chairman	Won Fund	100	Planned Dates		11.09.2025	09.10.2025	23.10.2025	06.11.2025	13.11.2025	11.12.2025	91	120 days	
								Planned Days		0	28	14	14	7	28			
GW.2	SSC & HSC অতিরিক্ত উত্তরপত্র	Lot	1	OTM	Chairman	Won Fund	12	Planned Dates		11.09.2026	09.10.2026	23.10.2026	06.11.2026	13.11.2026	11.12.2026			
								Planned Days		0	28	14	14	7	28			
GW.3	SSC & HSC বাহ্যিক উত্তরপত্র	Lot	1	OTM	Chairman	Won Fund	12	Planned Dates		11.09.2027	09.10.2027	23.10.2027	06.11.2027	13.11.2027	11.12.2027			
								Planned Days		0	28	14	14	7	28			
GW.4	SSC & HSC Objective Type QWR forms	Lot	1	OTM	Chairman	Won Fund	24	Planned Dates		11.09.2025	09.10.2025	23.10.2025	06.11.2025	13.11.2025	11.12.2025			
								Planned Days		0	28	14	14	7	28			
GW.5	SSC & HSC পরীক্ষার প্রশ্ন পত্রের কপি প্রকৃত	Lot	1	OTM/KPM	Chairman	Won Fund	22.5	Planned Dates		13.08.2025	11.09.2025	25.09.2025	09.10.2025	16.10.2025	13.11.2025	91	120 days	
								Planned Days		0	28	14	14	7	28			
GW.6	গ্রানুনিচাম ফাইল বাম সাইজ ৯.১"×১২"	Lot	1	OTM	Chairman	Won Fund	3	Planned Dates		28.08.2025	25.09.2025	09.10.2025	23.10.2025	30.10.2025		84		120 days
								Planned Days		0	21	14	14	7	28			
GW.7	গ্রানুনিচাম ফাইল বাম সাইজ ১৬.৫"×১২"	Lot	1	OTM	Chairman	Won Fund	6.5	Planned Dates		28.08.2025	25.09.2025	09.10.2025	23.10.2025	30.10.2025				
								Planned Days		0	21	14	14	7	28			
GW.8	Continuous Paper, Size : 9.5inch x 11inch 70 GSM	Lot	1	OTM	Chairman	Won Fund		Planned Dates										
GW.9	Continuous Paper, Size : 15inch x 11inch 70 GSM	Lot	1	OTM	Chairman	Won Fund		Planned Dates										

Package No.	Description of Procurement for goods	Unit	Quantity	Procurement Method	Contract approving Authority	Sources Of Funds	Esti. Cost in mition	Time Code for process	Net used in goods	Invite advertisement Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contact	Total time to contract signing	Time fix completion of contracts
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GW.8	ব্র্যাবটাইট সিকিউরিটি শ্বাম সাইজ: 18"x22"	Lot	1	OTM	Chairman	Won Fund	1	Planned Dates		09.10.2025	23.10.2025	06.11.2025	20.11.2025	27.11.2025	26.12.2025	77	90 days
								Planned Days		0	14	14	14	7	28		
GW.9	SSC & HSC প্রবেশপত্র	Lot	1	OTM	Chairman	Won Fund	2	Planned Dates		04.09.2025	25.09.2025	09.10.2025	23.10.2025	30.10.2025	27.11.2025	84	90 days
								Planned Days		0	21	14	14	7	28		
GW.10	SSC & HSC টেক্সটাইল শীট	Lot	1	OTM	Chairman	Won Fund	2.5	Planned Dates		04.09.2025	25.09.2025	09.10.2025	23.10.2025	30.10.2025	27.11.2025	84	
								Planned Days		0	21	14	14	7	28		
GW.11	SSC & HSC রেজি. কার্ড	Lot	1	OTM	Chairman	Won Fund	2	Planned Dates		04.09.2025	25.09.2025	09.10.2025	23.10.2025	30.10.2025	27.11.2025	84	
								Planned Days		0	21	14	14	7	28		
GW.12	স্টেশনারী সামগ্রী ক্রয়	Lot	1	OTM	Chairman	Won Fund	2	Planned Dates		28.08.2025	11.09.2025	25.09.2025	09.10.2025	16.10.2025	13.11.2025	77	90 days
								Planned Days		0	14	14	14	7	28		
GW.13	বৈদ্যুতিক সামগ্রী ক্রয়	Lot	1	OTM	Chairman	Won Fund	1	Planned Dates		28.08.2025	11.09.2025	25.09.2025	09.10.2025	16.10.2025	13.11.2025	77	
								Planned Days		0	14	14	14	7	28		
GW.14	SSC & HSC পরীক্ষার সনদপত্র ও একাডেমিক প্রিন্সিপাল কাগজ ক্রয়	Lot	1	OTM	Chairman	Won Fund	20	Planned Dates									
								Planned Days									
GW.15	জেনারেটর	Lot	1	OTM	Chairman	Won Fund	6	Planned Dates									শিফট প্রকৌশল অধিদপ্তর এর মাধ্যমে স্থাপন হবে।
								Planned Days									
GW.16	ইন্সফরমার/সার্ভিসেশন	Lot	2	OTM	Chairman	Won Fund	20.3	Planned Dates									
								Planned Days									

Package No.	Description of Procurement for goods	Unit	Quantity	Procurement Method	Contract approving Authority	Sources Of Funds	Esti. Cost in million	Time Code for process	Net used in goods	Invite advertisement Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signing	Time for completion of contracts
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GW.17	বেলী ডিউটি প্রিন্টার ও টোনার ক্রয়	Lot	1	OTM	Chairman	Won Fund	8.35	Planned Dates									টেন্ডার এর কার্যক্রম চলমান
								Planned Days									
GW.18	গাড়ী ক্রয়	Lot	1	OTM	Chairman	Won Fund		Planned Dates		24.09.2025	08.10.2025	22.10.2025	05.11.2025	12.11.2025	11.12.2025	77	90 days
								Planned Days		0	14	14	14	7	28		
GW.19	ফতলওয়ালা চটের ব্যাগ সাইজ: 24"x35"	Lot	1	OTM/RFQM	Chairman	Won Fund	3	Planned Dates		24.09.2025	08.10.2025	22.10.2025	05.11.2025	12.11.2025	11.12.2025	77	90 days
								Planned Days		0	14	14	14	7	28		
GW.20	Craft Paper Envelops, Sply Corrugated Boards & Sply (small) Corrugated Boards	Lot	1	OTM/RFQM	Chairman	Won Fund	3	Planned Dates		05.11.2025	26.11.2025	10.12.2025	24.12.2025	31.12.2025	28.01.2026	84	90 days
								Planned Days		0	21	14	14	7	28		
GW.21	OMR মেশিনে ক্রয়	Lot	1	OTM	Chairman	Won Fund	10.5	Planned Dates		05.11.2025	26.11.2025	10.12.2025	24.12.2025	31.12.2025	28.01.2026	84	90 days
								Planned Days		0	21	14	14	7	28		
GW.22	OMR মেশিনের যন্ত্রাংশ ক্রয়	Lot	1	OTM	Chairman	Won Fund	10.5	Planned Dates		01.12.2025	15.12.2025	29.12.2025	12.01.2026	19.01.2026	16.02.2026	77	90 days
								Planned Days		0	14	14	14	7	28		
GW.23	ব্রাদ কম্পিউটার ক্রয়	Lot	1	OTM/RFQM	Chairman	Won Fund	4	Planned Dates		25.11.2026	10.12.2025	24.12.2025	07.01.2026	14.01.2026	11.02.2026	77	90 days
								Planned Days		0	14	14	14	7	28		
GW.24	F-40 প্রিন্টারের টোনার ও যন্ত্রাংশ ক্রয়	Lot	1	OTM/RFQM	Chairman	Won Fund	4	Planned Dates									
								Planned Days									
GW.25	জাম্বেরী	Lot	1	OTM/RFQM	Chairman	Won Fund	1	Planned Dates									
								Planned Days									
GW.26	ক্যালেক্টার	Lot	1	OTM/RFQM	Chairman	Won Fund	1	Planned Dates									
								Planned Days									

Package No.	Description of Procurement for goods	Unit	Quantity	Procurement Method	Contract approving Authority	Sources Of Funds	Esti. Cost in million	Time Code for process	Net used in goods	Invite advertisement Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signing	Time fix completion of contracts
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GW.27	ফর্নিচার ক্রয়	Lot		RFQ/OTM	Chairman	Won Fund	1	Planned Dates									
								Planned Days									
GW.28	জোয়ালে	Lot	1	RFQM	Chairman	Won Fund	0.3	Planned Dates									
								Planned Days									
GW.29	৪র্থ শ্রেণীর কর্মচারীদের পোষাক	Lot	1	RFQM	Chairman	Won Fund	0.3	Planned Dates									
								Planned Days									
GW.30	বিভিন্ন প্রকার ফর্ম মুদ্রণ	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									
GW.31	A/C ক্রয়	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									
GW.32	PS মেশিনসহ ব্যাটারি ক্রয়	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									
GW.33	ল্যাপটপ ও প্রজেক্টর ক্রয়	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									
GW.34	ফটোকপি মেশিন ক্রয়	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									
GW.35	প্রিন্টার টোনার ও ফটোকপি মেশিনের টোনার ক্রয়	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									
GW.36	জেনারেটর ও জরুরী	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									
GW.37	টীল ট্রাক, ব্যাক ও টোকা	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									





BOARD OF INTERMEDIATE AND SECONDARY EDUCATION RAJSHAHI
Annual Procurement Plan (Works)
Financial year -2025-2026

Budget-Won Fund

Ministry/Division : Ministry of Education
Agency : Board of Intermediate and Secondary Education, Rajshahi
Procuring Entity name : Secretary
Name of Works

Package No.	Description of Procurement for Works	Unit	Quantity	Procurement Method	Contract approving Authority	Sources Of Funds	Esti. Cost in million	Time Code for process	Net used in goods	Invite advertisement Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signing	Time fix completion of contracts
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WW.1	পুরাতন ভবনের মধ্যে উচ্চ কক্ষ ও সংস্কার	Lot	1	RFQM/OTM	Chairman	Won Fund	1	Planned Dates									
								Planned Days									
WW.2	পাঠ্য ভবন সংস্কার	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									
WW.3	নতুন ভবন সংস্কার করা	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									
WW.4	জাকার বেস্ট হাউস সংস্কার	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									
WW.5	জাকার বেস্ট হাউস বং কক্ষ ও মোড়ে টালি লাগানো	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									

Signature



BOARD OF INTERMEDIATE AND SECONDARY EDUCATION RAJSHAHI
Annual Procurement Plan (Services)
Financial year -2025-2026

Budget-Won Fund

Ministry/Division : Ministry of Education
 Agency : Board of Intermediate and Secondary Education, Rajshahi.
 Procuring Entity name : Secretary
 Name of Services

Package No.	Description of Procurement for Services	Unit	Quantity	Procurement Method	Contract approving Authority	Sources Of Funds	Esti. Cost in million	Time Code for process	Net used in goods	Invite advertisement Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signing	Time fix completion of contracts
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SW.1	ক্লাবিং যেশিন সার্ভিসিং ও মেইনটেনেন্স	Lot	1	RFQM/OTM	Chairman	Won Fund	2	Planned Dates		05.11.2025	26.11.2025	10.12.2025	24.12.2025	28.01.2026		84	90 days
								Planned Days		0	21	14	14	7	28		
SW.2	F-40 প্রিন্টার যেশিন মেইনটেনেন্স	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									
SW.3	জেনারেটর মেইনটেনেন্স	Lot	1	RFQM	Chairman	Won Fund	0.2	Planned Dates									
								Planned Days									
SW.4	সিফ্ট মেইনটেনেন্স	Lot	1	RFQM	Chairman	Won Fund	0.2	Planned Dates									
								Planned Days									
SW.5	নেটওয়ার্ক মেইনটেনেন্স	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									
SW.6	Server Hosting for Online Services with Maintenance	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									
SW.7	কম্পিউটার, বিভিন্ন প্রকার বস্তুপাতি ও সিসি ক্যামেরা যন্ত্রপাতি	Lot	1	RFQM	Chairman	Won Fund	0.5	Planned Dates									
								Planned Days									
Total =							294.65										




BOARD OF INTERMEDIATE AND SECONDARY EDUCATION RAJSHAHI
Annual Procurement Plan (Services)
Financial year -2025-2026


Budget-Won Fund


উন্নয়ন প্রকল্পঃ

1	মসজিদ নির্মাণ
2	অডিটোরিয়াম কাম অফিস ভবন নির্মাণ
3	চেয়ারম্যান এর বাস ভবন নির্মাণ
4	IT সেন্টার ও অফিসার্স ও কর্মচারী কোয়ার্টার নির্মাণ
5	ঢাকায় বেস্ট হাউসের জন্য জমিসহ বাড়ী/জমি/এপার্টমেন্ট ক্রয়


সহ-পরিচালক (উন্নয়ন) প্রধান ভান্ডার শাখা
মাধ্যমিক ও উচ্চ মাধ্যমিক শিক্ষা বোর্ড রাজশাহী


উপ-সচিব (ভান্ডার)
মাধ্যমিক ও উচ্চ মাধ্যমিক শিক্ষা বোর্ড রাজশাহী


সচিব
মাধ্যমিক ও উচ্চ মাধ্যমিক শিক্ষা বোর্ড রাজশাহী


চেয়ারম্যান
মাধ্যমিক ও উচ্চ মাধ্যমিক শিক্ষা বোর্ড রাজশাহী

মাধ্যমিক ও উচ্চ মাধ্যমিক শিক্ষা বোর্ড রাজশাহী