

ANNUAL PROCUREMENT PLAN: July -2025- June -2026(Works)

Ministry : Ministry of Housing & Public Works

Agency : Rajdhani Unnayan Kartipakkha (RAJUK)

Procuring Entity : Office of Superintending Engineer (Electrical), RAJUK.

Project/Programme Name : Electrical Devison-1, RAJUK

Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
WR 01	Yearly Servicing & Refilling of Exting Fire Extinguisher and Newly supply & fitting fixing of Rajuk Main & Annex building.	Job	1	LTM/ DPM	RAJUK	Own	05.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
WR 02	Electrical Renovation work of Malibagh Officers Quarter (Lot-1)	Job	1	DPM	RAJUK	Own	05.00	Planned Dates	NO	18 Aug/25	09 Sep/25	24 Oct/25	23 Nov/25	23 Dec/25	05 Jan/26		
								Planned Days	NO	0	22	45	30	30	14	141 days	200 days
								Actual Date	NO								
WR 03	Electrical Renovation work of Malibagh Officers Quarter (Lot-2)	Job	1	DPM	RAJUK	Own	05.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26		
								Planned Days	NO	0	22	60	30	30	28	170 days	200 days
								Actual Date	NO								
WR 04	Electrical Renovation work of Malibagh Officers Quarter (Lot-3)	Job	1	OTM	RAJUK	Own	30.00	Planned Dates	NO	05 Aug/25	27 Aug/25	25 Nov/25	24 Dec/25	23 Jan/26	19 Feb/26		
								Planned Days	NO	0	22	90	30	30	28	200 days	290 days
								Actual Date	NO								






Handwritten signatures and initials:
 [Signature] [Signature] [Signature] [Signature] [Signature]

Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertiser tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
WR 05	Electrical Renovation work of Malibagh Officers Quarter (Lot-4)	Job	1	OTM	RAJUK	Own	35.00	Planned Dates	NO	18 Sep/25	09 Oct/25	07 Jan/26	06 Feb/26	08 Mar/26	05 Apr/26		
								Planned Days	NO	0	21	90	30	30	28	199days	289 days
								Actual Date	NO								
WR 06	Repairing & maintenance Generator at Rajuk Main &, Annex Bhaban (Lot-1)	Job	1	LTM/OTM	RAJUK	Own	20.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26		
								Planned Days	NO	0	22	60	30	30	28	170days	200 days
								Actual Date	NO								
WR 07	Repairing & maintenance Generator at Rajuk Main &, Annex Bhaban (Lot-2)	Job	1	DPM	RAJUK	Own	05.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
WR 08	Repairing & maintenance Generator at Rajuk Main &, Annex Bhaban (Lot-2) (Lot-03)	Job	1	DPM	RAJUK	Own	05.00	Planned Dates	NO	18 Oct/25	01 Nov/25	17 Dec/26	16 Jan/26	15 Feb/26	02 Mar/26		
								Planned Days	NO	0	15	46	30	30	14	135days	165 days
								Actual Date	NO								
WR 09	Repairing & maintenance of Substation at Rajuk Main &, Annex Bhaban (Lot-1)	Job	1	LTM/OTM	RAJUK	Own	15.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								






Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
WR 10	Repairing & maintenance of Substation at Rajuk Main &, Annex Bhaban (Lot-2)	Job	1	DPM/RFQ	RAJUK	Own	05.00	Planned Dates	NO	02 Oct/25	23 Oct/25	07 Dec/25	06 Jan/26	05 Feb/26	05 Mar/26		
								Planned Days	NO	0	21	45	30	30	28	124 days	185 days
								Actual Date	NO								
WR 11	Repairing & maintenance of Substation at Malibagh	Job	1	DPM	RAJUK	Own	05.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
WR 12	Repairing & maintenance of Generator at Mallbagh	Job	1	DPM	RAJUK	Own	05.00	Planned Dates	NO	02 Oct/25	23 Oct/25	07 Dec/25	06 Jan/26	05 Feb/26	05 Mar/26		
								Planned Days	NO	0	21	45	30	30	28	124 days	185 days
								Actual Date	NO								
WR 13	Repairing & maintenance of Substation/ Generator at Hatirjheel Apartment Building -2 (Lot-1)	Job	1	LTM/DPM	RAJUK	Own	05.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
WR 14	Repairing & maintenance of Substation/ Generator at Hatirjheel Island (Lot-2)	Job	1	LTM/DPM	RAJUK	Own	05.00	Planned Dates	NO	02 Oct/25	23 Oct/25	07 Dec/25	06 Jan/26	05 Feb/26	05 Mar/26		
								Planned Days	NO	0	21	45	30	30	28	124 days	185 days
								Actual Date	NO								

Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
WR 15	Repairing & maintenance of Sub-station/ Generator in Hatirjheel (Lot-3)	Job	1	LTM / OTM	RAJUK	Own	20.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26		
								Planned Days	NO	0	22	60	30	30	28	170	200
								Actual Date	NO								
WR 16	Electrical Renovation work of Rajuk Bhaban (Lot-1)	Job	1	DPM	RAJUK	Own	05.00	Planned Dates	NO	01 Aug/24	22 Aug/24	04 Sep/24	19 Sep/24	02 Oct/24	22 Oct/24		
								Planned Days	NO	0	21	14	15	14	21	85 days	145 days
								Actual Date	NO								
WR 17	Electrical Renovation work of Rajuk Bhaban (Lot-2)	Job	1	DPM	RAJUK	Own	05.00	Planned Dates	NO	24 Apr/26	15 May/26	29 May/26	13 May/26	27 May/26	17 June/26		
								Planned Days	NO	0	21	14	15	14	21	85 days	145 days
								Actual Date	NO								
WR 18	Electrical Renovation work of Rajuk Bhaban (Lot-3)	Job	1	DPM	RAJUK	Own	05.00	Planned Dates	NO	02 Oct/25	23 Oct/25	07 Dec/25	06 Jan/26	05 Feb/26	05 Mar/26		
								Planned Days	NO	0	21	45	30	30	28	124 days	185 days
								Actual Date	NO								
WR 19	Electrical Renovation work of Rajuk Bhaban (Lot-4)	Job	1	LTM	RAJUK	Own	10.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								











Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
WR 20	Electrical Renovation work of Rajuk Bhaban (Lot-5)	Job	1	OTM	RAJUK	Own	110.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Dec/25	17 Jan/26	16 Feb/26	16 Mar/26		
								Planned Days	NO	0	22	90	30	30	28	200days	365 days
								Actual Date	NO								
WR 21	Electrical Renovation work of Rajuk Bhaban (Lot-6)	Job	1	OTM	RAJUK	Own	25.00	Planned Dates	NO	01 Aug/25	22 Aug/25	21 Oct/25	20 Nov/25	19 Dec/25	15 Dec/25		
								Planned Days	NO	0	21	60	30	30	28	169 days	200 days
								Actual Date	NO								
WR 22	Supply, Fitting & Fixing of CCTV System of Rajuk Bhaban (Lot-1)	Job	1	LTM/OTM	RAJUK	Own	15.00	Planned Dates	NO	18 Oct/25	01 Nov/25	17 Dec/26	16 Jan/26	15 Feb/26	02 Mar/26		
								Planned Days	NO	0	15	46	30	30	14	135days	165 days
								Actual Date	NO								
WR 23	Supply, Fitting & Fixing of CCTV System of Rajuk Bhaban & Annex Building (Lot-2)	Job	1	LTM/OTM	RAJUK	Own	20.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
WR 24	Supply, Fitting & Fixing of CCTV System of Rajuk main & Annex Building (Lot-3)	Job	1	RFQ	RAJUK	Own	03.00	Planned Dates	NO	02 Oct/25	23 Oct/25	07 Dec/25	06 Jan/26	05 Feb/26	05 Mar/26		
								Planned Days	NO	0	21	45	30	30	28	124 days	185 days
								Actual Date	NO								











Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
WR 25	Supply, Fitting & Fixing of CCTV System of Rajuk main & Annex Building (Lot-4)	Job	1	OTM	RAJUK	Own	30.00	Planned Dates	NO	05 Aug/25	27 Aug/25	25 Nov/25	24 Dec/25	23 Jan/26	19 Feb/26		
								Planned Days	NO	0	22	90	30	30	28	200 days	290 days
								Actual Date	NO								
WR 26	Supply, Fitting & Fixing of CCTV System of Malibagh Staff Quarter East Site	Job	1	OTM	RAJUK	Own	20.00	Planned Dates	NO	18 Aug/25	09 Sep/25	24 Oct/25	23 Nov/25	23 Dec/25	05 Jan/26		
								Planned Days	NO	0	22	45	30	30	14	141days	200 days
								Actual Date	NO								
WR 27	Supply, Fitting & Fixing of CCTV System of Malibagh Staff Quarter East Site & Rajuk Bhaban.	Job	1	LTM/OTM	RAJUK	Own	25.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26		
								Planned Days	NO	0	22	60	30	30	28	170 days	200 days
								Actual Date	NO								
WR 28	Supply, Fitting & Fixing of CCTV System of Malibagh Staff Quarter West Site.	Job	1	LTM	RAJUK	Own	15.00	Planned Dates	NO	05 Aug/25	27 Aug/25	25 Nov/25	24 Dec/25	23 Jan/26	19 Feb/26		
								Planned Days	NO	0	22	90	30	30	28	200 days	290 days
								Actual Date	NO								
WR 29	Repairing of CCTV System of Malibagh Officers Quarter Apartment.	Job	1	DPM	RAJUK	Own	05.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	365 days
								Actual Date	NO								

Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertiser tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
WR 30	Electrical Renovation Work of Rajuk Auditorium, Rajuk Board Room	Job	1	OTM	RAJUK	Own	50.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Dec/25	17 Jan/26	16 Feb/26	16 Mar/26		
								Planned Days	NO	0	22	90	30	30	28	200days	365days
								Actual Date	NO								
w 31	S/I of LED Light/Security/ Boundary Light at Rajuk Main ,Annex Building.	Job	1	OTM	RAJUK	Own	20.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26		
								Planned Days	NO	0	22	60	30	30	28	170 days	200 days
								Actual Date	NO								
W 32	S/I of LED Light/Security/ Boundary Light at Malibagh Quarter (Lot-1)	Job	1	OTM	RAJUK	Own	30.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
w 33	Repairing & Servicing of Photocopy printer, scanner, UPS, etc at Rajuk Main & zonal office.	Job	1	LTM	RAJUK	Own	20.00	Planned Dates	NO	02 Oct/25	23 Oct/25	07 Dec/25	06 Jan/26	05 Feb/26	05 Mar/26		
								Planned Days	NO	0	21	45	30	30	28	124 days	185 days
								Actual Date	NO								
WR 34	Yearly Servicing of Photocopy Machine Rajuk Main & zonal office.	Job	1	OTM	RAJUK	Own	25.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26		
								Planned Days	NO	0	22	60	30	30	28	170days	365days
								Actual Date	NO								

Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
w 35	Yearly Servicing of CCTV System & PABX System at Rajuk Main & Annex Bhaban.	Job	1	OTM	RAJUK	Own	65.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Dec/25	17 Jan/26	16 Feb/26	16 Mar/26	200days	365 days
								Planned Days	NO	0	22	90	30	30	28		
								Actual Date	NO								
w 36	Repairing and maintenance of Ploter Machine for Different Section at Rajuk. (Lot-1)	Job	1	DPM	RAJUK	Own	10.00	Planned Dates	NO	18 Aug/25	09 Sep/25	24 Oct/25	23 Nov/25	23 Dec/25	05 Jan/26	141days	200 days
								Planned Days	NO	0	22	45	30	30	14		
								Actual Date	NO								
WR 37	Repairing and maintenance of Ploter Machine for Different Section at Rajuk. (Lot-2)	Job	1	DPM	RAJUK	Own	10.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26	170 days	200 days
								Planned Days	NO	0	22	60	30	30	28		
								Actual Date	NO								
w 38	Supply & installation of 30w/ 36w/ 50w/90w/100w/ 300w RGB/ 24w & Others LED Light and Light Shed in Hatirjheel Area. (Lot-1)	Job	1	OTM	RAJUK	Own	105.00	Planned Dates	NO	05 Aug/25	27 Aug/25	25 Nov/25	24 Dec/25	23 Jan/26	19 Feb/26	200 days	290 days
								Planned Days	NO	0	22	90	30	30	28		
								Actual Date	NO								
w 39	Supply & installation of 30w/ 36w/ 50w/90w/100w/ 300w RGB/ 24w & Others LED Light and Light Shed in Hatirjheel Area (Lot-2)	Job	1	OTM	RAJUK	Own	85.00	Planned Dates	NO	05 Aug/25	27 Aug/25	25 Nov/25	24 Dec/25	23 Jan/26	19 Feb/26	200 days	290 days
								Planned Days	NO	0	22	90	30	30	28		
								Actual Date	NO								

[Handwritten signature]

[Handwritten signature]

Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
WR 40	Supply & installation of 30w/ 36w/ 50w/90w/100w/ 300w RGB/ 24w & Others LED Light and Light Shed in Hatirjheel Area (Lot-3)	Job	1	OTM	RAJUK	Own	70.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Dec/25	17 Jan/26	16 Feb/26	16 Mar/26		
								Planned Days	NO	0	22	90	30	30	28	200days	365days
								Actual Date	NO								
w 41	Repair & installation of CCTV Camera at Hatirjheel project (Lot-1)	Job	1	LTM	RAJUK	Own	15.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
w 42	Repair & installation of CCTV Camera at Hatirjheel project (Lot-2)	Job	1	LTM	RAJUK	Own	10.00	Planned Dates	NO	18 Oct/25	01 Nov/25	17 Dec/26	16 Jan/26	15 Feb/26	02 Mar/26		
								Planned Days	NO	0	15	46	30	30	14	135days	165 days
								Actual Date	NO								
w 43	S/I of New CCTV Camera at Hatirjheel project (Lot-1)	Job	1	LTM/ OTM	RAJUK	Own	20.00	Planned Dates	NO	01 Aug/25	22 Aug/25	21 Oct/25	20 Nov/25	19 Dec/25	16 Jan/26		
								Planned Days	NO	0	21	60	30	30	28	169 days	259 days
								Actual Date	NO								
w 44	Repair & Re-installation light & other electric equipment at High mast pole of Hatirjheel (Lot-1)	Job	1	LTM/ DPM	RAJUK	Own	12.00	Planned Dates	NO	02 Oct/25	23 Oct/25	07 Dec/25	06 Jan/26	05 Feb/26	05 Mar/26		
								Planned Days	NO	0	21	45	30	30	28	124 days	185 days
								Actual Date	NO								







Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
w 45	Repair & Re-installation light & other electric equipment at High mast pole of Hatirjheel (Lot-2)	Job	1	LTM/DPM	RAJUK	Own	09.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
w 46	Yearly Servicing & Refilling of Existing Fire Extinguisher and Newly supply & fitting fixing Narayanganj Zonal office Zone-8 building..	Job	1	DPM	RAJUK	Own	02.00	Planned Dates	NO	18 Aug,25	09 Sep/25	24 Oct/25	23 Nov/25	23 Dec/25	05 Jan/26		
								Planned Days	NO	0	22	45	30	30	14	141days	200 days
								Actual Date	NO								
w 47	Repairing of Computer Printer, UPS, Fax Machine, PABX System, Telephone Set, Calling Bell, Generator Photocopy & others Electrical Equipment at Rajuk office	Job	1	DPM / RFQ	RAJUK	Own	05.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26		
								Planned Days	NO	0	22	60	30	30	28	170 days	200 days
								Actual Date	NO								
w 48	Repairing & servicing of Computer/ Photocopy Machine at Rajuk office (Lot-1)	Job	1	DPM /RFQ	RAJUK	Own	05.00	Planned Dates	NO	18 Aug,25	09 Sep/25	24 Oct/25	23 Nov/25	23 Dec/25	05 Jan/26		
								Planned Days	NO	0	22	45	30	30	14	141days	200 days
								Actual Date	NO								
w 49	Repairing & servicing of Computer/ Photocopy Machine at Rajuk office (Lot-2)	Job	1	DPM/ RFQ	RAJUK	Own	05.00	Planned Dates	NO	02 Oct/25	23 Oct/25	07 Dec/25	06 Jan/26	05 Feb/26	05 Mar/26		
								Planned Days	NO	0	21	45	30	30	28	124 days	185 days
								Actual Date	NO								

Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract	
w 50	Servicing of SSDS-1 (Sonargoan) 15 KVA, SSDS-2 (Moghbarar) 10 KVA, SSDS-2 (Modhubagh) 10 KVA, SSDS-10 (Niketon) 30 KVA Generator at	Job	01	DPM/ RFQ	RAJUK	Own	05.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25			
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days	
								Actual Date	NO									
WR 51	Repairing with spare parts in 02 Nos Lift at Rajuk Main Bhaban. LOT-1	Job	01	LTM/ DPM	RAJUK	Own	05.00	Planned Dates	NO	18 Aug/25	09 Sep/25	24 Oct/25	23 Nov/25	23 Dec/25	05 Jan/26			
								Planned Days	NO	0	22	45	30	30	14	140 days	200 days	
								Actual Date	NO									
WR 52	Repairing with spare parts in 02 Nos Lift at Rajuk Main Bhaban. LOT-2	Job	01	LTM/ DPM	RAJUK	Own	05.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26			
								Planned Days	NO	0	22	60	30	30	28	170 days	200 days	
								Actual Date	NO									
W 53	Repairing with spare parts in 02 Nos Lift at Rajuk Main Bhaban. LOT-3	Job	01	LTM/ DPM	RAJUK	Own	05.00	Planned Dates	NO	02 Oct/25	23 Oct/25	07 Dec/25	06 Jan/26	05 Feb/26	05 Mar/26			
								Planned Days	NO	0	21	45	30	30	28	124 days	185 days	
								Actual Date	NO									
w 54	Temporary illumination of Rajuk Bhaban, Hatirjheel, Purbachal, Narayanganj Site Office Quarter in Different Festival. LOT-1	Job	01	OTM	RAJUK	Own	15.00	Planned Dates	NO	01 Aug/25	22 Aug/25	21 Oct/25	20 Nov/25	19 Dec/25	15 Jan/26		365 days	
								Planned Days	NO	0	21	90	30	30	28	199 days		
								Actual Date	NO									

[Handwritten signatures and marks]

Package No	Description of Procurement Package Goods/works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est Cost in Lac TK	Time Code of process	Advertise for pre-qual. (if Applicable)	Invite Advertiser tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Sign of Contract	Time taken for contract signature	Time for completion of contract
w/55	Temporary Illumination of Rajuk Bhaban, Hatrijheel, Purbachal, Narayanganj Site Office Quarter in Different Festival. LOT-2	Job	01	DPM	RAJUK	Own	05.00	Planned Dates	NO	18 Aug/25	09 Sep/25	24 Oct/25	29 Nov/25	29 Dec/25	25 Jan/26		
								Planned Days	NO	0	22	45	30	30	14	140days	
								Actual Date	NO								
w/56	Supply, Installation of FAS System in the office of zone-6 in Rajuk Zonal Office BCK Bhaban	Job	01	DPM/RFQ	RAJUK	Own	06.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26		365 days
								Planned Days	NO	0	22	60	30	30	28	170 days	
								Actual Date	NO								
w/57	Yearly Servicing & Maintenance of 02 Nos Lift Rajuk Main building	Job	01	OTM	RAJUK	Own	24.00	Planned Dates	NO	05 Aug/25	27 Aug/25	25 Nov/25	24 Dec/25	23 Jan/26	19 Feb/26		365 days
								Planned Days	NO	0	22	90	30	30	28	100 days	
								Actual Date	NO								
w/58	Yearly Servicing & Maintenance of 02 Nos Lift Mallbagh 14 th Storied Rajuk officers Quarter building	Job	01	OTM	RAJUK	Own	25.00	Planned Dates	NO	18 Sep/25	09 Oct/25	07 Jan/26	06 Feb/26	08 Mar/26	05 Apr/26		365 days
								Planned Days	NO	0	21	90	30	30	28	198days	
								Actual Date	NO								
w/59	Yearly Servicing & Maintenance of Air Cooler at Rajuk Main Building/Annex Building and Different Zonal Office	Job	01	OTM	RAJUK	Own	35.00	Planned Dates	NO	01 Aug/25	22 Aug/25	20 Nov/25	19 Dec/25	18 Jan/26	15 Feb/26		
								Planned Days	NO	0	21	90	30	30	28	192 days	165 days
								Actual Date	NO								

Handwritten signature

Handwritten initials and marks

Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
w 60	Repairing & maintenance of Sub-station/ Generator at Purbachal Sector-1, Sector-4	Job	01	LTM/DPM	RAJUK	Own	05.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
w 61	Electrical Renovation Work at Purbachal Sector-1, Sector-4, Sector-19	Job	01	LTM/DPM	RAJUK	Own	05.00	Planned Dates	NO	18 Aug,25	09 Sep/25	24 Oct/25	23 Nov/25	23 Dec/25	05 Jan/26		
								Planned Days	NO	0	22	45	30	30	14	141 days	201 days
								Actual Date	NO								
w 62	Repair & installation of CCTV Camera at Purbachal Sector-1, Sector-4	Job	01	LTM/DPM	RAJUK	Own	05.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								

[Signature]
23/07/2020

মোঃ মিলন হোসেন
উপ-সহকারী প্রকৌশলী
বৈদ্যুতিক (রাজউক) বিভাগ-১
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

[Signature]
মোঃ মিলন হোসেন
উপ-সহকারী প্রকৌশলী
বৈদ্যুতিক (রাজউক) বিভাগ-১
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

[Signature]
22-7-25
শ. নাজমুস সাফিব জামালী
প্রকৌশলী, (চঃ দাঃ)
বৈদ্যুতিক বিভাগ-১
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

[Signature]
23/7/20

[Signature]
23/7/20
শেখ মতিয়ার রহমান
সদস্য (উন্নয়ন)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

[Signature]
23/7/25