

ANNUAL PROCUREMENT PLAN: July -2025- June -2026 (Goods)

Ministry : Ministry of Housing & Public Works

Agency : Rajdhani Unnayan Kartipakkha (RAJUK)

Procuring Entity : Office of Superintending Engineer (Electrical), RAJUK.

Project/Programme Name : Electrical Devision-1, RAJUK

Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
G 1	S/I of Computer, Printer, UPS, Scanner etc. Zonal/ Site Office at Rajuk (Lot-1)	job	1	LTM	RAJUK	Own	15.00	Planned Dates	NO	18 Aug/25	09 Sep/25	24 Oct/25	23 Nov/25	23 Dec/25	05 Jan/26		
								Planned Days	NO	0	22	45	30	30	14	141days	200 days
								Actual Date	NO								
G 2	S/I of Computer, Printer, UPS, Scanner etc. Zonal/ Site Office at Rajuk (Lot-2)	job	1	LTM	RAJUK	Own	15.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26		
								Planned Days	NO	0	22	60	30	30	28	170 days	200 days
								Actual Date	NO								
G 3	S/I of Computer, Printer, UPS, Scanner etc. at Rajuk	job	1	DPM/ RFQ	RAJUK	Own	05.00	Planned Dates	NO	05 Aug/25	27 Aug/25	25 Nov/25	24 Dec/25	23 Jan/26	19 Feb/26		
								Planned Days	NO	0	22	90	30	30	28	200 days	290 days
								Actual Date	NO								
G 4	S/I of Computer, Printer, UPS, Scanner etc. at Rajuk.	job	1	LTM/ DPM	RAJUK	Own	05.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								

Handwritten signature

Handwritten signature







Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature






Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
G 5	S/l of Computer, Printer, UPS, Scanner, Fax machine etc all complete at Rajuk	job	1	LTM/DPM	RAJUK	Own	05.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
G 6	S/l of TV/ Monitor/ CATV Antenna for Rajuk.	job	1	LTM / DPM	RAJUK	Own	05.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
G 7	S/l of, Sound System, Micro phone & others electric accessories for Rajuk.	job	1	LTM / OTM	RAJUK	Own	15.00	Planned Dates	NO	18 Oct/25	01 Nov/25	17 Dec/26	16 Jan/26	15 Feb/26	15 Mar/26		
								Planned Days	NO	0	15	46	30	30	28	149 days	300 days
								Actual Date	NO								
G 8	Supply of toner/Cartage (Computer Printer) in Rajuk Bhaban & zonal office	job	1	LTM	RAJUK	Own	20.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
G 9	Supply of toner/Cartage (Computer Printer & Photocopy Machine) in Rajuk office.	job	1	OTM	RAJUK	Own	50.00	Planned Dates	NO	02 Oct/25	23 Oct/25	07 Dec/25	06 Jan/26	05 Feb/26	05 Mar/26		
								Planned Days	NO	0	21	45	30	30	28	124 days	185 days
								Actual Date	NO								

Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
G 10	S/I of Photocopy Machine for Rajuk zonal office & Different Section of RAJUK.	Each	1	LTM/OTM	RAJUK	Own	15.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
G 11	S/I of Photocopy Machine Toner for Rajuk Bhaban & zonal office	Job	01	LTM	RAJUK	Own	10.00	Planned Dates	NO	02 Oct/25	23 Oct/25	07 Dec/25	06 Jan/26	05 Feb/26	05 Mar/26		
								Planned Days	NO	0	21	45	30	30	28	124 days	185 days
								Actual Date	NO								
G 12	S/I of Air Cooler in Rajuk Main, Annex and other offices.	Job	1	DPM/RFQ	RAJUK	Own	05.00	Planned Dates	NO	28 Aug/25	18 Sep/25	02 Nov/25	01 Dec/25	31 Jan/26	14 Feb/26		
								Planned Days	NO	0	21	45	30	30	14	140 days	200 days
								Actual Date	NO								
G 13	S/I of Air Cooler in Rajuk Main, Annex and other offices.	Job	1	DPM/RFQ	RAJUK	Own	05.00	Planned Dates	NO	02 Oct/25	23 Oct/25	07 Dec/25	06 Jan/26	05 Feb/26	05 Mar/26		
								Planned Days	NO	0	21	45	30	30	28	124 days	185 days
								Actual Date	NO								
G 14	S/I of Air Cooler in Rajuk Main, Annex and other offices.	Job	1	DPM/RFQ	RAJUK	Own	05.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26		
								Planned Days	NO	0	22	60	30	30	28	170 days	260 days
								Actual Date	NO								

Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
G 15	S/I of Air Cooler in Rajuk Main, Annex and other offices.	Job	1	DPM / RFQ	RAJUK	Own	05.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
G 16	S/I of Air Cooler (VRF) In Rajuk Main, Annex and other offices.	Job	1	OTM	RAJUK	Own	125.00	Planned Dates	NO	05 Aug/25	27 Aug/25	25 Nov/25	24 Dec/25	23 Jan/26	19 Feb/26		
								Planned Days	NO	0	22	90	30	30	28	200 days	290 days
								Actual Date	NO								
G 17	S/I of Air Cooler In Different Section at rajuk. LOT-1	Job	1	OTM	RAJUK	Own	30.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Dec/25	17 Jan/26	16 Feb/26	16 Mar/26		
								Planned Days	NO	0	22	90	30	30	28	200days	365 days
								Actual Date	NO								
G 18	S/I of Air Cooler in Different Section at rajuk. LOT-2	Job	1	OTM	RAJUK	Own	30.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26		
								Planned Days	NO	0	22	60	30	30	28	170 days	260 days
								Actual Date	NO								
G 19	Supply of Computers, Printers, Scanners and UPS etc. at Rajuk.	Job	1	OTM	RAJUK	Own	255.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Dec/25	17 Jan/26	16 Feb/26	16 Mar/26		
								Planned Days	NO	0	22	90	30	30	28	200days	365days
								Actual Date	NO								

Package No.	Description of Procurement Package Goods/works	Unit	QT Y	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
G 20	Supply of Computers, Printers, Scanners and UPS etc. at Rajuk.	Job	1	OTM	RAJUK	Own	155.00	Planned Dates	NO	05 Aug/25	27 Aug/25	25 Nov/25	24 Dec/25	23 Jan/26	19 Feb/26		
								Planned Days	NO	0	22	90	30	30	28	200 days	290 days
								Actual Date	NO								
G 21	Supply of Toner for Ploter Machine at Different Section of Rajuk.	Job	1	LTM/ DPM	RAJUK	Own	05.00	Planned Dates	NO	18 Aug/25	09 Sep/25	24 Oct/25	23 Nov/25	23 Dec/25	05 Jan/26		
								Planned Days	NO	0	22	45	30	30	14	141days	200 days
								Actual Date	NO								
G 22	Supply & Installation of Audio & Video Conference System at Rajuk Board Room.	Job	1	OTM	RAJUK	Own	170.00	Planned Dates	NO	01 Aug/25	22 Aug/25	21 Oct/25	20 Nov/25	19 Dec/25	16 Jan/26		365 days
								Planned Days	NO	0	21	90	30	30	28	199 days	
								Actual Date	NO								
G 23	Supply Installation of Smart Conferencing System-For Rajuk Auditorium.	Job	1	OTM	RAJUK	Own	220.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Dec/25	17 Jan/26	16 Feb/26	16 Mar/26		
								Planned Days	NO	0	22	90	30	30	28	200days	365days
								Actual Date	NO								
G 24	Supply & Installation of Generator for Rajuk Main & Annex Building	Job	1	OTM	RAJUK	Own	100.00	Planned Dates	NO	05 Aug/25	27 Aug/25	25 Nov/25	24 Dec/25	23 Jan/26	19 Feb/26		
								Planned Days	NO	0	22	90	30	30	28	200 days	290 days
								Actual Date	NO								


Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
G 25	Supply & Installation of Digital Display System for Rajuk Main & Annex Building.	Job	1	OTM	RAJUK	Own	30.00	Planned Dates	NO	05 Aug/25	27 Aug/25	25 Nov/25	24 Dec/25	23 Jan/26	19 Feb/26		
								Planned Days	NO	0	22	90	30	30	28	200 days	290 days
								Actual Date	NO								
G 26	Supply & Installation of TV/Monitor/LED Wall for Rajuk Head Office/Zonal Office.	Job	1	OTM	RAJUK	Own	20.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26		365 days
								Planned Days	NO	0	22	60	30	30	28	170 days	
								Actual Date	NO								
G 27	Supply & Installation of TV/Monitor/LED Wall for Rajuk Head Office/Zonal Office	Job	1	DPM/RFQ	RAJUK	Own	05.00	Planned Dates	NO	18 Sep/25	09 Oct/25	07 Jan/26	06 Feb/26	08 Mar/26	05 Apr/26		
								Planned Days	NO	0	21	90	30	30	28	199days	289 days
								Actual Date	NO								
G 28	Supply & Installation of PABX System for Rajuk Head Office/Zonal office/Side Office/Quarter	Job	1	OTM	RAJUK	Own	20.00	Planned Dates	NO	01 Aug/25	22 Aug/25	06 Oct/25	05 Oct/25	04 Dec/25	17 Dec/25		
								Planned Days	NO	0	21	45	30	30	14	139 days	200 days
								Actual Date	NO								
G 29	Supply & Installation of PABX System for Rajuk Head Office/Zonal office/Side Office/Quarter	Job	1	DPM/RFQ	RAJUK	Own	05.00	Planned Dates	NO	18 Aug/25	09 Sep/25	24 Oct/25	23 Nov/25	23 Dec/25	05 Jan/26		
								Planned Days	NO	0	22	45	30	30	14	141days	200 days
								Actual Date	NO								


Handwritten signature/initials.


Handwritten signature/initials.

Handwritten signature/initials.


Package No.	Description of Procurement Package Goods/works	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code of process	Advertise for pre-qual. (If Applicable)	Invite Advertise tender	Tender opening	Tender Evolution	Approval of Award	Notification of Award	Sign of Contract	Total time of contract signature	Time for completion of contract
G 30	Supply & Installation of Sub-Station at Narayanganj Zonal Office Zone-8 Building.	Job	1	OTM	RAJUK	Own	65.00	Planned Dates	NO	28 Aug/25	19 Sep/25	18 Nov/25	18 Dec/25	17 Jan/26	14 Feb/26		
								Planned Days	NO	0	22	60	30	30	28	170 days	200 days
								Actual Date	NO								
G 31	Supply & Installation of IPS at Different Zonal Office.	Job	1	RFQ/DPM	RAJUK	Own	05.00	Planned Dates	NO	05 Aug/25	27 Aug/25	25 Nov/25	24 Dec/25	23 Jan/26	19 Feb/26		
								Planned Days	NO	0	22	90	30	30	28	200 days	290 days
								Actual Date	NO								
G 32	Supply & Installation of Access Control System at RAJUK Main Building.	Job	1	OTM/LTM	RAJUK	Own	50.00	Planned Dates	NO	01 Aug/25	22 Aug/25	21 Oct/25	20 Nov/25	19 Dec/25	16 Jan/26		
								Planned Days	NO	0	21	90	30	30	28	199 days	365 days
								Actual Date	NO								


 21/09/2020
 মোঃ মিলন হোসেন
 উপ-সহকারী প্রকৌশলী
 বৈদ্যুতিক (রাজউক) বিভাগ-১
 রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।


 মোঃ নাজমুস সাকিব জামালী
 তত্ত্বাবধায়ক প্রকৌশলী, (চঃ দাঃ)
 বঙ্গবন্ধু সড়ক কর্তৃপক্ষ


 22-7-25
 মোঃ নাজমুস সাকিব জামালী
 তত্ত্বাবধায়ক প্রকৌশলী, (চঃ দাঃ)
 বঙ্গবন্ধু সড়ক কর্তৃপক্ষ


 22/9/20


 23/9/20
 শেখ মতিয়ার রহমান
 সদস্য (উন্নয়ন)
 রাজধানী উন্নয়ন কর্তৃপক্ষ (সকট), ঢাকা।


 23/7/25