

Revised Annual Procurement Plan (Service) for the Year 2025-2026

Ministry/Division : Ministry of housing & Public works.
 Agency : Rajdhani Unnayan Karttripakkha (RAJUK)
 Procuring entity name and Code : Rajdhani Unnayan Karttripakkha (RAJUK)
 Project /Programme name & Code : Department of Architecture, RAJUK.

Package no	Description of Procurement Package (Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lac Tk	Time Code for Process	Invite/Advertise of EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CS-1 Rajuk/QCBS/Chief ARC/ Purbachal Golf Club /01/2025-26	Consultancy Service for Feasibility Study, Detailed Technical Design, Estimation & Preparation of Development Project proposal (DPP) for Purbachal Golf Club	L.S	1	QCBS	HOPE	RAJUK's Own Fund	200.00	Planned Dates	2-Jun-26	17-Jul-26	14-Aug-26	10-Sep-26	25-Sep-26	30-Sep-26	28-Oct-26	11-Nov-26		10-May-27
								Planned Days	0	45	28	27	15	5	28	14	162	180
								Actual Dates										
CS-2 Rajuk/QCBS/Chief ARC/ Upper Upscale Hotel /01/2025-26	Providing Consultancy Services for Feasibility Study, Detailed Architectural, Structural, Electrical and Plumbing Design including Supervision for Construction of Upper Upscale Hotel Project at Purbachal, Dhaka.	L.S	1	QCBS	HOPE & BOARD	RAJUK's Own Fund	800.00	Planned Dates	9-Jun-26	24-Jul-26	21-Aug-26	17-Sep-26	2-Oct-26	7-Oct-26	4-Nov-26	18-Nov-26		15-Aug-27
								Planned Days	0	45	28	27	15	5	28	14	162	270
								Actual Dates										
CS-3 Rajuk/QCBS/Chief ARC/ Office Building at motijheel /01/2025-26	Consultancy Service for Feasibility Study, Detailed Design, Preparation of Development Project proposal (DPP) for Commercial Building beside Purbani at motijheel.	L.S	1	QCBS	HOPE & BOARD	RAJUK's Own Fund	230.00	Planned Dates	3-May-26	17-Jun-26	15-Jul-26	11-Aug-26	26-Aug-26	31-Aug-26	28-Sep-26	12-Oct-26		9-Jul-27
								Planned Days	0	45	28	27	15	5	28	14	162	270
								Actual Dates										
CS-4 Rajuk/QCBS/Chief ARC/ Rajuk School /01/2025-26	Consultancy Service for Feasibility Study, Detailed Design, Preparation of Development Project proposal (DPP) for Rajuk Uttara School at Uttara Sector17, BlockH1,Road-01,Plot-01.	L.S	1	QCBS	HOPE	RAJUK's Own Fund	200.00	Planned Dates	16-Jun-26	31-Jul-26	28-Aug-26	24-Sep-26	9-Oct-26	14-Oct-26	11-Nov-26	25-Nov-26		22-Aug-27
								Planned Days	0	45	28	27	15	5	28	14	162	270
								Actual Dates										
CS-5 Rajuk/QCBS/Chief ARC/ Uttara Rajuk Zonal Office /01/2025-26	Consultancy Service for Feasibility Study, Detailed Design, Preparation of Development Project proposal (DPP) for Uttara Rajuk Commercial Building at Uttara Zonal Office Site.	L.S	1	QCBS	HOPE & BOARD	RAJUK's Own Fund	300.00	Planned Dates	16-Jun-26	31-Jul-26	28-Aug-26	24-Sep-26	9-Oct-26	14-Oct-26	11-Nov-26	25-Nov-26		22-Aug-27
								Planned Days	0	45	28	27	15	5	28	14	162	270
								Actual Dates										
Total=							1,730.00											

[Signature]

সাদিয়া নওশিন
সহকারী স্থপতি
স্থপত্য শাখা, রাজউক, ঢাকা।

[Signature]
১৬.০৬.২৬

মোঃ সাফির আহমেদ
উপ-স্থপতি
স্থপত্য শাখা, রাজউক, ঢাকা।

[Signature]
১৬/০৬/২৬

শারমিন আক্তার ফারজানা
উপ-স্থপতি
স্থপত্য শাখা, রাজউক, ঢাকা।

[Signature]
১৬/০৬/২৬

ক. জী. সাফিন মোর্শেদ
উপ-স্থপতি
স্থপত্য শাখা
রাজউক, ঢাকা।

[Signature]

মোরশেদা বানু
নগর স্থপতি
স্থপত্য শাখা
রাজউক, ঢাকা।

[Signature]
১৬/০৬/২৬

মোস্তাক আহমেদ
প্রধান নগর স্থপতি (০২ দাঃ)
স্থপত্য শাখা, রাজউক, ঢাকা।

[Signature]

মোহাম্মদ বাশিরুল হক ডুইয়া
উপ-স্থপতি
স্থপত্য শাখা, রাজউক, ঢাকা।

[Signature]
১৬/০৬/২৬

ইন্সিনিয়ার - রিয়াজুল ইসলাম
উপ-স্থপতি
স্থপত্য শাখা, রাজউক, ঢাকা।