

Office of Executive Engineer(Imp-4), RAJUK
Annual Procurement Plan for the Year 2026-27

APP

Ministry/ Division : Ministry of Housing & Public Works

Agency : Rajdhani Unnayan Karttripakkha (RAJUK)

Procuring Entity Name : Rajdhani Unnayan Karttripakkha (RAJUK)

Office of Executive Engineer (Implementation-4).

Sl. No	Pack age/ Lot No.	WORKS Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time Code for Process	Advertise for Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	EEI4/ PNT/ RDR-01	Road & Drain repair Works at Purbachal Sector no-4.	Nos	1.00	OTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	60.00	Planned Dates Planned Days Actual Dates	Not Applicable	22-Jul-26 0	5-Aug-26 14	19-Aug-26 14	26-Aug-26 7	2-Sep-26 7	30-Sep-26 28
2	EEI4/ PNT/ RDR-05	Road & Drain repair Works at Purbachal Sector no-5.	Nos	1.00	OTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	100.00	Planned Dates Planned Days Actual Dates	Not Applicable	22-Jul-26 0	5-Aug-26 14	19-Aug-26 14	26-Aug-26 7	2-Sep-26 7	30-Sep-26 28
3	EEI4/ PNT/ RDR-01	Road & Drain repair Works at Purbachal Sector no-1.	Nos	1.00	OTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	40.00	Planned Dates Planned Days Actual Dates	Not Applicable	22-Jul-26 0	5-Aug-26 14	19-Aug-26 14	26-Aug-26 7	2-Sep-26 7	30-Sep-26 28
4		Road Construction work from porch to sub-station room, main gate, collapsible gate, guard room, glass work, sanitary work and other ancillary work in Urban building at Mohakhali.	Nos	1.00	LTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	4.10	Planned Dates Planned Days Actual Dates	Not Applicable	5-Jul-26 0	19-Jul-26 14	2-Aug-26 14	9-Aug-26 7	16-Aug-26 7	13-Sep-26 28
5		Painting work of building 10/1, 10/2, 10/3, 13/2, 14/1, 15/5, 15/7, Mosque, pump room & guard room at Banani Rajuk Staff Quarter.	Nos	1.00	Quotation (e-GP)	Chairman Rajuk	RAJUK's Own Fund	1.00	Planned Dates Planned Days Actual Dates	Not Applicable	9-Aug-26 0	23-Aug-26 14	6-Sep-26 14	13-Sep-26 7	20-Sep-26 7	18-Oct-26 28
6		Construction work of internal Road & Drain at Banani Rajuk Staff Quarter.	Nos	1.00	LTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	3.00	Planned Dates Planned Days Actual Dates	Not Applicable	12-Aug-26 0	26-Aug-26 14	9-Sep-26 14	16-Sep-26 7	23-Sep-26 7	21-Oct-26 28

16-06-26
উপ-সহকারী প্রকৌশলী (সহকারী)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

16/06/2026
সহকারী প্রকৌশলী (সহকারী)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

16/06/2026
(মোহাম্মদ হুমায়ুন কবীর)
নির্বাহী প্রকৌশলী (সহকারী-৪)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

16/06/2026
সহকারী প্রকৌশলী (সহকারী)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

16/06/2026
মোহাম্মদ হুমায়ুন কবীর
সহকারী প্রকৌশলী (সহকারী) চঃ দাঃ
রাজধানী উন্নয়ন কর্তৃপক্ষ
রাজধানী, ঢাকা।

16/06/2026
রাজধানী উন্নয়ন কর্তৃপক্ষ
(সহকারী)। ঢাকা-১০০০

16/06/2026
সহকারী প্রকৌশলী (সহকারী)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

		Painting work, thai glass work, door, sanitary work & other ancillary work at Banani Rajuk Staff Quarter.	Nos	1.00	LTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	3.00	Planned Dates	Not Applicable	17-Sep-26	1-Oct-26	15-Oct-26	22-Oct-26	29-Oct-26	26-Nov-26
									Planned Days		0	14	14	7	7	28
									Actual Dates							
8		Construction of Bailey Bridge Over Merul khal and Widening of Satarkul-Beraid Road upto Sunvalley Residence.	Nos	1.00	OTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	250.00	Planned Dates	Not Applicable	12-Jul-26	26-Jul-26	9-Aug-26	16-Aug-26	23-Aug-26	20-Sep-26
									Planned Days		0	14	14	7	7	28
									Actual Dates							
9	Lot-1	Clearing Surface Drain along the Road at Sector No-05 (Part) of Purbachal New Town Project Under Executive Engineer (Implementation-4).	Nos	1.00	Quotation (e-GP)	Chairman Rajuk	RAJUK's Own Fund	1.00	Planned Dates	Not Applicable	6-Jul-26	20-Jul-26	27-Jul-26	30-Jul-26	2-Aug-26	16-Aug-26
									Planned Days		0	14	7	3	3	14
									Actual Dates							
10	Lot-2	Clearing Surface Drain along the Road at Sector No-04 (Part) & 19 (Part) of Purbachal New Town Project Under Executive Engineer (Implementation-4).	Nos	1.00	Quotation (e-GP)	Chairman Rajuk	RAJUK's Own Fund	1.00	Planned Dates	Not Applicable	9-Jul-26	23-Jul-26	30-Jul-26	2-Aug-26	5-Aug-26	19-Aug-26
									Planned Days		0	14	7	3	3	14
									Actual Dates							
11	Lot-1	Damage Repair work at sector-04 (Part) of Purbachal New Town Project Under Executive Engineer (Implementation-4).	Nos	1.00	Quotation (e-GP)	Chairman Rajuk	RAJUK's Own Fund	1.00	Planned Dates	Not Applicable	22-Jul-26	5-Aug-26	12-Aug-26	15-Aug-26	18-Aug-26	1-Sep-26
									Planned Days		0	14	7	3	3	14
									Actual Dates							
12	Lot-2	Damage Repair work at sector-05 (Part) of Purbachal New Town Project Under Executive Engineer (Implementation-4).	Nos	1.00	Quotation (e-GP)	Chairman Rajuk	RAJUK's Own Fund	1.00	Planned Dates	Not Applicable	22-Jul-26	5-Aug-26	12-Aug-26	15-Aug-26	18-Aug-26	1-Sep-26
									Planned Days		0	14	7	3	3	14
									Actual Dates							
13	Lot-1	Construction of Cross Drain & Surface Drain work at sector-05 (Part) of Purbachal New Town Project Under Executive Engineer	Nos	1.00	Quotation (e-GP)	Chairman Rajuk	RAJUK's Own Fund	1.00	Planned Dates	Not Applicable	30-Jul-26	13-Aug-26	20-Aug-26	23-Aug-26	26-Aug-26	9-Sep-26
									Planned Days		0	14	7	3	3	14
									Actual Dates							
14	EEI4/MON ZO/BMW-02	Maintenance Works of ROAD, Drain, Boundary wall and Stackyard Roof at RAJUK Mohakhali.	Nos	1.00	OTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	15.00	Planned Dates	Not Applicable	30-Sep-26	14-Oct-26	21-Oct-26	24-Oct-26	27-Oct-26	10-Nov-26
									Planned Days		0	14	7	3	3	14
									Actual Dates							
15	EEI4/BCR/B MW-03	Repair and Maintenance Work of Badda Building No -3	Nos	1.00	LTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	1.50	Planned Dates	Not Applicable	15/Jul/26	24/Sep/26	7/Oct/26	14/Oct/26	21/Oct/26	17/Nov/26
									Planned Days		0	14	14	7	7	28
									Actual Dates							
16	EEI4/BB/BM W-04	Repair and Maintenance Work of Badda Building No -4	Nos	1.00	LTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	1.50	Planned Dates	Not Applicable	15/Jul/26	24/Aug/26	7/Sep/26	14/Sep/26	21/Sep/26	17/Oct/26
									Planned Days		0	14	14	7	7	28
									Actual Dates							

16-06-26

16/06/26

(মোহাম্মদ সালেহুল ইসলাম)
নির্বাহী প্রকৌশলী (ব্যবস্থাসংক্রান্ত)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

আবদুল্লাহ মোঃ হুমায়ুন সাদিক
তত্ত্বাবধায়ক প্রকৌশলী (পূর্ব সার্কেল-৩)
(সহকারী)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

আবুল কালাম রহমান
(সহকারী) চঃ দাঃ
আবুল কালাম রহমান কর্তৃপক্ষ
রাজধানী, ঢাকা।

আবুল কালাম রহমান
(সহকারী) চঃ দাঃ
আবুল কালাম রহমান কর্তৃপক্ষ
রাজধানী, ঢাকা।

আবুল কালাম রহমান
(সহকারী) চঃ দাঃ
আবুল কালাম রহমান কর্তৃপক্ষ
রাজধানী, ঢাকা।

25	Repair and maintainance work of purbachal site office(Sector -4)	Nos	1.00	LTM (NCT) (e-GP)	Chairman Rajuk	RAJUK's Own Fund	3.00	Planned Dates	Not Applicable	10/Nov/26	24/Nov/26	6/Dec/26	13/Dec/26	20/Dec/26	17/Jan/26
							Planned Days	0		14	14	7	7	28	
							Actual Dates								
26	Repair and Maintenance work of Car Parking Building at Gulshan.	Nos	1.00	LTM (NCT) (e-GP)	Chairman Rajuk	RAJUK's Own Fund	8.00	Planned Dates	Not Applicable	5/Nov/26	19/Nov/26	3/Dec/26	10/Dec/26	17/Dec/26	14/Jan/27
							Planned Days	0		14	14	7	7	28	
							Actual Dates								
27	Framework Contract for Repair and Maintenance of Road at Purbachal.	Nos	1.00	LTM (NCT) (e-GP)	Chairman Rajuk	RAJUK's Own Fund	50.00	Planned Dates	Not Applicable	10/Nov/26	24/Nov/26	6/Dec/26	13/Dec/26	20/Dec/26	17/Jan/26
							Planned Days	0		14	14	7	7	28	
							Actual Dates								
28	Cleaning Work of Rajuk Commercial Complex cum Car Parking Building at Gulshan.	Nos	1.00	LTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	4.70	Planned Dates	Not Applicable	8-Jul-26	22-Jul-26	5-Aug-26	12-Aug-26	19-Aug-26	16-Sep-26
							Planned Days	0		14	14	7	7	28	
							Actual Dates								
29	Cleaning Work of 10 Storied URP Building at Mohakhali.	Nos	1.00	LTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	7.00	Planned Dates	Not Applicable	8-Jul-26	22-Jul-26	5-Aug-26	12-Aug-26	19-Aug-26	16-Sep-26
							Planned Days	0		14	14	7	7	28	
							Actual Dates								
30	Cleaning Work of Mohakhali Zonal Office.	Nos	1.00	LTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	6.00	Planned Dates	Not Applicable	22-Oct-26	5-Nov-26	19-Nov-26	26-Nov-26	3-Dec-26	31-Dec-26
							Planned Days	0		14	14	7	7	28	
							Actual Dates								
1	Cleaning Work of Purbachal Site Office (Sector-4 & 19), Mechanical Stackyard (Sector-1), Kuril site office.	Nos	1.00	LTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	20.00	Planned Dates	Not Applicable	5-Aug-26	19-Aug-26	2-Sep-26	9-Sep-26	16-Sep-26	14-Oct-26
							Planned Days	0		14	14	7	7	28	
							Actual Dates								
	Sub-soil investigation & Topographic Survey for Construction of a bridge along existing Merul Bridge and Widening of approach road at Satarkul-Beraid Road.	Nos	1.00	DPM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	0.50	Planned Dates	Not Applicable	10-Jul-26	24-Jul-26	7-Aug-26	14-Aug-26	21-Aug-26	18-Sep-26
							Planned Days	0		14	14	7	7	28	
							Actual Dates								
Total=							904.80	Million							

15.06.26
মোঃ রাহমান আক্তার
উপ-সহকারী প্রকৌশলী (ব্যবস্থাপনা-৪)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

16/06/26
মোঃ নূর-ই-জাহান
সহকারী প্রকৌশলী (ব্যবস্থাপনা-৪)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

16/06/26
(মোহাম্মদ সাদিক হোসেন)
নির্বাহী প্রকৌশলী (ব্যবস্থাপনা-৪)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

17.06.26
রাসদকার মোঃ ওয়াহিদ সামিক
উপ-সহকারী প্রকৌশলী (পূর্ব সার্কেল-৩)
(পেট সফি)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

18/06/26
মোঃ আব্দুল্লাহ রাহমান
সহকারী প্রকৌশলী (ব্যবস্থাপনা) চঃ দাঃ
রাজধানী উন্নয়ন কর্তৃপক্ষ
রাজধানী, ঢাকা।

18/06/26
সদস্য (উন্নয়ন)
রাজধানী উন্নয়ন কর্তৃপক্ষ
(রাঃ/উন্নয়ন, ক্রমিক-2000/26)

18/06/26
ইঞ্জিনিয়ার সাদিক
চেয়ারম্যান
রাজধানী উন্নয়ন কর্তৃপক্ষ

Service															
32	Consultancy Services for Feasibility study, TIA, EIA, SIA, BOQ, Design, DPP Preparation for Construction of 130ft wide DAP Proposed road including Bridge/Intersection Structures.	Nos	1.00	OTM (e-GP)	Chairman Rajuk	RAJUK's Own Fund	30.00	Planned Dates	Not Applicable	9-Jul-26	23-Jul-26	6-Aug-26	13-Aug-26	20-Aug-26	17-Sep-26
								Planned Days		0	14	14	7	7	28
								Actual Dates							
						Total=	30.00	Million							
						Sub Total=	934.80	Million							

Byron
16-06-26

মোঃ রাহমান আজার
উপ-সহকারী প্রকৌশলী (বাস্তবায়ন-৪)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

St. Am.
16/06/26
মোঃ মুহ-ই-আলী
নব্বাহী প্রকৌশলী (কন্সল্টেং-০৪)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

16/06/2026

(মোহাম্মদ সাম্মাম হোসেন)
নির্বাহী প্রকৌশলী (বাস্তবায়ন-৪)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

16/06/2026
মুহতারিফ মোঃ ওয়াহিদ সাদিক
উপসহকারী প্রকৌশলী (পূর্বে সার্কেল-৩)
(চলতি দপ্তর)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

V. 16/06/26
মোঃ আমিনুর রহমান
প্রধান প্রকৌশলী (বাস্তবায়ন) চঃ দাঃ
রাজধানী উন্নয়ন কর্তৃপক্ষ
রাজউক, ঢাকা।

16/06/26
সদস্য (উন্নয়ন) ইতি
রাজধানী উন্নয়ন কর্তৃপক্ষ
(রাজউক), ঢাকা-১০০০

Abbreviations:


- EEI4/PNT/RDR-04: Executive Engineer(Implementation-4)/Purbachal New Town/Road & Drain Repair Work at Sector-4
EEI4/PNT/RDR-05: Executive Engineer(Implementation-4)/Purbachal New Town/Road & Drain Repair Work at Sector-5
EEI4/PNT/RDR-01: Executive Engineer(Implementation-4)/Purbachal New Town/Road & Drain Repair Work at Sector-1
EEI4/BB/BMW-03: Executive Engineer(Implementation-4)/Repair and Maintanance Work of Badda Building No -4r/ BMW
EEI4/BCR/BMW-04: Executive Engineer(Implementation-4)/Repair and Maintanance Work of Badda Connecting Road and Drain work/ BMW
EEI4/BN/RW-01: Executive Engineer(Implementation-4)/Repair Work in Banani Nibash Flat no-504/ RW
EEI4/BSQR/RW-2: Executive Engineer(Implementation-4)/Repair of Banani Staff Quarter Road and Foothpath Work/ RW
EEI4/BOQ/MW-01: Executive Engineer(Implementation-4)/Maintainance of Banani officer's quarter / MW
EEI4/BDSQ/MW-01: Executive Engineer(Implementation-4)/Maintanance Work of Badda Staff Quarter Gas Line Riser/ MW
EEI4/NV/MW-01: Executive Engineer(Implementation-4)/Maintaince work of unsold flat of Nam Village{Bld-1(D1),Bld-7(C1),Bld-9(D2)Bld-8(B-5,D-4)}/ MW
EEI4/MSG/CW-01: Executive Engineer(Implementation-4)/Construction of Multi storied Building Gulsan commercial complex Road -45 Plot -46 / CW
EEI4/PURB/RMW-01: Executive Engineer(Implementation-4)/Repair and maintainance work of purbachal site office(Sector -4)/ RMW-1
EEI4/BSQR/RW-3: Executive Engineer(Implementation-4)/Repair of Boundary Wall of Banani Staff Quarter/ RW


16.06.26
মোঃ রাশেদ আলম
উপ-সহকারী প্রকৌশলী (বাস্তবায়ন-৪)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।


16/06/26


16/06/26
(মোহাম্মদ সাম্মাম হোসেন)
নির্বাহী প্রকৌশলী (বাস্তবায়ন-৪)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।


বন্দকার মোঃ মুহাম্মদ মাদিক
তত্ত্বাবধায়ক প্রকৌশলী (পূর্বে সার্কেল-৩)
(সদস্য নির্বাচিত)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।


16/06/26
মোঃ আমিনুর রহমান
প্রধান প্রকৌশলী (বাস্তবায়ন) চঃ দাঃ
রাজধানী উন্নয়ন কর্তৃপক্ষ
রাজউক, ঢাকা।


সদস্য (উন্নয়ন)
রাজধানী উন্নয়ন কর্তৃপক্ষ
(রাজউক), ঢাকা-১০০০