

স্মারক নং-৫৭.০৩.৮৫০০.৩০৪.৯৯.০০৩.২৪/১১৩৬

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
অধ্যক্ষের কার্যালয়  
রংপুর পলিটেকনিক ইনস্টিটিউট রংপুর  
Web: www.rpir.gov.bd  
E-Mail: rpi\_16058@yahoo.com


উকেট নং: ৬৩৩  
তারিখ: ১৫/০৭/২৪  
২৫/০৭/২৪

বিষয়ঃ ২০২৪-২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে জানান যাচ্ছে যে, চলতি ২০২৪-২৫ অর্থ বছরের প্রাপ্ত বরাদ্দের অনুকূলে মেট্রি ব্যব সংযোজন পূর্বক প্যাকেজ ভিত্তিক বার্ষিক ক্রয় পরিকল্পনা (APP) প্রস্তুত করা হলো। আপনার পরবর্তী কার্যার্থে নিম্নের বর্ণনা মোতাবেক মহোদয়ের সদয় অনুমোদনের নিমিত্ত এতদসঙ্গে প্রেরণ করা হলো।

ক্রঃ নং	অর্থনৈতিক কোড	মালামালের তালিকা	প্যাকেজ নম্বর	ক্রয়ের পদ্ধতি	মন্তব্য
১.	৩২৫৬১০৫	কাচামাল ও খুচরা যন্ত্রাংশ-সিটি, সিএমটি, আরএস	GD-1	OTM	প্রস্তাবিত
২.	৩২৫৬১০৫	কাচামাল ও খুচরা যন্ত্রাংশ-ইটি, এমটি, ইএমটি	GD-2	OTM	প্রস্তাবিত
৩.	৩২৫৬১০৫	কাচামাল ও খুচরা যন্ত্রাংশ-পিটি, ইএনটি	GD-3	OTM	প্রস্তাবিত
৪.	৩২৫৫১০১	কম্পিউটার সামগ্রী	GD-4	OTM	প্রস্তাবিত
৫.	৩২৫৫১০৫	অন্যান্য মনিহারী	GD-5	OTM	প্রস্তাবিত
৬.	৪১১২৩০৪	প্রকৌশল ও অন্যান্য সরঞ্জামাদি সিটি	GD-6	OTM	প্রস্তাবিত
৭.	৪১১২৩০৪	প্রকৌশল ও অন্যান্য সরঞ্জামাদি এমটি	GD-7	OTM	প্রস্তাবিত
৮.	৪১১২৩০৪	প্রকৌশল ও অন্যান্য সরঞ্জামাদি পিটি	GD-8	OTM	প্রস্তাবিত
৯.	৪১১২৩০৪	প্রকৌশল ও অন্যান্য সরঞ্জামাদি ইএনটি	GD-9	OTM	প্রস্তাবিত
১০.	৪১১২৩০৪	প্রকৌশল ও অন্যান্য সরঞ্জামাদি ইএমটি	GD-10	OTM	প্রস্তাবিত
১১.	৪১১২৩০৪	প্রকৌশল ও অন্যান্য সরঞ্জামাদি সিএমটি	GD-11	OTM	প্রস্তাবিত
১২.	৪১১২৩০৪	প্রকৌশল ও অন্যান্য সরঞ্জামাদি ডেস্কটপ ও ল্যাপটপ	GD-12	OTM	প্রস্তাবিত
১৩.	৪১১২৩০৪	প্রকৌশল ও অন্যান্য সরঞ্জামাদি ভিহিকল	GD-13	OTM	প্রস্তাবিত
১৪.	৪১১২৩০৪	প্রকৌশল ও অন্যান্য সরঞ্জামাদি এসি	GD-14	OTM	প্রস্তাবিত
১৫.	৪১১২৩১০	অফিস সরঞ্জামাদি	GD-15	OTM	প্রস্তাবিত
১৬.	৪১১২৩১২	শিক্ষা ও শিক্ষণ উপকরণ	GD-16	OTM	প্রস্তাবিত
১৭.	৪১১২৩১৪	আসবাবপত্র	GD-17	OTM	প্রস্তাবিত
১৮.	৩২৫৮১০৬	আবাসিক ভবন মেসামত	GD-18	RFQ	প্রস্তাবিত
১৯.	৩২৫৮১০৮	অন্যান্য ভবন ও স্থাপনা মেসামত	GD-19	RFQ	প্রস্তাবিত
২০.	৩২৫৮১১৫	স্বাস্থ্য বিধান ও পানি সরবরাহ মেসামত	GD-20	RFQ	প্রস্তাবিত
২১.	৩২৫৮১২৭	ফিটিং ফিন্ডার মেসামত	GD-21	RFQ	প্রস্তাবিত

- সংযুক্তিঃ ১) প্রস্তাবিত বার্ষিক ক্রয় পরিকল্পনা (APP)-০৪ (চার) পাতা।  
২) ২০২৪-২৫ অর্থ বছরের মালামাল তালিকা-০১ (এক) সেট।

  
২৫/০৭/২৪  
(প্রকৌ. ফরিদ উদ্দিন আহমেদ)  
অধ্যক্ষ  
রংপুর পলিটেকনিক ইনস্টিটিউট, রংপুর

বরাবরণঃ  
মহাপরিচালক  
কারিগরি শিক্ষা অধিদপ্তর  
এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা  
শেরেবাংলা নগর, ঢাকা-১২০৭।  
দৃষ্টি আকর্ষণঃ পরিচালক (প্রশাসন), কারিগরি শিক্ষা অধিদপ্তর, ঢাকা-১২০৭।

  
২৫/০৭/২৪

**ANNUAL PROCUREMENT PLAN: 2024-2025**

Ministry of Education
Directorate of Technical Education
Name of the Principal: Engr. Farid Uddin Ahmed
160-02-06-132574

Ministry Division

Agency

Procuring Entity Name & Code

Project/Programme Name & Code

Package	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid. Cost in Million TK	Time Code for Process	Advertisable	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total days	Completion of Contract	Total day(in days)
		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
RP01M2 4-2502-4	Supply of Raw Material And Spare Parts-CT, CMT, RS (3256105)			OTM e-GP	HOPE	GOB	1.80	Planned Dates Planned Dates Actual Dates	00	14/08/2024	28/08/2024	17/09/2024	24/09/2024	01/10/2024	29/10/2024		26/11/2024	
RP01M2 4-2502-3	Supply of Raw Material And Spare Parts-ET, MT, EMT (3256105)			OTM e-GP	HOPE	GOB	1.30	Planned Dates Planned Dates Actual Dates	00	14/08/2024	28/08/2024	17/09/2024	24/09/2024	01/10/2024	29/10/2024		26/11/2024	
RP01M2 4-2502-3	Supply of Raw Material And Spare Parts-PT, ENT (3256105)			OTM e-GP	HOPE	GOB	0.87	Planned Dates Planned Dates Actual Dates	00	14/08/2024	28/08/2024	17/09/2024	24/09/2024	01/10/2024	29/10/2024		26/11/2024	
RP01M2 4-2502-4	Supply of Computer Equipment (3255101)			OTM e-GP	HOPE	GOB	0.60	Planned Dates Planned Dates Actual Dates	00	14/08/2024	28/08/2024	17/09/2024	24/09/2024	01/10/2024	29/10/2024		26/11/2024	
RP01M2 4-2502-5	Supply of Stationery (3255105)			OTM e-GP	HOPE	GOB	0.30	Planned Dates Planned Dates Actual Dates	00	14/08/2024	28/08/2024	17/09/2024	24/09/2024	01/10/2024	29/10/2024		26/11/2024	
RP01M2 4-2502-5	Supply of Programming and other Equipments for CT (3255105)			OTM e-GP	HOPE	GOB	1.45	Planned Dates Planned Dates Actual Dates	00	14/08/2024	28/08/2024	17/09/2024	24/09/2024	01/10/2024	29/10/2024		26/11/2024	

Checked  
Verified  
Engr. Farid Uddin Ahmed  
Principal  
Bangladesh Institute of Engineers

Engr. Farid Uddin Ahmed  
Principal  
Bangladesh Institute of Engineers

<b>ANNUAL PROCUREMENT PLAN: 2024-2025</b>	
Ministry of Education	
Directorate of Technical Education	
Name of the Principal:	Engr. Farid Uddin Ahmed 160-02-06-132574

Budget Revenue

Ministry Division  
 Agency  
 Procuring Entity Name & Code  
 Project/Programme Name & Code

Package	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. Cost in Million TK	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total days	Completion of Contract	Total days (days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
RP/OTM2 4-25-GD-7	Supply of Engineering and other Equipment For MT (4112304)	--	--	OTM e-GP	HOPE	GOB	5.60	Planned Dates Planned Days Actual Dates	00 00 --	14-08-2024 00 --	28-08-2024 15 --	17-09-2024 21 --	24-09-2024 07 --	01-10-2024 07 --	29-10-2024 28 --	-- 78 --	26-11-2024 28 --	-- 106 --
RP/OTM2 4-25-GD-8	Supply of Engineering and other Equipment For PT (4112304)	--	--	OTM e-GP	HOPE	GOB	2.50	Planned Dates Planned Days Actual Dates	00 00 --	14-08-2024 00 --	28-08-2024 15 --	17-09-2024 21 --	24-09-2024 07 --	01-10-2024 07 --	29-10-2024 28 --	-- 78 --	26-11-2024 28 --	-- 106 --
RP/OTM2 4-25-GD-9	Supply of Engineering and other Equipment For Ent (4112304)	--	--	OTM e-GP	HOPE	GOB	7.00	Planned Dates Planned Days Actual Dates	00 00 --	14-08-2024 00 --	28-08-2024 15 --	17-09-2024 21 --	24-09-2024 07 --	01-10-2024 07 --	29-10-2024 28 --	-- 78 --	26-11-2024 28 --	-- 106 --
RP/OTM2 4-25-GD-10	Supply of Engineering and other Equipment For Ent (4112304)	--	--	OTM e-GP	HOPE	GOB	2.75	Planned Dates Planned Days Actual Dates	00 00 --	14-08-2024 00 --	28-08-2024 15 --	17-09-2024 21 --	24-09-2024 07 --	01-10-2024 07 --	29-10-2024 28 --	-- 78 --	26-11-2024 28 --	-- 106 --
RP/OTM2 4-25-GD-11	Supply of Engineering and other Equipment For Ent (4112304)	--	--	OTM e-GP	HOPE	GOB	3.85	Planned Dates Planned Days Actual Dates	00 00 --	14-08-2024 00 --	28-08-2024 15 --	17-09-2024 21 --	24-09-2024 07 --	01-10-2024 07 --	29-10-2024 28 --	-- 78 --	26-11-2024 28 --	-- 106 --
RP/OTM2 4-25-GD-12	Supply of Engineering and other Equipment For Desktop & Laptop (4112304)	--	--	OTM e-GP	HOPE	GOB	13.90	Planned Dates Planned Days Actual Dates	00 00 --	14-08-2024 00 --	28-08-2024 15 --	17-09-2024 21 --	24-09-2024 07 --	01-10-2024 07 --	29-10-2024 28 --	-- 78 --	26-11-2024 28 --	-- 106 --

Checked 07  
 Verified  
 Engr. Farid Uddin Ahmed  
 Principal  
 Budget Revenue

Budget Revenue

ANNUAL PROCUREMENT PLAN: 2024-2025	
Ministry of Education	
Directorate of Technical Education	
Name of the Principal: Engr. Farid Uddin Ahmed	160-02-06-132574

Ministry Division  
 Agency  
 Procuring Entity Name & Code  
 Project/Programme Name & Code

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Package	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost in Million TK	Time Code for Process	Advertise Tender	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total days	Completion of Contract	Total days (days)
R/PTM/2 4-25-GD-13	Supply of Engineering and other Equipment For Vehicle (4112304)	--	--	OTM e-GP	HOPE	GOB	10.00	Planned Dates Planned Days Actual Dates	14/08/2024 00 00	14/08/2024 00 00	28/08/2024 15 --	17/09/2024 21 --	24/09/2024 07 --	01/10/2024 07 --	29/10/2024 28 --	-- 78 --	26/11/2024 28 --	-- 106 --
R/PTM/2 4-25-GD-14	Supply of Engineering and other Equipment For AC (4112304)	--	--	OTM e-GP	HOPE	GOB	5.10	Planned Dates Planned Days Actual Dates	14/08/2024 00 00	14/08/2024 00 00	28/08/2024 15 --	17/09/2024 21 --	24/09/2024 07 --	01/10/2024 07 --	29/10/2024 28 --	-- 78 --	26/11/2024 28 --	-- 106 --
R/PTM/2 4-25-GD-15	Supply of Office Equipment (4112310)	--	--	OTM e-GP	HOPE	GOB	0.60	Planned Dates Planned Days Actual Dates	14/08/2024 00 00	14/08/2024 00 00	28/08/2024 15 --	17/09/2024 21 --	24/09/2024 07 --	01/10/2024 07 --	29/10/2024 28 --	-- 78 --	26/11/2024 28 --	-- 106 --
R/PTM/2 4-25-GD-16	Supply of Learning Materials (4112312)	--	--	OTM e-GP	HOPE	GOB	0.60	Planned Dates Planned Days Actual Dates	14/08/2024 00 00	14/08/2024 00 00	28/08/2024 15 --	17/09/2024 21 --	24/09/2024 07 --	01/10/2024 07 --	29/10/2024 28 --	-- 78 --	26/11/2024 28 --	-- 106 --
R/PTM/2 4-25-GD-17	Supply of Furniture (4312314)	--	--	OTM e-GP	HOPE	GOB	1.40	Planned Dates Planned Days Actual Dates	14/08/2024 00 00	14/08/2024 00 00	28/08/2024 15 --	17/09/2024 21 --	24/09/2024 07 --	01/10/2024 07 --	29/10/2024 28 --	-- 78 --	26/11/2024 28 --	-- 106 --
R/PTM/2 4-25-GD-18	Works of Residential Buildings Repair (4312317)	--	--	RFQ	PE	GOB	0.30	Planned Dates Planned Days Actual Dates	-- -- --	-- -- --	-- -- --	-- -- --	-- -- --	-- -- --	-- -- --	-- -- --	-- -- --	-- -- --

Checked & Verified  
 [Signature]  
 [Signature]

Engr. Farid Uddin Ahmed  
 Principal  
 Engr. Farid Uddin Ahmed

<b>ANNUAL PROCUREMENT PLAN: 2024-2025</b>	
Ministry of Education	
Directorate of Technical Education	
Name of the Principal: Engr. Farid Uddin Ahmed	160-02-06-132574

Ministry Division  
 Agency  
 Procuring Entity Name & Code  
 Project/Programme Name & Code

Package	Description of Procurement Package	Lot	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost in Million TK	Time Code for Process	Alter use Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total days	Completion of Contract	Total days (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
RP/RFQ/02-4-25AGD-19	Works of Other buildings & structures (3258108)	--	--	RFQ	PE	GOB	0.40	Planned Dates Planned Days	--	--	--	--	--	--	--	--	--	--
RP/RFQ/02-4-25AGD-20	Works of Sanitation & water supply (3258115)	--	--	RFQ	PE	GOB	0.10	Planned Dates Planned Days Actual Dates	--	--	--	--	--	--	--	--	--	10
RP/RFQ/02-4-25AGD-21	Works of Fittings & Fixtures (3258127)	--	--	RFQ	PE	GOB	0.20	Planned Dates Planned Days Actual Dates	--	--	--	--	--	--	--	--	--	10

Checked & verified  
 Engr. Farid Uddin Ahmed  
 Principal  
 Member Procurement Committee

20/07/24

160-02-06-132574  
 (160-02-06-132574)  
 160-02-06-132574  
 160-02-06-132574