

ANNUAL PROCUREMENT PLAN (WORKS)

Financial Year-2024-2025

Ministry/ Division : Ministry of Power, Energy & Mineral Resources /Power
Agency : Bangladesh Rural Electrification Board
Procuring Entity Name & Code : Project Director
Project/ Programme Name & Code : Renovation and Modernization of Existing 33/11 KV Wooden pole mounted substations in BREB (Phase-I), 224365200

Project Cost		
Fund In Lakh Taka	Total	67972.36
	GoB	19238.94
	PA	47740.58
	BREB	992.84

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
A) Substation																	
WPMSU-W-1	Renovation & Modernization of Woodwe Pole mounted substations	Nos.	11	OTM (ICB)	CCGP	KfW	18,620.70	Planned Dates	N/A	01-Oct-24	12-Nov-24	24-Dec-24	21-Jan-25	28-Jan-25	25-Feb-25		19-Aug-26
								Planned Days	N/A	-	42	42	28	7	28	147	540
								Actual Dates									
WPMSU-W-1	Renovation & Modernization of Woodwe Pole mounted substations	Nos.	12	OTM (ICB)	CCGP	KfW	20,313.50	Planned Dates	N/A	01-Oct-24	12-Nov-24	24-Dec-24	21-Jan-25	28-Jan-25	25-Feb-25		19-Aug-26
								Planned Days	N/A	-	42	42	28	7	28	147	540
								Actual Dates									
Total =			23				38,934.20										
B) Reconductoring of Existing Line:																	
WPMSU-W-3	Reconductoring of existing overhead distribution line	ckt. Km	230	OTM (NCB)	HOPE	KfW	1,104.00	Planned Dates	N/A	01-Oct-24	12-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	21-Jan-25		15-Jul-26
								Planned Days	N/A	-	42	21	14	7	28	112	540
								Actual Dates									
WPMSU-W-4	Reconductoring of existing overhead distribution line	ckt. Km	230	OTM (NCB)	HOPE	KfW	1,104.00	Planned Dates	N/A	01-Oct-24	12-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	21-Jan-25		15-Jul-26
								Planned Days	N/A	-	42	21	14	7	28	112	540
								Actual Dates									
WPMSU-W-5	Reconductoring of existing overhead distribution line	ckt. Km	230	OTM (NCB)	HOPE	KfW	1,104.00	Planned Dates	N/A	01-Oct-24	12-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	21-Jan-25		15-Jul-26
								Planned Days	N/A	-	42	21	14	7	28	112	540
								Actual Dates									
WPMSU-W-6	Reconductoring of existing overhead distribution line	ckt. Km	230	OTM (NCB)	HOPE	KfW	1,104.00	Planned Dates	N/A	01-Oct-24	12-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	21-Jan-25		15-Jul-26
								Planned Days	N/A	-	42	21	14	7	28	112	540
								Actual Dates									
Total =			920				4,416.00										

উদ্ভাষী (স্বাক্ষর)
সহকারী প্রকৌশলী

৩০/০৭/২৪
(কে.এম. হাফিজুর রহমান)
প্রকৌশলী

৩০/৭/২৪ মোঃ আলী
প্রকৌশলী
বাংলাদেশ পল্লী বিদ্যুৎায়ন বোর্ড, ঢাকা