

ANNUAL PROCUREMENT PLAN FOR GOODS, 2023-2024 (4th Revised)

Ministry/ Division

Ministry of Energy & Mineral Resources / Power

Agency

Bangladesh Rural Electrification Board

Total TK. In lac

301,388.30

Procuring Entity Name & Code

Directorate of Procurement, BREB

Project Name & Code

Fund for Procurement of O&M Materials for the PBS

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost In Tk. (Lac)	Time Code for Process	Advertisal Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (In days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-224	-	Purchase of Insulated Conductor (D-61 & D-62) for storing at CWH (Dhik/Kln/Ctg)	Km.	1000	OTM (NCT)/ e-GP	BREB	BREB	1,315.58	Planned Dates	20-May-24	17-Jun-24	24-Jun-24	01-Jul-24	08-Jul-24	05-Aug-24	25-Nov-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		1000				1,315.58									
PBSF-G-261	-	Purchase of Wooden Pole (35' 40', 45' & 50'Size) for storing at Central Warehouse, Khulna	Nos.	6475	OTM (NCT)/ e-GP	BREB	BREB	2,409.94	Planned Dates	20-May-24	17-Jun-24	24-Jun-24	01-Jul-24	08-Jul-24	05-Aug-24	25-Nov-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		6475				2,409.94									
PBSF-G-287	-	Purchase of Wooden Pole (35' 40', 45' & 50'Size) for storing at Central Warehouse, Khulna	Nos.	6475	OTM (NCT)/ e-GP	BREB	BREB	2,409.94	Planned Dates	02-Jun-24	30-Jun-24	07-Jul-24	14-Jul-24	21-Jul-24	18-Aug-24	08-Dec-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		6475				2,409.94									
PBSF-G-292	-	Purchase of SPC Pole (30' & 35' Size) for Different PBSs under Dhaka (south) & Comilla Zone	Nos.	9584	OPM	BREB	BREB	2,064.14	Planned Dates	20-May-24	17-Jun-24	24-Jun-24	01-Jul-24	08-Jul-24	05-Aug-24	25-Nov-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		9584				2,064.14									
PBSF-G-293	-	Purchase of SPC Pole (30' & 35' Size) for Different PBSs under Dhaka (North), Jessore & Mymensingh Zone	Nos.	8337	OPM	BREB	BREB	1,772.05	Planned Dates	20-May-24	17-Jun-24	24-Jun-24	01-Jul-24	08-Jul-24	05-Aug-24	25-Nov-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		8337				1,772.05									
PBSF-G-297	-	Purchase of Bare Conductor (D-28) for storing at CWH (Dhik/Kln/Ctg)	Km.	800	OTM (NCT)/ e-GP	BREB	BREB	2,264.80	Planned Dates	20-May-24	17-Jun-24	24-Jun-24	01-Jul-24	08-Jul-24	05-Aug-24	25-Nov-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		800				2,264.80									
PBSF-G-298	-	Purchase of Insulated Conductor (D-11) for storing at CWH (Dhik/Kln/Ctg)	Km.	5800	OTM (NCT)/ e-GP	BREB	BREB	2,021.59	Planned Dates	20-May-24	17-Jun-24	24-Jun-24	01-Jul-24	08-Jul-24	05-Aug-24	25-Nov-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		5800				2,021.59									
PBSF-G-305	-	Purchase of Single Phase Electronic Meter for storing at CWH (Dhik/Kln/Ctg)	Nos.	250000	OTM (NCT)/ e-GP	BREB	BREB	2,500.00	Planned Dates	20-May-24	17-Jun-24	24-Jun-24	1-Jul-24	8-Jul-24	5-Aug-24	25-Nov-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		250000				2,500.00									
PBSF-G-131	-	Purchase of Fuse Cut-out for storing at CWH (Dhik/Kln/Ctg)	Nos.	60000	OTM (NCT)	BREB	BREB	2,368.20	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	10-Mar-24	13-May-24						
		Sub-Total		60000				2,368.20									

-349-

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-183	-	Purchase of Super Enamel Copper Wire for storing at CWH (Dhk/Kin/Ctg)	kg.	Lot	OTM (NCT) / e-gp	BREB	BREB	2,203.72	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	09-Apr-24	09-May-24						
		Sub-Total						2,203.72									
PBSF-G-189	-	Purchase of 33kV Circuit Breaker for storing at CWH (Dhk/Kin/Ctg)	Nos.	50	OTM (NCT) / e-GP	HOPE	BREB	557.00	Planned Dates	05-Feb-24	4-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	09-Apr-24	09-May-24						
		Sub-Total		50				557.00									
PBSF-G-191	-	Purchase of Line Tools for storing at CWH (Dhk/Kin/Ctg)	Nos.	Lot	OTM (NCT) / e-GP	BREB	BREB	1,403.688	Planned Dates	05-Feb-24	4-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	10-Mar-24	13-May-24						
		Sub-Total		Lot				1,403.688									
PBSF-G-248	Lot-1	Purchase of Distribution Transformer (25 KVA) for storing at CWH (Dhk/Kin/Ctg)	Nos.	4000	OTM (NCT)	CCGP	BREB	4,160.00	Planned Dates	05-Feb-24	04-Mar-24	25-Mar-24	06-May-24	13-May-24	10-Jun-24	28-Oct-24	
									Planned Days	0	28	21	42	7	28	140	266
									Actual Dates								
	Lot-2	Purchase of Distribution Transformer (25 KVA) for storing at CWH (Dhk/Kin/Ctg)	Nos.	4000	OTM (NCT)	CCGP	BREB	4,160.00	Planned Dates	05-Feb-24	04-Mar-24	25-Mar-24	06-May-24	13-May-24	10-Jun-24	28-Oct-24	
									Planned Days	0	28	21	42	7	28	140	266
									Actual Dates								
		Sub-Total		8000				8,320.00									
PBSF-G-249	Lot-1	Purchase of Distribution Transformer (37.5 KVA) for storing at CWH (Dhk/Kin/Ctg)	Nos.	4000	OTM (NCT)	CCGP	BREB	5,640.00	Planned Dates	05-Feb-24	04-Mar-24	25-Mar-24	06-May-24	13-May-24	10-Jun-24	28-Oct-24	
									Planned Days	0	28	21	42	7	28	140	266
									Actual Dates								
	Lot-2	Purchase of Distribution Transformer (50 KVA) for storing at CWH (Dhk/Kin/Ctg)	Nos.	1600	OTM (NCT)	CCGP	BREB	3,056.00	Planned Dates	05-Feb-24	04-Mar-24	25-Mar-24	06-May-24	13-May-24	10-Jun-24	28-Oct-24	
									Planned Days	0	28	21	42	7	28	140	266
									Actual Dates								
		Sub-Total		5600				8,696.00									
PBSF-G-257	Lot-1	Purchase of Single Phase Electronic Meter for storing at CWH, (Dhk/Kin/Ctg)	Nos.	250000	OTM (NCT)	CCGP	BREB	2,500.00	Planned Dates	05-Feb-24	04-Mar-24	25-Mar-24	06-May-24	13-May-24	10-Jun-24	28-Oct-24	
									Planned Days	0	28	21	42	7	28	140	266
									Actual Dates								
	Lot-2	Purchase of Single Phase Electronic Meter for storing at CWH, (Dhk/Kin/Ctg)	Nos.	250000	OTM (NCT)	CCGP	BREB	2,500.00	Planned Dates	05-Feb-24	04-Mar-24	25-Mar-24	06-May-24	13-May-24	10-Jun-24	28-Oct-24	
									Planned Days	0	28	21	42	7	28	140	266
									Actual Dates								
	Lot-3	Purchase of Single Phase Electronic Meter for storing at CWH, (Dhk/Kin/Ctg)	Nos.	250000	OTM (NCT)	CCGP	BREB	2,500.00	Planned Dates	05-Feb-24	04-Mar-24	25-Mar-24	06-May-24	13-May-24	10-Jun-24	28-Oct-24	
									Planned Days	0	28	21	42	7	28	140	266
									Actual Dates								
		Sub-Total		750000				7,500.00									

124

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost in Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-262	-	Purchase of Distribution Transformer (5 KVA) for storing at CWH (Dhk/Khv/Ctg)	Nos.	4000	OTM (NCT)/ e-GP	BREB	BREB	1,620.00	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	04-Apr-24	09-May-24						
		Sub-Total		4000				1,620.00									
PBSF-G-263	-	Purchase of Distribution Transformer (10 KVA) for storing at CWH (Dhk/Khv/Ctg)	Nos.	4000	OTM (NCT)/ e-GP	BREB	BREB	2,420.00	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	04-Apr-24	09-May-24						
		Sub-Total		4000				2,420.00									
PBSF-G-264	-	Purchase of Distribution Transformer (15 KVA) for storing at CWH (Dhk/Khv/Ctg)	Nos.	3400	OTM (NCT)/ e-GP	BREB	BREB	2,465.00	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	04-Apr-24	09-May-24						
		Sub-Total		3400				2,465.00									
PBSF-G-301	-	Purchase of Lightning Arrester for storing at CWH (Dhk/Khv/Ctg)	Nos.	50000	OTM (NCT)	BREB	BREB	1,500.00	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	4-Apr-24	9-May-24						
		Sub-Total		50000				1,500.00									
PBSF-G-71	-	Purchase of Lightning Arrester (Station type) for storing at CWH (Dhk/Khv/Ctg)	Nos.	840	OTM (NCT)/ e-GP	CE (P&O)	BREB	136.66	Planned Dates	20-Feb-24	05-Mar-24	12-Mar-24	19-Mar-24	26-Mar-24	23-Apr-24	13-Aug-24	
									Planned Days	0	14	7	7	7	28	112	175
									Actual Dates								
		Sub-Total		840				136.66									
PBSF-G-192	-	Purchase of Line Tools for storing at CWH (Dhk/Khv/Ctg)	Nos.	Lot	OTM (NCT)/ e-GP	BREB	BREB	1,403.688	Planned Dates	20-Feb-24	19-Mar-24	26-Mar-24	2-Apr-24	9-Apr-24	7-May-24	27-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	4-Apr-24	9-May-24						
		Sub-Total		Lot				1,403.688									
PBSF-G-202	Lot-1	Purchase of Distribution Transformer (25 KVA) for storing at CWH (Dhk/Khv/Ctg)	Nos.	1000	DPM	BREB	BREB	1,040.00	Planned Dates	20-Feb-24	19-Mar-24	26-Mar-24	02-Apr-24	09-Apr-24	07-May-24	27-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
	Lot-2	Purchase of Distribution Transformer (37.5 KVA) for storing at CWH (Dhk/Khv/Ctg)	Nos.	1000	DPM	BREB	BREB	1,410.00	Planned Dates	20-Feb-24	19-Mar-24	26-Mar-24	02-Apr-24	09-Apr-24	07-May-24	27-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
		Sub-Total		2000				2,450.00									
PBSF-G-222	-	Purchase of Bare Conductor for storing at CWH (Dhk/Khv/Ctg)	Km.	800	DPM	HOPE	BREB	647.28	Planned Dates	20-Feb-24	19-Mar-24	26-Mar-24	02-Apr-24	09-Apr-24	07-May-24	27-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		800				647.28									
PBSF-G-253	-	Purchase of Power Transformer (10/14 MVA) for storing at CWH (Dhk/Khv/Ctg)	Nos.	10	OTM (NCT)	BREB	BREB	1,848.00	Planned Dates	20-Feb-24	19-Mar-24	26-Mar-24	02-Apr-24	09-Apr-24	07-May-24	27-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	4-Apr-24	9-May-24						
		Sub-Total		10				1,848.00									

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-135	-	Purchase & Installation CCTV Camera & Accessories for 03 WH/ 80 PBSs	Nos.	Lot	OTM (NCT)/ e-GP	Member	BREB	335.12	Planned Dates	14-Mar-24	04-Apr-24	11-Apr-24	18-Apr-24	25-Apr-24	23-May-24	12-Sep-24	
									Planned Days	0	21	7	7	7	28	112	182
									Actual Dates								
		Sub-Total						335.12									
PBSF-G-201	-	Supply of Distribution Transformer (25 KVA) for storing at CWH (Dhk/Kln/Ctg)	Nos.	2000	OTM (NCT)	BREB	BREB	2,080.00	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		2000				2,080.00									
PBSF-G-84	-	Purchase of 11kV & 33kV Lightning Arrester (Station Type) for storing at CWH (Dhk/Kln/Ctg)	Nos.	1375	OTM (NCT)/ e-GP	Member	BREB	227.94	Planned Dates	14-Mar-24	4-Apr-24	11-Apr-24	18-Apr-24	25-Apr-24	23-May-24	12-Sep-24	
									Planned Days	0	21	7	7	7	28	112	182
									Actual Dates								
		Sub-Total		1375				227.94									
PBSF-G-185	-	Purchase of Super Enamel Copper Wire for storing at CWH (Dhk/Kln/Ctg)	kg.	Lot	OTM (NCT) / e-gp	BREB	BREB	2,256.20	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total						2,256.20									
PBSF-G-207	-	Purchase of Fuse cutout & Barrel for storing at CWH (Dhk/Kln/Ctg)	Nos.	100000	OTM (NCT)/ e-GP	BREB	BREB	2,348.50	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		100000				2,348.50									
PBSF-G-213	-	Purchase of Line Tools for storing at CWH (Dhk/Kln/Ctg)	Nos.	Lot	OTM (NCT)/ e-GP	BREB	BREB	1,650.00	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	2-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		Lot				1,650.00									
PBSF-G-229	-	Purchase of Single Phase Electronic Meter for storing at CWH (Dhk/Kln/Ctg)	Nos.	250000	OTM (NCT)/ e-GP	BREB	BREB	2,500.00	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		250000				2,500.00									
PBSF-G-271	-	Purchase of Power Transformer (10/14 MVA) for storing at CWH (Dhk/Kln/Ctg)	Nos.	10	OTM (NCT)	BREB	BREB	1,848.00	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		10				1,848.00									
PBSF-G-272	-	Purchase of Bare Conductor (D-2) for storing at CWH (Dhk/Kln/Ctg)	Km.	3580	OTM (NCT)/ e-GP	BREB	BREB	2,300.150	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		3580				2,300.15									

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

228

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost in Tk. (Lac)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-273	-	Purchase of Bare Conductor (D-3) for storing at CWH (Dhk/Kln/Ctg)	Km.	1800	OTM (NCT)/ e-GP	BREB	BREB	2,270.52	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		1800				2,270.52									
PBSF-G-274	-	Purchase of Bare Conductor (D-5 & D-28) for storing at CWH (Dhk/Kln/Ctg)	Km.	1275	OTM (NCT)/ e-GP	BREB	BREB	2,300.78	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		1275				2,300.78									
PBSF-G-275	-	Purchase of Bare Conductor (D-27) for storing at CWH (Dhk/Kln/Ctg)	Km.	600	OTM (NCT)/ e-GP	BREB	BREB	2,288.16	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		600				2,288.16									
PBSF-G-276	-	Purchase of Insulated Conductor (D-11) for storing at CWH (Dhk/Kln/Ctg)	Km.	6600	OTM (NCT)/ e-GP	BREB	BREB	2,300.43	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		6600				2,300.43									
PBSF-G-277	-	Purchase of SPC Pole for Different PBSs under Rangpur Zone	Nos.	7187	OTM (NCT)/ e-GP	BREB	BREB	1,837.42	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		7187				1,837.42									
PBSF-G-278	-	Purchase of SPC Pole for Different PBSs under Bogra Zone	Nos.	5096	OTM (NCT)/ e-GP	BREB	BREB	1,590.05	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		5096				1,590.05									
PBSF-G-279	-	Purchase of SPC Pole for Different PBSs under Jessore Zone	Nos.	9716	OTM (NCT)/ e-GP	BREB	BREB	2,431.88	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		9716				2,431.88									
PBSF-G-280	-	Purchase of SPC Pole for Different PBSs under Barishal Zone	Nos.	5631	OTM (NCT)/ e-GP	BREB	BREB	1,745.22	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		5631				1,745.22									
PBSF-G-281	-	Purchase of SPC Pole for Different PBSs under Dhaka (North) Zone	Nos.	8010	OTM (NCT)/ e-GP	BREB	BREB	2,453.26	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		8010				2,453.26									
PBSF-G-282	-	Purchase of SPC Pole for Different PBSs under Dhaka (South) Zone	Nos.	8638	OTM (NCT)/ e-GP	BREB	BREB	2,489.81	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		8638				2,489.81									

228

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost (In Tk. (Lac))	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (In days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-283	-	Purchase of SPC Pole for Different PBSs under Mymensingh Zone	Nos.	7592	OTM (NCT)/ e-GP	BREB	BREB	2,460.35	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	169
									Actual Dates								
		Sub-Total		7592				2,460.35									
PBSF-G-284	-	Purchase of SPC Pole for Different PBSs under Sylhet Zone	Nos.	7853	OTM (NCT)/ e-GP	BREB	BREB	2,501.69	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		7853				2,501.69									
PBSF-G-285	-	Purchase of SPC Pole for Different PBSs under Chittagong Zone	Nos.	5165	OTM (NCT)/ e-GP	BREB	BREB	1,260.09	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		5165				1,260.09									
PBSF-G-286	-	Purchase of SPC Pole for Different PBSs under Comilla Zone	Nos.	8592	OTM (NCT)/ e-GP	BREB	BREB	2,479.09	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		8592				2,479.09									
PBSF-G-288	-	Purchase of Distribution Transformer (5 KVA) for storing at CWH (Dhk/Kln/Ctg)	Nos.	4000	OTM (NCT)/ e-GP	BREB	BREB	1,620.00	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	169
									Actual Dates								
		Sub-Total		4000				1,620.00									
PBSF-G-289	-	Purchase of Distribution Transformer (10 KVA) for storing at CWH (Dhk/Kln/Ctg)	Nos.	4000	OTM (NCT)/ e-GP	BREB	BREB	2,420.00	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		4000				2,420.00									
PBSF-G-290	-	Purchase of Distribution Transformer (15 KVA) for storing at CWH (Dhk/Kln/Ctg)	Nos.	3400	OTM (NCT)/ e-GP	BREB	BREB	2,465.00	Planned Dates	14-Mar-24	11-Apr-24	02-May-24	13-Jun-24	20-Jun-24	18-Jul-24	07-Nov-24	
									Planned Days	0	28	21	42	7	28	112	238
									Actual Dates								
		Sub-Total		3400				2,465.00									
PBSF-G-299	-	Purchase of Line Hardware for storing at CWH (Dhk/Kln/Ctg)	Nos.	Lot	OTM (NCT)	BREB	BREB	1,929.14	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		Lot				1,929.14									
PBSF-G-300	-	Purchase of Fuse cutout & Barrel for storing at CWH (Dhk/Kln/Ctg)	Nos.	100000	OTM (NCT)/ e-GP	BREB	BREB	2,348.50	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	02-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		100000				2,348.50									
PBSF-G-302	-	Purchase of 11kV ACR for storing at CWH (Dhk/Kln/Ctg)	Nos.	180	OTM (NCT)/ e-GP	BREB	BREB	1,710.72	Planned Dates	14-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	2-May-24	30-May-24	19-Sep-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		180				1,710.72									

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost In Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-190	-	Purchase of 11kV & 33kV Lightning Arrester (Station Type) for storing at CWH (Dhk/Kln/Ctg)	Nos.	2000	OTM (NCT)/ e-GP	Member	BREB	327.50	Planned Dates	4-Apr-24	25-Apr-24	2-May-24	8-May-24	16-May-24	13-Jun-24	3-Oct-24	
									Planned Days	0	21	7	7	7	28	112	182
									Actual Dates								
		Sub-Total		2000				327.50									
PBSF-G-212	-	Purchase of Power Transformer (20/28 MVA) for storing at CWH (Dhk/Kln/Ctg)	Nos.	6	OTM (NCT)	BREB	BREB	1,856.064	Planned Dates	4-Apr-24	2-May-24	9-May-24	16-May-24	23-May-24	20-Jun-24	10-Oct-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		6				1,856.064									
PBSF-G-214	-	Purchase of Line Tools for storing at CWH (Dhk/Kln/Ctg)	Nos.	Lot	OTM (NCT)/ e-GP	BREB	BREB	1,650.00	Planned Dates	04-Apr-24	02-May-24	09-May-24	16-May-24	23-May-24	20-Jun-24	10-Oct-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		Lot				1,650.00									
PBSF-G-291	-	Purchase of Power Transformer (10/14 MVA) for storing at CWH (Dhk/Kln/Ctg)	Nos.	10	OTM (NCT)	BREB	BREB	1,848.00	Planned Dates	04-Apr-24	02-May-24	09-May-24	16-May-24	23-May-24	20-Jun-24	10-Oct-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		10				1,848.00									
PBSF-G-96	-	Purchase of 11kV ACR for storing at CWH (Dhk/Kln/Ctg)	Nos.	180	OTM (NCT)/ e-GP	BREB	BREB	1,710.72	Planned Dates	04-Apr-24	2-May-24	9-May-24	16-May-24	23-May-24	20-Jun-24	10-Oct-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates								
		Sub-Total		180				1,710.72									
PBSF-G-92	-	Purchase of 33kV ACR for storing at CWH (Dhk/Kln/Ctg)	Nos.	90	OTM (NCT)/ e-GP	BREB	BREB	1,306.80	Planned Dates	05-Feb-24	4-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	24-Mar-24	22-Apr-24						
		Sub-Total		90				1,306.80									
PBSF-G-94	-	Purchase of 11 kV ACR for storing at CWH (Dhk/Kln/Ctg)	Nos.	180	OTM (NCT)/ e-GP	BREB	BREB	1,710.72	Planned Dates	05-Feb-24	4-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	24-Mar-24	22-Apr-24						
		Sub-Total		180				1,710.72									
PBSF-G-143	-	Purchase of Bare Conductor (D-2) for storing at CWH (Dhk/Kln/Ctg)	Km.	3580	OTM (NCT)/ e-GP	BREB	BREB	2,300.150	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	03-Apr-24						
		Sub-Total						2,300.150									
PBSF-G-194	-	Purchase of Copper Conductor (D-6 & D-7) for storing at CWH (Dhk/Kln/Ctg)	Km.	900	OTM (NCT)/ e-GP	BREB	BREB	1,593.880	Planned Dates	05-Feb-24	4-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	03-Apr-24						
		Sub-Total		900				1,593.88									
PBSF-G-215	-	Purchase of Line Hardware for storing at CWH (Dhk/Kln/Ctg)	Nos.	Lot	OTM (NCT)/ e-GP	BREB	BREB	1,929.14	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	10-Mar-24	17-Apr-24						
		Sub-Total		Lot				1,929.14									
PBSF-G-218	-	Purchase of Insulator for storing at CWH (Dhk/Kln/Ctg)	Nos.	40000	OTM (NCT)/ e-GP	Member	BREB	261.25	Planned Dates	05-Feb-24	26-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	15-Apr-24	05-Aug-24	
									Planned Days	0	21	7	7	7	28	112	182
									Actual Dates	24-Mar-24	22-Apr-24						
		Sub-Total		40000				261.25									

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost In Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-219	-	Purchase of Bare Conductor (D-3) for storing at CWH (Dhk/Kln/Ctg)	Km.	1800	OTM (NCT)/ e-GP	BREB	BREB	2,270.52	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	24-Mar-24	22-Apr-24						
		Sub-Total		1800				2,270.52									
PBSF-G-220	-	Purchase of Bare Conductor (D-5 & D-28) for storing at CWH (Dhk/Kln/Ctg)	Km.	1275	OTM (NCT)/ e-GP	BREB	BREB	2,300.78	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	03-Apr-24						
		Sub-Total		1275				2,300.78									
PBSF-G-221	-	Purchase of Bare Conductor (D-27) for storing at CWH (Dhk/Kln/Ctg)	Km.	600	OTM (NCT)/ e-GP	BREB	BREB	2,288.16	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	03-Apr-24						
		Sub-Total		600				2,288.16									
PBSF-G-223	-	Purchase of insulated Conductor (D-11) for storing at CWH (Dhk/Kln/Ctg)	Km.	6600	OTM (NCT)/ e-GP	BREB	BREB	2,300.43	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	03-Apr-24						
		Sub-Total		6600				2,300.43									
PBSF-G-226	-	Purchase of Connector (I-45 & I-73) for storing at CWH (Dhk/Kln/Ctg)	Nos.	15000	OTM (NCT)/ e-GP	Member	BREB	218.50	Planned Dates	05-Feb-24	26-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	15-Apr-24	05-Aug-24	
									Planned Days	0	21	7	7	7	28	112	182
									Actual Dates	24-Mar-24	22-Apr-24						
		Sub-Total		15000				218.50									
PBSF-G-231	-	Purchase of Three Phase Meter for storing at CWH (Dhk/Kln/Ctg)	Nos.	9000	OTM (NCT)/ e-GP	BREB	BREB	1,215.00	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	24-Mar-24	22-Apr-24						
		Sub-Total		9000				1,215.00									
PBSF-G-233	-	Purchase of Three Phase Meter Socket for storing at CWH (Dhk/Kln/Ctg)	Nos.	9000	OTM (NCT)/ e-GP	HOPE	BREB	475.20	Planned Dates	05-Feb-24	26-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	15-Apr-24	05-Aug-24	
									Planned Days	0	21	7	7	7	28	112	182
									Actual Dates	24-Mar-24	22-Apr-24						
		Sub-Total		9000				475.20									
PBSF-G-238	-	Purchase of SPC Pole for Different PBSs under Rangpur Zone	Nos.	8755	OTM (NCT)/ e-GP	BREB	BREB	2,236.17	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	03-Apr-24						
		Sub-Total		8755				2,236.17									
PBSF-G-239	-	Purchase of SPC Pole for Different PBSs under Bogra Zone	Nos.	7856	OTM (NCT)/ e-GP	BREB	BREB	2,031.75	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	04-Apr-24						
		Sub-Total		7856				2,031.75									
PBSF-G-240	-	Purchase of SPC Pole for Different PBSs under Rajshahi Zone	Nos.	8574	OTM (NCT)/ e-GP	BREB	BREB	2,449.04	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	04-Apr-24						
		Sub-Total		8574				2,449.04									

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

220

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost in Tk. (Lac)	Time Code for Process	Advertisal/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-241	-	Purchase of SPC Pole for Different PBSs under Jessore Zone	Nos.	9715	OTM (NCT)/ e-GP	BREB	BREB	2,431.08	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	03-Apr-24						
		Sub-Total		9715				2,431.08									
PBSF-G-242	-	Purchase of SPC Pole for Different PBSs under Barishal Zone	Nos.	6534	OTM (NCT)/ e-GP	BREB	BREB	2,014.45	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	04-Apr-24						
		Sub-Total		6534				2,014.45									
PBSF-G-244	-	Purchase of SPC Pole for Different PBSs under Dhaka (North) Zone	Nos.	8010	OTM (NCT)/ e-GP	BREB	BREB	2,453.26	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	03-Apr-24						
		Sub-Total		8010				2,453.26									
PBSF-G-245	-	Purchase of SPC Pole for Different PBSs under Dhaka (South) Zone	Nos.	8638	OTM (NCT)/ e-GP	BREB	BREB	2,489.81	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	03-Apr-24						
		Sub-Total		8638				2,489.81									
PBSF-G-246	-	Purchase of SPC Pole for Different PBSs under Mymensingh Zone	Nos.	7592	OTM (NCT)/ e-GP	BREB	BREB	2,460.35	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	03-Apr-24						
		Sub-Total		7592				2,460.35									
PBSF-G-252	-	Purchase of Power Transformer (10/14 MVA) for storing at CWH (Dhaka/Kin/Ctg)	Nos.	10	OTM (NCT)	BREB	BREB	1,848.00	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	10-Mar-24	17-Apr-24						
		Sub-Total		10				1,848.00									
PBSF-G-255	-	Purchase of SPC Pole for Different PBSs under Sylhet Zone	Nos.	6868	OTM (NCT)/ e-GP	BREB	BREB	2,500.22	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	03-Apr-24						
		Sub-Total		6868				2,500.22									
PBSF-G-256	-	Purchase of SPC Pole for Different PBSs under Chittagong Zone	Nos.	6210	OTM (NCT)/ e-GP	BREB	BREB	1,523.25	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	04-Apr-24						
		Sub-Total		6210				1,523.25									
PBSF-G-258	-	Purchase of Steel Cross Arm for storing at CWH (Dhaka/Kin/Ctg)	Nos.	80000	OTM (NCT)	BREB	BREB	2,362.00	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	24-Mar-24	22-Apr-24						
		Sub-Total		80000				2,362.00									
PBSF-G-259	-	Purchase of SPC Pole for Different PBSs under Faridpur Zone	Nos.	3952	OTM (NCT)/ e-GP	BREB	BREB	1,273.66	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	04-Apr-24						
		Sub-Total		3952				1,273.66									
PBSF-G-260	-	Purchase of SPC Pole for Different PBSs under Comilla Zone	Nos.	8592	OTM (NCT)/ e-GP	BREB	BREB	2,479.09	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	04-Apr-24						
		Sub-Total		8592				2,479.09									

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-265	-	Purchase of Copper Conductor (DS-9,10 & 38) for storing at CWH (Dhk/Kin/Ctg)	Km.	100	OTM (NCT)	BREB	BREB	1,684.98	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	24-Mar-24	22-Apr-24						
		Sub-Total		100				1,684.98									
PBSF-G-268	-	Purchase of Grounding Wire for storing at CWH (Dhk/Kin/Ctg)	Km.	350	OTM (NCT)	Member	BREB	317.31	Planned Dates	05-Feb-24	26-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	15-Apr-24	05-Aug-24	
									Planned Days	0	21	7	7	7	28	112	182
									Actual Dates	24-Mar-24	22-Apr-24						
		Sub-Total		350				317.31									
PBSF-G-269	-	Purchase of 11 KV CT for storing at CWH (Dhk/Kin/Ctg)	No.	720	OTM (NCT)	Member	BREB	338.40	Planned Dates	05-Feb-24	26-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	15-Apr-24	05-Aug-24	
									Planned Days	0	21	7	7	7	28	112	182
									Actual Dates	24-Mar-24	22-Apr-24						
		Sub-Total		720				338.40									
PBSF-G-270	-	Purchase of 33 KV CT-PT for storing at CWH (Dhk/Kin/Ctg)	No.	1000	OTM (NCT)	HOPE	BREB	544.50	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	24-Mar-24	22-Apr-24						
		Sub-Total		1000				544.50									
PBSF-G-306	-	Purchase of SPC Pole for different PBSs under Rangpur-Bogra Zone	Nos.	7500	DPM	BREB	BREB	2,637.50	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	03-Apr-24						
		Sub-Total		7500				2,637.50									
PBSF-G-307	-	Purchase of SPC Pole for different PBSs under Dhaka-Mymensingh Zone	Nos.	7500	DPM	BREB	BREB	2,637.50	Planned Dates	05-Feb-24	04-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	22-Apr-24	12-Aug-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	06-Mar-24	03-Apr-24						
		Sub-Total		7500				2,637.50									
PBSF-G-95	Lot-1/2	11 KV ACR	Nos.	180	OTM (NCT)/e-GP	BREB	BREB	1,710.72	Planned Dates	04-Oct-23	1-Nov-23	8-Nov-23	15-Nov-23	22-Nov-23	20-Dec-23	8-May-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates	6-Nov-23	4-Dec-23						
		Sub-Total		180				1,710.72									
PBSF-G-154	Lot-1/1	Steel Cross Arm	Nos.	105000	OTM (NCT)/e-GP	BREB	BREB	2,832.00	Planned Dates	10-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	18-Jan-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	26-Nov-23	19-Dec-23						
		Sub-Total						2,832.00									
PBSF-G-163	Lot-1/1	Distribution Transformer	Nos.	6000	OTM (NCT)	BREB	BREB	2,430.00	Planned Dates	03-Jul-22	31-Jul-22	07-Aug-22	14-Aug-22	21-Aug-22	18-Sep-22	11-Dec-22	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	17-Apr-23	22-May-23						
		Sub-Total		6000				2,430.00									
PBSF-G-169	Lot-1/1	Distribution Transformer	Nos.	3500	OTM (NCT)	BREB	BREB	2,537.50	Planned Dates	03-Jul-22	31-Jul-22	07-Aug-22	14-Aug-22	21-Aug-22	18-Sep-22	11-Dec-22	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	17-Apr-23	22-May-23						
		Sub-Total		3500				2,537.50									

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (In days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-186	Lot-1	33kV ACR	Nos.	90	OTM (NCT)/ e-GP	BREB	BREB	1,306.80	Planned Dates	04-Apr-24	2-May-24	8-May-24	16-May-24	23-May-24	20-Jun-24	19-Oct-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	03-Dec-23	02-Jan-24						
Sub-Total				90			1,306.80										
PBSF-G-187	Lot-1	Distribution Transformer	Nos.	4000	OTM (NCT)	BREB	BREB	2,420.00	Planned Dates	24-Jan-24	21-Feb-24	28-Feb-24	06-Mar-24	13-Mar-24	10-Apr-24	03-Jul-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	27-Nov-23	27-Dec-23						
Sub-Total							2,420.00										
PBSF-G-189	Lot-1	Distribution Transformer	Nos.	3000	OTM (NCT)	BREB	BREB	2,175.00	Planned Dates	04-Dec-23	01-Jan-24	08-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24	13-May-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	27-Nov-23	27-Dec-23						
Sub-Total				3000			2,175.00										
PBSF-G-203	Lot-1	Distribution Transformer	Nos.	1500	OTM (NCT)	BREB	BREB	2,115.00	Planned Dates	04-Oct-23	01-Nov-23	08-Nov-23	15-Nov-23	22-Nov-23	20-Dec-23	13-Mar-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	01-Oct-23	31-Oct-23						
Sub-Total				1500			2,115.00										
PBSF-G-208	Lot-1	Lighting Arrester (Distribution type)	Nos.	50000	OTM (NCT)	BREB	BREB	1,500.00	Planned Dates	05-Nov-23	03-Dec-23	10-Dec-23	17-Dec-23	24-Dec-23	21-Jan-24	12-May-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	17-Oct-23	15-Nov-23						
Sub-Total				50000			1,500.00										
PBSF-G-209	Lot-1	Disconnect Switch	Nos.	1000	OTM (NCT)/ e-GP	Member	BREB	336.00	Planned Dates	01-Feb-24	22-Feb-24	29-Feb-24	07-Mar-24	14-Mar-24	11-Apr-24	01-Aug-24	
									Planned Days	0	21	7	7	7	28	112	182
									Actual Dates	03-Dec-23	02-Jan-24						
Sub-Total				1000			336.00										
PBSF-G-210	Lot-1	Air Break Switch	Nos.	200	OTM (NCT)/ e-GP	Member	BREB	380.00	Planned Dates	01-Feb-24	22-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	11-Apr-24	1-Aug-24	
									Planned Days	0	21	7	7	7	28	112	182
									Actual Dates	03-Dec-23	02-Jan-24						
Sub-Total				200			380.00										
PBSF-G-211	Lot-1	33kV Isolator	Nos.	100	OTM (NCT)/ e-GP	CE (P&O)	BREB	199.50	Planned Dates	01-Feb-24	15-Feb-24	22-Feb-24	29-Feb-24	7-Mar-24	4-Apr-24	25-Jul-24	
									Planned Days	0	14	7	7	7	28	112	175
									Actual Dates	03-Dec-23	02-Jan-24						
Sub-Total				100			199.50										
PBSF-G-216	Lot-1	Line Hardware	Nos.	Lot	DPM	Member	BREB	365.20	Planned Dates	03-Sep-23	01-Oct-23	08-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23	11-Feb-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	10-Oct-23	30-Oct-23						
Sub-Total				Lot			365.20										
PBSF-G-230	Lot-1	Three Phase Meter	Nos.	9000	OTM (NCT)/ e-GP	BREB	BREB	1,215.00	Planned Dates	01-Nov-23	29-Nov-23	06-Dec-23	13-Dec-23	20-Dec-23	17-Jan-24	10-Apr-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	03-Dec-23	16-Jan-24						
Sub-Total				9000			1,215.00										

39-

Bid Package No.	Sub Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost In Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-232	Lot-1	Three Phase Meter Socket	Nos.	9000	OTM (NCT)/ e-GP	HOPE	BREB	475.20	Planned Dates	01-Nov-23	29-Nov-23	06-Dec-23	13-Dec-23	20-Dec-23	17-Jan-24	10-Apr-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	03-Dec-23	16-Jan-24						
		Sub-Total		9000				475.20									
PBSF-G-234	Lot-1	Steel Cross Arm	Nos.	60000	OTM (NCT)/ e-GP	BREB	BREB	1,739.00	Planned Dates	03-Sep-23	01-Oct-23	08-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23	11-Feb-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	26-Nov-23	28-Dec-23						
		Sub-Total		60000				1,739.00									
PBSF-G-235	Lot-1	Steel Cross Arm	Nos.	60000	OTM (NCT)/ e-GP	BREB	BREB	1,739.00	Planned Dates	01-Nov-23	29-Nov-23	06-Dec-23	13-Dec-23	20-Dec-23	17-Jan-24	10-Apr-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	03-Dec-23	02-Jan-24						
		Sub-Total		60000				1,739.00									
PBSF-G-243	Lot-1	SPC Pole	Nos.	7980	OTM (NCT)/ e-GP	BREB	BREB	2,607.23	Planned Dates	09-May-24	06-Jun-24	13-Jun-24	20-Jun-24	27-Jun-24	25-Jul-24	17-Oct-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
		Sub-Total		7980				2,607.23									
PBSF-G-247	Lot-1	Distribution Transformer	Nos.	2000	OTM (NCT)	BREB	BREB	2,080.00	Planned Dates	05-Nov-23	03-Dec-23	10-Dec-23	17-Dec-23	24-Dec-23	21-Jan-24	14-Apr-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	20-Dec-23	22-Jan-24						
		Sub-Total		2000				2,080.00									
PBSF-G-250	Lot-1	Power Transformer	Nos.	10	OTM (NCT)	BREB	BREB	1,848.00	Planned Dates	20-Nov-23	18-Dec-23	25-Dec-23	01-Jan-24	08-Jan-24	05-Feb-24	29-Apr-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	27-Nov-23	07-Dec-23						
		Sub-Total		10				1,848.00									
PBSF-G-251	Lot-1	Power Transformer	Nos.	10	OTM (NCT)	BREB	BREB	1,848.00	Planned Dates	06-Dec-23	03-Jan-24	10-Jan-24	17-Jan-24	24-Jan-24	21-Feb-24	15-May-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	20-Dec-23	22-Jan-24						
		Sub-Total		10				1,848.00									
PBSF-G-254	Lot-1	Insulator	Nos.	400000	OTM (NCT)	BREB	BREB	2,712.75	Planned Dates	01-Nov-23	29-Nov-23	06-Dec-23	13-Dec-23	20-Dec-23	17-Jan-24	10-Apr-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	27-Nov-23	27-Dec-23						
		Sub-Total		400000				2,712.75									
PBSF-G-88	Lot-1/1	Power Transformer	Nos.	10	OTM (NCT)	BREB	BREB	1,940.00	Planned Dates	10-Aug-23	7-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	15-Feb-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	24-Aug-23	25-Sep-23			13-Dec-23	9-Jan-24		
		Sub-Total		10				1,940.00									
PBSF-G-89	Lot-1/1	Power Transformer	Nos.	10	OTM (NCT)	BREB	BREB	1,995.80	Planned Dates	4-Oct-23	1-Nov-23	8-Nov-23	15-Nov-23	22-Nov-23	20-Dec-23	10-Apr-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	1-Oct-23	30-Oct-23			28-Dec-23	24/01/2024		
		Sub-Total		10				1,995.80									
PBSF-G-90	Lot-1	Power Transformer	Nos.	10	OTM (NCT)	BREB	BREB	1,859.95	Planned Dates	04-Dec-23	1-Jan-24	8-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24	10-Jun-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	17-Oct-23	14-Nov-23			13-Dec-23	9-Jan-24		
		Sub-Total		10				1,859.95									

Sm

CFM

PD

0

299

22.6

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost In Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-132	Lot-1	Fuse Cut-out	Nos.	60000	OTM (NCT)	BREB	BREB	2,709.86	Planned Dates	04-Oct-23	01-Nov-23	08-Nov-23	15-Nov-23	22-Nov-23	20-Dec-23	10-Apr-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	17-Oct-23	14-Nov-23			22-Jan-24			
		Sub-Total		60000				2,709.86									
PBSF-G-134	Lot-1	Lighting Arrester (Distribution type)	Nos.	60000	OTM (NCT)	BREB	BREB	1,907.40	Planned Dates	10-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	15-Feb-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	1-Oct-23	30-Oct-23			13-Dec-23	09-Jan-24		
		Sub-Total		60000				1,907.40									
PBSF-G-147	Lot-1	Insulated Conductor	Km.	6500	OTM (NCT)/ e-GP	BREB	BREB	2,819.20	Planned Dates	05-Mar-23	02-Apr-23	09-Apr-23	16-Apr-23	23-Apr-23	21-May-23	13-Aug-23	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	15-May-23	15-Jun-23			01-Aug-23	29-Aug-23	18-Dec-23	
		Sub-Total		6500				2,819.20									
PBSF-G-155	Lot-1	Steel Cross Arm	Nos.	105000	OTM (NCT)/ e-GP	BREB	BREB	2,930.10	Planned Dates	01-Mar-23	28-Mar-23	05-Apr-23	12-Apr-23	19-Apr-23	17-May-23	09-Aug-23	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	15-May-23	15-Jun-23			16-Aug-23	10-Sep-23		
		Sub-Total						2,930.10									
PBSF-G-158	Lot-1	Single Phase Electronic Meter	Nos.	Lot	OTM (NCT)/ e-GP	BREB	BREB	2,426.85	Planned Dates	2-Mar-23	30-Mar-23	6-Apr-23	13-Apr-23	20-Apr-23	18-May-23	5-Oct-23	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates	15-May-23	15-Jun-23			16-Aug-23	12-Sep-23		
		Sub-Total		Lot				2,426.85									
PBSF-G-161	Lot-1	Meter Seal	Nos.	Lot	OTM (NCT)/ e-GP	HOPE	BREB	242.45	Planned Dates	2-Nov-23	30-Nov-23	7-Dec-23	14-Dec-23	21-Dec-23	19-Jan-24	6-Jun-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates	3-Dec-23	2-Jan-24			23-Jan-24			
		Sub-Total		Lot				242.45									
PBSF-G-162	Lot-1/1	Three Phase Meter	Nos.	18000	OTM (NCT)/ e-GP	BREB	BREB	2,622.78	Planned Dates	10-Aug-23	7-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	15-Feb-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	5-Sep-23	2-Oct-23			13-Dec-23	10-Jan-24		
		Sub-Total		18000				2,622.78									
PBSF-G-164	Lot-1/1	Distribution Transformer	Nos.	5000	OTM (NCT)	BREB	BREB	2,025.00	Planned Dates	15-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	05-Mar-23	02-Apr-23	25-Jun-23	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	05-Jun-23	10-Jul-23			10-Aug-23	12-Sep-23		
		Sub-Total		5000				2,025.00									
PBSF-G-167	Lot-1	Distribution Transformer	Nos.	3600	OTM (NCT)	BREB	BREB	2,166.77	Planned Dates	10-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	18-Jan-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	24-Aug-23	26-Sep-23			09-Nov-23	08-Dec-23		
		Sub-Total		3600				2,166.77									
PBSF-G-168	Lot-1	Distribution Transformer	Nos.	3600	OTM (NCT)	BREB	BREB	2,365.20	Planned Dates	04-Oct-23	01-Nov-23	08-Nov-23	15-Nov-23	22-Nov-23	20-Dec-23	13-Mar-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	17-Oct-23	14-Nov-23			28-Dec-23	24-Jan-24		
		Sub-Total		3600				2,365.20									

Em

For

DR

oe

290

339

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-170	Lot-1/1	Distribution Transformer	Nos.	2600	OTM (NCT)	BREB	BREB	1,848.60	Planned Dates	15-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	05-Mar-23	02-Apr-23	25-Jun-23	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	05-Jun-23	10-Jul-23			16-Aug-23	10-Sep-23		
		Sub-Total		2600				1,848.60									
PBSF-G-171	Lot-1	Distribution Transformer	Nos.	2600	OTM (NCT)	BREB	BREB	1,782.85	Planned Dates	10-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	18-Jan-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	24-Aug-23	26-Sep-23			09-Nov-23	06-Dec-23		
		Sub-Total		2600				1,782.85									
PBSF-G-172	Lot-1/2	Distribution Transformer	Nos.	2000	OTM (NCT)	BREB	BREB	2,196.00	Planned Dates	15-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	05-Mar-23	02-Apr-23	25-Jun-23	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	05-Jun-23	10-Jul-23			16-Aug-23	12-Sep-23		
		Sub-Total		2000				2,196.00									
PBSF-G-173	Lot-1	Distribution Transformer	Nos.	2000	OTM (NCT)	BREB	BREB	2,092.02	Planned Dates	10-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	18-Jan-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	24-Aug-23	26-Sep-23			09-Nov-23	06-Dec-23		
		Sub-Total		2000				2,092.02									
PBSF-G-174	Lot-1	Distribution Transformer	Nos.	2000	OTM (NCT)	BREB	BREB	2,250.00	Planned Dates	04-Oct-23	01-Nov-23	08-Nov-23	15-Nov-23	22-Nov-23	20-Dec-23	13-Mar-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	01-Oct-23	31-Oct-23			13-Dec-23	09-Jan-24		
		Sub-Total		2000				2,250.00									
PBSF-G-176	Lot-1	Distribution Transformer	Nos.	1480	OTM (NCT)	BREB	BREB	2,201.57	Planned Dates	10-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	18-Jan-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	24-Aug-23	27-Sep-23			09-Nov-23	06-Dec-23		
		Sub-Total		1480				2,201.57									
PBSF-G-177	Lot-1/2	Distribution Transformer	Nos.	990	OTM (NCT)	BREB	BREB	1,850.81	Planned Dates	15-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	05-Mar-23	02-Apr-23	25-Jun-23	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	05-Jun-23	11-Jul-23			16-Aug-23	27-Aug-23		
		Sub-Total		990				1,850.81									
PBSF-G-178	Lot-1/2	Distribution Transformer	Nos.	800	OTM (NCT)	BREB	BREB	2,040.00	Planned Dates	15-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	05-Mar-23	02-Apr-23	25-Jun-23	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	05-Jun-23	11-Jul-23			16-Aug-23	11-Sep-23		
		Sub-Total		800				2,040.00									
PBSF-G-179	Lot-1/2	Capacitor	Nos.	3000	OTM (NCT)/ e-GP	HOPE	BREB	625.500	Planned Dates	10-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	15-Feb-24	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	05-Sep-23	04-Oct-23			14-Nov-23	11-Dec-23		
		Sub-Total		3000				625.500									
PBSF-G-180	Lot-1	Fuse Link	Nos.	Lot	OTM (NCT) / e-gp	BREB	BREB	825.85	Planned Dates	15-Mar-23	12-Apr-23	18-Apr-23	26-Apr-23	03-May-23	31-May-23	23-Aug-23	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	15-May-23	15-Jun-23			16-Aug-23	13-Nov-23		
		Sub-Total						825.85									

En

Imy

212

220

0

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost In Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-182	Lot-1	Super Enamel Copper Wire	kg.	Lot	OTM (NCT) / e-gp	BREB	BREB	2,260.80	Planned Dates	10-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	25-Oct-23	18-Jan-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	05-Sep-23	03-Oct-23			14-Dec-23	11-Jan-24		
		Sub-Total						2,260.80									
PBSF-G-184	Lot-1	Super Enamel Copper Wire	kg.	Lot	OTM (NCT) / e-gp	BREB	BREB	2,247.23	Planned Dates	04-Oct-23	01-Nov-23	08-Nov-23	15-Nov-23	22-Nov-23	20-Dec-23	13-Mar-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	06-Nov-23	05-Dec-23			25-Jan-24			
		Sub-Total						2,247.23									
PBSF-G-187	Lot-1	By-pass & Disconnect Switch	Nos.	1900	OTM (NCT) / e-GP	HOPE	BREB	597.50	Planned Dates	15-Mar-23	12-Apr-23	19-Apr-23	26-Apr-23	3-May-23	31-May-23	20-Sep-23	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	15-May-23	19-Jun-23			26-Jul-23	23-Aug-23		
		Sub-Total		1900				597.50									
PBSF-G-188	Lot-1	Air Break Switch	Nos.	300	OTM (NCT) / e-GP	HOPE	BREB	649.50	Planned Dates	15-Mar-23	12-Apr-23	19-Apr-23	26-Apr-23	3-May-23	31-May-23	20-Sep-23	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	15-May-23	19-Jun-23			26-Jul-23	23-Aug-23		
		Sub-Total		300				649.50									
PBSF-G-183	Lot-1	Testing Equipment	Nos.	Lot	OTM (NCT) / e-GP	HOPE	BREB	203.461	Planned Dates	15-Feb-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	3-May-23	23-Aug-23	
									Planned Days	0	28	7	7	7	28	112	189
									Actual Dates	6-Apr-23	9-May-23			17-Jul-23	13-Aug-23		
		Sub-Total		Lot				203.46									
PBSF-G-185	Lot-1	Super Enamel Copper Wire	kg.	Lot	DPM	BREB	BREB	1,240.79	Planned Dates	15-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	05-Mar-23	02-Apr-23	25-Jun-23	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	26-Apr-23				13-Dec-23	09-Jan-24		
		Sub-Total						1,240.79									
PBSF-G-196	Lot-1	Distribution Transformer	Nos.	5000	OTM (NCT)	BREB	BREB	2,226.50	Planned Dates	10-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	18-Jan-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	24-Aug-23	27-Sep-23			06-Nov-23	03-Dec-23		
		Sub-Total						2,226.50									
PBSF-G-198	Lot-1	Distribution Transformer	Nos.	3000	OTM (NCT)	BREB	BREB	2,375.25	Planned Dates	04-Oct-23	01-Nov-23	08-Nov-23	15-Nov-23	22-Nov-23	20-Dec-23	13-Mar-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	17-Oct-23	15-Nov-23			13-Dec-23	09-Jan-24		
		Sub-Total						2,375.25									
PBSF-G-200	Lot-1	Distribution Transformer	Nos.	2000	OTM (NCT)	BREB	BREB	2,196.02	Planned Dates	04-Dec-23	01-Jan-24	08-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24	13-May-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	17-Oct-23	15-Nov-23			26-Dec-23	24-Jan-24		
		Sub-Total		2000				2,196.02									
PBSF-G-204	Lot-1	Distribution Transformer	Nos.	1500	OTM (NCT)	BREB	BREB	2,383.35	Planned Dates	04-Dec-23	01-Jan-24	08-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24	13-May-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	17-Oct-23	15-Nov-23			22-Jan-24			
		Sub-Total		1500				2,383.35									

[Signature]

[Signature]

[Signature]

[Signature]

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost in Tk. (Lac)	Time Code for Process	Advertis/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-205	Lot-1	Distribution Transformer	Nos.	1000	OTM (NCT)	BREB	BREB	1,844.00	Planned Dates	04-Oct-23	01-Nov-23	08-Nov-23	15-Nov-23	22-Nov-23	20-Dec-23	13-Mar-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	01-Oct-23	31-Oct-23			28-Dec-23	24-Jan-24		
		Sub-Total		1000				1,844.00									
PBSF-G-206	Lot-1	Current Transformer	Nos.	600	OTM (NCT)/ e-GP	HOPE	BREB	193.20	Planned Dates	10-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	18-Jan-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	24-Aug-23	25-Sep-23			22-Nov-23	19-Dec-23		
		Sub-Total		600				193.20									
PBSF-G-217	Lot-1	Insulator	Nos.	215000	OTM (NCT)/ e-GP	BREB	BREB	2,082.25	Planned Dates	10-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	18-Jan-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	05-Sep-23	03-Oct-23			14-Dec-23	11-Jan-24		
		Sub-Total		215000				2,082.25									
PBSF-G-225	Lot-1	Conductor & Guy Accessories	Set.	200000	OTM (NCT)/ e-GP	HOPE	BREB	470.40	Planned Dates	01-Oct-23	29-Oct-23	05-Nov-23	12-Nov-23	19-Nov-23	17-Dec-23	10-Mar-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	06-Nov-23	04-Dec-23			23-Jan-24			
		Sub-Total		200000				470.40									
PBSF-G-227	Lot-1	Single Phase Electronic Meter	Nos.	250000	OTM (NCT)/ e-GP	BREB	BREB	2,544.83	Planned Dates	10-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	18-Jan-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	06-Nov-23	04-Dec-23			25-Jan-24			
		Sub-Total		250000				2,544.83									
PBSF-G-228	Lot-1	Single Phase Electronic Meter	Nos.	125000	OTM (NCT)/ e-GP	BREB	BREB	1,268.75	Planned Dates	01-Nov-23	29-Nov-23	06-Dec-23	13-Dec-23	20-Dec-23	17-Jan-24	10-Apr-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	03-Dec-23	02-Jan-24			25-Jan-24			
		Sub-Total		125000				1,268.75									
PBSF-G-236	Lot-1	Wooden Pole	Nos.	4000	OTM (NCT)/ e-GP	BREB	BREB	1,746.22	Planned Dates	10-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23	18-Jan-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	05-Sep-23	03-Oct-23			13-Dec-23	10-Jan-24		
		Sub-Total		4000				1,746.22									
PBSF-G-237	Lot-1	Wooden Pole	Nos.	4000	OTM (NCT)/ e-GP	BREB	BREB	1,741.58	Planned Dates	03-Sep-23	01-Oct-23	08-Oct-23	15-Oct-23	22-Oct-23	19-Nov-23	11-Feb-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	13-Sep-23	12-Oct-23			14-Dec-23	11-Jan-24		
		Sub-Total		4000				1,741.58									
PBSF-G-266	Lot-1	SPC Pole	No.	7986	DPM	BREB	BREB	1,903.11	Planned Dates	20-Nov-23	18-Dec-23	25-Dec-23	01-Jan-24	08-Jan-24	05-Feb-24	29-Apr-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	19-Dec-23	19-Dec-23			22-Jan-24			
		Sub-Total		7986				1,903.11									
PBSF-G-267	Lot-1	SPC Pole	No.	7970	DPM	BREB	BREB	1,896.73	Planned Dates	20-Nov-23	18-Dec-23	25-Dec-23	01-Jan-24	08-Jan-24	05-Feb-24	29-Apr-24	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates	19-Dec-23	19-Dec-23			22-Jan-24			
		Sub-Total		7970				1,896.73									
Grand Total								301,388.30									

14.05.24
(মোঃ শাকিল হাসান)
সহকারী প্রকৌশলী
এমপিএসএস পরিদপ্তর, বাপবিবো, ঢাকা।

14.05.24
(মোঃ সদর-উ-রাফাত)
সহকারী প্রকৌশলী
এমপিএসএস, বাপবিবো, ঢাকা।

14.05.24
(মোঃ রফিকুল ইসলাম)
উপ-পরিচালক (কারিগরি)
এমপিএসএস পরিদপ্তর, বাপবিবো, ঢাকা।

14.05.2024
(মোঃ মাজিউল হক)
পরিচালক
এমপিএসএস, পরিদপ্তর
বাপবিবো, ঢাকা।